

Timesheet Xpress Time Reports, Single Client, Single Project, All Employees Task Breakdown Matrix (CSV)

Client Land Drainage
 Project M243A Wyesham Ditch Erosion Design & Construction
 Project Nickname
 Report Start Date 01-Apr-23
 Report End Date 29-Feb-24

Employees	Total (Hrs)	Design	Grant Claims & Administration	Meeting	Survey	Costs
Iestyn Jones	6	0	0	2	4	£144.00
Ross Price	22.5	17	2.5	3	0	£1,125.00
Total (Hrs)	28.5	17	2.5	5	4	£1,269.00