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Introduction

This evaluation was commissioned to assess the implementation and impact of
European Innovation Partnership (EIP) Wales. Just under £2m was made
available from the Welsh Government Rural Communities - Rural Development
Programme (2014 to 2020) as direct, 100% grant funding to deliver 46 farm- and
forestry-based projects under the EIP Wales scheme over six years from 1
August 2016 to 30 June 2023. These projects were delivered by Operational
Groups (OGs), which were led by farmers or foresters alongside other
stakeholders such as research institutes or NGOs, and were designed to test
innovative technologies or ideas within farming and forestry businesses in order
to foster innovation and improve practices. The scheme was run by Menter a
Busnes (MaB), in partnership with Farming Connect, and supported by the
Knowledge Exchange Hub (KE Hub) and Innovation Brokers.

Methodology

The evaluation was conducted over three phases. The first phase was delivered
between March 2021 and January 2022 to establish the scheme’s underpinning
Theory of Change which was used to inform our Evaluation Framework. This
process involved a comprehensive review of the core documentation and
broader literature, scoping interviews and a workshop session.

The interim (Phase 2) and final (Phase 3) evaluations were informed by a survey
of 132 OG members (38 of whom also took part in follow-up interviews to
capture longitudinal data) and 30 non-beneficiaries; interviews with delivery
personnel, Innovation Brokers, external stakeholders, and a comprehensive
review of the scheme’s monitoring information. Two observational visits were
also undertaken at Farming Connect Open Day events which focused on EIP
projects in order to assess the dissemination element (19 attendees were also
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interviewed as part of this exercise).

Our OG member survey sample incorporated different types of members (108
farm businesses, four forestry businesses, and 20 other organisations), which
collectively represented a 42% response rate. Respondents had also been
involved in 42 of the 46 projects funded by the scheme. This provided a robust
sample for our evaluation.

The main limitation within our approach was the limited insight into the wider
takeup of the new practices trialled through the scheme. Whilst we did gain
some insight through the consultation with beneficiaries and individuals
attending the dissemination events, an industry-wide survey would be needed to
definitively determine the level of awareness and uptake throughout the sector.

Main findings on impacts

The evidence presented in our report demonstrates that the EIP Wales scheme
has been successful, delivering its objectives and generating important
outcomes through effective management.

The scheme successfully delivered the number of projects intended and far
exceeded the target for the number of organisations engaged in Operational
Groups. Beyond that, there was broad satisfaction with the delivery amongst
each stakeholder group. The vast majority of Operational Group members
believed that their projects were a success and that they had reaped the
intended benefits.

The impact for Operational Group members was considerable, with most
farmers/foresters reporting that they had made changes to their practices as a
result of the research. The evaluation also found tangible benefits associated
with those changes, notably improvements to animal health and reduction in
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health-related costs; improvements to businesses’ produce; and environmental
outcomes. These changes and benefits were found to largely have been
sustained a year after they were first reported, and some represented
substantial improvements in businesses’ performance. Our evaluation also
discovered that a good return on investment had potentially already been
achieved for the scheme, where many of the changes can be attributed to
reduced costs and increased income generation (although these estimates were
highly speculative).

There was a small number of comments from respondents with completed
projects, perhaps from Operational Group members who were not as heavily
engaged, which suggested they had not been made aware of the results; thus,
the scheme should ensure that all Operational Group members are alerted.

The team in Wales have certainly delivered on EIP-AGRI’s overarching aim,
which was to foster competitiveness and sustainability in the farming and
forestry sectors through turning ideas from farmers and foresters into innovative
action. In fact, EIP Wales appears to compare favourably with other EIP
schemes when it comes to the impacts achieved.

The core aim of EIP was to provide a mechanism which farmers and foresters
can use to pilot their ideas, and for this to be demonstrated to the wider sector,
resulting in a broader uptake and thus a more transformative change. Whilst we
cannot definitively identify the scale of change created by the scheme
throughout the sector, there is an abundance of evidence presented in the report
demonstrating examples of knowledge transfer to farmers and foresters not
involved in EIP, as well as examples where this has led to improved practices
outside the direct beneficiary group. Thus, we can say, with some confidence,
that the scheme has delivered on its core remit.

Equally, a wealth of information has been amassed and captured effectively in
reports and other publications which can be used to generate further knowledge
transfer. Whilst there has been some activity to disseminate findings, the level of

This document was downloaded from GOV.WALES and may not be the latest version.
Go to https://www.gov.wales/european-innovation-partnership-wales-final-report-summary-html for the
latest version.
Get information on copyright.

https://www.gov.wales/european-innovation-partnership-wales-final-report-summary-html
https://www.gov.wales/copyright-statement


awareness throughout the sector is not known. The potential impact of this
research would likely be enhanced, and generate a greater legacy, if the
dissemination of findings was embedded and sustained. Without this, the risk is
that the learning will be lost after these initial impacts.

Lessons for future delivery

Firstly, we note that the scheme has demonstrated its value when considering
the impacts outlined above. There is a strong case for maintaining this type of
activity given the impact on improving practices and the continuing need for the
sector to innovate and become more profitable.

With regard to what a future scheme should look like, there are many lessons
that can be drawn from EIP Wales to help inform future delivery.

Beneficiary profile and communication

We note that, whilst the initial promotional activity was effective in engaging
farmers, it has been swayed more towards progressive farm businesses that
were already innovating and plugged into the support network. Whilst there is
evidence to suggest that the support has increased the appreciation for
innovation and confidence and ability to innovate, this may have been limited
slightly given that they were already quite innovative. It is entirely legitimate to
support these businesses because, as we have already noted, the main
intention was to use the projects to demonstrate ideas so that they become
common practice. That said, future schemes may wish to engage with more
businesses which have greater needs around increasing their profitability and
propensity to innovate. It is important to note that the scheme did manage to
engage some farming businesses that have not been involved in previous
interventions to the same extent (e.g. 30% reported they had not received any
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financial support in the last five years). However, a better balance could
potentially be struck between the proportion of farming businesses supported
that are already heavily engaged in the support infrastructure and those that are
less so.

Application and appraisal processes

The application and appraisal processes were robust, which allowed projects to
be assessed on their scientific merit. Whilst the process was comprehensive and
likely too time-consuming and difficult for most farmers to complete, this was
mitigated by the fact that Innovation Brokers were given a licence to lead the
process. The farmers and foresters were generally satisfied with this
compromise. However, there may be an opportunity in post-RDP interventions to
streamline some elements of the process to make it more accessible and
potentially reduce the level of input required from consultants.

There was a lack of selectivity in the processes, with the grants being awarded
almost on a first come, first served basis (provided they met the eligibility
criteria). Securing a broader group of projects from which to choose could have
potentially led to a different or perhaps better selection of projects.

The expertise offered by the scheme was a more important motivation for
businesses’ engagement than the financial support given to deliver the projects.
This is an important point to consider when thinking about what future schemes
should look like and whether there should be a facilitation component.

Assessment of the Innovation Broker role

The Innovation Brokers have played a crucial role in supporting each aspect of
delivery, from the initial work to establish Operational Groups and submit
applications, to delivering the research trials. This has been important in
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ensuring that the projects were professionally managed with an appropriate
structure, thereby ensuring sufficient scientific rigour to give credibility to the
results. In most instances, Operational Group members have been
overwhelmingly positive about their involvement. The balance of evidence
suggests that the Innovation Brokers have provided good value for money,
although it is also possible that much of the facilitation activity could have been
delivered more cost-effectively at a more junior project officer level. We note
that, whilst the expertise provided by Innovation Brokers has been valuable in
some situations, for the most part it was not a material part of Innovation
Brokers’ input, with a greater need for interpersonal skills and the ability to bring
people together. Thus, beyond anything else, the scheme has shown the
importance of having facilitation support to deliver the projects.

Whilst the importance of retaining facilitation support is evident, the variability in
the complexity of projects may suggest a case for a blended model whereby the
more straightforward projects could be supported at a more junior level. This
would perhaps provide the best balance with regard to securing value for
money, ensuring scientific rigour, retaining a thorough application process to
help identify the best projects, and having a ground-up approach.

Delivering a farmer-led/group-working initiative

Regarding other design considerations for future delivery, there was broad
agreement that the value of grants provided under this scheme worked well and
was particularly effective when it came to supporting projects that farmers and
foresters were more interested in, and when it came to making sure the funding
could go as wide as possible.

Generally, most projects were conceived by farmers and foresters and based on
their needs, albeit with extensive support from the Innovation Brokers in
delivering them. However, it is important to consider whether this is the best
approach. Some stakeholders felt that there was not always a clear strategic
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focus, likely linked to having such an open approach. Most other EIP schemes
around Europe that are classed as having an open approach nonetheless
identified particular needs and opportunities, or sectors on which to focus.
Stakeholders favoured having an open approach but underneath an overarching
strategy with perhaps four or five key themes on which to focus. This would help
ensure that the projects deliver on the Welsh Government’s strategic objectives
as well as the farmers and foresters’ needs or wants. This would also have the
benefit of simplifying the articulation and dissemination of findings at a scheme
level, i.e. by referring to groups of similar projects rather than 46 completely
different projects.

A further weakness highlighted by stakeholders was the lack of dedicated
funding to scale up EIP projects. Some saw the scheme as providing ‘seed
funding’ to test numerous ideas at a relatively low cost and then backing those
which showed the most potential, although there was no formal mechanism with
which to undertake the latter.

The level of engagement and collaboration amongst Operational Group
members appears to have varied considerably, with some evidence of non-
engagement, particularly amongst non-farmers and foresters. Due to the small
size of the team, there appears to have been a lack of oversight from MaB
regarding individuals’ engagement on the ground and Innovation Brokers’ role in
securing that engagement. This further suggests that a larger team of core staff
would be a worthwhile addition to future schemes. EIP-England sought to secure
engagement by mandating that all Operational Group members had to agree to
terms of reference, thereby ensuring clarity on their roles (which does not
appear to have always been the case in Wales).

There may be a case for awarding some form of compensation to Operational
Group members for their time spent on the project. This was suggested by some
members and stakeholders and would likely increase engagement, although
other measures should be tested first, as the monetary aspect was not
highlighted as an issue by the vast majority and there could be concerns around
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the impact such a measure could have on the ethos of the scheme.

Conclusions and recommendations

Overall, EIP Wales has been a highly successful scheme that has delivered
good outcomes for the participants and for the agriculture and forestry sectors
more broadly. It has shown the value gained from investing in this type of
scheme and there is a strong case for continuing to do so in future. Should that
be the case, there are valuable lessons in this report which can be used to
inform future delivery.

The following recommendations have been made, based on the findings
presented in our report.

Recommendation 1

MaB should work alongside Innovation Brokers to ensure that all Operational
Group members have received their project results where relevant.

Recommendation 2

There should be consideration of how best to deploy the knowledge generated
from this research activity going forward, e.g. by embedding in Farming Connect
literature or training for development officers, and engaging with other
agricultural consultants, services, and colleges to ensure that the knowledge is
embedded in their operations and then passed on to the individuals and
businesses they support.
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Recommendation 3

An innovation partnership scheme that allows the farming and forestry sectors to
test new technologies and ideas should be maintained.

Recommendation 4

Schemes in the future should consider ways of engaging the ‘hard-to-reach’
farmers who are not part of the support infrastructure. The main way in which
those businesses found out about EIP Wales was through peers. Future
schemes could consider encouraging members to invite peers, who do not
typically engage in support provisions, more explicitly.

Recommendation 5

Before launching any future scheme, the application process should be reviewed
and streamlined where possible.

Recommendation 6

Schemes in the future should consider deploying a more competitive application
process to ensure the most appropriate projects are funded. This could include
adopting a robust scoring matrix set against key criteria which all applications
regardless of application windows would need to be scored against.

Recommendation 7

The Welsh Government should consider placing more emphasis on the
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provision of expertise and facilitation support in future schemes that are focused
on trialling innovative approaches within the farming and forestry sectors.

Recommendation 8

Future schemes should consider adopting a blended model approach with a
larger team of core staff (project officers) employed to provide facilitation support
and the more costly external consultants only commissioned where the
complexity of the proposed project requires their input.

Recommendation 9

Future schemes should continue to provide small grants that prioritise farmers
and foresters’ ideas.

Recommendation 10

Future schemes should consider adjusting the open nature of the approach by
setting out strategic themes and guidelines.

Recommendation 11

Future schemes should consider incorporating a separate, follow-up fund which
could be ringfenced for the most successful and most scalable projects, allowing
those projects to scale activity by drawing in more farmers.
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Recommendation 12

Operational Groups should be instructed to establish terms of reference with
clear roles and responsibilities.

Contact details

Report authors: Ioan Teifi, Endaf Griffiths

Views expressed in this report are those of the researchers and not necessarily
those of the Welsh Government.

For further information please contact:
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