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7. AOB   
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Media Resource Centre, Llandrindod Wells. 

 

Meeting Notes 

 

ITEM 1: Welcome, Introductions and Apologies 

1. The Chair welcomed Members to the meeting of the Wales Programme Monitoring 

Committee (PMC), thanked alternates for their attendance, and noted the importance of 

the work of the Committee, despite the continued negotiations surrounding the UK’s 

departure from the European Union.  EC officials were also thanked for their attendance 

and for their continued engagement. 

 

2. Attendees and apologies are listed at Annex A. 

 

ITEM 2: Minutes of June meeting, actions and other matters arising 

 

3. The minutes were agreed as a true and accurate record.  

 

 

ITEM 3: Update on ESI Funds Progress, including portfolio development 

 

Overview of Structural Funds 

 

4. Peter Ryland informed Members that we are going through an interesting/ challenging 

period.  Gratitude was expressed to Members as programmes have progressed well 

since last meeting, the following key points were outlined: 

ERDF Programmes: 

 Structural Funds total investment by beneficiaries has increased by 1% 

 ERDF approvals since last PMC include:  

 East Wales - Cardiff Centre for AI Robotics & Human Machine Systems 

(Cardiff University) - Grant £1.9m 

 West Wales and the Valleys - Digital Signal Processing Centre (Bangor 

University) – Grant £3.9m; Flexisapp (Cardiff University) – Grant £3m; Institute 

of Creative Ageing (Swansea University) – Grant £2.6m; Legal Innovation Lab 

Wales (Swansea University) – Grant £4m 

 

5. Recent approvals, consisting mainly of small niche projects, will assist in closing any 

gaps in the programmes, inclusive of realising indicators.  Members were assured that 

although ‘small’, the robustness of the projects & due diligence tested/ applied as any 

other high value project.  

 

6. Spend figures compare quite well with the EU average.  East Wales expenditure target 

for 2020 met with West Wales & the Valleys imminent.  

 

ESF Programmes:   
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7. Good progress continues for ESF: 

 WWV programme has now reached 100 commitment%.,  

 number of projects within Priority 5, ‘Public Services and Regional Working’  has 

increased with 11 projects in the pipeline 

 N+3 targets for 2019 & 2020 targets realised 

 extensions to the following projects - Active Inclusion, Parents, Childcare and 

Employment (PaCE), Materials & Manufacturing Academy, Leading Business 

Growth.  In addressing these extensions, WEFO is working with Jobs Support 

Wales and Working Wales colleagues, to ensure alignment/ complementarity of 

activities/ objectives    

 

8. Modifications to the Programmes have been approved and will now be submitted the EC.  

The EC has been updated as to the proposed modifications at the Annual Review 

Meeting held in Brussels [date to be inserted here] and it is  comfortable with proposal.  

 

9. Priorities going forward to commit the remaining funds for Priority 5, ‘Public Services and 

regional working’ & Priority 3, ‘Renewable Energy and Energy Efficiency’.  In terms of 

Priority 3 and in particular Marine Energy, these projects are subject to a lengthy 

approval process i.e. marine licence consenting and require robust financial packages.  

Members were advised that where it is evident that the latter cannot be achieved by 

2023, WEFO will need to reallocate the funds to low carbon objectives and will undertake 

this action by the end of 2019.    Welsh Government is aware of this potential reallocation 

of funds.  

 

10. Members were advised that the  UK Treasury Guarantee is still on the table and 

available, they will meet the costs that the EC does not.  

 

11. A number of case studies were highlighted to Members – these being:  

 Cardiff University securing £3.6m to create a new research facility within its 

Catalysis Institute – assisting Welsh industry to develop cleaner, greener and 

lower-cost products; 

 Wales Co-op Centre, Social Business Wales New Start-Up project with funding 

equating to £3m and which was announced by Deputy Minister for Economy and 

Transport ; 

 Linking our investment in the Brocastle employment site with the news that Ineos 

will develop its new 4x4 vehicle there; 

 University of Wales Trinity St David’s Assistive Technologies Innovation Centre, 

Accelerate project – which has developed a unique riding helmet to enable a 16 

year old boy with a neurological condition to go horse riding;  

 Young Syrian refugees supported by Cynnydd were recognised at the Nation of 

Sanctuary Awards for their achievements at Coleg Sir Gar;  

 Business Wales support which has assisted  a restaurant in Tenby to become 

Wales’ first carbon-free certified restaurant; 

 Further EU investment in WaveSub, with publicity event being attended by  First 

Minister visiting Marine Power Systems ; 

 £11.5m investment to extend Wales Council for Voluntary Action’s, Active 

Inclusion Fund to 2022  
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12. Members were informed that WEFO currently utilises an exchange rate of €1:17/ £1.  

However, the uncertainty surrounding the UK’s departure from the EU will potentially 

impact upon the value of the pound/ exchange rates.  WEFO will closely monitor both to 

ensure (a) prudent financial management of the programmes and (b) maximum 

commitment and spend levels achieved.     

 

13. WEFO will hold its Annual Event on 28th November 2019 at the Cardiff Marriott hotel with 

the Counsel General and Brexit Minister, Jeremy Miles AM, addressing attendees as the 

keynote speaker. 

 

14. The Chair thanked Peter for his presentation. 

 

Overview of Rural Development Programme 

 

15. Ruth Studley provided an update on the progress of the Rural Development Programme 

since the last PMC meeting: 

 Continues to make strong progress since its approval back in May 2015 with the 

data provided as at the end of September 2019. 

 Spend is increasing consistently with overall programme spend to date having 

increased by over £36m since the last PMC to £343m (of this £245m is EAFRD), 

and of the total payments to date £137m relates to Pillar 1 transfer payments.  

 Project level commitment for the programme stands at £665m, representing 80% 

commitment against the current programme allocation and current forecasts 

indicate no issues in achieving the programme in full. 

 A number of EOI windows have opened, these include: 

o 7th window of the Food Business Investment Scheme (FBIS) 

o 5th window of the Sustainable Management Scheme (SMS) 

o 6th window of the Sustainable Production Grant (SPG) 

o 4th window of the Timber Business Investment Scheme (TBIS) 

 

16. Work on the third modification is continuing and initial discussions have taken place with 

the Commission with a technical meeting in September.  Since the second Programme 

amendment approved earlier this year, there has been the need to review current 

programme allocations to allow for transition arrangements post Brexit, in particular those 

around increased funds for agri-environmental activity under Measures 10 and 11 

(Glastir).  Proposals have been issued to Members to seek their opinion. 

 

17. It’s important to remember that whilst the RDP is a seven year programme, spend takes 

place over a ten year period under the “N+3” rules. At the end of 2018, EU Member 

States had - on average – drawn down 42% of their funding and Wales is in a similar 

position.  

 

18. Welsh Government has recently undertaken an extensive project spend exercise, where 

it had chased spend across all projects.  It was hoped that the benefits would be reaped 

in the coming months.   

 

19. There are of course challenges being faced.  Responding to uncertainty and Brexit – 

Funding is being focused on the continuation of delivery and transition to the post Brexit 
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environmental schemes. Approximately £60m has been made available to Welsh farmers 

with environmental land management contracts - the extension of all Glastir advanced, 

commons and organics agreements to 2021 will provide certainty for land managers and 

ensure the ongoing delivery of important environmental outcomes.  

 

20. Sustainable Farming and our Land (SFAOL) consultation will close on 30 October. 

 

21. RDP Audit arrangements – following on from the error rate paper provided to members at 

September 2018 PMC, the error rate has now dropped below the 2% for Rural 

Development (RD) Intergrated Administration and Control Sysytems (IACS) for the first 

time in this programme period. 

 

22. Priority 2 - Enhancing farm viability and competitiveness of all types of agriculture 

in all regions and promoting innovative farm technologies and the sustainable 

management of forests - the main areas of the Programme contributing to Priority 2 

are: 

 Farming Connect 

 Sustainable Production Grant (SPG) 

 Farm Business Grant (FBG) 

 European Innovation Partnership (EIP) 

SPG and FBG have been very popular with farmers with windows often fully subscribed. 

A range of activity has been supported through Priority 2 - large £400k dairy development 

projects to small £8 grants to fund sheep hurdles. The 6th SPG window closed Friday 11th 

October. Applicants from these windows should help achieve Priority 2 targets.  The third 

modification will reallocate unused funds towards the extensions and renewals required 

for Glastir contracts. 

 

23. Priority 3 - Promoting food chain organisation, including processing and marketing 

of agricultural products, animal welfare and risk management in agriculture - FBIS 

is one of the schemes that contributes to the outputs under Priority 3 and there are no 

issues with its delivery, the scheme is on track to achieve its targets.  An example of the 

type of activities that the FBIS fund is: 

 £240k capital grant to help purchase a building and equipment for a honey based 

company based in Newtown. This organisation saw a huge increase in demand for 

its products following the NATO Summit at the Celtic Manor Resort This capital 

grant has allowed the company to achieve listings in major supermarkets and also 

enabled them to further pursue new markets and new products. 

 

24. Priority 4 - Restoring, preserving and enhancing ecosystems related to agriculture 

and forestry – this priority is split between Agri & Forestry activities with majority of 

funds delivering against Agri related Measures.  As shown in the third modification 

papers, WG are looking to increase funds significantly under this Priority and there are no 

issues with delivery or achieving targets for this Priority.  These additional funds will be 

used to renew to 2021 for any Glastir Advanced not previously renewed or extended, and 

provide annual extensions for any previously renewed or extended contract. It will also 

allow Glastir Commons contracts previously renewed to be annually extended and Glastir 

Commons contracts not previously renewed to be offered a renewal contract.  In addition 
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the extra money moved to Measure 11 will ensure all Organic contracts can be annually 

extended.  The funds being moved to Measures 10 and 11 will help to maintain 

environmental outcomes gain to date to assist in delivering a seamless transition 

between the existing agri-environment schemes and future arrangements.   

 

25. Priority 5 - Promoting resource efficiency and supporting the shift towards a low 

carbon and climate resilient economy in agriculture, food and forestry sectors - 

there are no issues with Measure 10 – as previously mentioned through the modification 

work taken place it is the intention to provide additional funds to Glastir to provide support 

in the interim to future arrangements.  Forestry activity delivered through Measure 8 are 

programmed under Priority 5, this includes the TBIS and Glastir woodland schemes.  WG 

have now started to see claims come through for projects supported through TBIS under 

Priority 5. This scheme is designed to help with investments that will enhance forestry 

potential or harvesting, processing and adding value to forest products. Examples of 

projects supported through TBIS include: 

 £2.5k investment towards a portable winch and milling equipment to allow the 

extraction of timber in the varied and challenging terrains of the Snowdonia 

National Park to the £370k project near Carmarthen, which helped with the 

purchase of a new kiln and biomass boiler and excavator to create new markets 

and expand into existing ones, this project is also hoping to create 4 new jobs in 

the area. 

 Through the Glastir Woodland Creation (GWC) Scheme, a farmer from Llangurig 

has secured his farm’s future by planting 50,000 trees on 18 hectares of his 80-

hectare farm. Not only did this provide a source of income for twelve years, the 

trees have helped to alleviate flooding, combat climate change by storing carbon 

and provide a habitat for wildlife. 

 

26. Priority 6 - Promoting social inclusion, poverty reduction and economic 

development in rural areas - schemes supported under this Priority include: 

 Visit Wales 

 Rural Community Development Fund 

 LEADER  

 Enabling Natural Resources and Well-being (ENRaW) scheme. 

 

Due to the nature of the applicants under RCDF and LEADER there has been initial slow 

delivery under Priority 6 but projects are now starting to build momentum and look to 

achieve activity and expenditure in full by end of the Programme.  Although achievement 

for the Visit Wales M6.4 currently looks low, there has been a delay in processing claims. 

Current commitments are at £4m and we’re forecasting to achieve £1.5m before the end 

of 2019.  Projects under Priority 6 are community led, and an example of this type of 

initiative is being implemented Rhayader - £80k has been invested to design and build a 

multi-featured bike track for all ages. Constructed from mostly natural materials, the 

funds has given locals the opportunity to improve their cycling skills, keep fit and more 

importantly have fun. 

 

27. The Programme is progressing well with both spend and activity increasing significantly 

since the last PMC meeting.  This trend is set to continue over the remaining years, 

demonstrated through the Wales RDP meeting all of its performance framework targets 
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for 2018 which has meant the European Commission have confirmed the released the 

performance reserve (circa €21m) for Wales.   

 

28. Members were reminded that the Sustainable Farming and our Land consultation closes 

at the end of October and Members views are welcomed as part of this consultation. 

 

29. The Programme has had to adapt and evolve to address the needs of the challenging 

climate, the movement of funds within the planned modification is part of this journey.  

The additional funds to support the Glastir extensions and renewals will provide a bridge, 

ensuring continued support for Glastir until any new arrangements post Brexit have been 

developed and implemented. With the Welsh Government declaring a climate change 

emergency, it is now even more crucial to retain these environmental benefits. 

 

30. Welsh Government continues to closely monitor progress of the RDP to ensure 

successful delivery of the Programme in the current challenging economic and political 

environment.  

 

31. Members commented that it was a very positive report but asked what measures are in 

place to reduce the risks that have recently been seen with the Tomlinsons Dairies and 

the Dragon Feeds Ltd worm farm in West Wales - officials confirmed that there were 

robust processes in place during appraisal of projects with a thorough due diligence 

exercise performed on the company before funding is awarded.  Tomlinsons Dairies 

project had achieved the specification outlined in its application, and the outputs had 

been achieved 3 years ago when the RDP project completed.  The project was now 

within its 5 year retention ex-post period.  However, Welsh Government is always looking 

to improve its processes, which is why the Food Division have now put in place an 

additional diagnostic / health check for all businesses that are wishing to apply for 

funding, to ensure that as well as the due diligence exercise undertaken, the 

management structure also check to ensure that businesses can deliver and manage 

large scale projects.  It is important that we recognise the right balance is needed 

between a rigorous control framework and risk management, so that projects can 

innovate and deliver.  In this case, the project was completed and the outputs were 

achieved; WG can’t predict market interventions that would make a company go into 

administration.  In a long term outcome based investment, a lot more things will not go to 

plan.   

 

32. The EC noted that they were happy with the implementation of about 40%, however 

stated that realisation of spend is important. 

 

33. WG advised that letters regarding spend had been issued to all live projects as the RDP 

needs to deliver for Wales and the paying agency were being pro-active in chasing spend 

from projects, so it was hoped that the rewards would be reaped in coming months.   

 

34. Members commented on: 

 Policing and the reputation of the programme and the request for a £7500 

repayment due to a stocking breach, this being a reputational issue.  The agri 

industry is worth £300m to the budget, the largest in any country / region of the 

EU.   
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 Regarding the modification, the main bulk of the money is being transferred in to 

the Glastir scheme, yet there is no additional land included within the target - WG 

wish to maintain a smooth transition period as they do not want the good work to 

stop whilst a new programme is put in place.  The transfer is being made for an 

extension to the current scheme that was not planned for originally.  The current 

contracts will be extended, therefore no additional land will be included.   

 FBG uptake was slow to begin with, but now rounds are oversubscribed; barriers 

to uptake of FBG; obstacles created by WG, an archaeological trust creates 

barriers to planting trees; Glastir Woodland Creation – this involved planting trees, 

and there was very little agricultural land use; ENRaW projects – 2018 submitted 

projects to be domestically funded, the latest correspondence does not relate to 

those submitted in that round. 

 Concerns regarding correspondence from WG concerning spend to profile prior to 

March 2020.  It was noted that previously tolerances had been given to spend, 

LAGs would find it difficult to spend to the £, especially those third sector 

organisations – officials explained that domestic co-finance to the European 

funding was managed as annual budgets.  The concerns were understood, but all 

would need to move to a new way of working to plan accurately to allocate spend. 

This is particularly important if we move away from a multi annual budget to an 

annual budget cycle after Brexit. 

 Concerns regarding claims not being processed and paid within the 30 days 

guidelines, especially under schemes like RCDF, this had a knock on effect to 

third sector organisations – officials responded saying that over the last 12 months 

a dedicated socio economic claims team had been put in place to deal with the 

constant throughput of claims, and payment rates had increases to a consistent 

90% paid. However, there are still issues with the supporting evidence provided 

with claims.  Internal key controls need to be ensured and the team needs to be 

able to substantiate the claims.   RPW are working towards identifying issues / 

problems with claims in a timely fashion and will issue further guidance to 

beneficiaries in due course. 

 

35. On the EC question concerning the new 3rd amendment proposal on the table, WG 

informed that this would be done in form of written procedure and that PMC members 

would have until mid-next week (23rd October) to provide comments.  

 

ITEM 4: Cross Cutting Themes Sustainable Development Annual Report  

 

36. Rhian Power-Battrick, Sustainable Development Advisor, WEFO, presented the  second 

of three Cross Cutting Themes (CCTs) papers to the PMC this year.  

 

37. Members were directed to the report and the following key points were highlighted: 

 ERDF Priority 1, [Research and Innovation]  has seen a recent development 

regarding the SMART INNOVATION toolkit, which went live in September and 

provides useful resources, case studies and identifies opportunities for business  

 Annex 3 table demonstrates the level of commitment projects have made in order 

to deliver activity towards the sustainable development agenda  
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 IMPACT and Computational Foundry, based at the Swansea University Bay 

Campus are now fully functional - both incorporate examples of green 

infrastructure through a 114 sqm green wall and wetland courtyard  

 Tourism Attractor Destination operation is a combination of 13 projects aimed at 

enhancing visitor destinations in Wales.  The Speeds of Sand Visitor centre, 

Pendine, aims to create a new sea front visitor facility.  It will utilise a variety of 

sustainable development initiatives, including the Passiv Haus standard, soft 

landscaping and numerous renewable and resource efficiency measures.  

 

38. The Team continues to raise the profile of the CCTs with the resulting added value to 

projects – these being demonstrated via the collection of recent tweets/ infographics 

developed in conjunction with projects.  

 

39. Members requested information/ clarity in respect of the following: 

 more detailed data concerning carbon reduction/ tonnes diverted from landfill.  

Chriss O’Connell advised CCT’s address the Programmes overall, these will be 

addressed within the ERDF report   

 report appears light in terms of measurable outcomes. WEFO informed Members 

that detailed information is now contained on the WEFO website.  The Chair 

outlined that there is a limit on what can be discussed at the meeting, it’s purpose 

to provide an overview of all Programmes.  If more detail required the meeting will 

need to be extended.   

 

ACTION: Members to inform the Secretariat if there is any information missing and/ or 

something they wish to see within the reports, at a portfolio level, prior to the  

meeting.   

 

 

ITEM 5: Programme Management Arrangements Post EU Exit. 

 

40. Peter Ryland presented the options that are available to the UK: 

 remain in the EU 

 second referendum 

 leave the EU with a deal 

 leave the EU with no deal 

 

41. The main focus, to date, has been on the ‘no deal’ scenario and WEFO will continue to 

need the help/ support of the PMC until the end of the programme.  If the UK leaves the 

EU with a deal then existing rules and regulations will remain in place.   

 

42. If UK leaves the EU with a withdrawal agreement and transition period, existing 

programme management arrangements will continue, including the role of the PMC.  

However, in the case of a no deal exit, projects will continue to be bound by existing 

terms and conditions to protect any survivable obligations to the EC.  A UK Statutory 

Instrument has been put in place for a ‘no deal’ scenario which preserves reference to 

the EU Regulations for existing funding agreements.  It will also be a condition of the 

HMT guarantee that the EU rules and regulations are adhered to.  HMT guarantee will 
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cover the full value of 2014-20 ESI Programmes and will be paid to Welsh Government 

annually via normal budget procedures.   

 

43. The EC has offered no deal contingency regulations for 2019 and 2020 (‘side deal’).  If 

UK continues to pay into the EU budget, it will be able to participate in EU funded 

schemes.  The UK has to take up the 2019 offer before accepting the 2020 offer. 

 

44. There remains a significant role for the PMC in steering the programmes to their closure, 

with the process for their wind down being governed/ aligned to the work of the Regional 

Investment in Wales Steering Group (RIWSG).   

 

45. Peter thanked those that are currently involved in the RIWSG and its sub groups.  It is 

envisaged that the groups will soon prototype a model to be adopted encompassing/ 

aligning with the work of Organisation for Economic Co-operation and Development 

(OECD)  Local Government Bill, Regional Framework, City/ Growth Deals and the 

Economic Action Plan. 

 

46. Members question/ comments were as follows: 

 Does the SI preserving the EU regulations extend to the co-financing rules -  Ruth 

Studley responded saying that it preserves the current legal framework in its 

totality with Peter Ryland adding that if we are members of the EU then the law 

stands, if we are no longer members then that EU law has to be translated into 

English/Welsh law.   

 How does WEFO plan for the exchange rate being slightly lower - the issue of 

transition is a challenging one even if we remain in the EU and go into a new 

round of EU programmes.  The new round of programmes 2021 – 2027, would 

look different, more acute this time as we do not know  what we are heading for so 

we have to direct it in ways to make the transition as smooth as possible to ensure 

the money is consistently flowing, especially when waiting for transition money to 

come into play.   

 The alignment of the PMC and the RIWSG was crucial to maintain good practice. 

 Nothing is settled for the future, but to look at themes (1) Greater proportion of 

future delivery in regions not nationally and (2) more focus on expertise/ 

management on the ability to deliver.  One way of doing this is to create a working 

capital capability in order to create experts and to look at centrally funding this, an 

important consideration is to keep the expertise and possible add to it. 

 

47. The Chair informed Members that the immediate messages for PMC to communicate is 

that the programmes continue to be delivered and also added that it was an interesting 

time to be Chair of both groups. 

 

 

ITEM 6: Annual European Structural Funds Communications Plan. 

 

48. Jo Binding provided an update on the Communications plan for 2019-2020.  The plan sets 

out the main information/ publicity agenda for this period, together with, a snapshot of 

activities undertaken between  September 2018 – September 2019.  The key points are: 

 Publicity around funding announcements will continue;  
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 Promotion of project activities and the achievements of the programmes overall 

will be aligned ; 

 Regional Engagement Teams (RETs) will continue to operate - they play an 

important role in promoting the programmes/ projects at regional/ local levels;  

 Existing/ potential beneficiaries will be updated about Brexit implications on 

programmes and projects; 

 WEFO will continue to publicise projects, project achievements / milestones and 

the benefits of EU funding on a daily basis via WEFO twitter account and on a 

regular basis via the e-Newletter; 

 Over the last 6months, the team has tried to ensure, on average, one press 

announcement per week;  

 PR opportunities for Welsh Ministers e.g.  

o Deputy Minister for Economy & Transport will open a new Artificial 

Intelligence Research Centre in Cardiff University;  

o Counsel General & Brexit Minister open the new Marine Energy Testing 

Area in Pembrokeshire;  

o Minister for Education launch the STEM Gogledd project in Anglesey. 

 Workwith beneficiaries to provide advice, guidance and ensure compliance; 

 Continue to increase the profile of CCT’s ; 

 Annual Information event will be held 28 November at the Marriott Hotel, Cardiff.  

Registration opened Tuesday15th October - over 40 bookings secured to date  

 

49. Members noted the following: 

 A gap in the communications in so much as projects are not pulled together on a 

regional level and also asked how the progress on an interactive map was going 

and when would it be available - an interactive map was presented to PMC as part 

of a presentation given by the Wales Rural Network and this was not being 

replicated for Structural Funds for these programmes.  As recommended in the 

review the operations in the programming period are more strategic and therefore 

more difficult to pinpoint on a map.   

 Work is currently being undertaken on shading a map as to where the impact is 

having an effect/being felt 

 RETs had been working on capturing projects in the regions in their newsletter and 

they are keen to explore the role and impact these projects are having on the region.  

Work is already happening around this and they would be happy to work with the 

WEFO Communications team too. 

 Wales should be proud of its databases and it’s data collection for the Rural 

Development Programme as data is being collected annually, however there is a 

need to make much better us of the information that is collected. 

 EC informed Members about their RDP project visits and thanked the Wales Rural 

Network team for the organisation of them. 

 

ITEM 7: Presentation by Dyfodol Cambrian Futures 

 

50. Esther Wakeling was invited to give Members a presentation on their project , a 

cooperation project being supported by the Local Action Groups in Ceredigion, Powys 

and Carmarthenshire. The project is being delivered by the Cambrian Mountains Initiative 
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for a three year period which began in early 2017.  A hyperlink to the operation can be 

found below for reference: https://businesswales.gov.wales/walesruralnetwork/local-

action-groups-and-projects/projects/cambrian-futures 

 

51. The Chair thanked Esther for her interesting presentation and acknowledged the good 

work of the project.  

 

ITEM 8: AOB 

52. The next PMC meeting is scheduled for Friday 14th February 2020 at the Merthyr Office. 

Dates for future PMC are as follows and will be confirmed in the New Year: 

5th or 12th June 2020 

25th September or 2nd October 2020. 

 

 

 

PMC Secretariat October 2019 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

ANNEX A 

EUROPEAN STRUCTURAL AND INVESTMENT FUNDS 2014-2020 WALES 

PROGRAMME MONITORING COMMITTEE 
 

Friday 18 October 2019 
Media Resource Centre, Llandrindod Wells 

https://businesswales.gov.wales/walesruralnetwork/local-action-groups-and-projects/projects/cambrian-futures
https://businesswales.gov.wales/walesruralnetwork/local-action-groups-and-projects/projects/cambrian-futures


 

EN 13  EN 

 
Chair – Huw Irranca-Davies AM 

 
Members nominated on a representative basis, from partners and statutory 
bodies: 
 
Tom Whyatt Business and Enterprise (Industry Wales) 

Lowri Owain LEADER 
 

Lisa Jones Alternate for Rob Stewart & Cyng. Dyfrig Siencyn,  
Local Government (WLGA) 

Nick Fenwick 
Rachel Lewis-Davies 

Alternate for Charlotte Priddy Farming Union Wales (FUW)/ 
National Farmers Union (NFU) 

Huw Bryer 
Welsh Government (Economy, Skills and Natural Resources) 

Phil Fiander  Wales Council for Voluntary Action (WCVA) 

Tove Oliver Alternate for David Blaney, HEFCW 

Scott Morgan Welsh Government 

Rhian Jardine Natural Resources Wales 

Huw Evans Alternate for Prof. Steve Wilkes, Swansea University 

Helen Matthews DWP 

 

Members selected via the Public appointments process: 
 
Beth Winkley 
Sian Price 
Grahame Guilford 
Dai Davies 

 

Advisors: 

 
Guus Muijzers European Commission, DG Regio 

 

Susan Fleming European Commission, DG Employ 
 

Marek Beran European Commission, DG Agri 
 

Frederik Tiger European Commission, DG Agri 
 

 
Programme Managing Authorities: 

Peter Ryland Chief Executive, WEFO 
 

Ruth Studley Head of Managing Authority 
 

Sue Price Head of EDRF Programmes, WEFO  
 

Geraint Green Head of ESF Programmes, WEFO 
 

Ian Owen Head of Finance, WEFO 
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Chriss O’Connell Head of Cross Cutting Themes 
 

Rhian Power-Battrick Sustainable Development Adviser, WEFO 
 

Jo Binding Head of Communications, WEFO 
 

Jon Mercer 
 

Senior Evidence Manager, WEFO 

Richard Self 
 

Head of Research, Monitoring and Evaluation, WEFO  
 

Mari Williams 
 

Deputy Head RDP Managing Authority 
 

Cath Lawton 
 

Senior Evidence Manager, RDP. 
 

Hugh Morgan 
 

Head of Paying Agency 

Cath Cleaton Secretariat 
 

Michelle Rolls Secretariat 
 

Katy Watkin Secretariat 
 

Susan Yapp Secretariat 
 

 

Apologies: 

Martin Mansfield TUC 

Prof. Steve Wilkes Further Education 

Cllr Rob Stewart WLGA 

Arfon Williams 
RSPB 

Derek Walker Business and Enterprise: Social Enterprises (Third Sector) 

Iestyn Davies Further Education 

Cyng. Dyfrig Siencyn WLGA 
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2. OVERVIEW OF THE IMPLEMENTATION OF THE OPERATIONAL PROGRAMME 

(ARTICLE 50(2) AND 111(3)(A) OF REGULATION (EU) NO 1303/2013) 

 

2.1. Key information on the implementation of the operational programme for the year concerned, 

including on financial instruments, with relation to the financial and indicator data. 

Note: this report concerns performance in 2019 but has been prepared as the Covid-19 pandemic is 

unfolding.  Therefore, comments about forecast performance must be considered in the context of 

the impacts of that pandemic which are unknown at this stage but likely to be significant. 

During 2019 the West Wales and the Valleys ERDF Programme has continued to make good 

progress committing 97% of available funds. Set against a period of uncertainty as to when the UK 

would leave the EU interest in the Programme has continued to be maintained with the majority of 

the funds committed across the Priority Axis. 

Whilst not all the funds have been committed there are sufficient operations in development which, 

subject to due diligence, will take-up the remaining funds. However, in the event that it transpires 

that the remaining funds can’t be committed for its intended purpose a programme modification, 

potentially in 2020, may be required. Work is underway to consider how the West Wales and the 

Valleys Programme could be modified to ensure all funds are fully committed in a timely manner. 

During 2019 the Programme met all the required Performance Reserve Targets and good progress 

continues to be made against hitting the 2023 performance targets. The 2019 N+3 target was also 

met. 

Overall for each Priority Axis commitments have continued keeping with the strategic direction of 

the Programme i.e. Smart Specialisation for Priority 1 Research and Innovation.  Equally all the key 

‘backbone’ strategic operations are now approved and are in the delivery phase albeit due to the 

nature of a number of these operations i.e. Road, Rail delivery and spend will be towards the 

backend of the Programming period. This is not unusual and is in keeping with previous 

programming periods. 

The Programme’s Financial Instrument, the Wales Business Fund managed by the Development 

Bank of Wales continues to make good progress and following the completion of a mid-point ex-

ante additional funding was awarded to the Fund.  As of end 2019 the Fund has successfully levered 

in £84m private co-investment at a time when the Banks remain nervous about making 

investments.   

Priority Axis 3 – Renewable Energy and Energy Efficiency continues to be the most challenging 

area of the Programme.  Since the 2018 AIR the difficult financial and compliance environment 

remains unchanged but the Programme has continued to work with and support the emerging marine 

energy sector in Wales with a number of new approvals made during 2019. This is an area of 

activity that remains challenging and now the Programme is more than half way through is life-cycle 

there is a risk that due to the time it takes to develop proposals, approve them and then for activity to 

be undertaken, funds may not be committed in time for delivery to take place successfully by end 

December 2023.   Further work will be undertaken in 2020 to establish if funds will need to be re-

allocated to other more successful areas of the Programme.      

Good progress continues to be made in relationship to the Programme’s Strategic Connectivity 

Priority Axis. However there remains an on-going EC Audit issue associated to a proposed 100% 

correction for a Rail investment operation.  Following lengthy and protracting communications with 

the EC Auditors their final position was communicated to the Audit and Managing Authority in 
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November 2019. Since then the Audit and Managing Authority have informed the EC Auditors that 

they wish to proceed to a formal hearing under Article 145(4) of the 2013 Regulations. 
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3. IMPLEMENTATION OF THE PRIORITY AXIS (ARTICLE 50(2) OF REGULATION (EU) NO 1303/2013) 

 

3.1. Overview of the implementation 

ID Priority axis Key information on the implementation of the priority axis with reference to key developments, significant problems and 

steps taken to address these problems 

1 Research and Innovation The Priority was fully committed by the end of 2019, supporting 34 Operations. One proposal remains in business planning 

stage with an expected approval date of April 2020.  This is an area of the programme that has embraced the Smart 

Specialisation agenda and brought together collaborate working within and across the sectors.   

 

New activity for 2019 includes the approval of the Legal Innovation Lab at Swansea University; Institute of Creative Ageing 

at Swansea University; Digital Signal Processing Centre of Excellence (DSP) at Bangor University and the Smart Efficient 

Energy Storage (SEEC) at Bangor University.   

 

During this period the WG led SMART Innovation Operation (Pan Wales) have developed and implemented an online 

Innovation Wellbeing Toolkit for Priority 1, Specific Objective 1.2.  The toolkit is designed to be flexible to support any 

business that has gone through the agreed referral process.  On completion of the Sustainable Development and Equality and 

Diversity baseline the system will automatically refer the business to Business Wales (Priority 2) for in depth advice and an 

action plan.  The toolkit will be essential to the delivery of the Cross Cutting Themes. 

 

At the end of 2019 good progress continued in relation to the delivery of the portfolio, with no significant performance issues 

identified and we remain on course for achieving the majority of the forecast indicator targets. 

2 SME Competitiveness The Priority is at 95% commitment at 31/12/19 with enough additional in business planning to take the commitment up to 

100% in early 2020. There is a suite of 8 operations that complement each other to cover the range of business support and 

finance across the spectrum. 

 

It should be noted that additional referrals are coming through from the toolkit referred to in the Research and Innovation 

section above. It is here that we can record the outcomes of the Cross Cutting Themes that have been partially addressed in 

Priority 1. 

 

During this period WEFO increased the ERDF contribution to the 2 elements of the Wales Business Fund (SO2.1 and SO2.5) 

by £5m to provide further flexibility around the realisation period of the legacy fund, so strengthening the follow on activity 

beyond the programming period. 

 

WEFO also approved a new operation to fill a gap in the market for social business start-up support, to the sum of £3.03m. 
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ID Priority axis Key information on the implementation of the priority axis with reference to key developments, significant problems and 

steps taken to address these problems 

 

At the end of 2019 progress continues in relation to the delivery of the portfolio. 

3 Renewable Energy and 

Energy Efficiency 

By end 2019 around 71% of the EU Grant allocation available had been committed to 15 operations.  

Marine energy is an innovative area of the Programme and progress continues to prove more challenging than expected. 

Discussions with developers continue to take place and there is a pipeline of potential operations within this part of the 

Priority. The wave and tidal sector’s capacity to bid successfully for Contracts for Difference revenue support continues to  

present a barrier to securing the needed private sector investment. Nonetheless, four Marine Energy Project were approved 

during 2019, Minesto’s Deep Green Array, Marine Power Systems’ WaveSub Full Scale, WaveHub’s Pembrokeshire 

Demonstration Zone Consent and Milford Haven Port Authority’s Pembroke Dock Marine Access. 

Small Scale Community Energy Community continued to be slow to mature into approved operations and despite support 

from Welsh Government and other NGOs, capacity and ability to secure match funding remained challenges for the 

predominantly 3rd sector community organisations to turn even well informed project ideas into something that can be 

delivered. Consequently no further operations were approved during 2019. However four operations are in advanced 

business planning. 

With regard to energy efficiency in housing, the Arbed 3 strategic operation was approved during 2016.  

 

At this stage in the programming period it is too early to make any firm judgements on delivery against the indicator targets. 

Taking into account those operations under development, there are no immediate concerns about delivery. Given that the 

operations funded are predominantly capital builds, it is expected reporting on delivery will take place later on in the 

programming period. 

4 Connectivity and Urban 

Development 

The priority is fully committed supporting 39 operations. Activity during 2019 has centred around managing and monitoring 

those operations that are at delivery stage and moving others out of mobilisation stage so that they are ready to embark on 

main works.  The South Wales Metro operations have now largely completed design works and will all be ready to start 

construction during early 2020.  We are starting to witness some significant progress on a number of local authority 

regionally prioritised sites and premises operations.   

Good progress also continues to be made on the regionally prioritised Tourism Attractor Destination operation with 3 of the 

13 original projects approved by WEFO completing in 2019 and with the majority of others well under way.  The Building 

for the Future operation was later in development but at the end of 2019 had 21 projects approved acounting for £35m out 

of the £38m ERDF approved for the operation.  The remaining £3m will be committed in early 2020.     

The relatively long lead in time associated with infrastructure investments supported under P4 means that, with the exception 

of the completed broadband operations, we will only witness significant progress against output targets in the latter part of 

the programme period once operations reach completion stage.  The priority has however met its mid term implementation 

steps and good progress against final indicator targets continues to be made. 
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ID Priority axis Key information on the implementation of the priority axis with reference to key developments, significant problems and 

steps taken to address these problems 

5 Technical Assistance By the end of 2019 the full EU Grant allocation available had been committed to 7 operations in the Priority. This includes 

revenue support for WEFO as Managing Authority in implementing the programme, the four 'Regional Engagement Teams' 

based in North Wales, Mid Wales, Swansea Bay and South East Wales, and Intermediary Body revenue support for the 

WCVA and Welsh Government, ESNR department. 
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3.2. Common and programme specific indicators (Article 50(2) of Regulation (EU) No 1303/2013)  

 

Priority axes other than technical assistance 

 
Priority axis 1 - Research and Innovation 

Investment 

Priority 

1a - Enhancing research and innovation (R&I) infrastructure and capacities to develop R&I excellence, and promoting centres of competence, in particular those of 

European interest 

 

Table 3A: Common and programme specific output indicators for the ERDF and the Cohesion Fund (by priority axis, investment priority, broken 

down by category of region for the ERDF) - 1 / 1a 

 
(1) ID Indicator Measurement 

unit 

Category of 

region 

Target value (2023) 

total 

Target value 

(2023) men 

Target value 

(2023) women 

2019 Total 2019 

Men 

2019 

Women 

Observations 

F CO24 Research, innovation: Number of new researchers in supported 

entities 

Full time 

equivalents 

Less developed 470.00   136.00 108.00 28.00  

S CO24 Research, innovation: Number of new researchers in supported 

entities 

Full time 

equivalents 

Less developed 470.00   447.00    

F CO25 Research, Innovation: Number of researchers working in 

improved research infrastructure facilities 

Full time 

equivalents 

Less developed 200.00   30.00 22.00 8.00  

S CO25 Research, Innovation: Number of researchers working in 

improved research infrastructure facilities 

Full time 

equivalents 

Less developed 200.00   491.00    

F CO26 Research, Innovation: Number of enterprises cooperating with 

research institutions 

Enterprises Less developed 150.00   161.00    

S CO26 Research, Innovation: Number of enterprises cooperating with 

research institutions 

Enterprises Less developed 150.00   0.00    

F J2 Number of improved research infrastructure facilites Number Less developed 6.00   4.00    

S J2 Number of improved research infrastructure facilites Number Less developed 6.00   10.00    

F J3 Amount of research funding secured GBP Less developed 165,000,000.00   43,007,643.00    

S J3 Amount of research funding secured GBP Less developed 165,000,000.00   168,642,000.00    

F J33a Number of partners cooperating in research projects Number Less developed 300.00   442.00    

S J33a Number of partners cooperating in research projects Number Less developed 300.00   474.00    

(1) S=Cumulative value ― outputs to be delivered by selected operations [forecast provided by beneficiaries], F=Cumulative value ― outputs delivered by 

operations [actual achievement] 

 
(1) ID Indicator 2018 Total 2018 

Men 

2018 

Women 

2017 Total 2017 

Men 

2017 

Women 

2016 Total 2016 

Men 

2016 

Women 

F CO24 Research, innovation: Number of new researchers in supported entities 55.00 42.00 13.00 26.00 21.00 5.00 0.00   

S CO24 Research, innovation: Number of new researchers in supported entities 381.00   381.00   355.00   

F CO25 Research, Innovation: Number of researchers working in improved research infrastructure 

facilities 

13.00 11.00 2.00 7.00 5.00 2.00 0.00   

S CO25 Research, Innovation: Number of researchers working in improved research infrastructure 

facilities 

384.00   384.00   338.00   

F CO26 Research, Innovation: Number of enterprises cooperating with research institutions 64.00   30.00   0.00   

S CO26 Research, Innovation: Number of enterprises cooperating with research institutions 0.00   344.00   104.00   

F J2 Number of improved research infrastructure facilites 1.00   0.00   0.00   

S J2 Number of improved research infrastructure facilites 7.00   7.00   5.00   
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(1) ID Indicator 2018 Total 2018 

Men 

2018 

Women 

2017 Total 2017 

Men 

2017 

Women 

2016 Total 2016 

Men 

2016 

Women 

F J3 Amount of research funding secured 21,451,934.00   18,288,020.00   0.00   

S J3 Amount of research funding secured 136,610,005.00   136,610,005.00   88,350,016.00   

F J33a Number of partners cooperating in research projects 250.00   0.00   0.00   

S J33a Number of partners cooperating in research projects 294.00   0.00   0.00   

 
(1) ID Indicator 2015 Total 2015 Men 2015 Women 2014 Total 2014 Men 2014 Women 

F CO24 Research, innovation: Number of new researchers in supported entities 0.00   0.00   

S CO24 Research, innovation: Number of new researchers in supported entities 60.00   0.00   

F CO25 Research, Innovation: Number of researchers working in improved research infrastructure facilities 0.00   0.00   

S CO25 Research, Innovation: Number of researchers working in improved research infrastructure facilities 75.00   45.00   

F CO26 Research, Innovation: Number of enterprises cooperating with research institutions 0.00   0.00   

S CO26 Research, Innovation: Number of enterprises cooperating with research institutions 337.00   0.00   

F J2 Number of improved research infrastructure facilites 0.00   0.00   

S J2 Number of improved research infrastructure facilites 3.00   1.00   

F J3 Amount of research funding secured 0.00   0.00   

S J3 Amount of research funding secured 42,500,000.00   23,000,000.00   

F J33a Number of partners cooperating in research projects 0.00   0.00   

S J33a Number of partners cooperating in research projects 0.00   0.00   
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Priority axis 1 - Research and Innovation 

Investment 

Priority 

1a - Enhancing research and innovation (R&I) infrastructure and capacities to develop R&I excellence, and promoting centres of competence, in particular those of 

European interest 

Specific objective 1.1 - To increase the success of Welsh research institutions in attracting competitive and private research funding. 

 

Table 1: Result indicators for the ERDF and the Cohesion Fund (by priority axis and specific objective); applies also to Technical Assistance priority axis 

 
ID Indicator Measurement unit Category of region Baseline value Baseline year Target value 2023 2019 Total 2019 Qualitative Observations 

1.1 Research income for Higher Education Institutions £ Less developed £82.4 Million 2011 10-15%  Data not yet published  

 
ID Indicator 2018 Total 2018 Qualitative 2017 Total 2017 Qualitative 2016 Total 2016 Qualitative 2015 Total 2015 Qualitative 

1.1 Research income for Higher Education Institutions  £97.9 million  £86.8million  £87.2million   

 
ID Indicator 2014 Total 2014 Qualitative 

1.1 Research income for Higher Education Institutions   
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Priority axis 1 - Research and Innovation 

Investment 

Priority 

1b - Promoting business investment in R&I, developing links and synergies between enterprises, research and development centres and the higher education sector, in 

particular promoting investment in product and service development, technology transfer, social innovation, eco-innovation, public service applications, demand 

stimulation, networking, clusters and open innovation through smart specialisation, and supporting technological and applied research, pilot lines, early product validation 

actions, advanced manufacturing capabilities and first production, in particular in key enabling technologies and diffusion of general purpose technologies 

 

Table 3A: Common and programme specific output indicators for the ERDF and the Cohesion Fund (by priority axis, investment priority, broken 

down by category of region for the ERDF) - 1 / 1b 

 
(1) ID Indicator Measurement 

unit 

Category of 

region 

Target value (2023) 

total 

Target value 

(2023) men 

Target value 

(2023) women 

2019 Total 2019 

Men 

2019 

Women 

Observations 

F CO01 Productive investment: Number of enterprises receiving support Enterprises Less developed 2,380.00   391.00    

S CO01 Productive investment: Number of enterprises receiving support Enterprises Less developed 2,380.00   2,628.00    

F CO02 Productive investment: Number of enterprises receiving grants Enterprises Less developed 350.00   0.00    

S CO02 Productive investment: Number of enterprises receiving grants Enterprises Less developed 350.00   330.00    

F CO04 Productive investment: Number of enterprises receiving non-

financial support 

Enterprises Less developed 2,000.00   385.00    

S CO04 Productive investment: Number of enterprises receiving non-

financial support 

Enterprises Less developed 2,000.00   2,229.00    

F CO05 Productive investment: Number of new enterprises supported Enterprises Less developed 30.00   6.00    

S CO05 Productive investment: Number of new enterprises supported Enterprises Less developed 30.00   69.00    

F CO08 Productive investment: Employment increase in supported 

enterprises 

Full time 

equivalents 

Less developed 1,125.00   88.00 66.00 15.00  

S CO08 Productive investment: Employment increase in supported 

enterprises 

Full time 

equivalents 

Less developed 1,125.00   1,014.00    

F CO26 Research, Innovation: Number of enterprises cooperating with 

research institutions 

Enterprises Less developed 750.00   298.00    

S CO26 Research, Innovation: Number of enterprises cooperating with 

research institutions 

Enterprises Less developed 750.00   0.00    

F CO27 Research, Innovation: Private investment matching public 

support in innovation or R&D projects 

EUR Less developed 42,840,000.00   5,647,620.00    

S CO27 Research, Innovation: Private investment matching public 

support in innovation or R&D projects 

EUR Less developed 42,840,000.00   81,372,148.00    

F CO28 Research, Innovation: Number of enterprises supported to 

introduce new to the market products 

Enterprises Less developed 490.00   34.00    

S CO28 Research, Innovation: Number of enterprises supported to 

introduce new to the market products 

Enterprises Less developed 490.00   520.00    

F CO29 Research, Innovation: Number of enterprises supported to 

introduce new to the firm products 

Enterprises Less developed 725.00   144.00    

S CO29 Research, Innovation: Number of enterprises supported to 

introduce new to the firm products 

Enterprises Less developed 725.00   1,007.00    

F J28 Enterprises adopting or improving equality and diversity 

strategies and monitoring systems 

Number Less developed 470.00   0.00    

S J28 Enterprises adopting or improving equality and diversity 

strategies and monitoring systems 

Number Less developed 470.00   20.00    

F J29 Enterprises adopting or improving sustainable development 

strategies and monitoring systems 

Number Less developed 470.00   0.00    
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(1) ID Indicator Measurement 

unit 

Category of 

region 

Target value (2023) 

total 

Target value 

(2023) men 

Target value 

(2023) women 

2019 Total 2019 

Men 

2019 

Women 

Observations 

S J29 Enterprises adopting or improving sustainable development 

strategies and monitoring systems 

Number Less developed 470.00   20.00    

F J33a Number of partners cooperating in research projects Number Less developed 1,500.00   604.00    

S J33a Number of partners cooperating in research projects Number Less developed 1,500.00   2,023.00    

F J4 Number of patents registered for products Number Less developed 519.00   36.00    

S J4 Number of patents registered for products Number Less developed 519.00   335.00    

F J5 Number of pilot projects completed Number Less developed 0.00   27.00    

S J5 Number of pilot projects completed Number Less developed 0.00   62.00    

(1) S=Cumulative value ― outputs to be delivered by selected operations [forecast provided by beneficiaries], F=Cumulative value ― outputs delivered by 

operations [actual achievement] 

 
(1) ID Indicator 2018 Total 2018 

Men 

2018 

Women 

2017 Total 2017 

Men 

2017 

Women 

2016 Total 2016 

Men 

2016 

Women 

F CO01 Productive investment: Number of enterprises receiving support 342.00   179.00   0.00   

S CO01 Productive investment: Number of enterprises receiving support 2,471.00   1,230.00   1,452.00   

F CO02 Productive investment: Number of enterprises receiving grants 0.00   0.00   0.00   

S CO02 Productive investment: Number of enterprises receiving grants 330.00   330.00   342.00   

F CO04 Productive investment: Number of enterprises receiving non-financial support 338.00   177.00   0.00   

S CO04 Productive investment: Number of enterprises receiving non-financial support 2,071.00   869.00   1,081.00   

F CO05 Productive investment: Number of new enterprises supported 4.00   2.00   0.00   

S CO05 Productive investment: Number of new enterprises supported 70.00   31.00   29.00   

F CO08 Productive investment: Employment increase in supported enterprises 34.00 20.00 7.00 2.00   0.00   

S CO08 Productive investment: Employment increase in supported enterprises 748.00   381.00   468.00   

F CO26 Research, Innovation: Number of enterprises cooperating with research institutions 134.00   162.00   0.00   

S CO26 Research, Innovation: Number of enterprises cooperating with research institutions 0.00   349.00   500.00   

F CO27 Research, Innovation: Private investment matching public support in innovation or R&D 

projects 

2,303,065.00   330,490.00   0.00   

S CO27 Research, Innovation: Private investment matching public support in innovation or R&D 

projects 

63,760,916.00   43,625,916.00   45,975,917.00   

F CO28 Research, Innovation: Number of enterprises supported to introduce new to the market 

products 

26.00   8.00   0.00   

S CO28 Research, Innovation: Number of enterprises supported to introduce new to the market 

products 

415.00   151.00   167.00   

F CO29 Research, Innovation: Number of enterprises supported to introduce new to the firm products 114.00   43.00   0.00   

S CO29 Research, Innovation: Number of enterprises supported to introduce new to the firm products 813.00   346.00   370.00   

F J28 Enterprises adopting or improving equality and diversity strategies and monitoring systems 7.00   0.00   0.00   

S J28 Enterprises adopting or improving equality and diversity strategies and monitoring systems 20.00   20.00   1.00   

F J29 Enterprises adopting or improving sustainable development strategies and monitoring 

systems 

7.00   0.00   0.00   

S J29 Enterprises adopting or improving sustainable development strategies and monitoring 

systems 

20.00   20.00   0.00   

F J33a Number of partners cooperating in research projects 268.00   0.00   0.00   

S J33a Number of partners cooperating in research projects 1,724.00   0.00   0.00   

F J4 Number of patents registered for products 23.00   13.00   0.00   

S J4 Number of patents registered for products 260.00   156.00   210.00   

F J5 Number of pilot projects completed 16.00   0.00   0.00   

S J5 Number of pilot projects completed 52.00   48.00   48.00   
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(1) ID Indicator 2015 Total 2015 Men 2015 Women 2014 Total 2014 Men 2014 Women 

F CO01 Productive investment: Number of enterprises receiving support 0.00   0.00   

S CO01 Productive investment: Number of enterprises receiving support 1,147.00   0.00   

F CO02 Productive investment: Number of enterprises receiving grants 0.00   0.00   

S CO02 Productive investment: Number of enterprises receiving grants 342.00   0.00   

F CO04 Productive investment: Number of enterprises receiving non-financial support 0.00   0.00   

S CO04 Productive investment: Number of enterprises receiving non-financial support 795.00   0.00   

F CO05 Productive investment: Number of new enterprises supported 0.00   0.00   

S CO05 Productive investment: Number of new enterprises supported 10.00   0.00   

F CO08 Productive investment: Employment increase in supported enterprises 0.00   0.00   

S CO08 Productive investment: Employment increase in supported enterprises 227.00   0.00   

F CO26 Research, Innovation: Number of enterprises cooperating with research institutions 0.00   0.00   

S CO26 Research, Innovation: Number of enterprises cooperating with research institutions 6.00   0.00   

F CO27 Research, Innovation: Private investment matching public support in innovation or R&D projects 0.00   0.00   

S CO27 Research, Innovation: Private investment matching public support in innovation or R&D projects 32,688,000.00   0.00   

F CO28 Research, Innovation: Number of enterprises supported to introduce new to the market products 0.00   0.00   

S CO28 Research, Innovation: Number of enterprises supported to introduce new to the market products 74.00   0.00   

F CO29 Research, Innovation: Number of enterprises supported to introduce new to the firm products 0.00   0.00   

S CO29 Research, Innovation: Number of enterprises supported to introduce new to the firm products 203.00   0.00   

F J28 Enterprises adopting or improving equality and diversity strategies and monitoring systems 0.00   0.00   

S J28 Enterprises adopting or improving equality and diversity strategies and monitoring systems 0.00   0.00   

F J29 Enterprises adopting or improving sustainable development strategies and monitoring systems 0.00   0.00   

S J29 Enterprises adopting or improving sustainable development strategies and monitoring systems 0.00   0.00   

F J33a Number of partners cooperating in research projects 0.00   0.00   

S J33a Number of partners cooperating in research projects 0.00   0.00   

F J4 Number of patents registered for products 0.00   0.00   

S J4 Number of patents registered for products 131.00   0.00   

F J5 Number of pilot projects completed 0.00   0.00   

S J5 Number of pilot projects completed 0.00   0.00   
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Priority axis 1 - Research and Innovation 

Investment 

Priority 

1b - Promoting business investment in R&I, developing links and synergies between enterprises, research and development centres and the higher education sector, in 

particular promoting investment in product and service development, technology transfer, social innovation, eco-innovation, public service applications, demand 

stimulation, networking, clusters and open innovation through smart specialisation, and supporting technological and applied research, pilot lines, early product validation 

actions, advanced manufacturing capabilities and first production, in particular in key enabling technologies and diffusion of general purpose technologies 

Specific 

objective 

1.2 - To increase the successful translation of research and innovation processes into new and improved commercial products, processes and services, in particular through 

improved technology transfer from HEIs. 

 

Table 1: Result indicators for the ERDF and the Cohesion Fund (by priority axis and specific objective); applies also to Technical Assistance priority axis 

 
ID Indicator Measurement 

unit 

Category of 

region 

Baseline 

value 

Baseline 

year 

Target value 

2023 

2019 

Total 

2019 

Qualitative 

Observations 

1.3 Average share of total turnover from product innovation, and novel innovation: new 

to market, new to business and significantly improved 

Percent Less 

developed 

22.4% 2010 24-27%   More recent data not yet 

published. 

 
ID Indicator 2018 

Total 

2018 

Qualitative 

2017 

Total 

2017 

Qualitative 

2016 

Total 

2016 

Qualitative 

2015 

Total 

2015 

Qualitative 

1.3 Average share of total turnover from product innovation, and novel innovation: new to market, new to 

business and significantly improved 

     47%   

 
ID Indicator 2014 Total 2014 Qualitative 

1.3 Average share of total turnover from product innovation, and novel innovation: new to market, new to business and significantly improved  56.8% 

 

  



 

EN 30  EN 

 

 
Priority axis 2 - SME Competitiveness 

Investment 

Priority 

1b - Promoting business investment in R&I, developing links and synergies between enterprises, research and development centres and the higher education sector, in 

particular promoting investment in product and service development, technology transfer, social innovation, eco-innovation, public service applications, demand 

stimulation, networking, clusters and open innovation through smart specialisation, and supporting technological and applied research, pilot lines, early product validation 

actions, advanced manufacturing capabilities and first production, in particular in key enabling technologies and diffusion of general purpose technologies 

 

Table 3A: Common and programme specific output indicators for the ERDF and the Cohesion Fund (by priority axis, investment priority, broken 

down by category of region for the ERDF) - 2 / 1b 

 
(1) ID Indicator Measurement 

unit 

Category of 

region 

Target value (2023) 

total 

Target value 

(2023) men 

Target value 

(2023) women 

2019 Total 2019 

Men 

2019 

Women 

Observations 

F CO01 Productive investment: Number of enterprises receiving 

support 

Enterprises Less developed 110.00   40.00    

S CO01 Productive investment: Number of enterprises receiving 

support 

Enterprises Less developed 110.00   98.00    

F CO03 Productive investment: Number of enterprises receiving 

financial support other than grants 

Enterprises Less developed 90.00   35.00    

S CO03 Productive investment: Number of enterprises receiving 

financial support other than grants 

Enterprises Less developed 90.00   66.00    

F CO07 Productive investment: Private investment matching public 

support to enterprises (non-grants) 

EUR Less developed 20,700,000.00   35,686,683.17    

S CO07 Productive investment: Private investment matching public 

support to enterprises (non-grants) 

EUR Less developed 20,700,000.00   28,200,000.00    

F CO08 Productive investment: Employment increase in supported 

enterprises 

Full time 

equivalents 

Less developed 490.00   23.00 21.00 2.00  

S CO08 Productive investment: Employment increase in supported 

enterprises 

Full time 

equivalents 

Less developed 490.00   361.00    

F CO29 Research, Innovation: Number of enterprises supported to 

introduce new to the firm products 

Enterprises Less developed 20.00   5.00    

S CO29 Research, Innovation: Number of enterprises supported to 

introduce new to the firm products 

Enterprises Less developed 20.00   32.00    

F J14 Investment in enterprises GBP Less developed 41,400,000.00   47,030,598.00    

S J14 Investment in enterprises GBP Less developed 41,400,000.00   56,400,000.00    

F J28 Enterprises adopting or improving equality and diversity 

strategies and monitoring systems 

Number Less developed 45.00   0.00    

S J28 Enterprises adopting or improving equality and diversity 

strategies and monitoring systems 

Number Less developed 45.00   0.00    

F J29 Enterprises adopting or improving sustainable development 

strategies and monitoring systems 

Number Less developed 45.00   0.00    

S J29 Enterprises adopting or improving sustainable development 

strategies and monitoring systems 

Number Less developed 45.00   0.00    

(1) S=Cumulative value ― outputs to be delivered by selected operations [forecast provided by beneficiaries], F=Cumulative value ― outputs delivered by 

operations [actual achievement] 
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(1) ID Indicator 2018 Total 2018 

Men 

2018 

Women 

2017 Total 2017 

Men 

2017 

Women 

2016 Total 2016 

Men 

2016 

Women 

F CO01 Productive investment: Number of enterprises receiving support 16.00   13.00   0.00   

S CO01 Productive investment: Number of enterprises receiving support 98.00   49.00   49.00   

F CO03 Productive investment: Number of enterprises receiving financial support other than grants 14.00   13.00   0.00   

S CO03 Productive investment: Number of enterprises receiving financial support other than grants 66.00   49.00   49.00   

F CO07 Productive investment: Private investment matching public support to enterprises (non-

grants) 

16,554,113.97   6,014,218.00   0.00   

S CO07 Productive investment: Private investment matching public support to enterprises (non-

grants) 

28,200,000.00   27,945,000.00   27,945,000.00   

F CO08 Productive investment: Employment increase in supported enterprises 6.00   2.00   0.00   

S CO08 Productive investment: Employment increase in supported enterprises 361.00   265.00   265.00   

F CO29 Research, Innovation: Number of enterprises supported to introduce new to the firm products 2.00   1.00   0.00   

S CO29 Research, Innovation: Number of enterprises supported to introduce new to the firm products 32.00   24.00   24.00   

F J14 Investment in enterprises 21,540,000.00   8,250,697.00   0.00   

S J14 Investment in enterprises 56,400,000.00   41,400,000.00   41,400,000.00   

F J28 Enterprises adopting or improving equality and diversity strategies and monitoring systems 0.00   0.00   0.00   

S J28 Enterprises adopting or improving equality and diversity strategies and monitoring systems 0.00   1.00   18.00   

F J29 Enterprises adopting or improving sustainable development strategies and monitoring 

systems 

0.00   0.00   0.00   

S J29 Enterprises adopting or improving sustainable development strategies and monitoring 

systems 

0.00   1.00   15.00   

 
(1) ID Indicator 2015 Total 2015 Men 2015 Women 2014 Total 2014 Men 2014 Women 

F CO01 Productive investment: Number of enterprises receiving support 0.00   0.00   

S CO01 Productive investment: Number of enterprises receiving support 0.00   0.00   

F CO03 Productive investment: Number of enterprises receiving financial support other than grants 0.00   0.00   

S CO03 Productive investment: Number of enterprises receiving financial support other than grants 0.00   0.00   

F CO07 Productive investment: Private investment matching public support to enterprises (non-grants) 0.00   0.00   

S CO07 Productive investment: Private investment matching public support to enterprises (non-grants) 0.00   0.00   

F CO08 Productive investment: Employment increase in supported enterprises 0.00   0.00   

S CO08 Productive investment: Employment increase in supported enterprises 0.00   0.00   

F CO29 Research, Innovation: Number of enterprises supported to introduce new to the firm products 0.00   0.00   

S CO29 Research, Innovation: Number of enterprises supported to introduce new to the firm products 0.00   0.00   

F J14 Investment in enterprises 0.00   0.00   

S J14 Investment in enterprises 0.00   0.00   

F J28 Enterprises adopting or improving equality and diversity strategies and monitoring systems 0.00   0.00   

S J28 Enterprises adopting or improving equality and diversity strategies and monitoring systems 0.00   0.00   

F J29 Enterprises adopting or improving sustainable development strategies and monitoring systems 0.00   0.00   

S J29 Enterprises adopting or improving sustainable development strategies and monitoring systems 0.00   0.00   
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Priority axis 2 - SME Competitiveness 

Investment 

Priority 

1b - Promoting business investment in R&I, developing links and synergies between enterprises, research and development centres and the higher education sector, in 

particular promoting investment in product and service development, technology transfer, social innovation, eco-innovation, public service applications, demand 

stimulation, networking, clusters and open innovation through smart specialisation, and supporting technological and applied research, pilot lines, early product validation 

actions, advanced manufacturing capabilities and first production, in particular in key enabling technologies and diffusion of general purpose technologies 

Specific 

objective 

2.5 - To address market failures in the availability of finance, in particular risk capital, for Welsh SMEs to undertake innovation and commercialise R&D. 

 

Table 1: Result indicators for the ERDF and the Cohesion Fund (by priority axis and specific objective); applies also to Technical Assistance priority axis 

 
ID Indicator Measurement unit Category of region Baseline value Baseline year Target value 2023 2019 Total 2019 Qualitative Observations 

2.5 Early stage equity investment £ Less developed £9m 2012 £12.5m-£16m    

 
ID Indicator 2018 Total 2018 Qualitative 2017 Total 2017 Qualitative 2016 Total 2016 Qualitative 2015 Total 2015 Qualitative 

2.5 Early stage equity investment      9,000,000  9,000,000 

 
ID Indicator 2014 Total 2014 Qualitative 

2.5 Early stage equity investment  12,000,000 
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Priority axis 2 - SME Competitiveness 

Investment 

Priority 

3a - Promoting entrepreneurship, in particular by facilitating the economic exploitation of new ideas and fostering the creation of new firms, including through business 

incubators 

 

Table 3A: Common and programme specific output indicators for the ERDF and the Cohesion Fund (by priority axis, investment priority, broken 

down by category of region for the ERDF) - 2 / 3a 

 
(1) ID Indicator Measurement 

unit 

Category of 

region 

Target value (2023) 

total 

Target value 

(2023) men 

Target value 

(2023) women 

2019 Total 2019 

Men 

2019 

Women 

Observations 

F CO01 Productive investment: Number of enterprises receiving 

support 

Enterprises Less developed 5,660.00   1,922.00    

S CO01 Productive investment: Number of enterprises receiving 

support 

Enterprises Less developed 5,660.00   3,818.00    

F CO03 Productive investment: Number of enterprises receiving 

financial support other than grants 

Enterprises Less developed 235.00   171.00    

S CO03 Productive investment: Number of enterprises receiving 

financial support other than grants 

Enterprises Less developed 235.00   244.00    

F CO04 Productive investment: Number of enterprises receiving non-

financial support 

Enterprises Less developed 275.00   0.00    

S CO04 Productive investment: Number of enterprises receiving non-

financial support 

Enterprises Less developed 275.00   0.00    

F CO05 Productive investment: Number of new enterprises supported Enterprises Less developed 5,150.00   1,751.00    

S CO05 Productive investment: Number of new enterprises supported Enterprises Less developed 5,150.00   3,574.00    

F CO07 Productive investment: Private investment matching public 

support to enterprises (non-grants) 

EUR Less developed 74,800,000.00   48,753,069.50    

S CO07 Productive investment: Private investment matching public 

support to enterprises (non-grants) 

EUR Less developed 74,800,000.00   80,300,000.00    

F CO08 Productive investment: Employment increase in supported 

enterprises 

Full time 

equivalents 

Less developed 11,100.00   4,550.00 2,382.00 2,200.00  

S CO08 Productive investment: Employment increase in supported 

enterprises 

Full time 

equivalents 

Less developed 11,100.00   7,175.00    

F J14 Investment in enterprises GBP Less developed 149,600,000.00   98,208,470.64    

S J14 Investment in enterprises GBP Less developed 149,600,000.00   160,600,000.00    

F J28 Enterprises adopting or improving equality and diversity 

strategies and monitoring systems 

Number Less developed 2,900.00   251.00    

S J28 Enterprises adopting or improving equality and diversity 

strategies and monitoring systems 

Number Less developed 2,900.00   575.00    

F J29 Enterprises adopting or improving sustainable development 

strategies and monitoring systems 

Number Less developed 2,900.00   328.00    

S J29 Enterprises adopting or improving sustainable development 

strategies and monitoring systems 

Number Less developed 2,900.00   575.00    

(1) S=Cumulative value ― outputs to be delivered by selected operations [forecast provided by beneficiaries], F=Cumulative value ― outputs delivered by 

operations [actual achievement] 
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(1) ID Indicator 2018 Total 2018 

Men 

2018 

Women 

2017 Total 2017 

Men 

2017 

Women 

2016 Total 2016 

Men 

2016 

Women 

F CO01 Productive investment: Number of enterprises receiving support 1,090.00   327.00   0.00   

S CO01 Productive investment: Number of enterprises receiving support 6,244.00   6,228.00   6,228.00   

F CO03 Productive investment: Number of enterprises receiving financial support other than 

grants 

88.00   52.00   0.00   

S CO03 Productive investment: Number of enterprises receiving financial support other than 

grants 

244.00   228.00   228.00   

F CO04 Productive investment: Number of enterprises receiving non-financial support 0.00   0.00   0.00   

S CO04 Productive investment: Number of enterprises receiving non-financial support 0.00   0.00   0.00   

F CO05 Productive investment: Number of new enterprises supported 1,002.00   275.00   0.00   

S CO05 Productive investment: Number of new enterprises supported 6,000.00   6,000.00   6,000.00   

F CO07 Productive investment: Private investment matching public support to enterprises (non-

grants) 

29,547,870.40   25,739,833.00   0.00   

S CO07 Productive investment: Private investment matching public support to enterprises (non-

grants) 

80,300,000.00   100,980,000.00   100,980,000.00   

F CO08 Productive investment: Employment increase in supported enterprises 2,618.00 1,424.00 1,335.00 608.00   0.00   

S CO08 Productive investment: Employment increase in supported enterprises 12,347.00   12,204.00   12,204.00   

F J14 Investment in enterprises 59,583,600.03   44,300,633.00   0.00   

S J14 Investment in enterprises 160,600,000.00   149,600,000.00   149,600,000.00   

F J28 Enterprises adopting or improving equality and diversity strategies and monitoring 

systems 

135.00   35.00   0.00   

S J28 Enterprises adopting or improving equality and diversity strategies and monitoring 

systems 

1,500.00   1,501.00   1,694.00   

F J29 Enterprises adopting or improving sustainable development strategies and monitoring 

systems 

190.00   28.00   0.00   

S J29 Enterprises adopting or improving sustainable development strategies and monitoring 

systems 

1,500.00   1,501.00   1,667.00   

 
(1) ID Indicator 2015 Total 2015 Men 2015 Women 2014 Total 2014 Men 2014 Women 

F CO01 Productive investment: Number of enterprises receiving support 0.00   0.00   

S CO01 Productive investment: Number of enterprises receiving support 6,000.00   0.00   

F CO03 Productive investment: Number of enterprises receiving financial support other than grants 0.00   0.00   

S CO03 Productive investment: Number of enterprises receiving financial support other than grants 0.00   0.00   

F CO04 Productive investment: Number of enterprises receiving non-financial support 0.00   0.00   

S CO04 Productive investment: Number of enterprises receiving non-financial support 0.00   0.00   

F CO05 Productive investment: Number of new enterprises supported 0.00   0.00   

S CO05 Productive investment: Number of new enterprises supported 6,000.00   0.00   

F CO07 Productive investment: Private investment matching public support to enterprises (non-grants) 0.00   0.00   

S CO07 Productive investment: Private investment matching public support to enterprises (non-grants) 0.00   0.00   

F CO08 Productive investment: Employment increase in supported enterprises 0.00   0.00   

S CO08 Productive investment: Employment increase in supported enterprises 10,250.00   0.00   

F J14 Investment in enterprises 0.00   0.00   

S J14 Investment in enterprises 0.00   0.00   

F J28 Enterprises adopting or improving equality and diversity strategies and monitoring systems 0.00   0.00   

S J28 Enterprises adopting or improving equality and diversity strategies and monitoring systems 1,500.00   0.00   

F J29 Enterprises adopting or improving sustainable development strategies and monitoring systems 0.00   0.00   

S J29 Enterprises adopting or improving sustainable development strategies and monitoring systems 1,500.00   0.00   
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Priority axis 2 - SME Competitiveness 

Investment 

Priority 

3a - Promoting entrepreneurship, in particular by facilitating the economic exploitation of new ideas and fostering the creation of new firms, including through business 

incubators 

Specific objective 2.1 - To increase the amount of finance available to SMEs for both business start-up and for business expansion. 

 

Table 1: Result indicators for the ERDF and the Cohesion Fund (by priority axis and specific objective); applies also to Technical Assistance priority axis 

 
ID Indicator Measurement unit Category of region Baseline value Baseline year Target value 2023 2019 Total 2019 Qualitative Observations 

2.1 Amount invested in Venture Capital and Expansion Capital £ Less developed £18m 2012 £26m-£27m    

 
ID Indicator 2018 Total 2018 Qualitative 2017 Total 2017 Qualitative 2016 Total 2016 Qualitative 2015 Total 2015 Qualitative 

2.1 Amount invested in Venture Capital and Expansion Capital  157,000,000      16,000,000 

 
ID Indicator 2014 Total 2014 Qualitative 

2.1 Amount invested in Venture Capital and Expansion Capital  28,000,000 
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Priority axis 2 - SME Competitiveness 

Investment 

Priority 

3a - Promoting entrepreneurship, in particular by facilitating the economic exploitation of new ideas and fostering the creation of new firms, including through business 

incubators 

Specific objective 2.2 - To increase the number of SME start-ups through the provision of information, advice and guidance and support for entrepreneurship. 

 

Table 1: Result indicators for the ERDF and the Cohesion Fund (by priority axis and specific objective); applies also to Technical Assistance priority axis 

 
ID Indicator Measurement unit Category of region Baseline value Baseline year Target value 2023 2019 Total 2019 Qualitative Observations 

2.2 Count of birth of new enterprises Number Less developed 4,675 2012 8% increase in annual birth-rate    

 
ID Indicator 2018 Total 2018 Qualitative 2017 Total 2017 Qualitative 2016 Total 2016 Qualitative 2015 Total 2015 Qualitative 

2.2 Count of birth of new enterprises  9,090  8,305  7,040  6,560 

 
ID Indicator 2014 Total 2014 Qualitative 

2.2 Count of birth of new enterprises  6,410 
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Priority axis 2 - SME Competitiveness 

Investment Priority 3d - Supporting the capacity of SMEs to grow in regional, national and international markets, and to engage in innovation processes 

 

Table 3A: Common and programme specific output indicators for the ERDF and the Cohesion Fund (by priority axis, investment priority, broken 

down by category of region for the ERDF) - 2 / 3d 

 
(1) ID Indicator Measurement 

unit 

Category of 

region 

Target value (2023) 

total 

Target value 

(2023) men 

Target value 

(2023) women 

2019 Total 2019 

Men 

2019 

Women 

Observations 

F CO01 Productive investment: Number of enterprises receiving 

support 

Enterprises Less developed 11,820.00   6,230.00    

S CO01 Productive investment: Number of enterprises receiving 

support 

Enterprises Less developed 11,820.00   9,838.00    

F CO02 Productive investment: Number of enterprises receiving 

grants 

Enterprises Less developed 40.00   14.00    

S CO02 Productive investment: Number of enterprises receiving 

grants 

Enterprises Less developed 40.00   59.00    

F CO03 Productive investment: Number of enterprises receiving 

financial support other than grants 

Enterprises Less developed 330.00   0.00    

S CO03 Productive investment: Number of enterprises receiving 

financial support other than grants 

Enterprises Less developed 330.00   0.00    

F CO04 Productive investment: Number of enterprises receiving non-

financial support 

Enterprises Less developed 11,450.00   6,216.00    

S CO04 Productive investment: Number of enterprises receiving non-

financial support 

Enterprises Less developed 11,450.00   9,779.00    

F CO06 Productive investment: Private investment matching public 

support to enterprises (grants) 

EUR Less developed 4,320,000.00   0.00    

S CO06 Productive investment: Private investment matching public 

support to enterprises (grants) 

EUR Less developed 4,320,000.00   650,000.00    

F CO08 Productive investment: Employment increase in supported 

enterprises 

Full time 

equivalents 

Less developed 6,450.00   6,107.00 3,601.00 2,149.00  

S CO08 Productive investment: Employment increase in supported 

enterprises 

Full time 

equivalents 

Less developed 6,450.00   11,012.00    

F CO29 Research, Innovation: Number of enterprises supported to 

introduce new to the firm products 

Enterprises Less developed 1,480.00   374.00    

S CO29 Research, Innovation: Number of enterprises supported to 

introduce new to the firm products 

Enterprises Less developed 1,480.00   1,480.00    

F J15 Increase in level of export GBP Less developed 167,100,000.00   129,580,121.56    

S J15 Increase in level of export GBP Less developed 167,100,000.00   136,019,307.00    

F J28 Enterprises adopting or improving equality and diversity 

strategies and monitoring systems 

Number Less developed 5,910.00   874.00    

S J28 Enterprises adopting or improving equality and diversity 

strategies and monitoring systems 

Number Less developed 5,910.00   2,153.00    

F J29 Enterprises adopting or improving sustainable development 

strategies and monitoring systems 

Number Less developed 5,910.00   804.00    

S J29 Enterprises adopting or improving sustainable development 

strategies and monitoring systems 

Number Less developed 5,910.00   2,153.00    
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(1) S=Cumulative value ― outputs to be delivered by selected operations [forecast provided by beneficiaries], F=Cumulative value ― outputs delivered by 

operations [actual achievement] 

 
(1) ID Indicator 2018 Total 2018 

Men 

2018 

Women 

2017 Total 2017 

Men 

2017 

Women 

2016 Total 2016 

Men 

2016 

Women 

F CO01 Productive investment: Number of enterprises receiving support 4,491.00   1,805.00   0.00   

S CO01 Productive investment: Number of enterprises receiving support 16,354.00   16,253.00   16,253.00   

F CO02 Productive investment: Number of enterprises receiving grants 12.00   0.00   0.00   

S CO02 Productive investment: Number of enterprises receiving grants 59.00   30.00   30.00   

F CO03 Productive investment: Number of enterprises receiving financial support other than 

grants 

0.00   0.00   0.00   

S CO03 Productive investment: Number of enterprises receiving financial support other than 

grants 

0.00   0.00   0.00   

F CO04 Productive investment: Number of enterprises receiving non-financial support 4,479.00   1,805.00   0.00   

S CO04 Productive investment: Number of enterprises receiving non-financial support 16,295.00   16,223.00   16,223.00   

F CO06 Productive investment: Private investment matching public support to enterprises (grants) 0.00   0.00   0.00   

S CO06 Productive investment: Private investment matching public support to enterprises (grants) 650,000.00   300,000.00   300,000.00   

F CO08 Productive investment: Employment increase in supported enterprises 5,012.00 3,034.00 2,083.00 1,986.00   0.00   

S CO08 Productive investment: Employment increase in supported enterprises 7,325.00   7,215.00   7,215.00   

F CO29 Research, Innovation: Number of enterprises supported to introduce new to the firm 

products 

49.00   0.00   0.00   

S CO29 Research, Innovation: Number of enterprises supported to introduce new to the firm 

products 

1,480.00   1,480.00   1,480.00   

F J15 Increase in level of export 79,251,307.22   23,746,029.00   0.00   

S J15 Increase in level of export 130,000,000.00   130,000,000.00   130,000,000.00   

F J28 Enterprises adopting or improving equality and diversity strategies and monitoring 

systems 

508.00   145.00   0.00   

S J28 Enterprises adopting or improving equality and diversity strategies and monitoring 

systems 

5,050.00   5,000.00   5,000.00   

F J29 Enterprises adopting or improving sustainable development strategies and monitoring 

systems 

506.00   109.00   0.00   

S J29 Enterprises adopting or improving sustainable development strategies and monitoring 

systems 

5,050.00   5,000.00   5,000.00   

 
(1) ID Indicator 2015 Total 2015 Men 2015 Women 2014 Total 2014 Men 2014 Women 

F CO01 Productive investment: Number of enterprises receiving support 0.00   0.00   

S CO01 Productive investment: Number of enterprises receiving support 16,223.00   0.00   

F CO02 Productive investment: Number of enterprises receiving grants 0.00   0.00   

S CO02 Productive investment: Number of enterprises receiving grants 0.00   0.00   

F CO03 Productive investment: Number of enterprises receiving financial support other than grants 0.00   0.00   

S CO03 Productive investment: Number of enterprises receiving financial support other than grants 0.00   0.00   

F CO04 Productive investment: Number of enterprises receiving non-financial support 0.00   0.00   

S CO04 Productive investment: Number of enterprises receiving non-financial support 16,223.00   0.00   

F CO06 Productive investment: Private investment matching public support to enterprises (grants) 0.00   0.00   

S CO06 Productive investment: Private investment matching public support to enterprises (grants) 0.00   0.00   

F CO08 Productive investment: Employment increase in supported enterprises 0.00   0.00   

S CO08 Productive investment: Employment increase in supported enterprises 7,200.00   0.00   

F CO29 Research, Innovation: Number of enterprises supported to introduce new to the firm products 0.00   0.00   

S CO29 Research, Innovation: Number of enterprises supported to introduce new to the firm products 1,480.00   0.00   
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(1) ID Indicator 2015 Total 2015 Men 2015 Women 2014 Total 2014 Men 2014 Women 

F J15 Increase in level of export 0.00   0.00   

S J15 Increase in level of export 130,000,000.00   0.00   

F J28 Enterprises adopting or improving equality and diversity strategies and monitoring systems 0.00   0.00   

S J28 Enterprises adopting or improving equality and diversity strategies and monitoring systems 5,000.00   0.00   

F J29 Enterprises adopting or improving sustainable development strategies and monitoring systems 0.00   0.00   

S J29 Enterprises adopting or improving sustainable development strategies and monitoring systems 5,000.00   0.00   
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Priority axis 2 - SME Competitiveness 

Investment Priority 3d - Supporting the capacity of SMEs to grow in regional, national and international markets, and to engage in innovation processes 

Specific objective 2.3 - To increase the take-up and exploitation of NGA networks and ICT infrastructure by SMEs 

 

Table 1: Result indicators for the ERDF and the Cohesion Fund (by priority axis and specific objective); applies also to Technical Assistance priority axis 

 
ID Indicator Measurement unit Category of region Baseline value Baseline year Target value 2023 2019 Total 2019 Qualitative Observations 

2.3 SME use of fibre and cable broadband % of SME's Less developed 22% 2014 27%   Data not available for most recent years. 

 
ID Indicator 2018 Total 2018 Qualitative 2017 Total 2017 Qualitative 2016 Total 2016 Qualitative 2015 Total 2015 Qualitative 

2.3 SME use of fibre and cable broadband         

 
ID Indicator 2014 Total 2014 Qualitative 

2.3 SME use of fibre and cable broadband  22% 
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Priority axis 2 - SME Competitiveness 

Investment Priority 3d - Supporting the capacity of SMEs to grow in regional, national and international markets, and to engage in innovation processes 

Specific objective 2.4 - To increase the growth of those SMEs with growth potential, in particular through accessing new markets (both domestic and international) 

 

Table 1: Result indicators for the ERDF and the Cohesion Fund (by priority axis and specific objective); applies also to Technical Assistance priority axis 

 
ID Indicator Measurement unit Category of region Baseline value Baseline year Target value 2023 2019 Total 2019 Qualitative Observations 

2.4 Employment within small (10-49 employees) and medium (50-249) SMEs Percent Less developed 169,100 2013 10% increase  193,100  

 
ID Indicator 2018 Total 2018 Qualitative 2017 Total 2017 Qualitative 2016 Total 2016 Qualitative 2015 Total 2015 Qualitative 

2.4 Employment within small (10-49 employees) and medium (50-249) SMEs  190,200  187,400  185,000  181,100 

 
ID Indicator 2014 Total 2014 Qualitative 

2.4 Employment within small (10-49 employees) and medium (50-249) SMEs  174,600 
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Priority axis 3 - Renewable Energy and Energy Efficiency 

Investment Priority 4a - Promoting the production and distribution of energy derived from renewable sources 

 

Table 3A: Common and programme specific output indicators for the ERDF and the Cohesion Fund (by priority axis, investment priority, broken 

down by category of region for the ERDF) - 3 / 4a 

 
(1) ID Indicator Measurement 

unit 

Category of 

region 

Target value (2023) 

total 

Target value (2023) 

men 

Target value (2023) 

women 

2019 

Total 

2019 

Men 

2019 

Women 

Observations 

F J16 Community energy schemes Number Less developed 3.00   0.00    

S J16 Community energy schemes Number Less developed 3.00   9.00    

F J17 Energy support site preparation schemes Number Less developed 2.00   1.00    

S J17 Energy support site preparation schemes Number Less developed 2.00   5.00    

F J18 Number of renewable energy prototypes 

tested 

Number Less developed 8.00   3.00    

S J18 Number of renewable energy prototypes 

tested 

Number Less developed 8.00   6.00    

F J5 Number of pilot projects completed Number Less developed 4.00   0.00    

S J5 Number of pilot projects completed Number Less developed 4.00   10.00    

(1) S=Cumulative value ― outputs to be delivered by selected operations [forecast provided by beneficiaries], F=Cumulative value ― outputs delivered by 

operations [actual achievement] 

 
(1) ID Indicator 2018 Total 2018 Men 2018 Women 2017 Total 2017 Men 2017 Women 2016 Total 2016 Men 2016 Women 

F J16 Community energy schemes 0.00   0.00   0.00   

S J16 Community energy schemes 9.00   0.00   0.00   

F J17 Energy support site preparation schemes 1.00   0.00   0.00   

S J17 Energy support site preparation schemes 2.00   2.00   1.00   

F J18 Number of renewable energy prototypes tested 3.00   0.00   0.00   

S J18 Number of renewable energy prototypes tested 5.00   3.00   3.00   

F J5 Number of pilot projects completed 0.00   0.00   0.00   

S J5 Number of pilot projects completed 10.00   0.00   0.00   

 
(1) ID Indicator 2015 Total 2015 Men 2015 Women 2014 Total 2014 Men 2014 Women 

F J16 Community energy schemes 0.00   0.00   

S J16 Community energy schemes 0.00   0.00   

F J17 Energy support site preparation schemes 0.00   0.00   

S J17 Energy support site preparation schemes 1.00   0.00   

F J18 Number of renewable energy prototypes tested 0.00   0.00   

S J18 Number of renewable energy prototypes tested 2.00   0.00   

F J5 Number of pilot projects completed 0.00   0.00   

S J5 Number of pilot projects completed 1.00   0.00   
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Priority axis 3 - Renewable Energy and Energy Efficiency 

Investment 

Priority 

4a - Promoting the production and distribution of energy derived from renewable sources 

Specific 

objective 

3.1 - To increase the number of wave and tidal energy devices being tested in Welsh waters and off the Welsh coast, including multi-device array deployments, thereby 

establishing Wales as a centre for marine energy production 

 

Table 1: Result indicators for the ERDF and the Cohesion Fund (by priority axis and specific objective); applies also to Technical Assistance priority axis 

 
ID Indicator Measurement unit Category of region Baseline value Baseline year Target value 2023 2019 Total 2019 Qualitative Observations 

3.1 Installed capacity in wave and tidal. MW Less developed 7.00 2013 27.00   Data for 2019 not yet available. 

 
ID Indicator 2018 Total 2018 Qualitative 2017 Total 2017 Qualitative 2016 Total 2016 Qualitative 2015 Total 2015 Qualitative 

3.1 Installed capacity in wave and tidal. 20.00  18.00  13.00  9.00  

 
ID Indicator 2014 Total 2014 Qualitative 

3.1 Installed capacity in wave and tidal.   
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Priority axis 3 - Renewable Energy and Energy Efficiency 

Investment Priority 4a - Promoting the production and distribution of energy derived from renewable sources 

Specific objective 3.2 - To increase the number of small scale renewable energy schemes established 

 

Table 1: Result indicators for the ERDF and the Cohesion Fund (by priority axis and specific objective); applies also to Technical Assistance priority axis 

 
ID Indicator Measurement 

unit 

Category of 

region 

Baseline 

value 

Baseline 

year 

Target value 

2023 

2019 

Total 

2019 

Qualitative 

Observations 

3.2 Number of sites generating electricity from renewable sources 

(excluding PV) 

Number Less developed 493.00 2012 530.00   Data for 2019 not yet 

available. 

 
ID Indicator 2018 Total 2018 Qualitative 2017 Total 2017 Qualitative 2016 Total 2016 Qualitative 2015 Total 2015 Qualitative 

3.2 Number of sites generating electricity from renewable sources (excluding PV) 1,138.00  1,113.00  1,043.00  903.00  

 
ID Indicator 2014 Total 2014 Qualitative 

3.2 Number of sites generating electricity from renewable sources (excluding PV) 726.00  

 

  



 

EN 46  EN 

 

 
Priority axis 3 - Renewable Energy and Energy Efficiency 

Investment Priority 4c - Supporting energy efficiency, smart energy management and renewable energy use in public infrastructure, including in public buildings, and in the housing 

sector 

 

Table 3A: Common and programme specific output indicators for the ERDF and the Cohesion Fund (by priority axis, investment priority, broken 

down by category of region for the ERDF) - 3 / 4c 

 
(1) ID Indicator Measurement 

unit 

Category of 

region 

Target value 

(2023) total 

Target value 

(2023) men 

Target value (2023) 

women 

2019 

Total 

2019 

Men 

2019 

Women 

Observations 

F CO31 Energy efficiency: Number of households with improved energy 

consumption classification 

Households Less developed 3,060.00   0.00    

S CO31 Energy efficiency: Number of households with improved energy 

consumption classification 

Households Less developed 3,060.00   3,060.00    

F CO34 GHG reduction: Estimated annual decrease of GHG Tonnes of CO2eq Less developed 5.00   0.00    

S CO34 GHG reduction: Estimated annual decrease of GHG Tonnes of CO2eq Less developed 5.00   1,620.00    

(1) S=Cumulative value ― outputs to be delivered by selected operations [forecast provided by beneficiaries], F=Cumulative value ― outputs delivered by 

operations [actual achievement] 

 
(1) ID Indicator 2018 Total 2018 Men 2018 Women 2017 Total 2017 Men 2017 Women 2016 Total 2016 Men 2016 Women 

F CO31 Energy efficiency: Number of households with improved energy consumption classification 0.00   0.00   0.00   

S CO31 Energy efficiency: Number of households with improved energy consumption classification 3,060.00   3,060.00   0.00   

F CO34 GHG reduction: Estimated annual decrease of GHG 0.00   0.00   0.00   

S CO34 GHG reduction: Estimated annual decrease of GHG 0.00   0.00   0.00   

 
(1) ID Indicator 2015 Total 2015 Men 2015 Women 2014 Total 2014 Men 2014 Women 

F CO31 Energy efficiency: Number of households with improved energy consumption classification 0.00   0.00   

S CO31 Energy efficiency: Number of households with improved energy consumption classification 0.00   0.00   

F CO34 GHG reduction: Estimated annual decrease of GHG 0.00   0.00   

S CO34 GHG reduction: Estimated annual decrease of GHG 0.00   0.00   
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Priority axis 3 - Renewable Energy and Energy Efficiency 

Investment Priority 4c - Supporting energy efficiency, smart energy management and renewable energy use in public infrastructure, including in public buildings, and in the housing 

sector 

Specific objective 3.3 - To increase the energy efficiency of the existing Welsh housing stock, particularly in areas of fuel poverty 

 

Table 1: Result indicators for the ERDF and the Cohesion Fund (by priority axis and specific objective); applies also to Technical Assistance priority axis 

 
ID Indicator Measurement 

unit 

Category of 

region 

Baseline 

value 

Baseline 

year 

Target value 2023 2019 

Total 

2019 

Qualitative 

Observations 

3.3 Energy efficiency rating of households facing severe 

fuel poverty 

EPC ratings Less developed 61,000 2010 Increase by 2 ratings for 10% 

baseline 

  Intervention not yet 

reported. 

 
ID Indicator 2018 Total 2018 Qualitative 2017 Total 2017 Qualitative 2016 Total 2016 Qualitative 2015 Total 2015 Qualitative 

3.3 Energy efficiency rating of households facing severe fuel poverty         

 
ID Indicator 2014 Total 2014 Qualitative 

3.3 Energy efficiency rating of households facing severe fuel poverty   
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Priority axis 4 - Connectivity and Urban Development 

Investment 

Priority 

2a - Extending broadband deployment and the roll-out of high-speed networks and supporting the adoption of emerging technologies and networks for the digital 

economy 

 

Table 3A: Common and programme specific output indicators for the ERDF and the Cohesion Fund (by priority axis, investment priority, broken 

down by category of region for the ERDF) - 4 / 2a 

 
(1) ID Indicator Measurement 

unit 

Category of 

region 

Target value (2023) 

total 

Target value 

(2023) men 

Target value (2023) 

women 

2019 

Total 

2019 

Men 

2019 

Women 

Observations 

F CO10 ICT Infrastructure: Additional households with broadband 

access of at least 30 Mbps 

Households Less developed 60,000.00   56,608.00    

S CO10 ICT Infrastructure: Additional households with broadband 

access of at least 30 Mbps 

Households Less developed 60,000.00   98,334.00    

F J27 Number of Enterprises supported to connect to 100Mbpsof 

higher networks 

Number Less developed 250.00   943.00    

S J27 Number of Enterprises supported to connect to 100Mbpsof 

higher networks 

Number Less developed 250.00   970.00    

F J31 Additional population covered by ultrafast broadband  

(>100Mbps) broadband 

Number Less developed 0.00   113,478.00    

S J31 Additional population covered by ultrafast broadband  

(>100Mbps) broadband 

Number Less developed 0.00   109,053.00    

(1) S=Cumulative value ― outputs to be delivered by selected operations [forecast provided by beneficiaries], F=Cumulative value ― outputs delivered by 

operations [actual achievement] 

 
(1) ID Indicator 2018 Total 2018 Men 2018 Women 2017 Total 2017 Men 2017 Women 2016 Total 2016 Men 2016 Women 

F CO10 ICT Infrastructure: Additional households with broadband access of at least 30 Mbps 56,608.00   42,304.00   0.00   

S CO10 ICT Infrastructure: Additional households with broadband access of at least 30 Mbps 98,334.00   69,524.00   69,524.00   

F J27 Number of Enterprises supported to connect to 100Mbpsof higher networks 943.00   0.00   0.00   

S J27 Number of Enterprises supported to connect to 100Mbpsof higher networks 970.00   250.00   250.00   

F J31 Additional population covered by ultrafast broadband  (>100Mbps) broadband 113,478.00   68,751.00   0.00   

S J31 Additional population covered by ultrafast broadband  (>100Mbps) broadband 109,053.00   91,053.00   91,053.00   

 
(1) ID Indicator 2015 Total 2015 Men 2015 Women 2014 Total 2014 Men 2014 Women 

F CO10 ICT Infrastructure: Additional households with broadband access of at least 30 Mbps 0.00   0.00   

S CO10 ICT Infrastructure: Additional households with broadband access of at least 30 Mbps 0.00   0.00   

F J27 Number of Enterprises supported to connect to 100Mbpsof higher networks 0.00   0.00   

S J27 Number of Enterprises supported to connect to 100Mbpsof higher networks 0.00   0.00   

F J31 Additional population covered by ultrafast broadband  (>100Mbps) broadband 0.00   0.00   

S J31 Additional population covered by ultrafast broadband  (>100Mbps) broadband 0.00   0.00   
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Priority axis 4 - Connectivity and Urban Development 

Investment 

Priority 

2a - Extending broadband deployment and the roll-out of high-speed networks and supporting the adoption of emerging technologies and networks for the digital 

economy 

Specific objective 4.3 - To contribute to Digital Agenda for Europe targets in Wales for 100% access to next generation broadband (30Mbps and above) and 50% access to 100Mbps 

 

Table 1: Result indicators for the ERDF and the Cohesion Fund (by priority axis and specific objective); applies also to Technical Assistance priority axis 

 
ID Indicator Measurement 

unit 

Category of 

region 

Baseline 

value 

Baseline 

year 

Target 

value 2023 

2019 

Total 

2019 

Qualitative 

Observations 

4.3 Proportion of premises that are in 

postcodes served by NGA networks 

% Less 

developed 

58% 2014 65%   Indicator has changed for 2016 so is not comparable with previous years.  Unable 

to find equivalent indicator for 2017 or 2018.  Will work to develop alternative 

result indicator. 

 
ID Indicator 2018 Total 2018 Qualitative 2017 Total 2017 Qualitative 2016 Total 2016 Qualitative 2015 Total 2015 Qualitative 

4.3 Proportion of premises that are in postcodes served by NGA networks      85%  87% 

 
ID Indicator 2014 Total 2014 Qualitative 

4.3 Proportion of premises that are in postcodes served by NGA networks  58% 
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Priority axis 4 - Connectivity and Urban Development 

Investment 

Priority 

4e - Promoting low-carbon strategies for all types of territories, in particular for urban areas, including the promotion of sustainable multimodal urban mobility and 

mitigation-relevant adaptation measures 

 

Table 3A: Common and programme specific output indicators for the ERDF and the Cohesion Fund (by priority axis, investment priority, broken 

down by category of region for the ERDF) - 4 / 4e 

 
(1) ID Indicator Measurement 

unit 

Category of 

region 

Target value (2023) 

total 

Target value (2023) 

men 

Target value (2023) 

women 

2019 

Total 

2019 

Men 

2019 

Women 

Observations 

F CO12 Railway: Total length of reconstructed or upgraded 

railway line 

km Less developed 24.00   0.00    

S CO12 Railway: Total length of reconstructed or upgraded 

railway line 

km Less developed 24.00   24.00    

F J20 Intermodal facilities created or improved Number Less developed 25.00   6.00    

S J20 Intermodal facilities created or improved Number Less developed 25.00   58.00    

F J23 Land developed Hectares Less developed 3.00   0.00    

S J23 Land developed Hectares Less developed 3.00   3.60    

F J30 Reduction in CO2 equivalent emissions tCO2e Less developed 10,700.00   0.00    

S J30 Reduction in CO2 equivalent emissions tCO2e Less developed 10,700.00   0.00    

(1) S=Cumulative value ― outputs to be delivered by selected operations [forecast provided by beneficiaries], F=Cumulative value ― outputs delivered by 

operations [actual achievement] 

 
(1) ID Indicator 2018 Total 2018 Men 2018 Women 2017 Total 2017 Men 2017 Women 2016 Total 2016 Men 2016 Women 

F CO12 Railway: Total length of reconstructed or upgraded railway line 0.00   0.00   0.00   

S CO12 Railway: Total length of reconstructed or upgraded railway line 24.00   0.00   0.00   

F J20 Intermodal facilities created or improved 6.00   6.00   0.00   

S J20 Intermodal facilities created or improved 58.00   6.00   6.00   

F J23 Land developed 0.00   0.00   0.00   

S J23 Land developed 0.00   0.00   0.00   

F J30 Reduction in CO2 equivalent emissions 0.00   0.00   0.00   

S J30 Reduction in CO2 equivalent emissions 0.00   0.00   0.00   

 
(1) ID Indicator 2015 Total 2015 Men 2015 Women 2014 Total 2014 Men 2014 Women 

F CO12 Railway: Total length of reconstructed or upgraded railway line 0.00   0.00   

S CO12 Railway: Total length of reconstructed or upgraded railway line 0.00   0.00   

F J20 Intermodal facilities created or improved 0.00   0.00   

S J20 Intermodal facilities created or improved 0.00   0.00   

F J23 Land developed 0.00   0.00   

S J23 Land developed 0.00   0.00   

F J30 Reduction in CO2 equivalent emissions 0.00   0.00   

S J30 Reduction in CO2 equivalent emissions 0.00   0.00   

 

 

  



 

EN 51  EN 

 

 
Priority axis 4 - Connectivity and Urban Development 

Investment 

Priority 

4e - Promoting low-carbon strategies for all types of territories, in particular for urban areas, including the promotion of sustainable multimodal urban mobility and 

mitigation-relevant adaptation measures 

Specific 

objective 

4.2 - To increase urban and labour mobility to and from key urban and employment centres. 

 

Table 1: Result indicators for the ERDF and the Cohesion Fund (by priority axis and specific objective); applies also to Technical Assistance priority axis 

 
ID Indicator Measurement 

unit 

Category of 

region 

Baseline value Baseline 

year 

Target value 2023 2019 

Total 

2019 

Qualitative 

Observations 

4.2 Number of people within 15, 30, 45 minute travel 

time threshold of a key urban employment centre 

between 7am and 9am on a Tuesday by public 

transport 

Number Less 

developed 

0-15 Mins 41,823; 

15-30 Mins 88,785; 

30-45 Mins 118,977 

2017 5-10% increase in each timeband, 

calculated as an average across the 

6 key centres (2015 population) 

  Data available on request only. As 

activity not sufficiently advanced 

have not yet asked for an update. 

 
ID Indicator 2018 

Total 

2018 

Qualitative 

2017 

Total 

2017 

Qualitative 

2016 

Total 

2016 

Qualitative 

2015 

Total 

2015 

Qualitative 

4.2 Number of people within 15, 30, 45 minute travel time threshold of a key urban employment centre 

between 7am and 9am on a Tuesday by public transport 

        

 
ID Indicator 2014 Total 2014 Qualitative 

4.2 Number of people within 15, 30, 45 minute travel time threshold of a key urban employment centre between 7am and 9am on a Tuesday by public transport   
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Priority axis 4 - Connectivity and Urban Development 

Investment Priority 7a - Supporting a multimodal Single European Transport Area by investing in the TEN-T 

 

Table 3A: Common and programme specific output indicators for the ERDF and the Cohesion Fund (by priority axis, investment priority, broken 

down by category of region for the ERDF) - 4 / 7a 

 
(1) ID Indicator Measurement 

unit 

Category of 

region 

Target value (2023) 

total 

Target value (2023) 

men 

Target value (2023) 

women 

2019 

Total 

2019 

Men 

2019 

Women 

Observations 

F CO14 Roads: Total length of reconstructed or upgraded 

roads 

km Less developed 15.00   0.00    

S CO14 Roads: Total length of reconstructed or upgraded 

roads 

km Less developed 15.00   18.00    

F J21 Footpath or cycleway created or reconstructed km Less developed 5.00   0.00    

S J21 Footpath or cycleway created or reconstructed km Less developed 5.00   4.00    

(1) S=Cumulative value ― outputs to be delivered by selected operations [forecast provided by beneficiaries], F=Cumulative value ― outputs delivered by 

operations [actual achievement] 

 
(1) ID Indicator 2018 Total 2018 Men 2018 Women 2017 Total 2017 Men 2017 Women 2016 Total 2016 Men 2016 Women 

F CO14 Roads: Total length of reconstructed or upgraded roads 0.00   0.00   0.00   

S CO14 Roads: Total length of reconstructed or upgraded roads 18.00   18.00   7.00   

F J21 Footpath or cycleway created or reconstructed 0.00   0.00   0.00   

S J21 Footpath or cycleway created or reconstructed 4.00   4.00   3.00   

 
(1) ID Indicator 2015 Total 2015 Men 2015 Women 2014 Total 2014 Men 2014 Women 

F CO14 Roads: Total length of reconstructed or upgraded roads 0.00   0.00   

S CO14 Roads: Total length of reconstructed or upgraded roads 0.00   0.00   

F J21 Footpath or cycleway created or reconstructed 0.00   0.00   

S J21 Footpath or cycleway created or reconstructed 0.00   0.00   
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Priority axis 4 - Connectivity and Urban Development 

Investment 

Priority 

7a - Supporting a multimodal Single European Transport Area by investing in the TEN-T 

Specific objective 4.1 - To address issues of peripherality and improve private investment in local areas through improvements to the functioning of the Trans-European Transport 

Network (TEN-T). 

 

Table 1: Result indicators for the ERDF and the Cohesion Fund (by priority axis and specific objective); applies also to Technical Assistance priority axis 

 
ID Indicator Measurement 

unit 

Category of 

region 

Baseline 

value 

Baseline 

year 

Target value 

2023 

2019 

Total 

2019 

Qualitative 

Observations 

4.1 Average speed on TEN-

T road 

Kmph Less developed A40:58 

A55:86 

2013 5-10% 

increase 

  Data available on request only.  As works to A40 and A55 have not yet begun, 

data have not been requested. 

 
ID Indicator 2018 Total 2018 Qualitative 2017 Total 2017 Qualitative 2016 Total 2016 Qualitative 2015 Total 2015 Qualitative 

4.1 Average speed on TEN-T road         

 
ID Indicator 2014 Total 2014 Qualitative 

4.1 Average speed on TEN-T road   
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Priority axis 4 - Connectivity and Urban Development 

Investment 

Priority 

8b - Supporting employment-friendly growth through the development of endogenous potential as part of a territorial strategy for specific areas, including the conversion 

of declining industrial regions and enhancement of accessibility to, and development of, specific natural and cultural resources 

 

Table 3A: Common and programme specific output indicators for the ERDF and the Cohesion Fund (by priority axis, investment priority, broken 

down by category of region for the ERDF) - 4 / 8b 

 
(1) ID Indicator Measurement unit Category of region Target value (2023) total Target value (2023) men Target value (2023) women 2019 Total 2019 Men 2019 Women Observations 

F J23 Land developed Hectares Less developed 100.00   1.00    

S J23 Land developed Hectares Less developed 100.00   139.00    

F J24 Premises created or refurbished Metres squared Less developed 150,000.00   1,230.00    

S J24 Premises created or refurbished Metres squared Less developed 150,000.00   173,011.00    

F J25 Jobs accommodated Number Less developed 3,000.00   34.00    

S J25 Jobs accommodated Number Less developed 3,000.00   5,011.00    

F J26 SMEs accommodated Number Less developed 235.00   5.00    

S J26 SMEs accommodated Number Less developed 235.00   591.00    

(1) S=Cumulative value ― outputs to be delivered by selected operations [forecast provided by beneficiaries], F=Cumulative value ― outputs delivered by 

operations [actual achievement] 

 
(1) ID Indicator 2018 Total 2018 Men 2018 Women 2017 Total 2017 Men 2017 Women 2016 Total 2016 Men 2016 Women 

F J23 Land developed 0.00   0.00   0.00   

S J23 Land developed 158.00   110.00   95.00   

F J24 Premises created or refurbished 0.00   0.00   0.00   

S J24 Premises created or refurbished 187,652.00   161,754.00   142,489.00   

F J25 Jobs accommodated 0.00   0.00   0.00   

S J25 Jobs accommodated 5,192.00   3,183.00   2,760.00   

F J26 SMEs accommodated 0.00   0.00   0.00   

S J26 SMEs accommodated 588.00   397.00   237.00   

 
(1) ID Indicator 2015 Total 2015 Men 2015 Women 2014 Total 2014 Men 2014 Women 

F J23 Land developed 0.00   0.00   

S J23 Land developed 0.00   0.00   

F J24 Premises created or refurbished 0.00   0.00   

S J24 Premises created or refurbished 0.00   0.00   

F J25 Jobs accommodated 0.00   0.00   

S J25 Jobs accommodated 0.00   0.00   

F J26 SMEs accommodated 0.00   0.00   

S J26 SMEs accommodated 0.00   0.00   
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Priority axis 4 - Connectivity and Urban Development 

Investment 

Priority 

8b - Supporting employment-friendly growth through the development of endogenous potential as part of a territorial strategy for specific areas, including the conversion 

of declining industrial regions and enhancement of accessibility to, and development of, specific natural and cultural resources 

Specific 

objective 

4.4 - To increase employment through investments in prioritised local or regional infrastructure supporting a regional or urban economic strategy 

 

Table 1: Result indicators for the ERDF and the Cohesion Fund (by priority axis and specific objective); applies also to Technical Assistance priority axis 

 
ID Indicator Measurement 

unit 

Category of 

region 

Baseline 

value 

Baseline 

year 

Target value 2023 2019 

Total 

2019 

Qualitative 

Observations 

4.4 Claimant count rate in 

travel to work Areas 

Number Less 

developed 

11,442 2013 8% decrease on average 

(value dependant on scheme) 

  Assessment of progress against result indicator involves considerable 

assumptions and calculations.  It is too early to do this robustly at this 

stage. 

 
ID Indicator 2018 Total 2018 Qualitative 2017 Total 2017 Qualitative 2016 Total 2016 Qualitative 2015 Total 2015 Qualitative 

4.4 Claimant count rate in travel to work Areas         

 
ID Indicator 2014 Total 2014 Qualitative 

4.4 Claimant count rate in travel to work Areas   
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Priority axes for technical assistance 

 

Table 3A: Common and programme specific output indicators for the ERDF and the Cohesion Fund (by priority axis, investment priority, broken 

down by category of region for the ERDF) - 5 

 
Priority axis 5 - Technical Assistance 

 
(1) ID Indicator Measurement 

unit 

Category of 

region 

Target value 

(2023) total 

Target value 

(2023) men 

Target value 

(2023) women 

2019 

Total 

2019 

Men 

2019 

Women 

Observations 

F TA03A Percentage of projects undergoing a formal assessment for their cross 

cutting themes integration (at Wales-level) 

Percentage  90.00   75.00    

S TA03A Percentage of projects undergoing a formal assessment for their cross 

cutting themes integration (at Wales-level) 

Percentage  90.00   90.00    

F TA10 Employees FTEs (full time equivalents) whose salaries are co-financed 

by TA 

Number  0.00   51.00    

S TA10 Employees FTEs (full time equivalents) whose salaries are co-financed 

by TA 

Number  0.00   65.48    

F TAO1 Number of training events held Number  213.00   27.00    

S TAO1 Number of training events held Number  213.00   80.00    

F TAO10 Number of e-newsletters issued Number  439.00   66.00    

S TAO10 Number of e-newsletters issued Number  439.00   260.00    

F TAO11 Percentage of enquiries resolved within 5 working days Percentage  75.00   75.00    

S TAO11 Percentage of enquiries resolved within 5 working days Percentage  75.00   75.00    

F TAO13 Percentage of Operations with all claims submitted verified (at Wales-

level) 

Percentage  100.00   0.00    

S TAO13 Percentage of Operations with all claims submitted verified (at Wales-

level) 

Percentage  100.00   0.00    

F TAO2 Framework Contract for Specialist Expertise in place for project 

delivery 

Number  1.00   0.00    

S TAO2 Framework Contract for Specialist Expertise in place for project 

delivery 

Number  1.00   1.00    

F TAO4 Number of research reports published Number  93.00   5.00    

S TAO4 Number of research reports published Number  93.00   91.00    

F TAO5A Percentage of projects given Monitoring and Evaluation advice (at 

Wales-level) 

Percentage  90.00   75.00    

S TAO5A Percentage of projects given Monitoring and Evaluation advice (at 

Wales-level) 

Percentage  90.00   90.00    

F TAO6 Number of dissemination events Number  40.00   31.00    

S TAO6 Number of dissemination events Number  40.00   68.00    

F TAO7 Number of events organised by WEFO Number  10.00   0.00    

S TAO7 Number of events organised by WEFO Number  10.00   0.00    

F TAO8 Number of press releases issued Number  401.00   127.00    

S TAO8 Number of press releases issued Number  401.00   312.00    

F TAO9A Percentage of high profile project launches (at Wales-level) Percentage  90.00   54.00    

S TAO9A Percentage of high profile project launches (at Wales-level) Percentage  90.00   90.00    

(1) S=Cumulative value ― outputs to be delivered by selected operations [forecast provided by beneficiaries], F=Cumulative value ― outputs delivered by 

operations [actual achievement] 
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(1) ID Indicator 2018 

Total 

2018 

Men 

2018 

Women 

2017 

Total 

2017 

Men 

2017 

Women 

2016 

Total 

2016 

Men 

2016 

Women 

F TA03A Percentage of projects undergoing a formal assessment for their cross cutting themes integration (at 

Wales-level) 

75.00   75.00   0.00   

S TA03A Percentage of projects undergoing a formal assessment for their cross cutting themes integration (at 

Wales-level) 

90.00   90.00   0.00   

F TA10 Employees FTEs (full time equivalents) whose salaries are co-financed by TA 49.60   10.00   0.00   

S TA10 Employees FTEs (full time equivalents) whose salaries are co-financed by TA 63.60   61.00   56.00   

F TAO1 Number of training events held 27.00   2.00   0.00   

S TAO1 Number of training events held 78.00   77.00   40.00   

F TAO10 Number of e-newsletters issued 59.00   24.00   0.00   

S TAO10 Number of e-newsletters issued 243.00   237.00   185.00   

F TAO11 Percentage of enquiries resolved within 5 working days 75.00   75.00   0.00   

S TAO11 Percentage of enquiries resolved within 5 working days 75.00   75.00   75.00   

F TAO13 Percentage of Operations with all claims submitted verified (at Wales-level) 0.00   0.00   0.00   

S TAO13 Percentage of Operations with all claims submitted verified (at Wales-level) 0.00   0.00   0.00   

F TAO2 Framework Contract for Specialist Expertise in place for project delivery 0.00   0.00   0.00   

S TAO2 Framework Contract for Specialist Expertise in place for project delivery 1.00   1.00   1.00   

F TAO4 Number of research reports published 5.00   0.00   0.00   

S TAO4 Number of research reports published 91.00   91.00   74.00   

F TAO5A Percentage of projects given Monitoring and Evaluation advice (at Wales-level) 75.00   75.00   0.00   

S TAO5A Percentage of projects given Monitoring and Evaluation advice (at Wales-level) 90.00   90.00   0.00   

F TAO6 Number of dissemination events 22.00   13.00   0.00   

S TAO6 Number of dissemination events 67.00   33.00   21.00   

F TAO7 Number of events organised by WEFO 0.00   0.00   0.00   

S TAO7 Number of events organised by WEFO 0.00   0.00   0.00   

F TAO8 Number of press releases issued 127.00   2.00   0.00   

S TAO8 Number of press releases issued 324.00   332.00   215.00   

F TAO9A Percentage of high profile project launches (at Wales-level) 41.00   0.00   0.00   

S TAO9A Percentage of high profile project launches (at Wales-level) 90.00   90.00   0.00   

 
(1) ID Indicator 2015 Total 2015 Men 2015 Women 2014 Total 2014 Men 2014 Women 

F TA03A Percentage of projects undergoing a formal assessment for their cross cutting themes integration (at Wales-level) 0.00   0.00   

S TA03A Percentage of projects undergoing a formal assessment for their cross cutting themes integration (at Wales-level) 0.00   0.00   

F TA10 Employees FTEs (full time equivalents) whose salaries are co-financed by TA 0.00   0.00   

S TA10 Employees FTEs (full time equivalents) whose salaries are co-financed by TA 0.00   0.00   

F TAO1 Number of training events held 0.00   0.00   

S TAO1 Number of training events held 0.00   0.00   

F TAO10 Number of e-newsletters issued 0.00   0.00   

S TAO10 Number of e-newsletters issued 0.00   0.00   

F TAO11 Percentage of enquiries resolved within 5 working days 0.00   0.00   

S TAO11 Percentage of enquiries resolved within 5 working days 0.00   0.00   

F TAO13 Percentage of Operations with all claims submitted verified (at Wales-level) 0.00   0.00   

S TAO13 Percentage of Operations with all claims submitted verified (at Wales-level) 0.00   0.00   

F TAO2 Framework Contract for Specialist Expertise in place for project delivery 0.00   0.00   

S TAO2 Framework Contract for Specialist Expertise in place for project delivery 0.00   0.00   

F TAO4 Number of research reports published 0.00   0.00   

S TAO4 Number of research reports published 0.00   0.00   

F TAO5A Percentage of projects given Monitoring and Evaluation advice (at Wales-level) 0.00   0.00   
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(1) ID Indicator 2015 Total 2015 Men 2015 Women 2014 Total 2014 Men 2014 Women 

S TAO5A Percentage of projects given Monitoring and Evaluation advice (at Wales-level) 0.00   0.00   

F TAO6 Number of dissemination events 0.00   0.00   

S TAO6 Number of dissemination events 12.00   0.00   

F TAO7 Number of events organised by WEFO 0.00   0.00   

S TAO7 Number of events organised by WEFO 0.00   0.00   

F TAO8 Number of press releases issued 0.00   0.00   

S TAO8 Number of press releases issued 0.00   0.00   

F TAO9A Percentage of high profile project launches (at Wales-level) 0.00   0.00   

S TAO9A Percentage of high profile project launches (at Wales-level) 0.00   0.00   
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Priority axis 5 - Technical Assistance 

Specific objective 5.1 - To ensure the efficient and effective management of the 2014-2020 programmes 

 

Table 1: Result indicators for the ERDF and the Cohesion Fund (by priority axis and specific objective); applies also to Technical Assistance priority 

axis - 5 / 5.1 

 
ID Indicator Measurement unit Category of region Baseline value Baseline year Target value 2023 2019 Total 2019 Qualitative Observations 

TAR1 Irregularity rate Percentage  0.53% 2013 Below 2%  0.73  

TAR2 WEFO Error Rate percent  0.81% 2012 Below 2%  0.67  

 
ID Indicator 2018 Total 2018 Qualitative 2017 Total 2017 Qualitative 2016 Total 2016 Qualitative 2015 Total 2015 Qualitative 

TAR1 Irregularity rate  2.46  1.00  0.59   

TAR2 WEFO Error Rate  0.1  0.05     

 
ID Indicator 2014 Total 2014 Qualitative 

TAR1 Irregularity rate   

TAR2 WEFO Error Rate   
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Priority axis 5 - Technical Assistance 

Specific objective 5.2 - To provide high quality advice to key partners involved in the design and delivery of operations. 

 

Table 1: Result indicators for the ERDF and the Cohesion Fund (by priority axis and specific objective); applies also to Technical Assistance priority 

axis - 5 / 5.2 

 
ID Indicator Measurement unit Category of region Baseline value Baseline year Target value 2023 2019 Total 2019 Qualitative Observations 

TAR3 Custome satisfaction percent  45.00 2009 50.00   No customer satisfaction research undertaken to date. 

 
ID Indicator 2018 Total 2018 Qualitative 2017 Total 2017 Qualitative 2016 Total 2016 Qualitative 2015 Total 2015 Qualitative 

TAR3 Custome satisfaction         

 
ID Indicator 2014 Total 2014 Qualitative 

TAR3 Custome satisfaction   
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Priority axis 5 - Technical Assistance 

Specific objective 5.3 - To enhance the integration and the complementarity of investments with other ESI funds and wider Commission led and Sector based programmes. 

 

Table 1: Result indicators for the ERDF and the Cohesion Fund (by priority axis and specific objective); applies also to Technical Assistance priority 

axis - 5 / 5.3 

 
ID Indicator Measurement unit Category of region Baseline value Baseline year Target value 2023 2019 Total 2019 Qualitative Observations 

TAR3 Custome satisfaction percent  45.00 2009 50.00   No customer satisfaction research undertaken to date. 

 
ID Indicator 2018 Total 2018 Qualitative 2017 Total 2017 Qualitative 2016 Total 2016 Qualitative 2015 Total 2015 Qualitative 

TAR3 Custome satisfaction         

 
ID Indicator 2014 Total 2014 Qualitative 

TAR3 Custome satisfaction   

  



 

EN 62  EN 

 

Table 3B: Number of enterprises supported by the operational programme net of multiple support to the same enterprises 

 

Indicator Number of enterprises supported by OP net of multiple 

support 

CO01 - Productive investment: Number of enterprises receiving support 7,405 

CO02 - Productive investment: Number of enterprises receiving grants 14 

CO03 - Productive investment: Number of enterprises receiving financial support other than 

grants 

154 

CO04 - Productive investment: Number of enterprises receiving non-financial support 5,824 

CO05 - Productive investment: Number of new enterprises supported 1,755 
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Table 5: Information on the milestones and targets defined in the performance framework 

 
Priority 

axis 

Ind 

type 

ID Indicator Measurement 

unit 

Fund Category of 

region 

2019 Cum 

total 

2019 Cum 

men 

2019 Cum 

women 

2019 Annual 

total 

2019 Annual total 

men 

2019 Annual total 

women 

1 F F2 Total amount of eligible expenditure entered into the accounting system of the certifying authority and certified by 

the authority 

€ ERDF Less developed 151,724,026.77      

1 O J33a Number of partners cooperating in research projects Number ERDF Less developed 1,046.00      

2 F F2 Total amount of eligible expenditure entered into the accounting system of the certifying authority and certified by 

the authority 

€ ERDF Less developed 244,607,515.48      

2 O J14 Investment in enterprises GBP ERDF Less developed 145,239,068.57      

3 O CO31 Energy efficiency: Number of households with improved energy consumption classification Households ERDF Less developed 0.00      

3 F F2 Total amount of eligible expenditure entered into the accounting system of the certifying authority and certified by 
the authority 

€ ERDF Less developed 45,769,513.50      

3 I I33 Contractors procured to deliver final target of households with improved energy consumption classification Yes / No ERDF Less developed 1.00      

3 O J17 Energy support site preparation schemes Number ERDF Less developed 1.00      

3 O J18 Number of renewable energy prototypes tested Number ERDF Less developed 3.00      

4 O CO12 Railway: Total length of reconstructed or upgraded railway line km ERDF Less developed 0.00      

4 F F2 Total amount of eligible expenditure entered into the accounting system of the certifying authority and certified by 
the authority 

€ ERDF Less developed 122,850,742.34      

4 I I7 x% of the priority financial allocation accounted by  contractual agreements to deliver infrastructure works Number ERDF Less developed       

4 I I8 X number of projects submitted to the Managing authority having undergone agreed prioritisation process Number ERDF Less developed       

4 O J23 Land developed Hectares ERDF Less developed 0.74      

 
Priority axis Ind type ID Indicator Measurement unit Fund Category of region 2018 Cum total 2017 Cum total 2016 Cum total Observations 

1 F F2 Total amount of eligible expenditure entered into the accounting system of the certifying authority and certified by the authority € ERDF Less developed 115,889,454.57 33,411,343.53 4,639,255.55  

1 O J33a Number of partners cooperating in research projects Number ERDF Less developed 518.00 192.00 0.00  

2 F F2 Total amount of eligible expenditure entered into the accounting system of the certifying authority and certified by the authority € ERDF Less developed 184,905,265.97 112,746,102.24 58,729,568.17  

2 O J14 Investment in enterprises GBP ERDF Less developed 81,123,600.03 52,551,330.00 0.00  

3 O CO31 Energy efficiency: Number of households with improved energy consumption classification Households ERDF Less developed 0.00 0.00 0.00  

3 F F2 Total amount of eligible expenditure entered into the accounting system of the certifying authority and certified by the authority € ERDF Less developed 39,193,676.05 13,282,140.53 369,145.45  

3 I I33 Contractors procured to deliver final target of households with improved energy consumption classification Yes / No ERDF Less developed 1.00 0.00 0.00  

3 O J17 Energy support site preparation schemes Number ERDF Less developed 1.00 0.00 0.00  

3 O J18 Number of renewable energy prototypes tested Number ERDF Less developed 3.00 0.00 0.00  

4 O CO12 Railway: Total length of reconstructed or upgraded railway line km ERDF Less developed 0.00 0.00 0.00  

4 F F2 Total amount of eligible expenditure entered into the accounting system of the certifying authority and certified by the authority € ERDF Less developed 113,522,784.53 44,841,038.84 15,654,829.52  

4 I I7 x% of the priority financial allocation accounted by  contractual agreements to deliver infrastructure works Number ERDF Less developed 58.90 9.00 0.00  

4 I I8 X number of projects submitted to the Managing authority having undergone agreed prioritisation process Number ERDF Less developed 37.00 21.00 5.00  

4 O J23 Land developed Hectares ERDF Less developed 0.00 0.00 0.00  

 
Priority axis Ind type ID Indicator Measurement unit Fund Category of region 2015 Cum total 2014 Cum total 

1 F F2 Total amount of eligible expenditure entered into the accounting system of the certifying authority and certified by the authority € ERDF Less developed 0.00 0.00 

1 O J33a Number of partners cooperating in research projects Number ERDF Less developed 0.00 0.00 

2 F F2 Total amount of eligible expenditure entered into the accounting system of the certifying authority and certified by the authority € ERDF Less developed 0.00 0.00 

2 O J14 Investment in enterprises GBP ERDF Less developed 0.00 0.00 

3 O CO31 Energy efficiency: Number of households with improved energy consumption classification Households ERDF Less developed 0.00 0.00 

3 F F2 Total amount of eligible expenditure entered into the accounting system of the certifying authority and certified by the authority € ERDF Less developed 0.00 0.00 

3 I I33 Contractors procured to deliver final target of households with improved energy consumption classification Yes / No ERDF Less developed 0.00 0.00 

3 O J17 Energy support site preparation schemes Number ERDF Less developed 0.00 0.00 

3 O J18 Number of renewable energy prototypes tested Number ERDF Less developed 0.00 0.00 

4 O CO12 Railway: Total length of reconstructed or upgraded railway line km ERDF Less developed 0.00 0.00 

4 F F2 Total amount of eligible expenditure entered into the accounting system of the certifying authority and certified by the authority € ERDF Less developed 0.00 0.00 

4 I I7 x% of the priority financial allocation accounted by  contractual agreements to deliver infrastructure works Number ERDF Less developed 0.00 0.00 

4 I I8 X number of projects submitted to the Managing authority having undergone agreed prioritisation process Number ERDF Less developed 0.00 0.00 

4 O J23 Land developed Hectares ERDF Less developed 0.00 0.00 

 
 

Priority 

axis 

Ind 

type 

ID Indicator Measurement 

unit 

Fund Category of 

region 

Milestone for 2018 

total 

Milestone for 2018 

men 

Milestone for 2018 

women 

Final target (2023) 

total 

Final target (2023) 

men 

Final target (2023) 

women 

1 F F2 Total amount of eligible expenditure entered into the accounting system of the certifying authority 
and certified by the authority 

€ ERDF Less developed 71623667.19   454,809,287.00   

1 O J33a Number of partners cooperating in research projects Number ERDF Less developed 345   1,800.00   
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Priority 

axis 

Ind 

type 

ID Indicator Measurement 

unit 

Fund Category of 

region 

Milestone for 2018 

total 

Milestone for 2018 

men 

Milestone for 2018 

women 

Final target (2023) 

total 

Final target (2023) 

men 

Final target (2023) 

women 

2 F F2 Total amount of eligible expenditure entered into the accounting system of the certifying authority 

and certified by the authority 

€ ERDF Less developed 52483478.35   333,269,355.00   

2 O J14 Investment in enterprises GBP ERDF Less developed 78,000,000   191,000,000.00   

3 O CO31 Energy efficiency: Number of households with improved energy consumption classification Households ERDF Less developed N/A   3,060.00   

3 F F2 Total amount of eligible expenditure entered into the accounting system of the certifying authority 

and certified by the authority 

€ ERDF Less developed 38746069.26   246,036,999.00   

3 I I33 Contractors procured to deliver final target of households with improved energy consumption 
classification 

Yes / No ERDF Less developed Yes      

3 O J17 Energy support site preparation schemes Number ERDF Less developed 1   2.00   

3 O J18 Number of renewable energy prototypes tested Number ERDF Less developed 3   8.00   

4 O CO12 Railway: Total length of reconstructed or upgraded railway line km ERDF Less developed 0   24.00   

4 F F2 Total amount of eligible expenditure entered into the accounting system of the certifying authority 
and certified by the authority 

€ ERDF Less developed 120234486.16   763,487,309.00   

4 I I7 x% of the priority financial allocation accounted by  contractual agreements to deliver infrastructure 

works 

Number ERDF Less developed 35%   0.00   

4 I I8 X number of projects submitted to the Managing authority having undergone agreed prioritisation 

process 

Number ERDF Less developed 3   0.00   

4 O J23 Land developed Hectares ERDF Less developed N/A   100.00   
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3.4 Financial data (Article 50(2) of Regulation (EU) No 1303/2013) 

 

Table 6: Financial information at priority axis and programme level 

 

(as set out in Table 1 of Annex II to Commission Implementing Regulation (EU) No 1011/2014 (Model for the transmission of financial data)) 

 

 
Priority 

axis 

Fund Category of 

region 

Calculation 

basis 

Total fund Co-

financing 

rate 

Total eligible cost of 

operations selected for 

support 

Proportion of the total 

allocation covered 

with selected 

operations 

Public eligible cost of 

operations selected for 

support 

Total eligible expenditure 

declared by beneficiaries to 

the managing authority 

Proportion of the total 

allocation covered by eligible 

expenditure declared by 

beneficiaries 

Number of 

operations 

selected 

1 ERDF Less 

developed 

Total 454,809,287.00 66.38% 517,176,465.48 113.71% 466,504,962.22 189,214,634.14 41.60% 34 

2 ERDF Less 

developed 

Total 333,269,355.00 62.41% 362,752,716.84 108.85% 233,754,334.22 249,390,069.60 74.83% 8 

3 ERDF Less 

developed 

Total 246,036,999.00 69.43% 193,422,480.65 78.62% 147,115,369.20 50,803,110.53 20.65% 15 

4 ERDF Less 

developed 

Total 763,487,309.00 65.66% 902,122,023.18 118.16% 847,274,621.79 137,050,164.86 17.95% 39 

5 ERDF Less 

developed 

Total 32,257,048.00 74.62% 34,623,536.13 107.34% 34,278,670.51 13,510,760.11 41.88% 7 

Total ERDF Less 

developed 

 1,829,859,998.00 65.91% 2,010,097,222.28 109.85% 1,728,927,957.94 639,968,739.24 34.97% 103 

Grand 

total 

   1,829,859,998.00 65.91% 2,010,097,222.28 109.85% 1,728,927,957.94 639,968,739.24 34.97% 103 
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Table 7: Breakdown of the cumulative financial data by category of intervention for the ERDF, the ESF and the Cohesion Fund (Article 112(1) and 

(2) of Regulation (EU) No 1303/2013 and Article 5 of Regulation (EU) No 1304/2013) 

 
Priority 

axis 

Characteristics of 

expenditure 

Categorisation dimensions Financial data 

 Fund Category of 

region 

Intervention 

field 

Form of 

finance 

Territorial 

dimension 

Territorial 

delivery 

mechanism 

Thematic 

objective 

dimension 

ESF 

secondary 

theme 

Economic 

dimension 

Location 

dimension 

Total eligible cost of 

operations selected for 

support 

Public eligible cost of 

operations selected for 

support 

Total elegibile expenditure declared 

by beneficiaries to the managing 

authority 

Number of 

operations 

selected 

1 ERDF Less 

developed 

002 01 07 07 01   24 UKL1 6,781,261.49 6,401,214.09 209,345.97 1 

1 ERDF Less 

developed 

056 01 03 07 01   01 UKL1 35,677,427.99 35,326,706.03 11,670,690.56 1 

1 ERDF Less 

developed 

058 01 07 07 01   24 UKL1 70,012,774.62 70,012,774.62 48,074,817.83 2 

1 ERDF Less 
developed 

060 01 01 07 01   23 UKL1 4,479,015.06 4,479,015.06 0.00 1 

1 ERDF Less 

developed 

060 01 01 07 01   24 UKL1 6,574,179.69 6,574,179.69 0.00 1 

1 ERDF Less 

developed 

060 01 02 07 01   13 UKL1 6,958,906.11 6,550,269.57 0.00 1 

1 ERDF Less 

developed 

060 01 05 01 01   13 UKL1 8,153,611.96 8,153,611.96 24,120.65 1 

1 ERDF Less 

developed 

060 01 07 07 01   13 UKL1 9,503,933.94 9,493,312.44 5,949,243.39 1 

1 ERDF Less 
developed 

060 01 07 07 01   24 UKL1 50,599,998.49 50,594,248.58 10,397,300.68 3 

1 ERDF Less 

developed 

061 01 01 07 01   07 UKL1 14,928,115.15 8,648,845.36 5,074,288.58 1 

1 ERDF Less 
developed 

062 01 01 07 01   24 UKL1 47,172,209.57 46,963,813.68 24,065,097.54 4 

1 ERDF Less 

developed 

062 01 07 07 01   07 UKL1 15,624,571.72 14,352,607.01 1,645,118.42 1 

1 ERDF Less 

developed 

062 01 07 07 01   24 UKL1 83,627,857.42 80,618,033.75 35,909,622.14 8 

1 ERDF Less 

developed 

064 01 07 07 01   24 UKL1 91,823,408.80 55,666,674.55 11,594,607.07 3 

1 ERDF Less 

developed 

065 01 02 07 01   22 UKL1 5,247,630.18 4,428,630.18 0.00 1 

1 ERDF Less 
developed 

065 01 07 07 01   08 UKL1 23,399,922.07 23,399,922.07 22,382,263.74 1 

1 ERDF Less 

developed 

065 01 07 07 01   22 UKL1 9,000,028.44 8,179,906.41 0.00 1 

1 ERDF Less 
developed 

065 01 07 07 01   24 UKL1 27,611,612.78 26,661,197.17 12,218,117.57 2 

2 ERDF Less 

developed 

066 03 07 07 01   16 UKL1 65,362,116.13 32,681,058.07 33,749,366.65 1 

2 ERDF Less 

developed 

066 04 07 07 03   16 UKL1 186,408,593.41 93,017,110.00 145,493,323.69 1 

2 ERDF Less 

developed 

067 01 07 07 03   24 UKL1 73,041,025.14 73,041,025.14 53,390,174.18 2 

2 ERDF Less 

developed 

073 01 07 07 03   24 UKL1 20,077,376.89 20,077,376.87 8,681,494.66 2 

2 ERDF Less 
developed 

073 02 07 07 03   24 UKL1 7,314,602.77 4,388,761.67 1,786,504.55 1 

2 ERDF Less 

developed 

082 01 07 07 03   24 UKL1 10,549,002.50 10,549,002.47 6,289,205.87 1 

3 ERDF Less 

developed 

012 01 02 07 04   22 UKL1 30,294,228.00 13,039,239.00 26,450,755.76 1 

3 ERDF Less 

developed 

012 01 07 07 04   22 UKL1 31,417,918.18 24,371,335.91 15,110,067.65 3 

3 ERDF Less 

developed 

012 01 07 07 04   24 UKL1 8,913,267.73 7,812,968.49 3,969,532.18 3 

3 ERDF Less 
developed 

014 01 07 07 04   24 UKL1 33,228,000.00 33,228,000.00 0.00 1 

3 ERDF Less 

developed 

015 01 02 07 04   22 UKL1 10,916,973.24 9,844,202.85 1,908,916.73 1 
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Priority 

axis 

Characteristics of 

expenditure 

Categorisation dimensions Financial data 

 Fund Category of 

region 

Intervention 

field 

Form of 

finance 

Territorial 

dimension 

Territorial 

delivery 

mechanism 

Thematic 

objective 

dimension 

ESF 

secondary 

theme 

Economic 

dimension 

Location 

dimension 

Total eligible cost of 

operations selected for 

support 

Public eligible cost of 

operations selected for 

support 

Total elegibile expenditure declared 

by beneficiaries to the managing 

authority 

Number of 

operations 

selected 

3 ERDF Less 

developed 

015 01 07 07 04   22 UKL1 1,104,182.34 717,718.87 68,026.10 1 

3 ERDF Less 

developed 

065 01 02 07 04   22 UKL1 15,561,778.05 15,561,778.05 0.00 1 

3 ERDF Less 
developed 

065 01 07 07 04   22 UKL1 61,986,133.11 42,540,126.03 3,295,812.11 4 

4 ERDF Less 

developed 

026 01 07 07 04   12 UKL1 24,457,835.85 23,955,185.58 24,457,835.85 1 

4 ERDF Less 
developed 

033 01 03 07 07   12 UKL1 113,806,935.24 113,803,606.00 3,440,617.49 3 

4 ERDF Less 

developed 

033 01 07 07 07   08 UKL1 57,037,500.00 57,037,500.00 0.00 1 

4 ERDF Less 

developed 

036 01 07 07 04   12 UKL1 5,812,248.21 5,801,960.97 5,812,248.21 1 

4 ERDF Less 

developed 

043 01 07 07 04   12 UKL1 238,690,380.54 238,690,380.54 8,472,113.22 6 

4 ERDF Less 

developed 

046 01 07 07 02   13 UKL1 47,034,000.00 47,034,000.00 0.00 1 

4 ERDF Less 
developed 

047 01 07 07 02   13 UKL1 25,561,882.12 25,546,358.51 25,561,882.12 2 

4 ERDF Less 

developed 

072 01 02 07 08   24 UKL1 4,828,134.54 4,085,576.98 1,417,491.16 1 

4 ERDF Less 

developed 

072 01 07 07 08   08 UKL1 4,999,468.50 4,999,468.50 0.00 2 

4 ERDF Less 

developed 

072 01 07 07 08   17 UKL1 100,231,819.45 97,228,731.52 16,115,038.78 16 

4 ERDF Less 

developed 

072 01 07 07 08   24 UKL1 69,105,849.42 40,162,885.50 1,947,587.30 3 

4 ERDF Less 

developed 

094 01 07 07 08   24 UKL1 210,555,969.31 188,928,967.69 49,825,350.73 2 

5 ERDF Less 

developed 

121 01 07 07    18 UKL1 32,030,265.45 31,685,041.19 12,575,896.97 3 

5 ERDF Less 
developed 

123 01 07 07    24 UKL1 2,593,270.68 2,593,629.32 934,863.14 4 
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Table 8: The use made of cross-financing 

 

1 2 3 4 5 6 

Use of cross-

financing 

Priority 

axis 

The amount of EU support 

envisaged to be used for 

cross financing based on 

selected operations (EUR) 

As a share of the EU 

support to the priority 

axis (%) (3/EU support 

to priority axis*100) 

The amount of EU support used 

under cross financing based on 

eligible expenditure declared by 

the beneficiary to the managing 

authority (EUR) 

As a share of the EU 

support to the priority 

axis (%) (5/EU support 

to priority axis*100) 

Costs eligible for 

support under the 

ESF, but supported 

from the ERDF 

1 0.00  0.00  

Costs eligible for 

support under the 

ESF, but supported 

from the ERDF 

2 0.00  0.00  

Costs eligible for 

support under the 

ESF, but supported 

from the ERDF 

3 0.00  0.00  

Costs eligible for 

support under the 

ESF, but supported 

from the ERDF 

4 0.00  0.00  

Costs eligible for 

support under the 

ESF, but supported 

from the ERDF 

5 0.00  0.00  
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 Table 9: Cost of operations implemented outside the programme area (the ERDF and the Cohesion Fund under the Investment for growth and jobs 

goal) 

 

1 2 3 4 5 

Priority 

axis 

The amount of EU support 

envisaged to be used for 

operations implemented 

outside the programme 

area based on selected 

operations (EUR) 

As a share of the EU support to the 

priority axis at the time of adoption 

of the programme (%) (2/EU 

support to priority axis at the time 

of adoption of the programme*100) 

The amount of EU support in 

operations implemented 

outside the programme area 

based on eligible expenditure 

declared by the beneficiary to 

the managing authority (EUR) 

As a share of the EU support to the 

priority axis at the time of adoption 

of the programme (%) (4/EU 

support to priority axis at the time 

of adoption of the programme*100) 

1 6,954,048.27 2.47% 3,026,097.93 1.08% 

2 0.00  0.00  

3 0.00  0.00  

4 0.00  0.00  

5 0.00  0.00  
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Table 10: Expenditure incurred outside the Union (ESF) 

 

The amount of expenditure 

envisaged to be incurred 

outside the Union under 

thematic objectives 8 and 

10 based on selected 

operations (EUR) 

Share of the total financial allocation (Union 

and national contribution) to the ESF 

programme or the ESF part of a multi-fund 

programme (%) (1/total financial allocation 

(Union and national contribution) to the ESF 

programme or the ESF part of a multi-fund 

programme*100) 

Eligible expenditure 

incurred outside the 

Union declared by the 

beneficiary to the 

managing authority 

(EUR) 

Share of the total financial allocation (Union 

and national contribution) to the ESF 

programme or the ESF part of a multi-fund 

programme (%) (3/total financial allocation 

(Union and national contribution) to the ESF 

programme or the ESF part of a multi-fund 

programme*100) 
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4.  SYNTHESIS OF THE EVALUATIONS 

 

Synthesis of the findings of all evaluations of the programme that have become available during the previous 

financial year, with reference of name and reference period of the evaluation reports used 

 

The report of the Evaluation of the Next Generation Broadband Wales Programme 2015-18 was 

published in October 2019. 

Key Findings included: 

 The Programme’s marketing aimed to maximise take-up of next generation broadband amongst 

individuals, businesses and communities provided with access to next generation broadband 

through the Programme. Evidence suggests that it was successful at doing this, as take-up amongst 

these premises is higher than the average across Wales and across the other UK nations. Attempts 

to address previous criticism of the external communications approach were partly successful, but 

the Programme was unable to address dissatisfaction with the information itself, as this was an 

inevitable result of the Programme’s delivery model and the complexity and uncertainty of large-

scale infrastructure delivery. Processes for communication between internal stakeholders 

functioned well. 

 The Programme fulfilled its statutory obligations relating to Cross-Cutting Themes through its 

day-to-day activity. As a project that delivered enabling infrastructure, the Programme had limited 

opportunity to go beyond this in its day-to-day activity, but its direct and indirect effects delivered 

benefits that closely align with the Themes. 

 Monitoring data suggests that approximately 733,000 premises in Wales were provided with 

access to broadband with download speeds of 24 Mbps and above by the Programme between 

2013 and 2018, and these premises would not have been connected by commercial providers 

without this intervention (according to the Open Market Review returns). Most premises 

connected through the Programme were located in local authority areas with relatively low 

population density. Fibre to the Premises was used more extensively in local authority areas with 

lower population densities - predominantly more rural local authorities - in which the distance 

between cabinets and premises and the limitations of the existing copper technology meant that 

FTTC could not be used to deliver superfast speeds. Current analysis suggests that the cost of 

connecting premises by FTTP through the Programme was, on average, more than five times more 

expensive than connecting premises by FTTC. 

 As of September 2018, coverage of superfast broadband (30 Mbps and above download speed) in 

Wales reached 1,352,193 premises or 93 per cent of all premises (homes and businesses). 

Compared to the rest of the UK, coverage of superfast broadband in Wales at this point in time 

was greater than in Scotland (92 per cent) and Northern Ireland (89 per cent) but slightly lower 

than in England (94 per cent). 

 At 50 per cent, take-up of superfast or better broadband services in the Programme intervention 

area is higher than the figure for the whole of Wales (which, at 38 per cent, is the lowest amongst 

the UK nation 
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Name Fund From month From year To month To year Type of evaluation Thematic objective Topic Findings 
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6 ISSUES AFFECTING THE PERFORMANCE OF THE PROGRAMME AND MEASURES 

TAKEN (Article 50(2) of Regulation (EU) No 1303/2013) 

 

(a) Issues which affect the performance of the programme and the measures taken 

 

There have been no issues affecting the performance of the programme during 2019. 
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(b) An assessment of whether progress made towards targets is sufficient to ensure their fulfilment, 

indicating any remedial actions taken or planned, where appropriate. 

 

All Performance Reserve targets have been met and good progress continues to be made towards hitting 

the 2023 targets. Work in 2020 will establish if a programme modification is required. Independent 

analysis will be commissioned to assist with this work. Realignment of indicators at Priority level is 

likely to be required, i.e. length of road to be developed in the programming period will be less than 

originally planned for. 
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7. CITIZEN'S SUMMARY 

 

A citizen's summary of the contents of the annual and the final implementation reports shall be made public 

and uploaded as a separate file in the form of annex to the annual and the final implementation report 

 

You can upload/find the Citizen's summary under General > Documents in the SFC2014 application 
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8. REPORT ON THE IMPLEMENTATION OF FINANCIAL INSTRUMENTS 

 

 

I. Identification of the programme and priority or measure from which support from the ESI Funds 

is provided (Article 46(2)(a) of Regulation (EU) No 1303/2013) 

1. Priority axes or measures supporting the financial instrument, including fund of funds, under 

the ESI Fund programme. 

1.1. Priority axis supporting the financial instrument under 

the ESI Fund programme  

2 - SME Competitiveness 

2. Name of ESI Fund(s) supporting the financial instrument 

under the priority axis or measure 

ERDF 

3. Thematic objective(s) referred to in the first paragraph 

of Article 9 of Regulation (EU) No 1303/2013 supported 

by the financial instrument 

01 - Strengthening research, 

technological development and 

innovation 

3.1. Amount of ESI Funds committed in funding 

agreements from the individual thematic objective chosen 

in field 3 (optional) 

 

3. Thematic objective(s) referred to in the first paragraph 

of Article 9 of Regulation (EU) No 1303/2013 supported 

by the financial instrument 

03 - Enhancing the competitiveness of 

small and medium-sized enterprises, the 

agricultural sector (for the EAFRD) and 

the fisheries and aquaculture sector (for 

the EMFF) 

3.1. Amount of ESI Funds committed in funding 

agreements from the individual thematic objective chosen 

in field 3 (optional) 

 

4. other ESI Fund programmes providing contribution to the financial instrument 

4.1. CCI number of each other ESI Fund programme 

providing contributions to the financial instrument 

2014UK16RFOP006 

30. Date of completion of the ex ante assessment 30-Sep-2015 

31. Selection of bodies implementing financial instrument 

31.1. Has selection or designation process  already been 

launched 

Yes 

II. Description of the financial instrument and implementation arrangements (Article 46(2)(b) of 

Regulation (EU) No 1303/2013) 

5. Name of the financial instrument The Wales Business Fund (supported by 

ERDF) WWV 

6. Official address/place of business of the financial 

instrument (name of the country and city) 

Wales, United Kingdom, Cardiff 

7. Implementation arrangements 

7.1. Financial instruments set up at Union level, managed 

directly or indirectly by the Commission referred to in 

Article 38(1)(a) of Regulation (EU) No 1303/2013, 

supported from ESI Fund programme contributions 

No 

7.1.1. Name of the Union-level financial instrument  

7.2. Financial instrument set up at national, regional, 

transnational or cross-border level, managed by or under the 

responsibility of the managing authority referred to in 

Article 38(1)(b), supported from ESI Fund programme 

contributions under point (a), (b), (c) and d) of Article 38(4) 

of Regulation (EU) No 1303/2013 

Entrustment of implementation tasks, 

through the direct award of a contract 
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7.3. Financial instrument combining financial contribution 

from MA with EIB financial products under European Fund 

for Strategic Investment in accordance with Article 39a, 

referred to in Article 38(1)(c) 

 

8. Type of the financial instrument Fund of funds 

10. Legal status of the financial instrument, pursuant to 

Article 38(6) and Article 39a(5)(b) of Regulation (EU) No 

1303/2013 (for financial instruments referred to in Article 

38(1)(b) and (c) only): fiduciary account opened in the 

name of the implementing body and on behalf of the 

managing authority or separate block of finance within a 

financial institution 

Separate block of finance 

III. Identification of the body implementing the financial instrument, and the body implementing 

fund of funds where applicable, as referred to under point (a), (b) and (c) of Article 38(1) of 

Regulation (EU) No 1303/2013 (Article 46(2)(c) of Regulation (EU) No 1303/2013) 

11. Body implementing the financial instrument 

11.1. Type of implementing body pursuant to Article 38(4) 

and Article 39a(5) of Regulation (EU) No 1303/2013: 

existing or newly created legal entity dedicated to 

implementing financial instruments; the European 

Investment Bank; the European Investment Fund; 

international financial institution in which a Member State 

is a shareholder; a publicly-owned bank or institution, 

established as a legal entity carrying out financial activities 

on a professional basis; a body governed by public or 

private law; managing authority undertaking 

implementation tasks directly (for loans or guarantees only) 

A publicly-owned bank or institution 

11.1.1. Name of the body implementing the financial 

instrument 

DBW FM Ltd 

11.1.2. Official address/place of business (country and town 

name) of the body implementing the financial instrument 

Wales, United Kingdom, Cardiff 

12. Procedure of selecting the body implementing the 

financial instrument: award of a public contract; other 

procedure 

Selection in accordance with the 

provisions of the public procurement 

directive  

12.1. Description of the other procedure of selecting the 

body implementing the financial instrument 

 

13. Date of signature of the funding agreement with the 

body implementing the financial instrument 

15-Dec-2016 

IV. Total amount of programme contributions, by priority or measure, paid to the financial 

instrument and management costs incurred or management fees paid (Article 46(2)(d) and (e) of 

Regulation (EU) No 1303/2013) 

14. Total amount of programme contributions committed in 

the funding agreement (in EUR) 

253,890,000.00 

14.1. out of which ESI Funds contributions (in EUR) 126,945,000.00 

14.1.1. out of which ERDF (in EUR) (optional) 126,945,000.00 

14.1.2. out of which Cohesion Fund (in EUR) (optional)  

14.1.3. out of which ESF (in EUR) (optional)  

14.1.4. out of which EAFRD (in EUR) (optional)  

14.1.5. out of which EMFF (in EUR) (optional)  

15. Total amount of programme contributions paid to the 

financial instrument (in EUR) 

177,601,468.12 
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15.1. out of which amount of ESI Funds contributions (in 

EUR) 

89,434,158.47 

15.1.1. out of which ERDF (in EUR) 89,434,158.47 

15.1.2. out of which Cohesion Fund (in EUR)  

15.1.3. out of which ESF (in EUR)  

15.1.4. out of which EAFRD (in EUR)  

15.1.5. out of which EMFF (in EUR)  

15.2. out of which total amount of national co-financing (in 

EUR) 

88,167,309.65 

15.2.1. out of which total amount of national public funding 

(in EUR) 

 

15.2.2. out of which total amount of national private 

funding (in EUR) 

88,167,309.65 

16. Total amount of programme contributions paid to the 

financial instrument under Youth Employment Initiative 

(YEI) (in EUR) 

 

17. Total amount of management costs and fees paid out of 

programme contributions (in EUR) 

0.00 

17.1. out of which base remuneration (in EUR)  

17.2. out of which performance-based remuneration (in 

EUR) 

 

21. Contributions of land and/or real estate in the financial 

instrument pursuant to Article 37(10) of Regulation (EU) 

No 1303/2013 (relevant for final report only) (in EUR) 

 

VI. The performance of the financial instrument, including progress in its set-up and in selection 

of bodies implementing the financial instrument (including the body implementing a fund of funds) 

(Article 46(2)(f) of Regulation (EU) No 1303/2013) 

32. Information whether the financial instrument was still 

operational at the end of the reporting year 

Yes 

32.1. If the financial instrument was not operational at the 

end of the reporting year, date of the winding-up 

 

VII. Interest and other gains generated by support from the ESI Funds to the financial instrument, 

programme resources paid back to financial instrument from investments as referred to in Articles 

43 and 44, amounts used for differentiated treatment as referred to in Article 43a, and the value of 

equity investments with respect to previous years (Article 46(2)(g) and (i) of Regulation (EU) No 

1303/2013) 

35. Interest and other gains generated by payments from 

ESI Funds to the financial instrument (in EUR) 

71,645.00 

37. Amounts of resources attributable to ESI Funds used in 

accordance with Article 44 and 43a 

 

37.1. out of which amounts paid for differentiated treatment 

of investors operating under the market economy principle, 

who provide counterpart resources to the support from the 

ESI Funds to the financial instrument or who co-invest at 

the level of final recipient (in EUR) 

 

37.2. out of which amounts paid for the reimbursement of 

management costs incurred and payment of management 

fees of the financial instrument (in EUR) 

 

37.3. out of which amounts to cover losses in the nominal 

amount of the ESI Funds contribution to the financial 

instrument resulting from negative interest, if such losses 
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occur despite active treasury management by the bodies 

implementing financial instruments (in EUR) 

VIII. Progress in achieving the expected leverage effect of investments made by the financial 

instrument and value of investments and participations (Article 46(2)(h) of Regulation (EU) No 

1303/2013) 

38. Total amount of other contributions, outside ESI Funds, raised by the financial instrument 

(EUR) 

38.1. Total amount of other contributions, outside the ESI 

Funds committed in the funding agreement with the body 

implementing the financial instrument (in EUR) 

126,945,000.00 

38.1A. Contributions under EIB financial product 

committed in the funding agreement with the body 

implementing the financial instrument (only for the 

instruments under Article 38(1)(c)) (in EUR) 

 

38.2. Total amount of other contributions, outside the ESI 

Funds paid to the financial instrument (in EUR) 

88,167,309.65 

38.2.1. out of which public contributions (EUR)  

38.2.2. out of which private contributions (EUR) 88,167,309.65 

38.2A. Contribution under EIB financial product paid to FI 

(only for the instruments under Article 38(1)(c)) (in EUR) 

 

 

II. Description of the financial instrument and implementation arrangements (Article 46(2)(b) of 

Regulation (EU) No 1303/2013) 

5. Name of the financial instrument The Wales Business Fund 

(supported by ERDF) 

WWV SO2.1 

6. Official address/place of business of the financial instrument (name of 

the country and city) 

Wales, United Kingdom, 

Cardiff 

8. Type of the financial instrument Fund of funds specific fund 

8.2. Related Fund of Funds The Wales Business Fund 

(supported by ERDF) WWV 

8.1. Tailor-made or financial instruments complying with standard terms 

and conditions i.e. "off-the-shelf instruments" 

 

9. Type of products provided by financial instrument: loans, micro-loans, guarantees, equity, or 

quasi-equity investments, other financial product or other support combined within the financial 

instrument pursuant to Article 37(7) of Regulation (EU) No 1303/2013 

9.0.1.  Loans (≥ EUR 25,000) Yes 

9.0.2. Micro-loans (< EUR 25,000 and provided to micro-enterprises) 

according to SEC/2011/1134 final 

No 

9.0.3. Guarantees No 

9.0.4. Equity Yes 

9.0.5. Quasi-equity Yes 

9.0.6. Other financial products No 

9.0.7. Other support combined with a financial instrument No 

9.1. Description of the other financial product  

9.2. Other support combined within the financial instrument: grant, 

interest rate subsidy, guarantee fee subsidy pursuant to Article 37(7) of 

Regulation (EU) No 1303/2013 

 

10. Legal status of the financial instrument, pursuant to Article 38(6) and 

Article 39a(5)(b) of Regulation (EU) No 1303/2013 (for financial 

instruments referred to in Article 38(1)(b) and (c) only): fiduciary 

Separate block of finance 
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account opened in the name of the implementing body and on behalf of 

the managing authority or separate block of finance within a financial 

institution 

III. Identification of the body implementing the financial instrument, and the body implementing 

fund of funds where applicable, as referred to under point (a), (b) and (c) of Article 38(1) of 

Regulation (EU) No 1303/2013 (Article 46(2)(c) of Regulation (EU) No 1303/2013) 

11. Body implementing the financial instrument 

11.1. Type of implementing body pursuant to Article 38(4) and Article 

39a(5) of Regulation (EU) No 1303/2013: existing or newly created legal 

entity dedicated to implementing financial instruments; the European 

Investment Bank; the European Investment Fund; international financial 

institution in which a Member State is a shareholder; a publicly-owned 

bank or institution, established as a legal entity carrying out financial 

activities on a professional basis; a body governed by public or private 

law; managing authority undertaking implementation tasks directly (for 

loans or guarantees only) 

A publicly-owned bank or 

institution 

11.1.1. Name of the body implementing the financial instrument DBW FM Ltd 

11.1.2. Official address/place of business (country and town name) of 

the body implementing the financial instrument 

Wales, United Kingdom, 

Cardiff 

12. Procedure of selecting the body implementing the financial 

instrument: award of a public contract; other procedure 

Selection in accordance with 

the provisions of the public 

procurement directive  

12.1. Description of the other procedure of selecting the body 

implementing the financial instrument 

 

13. Date of signature of the funding agreement with the body 

implementing the financial instrument 

15-Dec-2016 

IV. Total amount of programme contributions, by priority or measure, paid to the financial 

instrument and management costs incurred or management fees paid (Article 46(2)(d) and (e) of 

Regulation (EU) No 1303/2013) 

14. Total amount of programme contributions committed in the funding 

agreement (in EUR) 

187,902,000.00 

14.1. out of which ESI Funds contributions (in EUR) 93,951,000.00 

14.1.1. out of which ERDF (in EUR) (optional) 93,951,000.00 

14.1.2. out of which Cohesion Fund (in EUR) (optional)  

14.1.3. out of which ESF (in EUR) (optional)  

14.1.4. out of which EAFRD (in EUR) (optional)  

14.1.5. out of which EMFF (in EUR) (optional)  

15. Total amount of programme contributions paid to the financial 

instrument (in EUR) 

143,852,101.46 

15.1. out of which amount of ESI Funds contributions (in EUR) 72,559,475.14 

15.1.1. out of which ERDF (in EUR) 72,559,475.14 

15.1.2. out of which Cohesion Fund (in EUR)  

15.1.3. out of which ESF (in EUR)  

15.1.4. out of which EAFRD (in EUR)  

15.1.5. out of which EMFF (in EUR)  

15.2. out of which total amount of national co-financing (in EUR) 71,292,626.32 

15.2.1. out of which total amount of national public funding (in EUR)  

15.2.2. out of which total amount of national private funding (in EUR) 71,292,626.32 

16. Total amount of programme contributions paid to the financial 

instrument under Youth Employment Initiative (YEI) (in EUR) 
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17. Total amount of management costs and fees paid out of programme 

contributions (in EUR) 

0.00 

17.1. out of which base remuneration (in EUR)  

17.2. out of which performance-based remuneration (in EUR)  

18. Capitalised management costs or fees pursuant to Article 42(2) of 

Regulation (EU) No 1303/2013 (relevant only for final report) (in EUR) 

 

19. Capitalised interest rate subsidies or guarantee fee subsidies pursuant 

to Article 42(1)(c) of Regulation (EU) No 1303/2013 (relevant to final 

report only) (in EUR) 

 

20. Amount of programme contributions for follow-on investments in 

final recipients pursuant to Article 42(3) of Regulation (EU) No 

1303/2013 (relevant for final report only) (in EUR) 

 

21. Contributions of land and/or real estate in the financial instrument 

pursuant to Article 37(10) of Regulation (EU) No 1303/2013 (relevant 

for final report only) (in EUR) 

 

V. Total amount of support paid to final recipients, or to the benefit of final recipients, or committed 

in guarantee contracts by the financial instrument for investments in final recipients, by ESI Funds 

programme and priority or measure (Article 46(2)(e) of Regulation (EU) No 1303/2013) 

22. Name of financial product offered by the financial instrument WWV SO2.1 Loans 

22.1. Type of financial product offered by the financial instrument Loan 

24. Total amount of programme contributions committed in this loan, 

guarantee, equity, quasi-equity or other financial product contracts with 

final recipients (in EUR) 

50,140,184.65 

24.1. out of which total amount of ESI Funds contributions (in EUR) 50,140,184.65 

25. Total amount of programme contributions paid to final recipients 

through this loan, micro-loans, equity or other products, or, in the case 

of guarantee, committed for loans paid to final recipients, by product (in 

EUR) 

50,140,184.65 

25.1. out of which total amount of ESI Funds contributions (in EUR) 50,140,184.65 

25.1.1. out of which ERDF (in EUR) 50,140,184.65 

25.1.2. out of which Cohesion Fund (in EUR)  

25.1.3. out of which ESF (in EUR)  

25.1.4. out of which EAFRD (in EUR)  

25.1.5. out of which EMFF (in EUR)  

25.2. out of which total amount of national public co-financing (in EUR)  

25.3. out of which total amount of national private co-financing (in EUR) 0.00 

27. Number of loan/guarantee/equity or quasi-equity/other financial 

product contracts signed with final recipients, by product 

130 

28. Number of loan/guarantee/equity or quasi-equity/other financial 

product investments made in final recipients, by product 

130 

29. Number of financial recipients supported by the financial product 130 

29.1. out of which large enterprises  

29.2. out of which SMEs 130 

29.2.1. out of which microenterprises  

29.3. out of which individuals/natural persons  

29.4. out of which other type of final recipients supported  

29.4.1. description of other type of final recipients supported  

33. Total number of disbursed loans defaulted or total number of 

guarantees provided and called due to the loan default 
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34. Total amount of disbursed loans defaulted (in EUR) or total amount 

committed for guarantees provided and called due to loan default (in 

EUR) 

 

38. Total amount of other contributions, outside ESI Funds, raised by the financial instrument 

(EUR) 

38.3. Total amount of other contributions, outside the ESI Funds 

mobilised at the level of final recipients (in EUR) 

40,255,194.14 

38.3.1. out of which public contributions (EUR)  

38.3.2. out of which private contributions (EUR) 40,255,194.14 

38.3A. Contribution under EIB financial product mobilised at the level 

of final recipient (only for the instruments under Article 38(1)(c)) (in 

EUR) 

 

39. Expected and achieved leverage effect, by reference to the funding agreement 

39.1. Expected leverage effect for loan/guarantee/equity or quasi-equity 

investment/other financial product, by reference to the funding 

agreement, by product 

 

39.2. Achieved leverage effect at the end of reporting year for 

loan/guarantee/equity or quasi-equity investment/other financial 

product, by product  

1.80 

39.3. Investment mobilised through ESIF financial instruments for 

loan/guarantee/equity and quasi-equity investment, by product 

(Optional) 

 

22. Name of financial product offered by the financial instrument WWV SO2.1 Equity 

22.1. Type of financial product offered by the financial instrument Equity 

24. Total amount of programme contributions committed in this loan, 

guarantee, equity, quasi-equity or other financial product contracts with 

final recipients (in EUR) 

7,001,815.50 

24.1. out of which total amount of ESI Funds contributions (in EUR) 7,001,815.50 

25. Total amount of programme contributions paid to final recipients 

through this loan, micro-loans, equity or other products, or, in the case 

of guarantee, committed for loans paid to final recipients, by product (in 

EUR) 

7,001,815.50 

25.1. out of which total amount of ESI Funds contributions (in EUR) 7,001,815.50 

25.1.1. out of which ERDF (in EUR) 7,001,815.50 

25.1.2. out of which Cohesion Fund (in EUR)  

25.1.3. out of which ESF (in EUR)  

25.1.4. out of which EAFRD (in EUR)  

25.1.5. out of which EMFF (in EUR)  

25.2. out of which total amount of national public co-financing (in EUR)  

25.3. out of which total amount of national private co-financing (in EUR) 0.00 

27. Number of loan/guarantee/equity or quasi-equity/other financial 

product contracts signed with final recipients, by product 

4 

28. Number of loan/guarantee/equity or quasi-equity/other financial 

product investments made in final recipients, by product 

4 

29. Number of financial recipients supported by the financial product 4 

29.1. out of which large enterprises  

29.2. out of which SMEs 4 

29.2.1. out of which microenterprises  

29.3. out of which individuals/natural persons  

29.4. out of which other type of final recipients supported  

29.4.1. description of other type of final recipients supported  
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38. Total amount of other contributions, outside ESI Funds, raised by the financial instrument 

(EUR) 

38.3. Total amount of other contributions, outside the ESI Funds 

mobilised at the level of final recipients (in EUR) 

16,075,314.57 

38.3.1. out of which public contributions (EUR)  

38.3.2. out of which private contributions (EUR) 16,075,314.57 

38.3A. Contribution under EIB financial product mobilised at the level 

of final recipient (only for the instruments under Article 38(1)(c)) (in 

EUR) 

 

39. Expected and achieved leverage effect, by reference to the funding agreement 

39.1. Expected leverage effect for loan/guarantee/equity or quasi-equity 

investment/other financial product, by reference to the funding 

agreement, by product 

 

39.2. Achieved leverage effect at the end of reporting year for 

loan/guarantee/equity or quasi-equity investment/other financial 

product, by product  

3.30 

39.3. Investment mobilised through ESIF financial instruments for 

loan/guarantee/equity and quasi-equity investment, by product 

(Optional) 

 

40. Value of investments and participations in equity (in EUR)  

VI. The performance of the financial instrument, including progress in its set-up and in selection 

of bodies implementing the financial instrument (including the body implementing a fund of funds) 

(Article 46(2)(f) of Regulation (EU) No 1303/2013) 

32. Information whether the financial instrument was still operational at 

the end of the reporting year 

Yes 

32.1. If the financial instrument was not operational at the end of the 

reporting year, date of the winding-up 

 

VII. Interest and other gains generated by support from the ESI Funds to the financial instrument, 

programme resources paid back to financial instrument from investments as referred to in Articles 

43 and 44, amounts used for differentiated treatment as referred to in Article 43a, and the value of 

equity investments with respect to previous years (Article 46(2)(g) and (i) of Regulation (EU) No 

1303/2013) 

35. Interest and other gains generated by payments from ESI Funds to 

the financial instrument (in EUR) 

58,464.00 

36. Amounts repaid to the financial instrument attributable to support 

from ESI Funds by the end of the reporting year (in EUR) 

 

36.1. out of which capital repayments (in EUR)  

36.2. out of which gains, other earnings and yields (in EUR)  

37. Amounts of resources attributable to ESI Funds used in accordance 

with Article 44 and 43a 

 

37.1. out of which amounts paid for differentiated treatment of investors 

operating under the market economy principle, who provide counterpart 

resources to the support from the ESI Funds to the financial instrument 

or who co-invest at the level of final recipient (in EUR) 

 

37.2. out of which amounts paid for the reimbursement of management 

costs incurred and payment of management fees of the financial 

instrument (in EUR) 

 

37.3. out of which amounts to cover losses in the nominal amount of the 

ESI Funds contribution to the financial instrument resulting from 

negative interest, if such losses occur despite active treasury 

management by the bodies implementing financial instruments (in EUR) 
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VIII. Progress in achieving the expected leverage effect of investments made by the financial 

instrument and value of investments and participations (Article 46(2)(h) of Regulation (EU) No 

1303/2013) 

38. Total amount of other contributions, outside ESI Funds, raised by the financial instrument 

(EUR) 

38.1. Total amount of other contributions, outside the ESI Funds 

committed in the funding agreement with the body implementing the 

financial instrument (in EUR) 

93,951,000.00 

38.1A. Contributions under EIB financial product committed in the 

funding agreement with the body implementing the financial instrument 

(only for the instruments under Article 38(1)(c)) (in EUR) 

 

38.2. Total amount of other contributions, outside the ESI Funds paid to 

the financial instrument (in EUR) 

71,292,626.32 

38.2.1. out of which public contributions (EUR)  

38.2.2. out of which private contributions (EUR) 71,292,626.32 

38.2A. Contribution under EIB financial product paid to FI (only for the 

instruments under Article 38(1)(c)) (in EUR) 

 

IX. Contribution of the financial instrument to the achievement of the indicators of the priority or 

measure concerned (Article 46(2)(j) of Regulation (EU) No 1303/2013) 

41. Output indicator (code number and name) to which the financial 

instrument contributes 

CO08 - Productive 

investment: Employment 

increase in supported 

enterprises 

41.1. Target value of the output indicator 2,097.00 

41.2. Value achieved by the financial instrument in relation to the target 

value of the output indicator 

441.77 

41. Output indicator (code number and name) to which the financial 

instrument contributes 

CO01 - Productive 

investment: Number of 

enterprises receiving support 

41.1. Target value of the output indicator 244.00 

41.2. Value achieved by the financial instrument in relation to the target 

value of the output indicator 

171.00 

41. Output indicator (code number and name) to which the financial 

instrument contributes 

J28 - Enterprises adopting or 

improving equality and 

diversity strategies and 

monitoring systems 

41.1. Target value of the output indicator 0.00 

41.2. Value achieved by the financial instrument in relation to the target 

value of the output indicator 

0.00 

41. Output indicator (code number and name) to which the financial 

instrument contributes 

J14 - Investment in 

enterprises 

41.1. Target value of the output indicator 160,600,000.00 

41.2. Value achieved by the financial instrument in relation to the target 

value of the output indicator 

98,208,470.64 

41. Output indicator (code number and name) to which the financial 

instrument contributes 

J29 - Enterprises adopting or 

improving sustainable 

development strategies and 

monitoring systems 

41.1. Target value of the output indicator 0.00 

41.2. Value achieved by the financial instrument in relation to the target 

value of the output indicator 

0.00 



 

EN 85  EN 

 

41. Output indicator (code number and name) to which the financial 

instrument contributes 

CO07 - Productive 

investment: Private 

investment matching public 

support to enterprises (non-

grants) 

41.1. Target value of the output indicator 80,300,000.00 

41.2. Value achieved by the financial instrument in relation to the target 

value of the output indicator 

48,753,069.50 

41. Output indicator (code number and name) to which the financial 

instrument contributes 

CO03 - Productive 

investment: Number of 

enterprises receiving 

financial support other than 

grants 

41.1. Target value of the output indicator 244.00 

41.2. Value achieved by the financial instrument in relation to the target 

value of the output indicator 

171.00 

 

II. Description of the financial instrument and implementation arrangements (Article 46(2)(b) of 

Regulation (EU) No 1303/2013) 

5. Name of the financial instrument The Wales Business Fund 

(supported by ERDF) 

WWV SO2.5 

6. Official address/place of business of the financial instrument (name of 

the country and city) 

Wales, United Kingdom, 

Cardiff 

8. Type of the financial instrument Fund of funds specific fund 

8.2. Related Fund of Funds The Wales Business Fund 

(supported by ERDF) WWV 

8.1. Tailor-made or financial instruments complying with standard terms 

and conditions i.e. "off-the-shelf instruments" 

 

9. Type of products provided by financial instrument: loans, micro-loans, guarantees, equity, or 

quasi-equity investments, other financial product or other support combined within the financial 

instrument pursuant to Article 37(7) of Regulation (EU) No 1303/2013 

9.0.1.  Loans (≥ EUR 25,000) No 

9.0.2. Micro-loans (< EUR 25,000 and provided to micro-enterprises) 

according to SEC/2011/1134 final 

No 

9.0.3. Guarantees No 

9.0.4. Equity Yes 

9.0.5. Quasi-equity Yes 

9.0.6. Other financial products No 

9.0.7. Other support combined with a financial instrument No 

9.1. Description of the other financial product  

9.2. Other support combined within the financial instrument: grant, 

interest rate subsidy, guarantee fee subsidy pursuant to Article 37(7) of 

Regulation (EU) No 1303/2013 

 

10. Legal status of the financial instrument, pursuant to Article 38(6) and 

Article 39a(5)(b) of Regulation (EU) No 1303/2013 (for financial 

instruments referred to in Article 38(1)(b) and (c) only): fiduciary account 

opened in the name of the implementing body and on behalf of the 

managing authority or separate block of finance within a financial 

institution 

Separate block of finance 
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III. Identification of the body implementing the financial instrument, and the body implementing 

fund of funds where applicable, as referred to under point (a), (b) and (c) of Article 38(1) of 

Regulation (EU) No 1303/2013 (Article 46(2)(c) of Regulation (EU) No 1303/2013) 

11. Body implementing the financial instrument 

11.1. Type of implementing body pursuant to Article 38(4) and Article 

39a(5) of Regulation (EU) No 1303/2013: existing or newly created legal 

entity dedicated to implementing financial instruments; the European 

Investment Bank; the European Investment Fund; international financial 

institution in which a Member State is a shareholder; a publicly-owned 

bank or institution, established as a legal entity carrying out financial 

activities on a professional basis; a body governed by public or private 

law; managing authority undertaking implementation tasks directly (for 

loans or guarantees only) 

A publicly-owned bank or 

institution 

11.1.1. Name of the body implementing the financial instrument DBW FM Ltd 

11.1.2. Official address/place of business (country and town name) of the 

body implementing the financial instrument 

Wales, United Kingdom, 

Cardiff 

12. Procedure of selecting the body implementing the financial 

instrument: award of a public contract; other procedure 

Selection in accordance with 

the provisions of the public 

procurement directive  

12.1. Description of the other procedure of selecting the body 

implementing the financial instrument 

 

13. Date of signature of the funding agreement with the body 

implementing the financial instrument 

15-Dec-2016 

IV. Total amount of programme contributions, by priority or measure, paid to the financial 

instrument and management costs incurred or management fees paid (Article 46(2)(d) and (e) of 

Regulation (EU) No 1303/2013) 

14. Total amount of programme contributions committed in the funding 

agreement (in EUR) 

65,988,000.00 

14.1. out of which ESI Funds contributions (in EUR) 32,994,000.00 

14.1.1. out of which ERDF (in EUR) (optional) 32,994,000.00 

14.1.2. out of which Cohesion Fund (in EUR) (optional)  

14.1.3. out of which ESF (in EUR) (optional)  

14.1.4. out of which EAFRD (in EUR) (optional)  

14.1.5. out of which EMFF (in EUR) (optional)  

15. Total amount of programme contributions paid to the financial 

instrument (in EUR) 

33,749,366.66 

15.1. out of which amount of ESI Funds contributions (in EUR) 16,874,683.33 

15.1.1. out of which ERDF (in EUR) 16,874,683.33 

15.1.2. out of which Cohesion Fund (in EUR)  

15.1.3. out of which ESF (in EUR)  

15.1.4. out of which EAFRD (in EUR)  

15.1.5. out of which EMFF (in EUR)  

15.2. out of which total amount of national co-financing (in EUR) 16,874,683.33 

15.2.1. out of which total amount of national public funding (in EUR)  

15.2.2. out of which total amount of national private funding (in EUR) 16,874,683.33 

16. Total amount of programme contributions paid to the financial 

instrument under Youth Employment Initiative (YEI) (in EUR) 

 

17. Total amount of management costs and fees paid out of programme 

contributions (in EUR) 

0.00 

17.1. out of which base remuneration (in EUR)  

17.2. out of which performance-based remuneration (in EUR)  
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18. Capitalised management costs or fees pursuant to Article 42(2) of 

Regulation (EU) No 1303/2013 (relevant only for final report) (in EUR) 

 

19. Capitalised interest rate subsidies or guarantee fee subsidies pursuant 

to Article 42(1)(c) of Regulation (EU) No 1303/2013 (relevant to final 

report only) (in EUR) 

 

20. Amount of programme contributions for follow-on investments in 

final recipients pursuant to Article 42(3) of Regulation (EU) No 

1303/2013 (relevant for final report only) (in EUR) 

 

21. Contributions of land and/or real estate in the financial instrument 

pursuant to Article 37(10) of Regulation (EU) No 1303/2013 (relevant 

for final report only) (in EUR) 

 

V. Total amount of support paid to final recipients, or to the benefit of final recipients, or committed 

in guarantee contracts by the financial instrument for investments in final recipients, by ESI Funds 

programme and priority or measure (Article 46(2)(e) of Regulation (EU) No 1303/2013) 

22. Name of financial product offered by the financial instrument WWV SO2.5 - Equity 

22.1. Type of financial product offered by the financial instrument Equity 

24. Total amount of programme contributions committed in this loan, 

guarantee, equity, quasi-equity or other financial product contracts with 

final recipients (in EUR) 

13,115,463.47 

24.1. out of which total amount of ESI Funds contributions (in EUR) 9,174,670.30 

25. Total amount of programme contributions paid to final recipients 

through this loan, micro-loans, equity or other products, or, in the case of 

guarantee, committed for loans paid to final recipients, by product (in 

EUR) 

13,115,463.47 

25.1. out of which total amount of ESI Funds contributions (in EUR) 9,174,670.30 

25.1.1. out of which ERDF (in EUR) 9,174,670.30 

25.1.2. out of which Cohesion Fund (in EUR)  

25.1.3. out of which ESF (in EUR)  

25.1.4. out of which EAFRD (in EUR)  

25.1.5. out of which EMFF (in EUR)  

25.2. out of which total amount of national public co-financing (in EUR)  

25.3. out of which total amount of national private co-financing (in EUR) 3,940,793.17 

27. Number of loan/guarantee/equity or quasi-equity/other financial 

product contracts signed with final recipients, by product 

19 

28. Number of loan/guarantee/equity or quasi-equity/other financial 

product investments made in final recipients, by product 

19 

29. Number of financial recipients supported by the financial product 19 

29.1. out of which large enterprises  

29.2. out of which SMEs 19 

29.2.1. out of which microenterprises  

29.3. out of which individuals/natural persons  

29.4. out of which other type of final recipients supported  

29.4.1. description of other type of final recipients supported  

38. Total amount of other contributions, outside ESI Funds, raised by the financial instrument 

(EUR) 

38.3. Total amount of other contributions, outside the ESI Funds 

mobilised at the level of final recipients (in EUR) 

41,259,779.06 

38.3.1. out of which public contributions (EUR)  

38.3.2. out of which private contributions (EUR) 41,259,779.06 

38.3A. Contribution under EIB financial product mobilised at the level of 

final recipient (only for the instruments under Article 38(1)(c)) (in EUR) 
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39. Expected and achieved leverage effect, by reference to the funding agreement 

39.1. Expected leverage effect for loan/guarantee/equity or quasi-equity 

investment/other financial product, by reference to the funding 

agreement, by product 

 

39.2. Achieved leverage effect at the end of reporting year for 

loan/guarantee/equity or quasi-equity investment/other financial product, 

by product  

5.50 

39.3. Investment mobilised through ESIF financial instruments for 

loan/guarantee/equity and quasi-equity investment, by product (Optional) 

 

40. Value of investments and participations in equity (in EUR)  

VI. The performance of the financial instrument, including progress in its set-up and in selection 

of bodies implementing the financial instrument (including the body implementing a fund of funds) 

(Article 46(2)(f) of Regulation (EU) No 1303/2013) 

32. Information whether the financial instrument was still operational at 

the end of the reporting year 

Yes 

32.1. If the financial instrument was not operational at the end of the 

reporting year, date of the winding-up 

 

VII. Interest and other gains generated by support from the ESI Funds to the financial instrument, 

programme resources paid back to financial instrument from investments as referred to in Articles 

43 and 44, amounts used for differentiated treatment as referred to in Article 43a, and the value of 

equity investments with respect to previous years (Article 46(2)(g) and (i) of Regulation (EU) No 

1303/2013) 

35. Interest and other gains generated by payments from ESI Funds to the 

financial instrument (in EUR) 

13,180.00 

36. Amounts repaid to the financial instrument attributable to support 

from ESI Funds by the end of the reporting year (in EUR) 

 

36.1. out of which capital repayments (in EUR)  

36.2. out of which gains, other earnings and yields (in EUR)  

37. Amounts of resources attributable to ESI Funds used in accordance 

with Article 44 and 43a 

 

37.1. out of which amounts paid for differentiated treatment of investors 

operating under the market economy principle, who provide counterpart 

resources to the support from the ESI Funds to the financial instrument 

or who co-invest at the level of final recipient (in EUR) 

 

37.2. out of which amounts paid for the reimbursement of management 

costs incurred and payment of management fees of the financial 

instrument (in EUR) 

 

37.3. out of which amounts to cover losses in the nominal amount of the 

ESI Funds contribution to the financial instrument resulting from 

negative interest, if such losses occur despite active treasury management 

by the bodies implementing financial instruments (in EUR) 

 

VIII. Progress in achieving the expected leverage effect of investments made by the financial 

instrument and value of investments and participations (Article 46(2)(h) of Regulation (EU) No 

1303/2013) 

38. Total amount of other contributions, outside ESI Funds, raised by the financial instrument 

(EUR) 

38.1. Total amount of other contributions, outside the ESI Funds 

committed in the funding agreement with the body implementing the 

financial instrument (in EUR) 

32,994,000.00 

38.1A. Contributions under EIB financial product committed in the 

funding agreement with the body implementing the financial instrument 

(only for the instruments under Article 38(1)(c)) (in EUR) 
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38.2. Total amount of other contributions, outside the ESI Funds paid to 

the financial instrument (in EUR) 

16,874,683.33 

38.2.1. out of which public contributions (EUR)  

38.2.2. out of which private contributions (EUR) 16,874,683.33 

38.2A. Contribution under EIB financial product paid to FI (only for the 

instruments under Article 38(1)(c)) (in EUR) 

 

IX. Contribution of the financial instrument to the achievement of the indicators of the priority or 

measure concerned (Article 46(2)(j) of Regulation (EU) No 1303/2013) 

41. Output indicator (code number and name) to which the financial 

instrument contributes 

J14 - Investment in 

enterprises 

41.1. Target value of the output indicator 56,400,000.00 

41.2. Value achieved by the financial instrument in relation to the target 

value of the output indicator 

47,030,597.93 

41. Output indicator (code number and name) to which the financial 

instrument contributes 

CO03 - Productive 

investment: Number of 

enterprises receiving 

financial support other than 

grants 

41.1. Target value of the output indicator 66.00 

41.2. Value achieved by the financial instrument in relation to the target 

value of the output indicator 

35.00 

41. Output indicator (code number and name) to which the financial 

instrument contributes 

CO29 - Research, 

Innovation: Number of 

enterprises supported to 

introduce new to the firm 

products 

41.1. Target value of the output indicator 32.00 

41.2. Value achieved by the financial instrument in relation to the target 

value of the output indicator 

5.00 

41. Output indicator (code number and name) to which the financial 

instrument contributes 

J28 - Enterprises adopting 

or improving equality and 

diversity strategies and 

monitoring systems 

41.1. Target value of the output indicator 0.00 

41.2. Value achieved by the financial instrument in relation to the target 

value of the output indicator 

0.00 

41. Output indicator (code number and name) to which the financial 

instrument contributes 

CO08 - Productive 

investment: Employment 

increase in supported 

enterprises 

41.1. Target value of the output indicator 361.00 

41.2. Value achieved by the financial instrument in relation to the target 

value of the output indicator 

23.00 

41. Output indicator (code number and name) to which the financial 

instrument contributes 

J29 - Enterprises adopting 

or improving sustainable 

development strategies and 

monitoring systems 

41.1. Target value of the output indicator 0.00 

41.2. Value achieved by the financial instrument in relation to the target 

value of the output indicator 

0.00 
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41. Output indicator (code number and name) to which the financial 

instrument contributes 

CO07 - Productive 

investment: Private 

investment matching public 

support to enterprises (non-

grants) 

41.1. Target value of the output indicator 28,200,000.00 

41.2. Value achieved by the financial instrument in relation to the target 

value of the output indicator 

35,686,683.17 

41. Output indicator (code number and name) to which the financial 

instrument contributes 

CO01 - Productive 

investment: Number of 

enterprises receiving 

support 

41.1. Target value of the output indicator 98.00 

41.2. Value achieved by the financial instrument in relation to the target 

value of the output indicator 

40.00 

  



 

EN 91  EN 

 

9. OPTIONAL FOR THE REPORT TO BE SUBMITTED IN 2016, NOT APPLICABLE TO OTHER LIGHT REPORTS: ACTIONS TAKEN TO FULFILL EX-

ANTE CONDITIONALITIES 

 

Table 14: Actions taken to fulfil applicable general  ex-ante conditionalities 
General ex-ante conditionality Criteria not fulfilled Actions taken Deadline Bodies responsible Action completed by the deadline Criteria fulfilled Expected date for full implementation of remaining actions Commentary 
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Table 15: Actions taken to fulfil applicable thematic ex-ante conditionalities 
General ex-ante conditionality Criteria not fulfilled Actions taken Deadline Bodies responsible Action completed by the deadline Criteria fulfilled Expected date for full implementation of remaining actions Commentary 
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10. PROGRESS IN PREPARATION AND IMPLEMENTATION OF MAJOR PROJECTS AND JOINT ACTION PLANS (ARTICLE 101(H) AND 

111(3) OF REGULATION (EU) NO 1303/2013) 

 

10.1. Major projects 

 

Table 12: Major projects 
Project CCI Status of 

MP 

Total 

investments 

Total eligible 

costs 

Planned notification / 

submission date 

Date of tacit agreement / 

approval by Commission 

Planned start of implementation 

(year, quarter) 

Planned 

completion date 

Priority Axis / 

Investment priorities 

Current state of realisation — financial progress (% of expenditure 

certified to Commission compared to total eligible cost) 

Current state of realisation — physical progress Main 

implementation stage of the project 

Main 

outputs 

Date of signature of first 

works contract 

Observations 
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Significant problems encountered in implementing major projects and measures taken to overcome 

them 

 

No Major projects have been approved under the Programme. 
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Any change planned in the list of major projects in the operational programme 

 

No Major projects have been approved under the Programme. 
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10.2. Joint action plans 

 

Progress in the implementation of different stages of joint action plans 

 

Not applicable to the Programme. 
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Table 13: Joint action plans (JAP) 

 
Title of the 

JAP 

CCI Stage of implementation of 

JAP 

Total eligible 

costs 

Total public 

support 

OP contribution to 

JAP 

Priority 

axis 

Type of 

JAP 

[Planned] submission to the 

Commission 

[Planned] start of 

implementation 

[Planned] 

completion 

Main outputs and 

results 

Total eligible expenditure certified to the 

Commission 

Observations 
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Significant problems encountered and measures taken to overcome them 

 

Not applicable to the Programme. 
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PART B 

REPORTING SUBMITTED IN YEARS 2017, 2019 AND FINAL IMPLEMENTATION REPORT 

(Article 50(4), 111(3) and (4) of regulation (EU) No 1303/2013 

11. ASSESSMENT OF THE IMPLEMENTATION OF THE OPERATIONAL PROGRAMME 

(ARTICLES 50(4) AND 111(4) OF REGULATION (EU) NO 1303/2013) 

 

11.1. Information in Part A and achieving objectives of the programme (Article 50(4) of Regulation 

(EU) No 1303/2013) 

 

Priority axis 1 - Research and Innovation  

 

 

 

Priority axis 2 - SME Competitiveness  

 

 

 

Priority axis 3 - Renewable Energy and Energy Efficiency  

 

 

 

Priority axis 4 - Connectivity and Urban Development  

 

 

 

Priority axis 5 - Technical Assistance  

 

 

 

11.2. Specific actions taken to promote equality between men and women and to prevent 

discrimination, in particular accessibility for persons with disabilities, and the arrangements 

implemented to ensure the integration of the gender perspective in the operational programme and 

operations (Articles 50(4) and 111(4), second subparagraph, (e) of Regulation (EU) No 1303/2013) 

 

 

 

11.3. Sustainable development (Articles 50(4) and 111(4), second subparagraph, (f) of Regulation 

(EU) No 1303/2013) 

 

 

 

11.4. Reporting on support used for climate change objectives (Article 50(4) of Regulation (EU) 

No 1303/2013) 

 

Priority 

axis 

Amount of support to be used for climate 

change objectives (EUR) 

Proportion of total allocation to the 

operational programme (%) 

1 43,321,175.13 14.35% 

3 134,293,228.00 78.62% 

4 70,639,776.41 14.09% 
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Total 248,254,179.53 20.58% 

 

 

 

11.5. Role of partners in the implementation of the programme 
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12. OBLIGATORY INFORMATION AND ASSESSMENT ACCORDING TO ARTICLE 

111(4), FIRST SUBPARAGRAPH, (A) AND (B), OF REGULATION (EU) NO 1303/2013 

12.1. Progress in implementation of the evaluation plan and the follow-up given to the findings of 

evaluations 
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Status Name Fund Year of finalizing evaluation Type of evaluation Thematic objective Topic Findings (in case of executed) Follow up (in case of executed) 
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12.2. The results of the information and publicity measures of the Funds carried out under the 

communication strategy 
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13. ACTIONS TAKEN TO FULFILL EX-ANTE CONDITIONALITIES (ARTICLE 50(4) OF REGULATION (EU) NO 1303/2013) (MAY BE INCLUDED IN 

REPORT TO BE SUBMITTED IN 2016 (SEE POINT 9 ABOVE). REQUIRED IN REPORT SUBMITTED IN 2017) OPTION: PROGRESS REPORT 
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14. ADDITIONAL INFORMATION WHICH MAY BE ADDED DEPENDING ON THE 

CONTENT AND OBJECTIVES OF THE OPERATIONAL PROGRAMME (ARTICLE 111(4), 

SECOND SUBPARAGRAPH, (A), (B), (C), (D), (G) AND (H), OF REGULATION (EU) NO 1303/2013) 

 

14.1. Progress in the implementation of the integrated approach to territorial development, 

including development of regions facing demographic challenges and permanent or natural 

handicaps, integrated territorial investments, sustainable urban development, and community led 

local development under the operational programme 

 

 

 

14.2. Progress in the implementation of actions to reinforce the capacity of Member State 

authorities and beneficiaries to administer and use the Funds 

 

 

 

14.3. Progress in the implementation of any interregional and transnational actions 

 

 

 

14.4. Where appropriate, the contribution to macro-regional and sea basin strategies 

 

As stipulated by the Regulation (EU) No 1303/2013, article 27(3) on the "content of programmes", article 

96(3)(e) on the "content, adoption and amendment of operational programmes under the Investment for 

growth and jobs goal", article 111(3), article 111(4)(d) on "implementation reports for the Investment for 

growth and jobs goal", and Annex 1, section 7.3 on "contribution of mainstream programmes to macro-

regional and sea-basin strategies, this programme contributes to MRS(s) and/or SBS: 

 

No actions applicable to the Programme have been implemented during the reporting period. 

 

 

  EU Strategy for the Baltic Sea Region (EUSBSR) 

  EU Strategy for the Danube Region (EUSDR) 

  EU Strategy for the Adriatic and Ionian Region (EUSAIR) 

  EU Strategy for the Alpine Region (EUSALP) 

  Atlantic Sea Basin Strategy (ATLSBS)  
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ATLSBS 

 

Priority(s) and objective(s) that the programme is relevant to: 

 

  Priority Objective 

 1 -  Promote entrepreneurship and innovation 1.1 - Sharing knowledge between higher education 

organisations, companies and research centers 

 1 -  Promote entrepreneurship and innovation 1.2 - Enhancement of competitiveness and 

innovation capacities in the maritime economy of the 

Atlantic area 

 1 -  Promote entrepreneurship and innovation 1.3 - Fostering adaptation and diversification of 

economic activities by promoting the potential of the 

Atlantic area 

 2 -  Protect, secure and develop the potential 

of the Atlantic marine and coastal 

environment 

2.1 - Improving maritime safety and security 

 2 -  Protect, secure and develop the potential 

of the Atlantic marine and coastal 

environment 

2.2 - Exploring and protecting marine waters and 

coastal zones 

 2 -  Protect, secure and develop the potential 

of the Atlantic marine and coastal 

environment 

2.3 - Sustainable management of marine resources 

 2 -  Protect, secure and develop the potential 

of the Atlantic marine and coastal 

environment 

2.4 - Exploitation of the renewable energy potential 

of the Atlantic area's marine and coastal environment 

 3 -  Improve accessibility and connectivity 3.1 - Promoting cooperation between ports 

 4 -  Create a socially inclusive and 

sustainable model of regional development 

4.1 - Fostering better knowledge of social challenges 

in the Atlantic area 

 4 -  Create a socially inclusive and 

sustainable model of regional development 

4.2 - Preserving and promoting the Atlantic's cultural 

heritage 
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Actions or mechanisms used to better link the programme with the Atlantic SBS 

 

A. Are the Sea Basin Strategic coordinators (mainly National Coordinators, Priority Area 

Coordinators or members, and/or Objective coordinators or members) participating in the 

Monitoring Committee of the programme? 

 

Yes      No   

 

B. In selection criteria, have extra points been attributed to specific measures supporting the 

ATLSBS? 

 

Yes     No   

 

C. Has the programme invested EU funds in the ATLSBS? 

 

Yes     No   

 

D. Obtained results in relation to the ATLSBS (n.a. for 2016) 

 

 
  



 

EN 108  EN 

 

14.5. Progress in the implementation of actions in the field of social innovation, where appropriate 

 

 

 

14.6. Progress in the implementation of measures to address the specific needs of geographical 

areas most affected by poverty or of target groups at highest risk of poverty discrimination or social 

exclusion, with special regard to marginalised communities and persons with disabilities, long term 

unemployment and young people not in employment including, where appropriate, the financial 

resources used 
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PART C REPORTING SUBMITTED IN YEAR 2019 AND FINAL IMPLEMENTATION 

REPORT (Article 50(5) of Regulation (EU) No 1303/2013) 

15. FINANCIAL INFORMATION AT PRIORITY AXIS AND PROGRAMME LEVEL 

(ARTICLES 21(2) AND 22(7) OF REGULATION (EU) NO 1303/2013) 
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16. SMART, SUSTAINABLE AND INCLUSIVE GROWTH (OPTION PROGRESS REPORT) 

 

Information on and assessment of the programme contribution to achieving the Union strategy for smart, 

sustainable and inclusive growth. 
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17. ISSUES AFFECTING THE PERFORMANCE OF THE PROGRAMME AND 

MEASURES TAKEN — PERFORMANCE FRAMEWORK (ARTICLE 50(2) OF REGULATION (EU) NO 

1303/2013) 

 

Where the assessment of progress made with regard to the milestones and targets set out in the performance 

framework demonstrates that certain milestones and targets have not been achieved, Member States should 

outline the underlying reasons for failure to achieve these milestones in the report of 2019 (for milestones) 

and in the final implementation report (for targets). 
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DOCUMENTS 

Document title Document type Document date Local reference Commission reference Files Sent date Sent By 
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LATEST VALIDATION RESULTS 
Severity Code Message 
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 OVERVIEW OF THE IMPLEMENTATION OF THE OPERATIONAL PROGRAMME 

(ARTICLE 50(2) AND 111(3)(A) OF REGULATION (EU) NO 1303/2013) 

 

17.1. Key information on the implementation of the operational programme for the year 

concerned, including on financial instruments, with relation to the financial and indicator data. 

Note: this report concerns performance in 2019 but has been prepared as the Covid-19 pandemic is 

unfolding.  Therefore, comments about forecast performance must be considered in the context of 

the impacts of that pandemic which are unknown at this stage but likely to be significant. 

Implementation of this Programme continued to make good progress in 2019.  By the end of 

December 2019, approvals issued by the Managing Authority amounted to a total commitment of 

€1,215m of eligible costs, supported by just over €806m of EU Grant. This meant that full 

commitment of the EU funds available under the Programme had been achieved 

Eligible expenditure declared to the Managing Authority by beneficiaries by December was €509m, 

almost 47% of the programme total, and funds paid out by WEFO to beneficiaries totalled €268m.  

The number of approved operations at the end of December 2019 was 63.  Priorities were 

characterised by well-developed portfolios of operations selected to be complementary and 

reinforcing of each other. The Priority portfolios consisted of a blend of strategic national-level and 

regional-level interventions, as well as a range of more localised or target group-specific operations 

meeting particular needs.            

The labour market remained relatively strong during the year with an employment rate at the all-

Wales level of around 75% and unemployment falling below 4% by the end of the year.  Many 

approved ESF operations helped individuals to take advantage of the labour market opportunities 

available and gain the skills demanded by employers.  The Welsh Government’s National Strategy 

Prosperity for All and in particular its Employability Plan provided a refreshed policy context for 

skills and employment delivery in Wales and the Managing Authority supported operations to work 

in synergy with this new context, particularly in Priorities 1 and 3.  The Welsh policy context for the 

new public services Priority 5 developed further during the year, with regions continuing their work 

on growth initiatives, an OECD project on multi-level governance in Wales getting underway and 

publication by the Welsh Government of new legislative proposals for local government 

collaboration.      

By December 2019, operations had reported engaging with over 159,000 participants and of these 

over 53,800 had gained a qualification, over 16,700 had been supported into employment or self-

employment, and over 2,900 young people moved into education or training. 

A Programme Modification was submitted to the European Commission in October 2019 to 

reallocate the performance reserve amount (€1,002,832) from Priority 5 (Public Services Reform 

and Regional Working) into the Gender Equality Specific Objective (SO 4) of Priority 2 (Skills for 

Growth). 

All 2019 N+3 targets were met, as well as those for 2020.  

The Managing Authority remained compliant with E-cohesion requirements. Electronic transfer of 

data between beneficiaries and the Managing Authority was supported by the externally facing 

system known as WEFO Online, used by beneficiaries to enter data, including everything from 

appraisal documentation to transaction lists and claims. This system links to the IT system used by 

Managing Authority and Certifying Authority Officials to manage structural funds, which is known 

as PPIMS. 
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(2)  

(3)  
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18. IMPLEMENTATION OF THE PRIORITY AXIS (ARTICLE 50(2) OF REGULATION (EU) NO 1303/2013) 

(4)  

18.1. Overview of the implementation 

ID Priority axis Key information on the implementation of the priority axis with reference to key developments, significant problems and 

steps taken to address these problems 

1 Tackling Poverty through 

Sustainable Employment 

At end 2019, 103% of the EU allocation had been committed to 15 operations. 

One new operation was approved in 2019 and additional funding approved to expand delivery in a number of established 

projects. The new operation (Better Jobs Better Futures  for the Underemployed, led by Gower College Swansea) is part of 

an integrated suite of operations providing a strategic approach to delivering employability support in Swansea. 

Approved operations plan to support over 108,000 participants by the end of the programme, 149% of the Programme target. 

At end 2019, over 36,000 people had been supported, 50% of the Programme target for 2023. 

Result indicators are strong in relation to helping economically inactive participants into employment or self-employment, 

meeting the Programme benchmark target of 20%.  

The focus to date for helping those closest to the labour market (SO1.1) has been almost exclusively on those impacted by 

redundancy but the improved labour market conditions in Wales over recent years has reduced the demand for large-scale 

redundancy support and so plans were put in place to concentrate on short-term unemployed participants between 2020 and 

2023 (Note: this may need to be revisited following the Covid-19 pandemic). Approved operations forecast helping nearly 

21,000 participants in SO1.1, 115% of the Programme final target.   

A significant number of participants who face difficulties remaining in work due to a disability or work-limiting health 

condition are being engaged and the programme target for this group has already been exceeded. Supporting disabled people 

to enter and remain in employment is a focus area for employability action in Wales at present and ESF-funded operations 

are helping support this. 

2 Skills for Growth By end 2019, 98% of the EU funds available had been committed to 22 operations under the Priority.  The pipeline of 

proposals in development is sufficient to fully commit the remainder of the allocation in 2020.    

Two new operations were approved in 2019; one supporting innovation skills in the Creative Industries Sector (Advanced 

Media Production, led by Aberystwyth University) and one supporting women’s progression in the workforce (Better Jobs, 

Better Futures for Women in Employment, led by Gower College Swansea).  Extensions and additional funds were also 

awarded to some well performing operations. 

Good progress was made during 2019 against the indicator targets, with some 65,000 participants already assisted by 

approved operations under this Priority.  Participants on training at Level 3 and above (SO2) outnumbered those on 

foundation and intermediate level courses (SO1), which appears indicative of rising skills needs in the workplace.  Female 

participants outnumbered males, particularly in the category of participants with an upper secondary education where the 

final programme target for females has already been exceeded. 
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ID Priority axis Key information on the implementation of the priority axis with reference to key developments, significant problems and 

steps taken to address these problems 

Approved operations have plans to support over 141,000 participants in total by the end of the programme.  This would 

enable most Operational Programme targets to be exceeded. 

Qualification results were also encouraging, with the numbers of participants gaining qualifications making good progress 

towards the proportions required by the Operational Programme in most areas of the Priority.  Progress against the 

enterprises targets in Specific Objectives 3 and 4 was also good, and the proportion of enterprises adopting or improving 

equality and diversity practices was above the programme target. 

3 Youth Employment and 

Attainment 

By end 2019, 107% of the EU allocation to this Priority was committed, supporting 20 operations. 

Two new operations were approved in 2019 and additional funding approved to expand delivery in a number of established 

projects. The new operations (Better Jobs, Better Futures for Young People and Better Jobs, Better Futures for Young 

People at Risk of NEET, both led by Gower College Swansea) are part of an integrated suite of operations providing a 

strategic approach to delivering employability support in Swansea. 

Approved operations plan to support over 107,000 participants by the end of the programme, 90% of the Programme target. 

At end of 2019, over 53,000 people had been supported, 50% of the final Programme target.  Interventions to address youth 

unemployment are particularly robust, already achieving over 66% of the final output target for number of NEET 

participants. 

Immediate result indicators are strong in relation to helping NEET participants. 32% of NEET participants immediately 

moved into employment or self-employment and a further 28% gained qualifications. These employment and qualification 

results for NEET participants are already above the proportions set as programme targets. 

Support has been delivered to over 13,000 young people at risk of becoming NEET, with positive result indicators reported 

for 26% of those assisted (reduced risk of NEET, including committing to new courses of education or training). Support 

to engage and learn STEM subjects is making good progress with 29% of boys and 16% of girls completing STEM training. 

Results for participants continuing to study STEM post-16 within four-weeks of exiting an operation are currently low but 

the longer-term results are more promising. 

 

4 Technical Assistance By the end of 2019, the full EU Grant allocation available had been committed to 6 operations in the Priority. This includes 

revenue support for WEFO as Managing Authority in implementing the programme, the four 'Regional Engagement Teams' 

based in North Wales, Mid Wales, Swansea Bay and South East Wales, and Intermediary Body revenue support for the 

WCVA. 

5 Public services reform 

and regional working 

Although no operations reached approval in 2019, six were in business planning at the end of the year and at least one 

approval is expected in the first quarter of 2020.  Together with other proposals in the pipeline these applications have the 

potential to use most of the funds available under this new priority.  The applications include a proposal for each sub region 

of Wales, led by local government and focussed on economic development, as well as other proposals by other partners. 
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18.2. Common and programme specific indicators (Article 50(2) of Regulation (EU) No 1303/2013)  

 

Priority axes other than technical assistance 

 
Priority axis 1 - Tackling Poverty through Sustainable Employment 

Investment Priority 9i - Active inclusion, including with a view to promoting equal opportunities and active participation, and improving employability 

 

Table 2A : Common result indicators for ESF (by priority axis, investment priority, and by category of region). Data on all common ESF result 

indicators (with and without target) shall be reported broken down by gender. For a Technical Assistance priority axis only those common indicators 

shall be reported for which a target has been set - 1 / 9i 
 
ID Indicator Category of 

region 

Common output indicator used as basis 

for target setting 

Measurement unit for baseline 

and target 

Target value (2023) Cumulative value Achievement ratio 2019 

     Total Men Women Total Men Women Total Men Women Men Women 

CR01 inactive participants engaged in job searching upon leaving Less developed       1,110.00 471.00 639.00    122.00 140.00 

CR02 participants in education/training upon leaving Less developed       182.00 96.00 86.00    17.00 11.00 

CR03 participants gaining a qualification upon leaving Less developed       6,266.00 3,685.00 2,581.00    534.00 444.00 

CR04 participants in employment, including self-employment, upon leaving Less developed       7,857.00 3,671.00 4,186.00    677.00 792.00 

CR05 disadvantaged participants engaged in job searching, education/ training, gaining a qualification, or in 
employment, including self-employment , upon leaving 

Less developed       11,104.00 5,434.00 5,670.00    1,034.00 1,134.00 

CR06 participants in employment, including self-employment, six months after leaving Less developed       8,175.00 4,221.00 3,954.00    0.00 0.00 

CR07 participants with an improved labour market situation six months after leaving Less developed       524.00 198.00 326.00    0.00 0.00 

CR08 participants above 54 years of age in employment, including self-employment, six months after leaving Less developed       0.00 0.00 0.00    0.00 0.00 

CR09 disadvantaged participants in employment, including self-employment, six months after leaving Less developed       0.00 0.00 0.00    0.00 0.00 

 
ID Indicator Category of region 2018 2017 2016 2015 2014 

   Men Women Men Women Men Women Men Women Men Women 

CR01 inactive participants engaged in job searching upon leaving Less developed 160.00 210.00 153.00 220.00 36.00 67.00 0.00 2.00 0.00 0.00 

CR02 participants in education/training upon leaving Less developed 38.00 41.00 27.00 20.00 9.00 9.00 5.00 5.00 0.00 0.00 

CR03 participants gaining a qualification upon leaving Less developed 993.00 866.00 926.00 705.00 915.00 440.00 317.00 126.00 0.00 0.00 

CR04 participants in employment, including self-employment, upon leaving Less developed 1,255.00 1,341.00 1,048.00 1,200.00 578.00 722.00 113.00 131.00 0.00 0.00 

CR05 disadvantaged participants engaged in job searching, education/ training, gaining a qualification, or in employment, including self-employment , upon leaving Less developed 1,793.00 1,888.00 1,478.00 1,609.00 843.00 871.00 286.00 168.00 0.00 0.00 

CR06 participants in employment, including self-employment, six months after leaving Less developed 4,221.00 3,954.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 

CR07 participants with an improved labour market situation six months after leaving Less developed 198.00 326.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 

CR08 participants above 54 years of age in employment, including self-employment, six months after leaving Less developed 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 

CR09 disadvantaged participants in employment, including self-employment, six months after leaving Less developed 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 
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Priority axis 1 - Tackling Poverty through Sustainable Employment 

Investment Priority 9i - Active inclusion, including with a view to promoting equal opportunities and active participation, and improving employability 

 

Table 2C : Programme specific result indicators for ESF and YEI 

 
ID Indicator Category of 

region 

Measurement unit 

for indicator 

Output indicator used as basis for target setting Measurement unit for 

baseline and target 

Target value (2023) Achievement ratio 2019 

            Cumulative Annual total Qualitative 

      Total Men Women Total Men Women Total Men Women Total Men Women  

1110A Short term unemployed participants with low skills or a work limiting health condition or 

disability in employment upon leaving 

Less 

developed 

Ratio (Ratio)   Ratio 33.00%   0.00   0.00% 0.00% 0.00% 0.00% 0.00% 0.00%  

1101B Individuals impacted by redundancy in employment upon leaving Less 

developed 

Ratio (Ratio)   Ratio 55.00%   48.18   26.50% 22.20% 35.25% 32.00% 25.00% 51.00%  

1112 Short term unemployed participants with low skills or a work limiting health condition or 

disability gaining a qualification upon leaving 

Less 

developed 

Ratio (Ratio)   Ratio 50.00%   0.00   0.00% 0.00% 0.00% 0.00% 0.00% 0.00%  

1113 Individuals impacted by redundancy gaining a qualification upon leaving Less 

developed 

Ratio (Ratio)   Ratio 70.00%   88.86   62.20% 70.22% 47.61% 61.00% 72.00% 31.00%  

110A6 Short term unemployed participants  with low skills or a work limiting health condition or 

disability in employment 6 months after leaving 

Less 

developed 

Ratio (Ratio)   Ratio 45.00%   0.00   0.00% 0.00% 0.00% 0.00% 0.00% 0.00%  

110B6 Individuals impacted by redundancy in employment 6 months after leaving Less 

developed 

Ratio (Ratio)   Ratio 60.00%   0.00   0.00% 0.00% 0.00% 0.00% 0.00% 0.00%  

1110 Economically inactive (aged 25 and over), not in education or training, who have complex 

barriers to employment gaining a qualification or work relevant certification upon leaving 

Less 

developed 

Ratio (Ratio)   Ratio 50.00%   48.44   24.22% 26.84% 22.31% 34.00% 38.00% 32.00%  

1100A Long-term unemployed (aged 25 and over), not in education or training, who have complex 

barriers to employment gaining a qualification or work relevant certification upon leaving 

Less 

developed 

Ratio (Ratio)   Ratio 50.00%   48.12   24.06% 25.31% 22.41% 33.00% 35.00% 30.00%  

1102A Economically inactive (aged 25 and over), not in education or training, who have complex 

barriers to employment entering employment including self employment upon leaving 

Less 

developed 

Ratio (Ratio)   Ratio 20.00%   115.15   23.03% 19.85% 24.81% 26.00% 23.00% 28.00%  

1102B Long-term unemployed (aged 25 and over) who have complex barriers to employment entering 

employment, including self employment, upon leaving 

Less 

developed 

Ratio (Ratio)   Ratio 25.00%   72.00   18.00% 19.25% 15.45% 19.00% 19.00% 18.00%  

1103 Economically inactive (aged 25 and over), not in education or training, who have complex 

barriers to employment engaged in job search upon leaving 

Less 

developed 

Ratio (Ratio)   Ratio 25.00%   22.36   5.59% 5.99% 5.72% 7.00% 8.00% 7.00%  

1104A Economically inactive (aged 25 and over), not in education or training, who have complex 

barriers to employment increasing employability through completing work experience 

placement or volunteering opportunity 

Less 

developed 

Ratio (Ratio)   Ratio 54.00%   22.80   12.31% 13.02% 11.29% 20.00% 21.00% 19.00%  

1104B Long-term unemployed (aged 25 and over) who have complex barriers to employment 

increasing employability through completing work experience placement or volunteering 

opportunity 

Less 

developed 

Ratio (Ratio)   Ratio 54.00%   21.59   11.66% 11.72% 11.43% 16.00% 17.00% 16.00%  

102A6 Economically inactive (aged 25 and over), not in education or training, who have complex 

barriers to employment in employment including self employment 6 months after leaving 

Less 

developed 

Ratio (Ratio)   Ratio 45.00%   0.00   0.00% 0.00% 0.00% 0.00% 0.00% 0.00%  

102B6 Long-term unemployed (aged 25 and over) who have complex barriers to employment in 

employment including self employment 6 months after leaving 

Less 

developed 

Ratio (Ratio)   Ratio 45.00%   0.00   0.00% 0.00% 0.00% 0.00% 0.00% 0.00%  

1118 Supported enterprises having adopted or improved equality and diversity strategies and 

monitoring systems 

Less 

developed 

Ratio (Ratio) CO23 number of supported micro, small and medium-sized 

enterprises (including cooperative enterprises, enterprises of 

the social economy) 

Ratio 50.00%   0.00   0.00% % % 0.00% 0.00% 0.00%  

1171 Employed, including self employed participants with work limiting health condition or 

disability returning to work after a period of absence 

Less 

developed 

Ratio (Ratio)   Ratio 50.00%   13.94   6.97% 6.87% 7.40% 16.00% 16.00% 16.00%  

1120 Employed, including self employed participants with work limiting health condition or 

disability with an improved labour market situation upon leaving such as increased hours, 

permanent contract 

Less 

developed 

Ratio (Ratio)   Ratio 50.00%   0.42   0.21% 0.16% 0.23% 7.00% 8.00% 6.00%  

1170 Underemployed participants with an improved labour market situation upon leaving, such as 

increased hours, permanent contract 

Less 

developed 

Ratio (Ratio)   Ratio 40.00%   66.88   26.75% 28.52% 24.90% 30.00% 35.00% 26.00%  

 
ID Indicator Category of 

region 

2018 2017 

   Cumulative Annual total Qualitative Cumulative Annual total Qualitative 

   Total Men Women Total Men Women  Total Men Women Total Men Women  

1110A Short term unemployed participants with low skills or a work limiting health condition or disability in employment upon leaving Less developed 0.00% 0.00% 0.00% 0.00% 0.00% 0.00%  0.00% 0.00% 0.00% 0.00% 0.00% 0.00%  

1101B Individuals impacted by redundancy in employment upon leaving Less developed 26.25% 22.06% 34.68% 29.00% 24.00% 36.00%  25.58% 21.64% 34.29% 29.00% 23.00% 40.00%  

1112 Short term unemployed participants with low skills or a work limiting health condition or disability gaining a qualification upon leaving Less developed 0.00% 0.00% 0.00% 0.00% 0.00% 0.00%  0.00% 0.00% 0.00% 0.00% 0.00% 0.00%  

1113 Individuals impacted by redundancy gaining a qualification upon leaving Less developed 62.26% 70.13% 48.21% 54.00% 67.00% 35.00%  64.26% 70.80% 52.13% 56.00% 64.00% 43.00%  

110A6 Short term unemployed participants  with low skills or a work limiting health condition or disability in employment 6 months after leaving Less developed 0.00% 0.00% 0.00% 0.00% 0.00% 0.00%  0.00% 0.00% 0.00% 0.00% 0.00% 0.00%  

110B6 Individuals impacted by redundancy in employment 6 months after leaving Less developed 0.00% 0.00% 0.00% 0.00% 0.00% 0.00%  0.00% 0.00% 0.00% 0.00% 0.00% 0.00%  

1110 Economically inactive (aged 25 and over), not in education or training, who have complex barriers to employment gaining a qualification or work relevant certification upon leaving Less developed 22.13% 24.36% 20.30% 32.00% 34.00% 30.00%  16.99% 18.69% 15.65% 25.00% 25.00% 24.00%  

1100A Long-term unemployed (aged 25 and over), not in education or training, who have complex barriers to employment gaining a qualification or work relevant certification upon leaving Less developed 21.50% 22.64% 20.08% 30.00% 32.00% 27.00%  15.46% 16.37% 14.63% 22.00% 24.00% 20.00%  

1102A Economically inactive (aged 25 and over), not in education or training, who have complex barriers to employment entering employment including self employment upon leaving Less developed 22.40% 19.15% 24.15% 27.00% 23.00% 29.00%  20.01% 16.89% 21.82% 24.00% 20.00% 26.00%  

1102B Long-term unemployed (aged 25 and over) who have complex barriers to employment entering employment, including self employment, upon leaving Less developed 17.72% 19.32% 14.67% 22.00% 24.00% 19.00%  14.68% 16.18% 11.26% 18.00% 20.00% 14.00%  

1103 Economically inactive (aged 25 and over), not in education or training, who have complex barriers to employment engaged in job search upon leaving Less developed 5.29% 5.54% 5.45% 7.00% 7.00% 7.00%  4.39% 4.69% 4.71% 6.00% 6.00% 7.00%  

1104A Economically inactive (aged 25 and over), not in education or training, who have complex barriers to employment increasing employability through completing work experience placement 

or volunteering opportunity 

Less developed 10.67% 11.25% 9.69% 15.00% 15.00% 14.00%  8.41% 9.04% 7.63% 12.00% 12.00% 12.00%  

1104B Long-term unemployed (aged 25 and over) who have complex barriers to employment increasing employability through completing work experience placement or volunteering opportunity Less developed 10.42% 10.26% 10.02% 15.00% 15.00% 13.00%  7.17% 7.09% 7.67% 10.00% 10.00% 10.00%  

102A6 Economically inactive (aged 25 and over), not in education or training, who have complex barriers to employment in employment including self employment 6 months after leaving Less developed 0.00% 0.00% 0.00% 0.00% 0.00% 0.00%  0.00% 0.00% 0.00% 0.00% 0.00% 0.00%  

102B6 Long-term unemployed (aged 25 and over) who have complex barriers to employment in employment including self employment 6 months after leaving Less developed 0.00% 0.00% 0.00% 0.00% 0.00% 0.00%  0.00% 0.00% 0.00% 0.00% 0.00% 0.00%  

1118 Supported enterprises having adopted or improved equality and diversity strategies and monitoring systems Less developed 0.00% % % 0.00% 0.00% 0.00%  0.00% % % 0.00% 0.00% 0.00%  

1171 Employed, including self employed participants with work limiting health condition or disability returning to work after a period of absence Less developed 6.69% 6.68% 7.06% 10.00% 10.00% 11.00%  4.82% 4.88% 4.79% 7.00% 7.00% 7.00%  
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ID Indicator Category of 

region 

2018 2017 

   Cumulative Annual total Qualitative Cumulative Annual total Qualitative 

   Total Men Women Total Men Women  Total Men Women Total Men Women  

1120 Employed, including self employed participants with work limiting health condition or disability with an improved labour market situation upon leaving such as increased hours, permanent 

contract 

Less developed 0.00% 0.00% 0.00% 0.00% 0.00% 0.00%  0.00% 0.00% 0.00% 0.00% 0.00% 0.00%  

1170 Underemployed participants with an improved labour market situation upon leaving, such as increased hours, permanent contract Less developed 15.38% 15.45% 16.11% 16.00% 16.00% 17.00%  0.00% 0.00% 0.00% 0.00% 0.00% 0.00%  

 
ID Indicator Category of 

region 

2016 2015 

   Cumulative Annual total Qualitative Cumulative Annual total Qualitative 

   Total Men Women Total Men Women  Total Men Women Total Men Women  

1110A Short term unemployed participants with low skills or a work limiting health condition or disability in employment upon leaving Less developed % % % 0.00% 0.00% 0.00%  % % % 0.00% 0.00% 0.00%  

1101B Individuals impacted by redundancy in employment upon leaving Less developed 23.96% 21.04% 31.22% 25.00% 22.00% 34.00%  22.00% 19.00% 27.00% 22.00% 19.00% 27.00%  

1112 Short term unemployed participants with low skills or a work limiting health condition or disability gaining a qualification upon leaving Less developed % % % 0.00% 0.00% 0.00%  % % % 0.00% 0.00% 0.00%  

1113 Individuals impacted by redundancy gaining a qualification upon leaving Less developed 68.16% 73.80% 57.05% 73.00% 77.00% 65.00%  59.00% 67.00% 45.00% 59.00% 67.00% 45.00%  

110A6 Short term unemployed participants  with low skills or a work limiting health condition or disability in employment 6 months after leaving Less developed % % % 0.00% 0.00% 0.00%  % % % 0.00% 0.00% 0.00%  

110B6 Individuals impacted by redundancy in employment 6 months after leaving Less developed 0.00% 0.00% 0.00% 0.00% 0.00% 0.00%  0.00% 0.00% 0.00% 0.00% 0.00% 0.00%  

1110 Economically inactive (aged 25 and over), not in education or training, who have complex barriers to employment gaining a qualification or work relevant certification upon leaving Less developed 7.40% 8.70% 7.19% 9.00% 10.00% 9.00%  0.00% 0.00% 0.00% 0.00% 0.00% 0.00%  

1100A Long-term unemployed (aged 25 and over), not in education or training, who have complex barriers to employment gaining a qualification or work relevant certification upon leaving Less developed 7.04% 7.09% 6.93% 8.00% 8.00% 8.00%  0.00% 0.00% 0.00% 0.00% 0.00% 0.00%  

1102A Economically inactive (aged 25 and over), not in education or training, who have complex barriers to employment entering employment including self employment upon leaving Less developed 15.22% 11.96% 17.59% 17.00% 13.00% 20.00%  7.00% 5.00% 8.00% 7.00% 5.00% 8.00%  

1102B Long-term unemployed (aged 25 and over) who have complex barriers to employment entering employment, including self employment, upon leaving Less developed 10.40% 11.55% 7.33% 11.00% 12.00% 8.00%  6.00% 8.00% 3.00% 6.00% 8.00% 3.00%  

1103 Economically inactive (aged 25 and over), not in education or training, who have complex barriers to employment engaged in job search upon leaving Less developed 2.47% 2.61% 2.40% 3.00% 3.00% 3.00%  0.00% 0.00% 0.00% 0.00% 0.00% 0.00%  

1104A Economically inactive (aged 25 and over), not in education or training, who have complex barriers to employment increasing employability through completing work experience placement 

or volunteering opportunity 

Less developed 4.11% 4.35% 3.20% 5.00% 5.00% 4.00%  0.00% 0.00% 0.00% 0.00% 0.00% 0.00%  

1104B Long-term unemployed (aged 25 and over) who have complex barriers to employment increasing employability through completing work experience placement or volunteering opportunity Less developed 3.52% 3.55% 4.33% 4.00% 4.00% 5.00%  0.00% 0.00% 0.00% 0.00% 0.00% 0.00%  

102A6 Economically inactive (aged 25 and over), not in education or training, who have complex barriers to employment in employment including self employment 6 months after leaving Less developed 0.00% 0.00% 0.00% 0.00% 0.00% 0.00%  0.00% 0.00% 0.00% 0.00% 0.00% 0.00%  

102B6 Long-term unemployed (aged 25 and over) who have complex barriers to employment in employment including self employment 6 months after leaving Less developed 0.00% 0.00% 0.00% 0.00% 0.00% 0.00%  0.00% 0.00% 0.00% 0.00% 0.00% 0.00%  

1118 Supported enterprises having adopted or improved equality and diversity strategies and monitoring systems Less developed 0.00% % % 0.00% 0.00% 0.00%  0.00% % % 0.00% 0.00% 0.00%  

1171 Employed, including self employed participants with work limiting health condition or disability returning to work after a period of absence Less developed 1.17% 1.21% 1.15% 1.00% 1.00% 1.00%  7.00% 8.00% 7.00% 7.00% 8.00% 7.00%  

1120 Employed, including self employed participants with work limiting health condition or disability with an improved labour market situation upon leaving such as increased hours, permanent 

contract 

Less developed 0.00% 0.00% 0.00% 0.00% 0.00% 0.00%  0.00% 0.00% 0.00% 0.00% 0.00% 0.00%  

1170 Underemployed participants with an improved labour market situation upon leaving, such as increased hours, permanent contract Less developed % % % 0.00% 0.00% 0.00%  % % % 0.00% 0.00% 0.00%  

 
ID Indicator Category of region 2014 

   Cumulative Annual total Qualitative 

   Total Men Women Total Men Women  

1110A Short term unemployed participants with low skills or a work limiting health condition or disability in employment upon leaving Less developed % % % 0.00% 0.00% 0.00%  

1101B Individuals impacted by redundancy in employment upon leaving Less developed % % % 0.00% 0.00% 0.00%  

1112 Short term unemployed participants with low skills or a work limiting health condition or disability gaining a qualification upon leaving Less developed % % % 0.00% 0.00% 0.00%  

1113 Individuals impacted by redundancy gaining a qualification upon leaving Less developed % % % 0.00% 0.00% 0.00%  

110A6 Short term unemployed participants  with low skills or a work limiting health condition or disability in employment 6 months after leaving Less developed % % % 0.00% 0.00% 0.00%  

110B6 Individuals impacted by redundancy in employment 6 months after leaving Less developed % % % 0.00% 0.00% 0.00%  

1110 Economically inactive (aged 25 and over), not in education or training, who have complex barriers to employment gaining a qualification or work relevant certification upon leaving Less developed % % % 0.00% 0.00% 0.00%  

1100A Long-term unemployed (aged 25 and over), not in education or training, who have complex barriers to employment gaining a qualification or work relevant certification upon leaving Less developed % % % 0.00% 0.00% 0.00%  

1102A Economically inactive (aged 25 and over), not in education or training, who have complex barriers to employment entering employment including self employment upon leaving Less developed % % % 0.00% 0.00% 0.00%  

1102B Long-term unemployed (aged 25 and over) who have complex barriers to employment entering employment, including self employment, upon leaving Less developed % % % 0.00% 0.00% 0.00%  

1103 Economically inactive (aged 25 and over), not in education or training, who have complex barriers to employment engaged in job search upon leaving Less developed % % % 0.00% 0.00% 0.00%  

1104A Economically inactive (aged 25 and over), not in education or training, who have complex barriers to employment increasing employability through completing work experience placement or volunteering opportunity Less developed % % % 0.00% 0.00% 0.00%  

1104B Long-term unemployed (aged 25 and over) who have complex barriers to employment increasing employability through completing work experience placement or volunteering opportunity Less developed % % % 0.00% 0.00% 0.00%  

102A6 Economically inactive (aged 25 and over), not in education or training, who have complex barriers to employment in employment including self employment 6 months after leaving Less developed % % % 0.00% 0.00% 0.00%  

102B6 Long-term unemployed (aged 25 and over) who have complex barriers to employment in employment including self employment 6 months after leaving Less developed % % % 0.00% 0.00% 0.00%  

1118 Supported enterprises having adopted or improved equality and diversity strategies and monitoring systems Less developed % % % 0.00% 0.00% 0.00%  

1171 Employed, including self employed participants with work limiting health condition or disability returning to work after a period of absence Less developed % % % 0.00% 0.00% 0.00%  

1120 Employed, including self employed participants with work limiting health condition or disability with an improved labour market situation upon leaving such as increased hours, permanent contract Less developed % % % 0.00% 0.00% 0.00%  

1170 Underemployed participants with an improved labour market situation upon leaving, such as increased hours, permanent contract Less developed % % % 0.00% 0.00% 0.00%  
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Priority axis 1 - Tackling Poverty through Sustainable Employment 

Investment Priority 9i - Active inclusion, including with a view to promoting equal opportunities and active participation, and improving employability 

 

Table 4A : Common output indicators for the ESF and YEI - 1 / 9i 

 
ID Indicator Category of region Target value (2023) Cumulative value Achievement ratio 2019 

   Total Men Women Total Men Women Total Men Women Total Men Women 

CO01 unemployed, including long-term unemployed Less developed    16,422.00 10,478.00 5,944.00    2,914.00 1,815.00 1,099.00 

CO02 long-term unemployed Less developed    12,079.00 7,651.00 4,428.00    2,697.00 1,655.00 1,042.00 

CO03 inactive Less developed    20,019.00 8,031.00 11,988.00    3,518.00 1,456.00 2,062.00 

CO04 inactive, not in education or training Less developed    0.00 0.00 0.00    0.00 0.00 0.00 

CO05 employed, including self-employed Less developed    4,741.00 2,012.00 2,729.00    403.00 154.00 249.00 

CO06 below 25 years of age Less developed    512.00 284.00 228.00    69.00 41.00 28.00 

CO07 above 54 years of age Less developed    7,099.00 4,059.00 3,040.00    1,226.00 714.00 512.00 

CO08 above 54 years of age who are unemployed, including long term unemployed, or inactive not in education or training Less developed    6,084.00 3,587.00 2,497.00    1,164.00 686.00 478.00 

CO09 with primary (ISCED 1) or lower secondary education (ISCED 2) Less developed    8,167.00 4,484.00 3,683.00    1,406.00 767.00 639.00 

CO10 with upper secondary (ISCED 3) or post-secondary education (ISCED 4) Less developed    14,770.00 6,568.00 8,202.00    2,518.00 1,119.00 1,399.00 

CO11 with tertiary education (ISCED 5 to 8) Less developed    5,322.00 2,277.00 3,045.00    581.00 262.00 319.00 

CO15 migrants, participants with a foreign background, minorities (including marginalised communities such as the Roma) Less developed    1,804.00 800.00 1,004.00    347.00 161.00 186.00 

CO16 participants with disabilities Less developed    5,628.00 2,948.00 2,680.00    1,203.00 642.00 561.00 

CO17 other disadvantaged Less developed    23,411.00 10,068.00 13,343.00    4,238.00 1,802.00 2,436.00 

CO18 homeless or affected by housing exclusion Less developed    1,432.00 839.00 593.00    203.00 120.00 83.00 

CO19 from rural areas Less developed    1,643.00 789.00 854.00    0.00 0.00 0.00 

CO20 number of projects fully or partially implemented by social partners or non-governmental organisations Less developed    188.00      28.00   

CO21 number of projects dedicated at sustainable participation and progress of women in employment Less developed    0.00         

CO22 number of projects targeting public administrations or public services at national, regional or local level Less developed    0.00         

CO23 number of supported micro, small and medium-sized enterprises (including cooperative enterprises, enterprises of the social economy) Less developed    399.00      1.00   

 Grand total of participants     41,182.00      6,835.00   

 
ID Indicator Category of region 2018 2017 2016 

   Total Men Women Total Men Women Total Men Women 

CO01 unemployed, including long-term unemployed Less developed 4,799.00 2,943.00 1,856.00 4,130.00 2,628.00 1,502.00 3,538.00 2,437.00 1,101.00 

CO02 long-term unemployed Less developed 3,895.00 2,404.00 1,491.00 3,088.00 1,971.00 1,117.00 2,111.00 1,437.00 674.00 

CO03 inactive Less developed 5,655.00 2,438.00 3,217.00 5,910.00 2,534.00 3,376.00 4,059.00 1,395.00 2,664.00 

CO04 inactive, not in education or training Less developed 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 

CO05 employed, including self-employed Less developed 1,607.00 689.00 918.00 1,714.00 741.00 973.00 989.00 415.00 574.00 

CO06 below 25 years of age Less developed 155.00 80.00 75.00 161.00 92.00 69.00 121.00 67.00 54.00 

CO07 above 54 years of age Less developed 2,194.00 1,210.00 984.00 2,025.00 1,170.00 855.00 1,383.00 818.00 565.00 

CO08 above 54 years of age who are unemployed, including long term unemployed, or inactive not in education or training Less developed 1,828.00 1,045.00 783.00 1,666.00 999.00 667.00 1,162.00 713.00 449.00 

CO09 with primary (ISCED 1) or lower secondary education (ISCED 2) Less developed 2,349.00 1,314.00 1,035.00 2,199.00 1,246.00 953.00 1,853.00 1,004.00 849.00 

CO10 with upper secondary (ISCED 3) or post-secondary education (ISCED 4) Less developed 4,288.00 1,956.00 2,332.00 4,230.00 1,936.00 2,294.00 3,059.00 1,333.00 1,726.00 

CO11 with tertiary education (ISCED 5 to 8) Less developed 1,617.00 654.00 963.00 1,700.00 726.00 974.00 1,255.00 568.00 687.00 

CO15 migrants, participants with a foreign background, minorities (including marginalised communities such as the Roma) Less developed 585.00 259.00 326.00 497.00 228.00 269.00 327.00 133.00 194.00 

CO16 participants with disabilities Less developed 1,767.00 945.00 822.00 1,412.00 723.00 689.00 964.00 508.00 456.00 

CO17 other disadvantaged Less developed 6,615.00 2,974.00 3,641.00 6,443.00 2,845.00 3,598.00 4,711.00 1,906.00 2,805.00 

CO18 homeless or affected by housing exclusion Less developed 384.00 234.00 150.00 462.00 258.00 204.00 376.00 222.00 154.00 

CO19 from rural areas Less developed 0.00 0.00 0.00 0.00 0.00 0.00 1,327.00 666.00 661.00 

CO20 number of projects fully or partially implemented by social partners or non-governmental organisations Less developed 31.00   60.00   36.00   

CO21 number of projects dedicated at sustainable participation and progress of women in employment Less developed 0.00   0.00   0.00   

CO22 number of projects targeting public administrations or public services at national, regional or local level Less developed 0.00   0.00   0.00   

CO23 number of supported micro, small and medium-sized enterprises (including cooperative enterprises, enterprises of the social economy) Less developed 140.00   127.00   100.00   

 Grand total of participants  12,061.00   11,754.00   8,586.00   

 
ID Indicator Category of region 2015 2014 

   Total Men Women Total Men Women 

CO01 unemployed, including long-term unemployed Less developed 1,041.00 655.00 386.00 0.00 0.00 0.00 

CO02 long-term unemployed Less developed 288.00 184.00 104.00 0.00 0.00 0.00 

CO03 inactive Less developed 877.00 208.00 669.00 0.00 0.00 0.00 

CO04 inactive, not in education or training Less developed 0.00 0.00 0.00 0.00 0.00 0.00 

CO05 employed, including self-employed Less developed 28.00 13.00 15.00 0.00 0.00 0.00 

CO06 below 25 years of age Less developed 6.00 4.00 2.00 0.00 0.00 0.00 

CO07 above 54 years of age Less developed 271.00 147.00 124.00 0.00 0.00 0.00 

CO08 above 54 years of age who are unemployed, including long term unemployed, or inactive not in education or training Less developed 264.00 144.00 120.00 0.00 0.00 0.00 

CO09 with primary (ISCED 1) or lower secondary education (ISCED 2) Less developed 360.00 153.00 207.00 0.00 0.00 0.00 

CO10 with upper secondary (ISCED 3) or post-secondary education (ISCED 4) Less developed 675.00 224.00 451.00 0.00 0.00 0.00 

CO11 with tertiary education (ISCED 5 to 8) Less developed 169.00 67.00 102.00 0.00 0.00 0.00 
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CO15 migrants, participants with a foreign background, minorities (including marginalised communities such as the Roma) Less developed 48.00 19.00 29.00 0.00 0.00 0.00 

CO16 participants with disabilities Less developed 282.00 130.00 152.00 0.00 0.00 0.00 

CO17 other disadvantaged Less developed 1,404.00 541.00 863.00 0.00 0.00 0.00 

CO18 homeless or affected by housing exclusion Less developed 7.00 5.00 2.00 0.00 0.00 0.00 

CO19 from rural areas Less developed 316.00 123.00 193.00 0.00 0.00 0.00 

CO20 number of projects fully or partially implemented by social partners or non-governmental organisations Less developed 33.00   0.00   

CO21 number of projects dedicated at sustainable participation and progress of women in employment Less developed 0.00   0.00   

CO22 number of projects targeting public administrations or public services at national, regional or local level Less developed 0.00   0.00   

CO23 number of supported micro, small and medium-sized enterprises (including cooperative enterprises, enterprises of the social economy) Less developed 31.00   0.00   

 Grand total of participants  1,946.00   0.00   
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Priority axis 1 - Tackling Poverty through Sustainable Employment 

Investment Priority 9i - Active inclusion, including with a view to promoting equal opportunities and active participation, and improving employability 

 

Table 4B: Programme specific output indicators for the ESF and YEI - 1 

 
ID Indicator Category of 

region 

Measurement 

unit 

Target value (2023) Cumulative value Achievement ratio 2019 

    Total Men Women Total Men Women Total Men Women Total Men Women 

1002 Economically inactive (aged 25 and over), not in education or training, who have complex barriers to employment (low or no skills; a work limiting health condition or disability; care or childcare 

responsibilities; over 54; from a jobless household) 

Less developed Number 36,000.00   20,019.00 8,031.00 11,988.00 0.56   3,518.00 1,456.00 2,062.00 

1003 Long-term unemployed (aged 25 and over) who have complex barriers to employment (low or no skills; a work limiting health condition or disability ; are from a BME (Black, Minority, Ethnic) 

group; from a jobless household) 

Less developed Number 10,800.00   12,079.00 7,651.00 4,428.00 1.12   2,697.00 1,655.00 1,042.00 

1013A Short term unemployed with no / low skills or a work limiting health condition or disability Less developed Number 5,999.00   168.00 118.00 50.00 0.03   32.00 26.00 6.00 

1013B Individuals impacted by redundancy Less developed Number 12,001.00   4,175.00 2,709.00 1,466.00 0.35   185.00 134.00 51.00 

1022 Participants Employed, including self-employed with work-limiting health condition or disability Less developed Number 4,000.00   4,395.00 1,837.00 2,558.00 1.10   134.00 37.00 97.00 

1023 Underemployed participants  with barriers to full employment Less developed Number 4,000.00   346.00 175.00 171.00 0.09   269.00 117.00 152.00 

1025 Number of micro, small and medium-sized enterprises supported Less developed Number 2,000.00   399.00 0.00 0.00 0.20   1.00   

1026 Workplace health programmes Less developed Number 300.00   1.00 0.00 0.00 0.00   0.00   

 
ID Indicator Category of 

region 

2018 2017 2016 2015 2014 

   Total Men Women Total Men Women Total Men Women Total Men Women Total Men Women 

1002 Economically inactive (aged 25 and over), not in education or training, who have complex barriers to employment (low or no skills; a work limiting health condition or disability; care or childcare responsibilities; 

over 54; from a jobless household) 

Less developed 5,655.00 2,438.00 3,217.00 5,910.00 2,534.00 3,376.00 4,059.00 1,395.00 2,664.00 877.00 208.00 669.00 0.00 0.00 0.00 

1003 Long-term unemployed (aged 25 and over) who have complex barriers to employment (low or no skills; a work limiting health condition or disability ; are from a BME (Black, Minority, Ethnic) group; from a 

jobless household) 

Less developed 3,895.00 2,404.00 1,491.00 3,088.00 1,971.00 1,117.00 2,111.00 1,437.00 674.00 288.00 184.00 104.00 0.00 0.00 0.00 

1013A Short term unemployed with no / low skills or a work limiting health condition or disability Less developed 126.00 85.00 41.00 10.00 7.00 3.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 

1013B Individuals impacted by redundancy Less developed 778.00 454.00 324.00 1,032.00 650.00 382.00 1,427.00 1,000.00 427.00 753.00 471.00 282.00 0.00 0.00 0.00 

1022 Participants Employed, including self-employed with work-limiting health condition or disability Less developed 1,533.00 633.00 900.00 1,711.00 739.00 972.00 989.00 415.00 574.00 28.00 13.00 15.00 0.00 0.00 0.00 

1023 Underemployed participants  with barriers to full employment Less developed 74.00 56.00 18.00 3.00 2.00 1.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 

1025 Number of micro, small and medium-sized enterprises supported Less developed 140.00 0.00 0.00 127.00 0.00 0.00 100.00 0.00 0.00 31.00 0.00 0.00 0.00 0.00 0.00 

1026 Workplace health programmes Less developed 0.00 0.00 0.00 1.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 
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Priority axis 2 - Skills for Growth 

Investment 

Priority 

8iv - Equality between men and women in all areas, including in access to employment, career progression, reconciliation of work and private life and promotion of 

equal pay for equal work 

 

Table 2A : Common result indicators for ESF (by priority axis, investment priority, and by category of region). Data on all common ESF result 

indicators (with and without target) shall be reported broken down by gender. For a Technical Assistance priority axis only those common indicators 

shall be reported for which a target has been set - 2 / 8iv 
 
ID Indicator Category of 

region 

Common output indicator used as basis for 

target setting 

Measurement unit for baseline 

and target 

Target value (2023) Cumulative value Achievement ratio 2019 

     Total Men Women Total Men Women Total Men Women Men Women 

CR01 inactive participants engaged in job searching upon leaving Less developed       0.00 0.00 0.00    0.00 0.00 

CR02 participants in education/training upon leaving Less developed       0.00 0.00 0.00    0.00 0.00 

CR03 participants gaining a qualification upon leaving Less developed       0.00 0.00 0.00    0.00 0.00 

CR03 participants gaining a qualification upon leaving Less developed CO05 employed, including self-employed Ratio 75.00% % % 0.00 0.00 0.00 0.00   0.00 0.00 

CR04 participants in employment, including self-employment, upon leaving Less developed       0.00 0.00 0.00    0.00 0.00 

CR05 disadvantaged participants engaged in job searching, education/ training, gaining a qualification, or in employment, 

including self-employment , upon leaving 

Less developed       0.00 0.00 0.00    0.00 0.00 

CR06 participants in employment, including self-employment, six months after leaving Less developed       0.00 0.00 0.00    0.00 0.00 

CR07 participants with an improved labour market situation six months after leaving Less developed       0.00 0.00 0.00    0.00 0.00 

CR08 participants above 54 years of age in employment, including self-employment, six months after leaving Less developed       0.00 0.00 0.00    0.00 0.00 

CR09 disadvantaged participants in employment, including self-employment, six months after leaving Less developed       0.00 0.00 0.00    0.00 0.00 

 
ID Indicator Category of region 2018 2017 2016 2015 2014 

   Men Women Men Women Men Women Men Women Men Women 

CR01 inactive participants engaged in job searching upon leaving Less developed 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 

CR02 participants in education/training upon leaving Less developed 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 

CR03 participants gaining a qualification upon leaving Less developed 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 

CR03 participants gaining a qualification upon leaving Less developed 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 

CR04 participants in employment, including self-employment, upon leaving Less developed 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 

CR05 disadvantaged participants engaged in job searching, education/ training, gaining a qualification, or in employment, including self-employment , upon leaving Less developed 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 

CR06 participants in employment, including self-employment, six months after leaving Less developed 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 

CR07 participants with an improved labour market situation six months after leaving Less developed 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 

CR08 participants above 54 years of age in employment, including self-employment, six months after leaving Less developed 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 

CR09 disadvantaged participants in employment, including self-employment, six months after leaving Less developed 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 
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Priority axis 2 - Skills for Growth 

Investment 

Priority 

8iv - Equality between men and women in all areas, including in access to employment, career progression, reconciliation of work and private life and promotion of 

equal pay for equal work 

 

Table 2C : Programme specific result indicators for ESF and YEI 

 
ID Indicator Category of 

region 

Measurement unit for 

indicator 

Output indicator used as basis for target setting Measurement unit for 

baseline and target 

Target value (2023) Achievement ratio 2019 

            Cumulative Annual total Qualitative 

      Total Men Women Total Men Women Total Men Women Total Men Women  

1109 Supported Enterprises having adopted or improved equality and 

diversity strategies and monitoring systems 

Less developed Ratio (Ratio) CO23 number of supported micro, small and medium-sized enterprises (including 

cooperative enterprises, enterprises of the social economy) 

Ratio 50.00%   78.00   39.00% % % 13.00% 0.00% 0.00%  

1101 Employed, including self-employed participants with an improved 

labour market situation upon leaving 

Less developed Ratio (Ratio) CO05 employed, including self-employed Ratio 40.00%   0.00   0.00% % 0.00% 0.00% 0.00% 0.00%  

 
ID Indicator Category of region 2018 2017 

   Cumulative Annual total Qualitative Cumulative Annual total Qualitative 

   Total Men Women Total Men Women  Total Men Women Total Men Women  

1109 Supported Enterprises having adopted or improved equality and diversity strategies and monitoring systems Less developed 40.86% % % 163.00% 0.00% 0.00%  0.00% % % 0.00% 0.00% 0.00%  

1101 Employed, including self-employed participants with an improved labour market situation upon leaving Less developed 0.00% % 0.00% 0.00% 0.00% 0.00%  0.00% % 0.00% 0.00% 0.00% 0.00%  

 
ID Indicator Category of region 2016 2015 

   Cumulative Annual total Qualitative Cumulative Annual total Qualitative 

   Total Men Women Total Men Women  Total Men Women Total Men Women  

1109 Supported Enterprises having adopted or improved equality and diversity strategies and monitoring systems Less developed 0.00% % % 0.00% 0.00% 0.00%  0.00% % % 0.00% 0.00% 0.00%  

1101 Employed, including self-employed participants with an improved labour market situation upon leaving Less developed 0.00% % 0.00% 0.00% 0.00% 0.00%  0.00% % 0.00% 0.00% 0.00% 0.00%  

 
ID Indicator Category of region 2014 

   Cumulative Annual total Qualitative 

   Total Men Women Total Men Women  

1109 Supported Enterprises having adopted or improved equality and diversity strategies and monitoring systems Less developed % % % 0.00% 0.00% 0.00%  

1101 Employed, including self-employed participants with an improved labour market situation upon leaving Less developed % % % 0.00% 0.00% 0.00%  
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Priority axis 2 - Skills for Growth 

Investment 

Priority 

8iv - Equality between men and women in all areas, including in access to employment, career progression, reconciliation of work and private life and promotion of 

equal pay for equal work 

 

Table 4A : Common output indicators for the ESF and YEI - 2 / 8iv 

 
ID Indicator Category of region Target value (2023) Cumulative value Achievement ratio 2019 

   Total Men Women Total Men Women Total Men Women Total Men Women 

CO01 unemployed, including long-term unemployed Less developed    0.00 0.00 0.00    0.00 0.00 0.00 

CO02 long-term unemployed Less developed    0.00 0.00 0.00    0.00 0.00 0.00 

CO03 inactive Less developed    0.00 0.00 0.00    0.00 0.00 0.00 

CO04 inactive, not in education or training Less developed    0.00 0.00 0.00    0.00 0.00 0.00 

CO05 employed, including self-employed Less developed 4,400.00 0.00 4,400.00 1,920.00 0.00 1,920.00 0.44  0.44 510.00 0.00 510.00 

CO06 below 25 years of age Less developed    311.00 0.00 311.00    65.00 0.00 65.00 

CO07 above 54 years of age Less developed    55.00 0.00 55.00    23.00 0.00 23.00 

CO08 above 54 years of age who are unemployed, including long term unemployed, or inactive not in education or training Less developed    0.00 0.00 0.00    0.00 0.00 0.00 

CO09 with primary (ISCED 1) or lower secondary education (ISCED 2) Less developed    37.00 0.00 37.00    7.00 0.00 7.00 

CO10 with upper secondary (ISCED 3) or post-secondary education (ISCED 4) Less developed    726.00 0.00 726.00    187.00 0.00 187.00 

CO11 with tertiary education (ISCED 5 to 8) Less developed    1,137.00 0.00 1,137.00    315.00 0.00 315.00 

CO15 migrants, participants with a foreign background, minorities (including marginalised communities such as the Roma) Less developed    109.00 0.00 109.00    25.00 0.00 25.00 

CO16 participants with disabilities Less developed    68.00 0.00 68.00    18.00 0.00 18.00 

CO17 other disadvantaged Less developed    65.00 0.00 65.00    2.00 0.00 2.00 

CO18 homeless or affected by housing exclusion Less developed    0.00 0.00 0.00    0.00 0.00 0.00 

CO19 from rural areas Less developed    78.00 0.00 78.00    0.00 0.00 0.00 

CO20 number of projects fully or partially implemented by social partners or non-governmental organisations Less developed    0.00      0.00   

CO21 number of projects dedicated at sustainable participation and progress of women in employment Less developed    3.00      1.00   

CO22 number of projects targeting public administrations or public services at national, regional or local level Less developed    0.00      0.00   

CO23 number of supported micro, small and medium-sized enterprises (including cooperative enterprises, enterprises of the social economy) Less developed 800.00 0.00 0.00 389.00   0.49   26.00   

 Grand total of participants     1,920.00      510.00   

 
ID Indicator Category of region 2018 2017 2016 

   Total Men Women Total Men Women Total Men Women 

CO01 unemployed, including long-term unemployed Less developed 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 

CO02 long-term unemployed Less developed 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 

CO03 inactive Less developed 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 

CO04 inactive, not in education or training Less developed 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 

CO05 employed, including self-employed Less developed 459.00 0.00 459.00 499.00 0.00 499.00 308.00 0.00 308.00 

CO06 below 25 years of age Less developed 75.00 0.00 75.00 88.00 0.00 88.00 50.00 0.00 50.00 

CO07 above 54 years of age Less developed 15.00 0.00 15.00 8.00 0.00 8.00 7.00 0.00 7.00 

CO08 above 54 years of age who are unemployed, including long term unemployed, or inactive not in education or training Less developed 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 

CO09 with primary (ISCED 1) or lower secondary education (ISCED 2) Less developed 10.00 0.00 10.00 11.00 0.00 11.00 6.00 0.00 6.00 

CO10 with upper secondary (ISCED 3) or post-secondary education (ISCED 4) Less developed 183.00 0.00 183.00 181.00 0.00 181.00 116.00 0.00 116.00 

CO11 with tertiary education (ISCED 5 to 8) Less developed 263.00 0.00 263.00 297.00 0.00 297.00 184.00 0.00 184.00 

CO15 migrants, participants with a foreign background, minorities (including marginalised communities such as the Roma) Less developed 49.00 0.00 49.00 22.00 0.00 22.00 6.00 0.00 6.00 

CO16 participants with disabilities Less developed 19.00 0.00 19.00 17.00 0.00 17.00 8.00 0.00 8.00 

CO17 other disadvantaged Less developed 3.00 0.00 3.00 14.00 0.00 14.00 22.00 0.00 22.00 

CO18 homeless or affected by housing exclusion Less developed 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 

CO19 from rural areas Less developed 0.00 0.00 0.00 0.00 0.00 0.00 54.00 0.00 54.00 

CO20 number of projects fully or partially implemented by social partners or non-governmental organisations Less developed 0.00   0.00   0.00   

CO21 number of projects dedicated at sustainable participation and progress of women in employment Less developed 1.00   0.00   0.00   

CO22 number of projects targeting public administrations or public services at national, regional or local level  Less developed 0.00   0.00   0.00   

CO23 number of supported micro, small and medium-sized enterprises (including cooperative enterprises, enterprises of the social economy) Less developed 91.00   134.00   126.00   

 Grand total of participants  459.00   499.00   308.00   

 
ID Indicator Category of region 2015 2014 

   Total Men Women Total Men Women 

CO01 unemployed, including long-term unemployed Less developed 0.00 0.00 0.00 0.00 0.00 0.00 

CO02 long-term unemployed Less developed 0.00 0.00 0.00 0.00 0.00 0.00 

CO03 inactive Less developed 0.00 0.00 0.00 0.00 0.00 0.00 

CO04 inactive, not in education or training Less developed 0.00 0.00 0.00 0.00 0.00 0.00 

CO05 employed, including self-employed Less developed 144.00 0.00 144.00 0.00 0.00 0.00 

CO06 below 25 years of age Less developed 33.00 0.00 33.00 0.00 0.00 0.00 

CO07 above 54 years of age Less developed 2.00 0.00 2.00 0.00 0.00 0.00 

CO08 above 54 years of age who are unemployed, including long term unemployed, or inactive not in education or training Less developed 0.00 0.00 0.00 0.00 0.00 0.00 

CO09 with primary (ISCED 1) or lower secondary education (ISCED 2) Less developed 3.00 0.00 3.00 0.00 0.00 0.00 
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CO10 with upper secondary (ISCED 3) or post-secondary education (ISCED 4) Less developed 59.00 0.00 59.00 0.00 0.00 0.00 

CO11 with tertiary education (ISCED 5 to 8) Less developed 78.00 0.00 78.00 0.00 0.00 0.00 

CO15 migrants, participants with a foreign background, minorities (including marginalised communities such as the Roma) Less developed 7.00 0.00 7.00 0.00 0.00 0.00 

CO16 participants with disabilities Less developed 6.00 0.00 6.00 0.00 0.00 0.00 

CO17 other disadvantaged Less developed 24.00 0.00 24.00 0.00 0.00 0.00 

CO18 homeless or affected by housing exclusion Less developed 0.00 0.00 0.00 0.00 0.00 0.00 

CO19 from rural areas Less developed 24.00 0.00 24.00 0.00 0.00 0.00 

CO20 number of projects fully or partially implemented by social partners or non-governmental organisations Less developed 0.00   0.00   

CO21 number of projects dedicated at sustainable participation and progress of women in employment Less developed 1.00   0.00   

CO22 number of projects targeting public administrations or public services at national, regional or local level  Less developed 0.00   0.00   

CO23 number of supported micro, small and medium-sized enterprises (including cooperative enterprises, enterprises of the social economy) Less developed 12.00   0.00   

 Grand total of participants  144.00   0.00   
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Priority axis 2 - Skills for Growth 

Investment 

Priority 

8iv - Equality between men and women in all areas, including in access to employment, career progression, reconciliation of work and private life and promotion of 

equal pay for equal work 

 

Table 4B: Programme specific output indicators for the ESF and YEI - 2 

 
ID Indicator Category of region Measurement unit Target value (2023) Cumulative value Achievement ratio 2019 

    Total Men Women Total Men Women Total Men Women Total Men Women 

 
ID Indicator Category of region 2018 2017 2016 2015 2014 

   Total Men Women Total Men Women Total Men Women Total Men Women Total Men Women 
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Priority axis 2 - Skills for Growth 

Investment 

Priority 

10iii - Enhancing equal access to lifelong learning for all age groups in formal, non formal and informal settings, upgrading the knowledge, skills and competences of the 

workforce, and promoting flexible learning pathways including through career guidance and validation of acquired competences 

 

Table 2A : Common result indicators for ESF (by priority axis, investment priority, and by category of region). Data on all common ESF result 

indicators (with and without target) shall be reported broken down by gender. For a Technical Assistance priority axis only those common indicators 

shall be reported for which a target has been set - 2 / 10iii 
 
ID Indicator Category of 

region 

Common output indicator used as basis 

for target setting 

Measurement unit for baseline 

and target 

Target value (2023) Cumulative value Achievement ratio 2019 

     Total Men Women Total Men Women Total Men Women Men Women 

CR01 inactive participants engaged in job searching upon leaving Less developed       3.00 3.00 0.00    0.00 0.00 

CR02 participants in education/training upon leaving Less developed       2,291.00 1,392.00 899.00    0.00 0.00 

CR03 participants gaining a qualification upon leaving Less developed       29,474.00 13,605.00 15,869.00    527.00 340.00 

CR04 participants in employment, including self-employment, upon leaving Less developed       8.00 8.00 0.00    0.00 0.00 

CR05 disadvantaged participants engaged in job searching, education/ training, gaining a qualification, or in 

employment, including self-employment , upon leaving 

Less developed       8,051.00 3,062.00 4,989.00    210.00 205.00 

CR06 participants in employment, including self-employment, six months after leaving Less developed       0.00 0.00 0.00    0.00 0.00 

CR07 participants with an improved labour market situation six months after leaving Less developed       13,044.00 6,084.00 6,960.00    0.00 0.00 

CR08 participants above 54 years of age in employment, including self-employment, six months after leaving Less developed       0.00 0.00 0.00    0.00 0.00 

CR09 disadvantaged participants in employment, including self-employment, six months after leaving Less developed       0.00 0.00 0.00    0.00 0.00 

 
ID Indicator Category of region 2018 2017 2016 2015 2014 

   Men Women Men Women Men Women Men Women Men Women 

CR01 inactive participants engaged in job searching upon leaving Less developed 0.00 0.00 3.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 

CR02 participants in education/training upon leaving Less developed 4.00 6.00 461.00 308.00 519.00 266.00 408.00 319.00 0.00 0.00 

CR03 participants gaining a qualification upon leaving Less developed 1,273.00 1,084.00 4,264.00 5,309.00 3,807.00 4,522.00 3,734.00 4,614.00 0.00 0.00 

CR04 participants in employment, including self-employment, upon leaving Less developed 4.00 0.00 4.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 

CR05 disadvantaged participants engaged in job searching, education/ training, gaining a qualification, or in employment, including self-employment , upon leaving Less developed 485.00 584.00 945.00 1,821.00 712.00 1,288.00 710.00 1,091.00 0.00 0.00 

CR06 participants in employment, including self-employment, six months after leaving Less developed 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 

CR07 participants with an improved labour market situation six months after leaving Less developed 6,084.00 6,960.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 

CR08 participants above 54 years of age in employment, including self-employment, six months after leaving Less developed 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 

CR09 disadvantaged participants in employment, including self-employment, six months after leaving Less developed 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 
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Priority axis 2 - Skills for Growth 

Investment 

Priority 

10iii - Enhancing equal access to lifelong learning for all age groups in formal, non formal and informal settings, upgrading the knowledge, skills and competences of the 

workforce, and promoting flexible learning pathways including through career guidance and validation of acquired competences 

 

Table 2C : Programme specific result indicators for ESF and YEI 

 
ID Indicator Category of 

region 

Measurement unit for 

indicator 

Output indicator used as 

basis for target setting 

Measurement unit for 

baseline and target 

Target value (2023) Achievement ratio 2019 

            Cumulative Annual total Qualitative 

      Total Men Women Total Men Women Total Men Women Total Men Women  

1174M Employed, including self employed participants with no formal qualifications gaining an essential skills or technical or job 

specific qualification upon leaving - Male 

Less 

developed 

Ratio (Ratio)   Ratio 72.00%   69.39   49.96% 49.96% % 68.00% 68.00% 0.00%  

1174F Employed, including self employed participants with no formal qualifications gaining an essential skills or technical or job 

specific qualification upon leaving - female 

Less 

developed 

Ratio (Ratio)   Ratio 72.00%   69.75   50.22% % 50.22% 57.00% 0.00% 57.00%  

1175M Employed, including self-employed participants with up to and including a lower secondary education (ISCED 2) gaining 

an essential skills or technical or job specific qualification at lower secondary (ISCED 2) level upon leaving - Male 

Less 

developed 

Ratio (Ratio)   Ratio 72.00%   68.92   49.62% 49.62% % 36.00% 36.00% 0.00%  

1175F Employed, including self-employed participants with up to and including a lower secondary education (ISCED 2) gaining 

an essential skills or technical or job specific qualification at lower secondary (ISCED 2) level upon leaving - female 

Less 

developed 

Ratio (Ratio)   Ratio 72.00%   60.35   43.45% % 43.45% 29.00% 0.00% 29.00%  

1180M Employed, including self-employed participants with lower secondary education (ISCED 2) gaining a technical or job 

specific vocational qualification upon leaving at upper secondary (ISCED 3) level or above - Male 

Less 

developed 

Ratio (Ratio)   Ratio 60.00%   88.98   53.39% 53.39% % 65.00% 65.00% 0.00%  

1180F Employed, including self-employed participants with lower secondary education (ISCED 2) gaining a technical or job 

specific vocational qualification upon leaving at upper secondary (ISCED 3) level or above - female 

Less 

developed 

Ratio (Ratio)   Ratio 60.00%   81.27   48.76% % 48.76% 85.00% 0.00% 85.00%  

1181M Employed, including self employed participants with upper secondary (ISCED 3) education or above gaining a technical 

or job specific vocational qualification at or above upper secondary (ISCED3) level upon leaving - male 

Less 

developed 

Ratio (Ratio)   Ratio 60.00%   66.85   40.11% 40.11% % 57.00% 57.00% 0.00%  

1181F Employed, including self employed participants with upper secondary (ISCED 3) education or above gaining a technical 

or job specific vocational qualification at or above upper secondary (ISCED3) level upon leaving - female 

Less 

developed 

Ratio (Ratio)   Ratio 60.00%   64.72   38.83% % 38.83% 54.00% 0.00% 54.00%  

1177M Participants with a graduate degree or equivalent gaining a qualification upon leaving at Masters (ISCED 7) or Doctoral 

(ISCED 8) level - male 

Less 

developed 

Ratio (Ratio)   Ratio 63.00%   13.65   8.60% 8.60% % 50.00% 50.00% 0.00%  

1177F Participants with a graduate degree or equivalent gaining a qualification upon leaving at Masters (ISCED 7) or Doctoral 

(ISCED 8) level - female 

Less 

developed 

Ratio (Ratio)   Ratio 63.00%   12.35   7.78% % 7.78% 38.00% 0.00% 38.00%  

1108M Participants with graduate degree or equivalent in employment upon leaving - male Less 

developed 

Ratio (Ratio)   Ratio 52.00%   3.73   1.94% 1.94% % 0.00% 0.00% 0.00%  

1108F Participants with graduate degree or equivalent in employment upon leaving - female Less 

developed 

Ratio (Ratio)   Ratio 52.00%   0.00   0.00% % 0.00% 0.00% 0.00% 0.00%  

 
ID Indicator Category of 

region 

2018 2017 

   Cumulative Annual total Qualitative Cumulative Annual total Qualitative 

   Total Men Women Total Men Women  Total Men Women Total Men Women  

1174M Employed, including self employed participants with no formal qualifications gaining an essential skills or technical or job specific qualification upon leaving - Male Less developed 47.21% 47.21% % 76.00% 76.00% 0.00%  31.91% 31.91% % 45.00% 45.00% 0.00%  

1174F Employed, including self employed participants with no formal qualifications gaining an essential skills or technical or job specific qualification upon leaving - female Less developed 49.11% % 49.11% 79.00% 0.00% 79.00%  33.65% % 33.65% 45.00% 0.00% 45.00%  

1175M Employed, including self-employed participants with up to and including a lower secondary education (ISCED 2) gaining an essential skills or technical or job specific qualification at 

lower secondary (ISCED 2) level upon leaving - Male 

Less developed 49.92% 49.92% % 47.00% 47.00% 0.00%  50.11% 50.11% % 49.00% 49.00% 0.00%  

1175F Employed, including self-employed participants with up to and including a lower secondary education (ISCED 2) gaining an essential skills or technical or job specific qualification at 

lower secondary (ISCED 2) level upon leaving - female 

Less developed 43.90% % 43.90% 42.00% 0.00% 42.00%  44.06% % 44.06% 37.00% 0.00% 37.00%  

1180M Employed, including self-employed participants with lower secondary education (ISCED 2) gaining a technical or job specific vocational qualification upon leaving at upper secondary 

(ISCED 3) level or above - Male 

Less developed 53.13% 53.13% % 73.00% 73.00% 0.00%  52.06% 52.06% % 66.00% 66.00% 0.00%  

1180F Employed, including self-employed participants with lower secondary education (ISCED 2) gaining a technical or job specific vocational qualification upon leaving at upper secondary 

(ISCED 3) level or above - female 

Less developed 48.34% % 48.34% 62.00% 0.00% 62.00%  47.70% % 47.70% 58.00% 0.00% 58.00%  

1181M Employed, including self employed participants with upper secondary (ISCED 3) education or above gaining a technical or job specific vocational qualification at or above upper secondary 

(ISCED3) level upon leaving - male 

Less developed 39.23% 39.23% % 58.00% 58.00% 0.00%  37.28% 37.28% % 48.00% 48.00% 0.00%  

1181F Employed, including self employed participants with upper secondary (ISCED 3) education or above gaining a technical or job specific vocational qualification at or above upper secondary 

(ISCED3) level upon leaving - female 

Less developed 38.65% % 38.65% 33.00% 0.00% 33.00%  38.98% % 38.98% 53.00% 0.00% 53.00%  

1177M Participants with a graduate degree or equivalent gaining a qualification upon leaving at Masters (ISCED 7) or Doctoral (ISCED 8) level - male Less developed 7.95% 7.95% % 19.00% 19.00% 0.00%  3.98% 3.98% % 7.00% 7.00% 0.00%  

1177F Participants with a graduate degree or equivalent gaining a qualification upon leaving at Masters (ISCED 7) or Doctoral (ISCED 8) level - female Less developed 6.91% % 6.91% 14.00% 0.00% 14.00%  3.24% % 3.24% 5.00% 0.00% 5.00%  

1108M Participants with graduate degree or equivalent in employment upon leaving - male Less developed 1.97% 1.97% % 4.00% 4.00% 0.00%  1.24% 1.24% % 3.00% 3.00% 0.00%  

1108F Participants with graduate degree or equivalent in employment upon leaving - female Less developed 0.00% % 0.00% 0.00% 0.00% 0.00%  0.00% % 0.00% 0.00% 0.00% 0.00%  

 
ID Indicator Category of 

region 

2016 2015 

   Cumulative Annual total Qualitative Cumulative Annual total Qualitative 

   Total Men Women Total Men Women  Total Men Women Total Men Women  

1174M Employed, including self employed participants with no formal qualifications gaining an essential skills or technical or job specific qualification upon leaving - Male Less developed 13.54% 13.54% % 14.00% 14.00% 0.00%  0.00% 0.00% % 0.00% 0.00% 0.00%  

1174F Employed, including self employed participants with no formal qualifications gaining an essential skills or technical or job specific qualification upon leaving - female Less developed 17.52% % 17.52% 20.00% 0.00% 20.00%  0.00% % 0.00% 0.00% 0.00% 0.00%  

1175M Employed, including self-employed participants with up to and including a lower secondary education (ISCED 2) gaining an essential skills or technical or job specific qualification at 

lower secondary (ISCED 2) level upon leaving - Male 

Less developed 50.64% 50.64% % 65.00% 65.00% 0.00%  42.36% 42.36% % 79.00% 79.00% 0.00%  

1175F Employed, including self-employed participants with up to and including a lower secondary education (ISCED 2) gaining an essential skills or technical or job specific qualification at 

lower secondary (ISCED 2) level upon leaving - female 

Less developed 47.99% % 47.99% 57.00% 0.00% 57.00%  42.20% % 42.20% 75.00% 0.00% 75.00%  

1180M Employed, including self-employed participants with lower secondary education (ISCED 2) gaining a technical or job specific vocational qualification upon leaving at upper secondary 

(ISCED 3) level or above - Male 

Less developed 46.39% 46.39% % 59.00% 59.00% 0.00%  37.87% 37.87% % 67.00% 67.00% 0.00%  

1180F Employed, including self-employed participants with lower secondary education (ISCED 2) gaining a technical or job specific vocational qualification upon leaving at upper secondary 

(ISCED 3) level or above - female 

Less developed 43.47% % 43.47% 46.00% 0.00% 46.00%  41.45% % 41.45% 77.00% 0.00% 77.00%  
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ID Indicator Category of 

region 

2016 2015 

   Cumulative Annual total Qualitative Cumulative Annual total Qualitative 

   Total Men Women Total Men Women  Total Men Women Total Men Women  

1181M Employed, including self employed participants with upper secondary (ISCED 3) education or above gaining a technical or job specific vocational qualification at or above upper secondary 

(ISCED3) level upon leaving - male 

Less developed 32.38% 32.38% % 40.00% 40.00% 0.00%  25.94% 25.94% % 42.00% 42.00% 0.00%  

1181F Employed, including self employed participants with upper secondary (ISCED 3) education or above gaining a technical or job specific vocational qualification at or above upper secondary 

(ISCED3) level upon leaving - female 

Less developed 32.91% % 32.91% 43.00% 0.00% 43.00%  25.93% % 25.93% 41.00% 0.00% 41.00%  

1177M Participants with a graduate degree or equivalent gaining a qualification upon leaving at Masters (ISCED 7) or Doctoral (ISCED 8) level - male Less developed 1.85% 1.85% % 3.00% 3.00% 0.00%  0.00% 0.00% % 0.00% 0.00% 0.00%  

1177F Participants with a graduate degree or equivalent gaining a qualification upon leaving at Masters (ISCED 7) or Doctoral (ISCED 8) level - female Less developed 1.92% % 1.92% 3.00% 0.00% 3.00%  0.00% % 0.00% 0.00% 0.00% 0.00%  

1108M Participants with graduate degree or equivalent in employment upon leaving - male Less developed 0.00% 0.00% % 0.00% 0.00% 0.00%  0.00% 0.00% % 0.00% 0.00% 0.00%  

1108F Participants with graduate degree or equivalent in employment upon leaving - female Less developed 0.00% % 0.00% 0.00% 0.00% 0.00%  0.00% % 0.00% 0.00% 0.00% 0.00%  

 
ID Indicator Category of region 2014 

   Cumulative Annual total Qualitative 

   Total Men Women Total Men Women  

1174M Employed, including self employed participants with no formal qualifications gaining an essential skills or technical or job specific qualification upon leaving - Male Less developed % % % 0.00% 0.00% 0.00%  

1174F Employed, including self employed participants with no formal qualifications gaining an essential skills or technical or job specific qualification upon leaving - female Less developed % % % 0.00% 0.00% 0.00%  

1175M Employed, including self-employed participants with up to and including a lower secondary education (ISCED 2) gaining an essential skills or technical or job specific qualification at lower secondary (ISCED 2) level upon leaving - Male Less developed 0.00% 0.00% % 0.00% 0.00% 0.00%  

1175F Employed, including self-employed participants with up to and including a lower secondary education (ISCED 2) gaining an essential skills or technical or job specific qualification at lower secondary (ISCED 2) level upon leaving - female Less developed 0.00% % 0.00% 0.00% 0.00% 0.00%  

1180M Employed, including self-employed participants with lower secondary education (ISCED 2) gaining a technical or job specific vocational qualification upon leaving at upper secondary (ISCED 3) level or above - Male Less developed 0.00% 0.00% % 0.00% 0.00% 0.00%  

1180F Employed, including self-employed participants with lower secondary education (ISCED 2) gaining a technical or job specific vocational qualification upon leaving at upper secondary (ISCED 3) level or above - female Less developed 0.00% % 0.00% 0.00% 0.00% 0.00%  

1181M Employed, including self employed participants with upper secondary (ISCED 3) education or above gaining a technical or job specific vocational qualification at or above upper secondary (ISCED3) level upon leaving - male Less developed 0.00% 0.00% % 0.00% 0.00% 0.00%  

1181F Employed, including self employed participants with upper secondary (ISCED 3) education or above gaining a technical or job specific vocational qualification at or above upper secondary (ISCED3) level upon leaving - female Less developed 0.00% % 0.00% 0.00% 0.00% 0.00%  

1177M Participants with a graduate degree or equivalent gaining a qualification upon leaving at Masters (ISCED 7) or Doctoral (ISCED 8) level - male Less developed 0.00% 0.00% % 0.00% 0.00% 0.00%  

1177F Participants with a graduate degree or equivalent gaining a qualification upon leaving at Masters (ISCED 7) or Doctoral (ISCED 8) level - female Less developed 0.00% % 0.00% 0.00% 0.00% 0.00%  

1108M Participants with graduate degree or equivalent in employment upon leaving - male Less developed 0.00% 0.00% % 0.00% 0.00% 0.00%  

1108F Participants with graduate degree or equivalent in employment upon leaving - female Less developed 0.00% % 0.00% 0.00% 0.00% 0.00%  
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Priority axis 2 - Skills for Growth 

Investment 

Priority 

10iii - Enhancing equal access to lifelong learning for all age groups in formal, non formal and informal settings, upgrading the knowledge, skills and competences of the 

workforce, and promoting flexible learning pathways including through career guidance and validation of acquired competences 

 

Table 4A : Common output indicators for the ESF and YEI - 2 / 10iii 

 
ID Indicator Category of region Target value (2023) Cumulative value Achievement ratio 2019 

   Total Men Women Total Men Women Total Men Women Total Men Women 

CO01 unemployed, including long-term unemployed Less developed    35.00 25.00 10.00    0.00 0.00 0.00 

CO02 long-term unemployed Less developed    2.00 1.00 1.00    0.00 0.00 0.00 

CO03 inactive Less developed    386.00 239.00 147.00    6.00 2.00 4.00 

CO04 inactive, not in education or training Less developed    299.00 195.00 104.00    1.00 1.00 0.00 

CO05 employed, including self-employed Less developed    59,820.00 26,514.00 33,306.00    1,688.00 956.00 732.00 

CO06 below 25 years of age Less developed    27,030.00 14,464.00 12,566.00    280.00 161.00 119.00 

CO07 above 54 years of age Less developed    2,257.00 840.00 1,417.00    185.00 92.00 93.00 

CO08 above 54 years of age who are unemployed, including long term unemployed, or inactive not in education or training Less developed    0.00 0.00 0.00    0.00 0.00 0.00 

CO09 with primary (ISCED 1) or lower secondary education (ISCED 2) Less developed    9,366.00 4,525.00 4,841.00    141.00 78.00 63.00 

CO10 with upper secondary (ISCED 3) or post-secondary education (ISCED 4) Less developed    39,062.00 17,618.00 21,444.00    1,040.00 605.00 435.00 

CO11 with tertiary education (ISCED 5 to 8) Less developed    9,488.00 3,345.00 6,143.00    197.00 105.00 92.00 

CO15 migrants, participants with a foreign background, minorities (including marginalised communities such as the Roma) Less developed    2,109.00 968.00 1,141.00    106.00 56.00 50.00 

CO16 participants with disabilities Less developed    2,872.00 1,398.00 1,474.00    85.00 38.00 47.00 

CO17 other disadvantaged Less developed    14,997.00 4,869.00 10,128.00    655.00 312.00 343.00 

CO18 homeless or affected by housing exclusion Less developed    68.00 37.00 31.00    5.00 3.00 2.00 

CO19 from rural areas Less developed    8,449.00 3,732.00 4,717.00    0.00 0.00 0.00 

CO20 number of projects fully or partially implemented by social partners or non-governmental organisations Less developed    0.00      0.00   

CO21 number of projects dedicated at sustainable participation and progress of women in employment Less developed    0.00      0.00   

CO22 number of projects targeting public administrations or public services at national, regional or local level Less developed    0.00      0.00   

CO23 number of supported micro, small and medium-sized enterprises (including cooperative enterprises, enterprises of the social economy) Less developed    1,376.00      59.00   

 Grand total of participants     60,241.00      1,694.00   

 
ID Indicator Category of region 2018 2017 2016 

   Total Men Women Total Men Women Total Men Women 

CO01 unemployed, including long-term unemployed Less developed 18.00 13.00 5.00 6.00 5.00 1.00 9.00 6.00 3.00 

CO02 long-term unemployed Less developed 2.00 1.00 1.00 0.00 0.00 0.00 0.00 0.00 0.00 

CO03 inactive Less developed 104.00 57.00 47.00 104.00 72.00 32.00 94.00 55.00 39.00 

CO04 inactive, not in education or training Less developed 85.00 49.00 36.00 71.00 51.00 20.00 71.00 44.00 27.00 

CO05 employed, including self-employed Less developed 4,385.00 2,094.00 2,291.00 17,339.00 7,516.00 9,823.00 15,173.00 6,647.00 8,526.00 

CO06 below 25 years of age Less developed 1,020.00 521.00 499.00 6,373.00 3,487.00 2,886.00 6,833.00 3,730.00 3,103.00 

CO07 above 54 years of age Less developed 392.00 183.00 209.00 758.00 303.00 455.00 453.00 143.00 310.00 

CO08 above 54 years of age who are unemployed, including long term unemployed, or inactive not in education or training Less developed 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 

CO09 with primary (ISCED 1) or lower secondary education (ISCED 2) Less developed 444.00 178.00 266.00 3,202.00 1,403.00 1,799.00 2,231.00 1,034.00 1,197.00 

CO10 with upper secondary (ISCED 3) or post-secondary education (ISCED 4) Less developed 2,500.00 1,220.00 1,280.00 10,621.00 4,791.00 5,830.00 10,052.00 4,461.00 5,591.00 

CO11 with tertiary education (ISCED 5 to 8) Less developed 873.00 379.00 494.00 2,857.00 974.00 1,883.00 2,488.00 920.00 1,568.00 

CO15 migrants, participants with a foreign background, minorities (including marginalised communities such as the Roma) Less developed 225.00 116.00 109.00 720.00 319.00 401.00 514.00 235.00 279.00 

CO16 participants with disabilities Less developed 180.00 81.00 99.00 904.00 419.00 485.00 752.00 384.00 368.00 

CO17 other disadvantaged Less developed 1,663.00 683.00 980.00 5,500.00 1,735.00 3,765.00 3,773.00 1,122.00 2,651.00 

CO18 homeless or affected by housing exclusion Less developed 13.00 10.00 3.00 39.00 17.00 22.00 7.00 4.00 3.00 

CO19 from rural areas Less developed 0.00 0.00 0.00 0.00 0.00 0.00 3,156.00 1,409.00 1,747.00 

CO20 number of projects fully or partially implemented by social partners or non-governmental organisations Less developed 0.00   0.00   0.00   

CO21 number of projects dedicated at sustainable participation and progress of women in employment Less developed 0.00   0.00   0.00   

CO22 number of projects targeting public administrations or public services at national, regional or local level  Less developed 0.00   0.00   0.00   

CO23 number of supported micro, small and medium-sized enterprises (including cooperative enterprises, enterprises of the social economy) Less developed 427.00   492.00   340.00   

 Grand total of participants  4,507.00   17,449.00   15,276.00   

 
ID Indicator Category of region 2015 2014 

   Total Men Women Total Men Women 

CO01 unemployed, including long-term unemployed Less developed 1.00 1.00 0.00 1.00 0.00 1.00 

CO02 long-term unemployed Less developed 0.00 0.00 0.00 0.00 0.00 0.00 

CO03 inactive Less developed 51.00 30.00 21.00 27.00 23.00 4.00 

CO04 inactive, not in education or training Less developed 44.00 27.00 17.00 27.00 23.00 4.00 

CO05 employed, including self-employed Less developed 12,338.00 5,284.00 7,054.00 8,897.00 4,017.00 4,880.00 

CO06 below 25 years of age Less developed 7,452.00 3,790.00 3,662.00 5,072.00 2,775.00 2,297.00 

CO07 above 54 years of age Less developed 258.00 57.00 201.00 211.00 62.00 149.00 

CO08 above 54 years of age who are unemployed, including long term unemployed, or inactive not in education or training Less developed 0.00 0.00 0.00 0.00 0.00 0.00 

CO09 with primary (ISCED 1) or lower secondary education (ISCED 2) Less developed 1,874.00 1,002.00 872.00 1,474.00 830.00 644.00 
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CO10 with upper secondary (ISCED 3) or post-secondary education (ISCED 4) Less developed 8,537.00 3,702.00 4,835.00 6,312.00 2,839.00 3,473.00 

CO11 with tertiary education (ISCED 5 to 8) Less developed 1,934.00 596.00 1,338.00 1,139.00 371.00 768.00 

CO15 migrants, participants with a foreign background, minorities (including marginalised communities such as the Roma) Less developed 310.00 129.00 181.00 234.00 113.00 121.00 

CO16 participants with disabilities Less developed 591.00 292.00 299.00 360.00 184.00 176.00 

CO17 other disadvantaged Less developed 2,089.00 579.00 1,510.00 1,317.00 438.00 879.00 

CO18 homeless or affected by housing exclusion Less developed 3.00 2.00 1.00 1.00 1.00 0.00 

CO19 from rural areas Less developed 3,061.00 1,272.00 1,789.00 2,232.00 1,051.00 1,181.00 

CO20 number of projects fully or partially implemented by social partners or non-governmental organisations Less developed 0.00   0.00   

CO21 number of projects dedicated at sustainable participation and progress of women in employment Less developed 0.00   0.00   

CO22 number of projects targeting public administrations or public services at national, regional or local level  Less developed 0.00   0.00   

CO23 number of supported micro, small and medium-sized enterprises (including cooperative enterprises, enterprises of the social economy) Less developed 49.00   9.00   

 Grand total of participants  12,390.00   8,925.00   
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Priority axis 2 - Skills for Growth 

Investment 

Priority 

10iii - Enhancing equal access to lifelong learning for all age groups in formal, non formal and informal settings, upgrading the knowledge, skills and competences of the 

workforce, and promoting flexible learning pathways including through career guidance and validation of acquired competences 

 

Table 4B: Programme specific output indicators for the ESF and YEI - 2 

 
ID Indicator Category of region Measurement unit Target value (2023) Cumulative value Achievement ratio 2019 

    Total Men Women Total Men Women Total Men Women Total Men Women 

1008 Number of enterprises collaborating with learning providers in Research and Innovation activities Less developed Number 754.00   675.00 0.00 0.00 0.90   34.00 0.00 0.00 

1172F Employed, including self-employed participants with no formal qualifications - female Less developed Number 0.00   1,035.00 0.00 1,035.00    146.00 0.00 146.00 

1172M Employed, including self-employed participants with no formal qualifications - male Less developed Number 0.00   1,285.00 1,285.00 0.00    170.00 170.00 0.00 

1173F Employed, including self-employed participants with qualifications up to and including a lower secondary education (ISCED 2) - female Less developed Number 31,692.00   11,251.00 0.00 11,251.00 0.36   337.00 0.00 337.00 

1173M Employed, including self-employed participants with qualifications up to and including a lower secondary education (ISCED 2) - male Less developed Number 26,841.00   10,530.00 10,530.00 0.00 0.39   232.00 232.00 0.00 

1176F Participants with a graduate degree or equivalent – female Less developed Number 724.00   289.00 0.00 289.00 0.40   8.00 0.00 8.00 

1176M Participants with a graduate degree or equivalent – male Less developed Number 784.00   388.00 388.00 0.00 0.49   6.00 6.00 0.00 

1178F Employed, including self-employed participants with lower secondary education (ISCED 2) - female Less developed Number 23,874.00   6,650.00 0.00 6,650.00 0.28   75.00 0.00 75.00 

1178M Employed, including self-employed participants with lower secondary education (ISCED 2) - male Less developed Number 20,693.00   6,191.00 6,191.00 0.00 0.30   134.00 134.00 0.00 

1179F Employed, including self employed participants with upper secondary (ISCED 3) education or above - female Less developed Number 9,814.00   14,238.00 0.00 14,238.00 1.45   170.00 0.00 170.00 

1179M Employed, including self employed participants with upper secondary (ISCED 3) education or above - male Less developed Number 10,780.00   8,384.00 8,384.00 0.00 0.78   416.00 416.00 0.00 

 
ID Indicator Category of region 2018 2017 2016 2015 2014 

   Total Men Women Total Men Women Total Men Women Total Men Women Total Men Women 

1008 Number of enterprises collaborating with learning providers in Research and Innovation activities Less developed 241.00 0.00 0.00 197.00 0.00 0.00 145.00 0.00 0.00 49.00 0.00 0.00 9.00 0.00 0.00 

1172F Employed, including self-employed participants with no formal qualifications - female Less developed 303.00 0.00 303.00 344.00 0.00 344.00 212.00 0.00 212.00 30.00 0.00 30.00 0.00 0.00 0.00 

1172M Employed, including self-employed participants with no formal qualifications - male Less developed 387.00 387.00 0.00 425.00 425.00 0.00 293.00 293.00 0.00 10.00 10.00 0.00 0.00 0.00 0.00 

1173F Employed, including self-employed participants with qualifications up to and including a lower secondary education (ISCED 2) - female Less developed 865.00 0.00 865.00 3,588.00 0.00 3,588.00 2,526.00 0.00 2,526.00 2,214.00 0.00 2,214.00 1,721.00 0.00 1,721.00 

1173M Employed, including self-employed participants with qualifications up to and including a lower secondary education (ISCED 2) - male Less developed 615.00 615.00 0.00 3,126.00 3,126.00 0.00 2,398.00 2,398.00 0.00 2,230.00 2,230.00 0.00 1,929.00 1,929.00 0.00 

1176F Participants with a graduate degree or equivalent – female Less developed 96.00 0.00 96.00 79.00 0.00 79.00 68.00 0.00 68.00 32.00 0.00 32.00 6.00 0.00 6.00 

1176M Participants with a graduate degree or equivalent – male Less developed 101.00 101.00 0.00 116.00 116.00 0.00 102.00 102.00 0.00 39.00 39.00 0.00 24.00 24.00 0.00 

1178F Employed, including self-employed participants with lower secondary education (ISCED 2) - female Less developed 297.00 0.00 297.00 1,827.00 0.00 1,827.00 1,973.00 0.00 1,973.00 1,334.00 0.00 1,334.00 1,144.00 0.00 1,144.00 

1178M Employed, including self-employed participants with lower secondary education (ISCED 2) - male Less developed 311.00 311.00 0.00 1,661.00 1,661.00 0.00 1,647.00 1,647.00 0.00 1,378.00 1,378.00 0.00 1,060.00 1,060.00 0.00 

1179F Employed, including self employed participants with upper secondary (ISCED 3) education or above - female Less developed 782.00 0.00 782.00 4,018.00 0.00 4,018.00 3,789.00 0.00 3,789.00 3,465.00 0.00 3,465.00 2,014.00 0.00 2,014.00 

1179M Employed, including self employed participants with upper secondary (ISCED 3) education or above - male Less developed 750.00 750.00 0.00 2,265.00 2,265.00  2,268.00 2,268.00 0.00 1,658.00 1,658.00 0.00 1,027.00 1,027.00 0.00 
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Priority axis 3 - Youth Employment and Attainment 

Investment 

Priority 

8ii - Sustainable integration into the labour market of young people (ESF), in particular those not in employment, education or training, including young people at risk of 

social exclusion and young people from marginalised communities, including through the implementation of the Youth Guarantee 

 

Table 2A : Common result indicators for ESF (by priority axis, investment priority, and by category of region). Data on all common ESF result 

indicators (with and without target) shall be reported broken down by gender. For a Technical Assistance priority axis only those common indicators 

shall be reported for which a target has been set - 3 / 8ii 
 
ID Indicator Category of 

region 

Common output indicator used as basis for 

target setting 

Measurement unit for baseline 

and target 

Target value (2023) Cumulative value Achievement ratio 2019 

     Total Men Women Total Men Women Total Men Women Men Women 

CR01 inactive participants engaged in job searching upon leaving Less developed       280.00 143.00 137.00    29.00 36.00 

CR02 participants in education/training upon leaving Less developed       2,127.00 1,202.00 925.00    108.00 94.00 

CR03 participants gaining a qualification upon leaving Less developed       7,126.00 3,953.00 3,173.00    282.00 180.00 

CR04 participants in employment, including self-employment, upon leaving Less developed       8,932.00 5,226.00 3,706.00    619.00 291.00 

CR05 disadvantaged participants engaged in job searching, education/ training, gaining a qualification, or in employment, 

including self-employment , upon leaving 

Less developed       8,318.00 4,602.00 3,716.00    523.00 370.00 

CR06 participants in employment, including self-employment, six months after leaving Less developed       9,238.00 5,562.00 3,676.00    0.00 0.00 

CR07 participants with an improved labour market situation six months after leaving Less developed       0.00 0.00 0.00    0.00 0.00 

CR08 participants above 54 years of age in employment, including self-employment, six months after leaving Less developed       0.00 0.00 0.00    0.00 0.00 

CR09 disadvantaged participants in employment, including self-employment, six months after leaving Less developed       0.00 0.00 0.00    0.00 0.00 

 
ID Indicator Category of region 2018 2017 2016 2015 2014 

   Men Women Men Women Men Women Men Women Men Women 

CR01 inactive participants engaged in job searching upon leaving Less developed 77.00 51.00 33.00 31.00 4.00 19.00 0.00 0.00 0.00 0.00 

CR02 participants in education/training upon leaving Less developed 252.00 179.00 348.00 299.00 309.00 236.00 185.00 117.00 0.00 0.00 

CR03 participants gaining a qualification upon leaving Less developed 854.00 672.00 1,034.00 816.00 798.00 680.00 985.00 825.00 0.00 0.00 

CR04 participants in employment, including self-employment, upon leaving Less developed 1,137.00 652.00 1,163.00 831.00 1,032.00 891.00 1,275.00 1,041.00 0.00 0.00 

CR05 disadvantaged participants engaged in job searching, education/ training, gaining a qualification, or in employment, including self-employment , upon leaving Less developed 1,169.00 924.00 1,271.00 1,047.00 907.00 836.00 732.00 539.00 0.00 0.00 

CR06 participants in employment, including self-employment, six months after leaving Less developed 5,562.00 3,676.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 

CR07 participants with an improved labour market situation six months after leaving Less developed 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 

CR08 participants above 54 years of age in employment, including self-employment, six months after leaving Less developed 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 

CR09 disadvantaged participants in employment, including self-employment, six months after leaving Less developed 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 
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Priority axis 3 - Youth Employment and Attainment 

Investment 

Priority 

8ii - Sustainable integration into the labour market of young people (ESF), in particular those not in employment, education or training, including young people at risk of 

social exclusion and young people from marginalised communities, including through the implementation of the Youth Guarantee 

 

Table 2C : Programme specific result indicators for ESF and YEI 

 
ID Indicator Category of 

region 

Measurement unit for 

indicator 

Output indicator used as basis for target 

setting 

Measurement unit for baseline and 

target 

Target value (2023) Achievement ratio 2019 

            Cumulative Annual total Qualitative 

      Total Men Women Total Men Women Total Men Women Total Men Women  

1123 NEET participants (16-24 years of age) in education / training upon leaving Less developed Ratio (Ratio)   Ratio 17.00%   43.53   7.40% 7.73% 7.39% 6.00% 6.00% 7.00%  

1183 NEET Participants (16 - 24 years of age) gaining qualifications upon 

leaving 

Less developed Ratio (Ratio)   Ratio 20.00%   125.05   25.01% 24.72% 25.85% 14.00% 15.00% 14.00%  

1124 NEET participants (16-24 years of age) entering employment upon leaving Less developed Ratio (Ratio)   Ratio 28.00%   113.07   31.66% 32.95% 29.85% 28.00% 33.00% 22.00%  

 
ID Indicator Category of region 2018 2017 

   Cumulative Annual total Qualitative Cumulative Annual total Qualitative 

   Total Men Women Total Men Women  Total Men Women Total Men Women  

1123 NEET participants (16-24 years of age) in education / training upon leaving Less developed 7.58% 7.97% 7.43% 7.00% 7.00% 7.00%  7.76% 8.29% 7.55% 9.00% 9.00% 10.00%  

1183 NEET Participants (16 - 24 years of age) gaining qualifications upon leaving Less developed 26.41% 26.04% 27.23% 25.00% 24.00% 28.00%  26.85% 26.73% 27.02% 26.00% 25.00% 27.00%  

1124 NEET participants (16-24 years of age) entering employment upon leaving Less developed 32.13% 32.94% 30.76% 30.00% 32.00% 27.00%  32.79% 33.26% 31.82% 28.00% 29.00% 27.00%  

 
ID Indicator Category of region 2016 2015 

   Cumulative Annual total Qualitative Cumulative Annual total Qualitative 

   Total Men Women Total Men Women  Total Men Women Total Men Women  

1123 NEET participants (16-24 years of age) in education / training upon leaving Less developed 7.03% 7.84% 6.21% 9.00% 10.00% 8.00%  5.01% 5.70% 4.32% 7.00% 8.00% 6.00%  

1183 NEET Participants (16 - 24 years of age) gaining qualifications upon leaving Less developed 27.35% 27.83% 27.02% 24.00% 25.00% 24.00%  30.78% 30.64% 30.22% 43.00% 43.00% 42.00%  

1124 NEET participants (16-24 years of age) entering employment upon leaving Less developed 35.64% 35.96% 34.47% 32.00% 32.00% 31.00%  39.37% 39.90% 38.14% 55.00% 56.00% 53.00%  

 
ID Indicator Category of region 2014 

   Cumulative Annual total Qualitative 

   Total Men Women Total Men Women  

1123 NEET participants (16-24 years of age) in education / training upon leaving Less developed 0.00% 0.00% 0.00% 0.00% 0.00% 0.00%  

1183 NEET Participants (16 - 24 years of age) gaining qualifications upon leaving Less developed 0.00% 0.00% 0.00% 0.00% 0.00% 0.00%  

1124 NEET participants (16-24 years of age) entering employment upon leaving Less developed 0.00% 0.00% 0.00% 0.00% 0.00% 0.00%  
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Priority axis 3 - Youth Employment and Attainment 

Investment 

Priority 

8ii - Sustainable integration into the labour market of young people (ESF), in particular those not in employment, education or training, including young people at risk of 

social exclusion and young people from marginalised communities, including through the implementation of the Youth Guarantee 

 

Table 4A : Common output indicators for the ESF and YEI - 3 / 8ii 

 
ID Indicator Category of region Target value (2023) Cumulative value Achievement ratio 2019 

   Total Men Women Total Men Women Total Men Women Total Men Women 

CO01 unemployed, including long-term unemployed Less developed    21,697.00 12,726.00 8,971.00    1,813.00 1,142.00 671.00 

CO02 long-term unemployed Less developed    3,985.00 2,501.00 1,484.00    718.00 447.00 271.00 

CO03 inactive Less developed    6,623.00 3,171.00 3,452.00    1,384.00 756.00 628.00 

CO04 inactive, not in education or training Less developed    0.00 0.00 0.00    0.00 0.00 0.00 

CO05 employed, including self-employed Less developed    0.00 0.00 0.00    0.00 0.00 0.00 

CO06 below 25 years of age Less developed    28,320.00 15,897.00 12,423.00    3,197.00 1,898.00 1,299.00 

CO07 above 54 years of age Less developed    0.00 0.00 0.00    0.00 0.00 0.00 

CO08 above 54 years of age who are unemployed, including long term unemployed, or inactive not in education or training Less developed    0.00 0.00 0.00    0.00 0.00 0.00 

CO09 with primary (ISCED 1) or lower secondary education (ISCED 2) Less developed    10,942.00 6,410.00 4,532.00    961.00 592.00 369.00 

CO10 with upper secondary (ISCED 3) or post-secondary education (ISCED 4) Less developed    12,723.00 6,749.00 5,974.00    1,392.00 768.00 624.00 

CO11 with tertiary education (ISCED 5 to 8) Less developed    769.00 384.00 385.00    100.00 44.00 56.00 

CO15 migrants, participants with a foreign background, minorities (including marginalised communities such as the Roma) Less developed    668.00 368.00 300.00    70.00 40.00 30.00 

CO16 participants with disabilities Less developed    3,545.00 2,197.00 1,348.00    307.00 204.00 103.00 

CO17 other disadvantaged Less developed    10,842.00 5,514.00 5,328.00    1,294.00 687.00 607.00 

CO18 homeless or affected by housing exclusion Less developed    831.00 500.00 331.00    161.00 97.00 64.00 

CO19 from rural areas Less developed    1,694.00 907.00 787.00    0.00 0.00 0.00 

CO20 number of projects fully or partially implemented by social partners or non-governmental organisations Less developed    104.00      19.00   

CO21 number of projects dedicated at sustainable participation and progress of women in employment Less developed    0.00      0.00   

CO22 number of projects targeting public administrations or public services at national, regional or local level Less developed    0.00      0.00   

CO23 number of supported micro, small and medium-sized enterprises (including cooperative enterprises, enterprises of the social economy) Less developed    0.00      0.00   

 Grand total of participants     28,320.00      3,197.00   

 
ID Indicator Category of region 2018 2017 2016 

   Total Men Women Total Men Women Total Men Women 

CO01 unemployed, including long-term unemployed Less developed 3,623.00 2,271.00 1,352.00 5,354.00 3,167.00 2,187.00 5,266.00 2,993.00 2,273.00 

CO02 long-term unemployed Less developed 1,413.00 894.00 519.00 1,002.00 639.00 363.00 613.00 384.00 229.00 

CO03 inactive Less developed 2,362.00 1,271.00 1,091.00 1,784.00 894.00 890.00 803.00 196.00 607.00 

CO04 inactive, not in education or training Less developed 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 

CO05 employed, including self-employed Less developed 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 

CO06 below 25 years of age Less developed 5,985.00 3,542.00 2,443.00 7,138.00 4,061.00 3,077.00 6,069.00 3,189.00 2,880.00 

CO07 above 54 years of age Less developed 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 

CO08 above 54 years of age who are unemployed, including long term unemployed, or inactive not in education or training Less developed 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 

CO09 with primary (ISCED 1) or lower secondary education (ISCED 2) Less developed 1,685.00 1,016.00 669.00 2,728.00 1,660.00 1,068.00 2,264.00 1,279.00 985.00 

CO10 with upper secondary (ISCED 3) or post-secondary education (ISCED 4) Less developed 2,622.00 1,531.00 1,091.00 3,098.00 1,627.00 1,471.00 3,125.00 1,553.00 1,572.00 

CO11 with tertiary education (ISCED 5 to 8) Less developed 148.00 75.00 73.00 162.00 87.00 75.00 290.00 136.00 154.00 

CO15 migrants, participants with a foreign background, minorities (including marginalised communities such as the Roma) Less developed 120.00 62.00 58.00 160.00 82.00 78.00 217.00 123.00 94.00 

CO16 participants with disabilities Less developed 618.00 371.00 247.00 880.00 529.00 351.00 757.00 470.00 287.00 

CO17 other disadvantaged Less developed 2,453.00 1,285.00 1,168.00 2,802.00 1,436.00 1,366.00 2,058.00 929.00 1,129.00 

CO18 homeless or affected by housing exclusion Less developed 312.00 187.00 125.00 229.00 145.00 84.00 96.00 55.00 41.00 

CO19 from rural areas Less developed 0.00 0.00 0.00 0.00 0.00 0.00 783.00 405.00 378.00 

CO20 number of projects fully or partially implemented by social partners or non-governmental organisations Less developed 15.00   35.00   35.00   

CO21 number of projects dedicated at sustainable participation and progress of women in employment Less developed 0.00   0.00   0.00   

CO22 number of projects targeting public administrations or public services at national, regional or local level Less developed 0.00   0.00   0.00   

CO23 number of supported micro, small and medium-sized enterprises (including cooperative enterprises, enterprises of the social economy) Less developed 0.00   0.00   0.00   

 Grand total of participants  5,985.00   7,138.00   6,069.00   

 
ID Indicator Category of region 2015 2014 

   Total Men Women Total Men Women 

CO01 unemployed, including long-term unemployed Less developed 3,955.00 2,231.00 1,724.00 1,686.00 922.00 764.00 

CO02 long-term unemployed Less developed 239.00 137.00 102.00 0.00 0.00 0.00 

CO03 inactive Less developed 290.00 54.00 236.00 0.00 0.00 0.00 

CO04 inactive, not in education or training Less developed 0.00 0.00 0.00 0.00 0.00 0.00 

CO05 employed, including self-employed Less developed 0.00 0.00 0.00 0.00 0.00 0.00 

CO06 below 25 years of age Less developed 4,245.00 2,285.00 1,960.00 1,686.00 922.00 764.00 

CO07 above 54 years of age Less developed 0.00 0.00 0.00 0.00 0.00 0.00 

CO08 above 54 years of age who are unemployed, including long term unemployed, or inactive not in education or training Less developed 0.00 0.00 0.00 0.00 0.00 0.00 

CO09 with primary (ISCED 1) or lower secondary education (ISCED 2) Less developed 2,265.00 1,285.00 980.00 1,039.00 578.00 461.00 
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CO10 with upper secondary (ISCED 3) or post-secondary education (ISCED 4) Less developed 1,840.00 927.00 913.00 646.00 343.00 303.00 

CO11 with tertiary education (ISCED 5 to 8) Less developed 68.00 41.00 27.00 1.00 1.00 0.00 

CO15 migrants, participants with a foreign background, minorities (including marginalised communities such as the Roma) Less developed 80.00 47.00 33.00 21.00 14.00 7.00 

CO16 participants with disabilities Less developed 707.00 447.00 260.00 276.00 176.00 100.00 

CO17 other disadvantaged Less developed 1,687.00 853.00 834.00 548.00 324.00 224.00 

CO18 homeless or affected by housing exclusion Less developed 27.00 11.00 16.00 6.00 5.00 1.00 

CO19 from rural areas Less developed 689.00 392.00 297.00 222.00 110.00 112.00 

CO20 number of projects fully or partially implemented by social partners or non-governmental organisations Less developed 0.00   0.00   

CO21 number of projects dedicated at sustainable participation and progress of women in employment Less developed 0.00   0.00   

CO22 number of projects targeting public administrations or public services at national, regional or local level  Less developed 0.00   0.00   

CO23 number of supported micro, small and medium-sized enterprises (including cooperative enterprises, enterprises of the social economy) Less developed 0.00   0.00   

 Grand total of participants  4,245.00   1,686.00   
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Priority axis 3 - Youth Employment and Attainment 

Investment 

Priority 

8ii - Sustainable integration into the labour market of young people (ESF), in particular those not in employment, education or training, including young people at risk of 

social exclusion and young people from marginalised communities, including through the implementation of the Youth Guarantee 

 

Table 4B: Programme specific output indicators for the ESF and YEI - 3 

 
ID Indicator Category of region Measurement unit Target value (2023) Cumulative value Achievement ratio 2019 

    Total Men Women Total Men Women Total Men Women Total Men Women 

1027 NEET Participants (16 - 24 years of age) Less developed Number 42,700.00   28,320.00 15,897.00 12,423.00 0.66   3,197.00 1,898.00 1,299.00 

 
ID Indicator Category of region 2018 2017 2016 2015 2014 

   Total Men Women Total Men Women Total Men Women Total Men Women Total Men Women 

1027 NEET Participants (16 - 24 years of age) Less developed 5,985.00 3,542.00 2,443.00 7,138.00 4,061.00 3,077.00 6,069.00 3,189.00 2,880.00 4,245.00 2,285.00 1,960.00 1,686.00 922.00 764.00 
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Priority axis 3 - Youth Employment and Attainment 

Investment 

Priority 

10i - Reducing and preventing early school leaving and promoting equal access to good quality early childhood, primary and secondary education including formal, non 

formal and informal learning pathways for reintegrating into education and training 

 

Table 2A : Common result indicators for ESF (by priority axis, investment priority, and by category of region). Data on all common ESF result 

indicators (with and without target) shall be reported broken down by gender. For a Technical Assistance priority axis only those common indicators 

shall be reported for which a target has been set - 3 / 10i 
 
ID Indicator Category of 

region 

Common output indicator used as basis for 

target setting 

Measurement unit for baseline 

and target 

Target value (2023) Cumulative value Achievement ratio 2019 

     Total Men Women Total Men Women Total Men Women Men Women 

CR01 inactive participants engaged in job searching upon leaving Less developed       0.00 0.00 0.00    0.00 0.00 

CR02 participants in education/training upon leaving Less developed       853.00 451.00 402.00    68.00 38.00 

CR03 participants gaining a qualification upon leaving Less developed       1,199.00 676.00 523.00    103.00 71.00 

CR04 participants in employment, including self-employment, upon leaving Less developed       0.00 0.00 0.00    0.00 0.00 

CR05 disadvantaged participants engaged in job searching, education/ training, gaining a qualification, or in employment, 

including self-employment , upon leaving 

Less developed       1,646.00 949.00 697.00    136.00 92.00 

CR06 participants in employment, including self-employment, six months after leaving Less developed       0.00 0.00 0.00    0.00 0.00 

CR07 participants with an improved labour market situation six months after leaving Less developed       0.00 0.00 0.00    0.00 0.00 

CR08 participants above 54 years of age in employment, including self-employment, six months after leaving Less developed       0.00 0.00 0.00    0.00 0.00 

CR09 disadvantaged participants in employment, including self-employment, six months after leaving Less developed       0.00 0.00 0.00    0.00 0.00 

 
ID Indicator Category of region 2018 2017 2016 2015 2014 

   Men Women Men Women Men Women Men Women Men Women 

CR01 inactive participants engaged in job searching upon leaving Less developed 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 

CR02 participants in education/training upon leaving Less developed 153.00 175.00 152.00 134.00 78.00 54.00 0.00 1.00 0.00 0.00 

CR03 participants gaining a qualification upon leaving Less developed 350.00 255.00 175.00 156.00 46.00 38.00 2.00 3.00 0.00 0.00 

CR04 participants in employment, including self-employment, upon leaving Less developed 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 

CR05 disadvantaged participants engaged in job searching, education/ training, gaining a qualification, or in employment, including self-employment , upon leaving Less developed 439.00 330.00 272.00 213.00 100.00 59.00 2.00 3.00 0.00 0.00 

CR06 participants in employment, including self-employment, six months after leaving Less developed 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 

CR07 participants with an improved labour market situation six months after leaving Less developed 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 

CR08 participants above 54 years of age in employment, including self-employment, six months after leaving Less developed 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 

CR09 disadvantaged participants in employment, including self-employment, six months after leaving Less developed 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 
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Priority axis 3 - Youth Employment and Attainment 

Investment 

Priority 

10i - Reducing and preventing early school leaving and promoting equal access to good quality early childhood, primary and secondary education including formal, non 

formal and informal learning pathways for reintegrating into education and training 

 

Table 2C : Programme specific result indicators for ESF and YEI 

 
ID Indicator Category of 

region 

Measurement unit for 

indicator 

Output indicator used as basis for 

target setting 

Measurement unit for baseline 

and target 

Target value (2023) Achievement ratio 2019 

            Cumulative Annual total Qualitative 

      Total Men Women Total Men Women Total Men Women Total Men Women  

1125 Participants at risk of becoming NEET (11-24) gaining qualifications upon leaving Less developed Ratio (Ratio)   Ratio 7.00%   110.57   7.74% 8.90% 6.36% 9.00% 10.00% 7.00%  

1129M Young People 11-19 receiving completing training in maths, Science Engineering and Technology 

- male 

Less developed Ratio (Ratio)   Ratio 55.00%   44.40   24.42% 24.42% % 6.00% 6.00% 0.00%  

1129F Young People 11-19 completing training in maths, Science Engineering and Technology - female Less developed Ratio (Ratio)   Ratio 55.00%   24.89   13.69% % 13.69% 4.00% 0.00% 4.00%  

1130M Young People 11-19 who continue to study a Maths, Science, Engineering and Technology subject 

post 16 - male 

Less developed Ratio (Ratio)   Ratio 45.00%   13.47   6.06% 6.06% % 0.00% 0.00% 0.00%  

1127 Participants at risk of becoming NEET (11-24) into education or training upon leaving Less developed Ratio (Ratio)   Ratio 19.00%   32.53   6.18% 5.82% 6.39% 5.00% 7.00% 4.00%  

1130F Young People 11-19 who continue to study a Maths, Science, Engineering and Technology subject 

post 16 - female 

Less developed Ratio (Ratio)   Ratio 45.00%   4.00   1.80% % 1.80% 0.00% 0.00% 0.00%  

1128 Participants at risk of becoming NEET (11-24) at reduced risk of becoming NEET upon leaving Less developed Ratio (Ratio)   Ratio 0.00%      28.11% 27.05% 29.08% 27.00% 32.00% 22.00%  

1184M Employed including self employed participants from the early years and childcare sector gaining 

qualifications upon leaving - male 

Less developed Ratio (Ratio)   Ratio 77.00%   10.29   7.92% 7.92% % 0.00% 0.00% 0.00%  

1184F Employed including self employed participants from the early years and childcare sector gaining 

qualifications upon leaving - female 

Less developed Ratio (Ratio)   Ratio 77.00%   15.31   11.79% % 11.79% 0.00% 0.00% 0.00%  

 
ID Indicator Category of region 2018 2017 

   Cumulative Annual total Qualitative Cumulative Annual total Qualitative 

   Total Men Women Total Men Women  Total Men Women Total Men Women  

1125 Participants at risk of becoming NEET (11-24) gaining qualifications upon leaving Less developed 7.53% 8.72% 6.24% 13.00% 16.00% 10.00%  4.64% 5.15% 4.09% 6.00% 7.00% 5.00%  

1129M Young People 11-19 receiving completing training in maths, Science Engineering and Technology - male Less developed 29.39% 29.39% % 25.00% 25.00% 0.00%  31.46% 31.46% % 43.00% 43.00% 0.00%  

1129F Young People 11-19 completing training in maths, Science Engineering and Technology - female Less developed 15.70% % 15.70% 10.00% 0.00% 10.00%  18.59% % 18.59% 28.00% 0.00% 28.00%  

1130M Young People 11-19 who continue to study a Maths, Science, Engineering and Technology subject post 16 - male Less developed 7.70% 7.70% % 0.00% 0.00% 0.00%  11.34% 11.34% % 4.00% 4.00% 0.00%  

1127 Participants at risk of becoming NEET (11-24) into education or training upon leaving Less developed 6.38% 5.64% 6.83% 8.00% 7.00% 9.00%  5.53% 4.97% 5.58% 7.00% 6.00% 7.00%  

1130F Young People 11-19 who continue to study a Maths, Science, Engineering and Technology subject post 16 - female Less developed 2.18% % 2.18% 0.00% 0.00% 0.00%  3.28% % 3.28% 1.00% 0.00% 1.00%  

1128 Participants at risk of becoming NEET (11-24) at reduced risk of becoming NEET upon leaving Less developed 28.29% 26.28% 30.39% 43.00% 42.00% 44.00%  20.54% 18.54% 22.59% 28.00% 26.00% 30.00%  

1184M Employed including self employed participants from the early years and childcare sector gaining qualifications upon leaving - male Less developed 7.92% 7.92% % 0.00% 0.00% 0.00%  7.92% 7.92% % 11.00% 11.00% 0.00%  

1184F Employed including self employed participants from the early years and childcare sector gaining qualifications upon leaving - female Less developed 11.79% % 11.79% 0.00% 0.00% 0.00%  11.79% % 11.79% 16.00% 0.00% 16.00%  

 
ID Indicator Category of region 2016 2015 

   Cumulative Annual total Qualitative Cumulative Annual total Qualitative 

   Total Men Women Total Men Women  Total Men Women Total Men Women  

1125 Participants at risk of becoming NEET (11-24) gaining qualifications upon leaving Less developed 2.92% 2.84% 2.91% 3.00% 3.00% 3.00%  2.00% 1.00% 2.00% 2.00% 1.00% 2.00%  

1129M Young People 11-19 receiving completing training in maths, Science Engineering and Technology - male Less developed 25.88% 25.88% % 31.00% 31.00% 0.00%  2.00% 2.00% % 2.00% 2.00% 0.00%  

1129F Young People 11-19 completing training in maths, Science Engineering and Technology - female Less developed 13.52% % 13.52% 15.00% 0.00% 15.00%  0.00% % 0.00% 0.00% 0.00% 0.00%  

1130M Young People 11-19 who continue to study a Maths, Science, Engineering and Technology subject post 16 - male Less developed 14.88% 14.88% % 17.00% 17.00% 0.00%  5.00% 5.00% % 5.00% 5.00% 0.00%  

1127 Participants at risk of becoming NEET (11-24) into education or training upon leaving Less developed 3.67% 3.68% 3.74% 4.00% 4.00% 4.00%  0.00% 0.00% 1.00% 0.00% 0.00% 1.00%  

1130F Young People 11-19 who continue to study a Maths, Science, Engineering and Technology subject post 16 - female Less developed 4.51% % 4.51% 5.00% 0.00% 5.00%  0.00% % 0.00% 0.00% 0.00% 0.00%  

1128 Participants at risk of becoming NEET (11-24) at reduced risk of becoming NEET upon leaving Less developed 11.10% 9.29% 12.97% 12.00% 10.00% 14.00%  1.00% 1.00% 2.00% 1.00% 1.00% 2.00%  

1184M Employed including self employed participants from the early years and childcare sector gaining qualifications upon leaving - male Less developed 0.00% 0.00% % 0.00% 0.00% 0.00%  % % % 0.00% 0.00% 0.00%  

1184F Employed including self employed participants from the early years and childcare sector gaining qualifications upon leaving - female Less developed 1.00% % 1.00% 1.00% 0.00% 1.00%  % % % 0.00% 0.00% 0.00%  

 
ID Indicator Category of region 2014 

   Cumulative Annual total Qualitative 

   Total Men Women Total Men Women  

1125 Participants at risk of becoming NEET (11-24) gaining qualifications upon leaving Less developed % % % 0.00% 0.00% 0.00%  

1129M Young People 11-19 receiving completing training in maths, Science Engineering and Technology - male Less developed % % % 0.00% 0.00% 0.00%  

1129F Young People 11-19 completing training in maths, Science Engineering and Technology - female Less developed % % % 0.00% 0.00% 0.00%  

1130M Young People 11-19 who continue to study a Maths, Science, Engineering and Technology subject post 16 - male Less developed % % % 0.00% 0.00% 0.00%  

1127 Participants at risk of becoming NEET (11-24) into education or training upon leaving Less developed % % % 0.00% 0.00% 0.00%  

1130F Young People 11-19 who continue to study a Maths, Science, Engineering and Technology subject post 16 - female Less developed % % % 0.00% 0.00% 0.00%  

1128 Participants at risk of becoming NEET (11-24) at reduced risk of becoming NEET upon leaving Less developed % % % 0.00% 0.00% 0.00%  

1184M Employed including self employed participants from the early years and childcare sector gaining qualifications upon leaving - male Less developed % % % 0.00% 0.00% 0.00%  

1184F Employed including self employed participants from the early years and childcare sector gaining qualifications upon leaving - female Less developed % % % 0.00% 0.00% 0.00%  
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Priority axis 3 - Youth Employment and Attainment 

Investment 

Priority 

10i - Reducing and preventing early school leaving and promoting equal access to good quality early childhood, primary and secondary education including formal, non 

formal and informal learning pathways for reintegrating into education and training 

 

Table 4A : Common output indicators for the ESF and YEI - 3 / 10i 

 
ID Indicator Category of region Target value (2023) Cumulative value Achievement ratio 2019 

   Total Men Women Total Men Women Total Men Women Total Men Women 

CO01 unemployed, including long-term unemployed Less developed    0.00 0.00 0.00    0.00 0.00 0.00 

CO02 long-term unemployed Less developed    0.00 0.00 0.00    0.00 0.00 0.00 

CO03 inactive Less developed    24,343.00 12,311.00 12,032.00    4,006.00 2,036.00 1,970.00 

CO04 inactive, not in education or training Less developed    24,343.00 12,311.00 12,032.00    4,006.00 2,036.00 1,970.00 

CO05 employed, including self-employed Less developed    602.00 25.00 577.00    0.00 0.00 0.00 

CO06 below 25 years of age Less developed    24,343.00 12,311.00 12,032.00    4,006.00 2,036.00 1,970.00 

CO07 above 54 years of age Less developed    26.00 1.00 25.00    0.00 0.00 0.00 

CO08 above 54 years of age who are unemployed, including long term unemployed, or inactive not in education or training Less developed    0.00 0.00 0.00    0.00 0.00 0.00 

CO09 with primary (ISCED 1) or lower secondary education (ISCED 2) Less developed    2,182.00 1,149.00 1,033.00    279.00 169.00 110.00 

CO10 with upper secondary (ISCED 3) or post-secondary education (ISCED 4) Less developed    5,080.00 2,305.00 2,775.00    599.00 259.00 340.00 

CO11 with tertiary education (ISCED 5 to 8) Less developed    341.00 78.00 263.00    37.00 11.00 26.00 

CO15 migrants, participants with a foreign background, minorities (including marginalised communities such as the Roma) Less developed    1,383.00 710.00 673.00    261.00 137.00 124.00 

CO16 participants with disabilities Less developed    2,099.00 1,114.00 985.00    370.00 212.00 158.00 

CO17 other disadvantaged Less developed    18,638.00 9,281.00 9,357.00    3,233.00 1,686.00 1,547.00 

CO18 homeless or affected by housing exclusion Less developed    293.00 123.00 170.00    40.00 25.00 15.00 

CO19 from rural areas Less developed    1,233.00 684.00 549.00    0.00 0.00 0.00 

CO20 number of projects fully or partially implemented by social partners or non-governmental organisations Less developed    0.00      0.00   

CO21 number of projects dedicated at sustainable participation and progress of women in employment Less developed    0.00      0.00   

CO22 number of projects targeting public administrations or public services at national, regional or local level Less developed    0.00      0.00   

CO23 number of supported micro, small and medium-sized enterprises (including cooperative enterprises, enterprises of the social economy) Less developed    0.00      0.00   

 Grand total of participants     24,945.00      4,006.00   

 
ID Indicator Category of region 2018 2017 2016 

   Total Men Women Total Men Women Total Men Women 

CO01 unemployed, including long-term unemployed Less developed 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 

CO02 long-term unemployed Less developed 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 

CO03 inactive Less developed 6,885.00 3,354.00 3,531.00 6,259.00 3,249.00 3,010.00 6,405.00 3,213.00 3,192.00 

CO04 inactive, not in education or training Less developed 6,885.00 3,354.00 3,531.00 6,259.00 3,249.00 3,010.00 6,405.00 3,213.00 3,192.00 

CO05 employed, including self-employed Less developed 0.00 0.00 0.00 433.00 18.00 415.00 169.00 7.00 162.00 

CO06 below 25 years of age Less developed 6,885.00 3,354.00 3,531.00 6,259.00 3,249.00 3,010.00 6,405.00 3,213.00 3,192.00 

CO07 above 54 years of age Less developed 0.00 0.00 0.00 19.00 0.00 19.00 7.00 1.00 6.00 

CO08 above 54 years of age who are unemployed, including long term unemployed, or inactive not in education or training Less developed 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 

CO09 with primary (ISCED 1) or lower secondary education (ISCED 2) Less developed 571.00 299.00 272.00 677.00 350.00 327.00 574.00 291.00 283.00 

CO10 with upper secondary (ISCED 3) or post-secondary education (ISCED 4) Less developed 1,497.00 707.00 790.00 1,723.00 717.00 1,006.00 966.00 422.00 544.00 

CO11 with tertiary education (ISCED 5 to 8) Less developed 99.00 37.00 62.00 150.00 18.00 132.00 55.00 12.00 43.00 

CO15 migrants, participants with a foreign background, minorities (including marginalised communities such as the Roma) Less developed 435.00 218.00 217.00 348.00 181.00 167.00 278.00 137.00 141.00 

CO16 participants with disabilities Less developed 632.00 332.00 300.00 574.00 292.00 282.00 489.00 257.00 232.00 

CO17 other disadvantaged Less developed 4,987.00 2,441.00 2,546.00 4,640.00 2,294.00 2,346.00 5,331.00 2,623.00 2,708.00 

CO18 homeless or affected by housing exclusion Less developed 89.00 42.00 47.00 101.00 36.00 65.00 60.00 20.00 40.00 

CO19 from rural areas Less developed 0.00 0.00 0.00 0.00 0.00 0.00 1,140.00 621.00 519.00 

CO20 number of projects fully or partially implemented by social partners or non-governmental organisations Less developed 0.00   0.00   0.00   

CO21 number of projects dedicated at sustainable participation and progress of women in employment Less developed 0.00   0.00   0.00   

CO22 number of projects targeting public administrations or public services at national, regional or local level Less developed 0.00   0.00   0.00   

CO23 number of supported micro, small and medium-sized enterprises (including cooperative enterprises, enterprises of the social economy) Less developed 0.00   0.00   0.00   

 Grand total of participants  6,885.00   6,692.00   6,574.00   

 
ID Indicator Category of region 2015 2014 

   Total Men Women Total Men Women 

CO01 unemployed, including long-term unemployed Less developed 0.00 0.00 0.00 0.00 0.00 0.00 

CO02 long-term unemployed Less developed 0.00 0.00 0.00 0.00 0.00 0.00 

CO03 inactive Less developed 788.00 459.00 329.00 0.00 0.00 0.00 

CO04 inactive, not in education or training Less developed 788.00 459.00 329.00 0.00 0.00 0.00 

CO05 employed, including self-employed Less developed 0.00 0.00 0.00 0.00 0.00 0.00 

CO06 below 25 years of age Less developed 788.00 459.00 329.00 0.00 0.00 0.00 

CO07 above 54 years of age Less developed 0.00 0.00 0.00 0.00 0.00 0.00 

CO08 above 54 years of age who are unemployed, including long term unemployed, or inactive not in education or training Less developed 0.00 0.00 0.00 0.00 0.00 0.00 

CO09 with primary (ISCED 1) or lower secondary education (ISCED 2) Less developed 81.00 40.00 41.00 0.00 0.00 0.00 



 

EN 147  EN 

 

CO10 with upper secondary (ISCED 3) or post-secondary education (ISCED 4) Less developed 295.00 200.00 95.00 0.00 0.00 0.00 

CO11 with tertiary education (ISCED 5 to 8) Less developed 0.00 0.00 0.00 0.00 0.00 0.00 

CO15 migrants, participants with a foreign background, minorities (including marginalised communities such as the Roma) Less developed 61.00 37.00 24.00 0.00 0.00 0.00 

CO16 participants with disabilities Less developed 34.00 21.00 13.00 0.00 0.00 0.00 

CO17 other disadvantaged Less developed 447.00 237.00 210.00 0.00 0.00 0.00 

CO18 homeless or affected by housing exclusion Less developed 3.00 0.00 3.00 0.00 0.00 0.00 

CO19 from rural areas Less developed 93.00 63.00 30.00 0.00 0.00 0.00 

CO20 number of projects fully or partially implemented by social partners or non-governmental organisations Less developed 0.00   0.00   

CO21 number of projects dedicated at sustainable participation and progress of women in employment Less developed 0.00   0.00   

CO22 number of projects targeting public administrations or public services at national, regional or local level  Less developed 0.00   0.00   

CO23 number of supported micro, small and medium-sized enterprises (including cooperative enterprises, enterprises of the social economy) Less developed 0.00   0.00   

 Grand total of participants  788.00   0.00   
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Priority axis 3 - Youth Employment and Attainment 

Investment 

Priority 

10i - Reducing and preventing early school leaving and promoting equal access to good quality early childhood, primary and secondary education including formal, non 

formal and informal learning pathways for reintegrating into education and training 

 

Table 4B: Programme specific output indicators for the ESF and YEI - 3 

 
ID Indicator Category of region Measurement unit Target value (2023) Cumulative value Achievement ratio 2019 

    Total Men Women Total Men Women Total Men Women Total Men Women 

1028 Participants at Risk of becoming NEET (11-24 years of age) Less developed Number 49,700.00   13,812.00 7,520.00 6,292.00 0.28   2,002.00 1,018.00 984.00 

1030M Young people 11-19 years of age - Male Less developed Number 8,400.00   4,791.00 4,791.00 0.00 0.57   1,018.00 1,018.00 0.00 

1031 Young People 11-19 years of age – Female Less developed Number 15,000.00   5,740.00 0.00 5,740.00 0.38   986.00 0.00 986.00 

1032F Employed, including self employed participants from the early years and childcare sector - Female Less developed Number 2,700.00   577.00 0.00 577.00 0.21   0.00 0.00 0.00 

1032M Employed, including self employed participants from the early years and childcare sector - Male Less developed Number 300.00   25.00 25.00 0.00 0.08   0.00 0.00 0.00 

 
ID Indicator Category of region 2018 2017 2016 2015 2014 

   Total Men Women Total Men Women Total Men Women Total Men Women Total Men Women 

1028 Participants at Risk of becoming NEET (11-24 years of age) Less developed 4,078.00 2,144.00 1,934.00 4,319.00 2,414.00 1,905.00 3,133.00 1,790.00 1,343.00 280.00 154.00 126.00 0.00 0.00 0.00 

1030M Young people 11-19 years of age - Male Less developed 1,210.00 1,210.00 0.00 835.00 835.00 0.00 1,423.00 1,423.00 0.00 305.00 305.00 0.00 0.00 0.00 0.00 

1031 Young People 11-19 years of age – Female Less developed 1,597.00 0.00 1,597.00 1,105.00 0.00 1,105.00 1,849.00 0.00 1,849.00 203.00 0.00 203.00 0.00 0.00 0.00 

1032F Employed, including self employed participants from the early years and childcare sector - Female Less developed 0.00 0.00 0.00 415.00 0.00 415.00 162.00 0.00 162.00 0.00 0.00 0.00 0.00 0.00 0.00 

1032M Employed, including self employed participants from the early years and childcare sector - Male Less developed 0.00 0.00 0.00 18.00 18.00 0.00 7.00 7.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 
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Priority axis 5 - Public services reform and regional working 

Investment 

Priority 

11i - Investment in institutional capacity and in the efficiency of public administrations and public services at the national, regional and local levels with a view to 

reforms, better regulation and good governance 

 

Table 2A : Common result indicators for ESF (by priority axis, investment priority, and by category of region). Data on all common ESF result 

indicators (with and without target) shall be reported broken down by gender. For a Technical Assistance priority axis only those common indicators 

shall be reported for which a target has been set - 5 / 11i 
 
ID Indicator Category of 

region 

Common output indicator used as basis for 

target setting 

Measurement unit for baseline 

and target 

Target value (2023) Cumulative value Achievement ratio 2019 

     Total Men Women Total Men Women Total Men Women Men Women 

CR01 inactive participants engaged in job searching upon leaving Less developed       0.00 0.00 0.00    0.00 0.00 

CR02 participants in education/training upon leaving Less developed       0.00 0.00 0.00    0.00 0.00 

CR03 participants gaining a qualification upon leaving Less developed       0.00 0.00 0.00    0.00 0.00 

CR04 participants in employment, including self-employment, upon leaving Less developed       0.00 0.00 0.00    0.00 0.00 

CR05 disadvantaged participants engaged in job searching, education/ training, gaining a qualification, or in employment, 

including self-employment , upon leaving 

Less developed       0.00 0.00 0.00    0.00 0.00 

CR06 participants in employment, including self-employment, six months after leaving Less developed       0.00 0.00 0.00    0.00 0.00 

CR07 participants with an improved labour market situation six months after leaving Less developed       0.00 0.00 0.00    0.00 0.00 

CR08 participants above 54 years of age in employment, including self-employment, six months after leaving Less developed       0.00 0.00 0.00    0.00 0.00 

CR09 disadvantaged participants in employment, including self-employment, six months after leaving Less developed       0.00 0.00 0.00    0.00 0.00 

 
ID Indicator Category of region 2018 2017 2016 2015 2014 

   Men Women Men Women Men Women Men Women Men Women 

CR01 inactive participants engaged in job searching upon leaving Less developed 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 

CR02 participants in education/training upon leaving Less developed 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 

CR03 participants gaining a qualification upon leaving Less developed 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 

CR04 participants in employment, including self-employment, upon leaving Less developed 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 

CR05 disadvantaged participants engaged in job searching, education/ training, gaining a qualification, or in employment, including self-employment , upon leaving Less developed 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 

CR06 participants in employment, including self-employment, six months after leaving Less developed 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 

CR07 participants with an improved labour market situation six months after leaving Less developed 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 

CR08 participants above 54 years of age in employment, including self-employment, six months after leaving Less developed 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 

CR09 disadvantaged participants in employment, including self-employment, six months after leaving Less developed 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 
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Priority axis 5 - Public services reform and regional working 

Investment 

Priority 

11i - Investment in institutional capacity and in the efficiency of public administrations and public services at the national, regional and local levels with a view to 

reforms, better regulation and good governance 

 

Table 2C : Programme specific result indicators for ESF and YEI 

 
ID Indicator Category of region Measurement unit for indicator Output indicator used as basis for target setting Measurement unit for baseline and target Target value (2023) Achievement ratio 2019 

            Cumulative Annual total Qualitative 

      Total Men Women Total Men Women Total Men Women Total Men Women  

1185 Number of new methods, procedures, and tools developed and disseminated Less developed Number (Number)   Number 8.00   0.00   0.00 0.00 0.00     

 
ID Indicator Category of region 2018 2017 

   Cumulative Annual total Qualitative Cumulative Annual total Qualitative 

   Total Men Women Total Men Women  Total Men Women Total Men Women  

1185 Number of new methods, procedures, and tools developed and disseminated Less developed 0.00 0.00 0.00 0.00 0.00 0.00  0.00 0.00 0.00 0.00 0.00 0.00  

 
ID Indicator Category of region 2016 2015 

   Cumulative Annual total Qualitative Cumulative Annual total Qualitative 

   Total Men Women Total Men Women  Total Men Women Total Men Women  

1185 Number of new methods, procedures, and tools developed and disseminated Less developed 0.00 0.00 0.00 0.00 0.00 0.00  0.00 0.00 0.00 0.00 0.00 0.00  

 
ID Indicator Category of region 2014 

   Cumulative Annual total Qualitative 

   Total Men Women Total Men Women  

1185 Number of new methods, procedures, and tools developed and disseminated Less developed 0.00 0.00 0.00 0.00 0.00 0.00  
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Priority axis 5 - Public services reform and regional working 

Investment 

Priority 

11i - Investment in institutional capacity and in the efficiency of public administrations and public services at the national, regional and local levels with a view to 

reforms, better regulation and good governance 

 

Table 4A : Common output indicators for the ESF and YEI - 5 / 11i 

 
ID Indicator Category of region Target value (2023) Cumulative value Achievement ratio 2019 

   Total Men Women Total Men Women Total Men Women Total Men Women 

CO01 unemployed, including long-term unemployed Less developed    0.00 0.00 0.00    0.00 0.00 0.00 

CO02 long-term unemployed Less developed    0.00 0.00 0.00    0.00 0.00 0.00 

CO03 inactive Less developed    0.00 0.00 0.00    0.00 0.00 0.00 

CO04 inactive, not in education or training Less developed    0.00 0.00 0.00    0.00 0.00 0.00 

CO05 employed, including self-employed Less developed    0.00 0.00 0.00    0.00 0.00 0.00 

CO06 below 25 years of age Less developed    0.00 0.00 0.00    0.00 0.00 0.00 

CO07 above 54 years of age Less developed    0.00 0.00 0.00    0.00 0.00 0.00 

CO08 above 54 years of age who are unemployed, including long term unemployed, or inactive not in education or training Less developed    0.00 0.00 0.00    0.00 0.00 0.00 

CO09 with primary (ISCED 1) or lower secondary education (ISCED 2) Less developed    0.00 0.00 0.00    0.00 0.00 0.00 

CO10 with upper secondary (ISCED 3) or post-secondary education (ISCED 4) Less developed    0.00 0.00 0.00    0.00 0.00 0.00 

CO11 with tertiary education (ISCED 5 to 8) Less developed    0.00 0.00 0.00    0.00 0.00 0.00 

CO15 migrants, participants with a foreign background, minorities (including marginalised communities such as the Roma) Less developed    0.00 0.00 0.00    0.00 0.00 0.00 

CO16 participants with disabilities Less developed    0.00 0.00 0.00    0.00 0.00 0.00 

CO17 other disadvantaged Less developed    0.00 0.00 0.00    0.00 0.00 0.00 

CO18 homeless or affected by housing exclusion Less developed    0.00 0.00 0.00    0.00 0.00 0.00 

CO19 from rural areas Less developed    0.00 0.00 0.00    0.00 0.00 0.00 

CO20 number of projects fully or partially implemented by social partners or non-governmental organisations Less developed    0.00      0.00   

CO21 number of projects dedicated at sustainable participation and progress of women in employment Less developed    0.00      0.00   

CO22 number of projects targeting public administrations or public services at national, regional or local level Less developed 4.00   0.00   0.00   0.00   

CO23 number of supported micro, small and medium-sized enterprises (including cooperative enterprises, enterprises of the social economy) Less developed    0.00      0.00   

 Grand total of participants     0.00      0.00   

 
ID Indicator Category of region 2018 2017 2016 

   Total Men Women Total Men Women Total Men Women 

CO01 unemployed, including long-term unemployed Less developed 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 

CO02 long-term unemployed Less developed 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 

CO03 inactive Less developed 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 

CO04 inactive, not in education or training Less developed 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 

CO05 employed, including self-employed Less developed 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 

CO06 below 25 years of age Less developed 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 

CO07 above 54 years of age Less developed 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 

CO08 above 54 years of age who are unemployed, including long term unemployed, or inactive not in education or training Less developed 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 

CO09 with primary (ISCED 1) or lower secondary education (ISCED 2) Less developed 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 

CO10 with upper secondary (ISCED 3) or post-secondary education (ISCED 4) Less developed 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 

CO11 with tertiary education (ISCED 5 to 8) Less developed 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 

CO15 migrants, participants with a foreign background, minorities (including marginalised communities such as the Roma) Less developed 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 

CO16 participants with disabilities Less developed 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 

CO17 other disadvantaged Less developed 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 

CO18 homeless or affected by housing exclusion Less developed 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 

CO19 from rural areas Less developed 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 

CO20 number of projects fully or partially implemented by social partners or non-governmental organisations Less developed 0.00   0.00   0.00   

CO21 number of projects dedicated at sustainable participation and progress of women in employment Less developed 0.00   0.00   0.00   

CO22 number of projects targeting public administrations or public services at national, regional or local level Less developed 0.00   0.00   0.00   

CO23 number of supported micro, small and medium-sized enterprises (including cooperative enterprises, enterprises of the social economy) Less developed 0.00   0.00   0.00   

 Grand total of participants  0.00   0.00   0.00   

 
ID Indicator Category of region 2015 2014 

   Total Men Women Total Men Women 

CO01 unemployed, including long-term unemployed Less developed 0.00 0.00 0.00 0.00 0.00 0.00 

CO02 long-term unemployed Less developed 0.00 0.00 0.00 0.00 0.00 0.00 

CO03 inactive Less developed 0.00 0.00 0.00 0.00 0.00 0.00 

CO04 inactive, not in education or training Less developed 0.00 0.00 0.00 0.00 0.00 0.00 

CO05 employed, including self-employed Less developed 0.00 0.00 0.00 0.00 0.00 0.00 

CO06 below 25 years of age Less developed 0.00 0.00 0.00 0.00 0.00 0.00 

CO07 above 54 years of age Less developed 0.00 0.00 0.00 0.00 0.00 0.00 

CO08 above 54 years of age who are unemployed, including long term unemployed, or inactive not in education or training Less developed 0.00 0.00 0.00 0.00 0.00 0.00 

CO09 with primary (ISCED 1) or lower secondary education (ISCED 2) Less developed 0.00 0.00 0.00 0.00 0.00 0.00 
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CO10 with upper secondary (ISCED 3) or post-secondary education (ISCED 4) Less developed 0.00 0.00 0.00 0.00 0.00 0.00 

CO11 with tertiary education (ISCED 5 to 8) Less developed 0.00 0.00 0.00 0.00 0.00 0.00 

CO15 migrants, participants with a foreign background, minorities (including marginalised communities such as the Roma) Less developed 0.00 0.00 0.00 0.00 0.00 0.00 

CO16 participants with disabilities Less developed 0.00 0.00 0.00 0.00 0.00 0.00 

CO17 other disadvantaged Less developed 0.00 0.00 0.00 0.00 0.00 0.00 

CO18 homeless or affected by housing exclusion Less developed 0.00 0.00 0.00 0.00 0.00 0.00 

CO19 from rural areas Less developed 0.00 0.00 0.00 0.00 0.00 0.00 

CO20 number of projects fully or partially implemented by social partners or non-governmental organisations Less developed 0.00   0.00   

CO21 number of projects dedicated at sustainable participation and progress of women in employment Less developed 0.00   0.00   

CO22 number of projects targeting public administrations or public services at national, regional or local level Less developed 0.00   0.00   

CO23 number of supported micro, small and medium-sized enterprises (including cooperative enterprises, enterprises of the social economy) Less developed 0.00   0.00   

 Grand total of participants  0.00   0.00   
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Priority axis 5 - Public services reform and regional working 

Investment 

Priority 

11i - Investment in institutional capacity and in the efficiency of public administrations and public services at the national, regional and local levels with a view to 

reforms, better regulation and good governance 

 

Table 4B: Programme specific output indicators for the ESF and YEI - 5 

 
ID Indicator Category of region Measurement unit Target value (2023) Cumulative value Achievement ratio 2019 

    Total Men Women Total Men Women Total Men Women Total Men Women 

1180 Number of methods, processes and tools being developed with support Less developed Number 10.00   0.00 0.00 0.00 0.00   0.00 0.00 0.00 

1181 Number of entities* participating in projects target public administrations or public services at national, regional or local level Less developed Number 15.00   0.00 0.00 0.00 0.00   0.00 0.00 0.00 

 
ID Indicator Category of region 2018 2017 2016 2015 2014 

   Total Men Women Total Men Women Total Men Women Total Men Women Total Men Women 

1180 Number of methods, processes and tools being developed with support Less developed 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 

1181 Number of entities* participating in projects target public administrations or public services at national, regional or local level Less developed 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 
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Priority axes for technical assistance 

 
Priority axis 4 - Technical Assistance 

 

Table 4A : Common output indicators for the ESF and YEI - 4 

 
ID Indicator Category of region Target value (2023) Cumulative value Achievement ratio 2019 

   Total Men Women Total Men Women Total Men Women Total Men Women 

 
ID Indicator Category of region 2018 2017 2016 

   Total Men Women Total Men Women Total Men Women 

 
ID Indicator Category of region 2015 2014 

   Total Men Women Total Men Women 
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Priority axis 4 - Technical Assistance 

 

Table 4B: Programme specific output indicators for the ESF and YEI - 4 

 
ID Indicator Category of region Measurement unit Target value (2023) Cumulative value Achievement ratio 2019 

    Total Men Women Total Men Women Total Men Women Total Men Women 

TAO1 Number of training events held  Number 10.00   32.00 0.00 0.00 3.20   3.00 0.00 0.00 

TAO10 Number of e-newsletters issued  Number 72.00   306.00 0.00 0.00 4.25   60.00 0.00 0.00 

TAO11 Percentage of enquiries resolved within 5 working days  Ratio 75.00   75.00 0.00 0.00 1.00   0.00 0.00 0.00 

TAO12 Number of audit vists  Ratio 50.00   0.00 0.00 0.00 0.00   0.00 0.00 0.00 

TAO2 Framework Contract for Specialist Expertise in place for project delivery  Number 1.00   0.00 0.00 0.00 0.00   0.00 0.00 0.00 

TAO3 Number of projects undergoing a formal assessment for their cross cutting themes integration  Ratio 90.00   75.00 0.00 0.00 0.83   0.00 0.00 0.00 

TAO4 Number of research reports published  Number 20.00   5.00 0.00 0.00 0.25   0.00 0.00 0.00 

TAO5 Number of projects given Monitoring and Evaluation advice  Ratio 100.00   75.00 0.00 0.00 0.75   0.00 0.00 0.00 

TAO6 Number of dissemination events  Number 6.00   6.00 0.00 0.00 1.00   1.00 0.00 0.00 

TAO7 Number of events organised by WEFO  Number 10.00   0.00 0.00 0.00 0.00   0.00 0.00 0.00 

TAO8 Number of press releases issued  Number 150.00   136.00 0.00 0.00 0.91   2.00 0.00 0.00 

TAO9 Number of high profile project launches  Ratio 50.00   54.00 0.00 0.00 1.08   0.00 0.00 0.00 

 
ID Indicator Category of region 2018 2017 2016 2015 2014 

   Total Men Women Total Men Women Total Men Women Total Men Women Total Men Women 

TAO1 Number of training events held  27.00 0.00 0.00 2.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 

TAO10 Number of e-newsletters issued  246.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 

TAO11 Percentage of enquiries resolved within 5 working days  0.00 0.00 0.00 75.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 

TAO12 Number of audit vists  0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 

TAO2 Framework Contract for Specialist Expertise in place for project delivery  0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 

TAO3 Number of projects undergoing a formal assessment for their cross cutting themes integration  0.00 0.00 0.00 75.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 

TAO4 Number of research reports published  5.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 

TAO5 Number of projects given Monitoring and Evaluation advice  0.00 0.00 0.00 75.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 

TAO6 Number of dissemination events  4.00 0.00 0.00 1.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 

TAO7 Number of events organised by WEFO  0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 

TAO8 Number of press releases issued  126.00 0.00 0.00 7.00 0.00 0.00 1.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 

TAO9 Number of high profile project launches  0.00 0.00 0.00 54.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 
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Priority axis 4 - Technical Assistance 

Specific objective 4.1 - To ensure the efficient and effective management of the 2014-2020 programmes. 

 

Table 2C : Programme specific result indicators for ESF and YEI - 4 / 4.1 

 
ID Indicator Category of region Measurement unit for indicator Output indicator used as basis for target setting Measurement unit for baseline and target Target value (2023) Achievement ratio 2019 

            Cumulative Annual total Qualitative 

      Total Men Women Total Men Women Total Men Women Total Men Women  

TAR1 Management Authority Irregularity Rate   (Ratio)    Below 2%            0.59 

TAR2 WEFO Error Rate   (Ratio)    Below 2%            0.67 

 
ID Indicator Category of region 2018 2017 

   Cumulative Annual total Qualitative Cumulative Annual total Qualitative 

   Total Men Women Total Men Women  Total Men Women Total Men Women  

TAR1 Management Authority Irregularity Rate        1.09       0.16% 

TAR2 WEFO Error Rate        0.1       0.05% 

 
ID Indicator Category of region 2016 2015 

   Cumulative Annual total Qualitative Cumulative Annual total Qualitative 

   Total Men Women Total Men Women  Total Men Women Total Men Women  

TAR1 Management Authority Irregularity Rate        0.59%        

TAR2 WEFO Error Rate                

 
ID Indicator Category of region 2014 

   Cumulative Annual total Qualitative 

   Total Men Women Total Men Women  

TAR1 Management Authority Irregularity Rate         

TAR2 WEFO Error Rate         
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Priority axis 4 - Technical Assistance 

Specific objective 4.2 - To provide high quality advice to key partners involved in the design and delivery of operations. 

 

Table 2C : Programme specific result indicators for ESF and YEI - 4 / 4.2 

 
ID Indicator Category of region Measurement unit for indicator Output indicator used as basis for target setting Measurement unit for baseline and target Target value (2023) Achievement ratio 2019 

            Cumulative Annual total Qualitative 

      Total Men Women Total Men Women Total Men Women Total Men Women  

TAR3 Customer Satisfaction  Ratio (Ratio)   Ratio 50.00%      % % % % % %  

 
ID Indicator Category of region 2018 2017 

   Cumulative Annual total Qualitative Cumulative Annual total Qualitative 

   Total Men Women Total Men Women  Total Men Women Total Men Women  

TAR3 Customer Satisfaction  0.00% 0.00% 0.00% 0.00% 0.00% 0.00%  0.00% 0.00% 0.00% 0.00% 0.00% 0.00%  

 
ID Indicator Category of region 2016 2015 

   Cumulative Annual total Qualitative Cumulative Annual total Qualitative 

   Total Men Women Total Men Women  Total Men Women Total Men Women  

TAR3 Customer Satisfaction  0.00% 0.00% 0.00% 0.00% 0.00% 0.00%  0.00% 0.00% 0.00% 0.00% 0.00% 0.00%  

 
ID Indicator Category of region 2014 

   Cumulative Annual total Qualitative 

   Total Men Women Total Men Women  

TAR3 Customer Satisfaction  % % % 0.00% 0.00% 0.00%  
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Table 5: Information on the milestones and targets defined in the performance framework 

 
Priority 

axis 

Ind 

type 

ID Indicator Measurement 

unit 

Fund Category of 

region 

2019 Cum 

total 

2019 Cum 

men 

2019 Cum 

women 

2019 Annual 

total 

2019 Annual 

total men 

2019 Annual 

total women 

1 F P1F Eligible Expenditure Euros ESF Less developed 66,328,119.94      

1 O 1002 Economically inactive (aged 25 and over), not in education or training, who have complex barriers to employment (low or no skills; a work 

limiting health condition or disability; care or childcare responsibilities; over 54; from a jobless household) 

Number ESF Less developed 20,019.00 8,031.00 11,988.00 3,518.00 1,456.00 2,062.00 

1 O 1003 Long-term unemployed (aged 25 and over) who have complex barriers to employment (low or no skills; a work limiting health condition or 

disability ; are from a BME (Black, Minority, Ethnic) group; from a jobless household) 

Number ESF Less developed 12,079.00 7,651.00 4,428.00 2,697.00 1,655.00 1,042.00 

2 F P2F Eligible Expenditure Euros ESF Less developed 266,920,009.77      

2 O 1172F Employed, including self-employed participants with no formal qualifications - female Number ESF Less developed 1,035.00 0.00 1,035.00 146.00 0.00 146.00 

2 O 1172M Employed, including self-employed participants with no formal qualifications - male Number ESF Less developed 1,285.00 1,285.00 0.00 170.00 170.00 0.00 

2 O 1173F Employed, including self-employed participants with qualifications up to and including a lower secondary education (ISCED 2) - female Number ESF Less developed 11,251.00 0.00 11,251.00 337.00 0.00 337.00 

2 O 1173M Employed, including self-employed participants with qualifications up to and including a lower secondary education (ISCED 2) - male Number ESF Less developed 10,530.00 10,530.00 0.00 232.00 232.00 0.00 

2 O 1178F Employed, including self-employed participants with lower secondary education (ISCED 2) - female Number ESF Less developed 6,650.00 0.00 6,650.00 75.00 0.00 75.00 

2 O 1178M Employed, including self-employed participants with lower secondary education (ISCED 2) - male Number ESF Less developed 6,191.00 6,191.00 0.00 134.00 134.00 0.00 

3 F P3F Eligible Expenditure Euros ESF Less developed 139,334,724.84      

3 O 1027 NEET Participants (16 - 24 years of age) Number ESF Less developed 28,320.00 15,897.00 12,423.00 3,197.00 1,898.00 1,299.00 

5 O CO22 number of projects targeting public administrations or public services at national, regional or local level Number ESF Less developed 0.00   0.00   

5 F P1F Eligible Expenditure Euros ESF Less developed 0.00      

 
Priority 

axis 

Ind 

type 

ID Indicator Measurement 

unit 

Fund Category of 

region 

2018 Cum 

total 

2017 Cum 

total 

2016 Cum 

total 

Observations 

1 F P1F Eligible Expenditure Euros ESF Less developed 55,980,388.42 22,845,263.49 4,351,627.37  

1 O 1002 Economically inactive (aged 25 and over), not in education or training, who have complex barriers to employment (low or no skills; a work limiting health condition 

or disability; care or childcare responsibilities; over 54; from a jobless household) 

Number ESF Less developed 16,501.00 10,846.00 4,936.00  

1 O 1003 Long-term unemployed (aged 25 and over) who have complex barriers to employment (low or no skills; a work limiting health condition or disability ; are from a 

BME (Black, Minority, Ethnic) group; from a jobless household) 

Number ESF Less developed 9,382.00 5,487.00 2,399.00  

2 F P2F Eligible Expenditure Euros ESF Less developed 249,423,269.17 181,904,525.77 9,190,476.10  

2 O 1172F Employed, including self-employed participants with no formal qualifications - female Number ESF Less developed 889.00 586.00 242.00  

2 O 1172M Employed, including self-employed participants with no formal qualifications - male Number ESF Less developed 1,115.00 728.00 303.00  

2 O 1173F Employed, including self-employed participants with qualifications up to and including a lower secondary education (ISCED 2) - female Number ESF Less developed 10,914.00 10,049.00 6,461.00  

2 O 1173M Employed, including self-employed participants with qualifications up to and including a lower secondary education (ISCED 2) - male Number ESF Less developed 10,298.00 9,683.00 6,557.00  

2 O 1178F Employed, including self-employed participants with lower secondary education (ISCED 2) - female Number ESF Less developed 6,575.00 6,278.00 4,451.00  

2 O 1178M Employed, including self-employed participants with lower secondary education (ISCED 2) - male Number ESF Less developed 6,057.00 5,746.00 4,085.00  

3 F P3F Eligible Expenditure Euros ESF Less developed 116,740,373.84 39,547,957.50 4,802,480.48  

3 O 1027 NEET Participants (16 - 24 years of age) Number ESF Less developed 25,123.00 19,138.00 12,000.00  

5 O CO22 number of projects targeting public administrations or public services at national, regional or local level Number ESF Less developed 0.00 0.00 0.00  

5 F P1F Eligible Expenditure Euros ESF Less developed 0.00 0.00 0.00  

 
Priority 

axis 

Ind 

type 

ID Indicator Measurement 

unit 

Fund Category of 

region 

2015 Cum 

total 

2014 Cum 

total 

1 F P1F Eligible Expenditure Euros ESF Less developed 0.00 0.00 

1 O 1002 Economically inactive (aged 25 and over), not in education or training, who have complex barriers to employment (low or no skills; a work limiting health condition or disability; care or childcare 

responsibilities; over 54; from a jobless household) 

Number ESF Less developed 877.00 0.00 

1 O 1003 Long-term unemployed (aged 25 and over) who have complex barriers to employment (low or no skills; a work limiting health condition or disability ; are from a BME (Black, Minority, Ethnic) 

group; from a jobless household) 

Number ESF Less developed 288.00 0.00 

2 F P2F Eligible Expenditure Euros ESF Less developed 0.00 0.00 

2 O 1172F Employed, including self-employed participants with no formal qualifications - female Number ESF Less developed 30.00 0.00 

2 O 1172M Employed, including self-employed participants with no formal qualifications - male Number ESF Less developed 10.00 0.00 

2 O 1173F Employed, including self-employed participants with qualifications up to and including a lower secondary education (ISCED 2) - female Number ESF Less developed 3,935.00 1,721.00 

2 O 1173M Employed, including self-employed participants with qualifications up to and including a lower secondary education (ISCED 2) - male Number ESF Less developed 4,159.00 1,929.00 

2 O 1178F Employed, including self-employed participants with lower secondary education (ISCED 2) - female Number ESF Less developed 2,478.00 1,144.00 

2 O 1178M Employed, including self-employed participants with lower secondary education (ISCED 2) - male Number ESF Less developed 2,438.00 1,060.00 

3 F P3F Eligible Expenditure Euros ESF Less developed 0.00 0.00 

3 O 1027 NEET Participants (16 - 24 years of age) Number ESF Less developed 5,931.00 1,686.00 

5 O CO22 number of projects targeting public administrations or public services at national, regional or local level Number ESF Less developed 0.00 0.00 

5 F P1F Eligible Expenditure Euros ESF Less developed 0.00 0.00 
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Priority 

axis 

Ind 

type 

ID Indicator Measurement 

unit 

Fund Category of 

region 

Milestone for 

2018 total 

Milestone for 

2018 men 

Milestone for 

2018 women 

Final target (2023) 

total 

Final target 

(2023) men 

Final target 

(2023) women 

1 F P1F Eligible Expenditure Euros ESF Less 

developed 

53,000,000   238,000,000.00   

1 O 1002 Economically inactive (aged 25 and over), not in education or training, who have complex barriers to employment (low or no 

skills; a work limiting health condition or disability; care or childcare responsibilities; over 54; from a jobless household) 

Number ESF Less 

developed 

9,182   36,000.00   

1 O 1003 Long-term unemployed (aged 25 and over) who have complex barriers to employment (low or no skills; a work limiting health 

condition or disability ; are from a BME (Black, Minority, Ethnic) group; from a jobless household) 

Number ESF Less 

developed 

2,755   10,800.00   

2 F P2F Eligible Expenditure Euros ESF Less 
developed 

133,000,000   471,000,000.00   

2 O 1172F Employed, including self-employed participants with no formal qualifications - female Number ESF Less 

developed 

0   0.00   

2 O 1172M Employed, including self-employed participants with no formal qualifications - male Number ESF Less 
developed 

0   0.00   

2 O 1173F Employed, including self-employed participants with qualifications up to and including a lower secondary education (ISCED 2) - 

female 

Number ESF Less 

developed 

8801   31,692.00   

2 O 1173M Employed, including self-employed participants with qualifications up to and including a lower secondary education (ISCED 2) - 

male 

Number ESF Less 

developed 

9666   26,000.00   

2 O 1178F Employed, including self-employed participants with lower secondary education (ISCED 2) - female Number ESF Less 

developed 

3,732   23,874.00   

2 O 1178M Employed, including self-employed participants with lower secondary education (ISCED 2) - male Number ESF Less 

developed 

4,099   20,693.00   

3 F P3F Eligible Expenditure Euros ESF Less 
developed 

83,941,491   329,093,318.00   

3 O 1027 NEET Participants (16 - 24 years of age) Number ESF Less 

developed 

10,891   42,700.00   

5 O CO22 number of projects targeting public administrations or public services at national, regional or local level Number ESF Less 

developed 

1   4.00   

5 F P1F Eligible Expenditure Euros ESF Less 

developed 

0   22,000,000.00   
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3.4 Financial data (Article 50(2) of Regulation (EU) No 1303/2013) 

 

Table 6: Financial information at priority axis and programme level 

 

(as set out in Table 1 of Annex II to Commission Implementing Regulation (EU) No 1011/2014 (Model for the transmission of financial data)) 

 

 
Priority 

axis 

Fund Category of 

region 

Calculation 

basis 

Total fund Co-

financing 

rate 

Total eligible cost of 

operations selected for 

support 

Proportion of the total 

allocation covered 

with selected 

operations 

Public eligible cost of 

operations selected for 

support 

Total eligible expenditure 

declared by beneficiaries to 

the managing authority 

Proportion of the total 

allocation covered by eligible 

expenditure declared by 

beneficiaries 

Number of 

operations 

selected 

1 ESF Less 

developed 

Total 237,797,199.00 78.96% 260,969,452.25 109.74% 249,658,438.14 76,572,557.30 32.20% 15 

2 ESF Less 

developed 

Total 470,987,093.00 72.11% 787,729,716.23 167.25% 766,077,998.32 270,226,991.10 57.37% 22 

3 ESF Less 

developed 

Total 329,093,318.00 74.36% 378,659,980.46 115.06% 374,329,210.47 154,404,065.53 46.92% 20 

5 ESF Less 

developed 

Total 21,752,197.00 75.30% 0.00 0.00% 0.00 0.00 0.00% 0 

4 ESF Less 

developed 

Total 21,579,890.00 74.36% 30,946,963.72 143.41% 30,486,362.50 13,722,745.47 63.59% 6 

Total ESF Less 

developed 

 1,081,209,697.00 74.41% 1,458,306,112.66 134.88% 1,420,552,009.43 514,926,359.40 47.63% 63 

Grand 

total 

   1,081,209,697.00 74.41% 1,458,306,112.66 134.88% 1,420,552,009.43 514,926,359.40 47.63% 63 
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Table 7: Breakdown of the cumulative financial data by category of intervention for the ERDF, the ESF and the Cohesion Fund (Article 112(1) and 

(2) of Regulation (EU) No 1303/2013 and Article 5 of Regulation (EU) No 1304/2013) 

 

(5) P
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haracteristics of expenditure 
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und 

(11) C

ategory of region 
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erritorial 

dimension 
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conomic 
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ocation 
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for support 
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support 
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authority 

(23) N

umber of 

operations 

selected 

(24) 1 (25) E

SF 

(26) L

ess developed 

(27) 1

09 

(28) 0

1 

(29) 0

1 

(30) 0

7 

(31)  (32) 0

8  

(33) 2

4 

(34) U

KL1 

(35) 5

5,322,181.38 

(36) 5

1,317,150.33 

(37) 1

2,229,290.85 

(38) 2 

(39) 1 (40) E

SF 

(41) L

ess developed 

(42) 1

09 

(43) 0

1 

(44) 0

7 

(45) 0

7 

(46)  (47) 0

2  

(48) 2

0 

(49) U

KL1 

(50) 3

0,156,696.98 

(51) 2

9,534,441.32 

(52) 5

,771,536.58 

(53) 4 

(54) 1 (55) E

SF 

(56) L

ess developed 

(57) 1

09 

(58) 0

1 

(59) 0

7 

(60) 0

7 

(61)  (62) 0

8  

(63) 2

0 

(64) U

KL1 

(65) 1

0,174,345.13 

(66) 1

0,174,267.66 

(67) 6

,690,364.20 

(68) 1 

(69) 1 (70) E
SF 

(71) L
ess developed 

(72) 1
09 

(73) 0
1 

(74) 0
7 

(75) 0
7 

(76)  (77) 0
2  

(78) 2
1 

(79) U
KL1 

(80) 1
09,265,178.96 

(81) 1
03,195,435.41 

(82) 2
8,537,079.00 

(83) 4 

(84) 1 (85) E

SF 

(86) L

ess developed 

(87) 1

09 

(88) 0

1 

(89) 0

7 

(90) 0

7 

(91)  (92) 0

2  

(93) 2

4 

(94) U

KL1 

(95) 3

,750,145.51 

(96) 3

,750,145.51 

(97) 8

29,114.43 

(98) 1 

(99) 1 (100) E

SF 

(101) L

ess developed 

(102) 1

09 

(103) 0

1 

(104) 0

7 

(105) 0

7 

(106)  (107) 0

8  

(108) 2

4 

(109) U

KL1 

(110) 5

2,300,904.29 

(111) 5

1,686,997.91 

(112) 2

2,515,172.24 

(113) 3 

(114) 2 (115) E

SF 

(116) L

ess developed 

(117) 1

05 

(118) 0

1 

(119) 0

7 

(120) 0

7 

(121)  (122) 0

7  

(123) 2

4 

(124) U

KL1 

(125) 1

7,362,482.66 

(126) 1

5,992,928.96 

(127) 1

1,597,602.96 

(128) 3 

(129) 2 (130) E

SF 

(131) L

ess developed 

(132) 1

17 

(133) 0

1 

(134) 0

7 

(135) 0

7 

(136)  (137) 0

4  

(138) 1

9 

(139) U

KL1 

(140) 8

8,684,540.37 

(141) 7

6,485,935.75 

(142) 3

4,114,872.89 

(143) 5 

(144) 2 (145) E
SF 

(146) L
ess developed 

(147) 1
17 

(148) 0
1 

(149) 0
7 

(150) 0
7 

(151)  (152) 0
5  

(153) 1
9 

(154) U
KL1 

(155) 6
,795,051.76 

(156) 6
,315,449.80 

(157) 4
,572,712.72 

(158) 2 

(159) 2 (160) E

SF 

(161) L

ess developed 

(162) 1

17 

(163) 0

1 

(164) 0

7 

(165) 0

7 

(166)  (167) 0

8  

(168) 1

9 

(169) U

KL1 

(170) 6

74,887,641.44 

(171) 6

67,283,683.81 

(172) 2

19,941,802.53 

(173) 1

2 

(174) 3 (175) E
SF 

(176) L
ess developed 

(177) 1
03 

(178) 0
1 

(179) 0
7 

(180) 0
7 

(181)  (182) 0
2  

(183) 2
1 

(184) U
KL1 

(185) 5
5,652,064.19 

(186) 5
5,609,747.07 

(187) 2
1,476,761.87 

(188) 5 

(189) 3 (190) E

SF 

(191) L

ess developed 

(192) 1

03 

(193) 0

1 

(194) 0

7 

(195) 0

7 

(196)  (197) 0

8  

(198) 2

1 

(199) U

KL1 

(200) 7

,908,239.85 

(201) 7

,904,465.95 

(202) 2

,562,414.79 

(203) 1 

(204) 3 (205) E

SF 

(206) L

ess developed 

(207) 1

03 

(208) 0

1 

(209) 0

7 

(210) 0

7 

(211)  (212) 0

8  

(213) 2

4 

(214) U

KL1 

(215) 1

60,493,507.88 

(216) 1

57,269,641.68 

(217) 7

1,035,884.98 

(218) 4 

(219) 3 (220) E

SF 

(221) L

ess developed 

(222) 1

15 

(223) 0

1 

(224) 0

7 

(225) 0

7 

(226)  (227) 0

8  

(228) 1

9 

(229) U

KL1 

(230) 1

03,699,329.44 

(231) 1

02,638,516.67 

(232) 3

8,326,139.24 

(233) 8 

(234) 3 (235) E

SF 

(236) L

ess developed 

(237) 1

15 

(238) 0

1 

(239) 0

7 

(240) 0

7 

(241)  (242) 0

2  

(243) 2

1 

(244) U

KL1 

(245) 5

0,906,839.10 

(246) 5

0,906,839.10 

(247) 2

1,002,864.65 

(248) 2 

(249) 5 (250) E
SF 

(251) L
ess developed 

(252) 1
19 

(253) 0
1 

(254) 0
7 

(255) 0
7 

(256)  (257) 0
8  

(258) 2
4 

(259) U
KL1 

(260) 0
.00 

(261) 0
.00 

(262) 0
.00 

(263) 0 

(264) 4 (265) E

SF 

(266) L

ess developed 

(267) 1

21 

(268) 0

1 

(269) 0

7 

(270) 0

7 

(271)  (272) 0

8  

(273) 1

8 

(274) U

KL1 

(275) 2

9,096,594.84 

(276) 2

8,635,993.62 

(277) 1

3,058,312.86 

(278) 2 

(279) 4 (280) E
SF 

(281) L
ess developed 

(282) 1
23 

(283) 0
1 

(284) 0
7 

(285) 0
7 

(286)  (287) 0
8  

(288) 2
4 

(289) U
KL1 

(290) 1
,850,368.88 

(291) 1
,850,368.88 

(292) 6
64,432.61 

(293) 4 
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Table 8: The use made of cross-financing 

 

1 2 3 4 5 6 

Use of cross-

financing 

Priority 

axis 

The amount of EU support 

envisaged to be used for 

cross financing based on 

selected operations (EUR) 

As a share of the EU 

support to the priority 

axis (%) (3/EU 

support to priority 

axis*100) 

The amount of EU support used 

under cross financing based on 

eligible expenditure declared by 

the beneficiary to the managing 

authority (EUR) 

As a share of the EU 

support to the priority 

axis (%) (5/EU 

support to priority 

axis*100) 

Costs eligible for 

support under the 

ERDF, but 

supported from the 

ESF 

1 0.00  0.00  

Costs eligible for 

support under the 

ERDF, but 

supported from the 

ESF 

2 2,167,648.47 0.68% 2,117,361.14 0.66% 

Costs eligible for 

support under the 

ERDF, but 

supported from the 

ESF 

3 0.00  0.00  

Costs eligible for 

support under the 

ERDF, but 

supported from the 

ESF 

4 0.00  0.00  

Costs eligible for 

support under the 

ERDF, but 

supported from the 

ESF 

5 0.00  0.00  
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 Table 10: Expenditure incurred outside the Union (ESF) 

 

The amount of expenditure 

envisaged to be incurred 

outside the Union under 

thematic objectives 8 and 

10 based on selected 

operations (EUR) 

Share of the total financial allocation (Union 

and national contribution) to the ESF 

programme or the ESF part of a multi-fund 

programme (%) (1/total financial allocation 

(Union and national contribution) to the ESF 

programme or the ESF part of a multi-fund 

programme*100) 

Eligible expenditure 

incurred outside the 

Union declared by the 

beneficiary to the 

managing authority 

(EUR) 

Share of the total financial allocation (Union 

and national contribution) to the ESF 

programme or the ESF part of a multi-fund 

programme (%) (3/total financial allocation 

(Union and national contribution) to the ESF 

programme or the ESF part of a multi-fund 

programme*100) 

0.00  0.00  
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19.  SYNTHESIS OF THE EVALUATIONS 

(294)  

(295) Synthesis of the findings of all evaluations of the programme that have become available 

during the previous financial year, with reference of name and reference period of the evaluation reports 

used 

(296)  

The final report of the Evaluation of ESF Traineeships Programme for 2015 to 2019 was published in 

June 2019. Key findings included: 

Programme structure  

 Most officials, partners, and providers agree that the overall structure and approach for the 

Traineeships programme is the correct one. Employers who have participated in the programme 

generally consider its key strengths to be the opportunity for young people to gain work experience 

and skills through the programme, and that it provides an alternative option for individuals who 

have not had their needs fully met by mainstream provision. 

Recruitment, referral, engagement and delivery  

 Family and friends, schools and/or careers teachers and Careers Wales Advisors, are the main 

routes through which young people first find out about Traineeships. Providers report that they 

use a range of approaches to engage their target audiences including through schools, social media, 

and referral partners.  Several providers and partners noted the key role that Careers Wales plays 

in ensuring young people are receiving advice about their options. 

Participant backgrounds and support needs  

 Findings suggest that the programme has been successful in engaging young people who face 

barriers to securing employment, with over half of respondents to the learner survey having no 

prior work experience. Providers reported that young people engaging with Traineeships display 

an increasingly complex set of needs and barriers, including mental health difficulties and wider 

social issues such as housing and accommodation. 

 Despite Welsh Government amendments to the process many providers who did not attempt to 

access the funding was due to the perceived administrative burden of the process and that they 

often feel able to offer support within their own organisation. 

Work placements  

 Providers described increased challenges in engaging employers to offer placements. The lack of 

awareness of Traineeships as a brand/programme of support and the unfamiliarity of the offer was 

felt to impact negatively upon levels of employer engagement. 

 Employers typically described their reason for participating in the programme as a desire to help 

young people in their careers generally; others mentioned a specific role they wished to play in 

their local community, whilst also recognising the complementary benefit they would gain as an 

employer. 

Cross-cutting themes and Welsh language  

 Providers were confident that their delivery of the Traineeships programme addresses the 

requirements of ESF equal opportunities. 
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 The majority of providers felt that the training allowance had a negative impact in terms of equal 

opportunities, describing it as ‘unfair’ and ‘disincentivising’ for trainees to be working alongside 

paid employees, undertaking similar hours, yet earning significantly less. 

 Respondents consistently suggested that the Traineeships programme has a key role to play in 

tackling poverty through supporting young people into employment and actively supporting 

trainees (e.g. with food or clothing), signposting them to appropriate services. 

1. Providers generally felt that the programme supports the Welsh Government’s Welsh Language 

Strategy to at least some extent. Take up of provision through the medium of Welsh was generally 

low, with providers emphasising that this was due to a lack of interest rather than a lack of 

availability. 

Outcomes and reported impact of the programme  

1. By December 2018, WWV had achieved over two fifths (41.8%) of its target, compared with less 

than a third for EW (28.1%). Extrapolating these figures suggests that, if the programme were to 

run to 2022 on its current basis, WWV would achieve 75 per cent of its target by December 2022 

(19,348 completions) and EW 51 per cent of its target (9,302 completions). 

2. Findings from the ESF Participant Survey show that by 12 months after leaving the programme 

over half of young people (52%) were employed, just under a fifth of young people (17%) were 

unemployed and looking for work. A small percentage (5%) of respondents were unemployed and 

not looking for work 12 months after leaving the programme. 

3. Trainees report a wide range of benefits arising from participation in the Traineeships programme, 

in particular social engagement and the development of soft and employment-related skills. 

Counterfactual impact assessment and cost benefit analysis  

1. Compared to the counterfactual of individuals engaged in Entry Level or Level 1 further 

education, those participating in Traineeships achieved the following: 

1. 16 percentage point higher job entry and three-month job sustainment rates. 

2. £642 higher earnings in the financial year following that in which they undertook their 

Traineeship. 

3. £1,811 higher earnings in the financial year two years after that in which they undertook their 

Traineeship. 

4. 33.7 more days in employment in the financial year following that in which they undertook their 

Traineeship. 

5. 61.4 more days in employment in the financial year two years after that in which they undertook 

their Traineeship. 

The Evaluation of Out of Work Service (OoWS) Interim report was published October 2019 which 

investigated: 

1. The performance of the service in reducing the number of 16-24 year olds Not in Education, 

Employment or Training (NEET), those aged over 25 long-term unemployed or economically 

inactive, and improving participant health and wellbeing 

2. The effectiveness of the delivery process - what is working well or could be improved; 

3. Participants' experience of the service, and their outcomes and perceived impacts  
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Key findings included: 

1. The referral, recruitment and peer mentor allocation processes all appear to be working effectively. 

Whilst matching by participants and mentors by specific characteristic does not appear to be 

common, this does not seem to be an issue for participants – instead their mentor's ability to relate 

to them on the same level, with understanding and empathy, and being non-judgemental, appeared 

to be most important. 

2. The two providers follow different approaches to assessment and action planning, but in both 

cases the processes appear to be working well. Peer mentors play a central role in helping 

participants negotiate the programme and access the services available under it.  

3.  The combination of personal development and accredited, work-focussed qualifications allows 

for a range of needs to be met and for participants to progress at their own pace. Early findings 

suggest that though employability support (e.g. CV development, job search assistance) is 

welcomed by participants, the share taking up volunteer and work placements is lower than 

expected. This matters as such placements can have positive benefits for participants away from 

the workplace for some time or seeking to find work for the first time. 

The European Social Fund (ESF) Participants Survey for 2015-2018 was undertaken and as part of that 

a qualitative strand was introduced as part of the research. This aspect of the research aimed to gather 

the views of participants who might be under-represented within the large-scale survey, notably young 

people and vulnerable adults. The report presents the findings of qualitative fieldwork undertaken with 

129 individuals supported by eight operations across Specific Objective 1 and 3 of the current ESI 

programme. 

Key Findings included: 

1. The feedback gleaned from contributors generally point to them having had a very positive 

experience of their ESF operation and their involvement led to positive outcomes. 

2. Specific Objective 1 contributors led very chaotic lives and had struggled to maintain relatively 

low-paid, temporary jobs prior to engaging with their intervention. Whilst the majority were 

looking for work when they joined the project, contributors could not find and sustain employment 

and therefore required significant guidance and support to address pre-employment issues. The 

fieldwork found that operations effectively delivered bespoke solutions to address personal issues 

and needs. Other key aspects of successful intervention were identified as interaction with other 

clients and the quality of, and approach taken by, a dedicated mentor or advisor. 

3. In terms of the outcomes achieved by Specific Objective 1 participants, it is not unexpected that 

contributors were still not work ready at the time of interview, given the severity of the personal 

issues they were facing. Despite this, the evidence suggests that interventions can turn 

participants’ lives around and contributors regularly reported having achieved soft outcomes such 

as improved routine, improved relationship with others, increased social interactions, improved 

self-esteem and confidence which made them more employable. The vast majority of individuals 

thought that the project had made a fundamental contribution to improving their personal lives 

and circumstances. 

4. Most Specific Objective 3 participants were in education when they joined their operation and 

there was minimal change in their employment or educational circumstances, not least as the 

majority were still in school, further or higher education. The profile of participants was heavily 

influenced by the operation’s objective. Some operations were directly geared towards supporting 

those who were struggling or becoming disengaged from education, such as Cynnydd and TRAC, 

whilst others focused on providing specific and enhanced opportunities for learners or students. 

Participants’ involvement with operations varied from short and fairly light touch to much more 
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intensive, long-term involvement and as a result, the range of outcomes reported by participants 

varied. 

5. The nature of outcomes reported by contributors very much depended upon the operation’s 

objectives. Across the five operations included within the research these included gaining new 

skills, developing or strengthening an interest in a particular career or sector, enhanced CVs, 

improved confidence as well as improved behaviour and attendance at school. Participants who 

had been involved with initiatives targeted at those who were struggling or were disengaged with 

education were found to have overcome a wide range of personal and behavioural issues as well. 

These included addressing issues such as anxiety, stress, low confidence, dealing with bullying, 

low self-esteem and poor engagement with education. 

(297)  
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Name Fund From month From year To month To year Type of evaluation Thematic objective Topic Findings 
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 ISSUES AFFECTING THE PERFORMANCE OF THE PROGRAMME AND MEASURES 

TAKEN (Article 50(2) of Regulation (EU) No 1303/2013) 

(298)  

(a) Issues which affect the performance of the programme and the measures taken 

 

With a high level of commitment in most Priorities the focus is moving to delivery to a large extent. 

Some beneficiaries’ plans for how quickly their operations can put resources in place to begin 

delivering the approved activities turn out to be overly ambitious.   The Managing Authority has 

addressed this by utilising the practice of a formal Mobilisation Phase for operations post approval, 

during which the operation is required to meet agreed milestones for mobilising the resources and 

arrangements the operation will need, for example appointing project staff or procuring suppliers.  This 

has helped to bring a greater focus on what operations need to put in place in order to start delivery and 

has given the Managing Authority greater visibility of action by beneficiaries to mobilise their 

operations.  

In some cases it becomes clear during delivery of operations that the expected scale of activity cannot 

be delivered.  The Managing Authority works with such beneficiaries to adjust funding and deliverables 

or bring operations to a close as appropriate.  In general, any such instances are balanced by other 

operations which find that they are in a position to deliver more activity than originally approved and 

the Managing Authority works with such beneficiaries to agree extended funding and deliverables and 

longer durations for operations. 

The Article 50 process and extensions and preparations for the UK to leave the European Union were of 

key interest to many beneficiaries during 2019.  The Managing Authority continued to undertake 

regular communications with stakeholders to offer reassurances that delivery of operations could and 

should continue as normal and to address any potential concerns raised by beneficiaries. Generally 

interest in ESF did not seem to be impacted by the decision to leave the EU. 

During the past year, the programmes have operated in the context of record high employment levels. 

This has had an effect on the way in which operations have needed to adapt to the nature of demand for 

services and changing market failure characteristics. The positive performance levels achieved reflect 

the agility at both Programme and operation level to be able to respond. 
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(b) An assessment of whether progress made towards targets is sufficient to ensure their fulfilment, 

indicating any remedial actions taken or planned, where appropriate. 

(299)  

Following recent Programme Modifications, the Managing Authority is confident of achieving all 

agreed programme targets by the end of the Programme. 

Some parts of the programme are sensitive to wider economic and labour market changes which could 

still affect progress towards targets.  Examples of this include provision aimed at short-term 

unemployed participants (against the current background of low unemployment generally) and 

provision aimed at training workers for lower level qualifications (against a background where higher 

levels of competence and skills are increasingly required in the workplace).  The Managing Authority 

will discuss in good time with our desk officer any issues that may arise over the remaining life of the 

Programme.  

The Managing Authority will continue to monitor delivery closely and take action where required. 

(300)  

(301)  



 

EN 172  EN 

 

 CITIZEN'S SUMMARY 

(302)  

(303) A citizen's summary of the contents of the annual and the final implementation reports 

shall be made public and uploaded as a separate file in the form of annex to the annual and the final 

implementation report 

(304)  

(305) You can upload/find the Citizen's summary under General > Documents in the SFC2014 

application 
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20. REPORT ON THE IMPLEMENTATION OF FINANCIAL INSTRUMENTS 
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21. OPTIONAL FOR THE REPORT TO BE SUBMITTED IN 2016, NOT APPLICABLE TO OTHER LIGHT REPORTS: ACTIONS TAKEN TO FULFILL EX-

ANTE CONDITIONALITIES 

(306)  

Table 14: Actions taken to fulfil applicable general  ex-ante conditionalities 
General ex-ante conditionality Criteria not fulfilled Actions taken Deadline Bodies responsible Action completed by the deadline Criteria fulfilled Expected date for full implementation of remaining actions Commentary 
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Table 15: Actions taken to fulfil applicable thematic ex-ante conditionalities 
General ex-ante conditionality Criteria not fulfilled Actions taken Deadline Bodies responsible Action completed by the deadline Criteria fulfilled Expected date for full implementation of remaining actions Commentary 

(307)  
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22. PROGRESS IN PREPARATION AND IMPLEMENTATION OF MAJOR PROJECTS AND JOINT ACTION PLANS (ARTICLE 101(H) AND 

111(3) OF REGULATION (EU) NO 1303/2013) 

 

22.1. Major projects 

(308)  

(309) Table 12: Major projects 

(310) P

roject 

(311) C

CI 

(312) S

tatus of MP 

(313) T

otal investments 

(314) T

otal eligible costs 

(315) P

lanned notification / 

submission date 

(316) D

ate of tacit agreement / 

approval by 

Commission 

(317) P

lanned start of 

implementation (year, 

quarter) 

(318) P

lanned completion date 

(319) P

riority Axis / 

Investment priorities 

(320) C

urrent state of 

realisation — financial 

progress (% of 

expenditure certified to 

Commission compared 

to total eligible cost) 

(321) C

urrent state of 

realisation — physical 

progress Main 

implementation stage 

of the project 

(322) M

ain outputs 

(323) D

ate of signature of first 

works contract 

(324) O

bservations 

(325)  
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Significant problems encountered in implementing major projects and measures taken to overcome 

them 
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Any change planned in the list of major projects in the operational programme 
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22.2. Joint action plans 

 

Progress in the implementation of different stages of joint action plans 

 

Not applicable to the Programme. 
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Table 13: Joint action plans (JAP) 

 
Title of the 

JAP 

CCI Stage of implementation of 

JAP 

Total eligible 

costs 

Total public 

support 

OP contribution to 

JAP 

Priority 

axis 

Type of 

JAP 

[Planned] submission to the 

Commission 

[Planned] start of 

implementation 

[Planned] 

completion 

Main outputs and 

results 

Total eligible expenditure certified to the 

Commission 

Observations 
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Significant problems encountered and measures taken to overcome them 

 

Not applicable to the Programme. 
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PART B 

REPORTING SUBMITTED IN YEARS 2017, 2019 AND FINAL IMPLEMENTATION REPORT 

(Article 50(4), 111(3) and (4) of regulation (EU) No 1303/2013 

23. ASSESSMENT OF THE IMPLEMENTATION OF THE OPERATIONAL PROGRAMME 

(ARTICLES 50(4) AND 111(4) OF REGULATION (EU) NO 1303/2013) 

(326)  

23.1. Information in Part A and achieving objectives of the programme (Article 50(4) of Regulation 

(EU) No 1303/2013) 

 

Priority axis 1 - Tackling Poverty through Sustainable Employment  

 

(327)  

 

Priority axis 2 - Skills for Growth  

 

(328)  

 

Priority axis 3 - Youth Employment and Attainment  

 

(329)  

 

Priority axis 4 - Technical Assistance  

 

(330)  

 

Priority axis 5 - Public services reform and regional working  

 

(331)  

 

23.2. Specific actions taken to promote equality between men and women and to prevent 

discrimination, in particular accessibility for persons with disabilities, and the arrangements 

implemented to ensure the integration of the gender perspective in the operational programme and 

operations (Articles 50(4) and 111(4), second subparagraph, (e) of Regulation (EU) No 1303/2013) 

 

(332)  

 

23.3. Sustainable development (Articles 50(4) and 111(4), second subparagraph, (f) of Regulation 

(EU) No 1303/2013) 

 

(333)  

 

23.4. Reporting on support used for climate change objectives (Article 50(4) of Regulation (EU) 

No 1303/2013) 

(334)  
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(335) Priority 

axis 

(336) Amount of 

support to be used for climate 

change objectives (EUR) 

(337) Proportion of 

total allocation to the operational 

programme (%) 

Total 
(338) 0.00 

0.00% 

(339)  

(340)  

 

23.5. Role of partners in the implementation of the programme 

(341)  

(342)  



 

EN 184  EN 

 

24. OBLIGATORY INFORMATION AND ASSESSMENT ACCORDING TO ARTICLE 

111(4), FIRST SUBPARAGRAPH, (A) AND (B), OF REGULATION (EU) NO 1303/2013 

24.1. Progress in implementation of the evaluation plan and the follow-up given to the findings of 

evaluations 

(343)  
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Status Name Fund Year of finalizing evaluation Type of evaluation Thematic objective Topic Findings (in case of executed) Follow up (in case of executed) 
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24.2. The results of the information and publicity measures of the Funds carried out under the 

communication strategy 

(344)  
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25. ACTIONS TAKEN TO FULFILL EX-ANTE CONDITIONALITIES (ARTICLE 50(4) OF REGULATION (EU) NO 1303/2013) (MAY BE INCLUDED IN 

REPORT TO BE SUBMITTED IN 2016 (SEE POINT 9 ABOVE). REQUIRED IN REPORT SUBMITTED IN 2017) OPTION: PROGRESS REPORT 

 



 

EN 188  EN 

 

26. ADDITIONAL INFORMATION WHICH MAY BE ADDED DEPENDING ON THE 

CONTENT AND OBJECTIVES OF THE OPERATIONAL PROGRAMME (ARTICLE 111(4), 

SECOND SUBPARAGRAPH, (A), (B), (C), (D), (G) AND (H), OF REGULATION (EU) NO 1303/2013) 

(345)  

26.1. Progress in the implementation of the integrated approach to territorial development, 

including development of regions facing demographic challenges and permanent or natural 

handicaps, integrated territorial investments, sustainable urban development, and community led 

local development under the operational programme 

(346)  

(347)  

 

26.2. Progress in the implementation of actions to reinforce the capacity of Member State 

authorities and beneficiaries to administer and use the Funds 

(348)  

(349)  

 

26.3. Progress in the implementation of any interregional and transnational actions 

(350)  

(351)  

 

26.4. Where appropriate, the contribution to macro-regional and sea basin strategies 

(352)  

(353) As stipulated by the Regulation (EU) No 1303/2013, article 27(3) on the "content of 

programmes", article 96(3)(e) on the "content, adoption and amendment of operational programmes under 

the Investment for growth and jobs goal", article 111(3), article 111(4)(d) on "implementation reports for 

the Investment for growth and jobs goal", and Annex 1, section 7.3 on "contribution of mainstream 

programmes to macro-regional and sea-basin strategies, this programme contributes to MRS(s) and/or SBS: 

(354)  

Not applicable to the Programme. 

(355)  

(356)  

  EU Strategy for the Baltic Sea Region (EUSBSR) 

  EU Strategy for the Danube Region (EUSDR) 

(357)   EU Strategy for the Adriatic and Ionian Region (EUSAIR) 

(358)   EU Strategy for the Alpine Region (EUSALP) 

(359)   Atlantic Sea Basin Strategy (ATLSBS)  
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26.5. Progress in the implementation of actions in the field of social innovation, where appropriate 

 

(360)  

 

26.6. Progress in the implementation of measures to address the specific needs of geographical 

areas most affected by poverty or of target groups at highest risk of poverty discrimination or social 

exclusion, with special regard to marginalised communities and persons with disabilities, long term 

unemployment and young people not in employment including, where appropriate, the financial 

resources used 

 

(361)  
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PART C REPORTING SUBMITTED IN YEAR 2019 AND FINAL IMPLEMENTATION 

REPORT (Article 50(5) of Regulation (EU) No 1303/2013) 

27. FINANCIAL INFORMATION AT PRIORITY AXIS AND PROGRAMME LEVEL 

(ARTICLES 21(2) AND 22(7) OF REGULATION (EU) NO 1303/2013) 
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28. SMART, SUSTAINABLE AND INCLUSIVE GROWTH (OPTION PROGRESS REPORT) 

 

Information on and assessment of the programme contribution to achieving the Union strategy for smart, 

sustainable and inclusive growth. 

 

(362)  
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29. ISSUES AFFECTING THE PERFORMANCE OF THE PROGRAMME AND 

MEASURES TAKEN — PERFORMANCE FRAMEWORK (ARTICLE 50(2) OF REGULATION (EU) NO 

1303/2013) 

 

Where the assessment of progress made with regard to the milestones and targets set out in the performance 

framework demonstrates that certain milestones and targets have not been achieved, Member States should 

outline the underlying reasons for failure to achieve these milestones in the report of 2019 (for milestones) 

and in the final implementation report (for targets). 

 

(363)  
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DOCUMENTS 

Document title Document type Document date Local reference Commission reference Files Sent date Sent By 
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LATEST VALIDATION RESULTS 
Severity Code Message 
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Annual implementation report for the Investment for growth and jobs goal 

PART A 

 

IDENTIFICATION OF THE ANNUAL IMPLEMENTATION REPORT 

(364)  

CCI CCI 

Title United Kingdom - ERDF East Wales 

Version 2019.0 

Date of approval of the report by the monitoring committee  
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3. OVERVIEW OF THE IMPLEMENTATION OF THE OPERATIONAL PROGRAMME 

(ARTICLE 50(2) AND 111(3)(A) OF REGULATION (EU) NO 1303/2013) 

 

29.1. Key information on the implementation of the operational programme for the year 

concerned, including on financial instruments, with relation to the financial and indicator data. 

Note: this report concerns performance in 2019 but has been prepared as the Covid-19 pandemic is 

unfolding.  Therefore, comments about forecast performance must be considered in the context of 

the impacts of that pandemic which are unknown at this stage but likely to be significant. 

During 2019 the East Wales ERDF Programme has continued to make good progress committing 

100% of available funds. Against an unprecedented period of uncertainty as to when the UK would 

leave the EU interest in the programme has continued with all Priority Axis performing well.  

The East Wales Programme met all its Performance Reserve targets with one exception being the 

expenditure target in Priority Axis 3.  A Programme Modfication to reflect this very small financial 

adjustments was submitted to the EU and approval for the modification was received on 13 

December 2019.  

The 2019 N+3 target was met. 

Overall for each Priority Axis commitments have continued keeping with the strategic direction of 

the Programme i.e. Smart Specialisation for Priority 1 Research and Innovation. Equally all the key 

‘backbone’ strategic operations are now approved and are in the delivery phase albeit due to the 

nature of a number of these operations i.e. Rail delivery and spend will be towards the back end of 

the programming period. This is not unusual and is in keeping with previous programming 

periods.     

The Programme’s Financial Instrument, the Wales Business Fund managed by the Development 

Bank of Wales continues to make good progress and following the completion of a mid-point ex-

ante additional funding was awarded to the Fund.  As of end 2019 the Fund has successfully levered 

in £152m private co-investment at a time when the Banks remain nervous about making 

investments. 

(365)  

(366)  



 

EN 199  EN 

 

30. IMPLEMENTATION OF THE PRIORITY AXIS (ARTICLE 50(2) OF REGULATION (EU) NO 1303/2013) 

(367)  

30.1. Overview of the implementation 

ID Priority axis Key information on the implementation of the priority axis with reference to key developments, significant problems and 

steps taken to address these problems 

1 Research and Innovation The Priority was fully committed by the end of 2019, supporting 19 Operations. This is an area of the programme that has 

embraced the Smart Specialisation agenda and brought together collaborate working within and across the sectors.   

  

New activity for 2019 included the approval of the Cardiff Centre for AI Robotics and Human Machine Systems (IROHMS) 

led by Cardiff University; Catalysis Institute led by Cardiff University and the Magnetic Materials and Applications 

(MAGMA) led by Cardiff University. 

 

During this period the WG led SMART Innovation Operation (Pan Wales) have developed and implemented an online 

Innovation Wellbeing Toolkit for Priority 1, Specific Objective 1.2.  The toolkit is designed to be flexible to support any 

business that has gone through the agreed referral process.  On completion of the Sustainable Development and Equality & 

Diversity baseline the system will automatically refer the business to Business Wales (Priority 2) for in depth advice and an 

action plan.  The toolkit will be essential to the delivery of the Cross Cutting Themes.   

 

At the end of 2019 good progress continued in relation to the delivery of the portfolio, with no significant performance issues 

identified and we remain on course for achieving the majority of the forecast indicator targets. 

2 SME Competitiveness The Priority is fully committed. 

 

During this period WEFO approved a new operation to fill a gap in the market; social business start-up was awarded £0.7m 

ERDF. 

 

It should be noted that additional referrals are coming through from the toolkit referred to in the Research and Innovation 

section above. It is here that we can record the outcomes of the Cross Cutting Themes that have been partially addressed in 

Priority 1. 

 

At the end of 2019 good progress continues in relation to the delivery of the portfolio, with no significant performance issues 

identified and we remain on course for achieving the majority of the forecast indicator targets. 

3 Renewable Energy and 

Energy Efficiency 

By end 2019 around 86% of the EU Grant allocation available had been committed to the one operation under the Priority, 

the Arbed 3 strategic operation for energy efficiency in housing (approved during 2016).  The energy efficiency in housing 
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ID Priority axis Key information on the implementation of the priority axis with reference to key developments, significant problems and 

steps taken to address these problems 

objective was reliant on the ARBED scheme. This was significantly scaled back from the original planning assumptions in 

response to evaluation findings and the increased focus on fuel poverty. 

 

Significant challenges have arisen in the Community Energy specific objective.  Changes to the legislative context added to 

the complexity for community energy schemes in the UK, and combined with difficulty identifying match funding and 

capacity issues within community organisations this has meant take up in this area has failed to materialise despite efforts to 

promote it with workshops around the Programme area. 

 

In light of the challenges noted above a programme modification was agreed in December 2018 reallocating resources to 

more active programme areas. 

4 Connectivity At the end of 2019 the priority was 95% committed supporting six operations.  This represents an increase from 85% at the 

end of 2018 and reflects further investment during the year in the South Wales Metro with approval for improvements to the 

Cardiff Bay line. The three approved Metro operations have now largely completed design works and will be ready to start 

construction during early 2020. 

 

Whereas the completed broadband operations under P4 have hit their output targets we will only witness progress against 

the targets for the Metro operations in the latter part of the programme period once these reach completion stage.  The priority 

has however met its mid term implementation steps and good progress against final indicator targets continues to be made. 

5 Technical Assistance At the end of 2019, the Priority was 87% committed.  This includes revenue support for WEFO as Managing Authority in 

implementing the programme, three 'Regional Engagement Teams' based in North Wales, Mid Wales, and South East Wales, 

and Intermediary Body revenue support for the WCVA and Welsh Government, ESNR department. Additional commitment 

is forecast during 2020, taking the Priority to full commitment of the allocation. 
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30.2. Common and programme specific indicators (Article 50(2) of Regulation (EU) No 1303/2013)  

 

Priority axes other than technical assistance 

 
Priority axis 1 - Research and Innovation 

Investment 

Priority 

1a - Enhancing research and innovation (R&I) infrastructure and capacities to develop R&I excellence, and promoting centres of competence, in particular those of 

European interest 

 

Table 3A: Common and programme specific output indicators for the ERDF and the Cohesion Fund (by priority axis, investment priority, broken 

down by category of region for the ERDF) - 1 / 1a 

 
(1) ID Indicator Measurement 

unit 

Category of 

region 

Target value (2023) 

total 

Target value 

(2023) men 

Target value 

(2023) women 

2019 Total 2019 

Men 

2019 

Women 

Observations 

F CO24 Research, innovation: Number of new researchers in supported 

entities 

Full time 

equivalents 

More 

developed 

290.00   90.00 66.00 24.00  

S CO24 Research, innovation: Number of new researchers in supported 

entities 

Full time 

equivalents 

More 

developed 

290.00   167.00    

F CO25 Research, Innovation: Number of researchers working in 

improved research infrastructure facilities 

Full time 

equivalents 

More 

developed 

110.00   67.00 44.00 23.00  

S CO25 Research, Innovation: Number of researchers working in 

improved research infrastructure facilities 

Full time 

equivalents 

More 

developed 

110.00   185.00    

F CO26 Research, Innovation: Number of enterprises cooperating with 

research institutions 

Enterprises More 

developed 

45.00   29.00    

S CO26 Research, Innovation: Number of enterprises cooperating with 

research institutions 

Enterprises More 

developed 

45.00   0.00    

F J2 Number of improved research infrastructure facilities Number More 

developed 

2.00   2.00    

S J2 Number of improved research infrastructure facilities Number More 

developed 

2.00   5.00    

F J3 Amount of research funding secured GBP More 

developed 

65,000,000.00   36,112,962.00    

S J3 Amount of research funding secured GBP More 

developed 

65,000,000.00   77,365,671.00    

F J32 Number of partners cooperating in research projects Number More 

developed 

90.00   105.00    

S J32 Number of partners cooperating in research projects Number More 

developed 

90.00   246.00    

(1) S=Cumulative value ― outputs to be delivered by selected operations [forecast provided by beneficiaries], F=Cumulative value ― outputs delivered by 

operations [actual achievement] 

 
(1) ID Indicator 2018 Total 2018 

Men 

2018 

Women 

2017 Total 2017 

Men 

2017 

Women 

2016 Total 2016 

Men 

2016 

Women 

F CO24 Research, innovation: Number of new researchers in supported entities 58.00 40.00 18.00 48.00   0.00   

S CO24 Research, innovation: Number of new researchers in supported entities 102.00   102.00   91.00   

F CO25 Research, Innovation: Number of researchers working in improved research infrastructure 

facilities 

67.00 44.00 23.00 61.00   0.00   
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(1) ID Indicator 2018 Total 2018 

Men 

2018 

Women 

2017 Total 2017 

Men 

2017 

Women 

2016 Total 2016 

Men 

2016 

Women 

S CO25 Research, Innovation: Number of researchers working in improved research infrastructure 

facilities 

66.00   66.00   61.00   

F CO26 Research, Innovation: Number of enterprises cooperating with research institutions 6.00   2.00   0.00   

S CO26 Research, Innovation: Number of enterprises cooperating with research institutions 0.00   81.00   31.00   

F J2 Number of improved research infrastructure facilities 1.00   1.00   0.00   

S J2 Number of improved research infrastructure facilities 2.00   2.00   1.00   

F J3 Amount of research funding secured 32,386,615.00   28,921,327.00   0.00   

S J3 Amount of research funding secured 55,264,157.00   55,264,157.00   28,097,996.00   

F J32 Number of partners cooperating in research projects 61.00   0.00   0.00   

S J32 Number of partners cooperating in research projects 156.00   0.00   0.00   

 
(1) ID Indicator 2015 Total 2015 Men 2015 Women 2014 Total 2014 Men 2014 Women 

F CO24 Research, innovation: Number of new researchers in supported entities 0.00   0.00   

S CO24 Research, innovation: Number of new researchers in supported entities 59.00   0.00   

F CO25 Research, Innovation: Number of researchers working in improved research infrastructure facilities 0.00   0.00   

S CO25 Research, Innovation: Number of researchers working in improved research infrastructure facilities 61.00   0.00   

F CO26 Research, Innovation: Number of enterprises cooperating with research institutions 0.00   0.00   

S CO26 Research, Innovation: Number of enterprises cooperating with research institutions 126.00   0.00   

F J2 Number of improved research infrastructure facilities 0.00   0.00   

S J2 Number of improved research infrastructure facilities 1.00   0.00   

F J3 Amount of research funding secured 0.00   0.00   

S J3 Amount of research funding secured 28,097,986.00   0.00   

F J32 Number of partners cooperating in research projects 0.00   0.00   

S J32 Number of partners cooperating in research projects 0.00   0.00   
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Priority axis 1 - Research and Innovation 

Investment 

Priority 

1a - Enhancing research and innovation (R&I) infrastructure and capacities to develop R&I excellence, and promoting centres of competence, in particular those of 

European interest 

Specific objective 1.1 - To increase the success of Welsh research institutions in attracting competitive and private research funding. 

 

Table 1: Result indicators for the ERDF and the Cohesion Fund (by priority axis and specific objective); applies also to Technical Assistance priority axis 

 
ID Indicator Measurement unit Category of region Baseline value Baseline year Target value 2023 2019 Total 2019 Qualitative Observations 

1.1 Research income for Higher Education Institutions GBP More developed 92800000 2012 6% increase  Data not yet published  

 
ID Indicator 2018 Total 2018 Qualitative 2017 Total 2017 Qualitative 2016 Total 2016 Qualitative 2015 Total 2015 Qualitative 

1.1 Research income for Higher Education Institutions  108,417,000  103,524,000  117,403,000  113,400,000 

 
ID Indicator 2014 Total 2014 Qualitative 

1.1 Research income for Higher Education Institutions   
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Priority axis 1 - Research and Innovation 

Investment 

Priority 

1b - Promoting business investment in R&I, developing links and synergies between enterprises, research and development centres and the higher education sector, in 

particular promoting investment in product and service development, technology transfer, social innovation, eco-innovation, public service applications, demand 

stimulation, networking, clusters and open innovation through smart specialisation, and supporting technological and applied research, pilot lines, early product validation 

actions, advanced manufacturing capabilities and first production, in particular in key enabling technologies and diffusion of general purpose technologies 

 

Table 3A: Common and programme specific output indicators for the ERDF and the Cohesion Fund (by priority axis, investment priority, broken 

down by category of region for the ERDF) - 1 / 1b 

 
(1) ID Indicator Measurement 

unit 

Category of 

region 

Target value (2023) 

total 

Target value 

(2023) men 

Target value 

(2023) women 

2019 Total 2019 

Men 

2019 

Women 

Observations 

F CO01 Productive investment: Number of enterprises receiving support Enterprises More 

developed 

990.00   161.00    

S CO01 Productive investment: Number of enterprises receiving support Enterprises More 

developed 

990.00   937.00    

F CO02 Productive investment: Number of enterprises receiving grants Enterprises More 

developed 

320.00   0.00    

S CO02 Productive investment: Number of enterprises receiving grants Enterprises More 

developed 

320.00   300.00    

F CO04 Productive investment: Number of enterprises receiving non-

financial support 

Enterprises More 

developed 

650.00   161.00    

S CO04 Productive investment: Number of enterprises receiving non-

financial support 

Enterprises More 

developed 

650.00   622.00    

F CO05 Productive investment: Number of new enterprises supported Enterprises More 

developed 

20.00   0.00    

S CO05 Productive investment: Number of new enterprises supported Enterprises More 

developed 

20.00   15.00    

F CO08 Productive investment: Employment increase in supported 

enterprises 

Full time 

equivalents 

More 

developed 

670.00   0.00    

S CO08 Productive investment: Employment increase in supported 

enterprises 

Full time 

equivalents 

More 

developed 

670.00   322.00    

F CO26 Research, Innovation: Number of enterprises cooperating with 

research institutions 

Enterprises More 

developed 

225.00   24.00    

S CO26 Research, Innovation: Number of enterprises cooperating with 

research institutions 

Enterprises More 

developed 

225.00   0.00    

F CO27 Research, Innovation: Private investment matching public 

support in innovation or R&D projects 

EUR More 

developed 

26,160,000.00   427,147.82    

S CO27 Research, Innovation: Private investment matching public 

support in innovation or R&D projects 

EUR More 

developed 

26,160,000.00   36,032,045.00    

F CO28 Research, Innovation: Number of enterprises supported to 

introduce new to the market products 

Enterprises More 

developed 

300.00   2.00    

S CO28 Research, Innovation: Number of enterprises supported to 

introduce new to the market products 

Enterprises More 

developed 

300.00   174.00    

F CO29 Research, Innovation: Number of enterprises supported to 

introduce new to the firm products 

Enterprises More 

developed 

250.00   5.00    

S CO29 Research, Innovation: Number of enterprises supported to 

introduce new to the firm products 

Enterprises More 

developed 

250.00   319.00    
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(1) ID Indicator Measurement 

unit 

Category of 

region 

Target value (2023) 

total 

Target value 

(2023) men 

Target value 

(2023) women 

2019 Total 2019 

Men 

2019 

Women 

Observations 

F J32 Number of partners cooperating in research projects Number More 

developed 

450.00   45.00    

S J32 Number of partners cooperating in research projects Number More 

developed 

450.00   633.00    

F J4 Number of patents registered for products Number More 

developed 

315.00   15.00    

S J4 Number of patents registered for products Number More 

developed 

315.00   113.00    

F J5 Number of pilot projects completed Number More 

developed 

0.00   0.00    

S J5 Number of pilot projects completed Number More 

developed 

0.00   0.00    

F J6 Enterprises adopting or improving equality and diversity 

strategies and monitoring systems 

Number More 

developed 

200.00   0.00    

S J6 Enterprises adopting or improving equality and diversity 

strategies and monitoring systems 

Number More 

developed 

200.00   1.00    

F J7 Enterprises adopting or improving sustainable development 

strategies and monitoring systems 

Number More 

developed 

200.00   0.00    

S J7 Enterprises adopting or improving sustainable development 

strategies and monitoring systems 

Number More 

developed 

200.00   1.00    

(1) S=Cumulative value ― outputs to be delivered by selected operations [forecast provided by beneficiaries], F=Cumulative value ― outputs delivered by 

operations [actual achievement] 

 
(1) ID Indicator 2018 Total 2018 

Men 

2018 

Women 

2017 Total 2017 

Men 

2017 

Women 

2016 Total 2016 

Men 

2016 

Women 

F CO01 Productive investment: Number of enterprises receiving support 90.00   48.00   0.00   

S CO01 Productive investment: Number of enterprises receiving support 1,044.00   667.00   770.00   

F CO02 Productive investment: Number of enterprises receiving grants 0.00   0.00   0.00   

S CO02 Productive investment: Number of enterprises receiving grants 357.00   357.00   305.00   

F CO04 Productive investment: Number of enterprises receiving non-financial support 90.00   48.00   0.00   

S CO04 Productive investment: Number of enterprises receiving non-financial support 665.00   304.00   459.00   

F CO05 Productive investment: Number of new enterprises supported 0.00   0.00   0.00   

S CO05 Productive investment: Number of new enterprises supported 22.00   6.00   6.00   

F CO08 Productive investment: Employment increase in supported enterprises 0.00   0.00   0.00   

S CO08 Productive investment: Employment increase in supported enterprises 261.00   120.00   186.00   

F CO26 Research, Innovation: Number of enterprises cooperating with research institutions 0.00   0.00   0.00   

S CO26 Research, Innovation: Number of enterprises cooperating with research institutions 0.00   94.00   211.00   

F CO27 Research, Innovation: Private investment matching public support in innovation or R&D 

projects 

0.00   0.00   0.00   

S CO27 Research, Innovation: Private investment matching public support in innovation or R&D 

projects 

26,472,200.00   19,140,200.00   27,540,200.00   

F CO28 Research, Innovation: Number of enterprises supported to introduce new to the market 

products 

0.00   0.00   0.00   

S CO28 Research, Innovation: Number of enterprises supported to introduce new to the market 

products 

169.00   73.00   91.00   

F CO29 Research, Innovation: Number of enterprises supported to introduce new to the firm products 0.00   0.00   0.00   

S CO29 Research, Innovation: Number of enterprises supported to introduce new to the firm products 290.00   113.00   141.00   

F J32 Number of partners cooperating in research projects 2.00   0.00   0.00   
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(1) ID Indicator 2018 Total 2018 

Men 

2018 

Women 

2017 Total 2017 

Men 

2017 

Women 

2016 Total 2016 

Men 

2016 

Women 

S J32 Number of partners cooperating in research projects 430.00   0.00   0.00   

F J4 Number of patents registered for products 12.00   3.00   0.00   

S J4 Number of patents registered for products 95.00   56.00   87.00   

F J5 Number of pilot projects completed 0.00   0.00   0.00   

S J5 Number of pilot projects completed 0.00   0.00   0.00   

F J6 Enterprises adopting or improving equality and diversity strategies and monitoring systems 0.00   0.00   0.00   

S J6 Enterprises adopting or improving equality and diversity strategies and monitoring systems 1.00   0.00   0.00   

F J7 Enterprises adopting or improving sustainable development strategies and monitoring 

systems 

0.00   0.00   0.00   

S J7 Enterprises adopting or improving sustainable development strategies and monitoring 

systems 

1.00   0.00   0.00   

 
(1) ID Indicator 2015 Total 2015 Men 2015 Women 2014 Total 2014 Men 2014 Women 

F CO01 Productive investment: Number of enterprises receiving support 0.00   0.00   

S CO01 Productive investment: Number of enterprises receiving support 740.00   0.00   

F CO02 Productive investment: Number of enterprises receiving grants 0.00   0.00   

S CO02 Productive investment: Number of enterprises receiving grants 305.00   0.00   

F CO04 Productive investment: Number of enterprises receiving non-financial support 0.00   0.00   

S CO04 Productive investment: Number of enterprises receiving non-financial support 435.00   0.00   

F CO05 Productive investment: Number of new enterprises supported 0.00   0.00   

S CO05 Productive investment: Number of new enterprises supported 0.00   0.00   

F CO08 Productive investment: Employment increase in supported enterprises 0.00   0.00   

S CO08 Productive investment: Employment increase in supported enterprises 136.00   0.00   

F CO26 Research, Innovation: Number of enterprises cooperating with research institutions 0.00   0.00   

S CO26 Research, Innovation: Number of enterprises cooperating with research institutions 4.00   0.00   

F CO27 Research, Innovation: Private investment matching public support in innovation or R&D projects 0.00   0.00   

S CO27 Research, Innovation: Private investment matching public support in innovation or R&D projects 25,540,200.00   0.00   

F CO28 Research, Innovation: Number of enterprises supported to introduce new to the market products 0.00   0.00   

S CO28 Research, Innovation: Number of enterprises supported to introduce new to the market products 67.00   0.00   

F CO29 Research, Innovation: Number of enterprises supported to introduce new to the firm products 0.00   0.00   

S CO29 Research, Innovation: Number of enterprises supported to introduce new to the firm products 117.00   0.00   

F J32 Number of partners cooperating in research projects 0.00   0.00   

S J32 Number of partners cooperating in research projects 0.00   0.00   

F J4 Number of patents registered for products 0.00   0.00   

S J4 Number of patents registered for products 75.00   0.00   

F J5 Number of pilot projects completed 0.00   0.00   

S J5 Number of pilot projects completed 0.00   0.00   

F J6 Enterprises adopting or improving equality and diversity strategies and monitoring systems 0.00   0.00   

S J6 Enterprises adopting or improving equality and diversity strategies and monitoring systems 0.00   0.00   

F J7 Enterprises adopting or improving sustainable development strategies and monitoring systems 0.00   0.00   

S J7 Enterprises adopting or improving sustainable development strategies and monitoring systems 0.00   0.00   
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Priority axis 1 - Research and Innovation 

Investment 

Priority 

1b - Promoting business investment in R&I, developing links and synergies between enterprises, research and development centres and the higher education sector, in 

particular promoting investment in product and service development, technology transfer, social innovation, eco-innovation, public service applications, demand 

stimulation, networking, clusters and open innovation through smart specialisation, and supporting technological and applied research, pilot lines, early product validation 

actions, advanced manufacturing capabilities and first production, in particular in key enabling technologies and diffusion of general purpose technologies 

Specific 

objective 

1.2 - To increase the successful translation of research and innovation processes into new and improved commercial products, processes and services, in particular through 

improved technology transfer from HEIs. 

 

Table 1: Result indicators for the ERDF and the Cohesion Fund (by priority axis and specific objective); applies also to Technical Assistance priority axis 

 
ID Indicator Measurement 

unit 

Category of 

region 

Baseline 

value 

Baseline 

year 

Target value 

2023 

2019 

Total 

2019 

Qualitative 

Observations 

1.3 Average share of total turnover from product innovation, and novel innovation: new 

to market, new to business and significantly improved 

% More 

developed 

22.40 2010 23.00   More recent data not yet 

published. 

 
ID Indicator 2018 

Total 

2018 

Qualitative 

2017 

Total 

2017 

Qualitative 

2016 

Total 

2016 

Qualitative 

2015 

Total 

2015 

Qualitative 

1.3 Average share of total turnover from product innovation, and novel innovation: new to market, new to 

business and significantly improved 

        

 
ID Indicator 2014 Total 2014 Qualitative 

1.3 Average share of total turnover from product innovation, and novel innovation: new to market, new to business and significantly improved   
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Priority axis 2 - SME Competitiveness 

Investment 

Priority 

1b - Promoting business investment in R&I, developing links and synergies between enterprises, research and development centres and the higher education sector, in 

particular promoting investment in product and service development, technology transfer, social innovation, eco-innovation, public service applications, demand 

stimulation, networking, clusters and open innovation through smart specialisation, and supporting technological and applied research, pilot lines, early product validation 

actions, advanced manufacturing capabilities and first production, in particular in key enabling technologies and diffusion of general purpose technologies 

 

Table 3A: Common and programme specific output indicators for the ERDF and the Cohesion Fund (by priority axis, investment priority, broken 

down by category of region for the ERDF) - 2 / 1b 

 
(1) ID Indicator Measurement 

unit 

Category of 

region 

Target value (2023) 

total 

Target value 

(2023) men 

Target value 

(2023) women 

2019 Total 2019 

Men 

2019 

Women 

Observations 

F CO01 Productive investment: Number of enterprises receiving 

support 

Enterprises More developed 30.00   64.00    

S CO01 Productive investment: Number of enterprises receiving 

support 

Enterprises More developed 30.00   32.00    

F CO03 Productive investment: Number of enterprises receiving 

financial support other than grants 

Enterprises More developed 25.00   48.00    

S CO03 Productive investment: Number of enterprises receiving 

financial support other than grants 

Enterprises More developed 25.00   19.00    

F CO07 Productive investment: Private investment matching public 

support to enterprises (non-grants) 

EUR More developed 7,200,000.00   33,138,027.34    

S CO07 Productive investment: Private investment matching public 

support to enterprises (non-grants) 

EUR More developed 7,200,000.00   14,170,000.00    

F CO08 Productive investment: Employment increase in supported 

enterprises 

Full time 

equivalents 

More developed 145.00   125.00 88.00 38.00  

S CO08 Productive investment: Employment increase in supported 

enterprises 

Full time 

equivalents 

More developed 145.00   140.00    

F CO29 Research, Innovation: Number of enterprises supported to 

introduce new to the firm products 

Enterprises More developed 5.00   16.00    

S CO29 Research, Innovation: Number of enterprises supported to 

introduce new to the firm products 

Enterprises More developed 5.00   13.00    

F J14a Investment in enterprises GBP More developed 20,000,000.00   50,099,184.28    

S J14a Investment in enterprises GBP More developed 20,000,000.00   25,070,000.00    

F J6 Enterprises adopting or improving equality and diversity 

strategies and monitoring systems 

Number More developed 13.00   0.00    

S J6 Enterprises adopting or improving equality and diversity 

strategies and monitoring systems 

Number More developed 13.00   0.00    

F J7 Enterprises adopting or improving sustainable development 

strategies and monitoring systems 

Number More developed 13.00   0.00    

S J7 Enterprises adopting or improving sustainable development 

strategies and monitoring systems 

Number More developed 13.00   0.00    

(1) S=Cumulative value ― outputs to be delivered by selected operations [forecast provided by beneficiaries], F=Cumulative value ― outputs delivered by 

operations [actual achievement] 
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(1) ID Indicator 2018 Total 2018 

Men 

2018 

Women 

2017 Total 2017 

Men 

2017 

Women 

2016 Total 2016 

Men 

2016 

Women 

F CO01 Productive investment: Number of enterprises receiving support 35.00   19.00   0.00   

S CO01 Productive investment: Number of enterprises receiving support 32.00   0.00   0.00   

F CO03 Productive investment: Number of enterprises receiving financial support other than grants 27.00   19.00   0.00   

S CO03 Productive investment: Number of enterprises receiving financial support other than grants 19.00   0.00   0.00   

F CO07 Productive investment: Private investment matching public support to enterprises (non-

grants) 

26,248,729.90   12,152,817.00   0.00   

S CO07 Productive investment: Private investment matching public support to enterprises (non-

grants) 

14,170,000.00   9,652,500.00   9,652,500.00   

F CO08 Productive investment: Employment increase in supported enterprises 70.00 46.00 24.00 20.00   0.00   

S CO08 Productive investment: Employment increase in supported enterprises 140.00   70.00   70.00   

F CO29 Research, Innovation: Number of enterprises supported to introduce new to the firm products 8.00   0.00   0.00   

S CO29 Research, Innovation: Number of enterprises supported to introduce new to the firm products 13.00   6.00   6.00   

F J14a Investment in enterprises 39,311,000.00   18,341,243.00   0.00   

S J14a Investment in enterprises 25,070,000.00   12,650,000.00   12,650,000.00   

F J6 Enterprises adopting or improving equality and diversity strategies and monitoring systems 0.00   0.00   0.00   

S J6 Enterprises adopting or improving equality and diversity strategies and monitoring systems 0.00   1.00   0.00   

F J7 Enterprises adopting or improving sustainable development strategies and monitoring 

systems 

0.00   0.00   0.00   

S J7 Enterprises adopting or improving sustainable development strategies and monitoring 

systems 

0.00   1.00   0.00   

 
(1) ID Indicator 2015 Total 2015 Men 2015 Women 2014 Total 2014 Men 2014 Women 

F CO01 Productive investment: Number of enterprises receiving support 0.00   0.00   

S CO01 Productive investment: Number of enterprises receiving support 0.00   0.00   

F CO03 Productive investment: Number of enterprises receiving financial support other than grants 0.00   0.00   

S CO03 Productive investment: Number of enterprises receiving financial support other than grants 0.00   0.00   

F CO07 Productive investment: Private investment matching public support to enterprises (non-grants) 0.00   0.00   

S CO07 Productive investment: Private investment matching public support to enterprises (non-grants) 0.00   0.00   

F CO08 Productive investment: Employment increase in supported enterprises 0.00   0.00   

S CO08 Productive investment: Employment increase in supported enterprises 0.00   0.00   

F CO29 Research, Innovation: Number of enterprises supported to introduce new to the firm products 0.00   0.00   

S CO29 Research, Innovation: Number of enterprises supported to introduce new to the firm products 0.00   0.00   

F J14a Investment in enterprises       

S J14a Investment in enterprises       

F J6 Enterprises adopting or improving equality and diversity strategies and monitoring systems 0.00   0.00   

S J6 Enterprises adopting or improving equality and diversity strategies and monitoring systems 0.00   0.00   

F J7 Enterprises adopting or improving sustainable development strategies and monitoring systems 0.00   0.00   

S J7 Enterprises adopting or improving sustainable development strategies and monitoring systems 0.00   0.00   
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Priority axis 2 - SME Competitiveness 

Investment 

Priority 

1b - Promoting business investment in R&I, developing links and synergies between enterprises, research and development centres and the higher education sector, in 

particular promoting investment in product and service development, technology transfer, social innovation, eco-innovation, public service applications, demand 

stimulation, networking, clusters and open innovation through smart specialisation, and supporting technological and applied research, pilot lines, early product validation 

actions, advanced manufacturing capabilities and first production, in particular in key enabling technologies and diffusion of general purpose technologies 

Specific 

objective 

2.5 - To address market failures in the availability of finance, in particular risk capital, for Welsh SMEs to undertake innovation and commercialise R&D. 

 

Table 1: Result indicators for the ERDF and the Cohesion Fund (by priority axis and specific objective); applies also to Technical Assistance priority axis 

 
ID Indicator Measurement unit Category of region Baseline value Baseline year Target value 2023 2019 Total 2019 Qualitative Observations 

2.5 Early stage equity investment GBP More developed 9000000 2012 £9.5m -£10m    

 
ID Indicator 2018 Total 2018 Qualitative 2017 Total 2017 Qualitative 2016 Total 2016 Qualitative 2015 Total 2015 Qualitative 

2.5 Early stage equity investment  17,000,000  18,000,000  9,000,000  9,000,000 

 
ID Indicator 2014 Total 2014 Qualitative 

2.5 Early stage equity investment  12,000,000 
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Priority axis 2 - SME Competitiveness 

Investment 

Priority 

3a - Promoting entrepreneurship, in particular by facilitating the economic exploitation of new ideas and fostering the creation of new firms, including through business 

incubators 

 

Table 3A: Common and programme specific output indicators for the ERDF and the Cohesion Fund (by priority axis, investment priority, broken 

down by category of region for the ERDF) - 2 / 3a 

 
(1) ID Indicator Measurement 

unit 

Category of 

region 

Target value (2023) 

total 

Target value 

(2023) men 

Target value 

(2023) women 

2019 Total 2019 

Men 

2019 

Women 

Observations 

F CO01 Productive investment: Number of enterprises receiving 

support 

Enterprises More 

developed 

2,385.00   956.00    

S CO01 Productive investment: Number of enterprises receiving 

support 

Enterprises More 

developed 

2,385.00   1,721.00    

F CO03 Productive investment: Number of enterprises receiving 

financial support other than grants 

Enterprises More 

developed 

65.00   71.00    

S CO03 Productive investment: Number of enterprises receiving 

financial support other than grants 

Enterprises More 

developed 

65.00   45.00    

F CO04 Productive investment: Number of enterprises receiving non-

financial support 

Enterprises More 

developed 

120.00   0.00    

S CO04 Productive investment: Number of enterprises receiving non-

financial support 

Enterprises More 

developed 

120.00   0.00    

F CO05 Productive investment: Number of new enterprises supported Enterprises More 

developed 

2,200.00   885.00    

S CO05 Productive investment: Number of new enterprises supported Enterprises More 

developed 

2,200.00   1,676.00    

F CO07 Productive investment: Private investment matching public 

support to enterprises (non-grants) 

EUR More 

developed 

18,700,000.00   72,937,748.48    

S CO07 Productive investment: Private investment matching public 

support to enterprises (non-grants) 

EUR More 

developed 

18,700,000.00   18,161,615.00    

F CO08 Productive investment: Employment increase in supported 

enterprises 

Full time 

equivalents 

More 

developed 

4,450.00   1,959.00 1,040.00 890.00  

S CO08 Productive investment: Employment increase in supported 

enterprises 

Full time 

equivalents 

More 

developed 

4,450.00   2,295.00    

F J14a Investment in enterprises GBP More 

developed 

60,000,000.00   99,730,424.64    

S J14a Investment in enterprises GBP More 

developed 

60,000,000.00   32,705,554.00    

F J6 Enterprises adopting or improving equality and diversity 

strategies and monitoring systems 

Number More 

developed 

1,200.00   106.00    

S J6 Enterprises adopting or improving equality and diversity 

strategies and monitoring systems 

Number More 

developed 

1,200.00   210.00    

F J7 Enterprises adopting or improving sustainable development 

strategies and monitoring systems 

Number More 

developed 

1,200.00   185.00    

S J7 Enterprises adopting or improving sustainable development 

strategies and monitoring systems 

Number More 

developed 

1,200.00   210.00    

(1) S=Cumulative value ― outputs to be delivered by selected operations [forecast provided by beneficiaries], F=Cumulative value ― outputs delivered by 

operations [actual achievement] 
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(1) ID Indicator 2018 Total 2018 

Men 

2018 

Women 

2017 Total 2017 

Men 

2017 

Women 

2016 Total 2016 

Men 

2016 

Women 

F CO01 Productive investment: Number of enterprises receiving support 545.00   142.00   0.00   

S CO01 Productive investment: Number of enterprises receiving support 4,045.00   4,031.00   4,031.00   

F CO03 Productive investment: Number of enterprises receiving financial support other than grants 58.00   25.00   0.00   

S CO03 Productive investment: Number of enterprises receiving financial support other than grants 45.00   31.00   31.00   

F CO04 Productive investment: Number of enterprises receiving non-financial support 0.00   0.00   0.00   

S CO04 Productive investment: Number of enterprises receiving non-financial support 0.00   0.00   0.00   

F CO05 Productive investment: Number of new enterprises supported 487.00   117.00   0.00   

S CO05 Productive investment: Number of new enterprises supported 4,000.00   4,000.00   4,000.00   

F CO07 Productive investment: Private investment matching public support to enterprises (non-

grants) 

64,175,275.48   49,199,768.00   0.00   

S CO07 Productive investment: Private investment matching public support to enterprises (non-

grants) 

18,161,615.00   16,780,500.00   16,780,500.00   

F CO08 Productive investment: Employment increase in supported enterprises 1,053.00 571.00 497.00 140.00   0.00   

S CO08 Productive investment: Employment increase in supported enterprises 7,138.00   7,015.00   7,015.00   

F J14a Investment in enterprises 85,897,951.64   61,279,773.00   0.00   

S J14a Investment in enterprises 32,705,554.00   22,330,000.00   22,330,000.00   

F J6 Enterprises adopting or improving equality and diversity strategies and monitoring systems 44.00   6.00   0.00   

S J6 Enterprises adopting or improving equality and diversity strategies and monitoring systems 1,000.00   1,001.00   1,000.00   

F J7 Enterprises adopting or improving sustainable development strategies and monitoring 

systems 

95.00   4.00   0.00   

S J7 Enterprises adopting or improving sustainable development strategies and monitoring 

systems 

1,000.00   1,001.00   1,000.00   

 
(1) ID Indicator 2015 Total 2015 Men 2015 Women 2014 Total 2014 Men 2014 Women 

F CO01 Productive investment: Number of enterprises receiving support 0.00   0.00   

S CO01 Productive investment: Number of enterprises receiving support 4,000.00   0.00   

F CO03 Productive investment: Number of enterprises receiving financial support other than grants 0.00   0.00   

S CO03 Productive investment: Number of enterprises receiving financial support other than grants 0.00   0.00   

F CO04 Productive investment: Number of enterprises receiving non-financial support 0.00   0.00   

S CO04 Productive investment: Number of enterprises receiving non-financial support 0.00   0.00   

F CO05 Productive investment: Number of new enterprises supported 0.00   0.00   

S CO05 Productive investment: Number of new enterprises supported 4,000.00   0.00   

F CO07 Productive investment: Private investment matching public support to enterprises (non-grants) 0.00   0.00   

S CO07 Productive investment: Private investment matching public support to enterprises (non-grants) 0.00   0.00   

F CO08 Productive investment: Employment increase in supported enterprises 0.00   0.00   

S CO08 Productive investment: Employment increase in supported enterprises 6,750.00   0.00   

F J14a Investment in enterprises       

S J14a Investment in enterprises       

F J6 Enterprises adopting or improving equality and diversity strategies and monitoring systems 0.00   0.00   

S J6 Enterprises adopting or improving equality and diversity strategies and monitoring systems 1,000.00   0.00   

F J7 Enterprises adopting or improving sustainable development strategies and monitoring systems 0.00   0.00   

S J7 Enterprises adopting or improving sustainable development strategies and monitoring systems 1,000.00   0.00   
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Priority axis 2 - SME Competitiveness 

Investment 

Priority 

3a - Promoting entrepreneurship, in particular by facilitating the economic exploitation of new ideas and fostering the creation of new firms, including through business 

incubators 

Specific objective 2.1 - To increase the amount of finance available to SMEs for both business start-up and for business expansion. 

 

Table 1: Result indicators for the ERDF and the Cohesion Fund (by priority axis and specific objective); applies also to Technical Assistance priority axis 

 
ID Indicator Measurement unit Category of region Baseline value Baseline year Target value 2023 2019 Total 2019 Qualitative Observations 

2.1 Amount invested in Venture Capital and Expansion Capital GBP More developed 18m 2012 19m-20m    

 
ID Indicator 2018 Total 2018 Qualitative 2017 Total 2017 Qualitative 2016 Total 2016 Qualitative 2015 Total 2015 Qualitative 

2.1 Amount invested in Venture Capital and Expansion Capital  157,000,000      16,000,000 

 
ID Indicator 2014 Total 2014 Qualitative 

2.1 Amount invested in Venture Capital and Expansion Capital  28,000,000 
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Priority axis 2 - SME Competitiveness 

Investment 

Priority 

3a - Promoting entrepreneurship, in particular by facilitating the economic exploitation of new ideas and fostering the creation of new firms, including through business 

incubators 

Specific objective 2.2 - To increase the number of SME start-ups through the provision of information, advice and guidance and support for entrepreneurship. 

 

Table 1: Result indicators for the ERDF and the Cohesion Fund (by priority axis and specific objective); applies also to Technical Assistance priority axis 

 
ID Indicator Measurement unit Category of region Baseline value Baseline year Target value 2023 2019 Total 2019 Qualitative Observations 

2.2 Count of birth of new enterprises Number More developed 3595 2012 5% increase in annual rate    

 
ID Indicator 2018 Total 2018 Qualitative 2017 Total 2017 Qualitative 2016 Total 2016 Qualitative 2015 Total 2015 Qualitative 

2.2 Count of birth of new enterprises  4,995  5,815  5,075  4,965 

 
ID Indicator 2014 Total 2014 Qualitative 

2.2 Count of birth of new enterprises  4,935 
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Priority axis 2 - SME Competitiveness 

Investment Priority 3d - Supporting the capacity of SMEs to grow in regional, national and international markets, and to engage in innovation processes 

 

Table 3A: Common and programme specific output indicators for the ERDF and the Cohesion Fund (by priority axis, investment priority, broken 

down by category of region for the ERDF) - 2 / 3d 

 
(1) ID Indicator Measurement 

unit 

Category of 

region 

Target value (2023) 

total 

Target value 

(2023) men 

Target value 

(2023) women 

2019 Total 2019 

Men 

2019 

Women 

Observations 

F CO01 Productive investment: Number of enterprises receiving 

support 

Enterprises More 

developed 

6,425.00   3,127.00    

S CO01 Productive investment: Number of enterprises receiving 

support 

Enterprises More 

developed 

6,425.00   4,019.00    

F CO02 Productive investment: Number of enterprises receiving 

grants 

Enterprises More 

developed 

10.00   9.00    

S CO02 Productive investment: Number of enterprises receiving 

grants 

Enterprises More 

developed 

10.00   24.00    

F CO03 Productive investment: Number of enterprises receiving 

financial support other than grants 

Enterprises More 

developed 

115.00   0.00    

S CO03 Productive investment: Number of enterprises receiving 

financial support other than grants 

Enterprises More 

developed 

115.00   0.00    

F CO04 Productive investment: Number of enterprises receiving non-

financial support 

Enterprises More 

developed 

6,300.00   3,118.00    

S CO04 Productive investment: Number of enterprises receiving non-

financial support 

Enterprises More 

developed 

6,300.00   3,995.00    

F CO06 Productive investment: Private investment matching public 

support to enterprises (grants) 

EUR More 

developed 

2,220,000.00   0.00    

S CO06 Productive investment: Private investment matching public 

support to enterprises (grants) 

EUR More 

developed 

2,220,000.00   675,000.00    

F CO08 Productive investment: Employment increase in supported 

enterprises 

Full time 

equivalents 

More 

developed 

2,550.00   3,572.00 2,226.00 1,275.00  

S CO08 Productive investment: Employment increase in supported 

enterprises 

Full time 

equivalents 

More 

developed 

2,550.00   6,097.00    

F CO29 Research, Innovation: Number of enterprises supported to 

introduce new to the firm products 

Enterprises More 

developed 

400.00   196.00    

S CO29 Research, Innovation: Number of enterprises supported to 

introduce new to the firm products 

Enterprises More 

developed 

400.00   400.00    

F J15 Increase in level of export GBP More 

developed 

65,900,000.00   39,710,825.36    

S J15 Increase in level of export GBP More 

developed 

65,900,000.00   87,932,709.00    

F J6 Enterprises adopting or improving equality and diversity 

strategies and monitoring systems 

Number More 

developed 

3,200.00   375.00    

S J6 Enterprises adopting or improving equality and diversity 

strategies and monitoring systems 

Number More 

developed 

3,200.00   790.00    

F J7 Enterprises adopting or improving sustainable development 

strategies and monitoring systems 

Number More 

developed 

3,200.00   394.00    

S J7 Enterprises adopting or improving sustainable development 

strategies and monitoring systems 

Number More 

developed 

3,200.00   790.00    
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(1) S=Cumulative value ― outputs to be delivered by selected operations [forecast provided by beneficiaries], F=Cumulative value ― outputs delivered by 

operations [actual achievement] 

 
(1) ID Indicator 2018 Total 2018 

Men 

2018 

Women 

2017 Total 2017 

Men 

2017 

Women 

2016 Total 2016 

Men 

2016 

Women 

F CO01 Productive investment: Number of enterprises receiving support 2,288.00   964.00   0.00   

S CO01 Productive investment: Number of enterprises receiving support 9,288.00   9,279.00   9,279.00   

F CO02 Productive investment: Number of enterprises receiving grants 5.00   0.00   0.00   

S CO02 Productive investment: Number of enterprises receiving grants 24.00   15.00   15.00   

F CO03 Productive investment: Number of enterprises receiving financial support other than grants 0.00   0.00   0.00   

S CO03 Productive investment: Number of enterprises receiving financial support other than grants 0.00   0.00   0.00   

F CO04 Productive investment: Number of enterprises receiving non-financial support 2,283.00   964.00   0.00   

S CO04 Productive investment: Number of enterprises receiving non-financial support 9,264.00   9,264.00   9,264.00   

F CO06 Productive investment: Private investment matching public support to enterprises (grants) 0.00   0.00   0.00   

S CO06 Productive investment: Private investment matching public support to enterprises (grants) 675,000.00   300,000.00   300,000.00   

F CO08 Productive investment: Employment increase in supported enterprises 2,501.00 1,570.00 920.00 771.00   0.00   

S CO08 Productive investment: Employment increase in supported enterprises 4,613.00   4,606.00   4,606.00   

F CO29 Research, Innovation: Number of enterprises supported to introduce new to the firm products 35.00   0.00   0.00   

S CO29 Research, Innovation: Number of enterprises supported to introduce new to the firm products 400.00   400.00   400.00   

F J15 Increase in level of export 26,860,306.96   10,069,744.00   0.00   

S J15 Increase in level of export 85,000,000.00   85,000,000.00   85,000,000.00   

F J6 Enterprises adopting or improving equality and diversity strategies and monitoring systems 248.00   64.00   0.00   

S J6 Enterprises adopting or improving equality and diversity strategies and monitoring systems 3,300.00   3,300.00   3,300.00   

F J7 Enterprises adopting or improving sustainable development strategies and monitoring 

systems 

268.00   43.00   0.00   

S J7 Enterprises adopting or improving sustainable development strategies and monitoring 

systems 

3,300.00   3,300.00   3,300.00   

 
(1) ID Indicator 2015 Total 2015 Men 2015 Women 2014 Total 2014 Men 2014 Women 

F CO01 Productive investment: Number of enterprises receiving support 0.00   0.00   

S CO01 Productive investment: Number of enterprises receiving support 9,264.00   0.00   

F CO02 Productive investment: Number of enterprises receiving grants 0.00   0.00   

S CO02 Productive investment: Number of enterprises receiving grants 0.00   0.00   

F CO03 Productive investment: Number of enterprises receiving financial support other than grants 0.00   0.00   

S CO03 Productive investment: Number of enterprises receiving financial support other than grants 0.00   0.00   

F CO04 Productive investment: Number of enterprises receiving non-financial support 0.00   0.00   

S CO04 Productive investment: Number of enterprises receiving non-financial support 9,264.00   0.00   

F CO06 Productive investment: Private investment matching public support to enterprises (grants) 0.00   0.00   

S CO06 Productive investment: Private investment matching public support to enterprises (grants) 0.00   0.00   

F CO08 Productive investment: Employment increase in supported enterprises 0.00   0.00   

S CO08 Productive investment: Employment increase in supported enterprises 4,600.00   0.00   

F CO29 Research, Innovation: Number of enterprises supported to introduce new to the firm products 0.00   0.00   

S CO29 Research, Innovation: Number of enterprises supported to introduce new to the firm products 400.00   0.00   

F J15 Increase in level of export 0.00   0.00   

S J15 Increase in level of export 85,000,000.00   0.00   

F J6 Enterprises adopting or improving equality and diversity strategies and monitoring systems 0.00   0.00   

S J6 Enterprises adopting or improving equality and diversity strategies and monitoring systems 3,300.00   0.00   

F J7 Enterprises adopting or improving sustainable development strategies and monitoring systems 0.00   0.00   

S J7 Enterprises adopting or improving sustainable development strategies and monitoring systems 3,300.00   0.00   



 

EN 217  EN 
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Priority axis 2 - SME Competitiveness 

Investment Priority 3d - Supporting the capacity of SMEs to grow in regional, national and international markets, and to engage in innovation processes 

Specific objective 2.3 - To increase the take-up and exploitation of NGA networks and ICT infrastructure by SMEs 

 

Table 1: Result indicators for the ERDF and the Cohesion Fund (by priority axis and specific objective); applies also to Technical Assistance priority axis 

 
ID Indicator Measurement unit Category of region Baseline value Baseline year Target value 2023 2019 Total 2019 Qualitative Observations 

2.3 SME use of fibre and cable broadband % of SMEs More developed 22% 2013 27%   Data not available for most recent years. 

 
ID Indicator 2018 Total 2018 Qualitative 2017 Total 2017 Qualitative 2016 Total 2016 Qualitative 2015 Total 2015 Qualitative 

2.3 SME use of fibre and cable broadband         

 
ID Indicator 2014 Total 2014 Qualitative 

2.3 SME use of fibre and cable broadband  22% 
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Priority axis 2 - SME Competitiveness 

Investment Priority 3d - Supporting the capacity of SMEs to grow in regional, national and international markets, and to engage in innovation processes 

Specific objective 2.4 - To increase the growth of those SMEs with growth potential, in particular through accessing new markets (both domestic and international) 

 

Table 1: Result indicators for the ERDF and the Cohesion Fund (by priority axis and specific objective); applies also to Technical Assistance priority axis 

 
ID Indicator Measurement unit Category of region Baseline value Baseline year Target value 2023 2019 Total 2019 Qualitative Observations 

2.4 Employment within small (10-49 employees) and medium (50-249) SMEs Percent More developed 117100 2013 6% increase  132,800  

 
ID Indicator 2018 Total 2018 Qualitative 2017 Total 2017 Qualitative 2016 Total 2016 Qualitative 2015 Total 2015 Qualitative 

2.4 Employment within small (10-49 employees) and medium (50-249) SMEs  130,600  125,700  124,600  122,500 

 
ID Indicator 2014 Total 2014 Qualitative 

2.4 Employment within small (10-49 employees) and medium (50-249) SMEs  119,600 
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Priority axis 3 - Renewable Energy and Energy Efficiency 

Investment Priority 4a - Promoting the production and distribution of energy derived from renewable sources 

 

Table 3A: Common and programme specific output indicators for the ERDF and the Cohesion Fund (by priority axis, investment priority, broken 

down by category of region for the ERDF) - 3 / 4a 

 
(1) ID Indicator Measurement unit Category of region Target value (2023) total Target value (2023) men Target value (2023) women 2019 Total 2019 Men 2019 Women Observations 

F J16 Community Energy Schemes Number More developed 3.00   0.00    

S J16 Community Energy Schemes Number More developed 3.00   0.00    

F J5 Number of pilot projects completed Number More developed 3.00   0.00    

S J5 Number of pilot projects completed Number More developed 3.00   0.00    

(1) S=Cumulative value ― outputs to be delivered by selected operations [forecast provided by beneficiaries], F=Cumulative value ― outputs delivered by 

operations [actual achievement] 

 
(1) ID Indicator 2018 Total 2018 Men 2018 Women 2017 Total 2017 Men 2017 Women 2016 Total 2016 Men 2016 Women 

F J16 Community Energy Schemes 0.00   0.00   0.00   

S J16 Community Energy Schemes 0.00   0.00   0.00   

F J5 Number of pilot projects completed 0.00   0.00   0.00   

S J5 Number of pilot projects completed 0.00   0.00   0.00   

 
(1) ID Indicator 2015 Total 2015 Men 2015 Women 2014 Total 2014 Men 2014 Women 

F J16 Community Energy Schemes 0.00   0.00   

S J16 Community Energy Schemes 0.00   0.00   

F J5 Number of pilot projects completed 0.00   0.00   

S J5 Number of pilot projects completed 0.00   0.00   
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Priority axis 3 - Renewable Energy and Energy Efficiency 

Investment Priority 4a - Promoting the production and distribution of energy derived from renewable sources 

Specific objective 3.1 - To increase the number of small scale renewable energy schemes established. 

 

Table 1: Result indicators for the ERDF and the Cohesion Fund (by priority axis and specific objective); applies also to Technical Assistance priority axis 

 
ID Indicator Measurement 

unit 

Category of 

region 

Baseline 

value 

Baseline 

year 

Target value 

2023 

2019 

Total 

2019 

Qualitative 

Observations 

3.1 Number of sites generating electricity from renewable sources 

(excluding PV) 

Number More developed 493 2012 3-6 Aditional 

sites 

  Data for 2019 not yet 

available. 

 
ID Indicator 2018 Total 2018 Qualitative 2017 Total 2017 Qualitative 2016 Total 2016 Qualitative 2015 Total 2015 Qualitative 

3.1 Number of sites generating electricity from renewable sources (excluding PV)  1,138  1,113  834  812 

 
ID Indicator 2014 Total 2014 Qualitative 

3.1 Number of sites generating electricity from renewable sources (excluding PV)   
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Priority axis 3 - Renewable Energy and Energy Efficiency 

Investment Priority 4c - Supporting energy efficiency, smart energy management and renewable energy use in public infrastructure, including in public buildings, and in the housing 

sector 

 

Table 3A: Common and programme specific output indicators for the ERDF and the Cohesion Fund (by priority axis, investment priority, broken 

down by category of region for the ERDF) - 3 / 4c 

 
(1) ID Indicator Measurement 

unit 

Category of 

region 

Target value 

(2023) total 

Target value 

(2023) men 

Target value (2023) 

women 

2019 

Total 

2019 

Men 

2019 

Women 

Observations 

F CO31 Energy efficiency: Number of households with improved energy 

consumption classification 

Households More developed 765.00   0.00    

S CO31 Energy efficiency: Number of households with improved energy 

consumption classification 

Households More developed 765.00   765.00    

F CO34 GHG reduction: Estimated annual decrease of GHG Tonnes of CO2eq More developed 1.00   0.00    

S CO34 GHG reduction: Estimated annual decrease of GHG Tonnes of CO2eq More developed 1.00   720.00    

(1) S=Cumulative value ― outputs to be delivered by selected operations [forecast provided by beneficiaries], F=Cumulative value ― outputs delivered by 

operations [actual achievement] 

 
(1) ID Indicator 2018 Total 2018 Men 2018 Women 2017 Total 2017 Men 2017 Women 2016 Total 2016 Men 2016 Women 

F CO31 Energy efficiency: Number of households with improved energy consumption classification 0.00   0.00   0.00   

S CO31 Energy efficiency: Number of households with improved energy consumption classification 765.00   765.00   0.00   

F CO34 GHG reduction: Estimated annual decrease of GHG 0.00   0.00   0.00   

S CO34 GHG reduction: Estimated annual decrease of GHG 0.00   0.00   0.00   

 
(1) ID Indicator 2015 Total 2015 Men 2015 Women 2014 Total 2014 Men 2014 Women 

F CO31 Energy efficiency: Number of households with improved energy consumption classification 0.00   0.00   

S CO31 Energy efficiency: Number of households with improved energy consumption classification 0.00   0.00   

F CO34 GHG reduction: Estimated annual decrease of GHG 0.00   0.00   

S CO34 GHG reduction: Estimated annual decrease of GHG 0.00   0.00   
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Priority axis 3 - Renewable Energy and Energy Efficiency 

Investment Priority 4c - Supporting energy efficiency, smart energy management and renewable energy use in public infrastructure, including in public buildings, and in the housing 

sector 

Specific objective 3.2 - To increase the energy efficiency of the existing Welsh housing stock, particularly in areas of fuel poverty 

 

Table 1: Result indicators for the ERDF and the Cohesion Fund (by priority axis and specific objective); applies also to Technical Assistance priority axis 

 
ID Indicator Measurement 

unit 

Category of 

region 

Baseline 

value 

Baseline 

year 

Target value 2023 2019 

Total 

2019 

Qualitative 

Observations 

3.2 Energy efficincy rating of households facing 

severe fuel poverty 

EPC rating More developed 61,000 2010 Increase energy performance by 2 ratings for 

10% of baseline 

  Intervention not yet 

reported. 

 
ID Indicator 2018 Total 2018 Qualitative 2017 Total 2017 Qualitative 2016 Total 2016 Qualitative 2015 Total 2015 Qualitative 

3.2 Energy efficincy rating of households facing severe fuel poverty         

 
ID Indicator 2014 Total 2014 Qualitative 

3.2 Energy efficincy rating of households facing severe fuel poverty   
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Priority axis 4 - Connectivity 

Investment 

Priority 

2a - Extending broadband deployment and the roll-out of high-speed networks and supporting the adoption of emerging technologies and networks for the digital 

economy 

 

Table 3A: Common and programme specific output indicators for the ERDF and the Cohesion Fund (by priority axis, investment priority, broken 

down by category of region for the ERDF) - 4 / 2a 

 
(1) ID Indicator Measurement 

unit 

Category of 

region 

Target value (2023) 

total 

Target value 

(2023) men 

Target value (2023) 

women 

2019 

Total 

2019 

Men 

2019 

Women 

Observations 

F CO10 ICT Infrastructure: Additional households with broadband 

access of at least 30 Mbps 

Households More developed 35,000.00   44,594.00    

S CO10 ICT Infrastructure: Additional households with broadband 

access of at least 30 Mbps 

Households More developed 35,000.00   44,594.00    

F J28 Number of Enterprises supported to connect to 100Mbps or 

higher networks 

Number More developed 25.00   331.00    

S J28 Number of Enterprises supported to connect to 100Mbps or 

higher networks 

Number More developed 25.00   25.00    

F J29 Additional population covered by ultrafast broadband  

(>100Mbps) broadband 

Number More developed 0.00   65,430.00    

S J29 Additional population covered by ultrafast broadband  

(>100Mbps) broadband 

Number More developed 0.00   43,494.00    

(1) S=Cumulative value ― outputs to be delivered by selected operations [forecast provided by beneficiaries], F=Cumulative value ― outputs delivered by 

operations [actual achievement] 

 
(1) ID Indicator 2018 Total 2018 Men 2018 Women 2017 Total 2017 Men 2017 Women 2016 Total 2016 Men 2016 Women 

F CO10 ICT Infrastructure: Additional households with broadband access of at least 30 Mbps 44,594.00   35,422.00   0.00   

S CO10 ICT Infrastructure: Additional households with broadband access of at least 30 Mbps 46,801.00   46,801.00   46,801.00   

F J28 Number of Enterprises supported to connect to 100Mbps or higher networks 331.00   0.00   0.00   

S J28 Number of Enterprises supported to connect to 100Mbps or higher networks 25.00   25.00   25.00   

F J29 Additional population covered by ultrafast broadband  (>100Mbps) broadband 65,340.00   39,096.00   0.00   

S J29 Additional population covered by ultrafast broadband  (>100Mbps) broadband 43,494.00   43,494.00   43,494.00   

 
(1) ID Indicator 2015 Total 2015 Men 2015 Women 2014 Total 2014 Men 2014 Women 

F CO10 ICT Infrastructure: Additional households with broadband access of at least 30 Mbps 0.00   0.00   

S CO10 ICT Infrastructure: Additional households with broadband access of at least 30 Mbps 0.00   0.00   

F J28 Number of Enterprises supported to connect to 100Mbps or higher networks 0.00   0.00   

S J28 Number of Enterprises supported to connect to 100Mbps or higher networks 0.00   0.00   

F J29 Additional population covered by ultrafast broadband  (>100Mbps) broadband 0.00   0.00   

S J29 Additional population covered by ultrafast broadband  (>100Mbps) broadband 0.00   0.00   
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Priority axis 4 - Connectivity 

Investment 

Priority 

2a - Extending broadband deployment and the roll-out of high-speed networks and supporting the adoption of emerging technologies and networks for the digital 

economy 

Specific objective 4.2 - To contribute to Digital Agenda for Europe targets in Wales for 100% access to next generation broadband (30Mbps and above) and 50% access to 100Mbps 

 

Table 1: Result indicators for the ERDF and the Cohesion Fund (by priority axis and specific objective); applies also to Technical Assistance priority axis 

 
ID Indicator Measurement 

unit 

Category of 

region 

Baseline 

value 

Baseline 

year 

Target 

value 2023 

2019 

Total 

2019 

Qualitative 

Observations 

4.2 Proportion of premises that are in 

postcodes served by NGA networks 

percentage More 

developed 

58% 2013 65%   Indicator has changed for 2016 so is not comparable with previous years.  Unable 

to find equivalent indicator for 2017 or 2018.  Will work to develop alternative 

result indicator. 

 
ID Indicator 2018 Total 2018 Qualitative 2017 Total 2017 Qualitative 2016 Total 2016 Qualitative 2015 Total 2015 Qualitative 

4.2 Proportion of premises that are in postcodes served by NGA networks      85%  87% 

 
ID Indicator 2014 Total 2014 Qualitative 

4.2 Proportion of premises that are in postcodes served by NGA networks  58% 
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Priority axis 4 - Connectivity 

Investment 

Priority 

4e - Promoting low-carbon strategies for all types of territories, in particular for urban areas, including the promotion of sustainable multimodal urban mobility and 

mitigation-relevant adaptation measures 

 

Table 3A: Common and programme specific output indicators for the ERDF and the Cohesion Fund (by priority axis, investment priority, broken 

down by category of region for the ERDF) - 4 / 4e 

 
(1) ID Indicator Measurement 

unit 

Category of 

region 

Target value (2023) 

total 

Target value (2023) 

men 

Target value (2023) 

women 

2019 

Total 

2019 

Men 

2019 

Women 

Observations 

F CO12 Railway: Total length of reconstructed or upgraded 

railway line 

km More developed 5.00   0.00    

S CO12 Railway: Total length of reconstructed or upgraded 

railway line 

km More developed 5.00   2.00    

F CO2 Reduction in CO2 equivalent emissions tCO2e More developed 1,800.00   0.00    

S CO2 Reduction in CO2 equivalent emissions tCO2e More developed 1,800.00   0.00    

F J20 Intermodal facilities created or improved Number More developed 5.00   0.00    

S J20 Intermodal facilities created or improved Number More developed 5.00   16.00    

(1) S=Cumulative value ― outputs to be delivered by selected operations [forecast provided by beneficiaries], F=Cumulative value ― outputs delivered by 

operations [actual achievement] 

 
(1) ID Indicator 2018 Total 2018 Men 2018 Women 2017 Total 2017 Men 2017 Women 2016 Total 2016 Men 2016 Women 

F CO12 Railway: Total length of reconstructed or upgraded railway line 0.00   0.00   0.00   

S CO12 Railway: Total length of reconstructed or upgraded railway line 1.00   0.00   0.00   

F CO2 Reduction in CO2 equivalent emissions 0.00   0.00   0.00   

S CO2 Reduction in CO2 equivalent emissions 0.00   0.00   0.00   

F J20 Intermodal facilities created or improved 0.00   0.00   0.00   

S J20 Intermodal facilities created or improved 16.00   2.00   0.00   

 
(1) ID Indicator 2015 Total 2015 Men 2015 Women 2014 Total 2014 Men 2014 Women 

F CO12 Railway: Total length of reconstructed or upgraded railway line 0.00   0.00   

S CO12 Railway: Total length of reconstructed or upgraded railway line 0.00   0.00   

F CO2 Reduction in CO2 equivalent emissions 0.00   0.00   

S CO2 Reduction in CO2 equivalent emissions 0.00   0.00   

F J20 Intermodal facilities created or improved 0.00   0.00   

S J20 Intermodal facilities created or improved 0.00   0.00   
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Priority axis 4 - Connectivity 

Investment 

Priority 

4e - Promoting low-carbon strategies for all types of territories, in particular for urban areas, including the promotion of sustainable multimodal urban mobility and 

mitigation-relevant adaptation measures 

Specific 

objective 

4.1 - To increase urban and labour mobility to and from key urban and employment centres 

 

Table 1: Result indicators for the ERDF and the Cohesion Fund (by priority axis and specific objective); applies also to Technical Assistance priority axis 

 
ID Indicator Measurement 

unit 

Category of 

region 

Baseline value Baseline 

year 

Target value 2023 2019 

Total 

2019 

Qualitative 

Observations 

4.1 Total passengers using public 

transport between key urban 

links 

Number More 

developed 

Cardiff Bay 1,190,780; Stations 

Coryton-Heath Low Level 

639,138 

2017 10% increase in 

passengers for selected 

baseline 

  Data available on request only. As activity not 

sufficiently advanced WEFO has not yet asked for 

an update. 

 
ID Indicator 2018 Total 2018 Qualitative 2017 Total 2017 Qualitative 2016 Total 2016 Qualitative 2015 Total 2015 Qualitative 

4.1 Total passengers using public transport between key urban links         

 
ID Indicator 2014 Total 2014 Qualitative 

4.1 Total passengers using public transport between key urban links   
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Priority axes for technical assistance 

 

Table 3A: Common and programme specific output indicators for the ERDF and the Cohesion Fund (by priority axis, investment priority, broken 

down by category of region for the ERDF) - 5 

 
Priority axis 5 - Technical Assistance 

 
(1) ID Indicator Measurement 

unit 

Category of 

region 

Target value 

(2023) total 

Target value 

(2023) men 

Target value 

(2023) women 

2019 

Total 

2019 

Men 

2019 

Women 

Observations 

F TA13 Employees FTEs (full time equivalents) whose salaries are co-financed 

by TA 

Number     43.20    

S TA13 Employees FTEs (full time equivalents) whose salaries are co-financed 

by TA 

Number     55.60    

F TA14 Percentage of Operations with all claims submitted verified Percentage  100.00   0.00    

S TA14 Percentage of Operations with all claims submitted verified Percentage  100.00   0.00    

F TAO1 Number of training events held Number  213.00   26.00    

S TAO1 Number of training events held Number  213.00   77.00    

F TAO10 Number of e-newsletters issued Number  439.00   19.00    

S TAO10 Number of e-newsletters issued Number  439.00   187.00    

F TAO11 Percentage of enquiries resolved within 5 working days Percentage  75.00   75.00    

S TAO11 Percentage of enquiries resolved within 5 working days Percentage  75.00   75.00    

F TAO2 Framework Contract for Specialist Expertise in place for project 

delivery 

Number  1.00   0.00    

S TAO2 Framework Contract for Specialist Expertise in place for project 

delivery 

Number  1.00   1.00    

F TAO3A Percentage of projects undergoing a formal assessment for their cross 

cutting themes integration (at Wales-level) 

Percentage  90.00   75.00    

S TAO3A Percentage of projects undergoing a formal assessment for their cross 

cutting themes integration (at Wales-level) 

Percentage  90.00   90.00    

F TAO4 Number of research reports published Number  93.00   5.00    

S TAO4 Number of research reports published Number  93.00   92.00    

F TAO5A Percentage of projects given Monitoring and Evaluation advice (at 

Wales-level) 

Percentage  90.00   75.00    

S TAO5A Percentage of projects given Monitoring and Evaluation advice (at 

Wales-level) 

Percentage  90.00   90.00    

F TAO6 Number of dissemination events Number  40.00   15.00    

S TAO6 Number of dissemination events Number  40.00   35.00    

F TAO7 Number of events organised by WEFO Number  10.00   0.00    

S TAO7 Number of events organised by WEFO Number  10.00   0.00    

F TAO8 Number of press releases issued Number  400.00   125.00    

S TAO8 Number of press releases issued Number  400.00   311.00    

F TAO9A Percentage of high profile project launches (at Wales-level) Percentage  90.00   54.00    

S TAO9A Percentage of high profile project launches (at Wales-level) Percentage  90.00   90.00    

(1) S=Cumulative value ― outputs to be delivered by selected operations [forecast provided by beneficiaries], F=Cumulative value ― outputs delivered by 

operations [actual achievement] 
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(1) ID Indicator 2018 

Total 

2018 

Men 

2018 

Women 

2017 

Total 

2017 

Men 

2017 

Women 

2016 

Total 

2016 

Men 

2016 

Women 

F TA13 Employees FTEs (full time equivalents) whose salaries are co-financed by TA 41.80   2.00   0.00   

S TA13 Employees FTEs (full time equivalents) whose salaries are co-financed by TA 55.60   17.00   16.00   

F TA14 Percentage of Operations with all claims submitted verified 0.00   0.00   0.00   

S TA14 Percentage of Operations with all claims submitted verified 0.00   0.00   0.00   

F TAO1 Number of training events held 26.00   1.00   0.00   

S TAO1 Number of training events held 75.00   1.00   7.00   

F TAO10 Number of e-newsletters issued 19.00   4.00   0.00   

S TAO10 Number of e-newsletters issued 183.00   8.00   29.00   

F TAO11 Percentage of enquiries resolved within 5 working days 75.00   75.00   0.00   

S TAO11 Percentage of enquiries resolved within 5 working days 75.00   75.00   75.00   

F TAO2 Framework Contract for Specialist Expertise in place for project delivery 0.00   0.00   0.00   

S TAO2 Framework Contract for Specialist Expertise in place for project delivery 1.00   0.00   0.00   

F TAO3A Percentage of projects undergoing a formal assessment for their cross cutting themes integration (at 

Wales-level) 

75.00   75.00   0.00   

S TAO3A Percentage of projects undergoing a formal assessment for their cross cutting themes integration (at 

Wales-level) 

90.00   90.00   0.00   

F TAO4 Number of research reports published 5.00   0.00   0.00   

S TAO4 Number of research reports published 92.00   2.00   15.00   

F TAO5A Percentage of projects given Monitoring and Evaluation advice (at Wales-level) 75.00   75.00   0.00   

S TAO5A Percentage of projects given Monitoring and Evaluation advice (at Wales-level) 90.00   90.00   0.00   

F TAO6 Number of dissemination events 11.00   3.00   0.00   

S TAO6 Number of dissemination events 27.00   10.00   11.00   

F TAO7 Number of events organised by WEFO 0.00   0.00   0.00   

S TAO7 Number of events organised by WEFO 0.00   0.00   0.00   

F TAO8 Number of press releases issued 125.00   0.00   0.00   

S TAO8 Number of press releases issued 322.00   15.00   47.00   

F TAO9A Percentage of high profile project launches (at Wales-level) 54.00   54.00   0.00   

S TAO9A Percentage of high profile project launches (at Wales-level) 90.00   90.00   0.00   

 
(1) ID Indicator 2015 Total 2015 Men 2015 Women 2014 Total 2014 Men 2014 Women 

F TA13 Employees FTEs (full time equivalents) whose salaries are co-financed by TA 0.00   0.00   

S TA13 Employees FTEs (full time equivalents) whose salaries are co-financed by TA 0.00   0.00   

F TA14 Percentage of Operations with all claims submitted verified 0.00   0.00   

S TA14 Percentage of Operations with all claims submitted verified 0.00   0.00   

F TAO1 Number of training events held 0.00   0.00   

S TAO1 Number of training events held 0.00   0.00   

F TAO10 Number of e-newsletters issued 0.00   0.00   

S TAO10 Number of e-newsletters issued 0.00   0.00   

F TAO11 Percentage of enquiries resolved within 5 working days 0.00   0.00   

S TAO11 Percentage of enquiries resolved within 5 working days 0.00   0.00   

F TAO2 Framework Contract for Specialist Expertise in place for project delivery 0.00   0.00   

S TAO2 Framework Contract for Specialist Expertise in place for project delivery 0.00   0.00   

F TAO3A Percentage of projects undergoing a formal assessment for their cross cutting themes integration (at Wales-level) 0.00   0.00   

S TAO3A Percentage of projects undergoing a formal assessment for their cross cutting themes integration (at Wales-level) 0.00   0.00   

F TAO4 Number of research reports published 0.00   0.00   

S TAO4 Number of research reports published 2.00   0.00   

F TAO5A Percentage of projects given Monitoring and Evaluation advice (at Wales-level) 0.00   0.00   

S TAO5A Percentage of projects given Monitoring and Evaluation advice (at Wales-level) 0.00   0.00   
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(1) ID Indicator 2015 Total 2015 Men 2015 Women 2014 Total 2014 Men 2014 Women 

F TAO6 Number of dissemination events 0.00   0.00   

S TAO6 Number of dissemination events 0.00   0.00   

F TAO7 Number of events organised by WEFO 0.00   0.00   

S TAO7 Number of events organised by WEFO 0.00   0.00   

F TAO8 Number of press releases issued 0.00   0.00   

S TAO8 Number of press releases issued 0.00   0.00   

F TAO9A Percentage of high profile project launches (at Wales-level) 0.00   0.00   

S TAO9A Percentage of high profile project launches (at Wales-level) 0.00   0.00   
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Priority axis 5 - Technical Assistance 

Specific objective 5.1 - To ensure the efficient and effective management of the 2014-2020 programmes. 

 

Table 1: Result indicators for the ERDF and the Cohesion Fund (by priority axis and specific objective); applies also to Technical Assistance priority 

axis - 5 / 5.1 

 
ID Indicator Measurement unit Category of region Baseline value Baseline year Target value 2023 2019 Total 2019 Qualitative Observations 

TAR1 Irregularity rate percentage  0.53 2013 Below 2%  0.73  

TAR2 WEFO Error Rate percentage  0.67 2012 Below 2%  0.67  

 
ID Indicator 2018 Total 2018 Qualitative 2017 Total 2017 Qualitative 2016 Total 2016 Qualitative 2015 Total 2015 Qualitative 

TAR1 Irregularity rate  3.50  0.83  0.25   

TAR2 WEFO Error Rate  0.1  0.05     

 
ID Indicator 2014 Total 2014 Qualitative 

TAR1 Irregularity rate   

TAR2 WEFO Error Rate   
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Priority axis 5 - Technical Assistance 

Specific objective 5.2 - To provide high quality advice to key partners involved in the design and delivery of operations 

 

Table 1: Result indicators for the ERDF and the Cohesion Fund (by priority axis and specific objective); applies also to Technical Assistance priority 

axis - 5 / 5.2 

 
ID Indicator Measurement unit Category of region Baseline value Baseline year Target value 2023 2019 Total 2019 Qualitative Observations 

TAR3 Customer satisfaction percentage  45 2009 50   No customer satisfaction research undertaken to date. 

 
ID Indicator 2018 Total 2018 Qualitative 2017 Total 2017 Qualitative 2016 Total 2016 Qualitative 2015 Total 2015 Qualitative 

TAR3 Customer satisfaction         

 
ID Indicator 2014 Total 2014 Qualitative 

TAR3 Customer satisfaction   
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Priority axis 5 - Technical Assistance 

Specific objective 5.3 - To enhance the integration and the complementarity of investments with other ESI funds and wider Commission led and Sector based programmes. 

 

Table 1: Result indicators for the ERDF and the Cohesion Fund (by priority axis and specific objective); applies also to Technical Assistance priority 

axis - 5 / 5.3 

 
ID Indicator Measurement unit Category of region Baseline value Baseline year Target value 2023 2019 Total 2019 Qualitative Observations 

TAR3 Customer satisfaction percentage  45 2009 50   No customer satisfaction research undertaken to date. 

 
ID Indicator 2018 Total 2018 Qualitative 2017 Total 2017 Qualitative 2016 Total 2016 Qualitative 2015 Total 2015 Qualitative 

TAR3 Customer satisfaction         

 
ID Indicator 2014 Total 2014 Qualitative 

TAR3 Customer satisfaction   

  



 

EN 234  EN 

 

Table 3B: Number of enterprises supported by the operational programme net of multiple support to the same enterprises 

 

Indicator Number of enterprises supported by OP net of multiple 

support 

CO01 - Productive investment: Number of enterprises receiving support 3,740 

CO02 - Productive investment: Number of enterprises receiving grants 9 

CO03 - Productive investment: Number of enterprises receiving financial support other than 

grants 

87 

CO04 - Productive investment: Number of enterprises receiving non-financial support 2,919 

CO05 - Productive investment: Number of new enterprises supported 885 
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Table 5: Information on the milestones and targets defined in the performance framework 

 
Priority 

axis 

Ind 

type 

ID Indicator Measurement 

unit 

Fund Category of 

region 

2019 Cum 

total 

2019 Cum 

men 

2019 Cum 

women 

2019 Annual 

total 

2019 Annual total 

men 

2019 Annual total 

women 

1 F I2 Total amount of eligible expenditure entered into the accounting system of the certifying authority and certified by 

the authority 

€ ERDF More developed 45,884,838.71      

1 O J32 Number of partners cooperating in research projects Number ERDF More developed 150.00      

2 F I2 Total amount of eligible expenditure entered into the accounting system of the certifying authority and certified by 

the authority 

€ ERDF More developed 90,692,447.99      

2 O J14a Investment in enterprises GBP ERDF More developed 149,829,608.92      

3 O CO31 Energy efficiency: Number of households with improved energy consumption classification Households ERDF More developed 0.00      

3 F I2 Total amount of eligible expenditure entered into the accounting system of the certifying authority and certified by 
the authority 

€ ERDF More developed 0.00      

3 I I6a Contractors procured to deliver final target of households with improved energy consumption classification Yes/No ERDF More developed 1.00      

4 O CO12 Railway: Total length of reconstructed or upgraded railway line km ERDF More developed 0.00      

4 F I2 Total amount of eligible expenditure entered into the accounting system of the certifying authority and certified by 

the authority 

€ ERDF More developed 21,754,478.67      

4 I I5 X% of the priority financial allocation accounted by contractural agreements to deliver infrastructure works % ERDF More developed 84.63      

 
Priority axis Ind type ID Indicator Measurement unit Fund Category of region 2018 Cum total 2017 Cum total 2016 Cum total Observations 

1 F I2 Total amount of eligible expenditure entered into the accounting system of the certifying authority and certified by the authority € ERDF More developed 34,398,559.10 23,257,973.40 19,138,466.89  

1 O J32 Number of partners cooperating in research projects Number ERDF More developed 63.00 2.00 0.00  

2 F I2 Total amount of eligible expenditure entered into the accounting system of the certifying authority and certified by the authority € ERDF More developed 74,559,174.47 47,502,144.95 26,822,390.99  

2 O J14a Investment in enterprises GBP ERDF More developed 125,208,951.64 79,621,016.00 0.00  

3 O CO31 Energy efficiency: Number of households with improved energy consumption classification Households ERDF More developed 0.00 0.00 0.00  

3 F I2 Total amount of eligible expenditure entered into the accounting system of the certifying authority and certified by the authority € ERDF More developed 0.00 0.00 0.00  

3 I I6a Contractors procured to deliver final target of households with improved energy consumption classification Yes/No ERDF More developed 1.00 0.00 0.00  

4 O CO12 Railway: Total length of reconstructed or upgraded railway line km ERDF More developed 0.00 0.00 0.00  

4 F I2 Total amount of eligible expenditure entered into the accounting system of the certifying authority and certified by the authority € ERDF More developed 20,260,004.30 13,757,857.88 0.00  

4 I I5 X% of the priority financial allocation accounted by contractural agreements to deliver infrastructure works % ERDF More developed 84.63 22.00 0.00  

 
Priority axis Ind type ID Indicator Measurement unit Fund Category of region 2015 Cum total 2014 Cum total 

1 F I2 Total amount of eligible expenditure entered into the accounting system of the certifying authority and certified by the authority € ERDF More developed 0.00 0.00 

1 O J32 Number of partners cooperating in research projects Number ERDF More developed 0.00 0.00 

2 F I2 Total amount of eligible expenditure entered into the accounting system of the certifying authority and certified by the authority € ERDF More developed 0.00 0.00 

2 O J14a Investment in enterprises GBP ERDF More developed 0.00 0.00 

3 O CO31 Energy efficiency: Number of households with improved energy consumption classification Households ERDF More developed 0.00 0.00 

3 F I2 Total amount of eligible expenditure entered into the accounting system of the certifying authority and certified by the authority € ERDF More developed 0.00 0.00 

3 I I6a Contractors procured to deliver final target of households with improved energy consumption classification Yes/No ERDF More developed 0.00 0.00 

4 O CO12 Railway: Total length of reconstructed or upgraded railway line km ERDF More developed 0.00 0.00 

4 F I2 Total amount of eligible expenditure entered into the accounting system of the certifying authority and certified by the authority € ERDF More developed 0.00 0.00 

4 I I5 X% of the priority financial allocation accounted by contractural agreements to deliver infrastructure works % ERDF More developed 0.00 0.00 

 
 

Priority 

axis 

Ind 

type 

ID Indicator Measurement 

unit 

Fund Category of 

region 

Milestone for 2018 

total 

Milestone for 2018 

men 

Milestone for 2018 

women 

Final target (2023) 

total 

Final target (2023) 

men 

Final target (2023) 

women 

1 F I2 Total amount of eligible expenditure entered into the accounting system of the certifying authority 
and certified by the authority 

€ ERDF More developed 31828428.93   202,197,058.00   

1 O J32 Number of partners cooperating in research projects Number ERDF More developed 32   540.00   

2 F I2 Total amount of eligible expenditure entered into the accounting system of the certifying authority 

and certified by the authority 

€ ERDF More developed 14436390.42   91,440,942.00   

2 O J14a Investment in enterprises GBP ERDF More developed 80,000,000   80,000,000.00   

3 O CO31 Energy efficiency: Number of households with improved energy consumption classification Households ERDF More developed n/a   765.00   

3 F I2 Total amount of eligible expenditure entered into the accounting system of the certifying authority 

and certified by the authority 

€ ERDF More developed 1531527.05   9,106,856.00   

3 I I6a Contractors procured to deliver final target of households with improved energy consumption 

classification 

Yes/No ERDF More developed Yes      

4 O CO12 Railway: Total length of reconstructed or upgraded railway line km ERDF More developed n/a   5.00   

4 F I2 Total amount of eligible expenditure entered into the accounting system of the certifying authority 

and certified by the authority 

€ ERDF More developed 15116242.05   95,747,162.00   

4 I I5 X% of the priority financial allocation accounted by contractural agreements to deliver infrastructure 

works 

% ERDF More developed 75%      



 

EN 236  EN 

 

3.4 Financial data (Article 50(2) of Regulation (EU) No 1303/2013) 

 

Table 6: Financial information at priority axis and programme level 

 

(as set out in Table 1 of Annex II to Commission Implementing Regulation (EU) No 1011/2014 (Model for the transmission of financial data)) 

 

 
Priority 

axis 

Fund Category of 

region 

Calculation 

basis 

Total fund Co-

financing 

rate 

Total eligible cost of 

operations selected for 

support 

Proportion of the total 

allocation covered with 

selected operations 

Public eligible cost of 

operations selected for 

support 

Total eligible expenditure 

declared by beneficiaries to 

the managing authority 

Proportion of the total 

allocation covered by eligible 

expenditure declared by 

beneficiaries 

Number of 

operations 

selected 

1 ERDF More 

developed 

Total 202,197,058.00 50.00% 223,112,110.92 110.34% 188,931,030.08 53,049,253.36 26.24% 19 

2 ERDF More 

developed 

Total 91,440,942.00 50.00% 101,541,691.15 111.05% 62,421,499.27 91,877,413.51 100.48% 8 

3 ERDF More 

developed 

Total 9,106,856.00 50.00% 8,307,000.00 91.22% 8,307,000.00 0.00 0.00% 1 

4 ERDF More 

developed 

Total 95,747,162.00 50.00% 91,388,735.29 95.45% 91,388,735.29 22,077,395.63 23.06% 6 

5 ERDF More 

developed 

Total 8,132,490.00 50.00% 8,624,257.30 106.05% 8,435,265.56 2,659,924.22 32.71% 6 

Total ERDF More 

developed 

 406,624,508.00 50.00% 432,973,794.66 106.48% 359,483,530.20 169,663,986.72 41.72% 40 

Grand 

total 

   406,624,508.00 50.00% 432,973,794.66 106.48% 359,483,530.20 169,663,986.72 41.72% 40 
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Table 7: Breakdown of the cumulative financial data by category of intervention for the ERDF, the ESF and the Cohesion Fund (Article 112(1) and 

(2) of Regulation (EU) No 1303/2013 and Article 5 of Regulation (EU) No 1304/2013) 
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Table 8: The use made of cross-financing 

 

1 2 3 4 5 6 

Use of cross-

financing 

Priority 

axis 

The amount of EU support 

envisaged to be used for 

cross financing based on 

selected operations (EUR) 

As a share of the EU 

support to the priority 

axis (%) (3/EU support 

to priority axis*100) 

The amount of EU support used 

under cross financing based on 

eligible expenditure declared by 

the beneficiary to the managing 

authority (EUR) 

As a share of the EU 

support to the priority 

axis (%) (5/EU support 

to priority axis*100) 

Costs eligible for 

support under the 

ESF, but supported 

from the ERDF 

1 0.00  0.00  

Costs eligible for 

support under the 

ESF, but supported 

from the ERDF 

2 0.00  0.00  

Costs eligible for 

support under the 

ESF, but supported 

from the ERDF 

3 0.00  0.00  

Costs eligible for 

support under the 

ESF, but supported 

from the ERDF 

4 0.00  0.00  

Costs eligible for 

support under the 

ESF, but supported 

from the ERDF 

5 0.00  0.00  

 



 

EN 240  EN 

 

 Table 9: Cost of operations implemented outside the programme area (the ERDF and the Cohesion Fund under the Investment for growth and jobs 

goal) 

 

1 2 3 4 5 

Priority 

axis 

The amount of EU support 

envisaged to be used for 

operations implemented 

outside the programme 

area based on selected 

operations (EUR) 

As a share of the EU support to the 

priority axis at the time of adoption 

of the programme (%) (2/EU 

support to priority axis at the time 

of adoption of the programme*100) 

The amount of EU support in 

operations implemented 

outside the programme area 

based on eligible expenditure 

declared by the beneficiary to 

the managing authority (EUR) 

As a share of the EU support to the 

priority axis at the time of adoption 

of the programme (%) (4/EU 

support to priority axis at the time 

of adoption of the programme*100) 

1 8,558,303.13 10.23% 1,119,265.69 1.34% 

2 0.00  0.00  

3 0.00  0.00  

4 0.00  0.00  

5 0.00  0.00  
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Table 10: Expenditure incurred outside the Union (ESF) 

 

The amount of expenditure 

envisaged to be incurred 

outside the Union under 

thematic objectives 8 and 

10 based on selected 

operations (EUR) 

Share of the total financial allocation (Union 

and national contribution) to the ESF 

programme or the ESF part of a multi-fund 

programme (%) (1/total financial allocation 

(Union and national contribution) to the ESF 

programme or the ESF part of a multi-fund 

programme*100) 

Eligible expenditure 

incurred outside the 

Union declared by the 

beneficiary to the 

managing authority 

(EUR) 

Share of the total financial allocation (Union 

and national contribution) to the ESF 

programme or the ESF part of a multi-fund 

programme (%) (3/total financial allocation 

(Union and national contribution) to the ESF 

programme or the ESF part of a multi-fund 

programme*100) 
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31.  SYNTHESIS OF THE EVALUATIONS 

(747)  

(748) Synthesis of the findings of all evaluations of the programme that have become available 

during the previous financial year, with reference of name and reference period of the evaluation reports 

used 

(749)  

The report of the Evaluation of the Next Generation Broadband Wales Programme 2015-18 was 

published in October 2019. 

Key Findings included: 

 The Programme’s marketing aimed to maximise take-up of next generation broadband amongst 

individuals, businesses and communities provided with access to next generation broadband 

through the Programme. Evidence suggests that it was successful at doing this, as take-up amongst 

these premises is higher than the average across Wales and across the other UK nations. Attempts 

to address previous criticism of the external communications approach were partly successful, but 

the Programme was unable to address dissatisfaction with the information itself, as this was an 

inevitable result of the Programme’s delivery model and the complexity and uncertainty of large-

scale infrastructure delivery. Processes for communication between internal stakeholders 

functioned well. 

 The Programme fulfilled its statutory obligations relating to Cross-Cutting Themes through its 

day-to-day activity. As a project that delivered enabling infrastructure, the Programme had limited 

opportunity to go beyond this in its day-to-day activity, but its direct and indirect effects delivered 

benefits that closely align with the Themes. 

 Monitoring data suggests that approximately 733,000 premises in Wales were provided with 

access to broadband with download speeds of 24 Mbps and above by the Programme between 

2013 and 2018, and these premises would not have been connected by commercial providers 

without this intervention (according to the Open Market Review returns). Most premises 

connected through the Programme were located in local authority areas with relatively low 

population density. Fibre to the Premises was used more extensively in local authority areas with 

lower population densities - predominantly more rural local authorities - in which the distance 

between cabinets and premises and the limitations of the existing copper technology meant that 

FTTC could not be used to deliver superfast speeds. Current analysis suggests that the cost of 

connecting premises by FTTP through the Programme was, on average, more than five times more 

expensive than connecting premises by FTTC. 

 As of September 2018, coverage of superfast broadband (30 Mbps and above download speed) in 

Wales reached 1,352,193 premises or 93 per cent of all premises (homes and businesses). 

Compared to the rest of the UK, coverage of superfast broadband in Wales at this point in time 

was greater than in Scotland (92 per cent) and Northern Ireland (89 per cent) but slightly lower 

than in England (94 per cent). 

 At 50 per cent, take-up of superfast or better broadband services in the Programme intervention 

area is higher than the figure for the whole of Wales (which, at 38 per cent, is the lowest amongst 

the UK nations). 

(750)  
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Name Fund From month From year To month To year Type of evaluation Thematic objective Topic Findings 
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7 ISSUES AFFECTING THE PERFORMANCE OF THE PROGRAMME AND MEASURES 

TAKEN (Article 50(2) of Regulation (EU) No 1303/2013) 

(751)  

(a) Issues which affect the performance of the programme and the measures taken 

 

As one of the financial performance reserve expenditure targets was not met a small programme 

modification was required.  This has since been approved by the EU and funds reallocated to Priority 

Axis 1 Research and Innovation to support primarily the low carbon agenda within the Smart 

Specialisation approach of the programme. 
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(b) An assessment of whether progress made towards targets is sufficient to ensure their fulfilment, 

indicating any remedial actions taken or planned, where appropriate. 

(752)  

Indicators remain on target to be met by 2023. However an independent analysis will be commissioned 

in 2020 to establish if a programme modification, in 2020, will be required. 

(753)  

(754)  
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32. CITIZEN'S SUMMARY 

(755)  

(756) A citizen's summary of the contents of the annual and the final implementation reports 

shall be made public and uploaded as a separate file in the form of annex to the annual and the final 

implementation report 

(757)  

(758) You can upload/find the Citizen's summary under General > Documents in the SFC2014 

application 
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33. REPORT ON THE IMPLEMENTATION OF FINANCIAL INSTRUMENTS 

 

 

I. Identification of the programme and priority or measure from which support from the ESI Funds 

is provided (Article 46(2)(a) of Regulation (EU) No 1303/2013) 

1. Priority axes or measures supporting the financial instrument, including fund of funds, under 

the ESI Fund programme. 

1.1. Priority axis supporting the financial instrument under 

the ESI Fund programme  

2 - SME Competitiveness 

2. Name of ESI Fund(s) supporting the financial instrument 

under the priority axis or measure 

ERDF 

3. Thematic objective(s) referred to in the first paragraph 

of Article 9 of Regulation (EU) No 1303/2013 supported 

by the financial instrument 

01 - Strengthening research, 

technological development and 

innovation 

3.1. Amount of ESI Funds committed in funding 

agreements from the individual thematic objective chosen 

in field 3 (optional) 

 

3. Thematic objective(s) referred to in the first paragraph 

of Article 9 of Regulation (EU) No 1303/2013 supported 

by the financial instrument 

03 - Enhancing the competitiveness of 

small and medium-sized enterprises, the 

agricultural sector (for the EAFRD) and 

the fisheries and aquaculture sector (for 

the EMFF) 

3.1. Amount of ESI Funds committed in funding 

agreements from the individual thematic objective chosen 

in field 3 (optional) 

 

4. other ESI Fund programmes providing contribution to the financial instrument 

4.1. CCI number of each other ESI Fund programme 

providing contributions to the financial instrument 

2014UK16RFOP005 

30. Date of completion of the ex ante assessment 30-Sep-2015 

31. Selection of bodies implementing financial instrument 

31.1. Has selection or designation process  already been 

launched 

Yes 

II. Description of the financial instrument and implementation arrangements (Article 46(2)(b) of 

Regulation (EU) No 1303/2013) 

5. Name of the financial instrument The Wales Business Fund (supported by 

ERDF) EW 

6. Official address/place of business of the financial 

instrument (name of the country and city) 

Wales, United Kingdom, Cardiff 

7. Implementation arrangements 

7.1. Financial instruments set up at Union level, managed 

directly or indirectly by the Commission referred to in 

Article 38(1)(a) of Regulation (EU) No 1303/2013, 

supported from ESI Fund programme contributions 

No 

7.1.1. Name of the Union-level financial instrument  

7.2. Financial instrument set up at national, regional, 

transnational or cross-border level, managed by or under the 

responsibility of the managing authority referred to in 

Article 38(1)(b), supported from ESI Fund programme 

contributions under point (a), (b), (c) and d) of Article 38(4) 

of Regulation (EU) No 1303/2013 

Entrustment of implementation tasks, 

through the direct award of a contract 
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7.3. Financial instrument combining financial contribution 

from MA with EIB financial products under European Fund 

for Strategic Investment in accordance with Article 39a, 

referred to in Article 38(1)(c) 

 

8. Type of the financial instrument Fund of funds 

10. Legal status of the financial instrument, pursuant to 

Article 38(6) and Article 39a(5)(b) of Regulation (EU) No 

1303/2013 (for financial instruments referred to in Article 

38(1)(b) and (c) only): fiduciary account opened in the 

name of the implementing body and on behalf of the 

managing authority or separate block of finance within a 

financial institution 

Separate block of finance 

III. Identification of the body implementing the financial instrument, and the body implementing 

fund of funds where applicable, as referred to under point (a), (b) and (c) of Article 38(1) of 

Regulation (EU) No 1303/2013 (Article 46(2)(c) of Regulation (EU) No 1303/2013) 

11. Body implementing the financial instrument 

11.1. Type of implementing body pursuant to Article 38(4) 

and Article 39a(5) of Regulation (EU) No 1303/2013: 

existing or newly created legal entity dedicated to 

implementing financial instruments; the European 

Investment Bank; the European Investment Fund; 

international financial institution in which a Member State 

is a shareholder; a publicly-owned bank or institution, 

established as a legal entity carrying out financial activities 

on a professional basis; a body governed by public or 

private law; managing authority undertaking 

implementation tasks directly (for loans or guarantees only) 

A publicly-owned bank or institution 

11.1.1. Name of the body implementing the financial 

instrument 

DBW FM Ltd 

11.1.2. Official address/place of business (country and town 

name) of the body implementing the financial instrument 

Wales, United Kingdom, Cardiff 

12. Procedure of selecting the body implementing the 

financial instrument: award of a public contract; other 

procedure 

Selection in accordance with the 

provisions of the public procurement 

directive  

12.1. Description of the other procedure of selecting the 

body implementing the financial instrument 

 

13. Date of signature of the funding agreement with the 

body implementing the financial instrument 

15-Dec-2016 

IV. Total amount of programme contributions, by priority or measure, paid to the financial 

instrument and management costs incurred or management fees paid (Article 46(2)(d) and (e) of 

Regulation (EU) No 1303/2013) 

14. Total amount of programme contributions committed in 

the funding agreement (in EUR) 

67,503,150.00 

14.1. out of which ESI Funds contributions (in EUR) 29,718,000.00 

14.1.1. out of which ERDF (in EUR) (optional) 29,718,000.00 

14.1.2. out of which Cohesion Fund (in EUR) (optional)  

14.1.3. out of which ESF (in EUR) (optional)  

14.1.4. out of which EAFRD (in EUR) (optional)  

14.1.5. out of which EMFF (in EUR) (optional)  

15. Total amount of programme contributions paid to the 

financial instrument (in EUR) 

67,064,490.38 
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15.1. out of which amount of ESI Funds contributions (in 

EUR) 

29,473,477.78 

15.1.1. out of which ERDF (in EUR) 29,473,477.78 

15.1.2. out of which Cohesion Fund (in EUR)  

15.1.3. out of which ESF (in EUR)  

15.1.4. out of which EAFRD (in EUR)  

15.1.5. out of which EMFF (in EUR)  

15.2. out of which total amount of national co-financing (in 

EUR) 

37,591,012.60 

15.2.1. out of which total amount of national public funding 

(in EUR) 

 

15.2.2. out of which total amount of national private 

funding (in EUR) 

37,591,012.60 

16. Total amount of programme contributions paid to the 

financial instrument under Youth Employment Initiative 

(YEI) (in EUR) 

 

17. Total amount of management costs and fees paid out of 

programme contributions (in EUR) 

 

17.1. out of which base remuneration (in EUR)  

17.2. out of which performance-based remuneration (in 

EUR) 

 

21. Contributions of land and/or real estate in the financial 

instrument pursuant to Article 37(10) of Regulation (EU) 

No 1303/2013 (relevant for final report only) (in EUR) 

 

VI. The performance of the financial instrument, including progress in its set-up and in selection 

of bodies implementing the financial instrument (including the body implementing a fund of funds) 

(Article 46(2)(f) of Regulation (EU) No 1303/2013) 

32. Information whether the financial instrument was still 

operational at the end of the reporting year 

Yes 

32.1. If the financial instrument was not operational at the 

end of the reporting year, date of the winding-up 

 

VII. Interest and other gains generated by support from the ESI Funds to the financial instrument, 

programme resources paid back to financial instrument from investments as referred to in Articles 

43 and 44, amounts used for differentiated treatment as referred to in Article 43a, and the value of 

equity investments with respect to previous years (Article 46(2)(g) and (i) of Regulation (EU) No 

1303/2013) 

35. Interest and other gains generated by payments from 

ESI Funds to the financial instrument (in EUR) 

2,315.00 

37. Amounts of resources attributable to ESI Funds used in 

accordance with Article 44 and 43a 

 

37.1. out of which amounts paid for differentiated treatment 

of investors operating under the market economy principle, 

who provide counterpart resources to the support from the 

ESI Funds to the financial instrument or who co-invest at 

the level of final recipient (in EUR) 

 

37.2. out of which amounts paid for the reimbursement of 

management costs incurred and payment of management 

fees of the financial instrument (in EUR) 

 

37.3. out of which amounts to cover losses in the nominal 

amount of the ESI Funds contribution to the financial 

instrument resulting from negative interest, if such losses 
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occur despite active treasury management by the bodies 

implementing financial instruments (in EUR) 

VIII. Progress in achieving the expected leverage effect of investments made by the financial 

instrument and value of investments and participations (Article 46(2)(h) of Regulation (EU) No 

1303/2013) 

38. Total amount of other contributions, outside ESI Funds, raised by the financial instrument 

(EUR) 

38.1. Total amount of other contributions, outside the ESI 

Funds committed in the funding agreement with the body 

implementing the financial instrument (in EUR) 

37,785,150.00 

38.1A. Contributions under EIB financial product 

committed in the funding agreement with the body 

implementing the financial instrument (only for the 

instruments under Article 38(1)(c)) (in EUR) 

 

38.2. Total amount of other contributions, outside the ESI 

Funds paid to the financial instrument (in EUR) 

37,591,012.60 

38.2.1. out of which public contributions (EUR)  

38.2.2. out of which private contributions (EUR) 37,591,012.60 

38.2A. Contribution under EIB financial product paid to FI 

(only for the instruments under Article 38(1)(c)) (in EUR) 

 

 

II. Description of the financial instrument and implementation arrangements (Article 46(2)(b) of 

Regulation (EU) No 1303/2013) 

5. Name of the financial instrument The Wales Business Fund 

(supported by ERDF) EW 

SO2.1 

6. Official address/place of business of the financial instrument (name of 

the country and city) 

Wales, United Kingdom, 

Cardiff 

8. Type of the financial instrument Fund of funds specific fund 

8.2. Related Fund of Funds The Wales Business Fund 

(supported by ERDF) EW 

8.1. Tailor-made or financial instruments complying with standard terms 

and conditions i.e. "off-the-shelf instruments" 

 

9. Type of products provided by financial instrument: loans, micro-loans, guarantees, equity, or 

quasi-equity investments, other financial product or other support combined within the financial 

instrument pursuant to Article 37(7) of Regulation (EU) No 1303/2013 

9.0.1.  Loans (≥ EUR 25,000) Yes 

9.0.2. Micro-loans (< EUR 25,000 and provided to micro-enterprises) 

according to SEC/2011/1134 final 

No 

9.0.3. Guarantees No 

9.0.4. Equity Yes 

9.0.5. Quasi-equity Yes 

9.0.6. Other financial products No 

9.0.7. Other support combined with a financial instrument No 

9.1. Description of the other financial product  

9.2. Other support combined within the financial instrument: grant, 

interest rate subsidy, guarantee fee subsidy pursuant to Article 37(7) of 

Regulation (EU) No 1303/2013 

 

10. Legal status of the financial instrument, pursuant to Article 38(6) and 

Article 39a(5)(b) of Regulation (EU) No 1303/2013 (for financial 

instruments referred to in Article 38(1)(b) and (c) only): fiduciary account 

Separate block of finance 
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opened in the name of the implementing body and on behalf of the 

managing authority or separate block of finance within a financial 

institution 

III. Identification of the body implementing the financial instrument, and the body implementing 

fund of funds where applicable, as referred to under point (a), (b) and (c) of Article 38(1) of 

Regulation (EU) No 1303/2013 (Article 46(2)(c) of Regulation (EU) No 1303/2013) 

11. Body implementing the financial instrument 

11.1. Type of implementing body pursuant to Article 38(4) and Article 

39a(5) of Regulation (EU) No 1303/2013: existing or newly created legal 

entity dedicated to implementing financial instruments; the European 

Investment Bank; the European Investment Fund; international financial 

institution in which a Member State is a shareholder; a publicly-owned 

bank or institution, established as a legal entity carrying out financial 

activities on a professional basis; a body governed by public or private 

law; managing authority undertaking implementation tasks directly (for 

loans or guarantees only) 

A publicly-owned bank or 

institution 

11.1.1. Name of the body implementing the financial instrument DBW FM Ltd 

11.1.2. Official address/place of business (country and town name) of the 

body implementing the financial instrument 

Wales, United Kingdom, 

Cardiff 

12. Procedure of selecting the body implementing the financial 

instrument: award of a public contract; other procedure 

Selection in accordance with 

the provisions of the public 

procurement directive  

12.1. Description of the other procedure of selecting the body 

implementing the financial instrument 

 

13. Date of signature of the funding agreement with the body 

implementing the financial instrument 

15-Dec-2016 

IV. Total amount of programme contributions, by priority or measure, paid to the financial 

instrument and management costs incurred or management fees paid (Article 46(2)(d) and (e) of 

Regulation (EU) No 1303/2013) 

14. Total amount of programme contributions committed in the funding 

agreement (in EUR) 

38,171,250.00 

14.1. out of which ESI Funds contributions (in EUR) 16,965,000.00 

14.1.1. out of which ERDF (in EUR) (optional) 16,965,000.00 

14.1.2. out of which Cohesion Fund (in EUR) (optional)  

14.1.3. out of which ESF (in EUR) (optional)  

14.1.4. out of which EAFRD (in EUR) (optional)  

14.1.5. out of which EMFF (in EUR) (optional)  

15. Total amount of programme contributions paid to the financial 

instrument (in EUR) 

38,114,730.62 

15.1. out of which amount of ESI Funds contributions (in EUR) 16,891,061.96 

15.1.1. out of which ERDF (in EUR) 16,891,061.96 

15.1.2. out of which Cohesion Fund (in EUR)  

15.1.3. out of which ESF (in EUR)  

15.1.4. out of which EAFRD (in EUR)  

15.1.5. out of which EMFF (in EUR)  

15.2. out of which total amount of national co-financing (in EUR) 21,223,668.66 

15.2.1. out of which total amount of national public funding (in EUR)  

15.2.2. out of which total amount of national private funding (in EUR) 21,223,668.66 

16. Total amount of programme contributions paid to the financial 

instrument under Youth Employment Initiative (YEI) (in EUR) 
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17. Total amount of management costs and fees paid out of programme 

contributions (in EUR) 

 

17.1. out of which base remuneration (in EUR)  

17.2. out of which performance-based remuneration (in EUR)  

18. Capitalised management costs or fees pursuant to Article 42(2) of 

Regulation (EU) No 1303/2013 (relevant only for final report) (in EUR) 

 

19. Capitalised interest rate subsidies or guarantee fee subsidies pursuant 

to Article 42(1)(c) of Regulation (EU) No 1303/2013 (relevant to final 

report only) (in EUR) 

 

20. Amount of programme contributions for follow-on investments in 

final recipients pursuant to Article 42(3) of Regulation (EU) No 

1303/2013 (relevant for final report only) (in EUR) 

 

21. Contributions of land and/or real estate in the financial instrument 

pursuant to Article 37(10) of Regulation (EU) No 1303/2013 (relevant 

for final report only) (in EUR) 

 

V. Total amount of support paid to final recipients, or to the benefit of final recipients, or committed 

in guarantee contracts by the financial instrument for investments in final recipients, by ESI Funds 

programme and priority or measure (Article 46(2)(e) of Regulation (EU) No 1303/2013) 

22. Name of financial product offered by the financial instrument EW SO2.1 - Loans 

22.1. Type of financial product offered by the financial instrument Loan 

24. Total amount of programme contributions committed in this loan, 

guarantee, equity, quasi-equity or other financial product contracts with 

final recipients (in EUR) 

20,266,290.16 

24.1. out of which total amount of ESI Funds contributions (in EUR) 9,820,914.31 

25. Total amount of programme contributions paid to final recipients 

through this loan, micro-loans, equity or other products, or, in the case of 

guarantee, committed for loans paid to final recipients, by product (in 

EUR) 

20,266,290.16 

25.1. out of which total amount of ESI Funds contributions (in EUR) 9,820,914.31 

25.1.1. out of which ERDF (in EUR) 9,820,914.31 

25.1.2. out of which Cohesion Fund (in EUR)  

25.1.3. out of which ESF (in EUR)  

25.1.4. out of which EAFRD (in EUR)  

25.1.5. out of which EMFF (in EUR)  

25.2. out of which total amount of national public co-financing (in EUR)  

25.3. out of which total amount of national private co-financing (in EUR) 10,445,375.85 

27. Number of loan/guarantee/equity or quasi-equity/other financial 

product contracts signed with final recipients, by product 

20 

28. Number of loan/guarantee/equity or quasi-equity/other financial 

product investments made in final recipients, by product 

20 

29. Number of financial recipients supported by the financial product 20 

29.1. out of which large enterprises  

29.2. out of which SMEs 20 

29.2.1. out of which microenterprises  

29.3. out of which individuals/natural persons  

29.4. out of which other type of final recipients supported  

29.4.1. description of other type of final recipients supported  

33. Total number of disbursed loans defaulted or total number of 

guarantees provided and called due to the loan default 
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34. Total amount of disbursed loans defaulted (in EUR) or total amount 

committed for guarantees provided and called due to loan default (in 

EUR) 

 

38. Total amount of other contributions, outside ESI Funds, raised by the financial instrument 

(EUR) 

38.3. Total amount of other contributions, outside the ESI Funds 

mobilised at the level of final recipients (in EUR) 

41,074,700.37 

38.3.1. out of which public contributions (EUR)  

38.3.2. out of which private contributions (EUR) 41,074,700.37 

38.3A. Contribution under EIB financial product mobilised at the level of 

final recipient (only for the instruments under Article 38(1)(c)) (in EUR) 

 

39. Expected and achieved leverage effect, by reference to the funding agreement 

39.1. Expected leverage effect for loan/guarantee/equity or quasi-equity 

investment/other financial product, by reference to the funding 

agreement, by product 

 

39.2. Achieved leverage effect at the end of reporting year for 

loan/guarantee/equity or quasi-equity investment/other financial product, 

by product  

5.18 

39.3. Investment mobilised through ESIF financial instruments for 

loan/guarantee/equity and quasi-equity investment, by product (Optional) 

 

22. Name of financial product offered by the financial instrument EW SO2.1 - Equity 

22.1. Type of financial product offered by the financial instrument Equity 

24. Total amount of programme contributions committed in this loan, 

guarantee, equity, quasi-equity or other financial product contracts with 

final recipients (in EUR) 

10,785,133.06 

24.1. out of which total amount of ESI Funds contributions (in EUR) 4,332,463.06 

25. Total amount of programme contributions paid to final recipients 

through this loan, micro-loans, equity or other products, or, in the case of 

guarantee, committed for loans paid to final recipients, by product (in 

EUR) 

10,785,133.06 

25.1. out of which total amount of ESI Funds contributions (in EUR) 4,332,463.06 

25.1.1. out of which ERDF (in EUR) 4,332,463.06 

25.1.2. out of which Cohesion Fund (in EUR)  

25.1.3. out of which ESF (in EUR)  

25.1.4. out of which EAFRD (in EUR)  

25.1.5. out of which EMFF (in EUR)  

25.2. out of which total amount of national public co-financing (in EUR)  

25.3. out of which total amount of national private co-financing (in EUR) 6,452,670.00 

27. Number of loan/guarantee/equity or quasi-equity/other financial 

product contracts signed with final recipients, by product 

3 

28. Number of loan/guarantee/equity or quasi-equity/other financial 

product investments made in final recipients, by product 

3 

29. Number of financial recipients supported by the financial product 3 

29.1. out of which large enterprises  

29.2. out of which SMEs 3 

29.2.1. out of which microenterprises  

29.3. out of which individuals/natural persons  

29.4. out of which other type of final recipients supported  

29.4.1. description of other type of final recipients supported  

38. Total amount of other contributions, outside ESI Funds, raised by the financial instrument 

(EUR) 
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38.3. Total amount of other contributions, outside the ESI Funds 

mobilised at the level of final recipients (in EUR) 

96,772,234.09 

38.3.1. out of which public contributions (EUR)  

38.3.2. out of which private contributions (EUR) 96,772,234.09 

38.3A. Contribution under EIB financial product mobilised at the level of 

final recipient (only for the instruments under Article 38(1)(c)) (in EUR) 

 

39. Expected and achieved leverage effect, by reference to the funding agreement 

39.1. Expected leverage effect for loan/guarantee/equity or quasi-equity 

investment/other financial product, by reference to the funding 

agreement, by product 

 

39.2. Achieved leverage effect at the end of reporting year for 

loan/guarantee/equity or quasi-equity investment/other financial product, 

by product  

23.34 

39.3. Investment mobilised through ESIF financial instruments for 

loan/guarantee/equity and quasi-equity investment, by product (Optional) 

 

40. Value of investments and participations in equity (in EUR)  

VI. The performance of the financial instrument, including progress in its set-up and in selection 

of bodies implementing the financial instrument (including the body implementing a fund of funds) 

(Article 46(2)(f) of Regulation (EU) No 1303/2013) 

32. Information whether the financial instrument was still operational at 

the end of the reporting year 

Yes 

32.1. If the financial instrument was not operational at the end of the 

reporting year, date of the winding-up 

 

VII. Interest and other gains generated by support from the ESI Funds to the financial instrument, 

programme resources paid back to financial instrument from investments as referred to in Articles 

43 and 44, amounts used for differentiated treatment as referred to in Article 43a, and the value of 

equity investments with respect to previous years (Article 46(2)(g) and (i) of Regulation (EU) No 

1303/2013) 

35. Interest and other gains generated by payments from ESI Funds to the 

financial instrument (in EUR) 

116.00 

36. Amounts repaid to the financial instrument attributable to support 

from ESI Funds by the end of the reporting year (in EUR) 

 

36.1. out of which capital repayments (in EUR)  

36.2. out of which gains, other earnings and yields (in EUR)  

37. Amounts of resources attributable to ESI Funds used in accordance 

with Article 44 and 43a 

 

37.1. out of which amounts paid for differentiated treatment of investors 

operating under the market economy principle, who provide counterpart 

resources to the support from the ESI Funds to the financial instrument 

or who co-invest at the level of final recipient (in EUR) 

 

37.2. out of which amounts paid for the reimbursement of management 

costs incurred and payment of management fees of the financial 

instrument (in EUR) 

 

37.3. out of which amounts to cover losses in the nominal amount of the 

ESI Funds contribution to the financial instrument resulting from 

negative interest, if such losses occur despite active treasury management 

by the bodies implementing financial instruments (in EUR) 

 

VIII. Progress in achieving the expected leverage effect of investments made by the financial 

instrument and value of investments and participations (Article 46(2)(h) of Regulation (EU) No 

1303/2013) 

38. Total amount of other contributions, outside ESI Funds, raised by the financial instrument 

(EUR) 
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38.1. Total amount of other contributions, outside the ESI Funds 

committed in the funding agreement with the body implementing the 

financial instrument (in EUR) 

21,206,250.00 

38.1A. Contributions under EIB financial product committed in the 

funding agreement with the body implementing the financial instrument 

(only for the instruments under Article 38(1)(c)) (in EUR) 

 

38.2. Total amount of other contributions, outside the ESI Funds paid to 

the financial instrument (in EUR) 

21,223,668.66 

38.2.1. out of which public contributions (EUR)  

38.2.2. out of which private contributions (EUR) 21,223,668.66 

38.2A. Contribution under EIB financial product paid to FI (only for the 

instruments under Article 38(1)(c)) (in EUR) 

 

IX. Contribution of the financial instrument to the achievement of the indicators of the priority or 

measure concerned (Article 46(2)(j) of Regulation (EU) No 1303/2013) 

41. Output indicator (code number and name) to which the financial 

instrument contributes 

CO03 - Productive 

investment: Number of 

enterprises receiving 

financial support other than 

grants 

41.1. Target value of the output indicator 45.00 

41.2. Value achieved by the financial instrument in relation to the target 

value of the output indicator 

71.00 

41. Output indicator (code number and name) to which the financial 

instrument contributes 

J7 - Enterprises adopting or 

improving sustainable 

development strategies and 

monitoring systems 

41.1. Target value of the output indicator 0.00 

41.2. Value achieved by the financial instrument in relation to the target 

value of the output indicator 

0.00 

41. Output indicator (code number and name) to which the financial 

instrument contributes 

J14a - Investment in 

enterprises 

41.1. Target value of the output indicator 32,705,554.00 

41.2. Value achieved by the financial instrument in relation to the target 

value of the output indicator 

99,730,424.64 

41. Output indicator (code number and name) to which the financial 

instrument contributes 

CO07 - Productive 

investment: Private 

investment matching public 

support to enterprises (non-

grants) 

41.1. Target value of the output indicator 18,161,615.00 

41.2. Value achieved by the financial instrument in relation to the target 

value of the output indicator 

72,937,748.48 

41. Output indicator (code number and name) to which the financial 

instrument contributes 

CO08 - Productive 

investment: Employment 

increase in supported 

enterprises 

41.1. Target value of the output indicator 387.84 

41.2. Value achieved by the financial instrument in relation to the target 

value of the output indicator 

217.64 

41. Output indicator (code number and name) to which the financial 

instrument contributes 

J6 - Enterprises adopting or 

improving equality and 
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diversity strategies and 

monitoring systems 

41.1. Target value of the output indicator 0.00 

41.2. Value achieved by the financial instrument in relation to the target 

value of the output indicator 

0.00 

41. Output indicator (code number and name) to which the financial 

instrument contributes 

CO01 - Productive 

investment: Number of 

enterprises receiving 

support 

41.1. Target value of the output indicator 45.00 

41.2. Value achieved by the financial instrument in relation to the target 

value of the output indicator 

71.00 

 

II. Description of the financial instrument and implementation arrangements (Article 46(2)(b) of 

Regulation (EU) No 1303/2013) 

5. Name of the financial instrument The Wales Business Fund 

(supported by ERDF) EW 

SO2.5 

6. Official address/place of business of the financial instrument (name of 

the country and city) 

Wales, United Kingdom, 

Cardiff 

8. Type of the financial instrument Fund of funds specific fund 

8.2. Related Fund of Funds The Wales Business Fund 

(supported by ERDF) EW 

8.1. Tailor-made or financial instruments complying with standard terms 

and conditions i.e. "off-the-shelf instruments" 

 

9. Type of products provided by financial instrument: loans, micro-loans, guarantees, equity, or 

quasi-equity investments, other financial product or other support combined within the financial 

instrument pursuant to Article 37(7) of Regulation (EU) No 1303/2013 

9.0.1.  Loans (≥ EUR 25,000) No 

9.0.2. Micro-loans (< EUR 25,000 and provided to micro-enterprises) 

according to SEC/2011/1134 final 

No 

9.0.3. Guarantees No 

9.0.4. Equity Yes 

9.0.5. Quasi-equity Yes 

9.0.6. Other financial products No 

9.0.7. Other support combined with a financial instrument No 

9.1. Description of the other financial product  

9.2. Other support combined within the financial instrument: grant, 

interest rate subsidy, guarantee fee subsidy pursuant to Article 37(7) of 

Regulation (EU) No 1303/2013 

 

10. Legal status of the financial instrument, pursuant to Article 38(6) and 

Article 39a(5)(b) of Regulation (EU) No 1303/2013 (for financial 

instruments referred to in Article 38(1)(b) and (c) only): fiduciary account 

opened in the name of the implementing body and on behalf of the 

managing authority or separate block of finance within a financial 

institution 

Separate block of finance 

III. Identification of the body implementing the financial instrument, and the body implementing 

fund of funds where applicable, as referred to under point (a), (b) and (c) of Article 38(1) of 

Regulation (EU) No 1303/2013 (Article 46(2)(c) of Regulation (EU) No 1303/2013) 

11. Body implementing the financial instrument 
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11.1. Type of implementing body pursuant to Article 38(4) and Article 

39a(5) of Regulation (EU) No 1303/2013: existing or newly created legal 

entity dedicated to implementing financial instruments; the European 

Investment Bank; the European Investment Fund; international financial 

institution in which a Member State is a shareholder; a publicly-owned 

bank or institution, established as a legal entity carrying out financial 

activities on a professional basis; a body governed by public or private 

law; managing authority undertaking implementation tasks directly (for 

loans or guarantees only) 

A publicly-owned bank or 

institution 

11.1.1. Name of the body implementing the financial instrument DBW FM Ltd 

11.1.2. Official address/place of business (country and town name) of the 

body implementing the financial instrument 

Wales, United Kingdom, 

Cardiff 

12. Procedure of selecting the body implementing the financial 

instrument: award of a public contract; other procedure 

Selection in accordance with 

the provisions of the public 

procurement directive  

12.1. Description of the other procedure of selecting the body 

implementing the financial instrument 

 

13. Date of signature of the funding agreement with the body 

implementing the financial instrument 

15-Dec-2016 

IV. Total amount of programme contributions, by priority or measure, paid to the financial 

instrument and management costs incurred or management fees paid (Article 46(2)(d) and (e) of 

Regulation (EU) No 1303/2013) 

14. Total amount of programme contributions committed in the funding 

agreement (in EUR) 

29,331,900.00 

14.1. out of which ESI Funds contributions (in EUR) 12,753,000.00 

14.1.1. out of which ERDF (in EUR) (optional) 12,753,000.00 

14.1.2. out of which Cohesion Fund (in EUR) (optional)  

14.1.3. out of which ESF (in EUR) (optional)  

14.1.4. out of which EAFRD (in EUR) (optional)  

14.1.5. out of which EMFF (in EUR) (optional)  

15. Total amount of programme contributions paid to the financial 

instrument (in EUR) 

28,949,759.76 

15.1. out of which amount of ESI Funds contributions (in EUR) 12,582,415.82 

15.1.1. out of which ERDF (in EUR) 12,582,415.82 

15.1.2. out of which Cohesion Fund (in EUR)  

15.1.3. out of which ESF (in EUR)  

15.1.4. out of which EAFRD (in EUR)  

15.1.5. out of which EMFF (in EUR)  

15.2. out of which total amount of national co-financing (in EUR) 16,367,343.94 

15.2.1. out of which total amount of national public funding (in EUR)  

15.2.2. out of which total amount of national private funding (in EUR) 16,367,343.94 

16. Total amount of programme contributions paid to the financial 

instrument under Youth Employment Initiative (YEI) (in EUR) 

 

17. Total amount of management costs and fees paid out of programme 

contributions (in EUR) 

 

17.1. out of which base remuneration (in EUR)  

17.2. out of which performance-based remuneration (in EUR)  

18. Capitalised management costs or fees pursuant to Article 42(2) of 

Regulation (EU) No 1303/2013 (relevant only for final report) (in EUR) 
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19. Capitalised interest rate subsidies or guarantee fee subsidies pursuant 

to Article 42(1)(c) of Regulation (EU) No 1303/2013 (relevant to final 

report only) (in EUR) 

 

20. Amount of programme contributions for follow-on investments in 

final recipients pursuant to Article 42(3) of Regulation (EU) No 

1303/2013 (relevant for final report only) (in EUR) 

 

21. Contributions of land and/or real estate in the financial instrument 

pursuant to Article 37(10) of Regulation (EU) No 1303/2013 (relevant 

for final report only) (in EUR) 

 

V. Total amount of support paid to final recipients, or to the benefit of final recipients, or committed 

in guarantee contracts by the financial instrument for investments in final recipients, by ESI Funds 

programme and priority or measure (Article 46(2)(e) of Regulation (EU) No 1303/2013) 

22. Name of financial product offered by the financial instrument EW SO2.5 - Equity 

22.1. Type of financial product offered by the financial instrument Equity 

24. Total amount of programme contributions committed in this loan, 

guarantee, equity, quasi-equity or other financial product contracts with 

final recipients (in EUR) 

19,566,650.67 

24.1. out of which total amount of ESI Funds contributions (in EUR) 9,489,265.92 

25. Total amount of programme contributions paid to final recipients 

through this loan, micro-loans, equity or other products, or, in the case of 

guarantee, committed for loans paid to final recipients, by product (in 

EUR) 

19,566,650.67 

25.1. out of which total amount of ESI Funds contributions (in EUR) 9,489,265.92 

25.1.1. out of which ERDF (in EUR) 9,489,265.92 

25.1.2. out of which Cohesion Fund (in EUR)  

25.1.3. out of which ESF (in EUR)  

25.1.4. out of which EAFRD (in EUR)  

25.1.5. out of which EMFF (in EUR)  

25.2. out of which total amount of national public co-financing (in EUR)  

25.3. out of which total amount of national private co-financing (in EUR) 10,077,384.75 

27. Number of loan/guarantee/equity or quasi-equity/other financial 

product contracts signed with final recipients, by product 

15 

28. Number of loan/guarantee/equity or quasi-equity/other financial 

product investments made in final recipients, by product 

15 

29. Number of financial recipients supported by the financial product 15 

29.1. out of which large enterprises  

29.2. out of which SMEs 15 

29.2.1. out of which microenterprises  

29.3. out of which individuals/natural persons  

29.4. out of which other type of final recipients supported  

29.4.1. description of other type of final recipients supported  

38. Total amount of other contributions, outside ESI Funds, raised by the financial instrument 

(EUR) 

38.3. Total amount of other contributions, outside the ESI Funds 

mobilised at the level of final recipients (in EUR) 

38,348,143.46 

38.3.1. out of which public contributions (EUR)  

38.3.2. out of which private contributions (EUR) 38,348,143.46 

38.3A. Contribution under EIB financial product mobilised at the level of 

final recipient (only for the instruments under Article 38(1)(c)) (in EUR) 

 

39. Expected and achieved leverage effect, by reference to the funding agreement 
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39.1. Expected leverage effect for loan/guarantee/equity or quasi-equity 

investment/other financial product, by reference to the funding 

agreement, by product 

 

39.2. Achieved leverage effect at the end of reporting year for 

loan/guarantee/equity or quasi-equity investment/other financial product, 

by product  

5.04 

39.3. Investment mobilised through ESIF financial instruments for 

loan/guarantee/equity and quasi-equity investment, by product (Optional) 

 

40. Value of investments and participations in equity (in EUR)  

VI. The performance of the financial instrument, including progress in its set-up and in selection 

of bodies implementing the financial instrument (including the body implementing a fund of funds) 

(Article 46(2)(f) of Regulation (EU) No 1303/2013) 

32. Information whether the financial instrument was still operational at 

the end of the reporting year 

Yes 

32.1. If the financial instrument was not operational at the end of the 

reporting year, date of the winding-up 

 

VII. Interest and other gains generated by support from the ESI Funds to the financial instrument, 

programme resources paid back to financial instrument from investments as referred to in Articles 

43 and 44, amounts used for differentiated treatment as referred to in Article 43a, and the value of 

equity investments with respect to previous years (Article 46(2)(g) and (i) of Regulation (EU) No 

1303/2013) 

35. Interest and other gains generated by payments from ESI Funds to the 

financial instrument (in EUR) 

2,199.00 

36. Amounts repaid to the financial instrument attributable to support 

from ESI Funds by the end of the reporting year (in EUR) 

 

36.1. out of which capital repayments (in EUR)  

36.2. out of which gains, other earnings and yields (in EUR)  

37. Amounts of resources attributable to ESI Funds used in accordance 

with Article 44 and 43a 

 

37.1. out of which amounts paid for differentiated treatment of investors 

operating under the market economy principle, who provide counterpart 

resources to the support from the ESI Funds to the financial instrument 

or who co-invest at the level of final recipient (in EUR) 

 

37.2. out of which amounts paid for the reimbursement of management 

costs incurred and payment of management fees of the financial 

instrument (in EUR) 

 

37.3. out of which amounts to cover losses in the nominal amount of the 

ESI Funds contribution to the financial instrument resulting from 

negative interest, if such losses occur despite active treasury management 

by the bodies implementing financial instruments (in EUR) 

 

VIII. Progress in achieving the expected leverage effect of investments made by the financial 

instrument and value of investments and participations (Article 46(2)(h) of Regulation (EU) No 

1303/2013) 

38. Total amount of other contributions, outside ESI Funds, raised by the financial instrument 

(EUR) 

38.1. Total amount of other contributions, outside the ESI Funds 

committed in the funding agreement with the body implementing the 

financial instrument (in EUR) 

16,578,900.00 

38.1A. Contributions under EIB financial product committed in the 

funding agreement with the body implementing the financial instrument 

(only for the instruments under Article 38(1)(c)) (in EUR) 
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38.2. Total amount of other contributions, outside the ESI Funds paid to 

the financial instrument (in EUR) 

16,367,343.94 

38.2.1. out of which public contributions (EUR)  

38.2.2. out of which private contributions (EUR) 16,367,343.94 

38.2A. Contribution under EIB financial product paid to FI (only for the 

instruments under Article 38(1)(c)) (in EUR) 

 

IX. Contribution of the financial instrument to the achievement of the indicators of the priority or 

measure concerned (Article 46(2)(j) of Regulation (EU) No 1303/2013) 

41. Output indicator (code number and name) to which the financial 

instrument contributes 

J6 - Enterprises adopting or 

improving equality and 

diversity strategies and 

monitoring systems 

41.1. Target value of the output indicator 0.00 

41.2. Value achieved by the financial instrument in relation to the target 

value of the output indicator 

0.00 

41. Output indicator (code number and name) to which the financial 

instrument contributes 

J14a - Investment in 

enterprises 

41.1. Target value of the output indicator 25,070,000.00 

41.2. Value achieved by the financial instrument in relation to the target 

value of the output indicator 

50,099,184.28 

41. Output indicator (code number and name) to which the financial 

instrument contributes 

CO03 - Productive 

investment: Number of 

enterprises receiving 

financial support other than 

grants 

41.1. Target value of the output indicator 19.00 

41.2. Value achieved by the financial instrument in relation to the target 

value of the output indicator 

48.00 

41. Output indicator (code number and name) to which the financial 

instrument contributes 

J7 - Enterprises adopting or 

improving sustainable 

development strategies and 

monitoring systems 

41.1. Target value of the output indicator 0.00 

41.2. Value achieved by the financial instrument in relation to the target 

value of the output indicator 

0.00 

41. Output indicator (code number and name) to which the financial 

instrument contributes 

CO29 - Research, 

Innovation: Number of 

enterprises supported to 

introduce new to the firm 

products 

41.1. Target value of the output indicator 13.00 

41.2. Value achieved by the financial instrument in relation to the target 

value of the output indicator 

16.00 

41. Output indicator (code number and name) to which the financial 

instrument contributes 

CO07 - Productive 

investment: Private 

investment matching public 

support to enterprises (non-

grants) 

41.1. Target value of the output indicator 14,170,000.00 

41.2. Value achieved by the financial instrument in relation to the target 

value of the output indicator 

33,138,027.34 
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41. Output indicator (code number and name) to which the financial 

instrument contributes 

CO01 - Productive 

investment: Number of 

enterprises receiving 

support 

41.1. Target value of the output indicator 32.00 

41.2. Value achieved by the financial instrument in relation to the target 

value of the output indicator 

64.00 

41. Output indicator (code number and name) to which the financial 

instrument contributes 

CO08 - Productive 

investment: Employment 

increase in supported 

enterprises 

41.1. Target value of the output indicator 139.50 

41.2. Value achieved by the financial instrument in relation to the target 

value of the output indicator 

125.47 
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34. OPTIONAL FOR THE REPORT TO BE SUBMITTED IN 2016, NOT APPLICABLE TO OTHER LIGHT REPORTS: ACTIONS TAKEN TO FULFILL EX-

ANTE CONDITIONALITIES 

(759)  

Table 14: Actions taken to fulfil applicable general  ex-ante conditionalities 
General ex-ante conditionality Criteria not fulfilled Actions taken Deadline Bodies responsible Action completed by the deadline Criteria fulfilled Expected date for full implementation of remaining actions Commentary 

 



 

EN 263  EN 

 

Table 15: Actions taken to fulfil applicable thematic ex-ante conditionalities 
General ex-ante conditionality Criteria not fulfilled Actions taken Deadline Bodies responsible Action completed by the deadline Criteria fulfilled Expected date for full implementation of remaining actions Commentary 

(760)  
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35. PROGRESS IN PREPARATION AND IMPLEMENTATION OF MAJOR PROJECTS AND JOINT ACTION PLANS (ARTICLE 101(H) AND 

111(3) OF REGULATION (EU) NO 1303/2013) 

 

35.1. Major projects 

(761)  

(762) Table 12: Major projects 

(763) P

roject 

(764) C

CI 

(765) S

tatus of MP 

(766) T

otal investments 

(767) T

otal eligible costs 

(768) P

lanned notification / 

submission date 

(769) D

ate of tacit agreement / 

approval by 

Commission 

(770) P

lanned start of 

implementation (year, 

quarter) 

(771) P

lanned completion date 

(772) P

riority Axis / 

Investment priorities 

(773) C

urrent state of 

realisation — financial 

progress (% of 

expenditure certified to 

Commission compared 

to total eligible cost) 

(774) C

urrent state of 

realisation — physical 

progress Main 

implementation stage 

of the project 

(775) M

ain outputs 

(776) D

ate of signature of first 

works contract 

(777) O

bservations 

(778)  
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Significant problems encountered in implementing major projects and measures taken to overcome 

them 

 

No Major projects have been approved under the Programme. 
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Any change planned in the list of major projects in the operational programme 

 

No Major projects have been approved under the Programme. 
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35.2. Joint action plans 

 

Progress in the implementation of different stages of joint action plans 

 

Not applicable to the Programme. 
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Table 13: Joint action plans (JAP) 

 
Title of the 

JAP 

CCI Stage of implementation of 

JAP 

Total eligible 

costs 

Total public 

support 

OP contribution to 

JAP 

Priority 

axis 

Type of 

JAP 

[Planned] submission to the 

Commission 

[Planned] start of 

implementation 

[Planned] 

completion 

Main outputs and 

results 

Total eligible expenditure certified to the 

Commission 

Observations 
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Significant problems encountered and measures taken to overcome them 

 

Not applicable to the Programme. 
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PART B 

REPORTING SUBMITTED IN YEARS 2017, 2019 AND FINAL IMPLEMENTATION REPORT 

(Article 50(4), 111(3) and (4) of regulation (EU) No 1303/2013 

36. ASSESSMENT OF THE IMPLEMENTATION OF THE OPERATIONAL PROGRAMME 

(ARTICLES 50(4) AND 111(4) OF REGULATION (EU) NO 1303/2013) 

(779)  

36.1. Information in Part A and achieving objectives of the programme (Article 50(4) of Regulation 

(EU) No 1303/2013) 

 

Priority axis 1 - Research and Innovation  

 

(780)  

 

Priority axis 2 - SME Competitiveness  

 

(781)  

 

Priority axis 3 - Renewable Energy and Energy Efficiency  

 

(782)  

 

Priority axis 4 - Connectivity  

 

(783)  

 

Priority axis 5 - Technical Assistance  

 

(784)  

 

36.2. Specific actions taken to promote equality between men and women and to prevent 

discrimination, in particular accessibility for persons with disabilities, and the arrangements 

implemented to ensure the integration of the gender perspective in the operational programme and 

operations (Articles 50(4) and 111(4), second subparagraph, (e) of Regulation (EU) No 1303/2013) 

 

(785)  

 

36.3. Sustainable development (Articles 50(4) and 111(4), second subparagraph, (f) of Regulation 

(EU) No 1303/2013) 

 

(786)  

 

36.4. Reporting on support used for climate change objectives (Article 50(4) of Regulation (EU) 

No 1303/2013) 

(787)  
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(788) Priority 

axis 

(789) Amount of 

support to be used for climate 

change objectives (EUR) 

(790) Proportion of 

total allocation to the operational 

programme (%) 

1 
(791) 5,676,731.28 

5.62% 

3 
(792) 4,153,500.00 

91.22% 

4 
(793) 14,753,214.62 

30.82% 

Total 
(794) 24,583,445.90 

12.09% 

(795)  

(796)  

 

36.5. Role of partners in the implementation of the programme 

(797)  

(798)  
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37. OBLIGATORY INFORMATION AND ASSESSMENT ACCORDING TO ARTICLE 

111(4), FIRST SUBPARAGRAPH, (A) AND (B), OF REGULATION (EU) NO 1303/2013 

37.1. Progress in implementation of the evaluation plan and the follow-up given to the findings of 

evaluations 

(799)  
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Status Name Fund Year of finalizing evaluation Type of evaluation Thematic objective Topic Findings (in case of executed) Follow up (in case of executed) 
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37.2. The results of the information and publicity measures of the Funds carried out under the 

communication strategy 

(800)  
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38. ACTIONS TAKEN TO FULFILL EX-ANTE CONDITIONALITIES (ARTICLE 50(4) OF REGULATION (EU) NO 1303/2013) (MAY BE INCLUDED IN 

REPORT TO BE SUBMITTED IN 2016 (SEE POINT 9 ABOVE). REQUIRED IN REPORT SUBMITTED IN 2017) OPTION: PROGRESS REPORT 
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39. ADDITIONAL INFORMATION WHICH MAY BE ADDED DEPENDING ON THE 

CONTENT AND OBJECTIVES OF THE OPERATIONAL PROGRAMME (ARTICLE 111(4), 

SECOND SUBPARAGRAPH, (A), (B), (C), (D), (G) AND (H), OF REGULATION (EU) NO 1303/2013) 

(801)  

39.1. Progress in the implementation of the integrated approach to territorial development, 

including development of regions facing demographic challenges and permanent or natural 

handicaps, integrated territorial investments, sustainable urban development, and community led 

local development under the operational programme 

(802)  

(803)  

 

39.2. Progress in the implementation of actions to reinforce the capacity of Member State 

authorities and beneficiaries to administer and use the Funds 

(804)  

(805)  

 

39.3. Progress in the implementation of any interregional and transnational actions 

(806)  

(807)  

 

39.4. Where appropriate, the contribution to macro-regional and sea basin strategies 

(808)  

(809) As stipulated by the Regulation (EU) No 1303/2013, article 27(3) on the "content of 

programmes", article 96(3)(e) on the "content, adoption and amendment of operational programmes under 

the Investment for growth and jobs goal", article 111(3), article 111(4)(d) on "implementation reports for 

the Investment for growth and jobs goal", and Annex 1, section 7.3 on "contribution of mainstream 

programmes to macro-regional and sea-basin strategies, this programme contributes to MRS(s) and/or SBS: 

(810)  

No actions applicable to the Programme have been implemented during the reporting period. 

(811)  

(812)  

  EU Strategy for the Baltic Sea Region (EUSBSR) 

  EU Strategy for the Danube Region (EUSDR) 

(813)   EU Strategy for the Adriatic and Ionian Region (EUSAIR) 

(814)   EU Strategy for the Alpine Region (EUSALP) 

(815)   Atlantic Sea Basin Strategy (ATLSBS)  
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ATLSBS 

 

Priority(s) and objective(s) that the programme is relevant to: 
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Actions or mechanisms used to better link the programme with the Atlantic SBS 

 

A. Are the Sea Basin Strategic coordinators (mainly National Coordinators, Priority Area 

Coordinators or members, and/or Objective coordinators or members) participating in the 

Monitoring Committee of the programme? 

 

Yes      No   

 

B. In selection criteria, have extra points been attributed to specific measures supporting the 

ATLSBS? 

 

Yes     No   

 

C. Has the programme invested EU funds in the ATLSBS? 

 

Yes     No   

 

D. Obtained results in relation to the ATLSBS (n.a. for 2016) 
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39.5. Progress in the implementation of actions in the field of social innovation, where appropriate 

 

(816)  

 

39.6. Progress in the implementation of measures to address the specific needs of geographical 

areas most affected by poverty or of target groups at highest risk of poverty discrimination or social 

exclusion, with special regard to marginalised communities and persons with disabilities, long term 

unemployment and young people not in employment including, where appropriate, the financial 

resources used 

 

(817)  
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PART C REPORTING SUBMITTED IN YEAR 2019 AND FINAL IMPLEMENTATION 

REPORT (Article 50(5) of Regulation (EU) No 1303/2013) 

40. FINANCIAL INFORMATION AT PRIORITY AXIS AND PROGRAMME LEVEL 

(ARTICLES 21(2) AND 22(7) OF REGULATION (EU) NO 1303/2013) 
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41. SMART, SUSTAINABLE AND INCLUSIVE GROWTH (OPTION PROGRESS REPORT) 

 

Information on and assessment of the programme contribution to achieving the Union strategy for smart, 

sustainable and inclusive growth. 

 

(818)  
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42. ISSUES AFFECTING THE PERFORMANCE OF THE PROGRAMME AND 

MEASURES TAKEN — PERFORMANCE FRAMEWORK (ARTICLE 50(2) OF REGULATION (EU) NO 

1303/2013) 

 

Where the assessment of progress made with regard to the milestones and targets set out in the performance 

framework demonstrates that certain milestones and targets have not been achieved, Member States should 

outline the underlying reasons for failure to achieve these milestones in the report of 2019 (for milestones) 

and in the final implementation report (for targets). 

 

(819)  
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DOCUMENTS 

Document title Document type Document date Local reference Commission reference Files Sent date Sent By 
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LATEST VALIDATION RESULTS 
Severity Code Message 
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Annual implementation report for the Investment for growth and jobs goal 

PART A 

 

IDENTIFICATION OF THE ANNUAL IMPLEMENTATION REPORT 

(820)  

CCI CCI 

Title United Kingdom - ESF East Wales 

Version 2019.0 

Date of approval of the report by the monitoring committee  
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 OVERVIEW OF THE IMPLEMENTATION OF THE OPERATIONAL PROGRAMME 

(ARTICLE 50(2) AND 111(3)(A) OF REGULATION (EU) NO 1303/2013) 

 

42.1. Key information on the implementation of the operational programme for the year 

concerned, including on financial instruments, with relation to the financial and indicator data. 

Note: this report concerns performance in 2019 but has been prepared as the Covid-19 pandemic is 

unfolding.  Therefore, comments about forecast performance must be considered in the context of 

the impacts of that pandemic which are unknown at this stage but likely to be significant. 

Implementation of this Programme continued to make good progress in 2019.  By the end of 

December 2019, approvals issued by the Managing Authority amounted to a total commitment of 

€493m of eligible costs, supported by just over €171m of EU Grant.  This meant that around 84% of 

the EU funds available under the Programme had been committed.  The Managing Authority 

remained on track to achieve full commitment of the Programme.  

Eligible expenditure declared to the Managing Authority by beneficiaries by December was €207m, 

some 50% of the programme total, and funds paid out by WEFO to beneficiaries totalled €57m.  

The number of approved operations by the end of December 2019 was 41.  Priorities were 

characterised by well-developed portfolios of operations selected to be complementary and 

reinforcing of each other.  The Priority portfolios consisted of a blend of strategic national-level and 

regional-level interventions, as well as a range of more localised or target group-specific operations 

meeting particular needs.           

The labour market remained relatively strong during the year, with an employment rate at the all-

Wales level of around 75% and unemployment falling below 4% by the end of the year.  Many 

approved ESF operations helped individuals to take advantage of the labour market opportunities 

available and gain the skills demanded by employers.  The Welsh Government’s National Strategy 

Prosperity for All and in particular its Employability Plan provided a refreshed policy context for 

skills and employment delivery in Wales and the Managing Authority supported operations to work 

in synergy with this new context, particularly in Priorities 1 and 3.  The Welsh policy context for the 

new public services Priority 5 developed further during the year, with regions continuing their work 

on growth initiatives, an OECD project on multi-level governance in Wales getting underway and 

publication by the Welsh Government of new legislative proposals for local government 

collaboration.               

By December 2019, operations had reported engaging with over 60,400 participants and of these 

over 22,700 had gained a qualification, over 5,100 had been supported into employment or self-

employment and over 1,600 young people moved into education or training. 

A Programme Modification was submitted to the European Commission in October 2019 to 

reallocate the performance reserve amount (€970,745) from Priority 5 (Public Services Reform and 

Regional Working) into the Gender Equality Specific Objective (SO 3) of Priority 2 (Skills for 

Growth).              

All 2019 N+3 targets were met, as well as those for 2020.  

The Managing Authority remained compliant with E-cohesion requirements.  Electronic transfer of 

data between beneficiaries and the Managing Authority was supported by the externally facing 

system known as WEFO Online, used by beneficiaries to enter data, including everything from 

appraisal documentation to transaction lists and claims.  This system links to the IT system used by 
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Managing Authority and Certifying Authority Officials to manage structural funds, which is known 

as PPIMS. 

(821)  

(822)  
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43. IMPLEMENTATION OF THE PRIORITY AXIS (ARTICLE 50(2) OF REGULATION (EU) NO 1303/2013) 

(823)  

43.1. Overview of the implementation 

ID Priority axis Key information on the implementation of the priority axis with reference to key developments, significant problems and 

steps taken to address these problems 

1 Tackling Poverty through 

Sustainable Employment 

At the end of 2019, 83% of the EU allocation had been committed to 9 operations. 

One new operation was approved in 2019 and additional funding approved to expand delivery in another operation. 

The new operation - Learning to Grow, led by Growing Space – is an innovative employability project delivering green 

space and environmental activities to a diverse range of unemployed or economically inactive individuals living with mental 

ill health conditions. 

Even though the Priority is not yet fully committed, approved operations plan to support over 23,000 participants by the 

end of the programme period, 142% of the Operational Programme target.  At the end of 2019, over 9,300 people had been 

supported, being 57% of the Programme final target for 2023. 

Result indicators are strong in relation to helping economically inactive participants enter employment, exceeding the 

Programme benchmark target of 20%.  Other indicators of enhanced employability (qualifications, job search, work 

experience or volunteering) are below target but expected to improve as increased numbers of participants exit their support 

and results are reported. 

Support to those who are long-term unemployed is making good progress, with 17% of participants supported entering 

employment or self-employment immediately upon leaving and operations forecasting higher levels in 2020. 

2 Skills for Growth By the end of 2019, 92% of the EU funds available had been committed to 15 operations under the Priority.  

Four new operations were approved in 2019 and additional funding approved to expand delivery in a number of established 

projects.  The new operations include a lower level skills operation (Skills @ Work, led by Newport City Council) providing 

community-based training and support for employed people in Newport, Cardiff and Monmouth outside of their work 

context.  In addition, three new operations were approved under the new Research and Innovation Specific Objective being 

METAL 2 (led by Swansea University), KESS 2 (led by Bangor University) and Welsh BioInnovation East Wales (led by 

Aberystwyth University).   

Good progress was made during 2019 against the indicator targets, with some 35,000 participants already assisted by 

approved operations under this Priority.  Approved operations have plans to assist over 61,000 participants by the end of 

the Programme.  This is already sufficient to meet most of the Operational Programme targets and applications still under 

appraisal are expected to contribute additional outputs. 

Qualification results were also encouraging, with the numbers of participants gaining qualifications making good progress 

towards the proportions required by the Operational Programme in most areas of the Priority.  Progress against the 

enterprises targets in Specific Objective 3 was also good and the proportion of enterprises adopting or improving equality 

and diversity practices was above the programme target. 
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ID Priority axis Key information on the implementation of the priority axis with reference to key developments, significant problems and 

steps taken to address these problems 

3 Youth Employment At the end of 2019, 94% of the EU allocation had been committed to 12 operations. 

No new operations were approved during the year but additional funding was approved to expand delivery in established 

projects.   

Approved operations have plans to support over 39,000 participants by the end of the programme period, 116% of the 

Operational Programme target.  At the end of 2019, over 15,400 people had been supported, 39% of the final target.  

Interventions to address youth unemployment are particularly robust, already achieving 48% of the final output target for 

number of NEET participants. 

Immediate result indicators are strong in relation to helping NEET participants.  30% of NEET participants immediately 

moved into employment or self-employment and a further 10% entered education or training.   30% of NEET participants 

gained qualifications.  These employment and qualification results for NEET participants are already above the benchmark 

targets set as programme targets. 

Support has been delivered to over 5,000 young people at risk of becoming NEET, with positive result indicators reported 

for 38% of those assisted (reduced risk of NEET, including committing to new courses of education or training). 

4 Technical Assistance By the end of 2019, 84% of the EU Funds available had been committed to 5 operations in the Priority. This includes 

revenue support for WEFO as Managing Authority in implementing the programme, three 'Regional Engagement Teams' 

based in North Wales, Mid Wales and South East Wales, and Intermediary Body revenue support for the WCVA. A small 

amount of additional funding may be required during 2020, and will be well within the allocation. 

5 Public services reform 

and regional working 

Although no operations reached approval in 2019, five were in business planning at the end of the year and at least one 

approval is expected in the first quarter of 2020.  Together with other proposals in the pipeline these applications have the 

potential to use most of the funds available under this new priority.  The applications include a proposal for each sub region 

led by local government and focussed on economic development, as well as other proposals by other partners. 
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43.2. Common and programme specific indicators (Article 50(2) of Regulation (EU) No 1303/2013)  

 

Priority axes other than technical assistance 

 
Priority axis 1 - Tackling Poverty through Sustainable Employment 

Investment Priority 9i - Active inclusion, including with a view to promoting equal opportunities and active participation, and improving employability 

 

Table 2A : Common result indicators for ESF (by priority axis, investment priority, and by category of region). Data on all common ESF result 

indicators (with and without target) shall be reported broken down by gender. For a Technical Assistance priority axis only those common indicators 

shall be reported for which a target has been set - 1 / 9i 
 
ID Indicator Category of 

region 

Common output indicator used as basis for 

target setting 

Measurement unit for baseline 

and target 

Target value (2023) Cumulative value Achievement ratio 2019 

     Total Men Women Total Men Women Total Men Women Men Women 

CR01 inactive participants engaged in job searching upon leaving More developed       366.00 160.00 206.00    52.00 55.00 

CR02 participants in education/training upon leaving More developed       73.00 14.00 59.00    1.00 12.00 

CR03 participants gaining a qualification upon leaving More developed       772.00 392.00 380.00    133.00 149.00 

CR04 participants in employment, including self-employment, upon leaving More developed       2,009.00 860.00 1,149.00    217.00 267.00 

CR05 disadvantaged participants engaged in job searching, education/ training, gaining a qualification, or in employment, 
including self-employment , upon leaving 

More developed       2,681.00 1,166.00 1,515.00    328.00 382.00 

CR06 participants in employment, including self-employment, six months after leaving More developed       0.00 0.00 0.00    0.00 0.00 

CR07 participants with an improved labour market situation six months after leaving More developed       0.00 0.00 0.00    0.00 0.00 

CR08 participants above 54 years of age in employment, including self-employment, six months after leaving More developed       0.00 0.00 0.00    0.00 0.00 

CR09 disadvantaged participants in employment, including self-employment, six months after leaving More developed       0.00 0.00 0.00    0.00 0.00 

 
ID Indicator Category of region 2018 2017 2016 2015 2014 

   Men Women Men Women Men Women Men Women Men Women 

CR01 inactive participants engaged in job searching upon leaving More developed 67.00 84.00 29.00 37.00 10.00 21.00 2.00 9.00 0.00 0.00 

CR02 participants in education/training upon leaving More developed 5.00 23.00 6.00 20.00 2.00 3.00 0.00 1.00 0.00 0.00 

CR03 participants gaining a qualification upon leaving More developed 121.00 120.00 127.00 101.00 11.00 8.00 0.00 2.00 0.00 0.00 

CR04 participants in employment, including self-employment, upon leaving More developed 320.00 382.00 218.00 343.00 94.00 132.00 11.00 25.00 0.00 0.00 

CR05 disadvantaged participants engaged in job searching, education/ training, gaining a qualification, or in employment, including self-employment , upon leaving More developed 415.00 510.00 312.00 428.00 98.00 160.00 13.00 35.00 0.00 0.00 

CR06 participants in employment, including self-employment, six months after leaving More developed 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 

CR07 participants with an improved labour market situation six months after leaving More developed 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 

CR08 participants above 54 years of age in employment, including self-employment, six months after leaving More developed 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 

CR09 disadvantaged participants in employment, including self-employment, six months after leaving More developed 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 
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Priority axis 1 - Tackling Poverty through Sustainable Employment 

Investment Priority 9i - Active inclusion, including with a view to promoting equal opportunities and active participation, and improving employability 

 

Table 2C : Programme specific result indicators for ESF and YEI 

 
ID Indicator Category of 

region 

Measurement unit for 

indicator 

Output indicator used as 

basis for target setting 

Measurement unit for 

baseline and target 

Target value (2023) Achievement ratio 2019 

            Cumulative Annual total Qualitative 

      Total Men Women Total Men Women Total Men Women Total Men Women  

1100A Economically inactive (aged 25 and over), not in education or training, who have complex barriers to employment 

gaining a qualification or work relevant certification upon leaving 

More 

developed 

Ratio (Ratio)   Ratio 50.00%   34.26   17.13% 20.32% 14.91% 30.00% 32.00% 28.00%  

1100B Long-term unemployed (aged 25 and over) who have complex barriers to employment gaining a qualification or work 

relevant certification upon leaving 

More 

developed 

Ratio (Ratio)   Ratio 50.00%   34.02   17.01% 16.65% 17.69% 26.00% 25.00% 27.00%  

1102A Economically inactive (aged 25 and over), not in education or training, who have complex barriers to employment 

entering employment including self employment  upon leaving 

More 

developed 

Ratio (Ratio)   Ratio 20.00%   121.85   24.37% 18.98% 27.96% 26.00% 20.00% 32.00%  

1102B Long-term unemployed (aged 25 and over) who have complex barriers to employment entering employment, including 

self employment, upon leaving 

More 

developed 

Ratio (Ratio)   Ratio 25.00%   67.00   16.75% 16.87% 16.64% 16.00% 16.00% 16.00%  

1103 Economically inactive (aged 25 and over), not in education or training, who have complex barriers to employment 

engaged in job search upon leaving 

More 

developed 

Ratio (Ratio)   Ratio 25.00%   25.68   6.42% 6.81% 6.14% 9.00% 10.00% 9.00%  

1104A Economically inactive (aged 25 and over), not in education or training, who have complex barriers to employment 

increasing employability through completing work experience placement or volunteering opportunity 

More 

developed 

Ratio (Ratio)   Ratio 54.00%   16.67   9.00% 8.17% 9.93% 19.00% 17.00% 20.00%  

1104B Long-term unemployed (aged 25 and over) who have complex barriers to employment increasing employability 

through completing work experience placement or volunteering opportunity 

More 

developed 

Ratio (Ratio)   Ratio 53.00%   16.98   9.00% 7.29% 11.67% 15.00% 13.00% 17.00%  

102A6 Economically inactive (aged 25 and over), not in education or training, who have complex barriers to employment 

entering employment including self employment 6 months after leaving 

More 

developed 

Ratio (Ratio)   Ratio 45.00%   0.00   0.00% 0.00% 0.00% 0.00% 0.00% 0.00%  

102B6 Long-term unemployed (aged 25 and over) who have complex barriers to employment entering employment, including 

self employment, 6 months after leaving 

More 

developed 

Ratio (Ratio)   Ratio 45.00%   0.00   0.00% 0.00% 0.00% 0.00% 0.00% 0.00%  

 
ID Indicator Category of 

region 

2018 2017 

   Cumulative Annual total Qualitative Cumulative Annual total Qualitative 

   Total Men Women Total Men Women  Total Men Women Total Men Women  

1100A Economically inactive (aged 25 and over), not in education or training, who have complex barriers to employment gaining a qualification or work relevant certification upon leaving More developed 13.78% 16.90% 11.79% 17.00% 17.00% 16.00%  11.53% 16.81% 9.22% 17.00% 21.00% 15.00%  

1100B Long-term unemployed (aged 25 and over) who have complex barriers to employment gaining a qualification or work relevant certification upon leaving More developed 13.25% 13.33% 13.43% 13.00% 14.00% 11.00%  13.51% 12.70% 16.23% 19.00% 18.00% 22.00%  

1102A Economically inactive (aged 25 and over), not in education or training, who have complex barriers to employment entering employment including self employment  upon leaving More developed 23.94% 18.68% 26.99% 25.00% 19.00% 29.00%  23.21% 18.41% 25.77% 26.00% 18.00% 32.00%  

1102B Long-term unemployed (aged 25 and over) who have complex barriers to employment entering employment, including self employment, upon leaving More developed 17.06% 17.21% 16.94% 18.00% 19.00% 17.00%  16.11% 15.51% 16.86% 18.00% 17.00% 19.00%  

1103 Economically inactive (aged 25 and over), not in education or training, who have complex barriers to employment engaged in job search upon leaving More developed 5.75% 5.87% 5.46% 8.00% 8.00% 8.00%  4.17% 4.07% 3.91% 4.00% 4.00% 4.00%  

1104A Economically inactive (aged 25 and over), not in education or training, who have complex barriers to employment increasing employability through completing work experience placement 

or volunteering opportunity 

More developed 6.39% 5.58% 7.52% 8.00% 6.00% 11.00%  5.26% 5.23% 5.40% 8.00% 7.00% 9.00%  

1104B Long-term unemployed (aged 25 and over) who have complex barriers to employment increasing employability through completing work experience placement or volunteering opportunity More developed 6.49% 5.02% 9.23% 7.00% 6.00% 9.00%  5.97% 4.09% 9.50% 8.00% 6.00% 12.00%  

102A6 Economically inactive (aged 25 and over), not in education or training, who have complex barriers to employment entering employment including self employment 6 months after leaving More developed 0.00% 0.00% 0.00% 0.00% 0.00% 0.00%  0.00% 0.00% 0.00% 0.00% 0.00% 0.00%  

102B6 Long-term unemployed (aged 25 and over) who have complex barriers to employment entering employment, including self employment, 6 months after leaving More developed 0.00% 0.00% 0.00% 0.00% 0.00% 0.00%  0.00% 0.00% 0.00% 0.00% 0.00% 0.00%  

 
ID Indicator Category of 

region 

2016 2015 

   Cumulative Annual total Qualitative Cumulative Annual total Qualitative 

   Total Men Women Total Men Women  Total Men Women Total Men Women  

1100A Economically inactive (aged 25 and over), not in education or training, who have complex barriers to employment gaining a qualification or work relevant certification upon leaving More developed 3.00% 6.54% 2.16% 3.00% 7.00% 2.00%  3.00% 3.00% 3.00% 3.00% 3.00% 3.00%  

1100B Long-term unemployed (aged 25 and over) who have complex barriers to employment gaining a qualification or work relevant certification upon leaving More developed 5.02% 5.01% 5.86% 6.00% 6.00% 7.00%  0.00% 0.00% 0.00% 0.00% 0.00% 0.00%  

1102A Economically inactive (aged 25 and over), not in education or training, who have complex barriers to employment entering employment including self employment  upon leaving More developed 18.85% 19.42% 18.16% 19.00% 20.00% 18.00%  18.00% 15.00% 19.00% 18.00% 15.00% 19.00%  

1102B Long-term unemployed (aged 25 and over) who have complex barriers to employment entering employment, including self employment, upon leaving More developed 13.18% 13.34% 13.02% 14.00% 14.00% 14.00%  9.00% 10.00% 8.00% 9.00% 10.00% 8.00%  

1103 Economically inactive (aged 25 and over), not in education or training, who have complex barriers to employment engaged in job search upon leaving More developed 4.44% 4.23% 3.80% 4.00% 4.00% 3.00%  7.00% 6.00% 8.00% 7.00% 6.00% 8.00%  

1104A Economically inactive (aged 25 and over), not in education or training, who have complex barriers to employment increasing employability through completing work experience placement 

or volunteering opportunity 

More developed 1.00% 0.88% 1.00% 1.00% 1.00% 1.00%  1.00% 0.00% 1.00% 1.00% 0.00% 1.00%  

1104B Long-term unemployed (aged 25 and over) who have complex barriers to employment increasing employability through completing work experience placement or volunteering opportunity More developed 2.84% 1.33% 5.02% 3.00% 1.00% 6.00%  2.00% 3.00% 0.00% 2.00% 3.00% 0.00%  

102A6 Economically inactive (aged 25 and over), not in education or training, who have complex barriers to employment entering employment including self employment 6 months after leaving More developed 0.00% 0.00% 0.00% 0.00% 0.00% 0.00%  0.00% 0.00% 0.00% 0.00% 0.00% 0.00%  

102B6 Long-term unemployed (aged 25 and over) who have complex barriers to employment entering employment, including self employment, 6 months after leaving More developed 0.00% 0.00% 0.00% 0.00% 0.00% 0.00%  0.00% 0.00% 0.00% 0.00% 0.00% 0.00%  

 
ID Indicator Category of region 2014 

   Cumulative Annual total Qualitative 

   Total Men Women Total Men Women  

1100A Economically inactive (aged 25 and over), not in education or training, who have complex barriers to employment gaining a qualification or work relevant certification upon leaving More developed % % % 0.00% 0.00% 0.00%  

1100B Long-term unemployed (aged 25 and over) who have complex barriers to employment gaining a qualification or work relevant certification upon leaving More developed % % % 0.00% 0.00% 0.00%  

1102A Economically inactive (aged 25 and over), not in education or training, who have complex barriers to employment entering employment including self employment  upon leaving More developed % % % 0.00% 0.00% 0.00%  

1102B Long-term unemployed (aged 25 and over) who have complex barriers to employment entering employment, including self employment, upon leaving More developed % % % 0.00% 0.00% 0.00%  

1103 Economically inactive (aged 25 and over), not in education or training, who have complex barriers to employment engaged in job search upon leaving More developed % % % 0.00% 0.00% 0.00%  

1104A Economically inactive (aged 25 and over), not in education or training, who have complex barriers to employment increasing employability through completing work experience placement or volunteering opportunity More developed % % % 0.00% 0.00% 0.00%  

1104B Long-term unemployed (aged 25 and over) who have complex barriers to employment increasing employability through completing work experience placement or volunteering opportunity More developed % % % 0.00% 0.00% 0.00%  

102A6 Economically inactive (aged 25 and over), not in education or training, who have complex barriers to employment entering employment including self employment 6 months after leaving More developed % % % 0.00% 0.00% 0.00%  

102B6 Long-term unemployed (aged 25 and over) who have complex barriers to employment entering employment, including self employment, 6 months after leaving More developed % % % 0.00% 0.00% 0.00%  
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Priority axis 1 - Tackling Poverty through Sustainable Employment 

Investment Priority 9i - Active inclusion, including with a view to promoting equal opportunities and active participation, and improving employability 

 

Table 4A : Common output indicators for the ESF and YEI - 1 / 9i 

 
ID Indicator Category of region Target value (2023) Cumulative value Achievement ratio 2019 

   Total Men Women Total Men Women Total Men Women Total Men Women 

CO01 unemployed, including long-term unemployed More developed    3,771.00 2,481.00 1,290.00    1,110.00 705.00 405.00 

CO02 long-term unemployed More developed    3,771.00 2,481.00 1,290.00    1,110.00 705.00 405.00 

CO03 inactive More developed    5,678.00 2,341.00 3,337.00    1,174.00 531.00 643.00 

CO04 inactive, not in education or training More developed    0.00 0.00 0.00    0.00 0.00 0.00 

CO05 employed, including self-employed More developed    0.00 0.00 0.00    0.00 0.00 0.00 

CO06 below 25 years of age More developed    0.00 0.00 0.00    0.00 0.00 0.00 

CO07 above 54 years of age More developed    1,376.00 778.00 598.00    393.00 219.00 174.00 

CO08 above 54 years of age who are unemployed, including long term unemployed, or inactive not in education or training More developed    1,376.00 778.00 598.00    393.00 219.00 174.00 

CO09 with primary (ISCED 1) or lower secondary education (ISCED 2) More developed    2,420.00 1,201.00 1,219.00    471.00 245.00 226.00 

CO10 with upper secondary (ISCED 3) or post-secondary education (ISCED 4) More developed    3,036.00 1,337.00 1,699.00    725.00 375.00 350.00 

CO11 with tertiary education (ISCED 5 to 8) More developed    845.00 371.00 474.00    183.00 85.00 98.00 

CO15 migrants, participants with a foreign background, minorities (including marginalised communities such as the Roma) More developed    1,604.00 833.00 771.00    334.00 195.00 139.00 

CO16 participants with disabilities More developed    1,261.00 684.00 577.00    395.00 218.00 177.00 

CO17 other disadvantaged More developed    6,345.00 2,770.00 3,575.00    1,523.00 724.00 799.00 

CO18 homeless or affected by housing exclusion More developed    755.00 520.00 235.00    99.00 73.00 26.00 

CO19 from rural areas More developed    65.00 27.00 38.00    0.00 0.00 0.00 

CO20 number of projects fully or partially implemented by social partners or non-governmental organisations More developed    39.00      8.00   

CO21 number of projects dedicated at sustainable participation and progress of women in employment More developed    0.00         

CO22 number of projects targeting public administrations or public services at national, regional or local level More developed    0.00         

CO23 number of supported micro, small and medium-sized enterprises (including cooperative enterprises, enterprises of the social economy) More developed    0.00         

 Grand total of participants     9,449.00      2,284.00   

 
ID Indicator Category of region 2018 2017 2016 

   Total Men Women Total Men Women Total Men Women 

CO01 unemployed, including long-term unemployed More developed 1,341.00 867.00 474.00 802.00 538.00 264.00 433.00 310.00 123.00 

CO02 long-term unemployed More developed 1,341.00 867.00 474.00 802.00 538.00 264.00 433.00 310.00 123.00 

CO03 inactive More developed 1,851.00 830.00 1,021.00 1,616.00 696.00 920.00 884.00 251.00 633.00 

CO04 inactive, not in education or training More developed 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 

CO05 employed, including self-employed More developed 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 

CO06 below 25 years of age More developed 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 

CO07 above 54 years of age More developed 513.00 276.00 237.00 322.00 193.00 129.00 125.00 73.00 52.00 

CO08 above 54 years of age who are unemployed, including long term unemployed, or inactive not in education or training More developed 513.00 276.00 237.00 322.00 193.00 129.00 125.00 73.00 52.00 

CO09 with primary (ISCED 1) or lower secondary education (ISCED 2) More developed 805.00 435.00 370.00 623.00 293.00 330.00 423.00 188.00 235.00 

CO10 with upper secondary (ISCED 3) or post-secondary education (ISCED 4) More developed 1,051.00 497.00 554.00 746.00 304.00 442.00 427.00 130.00 297.00 

CO11 with tertiary education (ISCED 5 to 8) More developed 325.00 152.00 173.00 223.00 100.00 123.00 101.00 28.00 73.00 

CO15 migrants, participants with a foreign background, minorities (including marginalised communities such as the Roma) More developed 590.00 320.00 270.00 445.00 223.00 222.00 200.00 85.00 115.00 

CO16 participants with disabilities More developed 468.00 276.00 192.00 239.00 110.00 129.00 111.00 49.00 62.00 

CO17 other disadvantaged More developed 1,985.00 903.00 1,082.00 1,685.00 777.00 908.00 982.00 325.00 657.00 

CO18 homeless or affected by housing exclusion More developed 151.00 94.00 57.00 306.00 224.00 82.00 197.00 127.00 70.00 

CO19 from rural areas More developed 0.00 0.00 0.00 0.00 0.00 0.00 64.00 27.00 37.00 

CO20 number of projects fully or partially implemented by social partners or non-governmental organisations More developed 9.00   7.00   12.00   

CO21 number of projects dedicated at sustainable participation and progress of women in employment More developed 0.00   0.00   0.00   

CO22 number of projects targeting public administrations or public services at national, regional or local level  More developed 0.00   0.00   0.00   

CO23 number of supported micro, small and medium-sized enterprises (including cooperative enterprises, enterprises of the social economy) More developed 0.00   0.00   0.00   

 Grand total of participants  3,192.00   2,418.00   1,317.00   

 
ID Indicator Category of region 2015 2014 

   Total Men Women Total Men Women 

CO01 unemployed, including long-term unemployed More developed 85.00 61.00 24.00 0.00 0.00 0.00 

CO02 long-term unemployed More developed 85.00 61.00 24.00 0.00 0.00 0.00 

CO03 inactive More developed 153.00 33.00 120.00 0.00 0.00 0.00 

CO04 inactive, not in education or training More developed 0.00 0.00 0.00 0.00 0.00 0.00 

CO05 employed, including self-employed More developed 0.00 0.00 0.00 0.00 0.00 0.00 

CO06 below 25 years of age More developed 0.00 0.00 0.00 0.00 0.00 0.00 

CO07 above 54 years of age More developed 23.00 17.00 6.00 0.00 0.00 0.00 

CO08 above 54 years of age who are unemployed, including long term unemployed, or inactive not in education or training More developed 23.00 17.00 6.00 0.00 0.00 0.00 

CO09 with primary (ISCED 1) or lower secondary education (ISCED 2) More developed 98.00 40.00 58.00 0.00 0.00 0.00 

CO10 with upper secondary (ISCED 3) or post-secondary education (ISCED 4) More developed 87.00 31.00 56.00 0.00 0.00 0.00 

CO11 with tertiary education (ISCED 5 to 8) More developed 13.00 6.00 7.00 0.00 0.00 0.00 
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CO15 migrants, participants with a foreign background, minorities (including marginalised communities such as the Roma) More developed 35.00 10.00 25.00 0.00 0.00 0.00 

CO16 participants with disabilities More developed 48.00 31.00 17.00 0.00 0.00 0.00 

CO17 other disadvantaged More developed 170.00 41.00 129.00 0.00 0.00 0.00 

CO18 homeless or affected by housing exclusion More developed 2.00 2.00 0.00 0.00 0.00 0.00 

CO19 from rural areas More developed 1.00 0.00 1.00 0.00 0.00 0.00 

CO20 number of projects fully or partially implemented by social partners or non-governmental organisations More developed 3.00   0.00   

CO21 number of projects dedicated at sustainable participation and progress of women in employment More developed 0.00   0.00   

CO22 number of projects targeting public administrations or public services at national, regional or local level  More developed 0.00   0.00   

CO23 number of supported micro, small and medium-sized enterprises (including cooperative enterprises, enterprises of the social economy) More developed 0.00   0.00   

 Grand total of participants  238.00   0.00   
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Priority axis 1 - Tackling Poverty through Sustainable Employment 

Investment Priority 9i - Active inclusion, including with a view to promoting equal opportunities and active participation, and improving employability 

 

Table 4B: Programme specific output indicators for the ESF and YEI - 1 

 
ID Indicator Category of 

region 

Measurement 

unit 

Target value (2023) Cumulative value Achievement ratio 2019 

    Total Men Women Total Men Women Total Men Women Total Men Women 

1002 Economically inactive (aged 25 and over), not in education or training, who have complex barriers to employment (low or no skills; a work limiting health condition or disability; care or childcare 

responsibilities; over 54; from a jobless household) 

More developed Number 12,700.00   5,678.00 2,341.00 3,337.00 0.45   1,174.00 531.00 643.00 

1003 Long-term unemployed (aged 25 and over) who have complex barriers to employment (low or no skills; a work limiting health condition or disability; are from a BME group; or from a jobless household) More developed Number 3,800.00   3,771.00 2,481.00 1,290.00 0.99   1,110.00 705.00 405.00 

 
ID Indicator Category of 

region 

2018 2017 2016 2015 2014 

   Total Men Women Total Men Women Total Men Women Total Men Women Total Men Women 

1002 Economically inactive (aged 25 and over), not in education or training, who have complex barriers to employment (low or no skills; a work limiting health condition or disability; care or childcare responsibilities; over 54; 

from a jobless household) 

More developed 1,851.00 830.00 1,021.00 1,616.00 696.00 920.00 884.00 251.00 633.00 153.00 33.00 120.00 0.00 0.00 0.00 

1003 Long-term unemployed (aged 25 and over) who have complex barriers to employment (low or no skills; a work limiting health condition or disability; are from a BME group; or from a jobless household) More developed 1,341.00 867.00 474.00 802.00 538.00 264.00 433.00 310.00 123.00 85.00 61.00 24.00 0.00 0.00 0.00 
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Priority axis 2 - Skills for Growth 

Investment 

Priority 

8iv - Equality between men and women in all areas, including in access to employment, career progression, reconciliation of work and private life and promotion of 

equal pay for equal work 

 

Table 2A : Common result indicators for ESF (by priority axis, investment priority, and by category of region). Data on all common ESF result 

indicators (with and without target) shall be reported broken down by gender. For a Technical Assistance priority axis only those common indicators 

shall be reported for which a target has been set - 2 / 8iv 
 
ID Indicator Category of 

region 

Common output indicator used as basis for 

target setting 

Measurement unit for baseline 

and target 

Target value (2023) Cumulative value Achievement ratio 2019 

     Total Men Women Total Men Women Total Men Women Men Women 

CR01 inactive participants engaged in job searching upon leaving More developed       0.00 0.00 0.00    0.00 0.00 

CR02 participants in education/training upon leaving More developed       0.00 0.00 0.00    0.00 0.00 

CR03 participants gaining a qualification upon leaving More developed       0.00 0.00 0.00    0.00 0.00 

CR03 participants gaining a qualification upon leaving More developed CO05 employed, including self-employed Ratio 73.00% % % 0.00 0.00 0.00 0.00   0.00 0.00 

CR04 participants in employment, including self-employment, upon leaving More developed       0.00 0.00 0.00    0.00 0.00 

CR05 disadvantaged participants engaged in job searching, education/ training, gaining a qualification, or in employment, 

including self-employment , upon leaving 

More developed       0.00 0.00 0.00    0.00 0.00 

CR06 participants in employment, including self-employment, six months after leaving More developed       0.00 0.00 0.00    0.00 0.00 

CR07 participants with an improved labour market situation six months after leaving More developed       0.00 0.00 0.00    0.00 0.00 

CR08 participants above 54 years of age in employment, including self-employment, six months after leaving More developed       0.00 0.00 0.00    0.00 0.00 

CR09 disadvantaged participants in employment, including self-employment, six months after leaving More developed       0.00 0.00 0.00    0.00 0.00 

 
ID Indicator Category of region 2018 2017 2016 2015 2014 

   Men Women Men Women Men Women Men Women Men Women 

CR01 inactive participants engaged in job searching upon leaving More developed 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 

CR02 participants in education/training upon leaving More developed 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 

CR03 participants gaining a qualification upon leaving More developed 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 

CR03 participants gaining a qualification upon leaving More developed 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 

CR04 participants in employment, including self-employment, upon leaving More developed 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 

CR05 disadvantaged participants engaged in job searching, education/ training, gaining a qualification, or in employment, including self-employment , upon leaving More developed 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 

CR06 participants in employment, including self-employment, six months after leaving More developed 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 

CR07 participants with an improved labour market situation six months after leaving More developed 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 

CR08 participants above 54 years of age in employment, including self-employment, six months after leaving More developed 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 

CR09 disadvantaged participants in employment, including self-employment, six months after leaving More developed 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 
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Priority axis 2 - Skills for Growth 

Investment 

Priority 

8iv - Equality between men and women in all areas, including in access to employment, career progression, reconciliation of work and private life and promotion of 

equal pay for equal work 

 

Table 2C : Programme specific result indicators for ESF and YEI 

 
ID Indicator Category of 

region 

Measurement unit for 

indicator 

Output indicator used as basis for target setting Measurement unit for 

baseline and target 

Target value (2023) Achievement ratio 2019 

            Cumulative Annual total Qualitative 

      Total Men Women Total Men Women Total Men Women Total Men Women  

1109 Employers adopting or improving equality and diversity 

strategies and monitoring systems 

More 

developed 

Ratio (Ratio) CO23 number of supported micro, small and medium-sized enterprises (including 

cooperative enterprises, enterprises of the social economy) 

Ratio 50.00%   99.74   49.87% % % 13.00% 0.00% 0.00%  

1101 Employed, including self-employed participants with an 

improved labour market situation upon leaving 

More 

developed 

Ratio (Ratio) CO05 employed, including self-employed Ratio 40.00%   0.00   0.00% % 0.00% 0.00% 0.00% 0.00%  

 
ID Indicator Category of region 2018 2017 

   Cumulative Annual total Qualitative Cumulative Annual total Qualitative 

   Total Men Women Total Men Women  Total Men Women Total Men Women  

1109 Employers adopting or improving equality and diversity strategies and monitoring systems More developed 54.18% % % 215.00% 0.00% 0.00%  14.70% % % 33.00% 0.00% 0.00%  

1101 Employed, including self-employed participants with an improved labour market situation upon leaving More developed 0.00% % 0.00% 0.00% 0.00% 0.00%  0.00% % 0.00% 0.00% 0.00% 0.00%  

 
ID Indicator Category of region 2016 2015 

   Cumulative Annual total Qualitative Cumulative Annual total Qualitative 

   Total Men Women Total Men Women  Total Men Women Total Men Women  

1109 Employers adopting or improving equality and diversity strategies and monitoring systems More developed 0.00% % % 0.00% 0.00% 0.00%  0.00% % % 0.00% 0.00% 0.00%  

1101 Employed, including self-employed participants with an improved labour market situation upon leaving More developed 0.00% % 0.00% 0.00% 0.00% 0.00%  0.00% % 0.00% 0.00% 0.00% 0.00%  

 
ID Indicator Category of region 2014 

   Cumulative Annual total Qualitative 

   Total Men Women Total Men Women  

1109 Employers adopting or improving equality and diversity strategies and monitoring systems More developed % % % 0.00% 0.00% 0.00%  

1101 Employed, including self-employed participants with an improved labour market situation upon leaving More developed % % % 0.00% 0.00% 0.00%  
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Priority axis 2 - Skills for Growth 

Investment 

Priority 

8iv - Equality between men and women in all areas, including in access to employment, career progression, reconciliation of work and private life and promotion of 

equal pay for equal work 

 

Table 4A : Common output indicators for the ESF and YEI - 2 / 8iv 

 
ID Indicator Category of region Target value (2023) Cumulative value Achievement ratio 2019 

   Total Men Women Total Men Women Total Men Women Total Men Women 

CO01 unemployed, including long-term unemployed More developed    0.00 0.00 0.00    0.00 0.00 0.00 

CO02 long-term unemployed More developed    0.00 0.00 0.00    0.00 0.00 0.00 

CO03 inactive More developed    0.00 0.00 0.00    0.00 0.00 0.00 

CO04 inactive, not in education or training More developed    0.00 0.00 0.00    0.00 0.00 0.00 

CO05 employed, including self-employed More developed 1,500.00 0.00 1,500.00 1,283.00 0.00 1,283.00 0.86  0.86 200.00 0.00 200.00 

CO06 below 25 years of age More developed    180.00 0.00 180.00    21.00 0.00 21.00 

CO07 above 54 years of age More developed    32.00 0.00 32.00    4.00 0.00 4.00 

CO08 above 54 years of age who are unemployed, including long term unemployed, or inactive not in education or training More developed    0.00 0.00 0.00    0.00 0.00 0.00 

CO09 with primary (ISCED 1) or lower secondary education (ISCED 2) More developed    15.00 0.00 15.00    1.00 0.00 1.00 

CO10 with upper secondary (ISCED 3) or post-secondary education (ISCED 4) More developed    391.00 0.00 391.00    35.00 0.00 35.00 

CO11 with tertiary education (ISCED 5 to 8) More developed    861.00 0.00 861.00    164.00 0.00 164.00 

CO15 migrants, participants with a foreign background, minorities (including marginalised communities such as the Roma) More developed    122.00 0.00 122.00    19.00 0.00 19.00 

CO16 participants with disabilities More developed    40.00 0.00 40.00    14.00 0.00 14.00 

CO17 other disadvantaged More developed    57.00 0.00 57.00    0.00 0.00 0.00 

CO18 homeless or affected by housing exclusion More developed    0.00 0.00 0.00    0.00 0.00 0.00 

CO19 from rural areas More developed    39.00 0.00 39.00    0.00 0.00 0.00 

CO20 number of projects fully or partially implemented by social partners or non-governmental organisations More developed    0.00      0.00   

CO21 number of projects dedicated at sustainable participation and progress of women in employment More developed    1.00      0.00   

CO22 number of projects targeting public administrations or public services at national, regional or local level More developed    0.00      0.00   

CO23 number of supported micro, small and medium-sized enterprises (including cooperative enterprises, enterprises of the social economy) More developed 300.00 0.00 0.00 153.00   0.51   16.00   

 Grand total of participants     1,283.00      200.00   

 
ID Indicator Category of region 2018 2017 2016 

   Total Men Women Total Men Women Total Men Women 

CO01 unemployed, including long-term unemployed More developed 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 

CO02 long-term unemployed More developed 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 

CO03 inactive More developed 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 

CO04 inactive, not in education or training More developed 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 

CO05 employed, including self-employed More developed 323.00 0.00 323.00 398.00 0.00 398.00 296.00 0.00 296.00 

CO06 below 25 years of age More developed 56.00 0.00 56.00 56.00 0.00 56.00 38.00 0.00 38.00 

CO07 above 54 years of age More developed 10.00 0.00 10.00 10.00 0.00 10.00 6.00 0.00 6.00 

CO08 above 54 years of age who are unemployed, including long term unemployed, or inactive not in education or training More developed 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 

CO09 with primary (ISCED 1) or lower secondary education (ISCED 2) More developed 1.00 0.00 1.00 3.00 0.00 3.00 7.00 0.00 7.00 

CO10 with upper secondary (ISCED 3) or post-secondary education (ISCED 4) More developed 99.00 0.00 99.00 140.00 0.00 140.00 102.00 0.00 102.00 

CO11 with tertiary education (ISCED 5 to 8) More developed 219.00 0.00 219.00 252.00 0.00 252.00 180.00 0.00 180.00 

CO15 migrants, participants with a foreign background, minorities (including marginalised communities such as the Roma) More developed 39.00 0.00 39.00 42.00 0.00 42.00 20.00 0.00 20.00 

CO16 participants with disabilities More developed 9.00 0.00 9.00 12.00 0.00 12.00 4.00 0.00 4.00 

CO17 other disadvantaged More developed 4.00 0.00 4.00 11.00 0.00 11.00 28.00 0.00 28.00 

CO18 homeless or affected by housing exclusion More developed 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 

CO19 from rural areas More developed 0.00 0.00 0.00 0.00 0.00 0.00 33.00 0.00 33.00 

CO20 number of projects fully or partially implemented by social partners or non-governmental organisations More developed 0.00   0.00   0.00   

CO21 number of projects dedicated at sustainable participation and progress of women in employment More developed 0.00   0.00   0.00   

CO22 number of projects targeting public administrations or public services at national, regional or local level More developed 0.00   0.00   0.00   

CO23 number of supported micro, small and medium-sized enterprises (including cooperative enterprises, enterprises of the social economy) More developed 27.00   49.00   58.00   

 Grand total of participants  323.00   398.00   296.00   

 
ID Indicator Category of region 2015 2014 

   Total Men Women Total Men Women 

CO01 unemployed, including long-term unemployed More developed 0.00 0.00 0.00 0.00 0.00 0.00 

CO02 long-term unemployed More developed 0.00 0.00 0.00 0.00 0.00 0.00 

CO03 inactive More developed 0.00 0.00 0.00 0.00 0.00 0.00 

CO04 inactive, not in education or training More developed 0.00 0.00 0.00 0.00 0.00 0.00 

CO05 employed, including self-employed More developed 66.00 0.00 66.00 0.00 0.00 0.00 

CO06 below 25 years of age More developed 9.00 0.00 9.00 0.00 0.00 0.00 

CO07 above 54 years of age More developed 2.00 0.00 2.00 0.00 0.00 0.00 

CO08 above 54 years of age who are unemployed, including long term unemployed, or inactive not in education or training More developed 0.00 0.00 0.00 0.00 0.00 0.00 

CO09 with primary (ISCED 1) or lower secondary education (ISCED 2) More developed 3.00 0.00 3.00 0.00 0.00 0.00 
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CO10 with upper secondary (ISCED 3) or post-secondary education (ISCED 4) More developed 15.00 0.00 15.00 0.00 0.00 0.00 

CO11 with tertiary education (ISCED 5 to 8) More developed 46.00 0.00 46.00 0.00 0.00 0.00 

CO15 migrants, participants with a foreign background, minorities (including marginalised communities such as the Roma) More developed 2.00 0.00 2.00 0.00 0.00 0.00 

CO16 participants with disabilities More developed 1.00 0.00 1.00 0.00 0.00 0.00 

CO17 other disadvantaged More developed 14.00 0.00 14.00 0.00 0.00 0.00 

CO18 homeless or affected by housing exclusion More developed 0.00 0.00 0.00 0.00 0.00 0.00 

CO19 from rural areas More developed 6.00 0.00 6.00 0.00 0.00 0.00 

CO20 number of projects fully or partially implemented by social partners or non-governmental organisations More developed 0.00   0.00   

CO21 number of projects dedicated at sustainable participation and progress of women in employment More developed 1.00   0.00   

CO22 number of projects targeting public administrations or public services at national, regional or local level  More developed 0.00   0.00   

CO23 number of supported micro, small and medium-sized enterprises (including cooperative enterprises, enterprises of the social economy) More developed 3.00   0.00   

 Grand total of participants  66.00   0.00   
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Priority axis 2 - Skills for Growth 

Investment 

Priority 

8iv - Equality between men and women in all areas, including in access to employment, career progression, reconciliation of work and private life and promotion of 

equal pay for equal work 

 

Table 4B: Programme specific output indicators for the ESF and YEI - 2 

 
ID Indicator Category of region Measurement unit Target value (2023) Cumulative value Achievement ratio 2019 

    Total Men Women Total Men Women Total Men Women Total Men Women 

 
ID Indicator Category of region 2018 2017 2016 2015 2014 

   Total Men Women Total Men Women Total Men Women Total Men Women Total Men Women 
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Priority axis 2 - Skills for Growth 

Investment 

Priority 

10iii - Enhancing equal access to lifelong learning for all age groups in formal, non formal and informal settings, upgrading the knowledge, skills and competences of the 

workforce, and promoting flexible learning pathways including through career guidance and validation of acquired competences 

 

Table 2A : Common result indicators for ESF (by priority axis, investment priority, and by category of region). Data on all common ESF result 

indicators (with and without target) shall be reported broken down by gender. For a Technical Assistance priority axis only those common indicators 

shall be reported for which a target has been set - 2 / 10iii 
 
ID Indicator Category of 

region 

Common output indicator used as basis 

for target setting 

Measurement unit for baseline 

and target 

Target value (2023) Cumulative value Achievement ratio 2019 

     Total Men Women Total Men Women Total Men Women Men Women 

CR01 inactive participants engaged in job searching upon leaving More developed       0.00 0.00 0.00    0.00 0.00 

CR02 participants in education/training upon leaving More developed       794.00 496.00 298.00    1.00 0.00 

CR03 participants gaining a qualification upon leaving More developed       15,399.00 6,418.00 8,981.00    131.00 167.00 

CR04 participants in employment, including self-employment, upon leaving More developed       0.00 0.00 0.00    0.00 0.00 

CR05 disadvantaged participants engaged in job searching, education/ training, gaining a qualification, or in employment, 

including self-employment , upon leaving 

More developed       4,373.00 1,423.00 2,950.00    61.00 82.00 

CR06 participants in employment, including self-employment, six months after leaving More developed       0.00 0.00 0.00    0.00 0.00 

CR07 participants with an improved labour market situation six months after leaving More developed       7,669.00 3,306.00 4,363.00    0.00 0.00 

CR08 participants above 54 years of age in employment, including self-employment, six months after leaving More developed       0.00 0.00 0.00    0.00 0.00 

CR09 disadvantaged participants in employment, including self-employment, six months after leaving More developed       0.00 0.00 0.00    0.00 0.00 

 
ID Indicator Category of region 2018 2017 2016 2015 2014 

   Men Women Men Women Men Women Men Women Men Women 

CR01 inactive participants engaged in job searching upon leaving More developed 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 

CR02 participants in education/training upon leaving More developed 2.00 1.00 164.00 128.00 182.00 107.00 147.00 62.00 0.00 0.00 

CR03 participants gaining a qualification upon leaving More developed 320.00 403.00 2,043.00 3,114.00 1,843.00 2,511.00 2,081.00 2,786.00 0.00 0.00 

CR04 participants in employment, including self-employment, upon leaving More developed 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 

CR05 disadvantaged participants engaged in job searching, education/ training, gaining a qualification, or in employment, including self-employment , upon leaving More developed 106.00 230.00 467.00 1,116.00 350.00 748.00 439.00 774.00 0.00 0.00 

CR06 participants in employment, including self-employment, six months after leaving More developed 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 

CR07 participants with an improved labour market situation six months after leaving More developed 3,306.00 4,363.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 

CR08 participants above 54 years of age in employment, including self-employment, six months after leaving More developed 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 

CR09 disadvantaged participants in employment, including self-employment, six months after leaving More developed 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 
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Priority axis 2 - Skills for Growth 

Investment 

Priority 

10iii - Enhancing equal access to lifelong learning for all age groups in formal, non formal and informal settings, upgrading the knowledge, skills and competences of the 

workforce, and promoting flexible learning pathways including through career guidance and validation of acquired competences 

 

Table 2C : Programme specific result indicators for ESF and YEI 

 
ID Indicator Category of 

region 

Measurement unit for 

indicator 

Output indicator used as 

basis for target setting 

Measurement unit for 

baseline and target 

Target value (2023) Achievement ratio 2019 

            Cumulative Annual total Qualitative 

      Total Men Women Total Men Women Total Men Women Total Men Women  

1174M Employed, including self employed participants with no formal qualifications gaining an essential skills or technical or 

job specific qualification upon leaving - Male 

More 

developed 

Ratio (Ratio)   Ratio 72.00%      % % % 0.00% 0.00% 0.00%  

1174F Employed, including self employed participants with no formal qualifications gaining an essential skills or technical or 

job specific qualification upon leaving - Female 

More 

developed 

Ratio (Ratio)   Ratio 72.00%      % % % 0.00% 0.00% 0.00%  

1175M Employed, including self-employed participants with up to and including a lower secondary education (ISCED 2) gaining 

an essential skills or technical or job specific qualification at lower secondary (ISCED 2) level upon leaving  - male 

More 

developed 

Ratio (Ratio)   Ratio 72.00%   65.75   47.34% 47.34% % 45.00% 45.00% 0.00%  

1175F Employed, including self-employed participants with up to and including a lower secondary education (ISCED 2) gaining 

an essential skills or technical or job specific qualification at lower secondary (ISCED 2) level upon leaving  - female 

More 

developed 

Ratio (Ratio)   Ratio 72.00%   58.36   42.02% % 42.02% 42.00% 0.00% 42.00%  

1180M Employed, including self-employed participants with lower secondary education (ISCED 2) gaining a technical or job 

specific vocational qualification upon leaving at upper secondary (ISCED 3) level or above - male 

More 

developed 

Ratio (Ratio)   Ratio 60.00%   86.03   51.62% 51.62% % 40.00% 40.00% 0.00%  

1180F Employed, including self-employed participants with lower secondary education (ISCED 2) gaining a technical or job 

specific vocational qualification upon leaving at upper secondary (ISCED 3) level or above - female 

More 

developed 

Ratio (Ratio)   Ratio 60.00%   77.70   46.62% % 46.62% 132.00% 0.00% 132.00%  

1181M Employed, including self employed participants with upper secondary (ISCED 3) education or above gaining a technical 

or job specific vocational qualification at or above upper secondary (ISCED3) level upon leaving - male 

More 

developed 

Ratio (Ratio)   Ratio 60.00%   62.38   37.43% 37.43% % 49.00% 49.00% 0.00%  

1181F Employed, including self employed participants with upper secondary (ISCED 3) education or above gaining a technical 

or job specific vocational qualification at or above upper secondary (ISCED3) level upon leaving - female 

More 

developed 

Ratio (Ratio)   Ratio 60.00%   67.28   40.37% % 40.37% 65.00% 0.00% 65.00%  

 
ID Indicator Category of 

region 

2018 2017 

   Cumulative Annual total Qualitative Cumulative Annual total Qualitative 

   Total Men Women Total Men Women  Total Men Women Total Men Women  

1174M Employed, including self employed participants with no formal qualifications gaining an essential skills or technical or job specific qualification upon leaving - Male More developed % % % 0.00% 0.00% 0.00%  15.46% 15.46% % 0.00% 0.00% 0.00%  

1174F Employed, including self employed participants with no formal qualifications gaining an essential skills or technical or job specific qualification upon leaving - Female More developed % % % 0.00% 0.00% 0.00%  3.13% % 3.13% 0.00% 0.00% 0.00%  

1175M Employed, including self-employed participants with up to and including a lower secondary education (ISCED 2) gaining an essential skills or technical or job specific qualification at 

lower secondary (ISCED 2) level upon leaving  - male 

More developed 47.37% 47.37% % 49.00% 49.00% 0.00%  47.30% 47.30% % 44.00% 44.00% 0.00%  

1175F Employed, including self-employed participants with up to and including a lower secondary education (ISCED 2) gaining an essential skills or technical or job specific qualification at 

lower secondary (ISCED 2) level upon leaving  - female 

More developed 42.02% % 42.02% 49.00% 0.00% 49.00%  41.62% % 41.62% 36.00% 0.00% 36.00%  

1180M Employed, including self-employed participants with lower secondary education (ISCED 2) gaining a technical or job specific vocational qualification upon leaving at upper secondary 

(ISCED 3) level or above - male 

More developed 51.85% 51.85% % 42.00% 42.00% 0.00%  52.32% 52.32% % 55.00% 55.00% 0.00%  

1180F Employed, including self-employed participants with lower secondary education (ISCED 2) gaining a technical or job specific vocational qualification upon leaving at upper secondary 

(ISCED 3) level or above - female 

More developed 45.92% % 45.92% 46.00% 0.00% 46.00%  45.92% % 45.92% 46.00% 0.00% 46.00%  

1181M Employed, including self employed participants with upper secondary (ISCED 3) education or above gaining a technical or job specific vocational qualification at or above upper secondary 

(ISCED3) level upon leaving - male 

More developed 37.08% 37.08% % 37.00% 37.00% 0.00%  37.08% 37.08% % 44.00% 44.00% 0.00%  

1181F Employed, including self employed participants with upper secondary (ISCED 3) education or above gaining a technical or job specific vocational qualification at or above upper secondary 

(ISCED3) level upon leaving - female 

More developed 40.05% % 40.05% 27.00% 0.00% 27.00%  40.86% % 40.86% 53.00% 0.00% 53.00%  

 
ID Indicator Category of 

region 
2016 2015 

   Cumulative Annual total Qualitative Cumulative Annual total Qualitative 

   Total Men Women Total Men Women  Total Men Women Total Men Women  

1174M Employed, including self employed participants with no formal qualifications gaining an essential skills or technical or job specific qualification upon leaving - Male More developed 0.00% 0.00% % 0.00% 0.00% 0.00%  % % % 0.00% 0.00% 0.00%  

1174F Employed, including self employed participants with no formal qualifications gaining an essential skills or technical or job specific qualification upon leaving - Female More developed 0.00% % 0.00% 0.00% 0.00% 0.00%  % % % 0.00% 0.00% 0.00%  

1175M Employed, including self-employed participants with up to and including a lower secondary education (ISCED 2) gaining an essential skills or technical or job specific qualification at 

lower secondary (ISCED 2) level upon leaving  - male 

More developed 48.90% 48.90% % 55.00% 55.00% 0.00%  44.76% 44.76% % 88.00% 88.00% 0.00%  

1175F Employed, including self-employed participants with up to and including a lower secondary education (ISCED 2) gaining an essential skills or technical or job specific qualification at 

lower secondary (ISCED 2) level upon leaving  - female 

More developed 44.83% % 44.83% 46.00% 0.00% 46.00%  43.90% % 43.90% 85.00% 0.00% 85.00%  

1180M Employed, including self-employed participants with lower secondary education (ISCED 2) gaining a technical or job specific vocational qualification upon leaving at upper secondary 

(ISCED 3) level or above - male 

More developed 51.12% 51.12% % 62.00% 62.00% 0.00%  44.18% 44.18% % 89.00% 89.00% 0.00%  

1180F Employed, including self-employed participants with lower secondary education (ISCED 2) gaining a technical or job specific vocational qualification upon leaving at upper secondary 

(ISCED 3) level or above - female 

More developed 45.87% % 45.87% 49.00% 0.00% 49.00%  43.41% % 43.41% 88.00% 0.00% 88.00%  

1181M Employed, including self employed participants with upper secondary (ISCED 3) education or above gaining a technical or job specific vocational qualification at or above upper secondary 

(ISCED3) level upon leaving - male 

More developed 33.57% 33.57% % 34.00% 34.00% 0.00%  33.20% 33.20% % 58.00% 58.00% 0.00%  

1181F Employed, including self employed participants with upper secondary (ISCED 3) education or above gaining a technical or job specific vocational qualification at or above upper secondary 

(ISCED3) level upon leaving - female 

More developed 35.15% % 35.15% 42.00% 0.00% 42.00%  30.26% % 30.26% 50.00% 0.00% 50.00%  

 
ID Indicator Category of region 2014 

   Cumulative Annual total Qualitative 

   Total Men Women Total Men Women  

1174M Employed, including self employed participants with no formal qualifications gaining an essential skills or technical or job specific qualification upon leaving - Male More developed % % % 0.00% 0.00% 0.00%  

1174F Employed, including self employed participants with no formal qualifications gaining an essential skills or technical or job specific qualification upon leaving - Female More developed % % % 0.00% 0.00% 0.00%  
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ID Indicator Category of region 2014 

   Cumulative Annual total Qualitative 

   Total Men Women Total Men Women  

1175M Employed, including self-employed participants with up to and including a lower secondary education (ISCED 2) gaining an essential skills or technical or job specific qualification at lower secondary (ISCED 2) level upon leaving  - male More developed 0.00% 0.00% % 0.00% 0.00% 0.00%  

1175F Employed, including self-employed participants with up to and including a lower secondary education (ISCED 2) gaining an essential skills or technical or job specific qualification at lower secondary (ISCED 2) level upon leaving  - female More developed 0.00% % 0.00% 0.00% 0.00% 0.00%  

1180M Employed, including self-employed participants with lower secondary education (ISCED 2) gaining a technical or job specific vocational qualification upon leaving at upper secondary (ISCED 3) level or above - male More developed 0.00% 0.00% % 0.00% 0.00% 0.00%  

1180F Employed, including self-employed participants with lower secondary education (ISCED 2) gaining a technical or job specific vocational qualification upon leaving at upper secondary (ISCED 3) level or above - female More developed 0.00% % 0.00% 0.00% 0.00% 0.00%  

1181M Employed, including self employed participants with upper secondary (ISCED 3) education or above gaining a technical or job specific vocational qualification at or above upper secondary (ISCED3) level upon leaving - male More developed 0.00% 0.00% % 0.00% 0.00% 0.00%  

1181F Employed, including self employed participants with upper secondary (ISCED 3) education or above gaining a technical or job specific vocational qualification at or above upper secondary (ISCED3) level upon leaving - female More developed 0.00% % 0.00% 0.00% 0.00% 0.00%  
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Priority axis 2 - Skills for Growth 

Investment 

Priority 

10iii - Enhancing equal access to lifelong learning for all age groups in formal, non formal and informal settings, upgrading the knowledge, skills and competences of the 

workforce, and promoting flexible learning pathways including through career guidance and validation of acquired competences 

 

Table 4A : Common output indicators for the ESF and YEI - 2 / 10iii 

 
ID Indicator Category of region Target value (2023) Cumulative value Achievement ratio 2019 

   Total Men Women Total Men Women Total Men Women Total Men Women 

CO01 unemployed, including long-term unemployed More developed    0.00 0.00 0.00    0.00 0.00 0.00 

CO02 long-term unemployed More developed    0.00 0.00 0.00    0.00 0.00 0.00 

CO03 inactive More developed    0.00 0.00 0.00    0.00 0.00 0.00 

CO04 inactive, not in education or training More developed    0.00 0.00 0.00    0.00 0.00 0.00 

CO05 employed, including self-employed More developed    31,629.00 12,902.00 18,727.00    538.00 276.00 262.00 

CO06 below 25 years of age More developed    14,675.00 7,287.00 7,388.00    68.00 24.00 44.00 

CO07 above 54 years of age More developed    931.00 257.00 674.00    47.00 17.00 30.00 

CO08 above 54 years of age who are unemployed, including long term unemployed, or inactive not in education or training More developed    0.00 0.00 0.00    0.00 0.00 0.00 

CO09 with primary (ISCED 1) or lower secondary education (ISCED 2) More developed    5,017.00 2,183.00 2,834.00    18.00 8.00 10.00 

CO10 with upper secondary (ISCED 3) or post-secondary education (ISCED 4) More developed    20,147.00 8,558.00 11,589.00    211.00 131.00 80.00 

CO11 with tertiary education (ISCED 5 to 8) More developed    5,908.00 1,922.00 3,986.00    169.00 87.00 82.00 

CO15 migrants, participants with a foreign background, minorities (including marginalised communities such as the Roma) More developed    2,069.00 797.00 1,272.00    44.00 22.00 22.00 

CO16 participants with disabilities More developed    1,722.00 744.00 978.00    34.00 15.00 19.00 

CO17 other disadvantaged More developed    7,791.00 2,239.00 5,552.00    256.00 113.00 143.00 

CO18 homeless or affected by housing exclusion More developed    33.00 15.00 18.00    2.00 1.00 1.00 

CO19 from rural areas More developed    2,237.00 991.00 1,246.00    0.00 0.00 0.00 

CO20 number of projects fully or partially implemented by social partners or non-governmental organisations More developed    0.00      0.00   

CO21 number of projects dedicated at sustainable participation and progress of women in employment More developed    0.00      0.00   

CO22 number of projects targeting public administrations or public services at national, regional or local level More developed    0.00      0.00   

CO23 number of supported micro, small and medium-sized enterprises (including cooperative enterprises, enterprises of the social economy) More developed    252.00      7.00   

 Grand total of participants     31,629.00      538.00   

 
ID Indicator Category of region 2018 2017 2016 

   Total Men Women Total Men Women Total Men Women 

CO01 unemployed, including long-term unemployed More developed 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 

CO02 long-term unemployed More developed 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 

CO03 inactive More developed 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 

CO04 inactive, not in education or training More developed 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 

CO05 employed, including self-employed More developed 1,757.00 744.00 1,013.00 9,759.00 3,872.00 5,887.00 8,317.00 3,347.00 4,970.00 

CO06 below 25 years of age More developed 446.00 205.00 241.00 3,610.00 1,882.00 1,728.00 3,882.00 1,881.00 2,001.00 

CO07 above 54 years of age More developed 87.00 26.00 61.00 359.00 91.00 268.00 226.00 76.00 150.00 

CO08 above 54 years of age who are unemployed, including long term unemployed, or inactive not in education or training More developed 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 

CO09 with primary (ISCED 1) or lower secondary education (ISCED 2) More developed 176.00 69.00 107.00 1,831.00 731.00 1,100.00 1,404.00 585.00 819.00 

CO10 with upper secondary (ISCED 3) or post-secondary education (ISCED 4) More developed 925.00 416.00 509.00 5,903.00 2,472.00 3,431.00 5,414.00 2,245.00 3,169.00 

CO11 with tertiary education (ISCED 5 to 8) More developed 491.00 193.00 298.00 1,858.00 583.00 1,275.00 1,414.00 480.00 934.00 

CO15 migrants, participants with a foreign background, minorities (including marginalised communities such as the Roma) More developed 141.00 60.00 81.00 663.00 241.00 422.00 572.00 209.00 363.00 

CO16 participants with disabilities More developed 135.00 69.00 66.00 596.00 245.00 351.00 459.00 193.00 266.00 

CO17 other disadvantaged More developed 590.00 211.00 379.00 2,944.00 826.00 2,118.00 2,135.00 565.00 1,570.00 

CO18 homeless or affected by housing exclusion More developed 5.00 1.00 4.00 20.00 9.00 11.00 0.00 0.00 0.00 

CO19 from rural areas More developed 0.00 0.00 0.00 0.00 0.00 0.00 889.00 378.00 511.00 

CO20 number of projects fully or partially implemented by social partners or non-governmental organisations More developed 0.00   0.00   0.00   

CO21 number of projects dedicated at sustainable participation and progress of women in employment More developed 0.00   0.00   0.00   

CO22 number of projects targeting public administrations or public services at national, regional or local level More developed 0.00   0.00   0.00   

CO23 number of supported micro, small and medium-sized enterprises (including cooperative enterprises, enterprises of the social economy) More developed 86.00   106.00   53.00   

 Grand total of participants  1,757.00   9,759.00   8,317.00   

 
ID Indicator Category of region 2015 2014 

   Total Men Women Total Men Women 

CO01 unemployed, including long-term unemployed More developed 0.00 0.00 0.00 0.00 0.00 0.00 

CO02 long-term unemployed More developed 0.00 0.00 0.00 0.00 0.00 0.00 

CO03 inactive More developed 0.00 0.00 0.00 0.00 0.00 0.00 

CO04 inactive, not in education or training More developed 0.00 0.00 0.00 0.00 0.00 0.00 

CO05 employed, including self-employed More developed 6,114.00 2,451.00 3,663.00 5,144.00 2,212.00 2,932.00 

CO06 below 25 years of age More developed 3,821.00 1,799.00 2,022.00 2,848.00 1,496.00 1,352.00 

CO07 above 54 years of age More developed 111.00 26.00 85.00 101.00 21.00 80.00 

CO08 above 54 years of age who are unemployed, including long term unemployed, or inactive not in education or training More developed 0.00 0.00 0.00 0.00 0.00 0.00 

CO09 with primary (ISCED 1) or lower secondary education (ISCED 2) More developed 821.00 394.00 427.00 767.00 396.00 371.00 



 

EN 307  EN 

 

CO10 with upper secondary (ISCED 3) or post-secondary education (ISCED 4) More developed 4,096.00 1,707.00 2,389.00 3,598.00 1,587.00 2,011.00 

CO11 with tertiary education (ISCED 5 to 8) More developed 1,197.00 350.00 847.00 779.00 229.00 550.00 

CO15 migrants, participants with a foreign background, minorities (including marginalised communities such as the Roma) More developed 317.00 118.00 199.00 332.00 147.00 185.00 

CO16 participants with disabilities More developed 294.00 120.00 174.00 204.00 102.00 102.00 

CO17 other disadvantaged More developed 1,073.00 267.00 806.00 793.00 257.00 536.00 

CO18 homeless or affected by housing exclusion More developed 6.00 4.00 2.00 0.00 0.00 0.00 

CO19 from rural areas More developed 720.00 334.00 386.00 628.00 279.00 349.00 

CO20 number of projects fully or partially implemented by social partners or non-governmental organisations More developed 0.00   0.00   

CO21 number of projects dedicated at sustainable participation and progress of women in employment More developed 0.00   0.00   

CO22 number of projects targeting public administrations or public services at national, regional or local level  More developed 0.00   0.00   

CO23 number of supported micro, small and medium-sized enterprises (including cooperative enterprises, enterprises of the social economy) More developed 0.00   0.00   

 Grand total of participants  6,114.00   5,144.00   
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Priority axis 2 - Skills for Growth 

Investment 

Priority 

10iii - Enhancing equal access to lifelong learning for all age groups in formal, non formal and informal settings, upgrading the knowledge, skills and competences of the 

workforce, and promoting flexible learning pathways including through career guidance and validation of acquired competences 

 

Table 4B: Programme specific output indicators for the ESF and YEI - 2 

 
ID Indicator Category of region Measurement unit Target value (2023) Cumulative value Achievement ratio 2019 

    Total Men Women Total Men Women Total Men Women Total Men Women 

1173F Employed, including self-employed participants with qualifications up to and including a lower secondary education (ISCED 2) - Female More developed Number 12,650.00   6,083.00 0.00 6,083.00 0.48   117.00 0.00 117.00 

1173M Employed, including self-employed participants with qualifications up to and including a lower secondary education (ISCED 2) - Male More developed Number 10,888.00   5,059.00 5,059.00 0.00 0.46   75.00 75.00 0.00 

1178F Employed, including self-employed participants with lower secondary education (ISCED 2) - Female More developed Number 11,309.00   3,841.00 0.00 3,841.00 0.34   31.00 0.00 31.00 

1178M Employed, including self-employed participants with lower secondary education (ISCED 2) - Male More developed Number 9,372.00   3,206.00 3,206.00 0.00 0.34   62.00 62.00 0.00 

1179F Employed, including self employed participants with upper secondary (ISCED 3) education or above - Female More developed Number 8,785.00   8,803.00 0.00 8,803.00 1.00   114.00 0.00 114.00 

1179M Employed, including self employed participants with upper secondary (ISCED 3) education or above - Male More developed Number 7,796.00   4,637.00 4,637.00 0.00 0.59   139.00 139.00 0.00 

1180M Participants with graduate degree or equivalent - Male More developed Number 125.00   11.00 11.00 0.00 0.09   11.00 11.00 0.00 

1181F Participants with graduate degree or equivalent - Female More developed Number 125.00   8.00 0.00 8.00 0.06   8.00 0.00 8.00 

 
ID Indicator Category of region 2018 2017 2016 2015 2014 

   Total Men Women Total Men Women Total Men Women Total Men Women Total Men Women 

1173F Employed, including self-employed participants with qualifications up to and including a lower secondary education (ISCED 2) - Female More developed 321.00 0.00 321.00 2,053.00 0.00 2,053.00 1,590.00 0.00 1,590.00 1,034.00 0.00 1,034.00 968.00 0.00 968.00 

1173M Employed, including self-employed participants with qualifications up to and including a lower secondary education (ISCED 2) - Male More developed 209.00 209.00 0.00 1,559.00 1,559.00 0.00 1,301.00 1,301.00 0.00 974.00 974.00 0.00 941.00 941.00 0.00 

1178F Employed, including self-employed participants with lower secondary education (ISCED 2) - Female More developed 183.00 0.00 183.00 1,217.00 0.00 1,217.00 1,062.00 0.00 1,062.00 665.00 0.00 665.00 683.00 0.00 683.00 

1178M Employed, including self-employed participants with lower secondary education (ISCED 2) - Male More developed 144.00 144.00 0.00 929.00 929.00 0.00 806.00 806.00 0.00 628.00 628.00 0.00 637.00 637.00 0.00 

1179F Employed, including self employed participants with upper secondary (ISCED 3) education or above - Female More developed 509.00 0.00 509.00 2,617.00 0.00 2,617.00 2,318.00 0.00 2,318.00 1,964.00 0.00 1,964.00 1,281.00 0.00 1,281.00 

1179M Employed, including self employed participants with upper secondary (ISCED 3) education or above - Male More developed 391.00 391.00 0.00 1,384.00 1,384.00 0.00 1,240.00 1,240.00 0.00 849.00 849.00 0.00 634.00 634.00 0.00 

1180M Participants with graduate degree or equivalent - Male More developed 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 

1181F Participants with graduate degree or equivalent - Female More developed 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 
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Priority axis 3 - Youth Employment 

Investment 

Priority 

8ii - Sustainable integration into the labour market of young people (ESF), in particular those not in employment, education or training, including young people at risk of 

social exclusion and young people from marginalised communities, including through the implementation of the Youth Guarantee 

 

Table 2A : Common result indicators for ESF (by priority axis, investment priority, and by category of region). Data on all common ESF result 

indicators (with and without target) shall be reported broken down by gender. For a Technical Assistance priority axis only those common indicators 

shall be reported for which a target has been set - 3 / 8ii 
 
ID Indicator Category of 

region 

Common output indicator used as basis for 

target setting 

Measurement unit for baseline 

and target 

Target value (2023) Cumulative value Achievement ratio 2019 

     Total Men Women Total Men Women Total Men Women Men Women 

CR01 inactive participants engaged in job searching upon leaving More developed       165.00 91.00 74.00    19.00 16.00 

CR02 participants in education/training upon leaving More developed       1,046.00 569.00 477.00    14.00 8.00 

CR03 participants gaining a qualification upon leaving More developed       2,734.00 1,465.00 1,269.00    51.00 38.00 

CR04 participants in employment, including self-employment, upon leaving More developed       3,063.00 1,666.00 1,397.00    155.00 89.00 

CR05 disadvantaged participants engaged in job searching, education/ training, gaining a qualification, or in employment, 

including self-employment , upon leaving 

More developed       3,396.00 1,846.00 1,550.00    132.00 85.00 

CR06 participants in employment, including self-employment, six months after leaving More developed       3,814.00 2,287.00 1,527.00    0.00 0.00 

CR07 participants with an improved labour market situation six months after leaving More developed       0.00 0.00 0.00    0.00 0.00 

CR08 participants above 54 years of age in employment, including self-employment, six months after leaving More developed       0.00 0.00 0.00    0.00 0.00 

CR09 disadvantaged participants in employment, including self-employment, six months after leaving More developed       0.00 0.00 0.00    0.00 0.00 

 
ID Indicator Category of region 2018 2017 2016 2015 2014 

   Men Women Men Women Men Women Men Women Men Women 

CR01 inactive participants engaged in job searching upon leaving More developed 58.00 34.00 10.00 13.00 2.00 7.00 2.00 4.00 0.00 0.00 

CR02 participants in education/training upon leaving More developed 58.00 60.00 137.00 119.00 228.00 199.00 132.00 91.00 0.00 0.00 

CR03 participants gaining a qualification upon leaving More developed 301.00 206.00 368.00 328.00 357.00 334.00 388.00 363.00 0.00 0.00 

CR04 participants in employment, including self-employment, upon leaving More developed 273.00 197.00 354.00 294.00 396.00 342.00 488.00 475.00 0.00 0.00 

CR05 disadvantaged participants engaged in job searching, education/ training, gaining a qualification, or in employment, including self-employment , upon leaving More developed 352.00 300.00 463.00 406.00 493.00 447.00 406.00 312.00 0.00 0.00 

CR06 participants in employment, including self-employment, six months after leaving More developed 2,287.00 1,527.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 

CR07 participants with an improved labour market situation six months after leaving More developed 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 

CR08 participants above 54 years of age in employment, including self-employment, six months after leaving More developed 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 

CR09 disadvantaged participants in employment, including self-employment, six months after leaving More developed 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 
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Priority axis 3 - Youth Employment 

Investment 

Priority 

8ii - Sustainable integration into the labour market of young people (ESF), in particular those not in employment, education or training, including young people at risk of 

social exclusion and young people from marginalised communities, including through the implementation of the Youth Guarantee 

 

Table 2C : Programme specific result indicators for ESF and YEI 

 
ID Indicator Category of 

region 

Measurement unit for 

indicator 

Output indicator used as basis for target 

setting 

Measurement unit for baseline and 

target 

Target value (2023) Achievement ratio 2019 

            Cumulative Annual total Qualitative 

      Total Men Women Total Men Women Total Men Women Total Men Women  

1123 NEET Participants (16 - 24 years of age) in education/training upon leaving More developed Ratio (Ratio)   Ratio 17.00%   60.47   10.28% 10.22% 10.33% 2.00% 2.00% 3.00%  

1183 NEET Participants (16 - 24 years of age) gaining qualifications upon 

leaving 

More developed Ratio (Ratio)   Ratio 20.00%   134.20   26.84% 25.97% 27.60% 10.00% 8.00% 13.00%  

1124 NEET Participants (16 - 24 years of age) entering employment upon 

leaving 

More developed Ratio (Ratio)   Ratio 28.00%   107.75   30.17% 29.69% 30.55% 27.00% 26.00% 30.00%  

 
ID Indicator Category of region 2018 2017 

   Cumulative Annual total Qualitative Cumulative Annual total Qualitative 

   Total Men Women Total Men Women  Total Men Women Total Men Women  

1123 NEET Participants (16 - 24 years of age) in education/training upon leaving More developed 11.09% 11.21% 10.84% 7.00% 6.00% 8.00%  12.05% 12.58% 11.43% 11.00% 11.00% 11.00%  

1183 NEET Participants (16 - 24 years of age) gaining qualifications upon leaving More developed 28.48% 28.15% 28.62% 29.00% 29.00% 28.00%  28.35% 27.92% 28.75% 30.00% 29.00% 31.00%  

1124 NEET Participants (16 - 24 years of age) entering employment upon leaving More developed 30.48% 30.14% 30.59% 27.00% 26.00% 27.00%  31.29% 31.23% 31.33% 28.00% 28.00% 28.00%  

 
ID Indicator Category of region 2016 2015 

   Cumulative Annual total Qualitative Cumulative Annual total Qualitative 

   Total Men Women Total Men Women  Total Men Women Total Men Women  

1123 NEET Participants (16 - 24 years of age) in education/training upon leaving More developed 12.51% 13.32% 11.61% 17.00% 17.00% 16.00%  8.17% 9.78% 7.33% 11.00% 13.00% 10.00%  

1183 NEET Participants (16 - 24 years of age) gaining qualifications upon leaving More developed 27.62% 27.42% 27.80% 27.00% 27.00% 27.00%  28.23% 27.83% 28.57% 38.00% 37.00% 39.00%  

1124 NEET Participants (16 - 24 years of age) entering employment upon leaving More developed 32.76% 32.73% 32.74% 29.00% 30.00% 28.00%  36.40% 35.35% 37.36% 49.00% 47.00% 51.00%  

 
ID Indicator Category of region 2014 

   Cumulative Annual total Qualitative 

   Total Men Women Total Men Women  

1123 NEET Participants (16 - 24 years of age) in education/training upon leaving More developed 0.00% 0.00% 0.00% 0.00% 0.00% 0.00%  

1183 NEET Participants (16 - 24 years of age) gaining qualifications upon leaving More developed 0.00% 0.00% 0.00% 0.00% 0.00% 0.00%  

1124 NEET Participants (16 - 24 years of age) entering employment upon leaving More developed 0.00% 0.00% 0.00% 0.00% 0.00% 0.00%  
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Priority axis 3 - Youth Employment 

Investment 

Priority 

8ii - Sustainable integration into the labour market of young people (ESF), in particular those not in employment, education or training, including young people at risk of 

social exclusion and young people from marginalised communities, including through the implementation of the Youth Guarantee 

 

Table 4A : Common output indicators for the ESF and YEI - 3 / 8ii 

 
ID Indicator Category of region Target value (2023) Cumulative value Achievement ratio 2019 

   Total Men Women Total Men Women Total Men Women Total Men Women 

CO01 unemployed, including long-term unemployed More developed    8,239.00 4,532.00 3,707.00    505.00 334.00 171.00 

CO02 long-term unemployed More developed    1,089.00 660.00 429.00    194.00 126.00 68.00 

CO03 inactive More developed    1,937.00 1,064.00 873.00    397.00 270.00 127.00 

CO04 inactive, not in education or training More developed    0.00 0.00 0.00    0.00 0.00 0.00 

CO05 employed, including self-employed More developed    0.00 0.00 0.00    0.00 0.00 0.00 

CO06 below 25 years of age More developed    10,176.00 5,596.00 4,580.00    902.00 604.00 298.00 

CO07 above 54 years of age More developed    0.00 0.00 0.00    0.00 0.00 0.00 

CO08 above 54 years of age who are unemployed, including long term unemployed, or inactive not in education or training More developed    0.00 0.00 0.00    0.00 0.00 0.00 

CO09 with primary (ISCED 1) or lower secondary education (ISCED 2) More developed    4,721.00 2,634.00 2,087.00    230.00 159.00 71.00 

CO10 with upper secondary (ISCED 3) or post-secondary education (ISCED 4) More developed    4,223.00 2,241.00 1,982.00    481.00 317.00 164.00 

CO11 with tertiary education (ISCED 5 to 8) More developed    369.00 177.00 192.00    26.00 15.00 11.00 

CO15 migrants, participants with a foreign background, minorities (including marginalised communities such as the Roma) More developed    1,247.00 800.00 447.00    137.00 112.00 25.00 

CO16 participants with disabilities More developed    1,380.00 801.00 579.00    92.00 58.00 34.00 

CO17 other disadvantaged More developed    4,075.00 2,165.00 1,910.00    310.00 184.00 126.00 

CO18 homeless or affected by housing exclusion More developed    322.00 198.00 124.00    54.00 34.00 20.00 

CO19 from rural areas More developed    399.00 193.00 206.00    0.00 0.00 0.00 

CO20 number of projects fully or partially implemented by social partners or non-governmental organisations More developed    23.00      5.00   

CO21 number of projects dedicated at sustainable participation and progress of women in employment More developed    0.00      0.00   

CO22 number of projects targeting public administrations or public services at national, regional or local level More developed    0.00      0.00   

CO23 number of supported micro, small and medium-sized enterprises (including cooperative enterprises, enterprises of the social economy) More developed    0.00      0.00   

 Grand total of participants     10,176.00      902.00   

 
ID Indicator Category of region 2018 2017 2016 

   Total Men Women Total Men Women Total Men Women 

CO01 unemployed, including long-term unemployed More developed 1,022.00 612.00 410.00 1,791.00 990.00 801.00 2,325.00 1,232.00 1,093.00 

CO02 long-term unemployed More developed 384.00 223.00 161.00 182.00 118.00 64.00 213.00 126.00 87.00 

CO03 inactive More developed 745.00 425.00 320.00 520.00 267.00 253.00 231.00 90.00 141.00 

CO04 inactive, not in education or training More developed 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 

CO05 employed, including self-employed More developed 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 

CO06 below 25 years of age More developed 1,767.00 1,037.00 730.00 2,311.00 1,257.00 1,054.00 2,556.00 1,322.00 1,234.00 

CO07 above 54 years of age More developed 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 

CO08 above 54 years of age who are unemployed, including long term unemployed, or inactive not in education or training More developed 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 

CO09 with primary (ISCED 1) or lower secondary education (ISCED 2) More developed 508.00 296.00 212.00 1,090.00 610.00 480.00 1,240.00 675.00 565.00 

CO10 with upper secondary (ISCED 3) or post-secondary education (ISCED 4) More developed 812.00 468.00 344.00 935.00 484.00 451.00 1,062.00 525.00 537.00 

CO11 with tertiary education (ISCED 5 to 8) More developed 47.00 17.00 30.00 82.00 42.00 40.00 174.00 79.00 95.00 

CO15 migrants, participants with a foreign background, minorities (including marginalised communities such as the Roma) More developed 247.00 176.00 71.00 304.00 206.00 98.00 308.00 165.00 143.00 

CO16 participants with disabilities More developed 182.00 104.00 78.00 328.00 191.00 137.00 339.00 192.00 147.00 

CO17 other disadvantaged More developed 705.00 393.00 312.00 911.00 456.00 455.00 997.00 495.00 502.00 

CO18 homeless or affected by housing exclusion More developed 114.00 66.00 48.00 86.00 58.00 28.00 34.00 22.00 12.00 

CO19 from rural areas More developed 0.00 0.00 0.00 0.00 0.00 0.00 177.00 82.00 95.00 

CO20 number of projects fully or partially implemented by social partners or non-governmental organisations More developed 8.00   10.00   0.00   

CO21 number of projects dedicated at sustainable participation and progress of women in employment More developed 0.00   0.00   0.00   

CO22 number of projects targeting public administrations or public services at national, regional or local level More developed 0.00   0.00   0.00   

CO23 number of supported micro, small and medium-sized enterprises (including cooperative enterprises, enterprises of the social economy) More developed 0.00   0.00   0.00   

 Grand total of participants  1,767.00   2,311.00   2,556.00   

 
ID Indicator Category of region 2015 2014 

   Total Men Women Total Men Women 

CO01 unemployed, including long-term unemployed More developed 1,917.00 1,023.00 894.00 679.00 341.00 338.00 

CO02 long-term unemployed More developed 116.00 67.00 49.00 0.00 0.00 0.00 

CO03 inactive More developed 44.00 12.00 32.00 0.00 0.00 0.00 

CO04 inactive, not in education or training More developed 0.00 0.00 0.00 0.00 0.00 0.00 

CO05 employed, including self-employed More developed 0.00 0.00 0.00 0.00 0.00 0.00 

CO06 below 25 years of age More developed 1,961.00 1,035.00 926.00 679.00 341.00 338.00 

CO07 above 54 years of age More developed 0.00 0.00 0.00 0.00 0.00 0.00 

CO08 above 54 years of age who are unemployed, including long term unemployed, or inactive not in education or training More developed 0.00 0.00 0.00 0.00 0.00 0.00 

CO09 with primary (ISCED 1) or lower secondary education (ISCED 2) More developed 1,223.00 674.00 549.00 430.00 220.00 210.00 
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CO10 with upper secondary (ISCED 3) or post-secondary education (ISCED 4) More developed 684.00 326.00 358.00 249.00 121.00 128.00 

CO11 with tertiary education (ISCED 5 to 8) More developed 40.00 24.00 16.00 0.00 0.00 0.00 

CO15 migrants, participants with a foreign background, minorities (including marginalised communities such as the Roma) More developed 177.00 106.00 71.00 74.00 35.00 39.00 

CO16 participants with disabilities More developed 337.00 200.00 137.00 102.00 56.00 46.00 

CO17 other disadvantaged More developed 891.00 500.00 391.00 261.00 137.00 124.00 

CO18 homeless or affected by housing exclusion More developed 29.00 15.00 14.00 5.00 3.00 2.00 

CO19 from rural areas More developed 167.00 81.00 86.00 55.00 30.00 25.00 

CO20 number of projects fully or partially implemented by social partners or non-governmental organisations More developed 0.00   0.00   

CO21 number of projects dedicated at sustainable participation and progress of women in employment More developed 0.00   0.00   

CO22 number of projects targeting public administrations or public services at national, regional or local level  More developed 0.00   0.00   

CO23 number of supported micro, small and medium-sized enterprises (including cooperative enterprises, enterprises of the social economy) More developed 0.00   0.00   

 Grand total of participants  1,961.00   679.00   
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Priority axis 3 - Youth Employment 

Investment 

Priority 

8ii - Sustainable integration into the labour market of young people (ESF), in particular those not in employment, education or training, including young people at risk of 

social exclusion and young people from marginalised communities, including through the implementation of the Youth Guarantee 

 

Table 4B: Programme specific output indicators for the ESF and YEI - 3 

 
ID Indicator Category of region Measurement unit Target value (2023) Cumulative value Achievement ratio 2019 

    Total Men Women Total Men Women Total Men Women Total Men Women 

1027 NEET Participants (16 - 24 years of age) More developed Number 21,200.00   10,176.00 5,596.00 4,580.00 0.48   902.00 604.00 298.00 

 
ID Indicator Category of region 2018 2017 2016 2015 2014 

   Total Men Women Total Men Women Total Men Women Total Men Women Total Men Women 

1027 NEET Participants (16 - 24 years of age) More developed 1,767.00 1,037.00 730.00 2,311.00 1,257.00 1,054.00 2,556.00 1,322.00 1,234.00 1,961.00 1,035.00 926.00 679.00 341.00 338.00 
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Priority axis 3 - Youth Employment 

Investment 

Priority 

10i - Reducing and preventing early school leaving and promoting equal access to good quality early childhood, primary and secondary education including formal, non 

formal and informal learning pathways for reintegrating into education and training 

 

Table 2A : Common result indicators for ESF (by priority axis, investment priority, and by category of region). Data on all common ESF result 

indicators (with and without target) shall be reported broken down by gender. For a Technical Assistance priority axis only those common indicators 

shall be reported for which a target has been set - 3 / 10i 
 
ID Indicator Category of 

region 

Common output indicator used as basis for 

target setting 

Measurement unit for baseline 

and target 

Target value (2023) Cumulative value Achievement ratio 2019 

     Total Men Women Total Men Women Total Men Women Men Women 

CR01 inactive participants engaged in job searching upon leaving More developed       25.00 13.00 12.00    1.00 6.00 

CR02 participants in education/training upon leaving More developed       571.00 295.00 276.00    71.00 83.00 

CR03 participants gaining a qualification upon leaving More developed       367.00 202.00 165.00    79.00 73.00 

CR04 participants in employment, including self-employment, upon leaving More developed       33.00 14.00 19.00    0.00 3.00 

CR05 disadvantaged participants engaged in job searching, education/ training, gaining a qualification, or in employment, 

including self-employment , upon leaving 

More developed       794.00 426.00 368.00    130.00 133.00 

CR06 participants in employment, including self-employment, six months after leaving More developed       0.00 0.00 0.00    0.00 0.00 

CR07 participants with an improved labour market situation six months after leaving More developed       0.00 0.00 0.00    0.00 0.00 

CR08 participants above 54 years of age in employment, including self-employment, six months after leaving More developed       0.00 0.00 0.00    0.00 0.00 

CR09 disadvantaged participants in employment, including self-employment, six months after leaving More developed       0.00 0.00 0.00    0.00 0.00 

 
ID Indicator Category of region 2018 2017 2016 2015 2014 

   Men Women Men Women Men Women Men Women Men Women 

CR01 inactive participants engaged in job searching upon leaving More developed 7.00 2.00 2.00 3.00 3.00 1.00 0.00 0.00 0.00 0.00 

CR02 participants in education/training upon leaving More developed 98.00 83.00 108.00 102.00 18.00 8.00 0.00 0.00 0.00 0.00 

CR03 participants gaining a qualification upon leaving More developed 75.00 61.00 40.00 25.00 8.00 6.00 0.00 0.00 0.00 0.00 

CR04 participants in employment, including self-employment, upon leaving More developed 7.00 8.00 4.00 5.00 3.00 3.00 0.00 0.00 0.00 0.00 

CR05 disadvantaged participants engaged in job searching, education/ training, gaining a qualification, or in employment, including self-employment , upon leaving More developed 160.00 120.00 119.00 103.00 17.00 12.00 0.00 0.00 0.00 0.00 

CR06 participants in employment, including self-employment, six months after leaving More developed 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 

CR07 participants with an improved labour market situation six months after leaving More developed 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 

CR08 participants above 54 years of age in employment, including self-employment, six months after leaving More developed 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 

CR09 disadvantaged participants in employment, including self-employment, six months after leaving More developed 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 
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Priority axis 3 - Youth Employment 

Investment 

Priority 

10i - Reducing and preventing early school leaving and promoting equal access to good quality early childhood, primary and secondary education including formal, non 

formal and informal learning pathways for reintegrating into education and training 

 

Table 2C : Programme specific result indicators for ESF and YEI 

 
ID Indicator Category of 

region 

Measurement unit for 

indicator 

Output indicator used as basis for target 

setting 

Measurement unit for baseline and 

target 

Target value (2023) Achievement ratio 2019 

            Cumulative Annual total Qualitative 

      Total Men Women Total Men Women Total Men Women Total Men Women  

1125 Participants at risk of becoming NEET (11-24) gaining qualifications upon leaving More developed Ratio (Ratio)   Ratio 27.00%   25.33   6.84% 7.43% 6.41% 15.00% 15.00% 16.00%  

1127 Participants at risk of becoming NEET(11-24) into education or training upon leaving More developed Ratio (Ratio)   Ratio 18.00%   59.94   10.79% 10.43% 10.79% 15.00% 13.00% 18.00%  

1128 Participants at risk of becoming NEET (11-24) at reduced risk of becoming NEET 

upon leaving 

More developed Ratio (Ratio)   Ratio 0.00%      33.68% 33.56% 33.82% 42.00% 42.00% 42.00%  

 
ID Indicator Category of region 2018 2017 

   Cumulative Annual total Qualitative Cumulative Annual total Qualitative 

   Total Men Women Total Men Women  Total Men Women Total Men Women  

1125 Participants at risk of becoming NEET (11-24) gaining qualifications upon leaving More developed 4.94% 5.61% 4.26% 8.00% 9.00% 7.00%  2.82% 3.42% 2.22% 4.00% 5.00% 3.00%  

1127 Participants at risk of becoming NEET(11-24) into education or training upon leaving More developed 9.81% 9.81% 9.18% 10.00% 11.00% 9.00%  9.67% 9.04% 9.31% 14.00% 13.00% 14.00%  

1128 Participants at risk of becoming NEET (11-24) at reduced risk of becoming NEET upon leaving More developed 31.75% 31.53% 31.98% 38.00% 38.00% 38.00%  27.41% 27.34% 27.49% 40.00% 40.00% 40.00%  

 
ID Indicator Category of region 2016 2015 

   Cumulative Annual total Qualitative Cumulative Annual total Qualitative 

   Total Men Women Total Men Women  Total Men Women Total Men Women  

1125 Participants at risk of becoming NEET (11-24) gaining qualifications upon leaving More developed 1.00% 1.00% 1.00% 1.00% 1.00% 1.00%  % % % 0.00% 0.00% 0.00%  

1127 Participants at risk of becoming NEET(11-24) into education or training upon leaving More developed 3.00% 3.00% 2.00% 3.00% 3.00% 2.00%  % % % 0.00% 0.00% 0.00%  

1128 Participants at risk of becoming NEET (11-24) at reduced risk of becoming NEET upon leaving More developed 8.00% 8.00% 8.00% 8.00% 8.00% 8.00%  % % % 0.00% 0.00% 0.00%  

 
ID Indicator Category of region 2014 

   Cumulative Annual total Qualitative 

   Total Men Women Total Men Women  

1125 Participants at risk of becoming NEET (11-24) gaining qualifications upon leaving More developed % % % 0.00% 0.00% 0.00%  

1127 Participants at risk of becoming NEET(11-24) into education or training upon leaving More developed % % % 0.00% 0.00% 0.00%  

1128 Participants at risk of becoming NEET (11-24) at reduced risk of becoming NEET upon leaving More developed % % % 0.00% 0.00% 0.00%  
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Priority axis 3 - Youth Employment 

Investment 

Priority 

10i - Reducing and preventing early school leaving and promoting equal access to good quality early childhood, primary and secondary education including formal, non 

formal and informal learning pathways for reintegrating into education and training 

 

Table 4A : Common output indicators for the ESF and YEI - 3 / 10i 

 
ID Indicator Category of region Target value (2023) Cumulative value Achievement ratio 2019 

   Total Men Women Total Men Women Total Men Women Total Men Women 

CO01 unemployed, including long-term unemployed More developed    0.00 0.00 0.00    0.00 0.00 0.00 

CO02 long-term unemployed More developed    0.00 0.00 0.00    0.00 0.00 0.00 

CO03 inactive More developed    5,270.00 2,760.00 2,510.00    995.00 535.00 460.00 

CO04 inactive, not in education or training More developed    5,270.00 2,760.00 2,510.00    995.00 535.00 460.00 

CO05 employed, including self-employed More developed    0.00 0.00 0.00    0.00 0.00 0.00 

CO06 below 25 years of age More developed    5,270.00 2,760.00 2,510.00    995.00 535.00 460.00 

CO07 above 54 years of age More developed    0.00 0.00 0.00    0.00 0.00 0.00 

CO08 above 54 years of age who are unemployed, including long term unemployed, or inactive not in education or training More developed    0.00 0.00 0.00    0.00 0.00 0.00 

CO09 with primary (ISCED 1) or lower secondary education (ISCED 2) More developed    591.00 267.00 324.00    57.00 23.00 34.00 

CO10 with upper secondary (ISCED 3) or post-secondary education (ISCED 4) More developed    786.00 308.00 478.00    117.00 39.00 78.00 

CO11 with tertiary education (ISCED 5 to 8) More developed    136.00 48.00 88.00    25.00 9.00 16.00 

CO15 migrants, participants with a foreign background, minorities (including marginalised communities such as the Roma) More developed    571.00 294.00 277.00    69.00 35.00 34.00 

CO16 participants with disabilities More developed    549.00 269.00 280.00    90.00 37.00 53.00 

CO17 other disadvantaged More developed    4,022.00 2,254.00 1,768.00    824.00 477.00 347.00 

CO18 homeless or affected by housing exclusion More developed    59.00 23.00 36.00    7.00 3.00 4.00 

CO19 from rural areas More developed    42.00 26.00 16.00    0.00 0.00 0.00 

CO20 number of projects fully or partially implemented by social partners or non-governmental organisations More developed    0.00      0.00   

CO21 number of projects dedicated at sustainable participation and progress of women in employment More developed    0.00      0.00   

CO22 number of projects targeting public administrations or public services at national, regional or local level More developed    0.00      0.00   

CO23 number of supported micro, small and medium-sized enterprises (including cooperative enterprises, enterprises of the social economy) More developed    0.00      0.00   

 Grand total of participants     5,270.00      995.00   

 
ID Indicator Category of region 2018 2017 2016 

   Total Men Women Total Men Women Total Men Women 

CO01 unemployed, including long-term unemployed More developed 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 

CO02 long-term unemployed More developed 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 

CO03 inactive More developed 1,751.00 875.00 876.00 1,531.00 816.00 715.00 993.00 534.00 459.00 

CO04 inactive, not in education or training More developed 1,751.00 875.00 876.00 1,531.00 816.00 715.00 993.00 534.00 459.00 

CO05 employed, including self-employed More developed 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 

CO06 below 25 years of age More developed 1,751.00 875.00 876.00 1,531.00 816.00 715.00 993.00 534.00 459.00 

CO07 above 54 years of age More developed 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 

CO08 above 54 years of age who are unemployed, including long term unemployed, or inactive not in education or training More developed 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 

CO09 with primary (ISCED 1) or lower secondary education (ISCED 2) More developed 189.00 88.00 101.00 208.00 96.00 112.00 137.00 60.00 77.00 

CO10 with upper secondary (ISCED 3) or post-secondary education (ISCED 4) More developed 296.00 102.00 194.00 231.00 99.00 132.00 142.00 68.00 74.00 

CO11 with tertiary education (ISCED 5 to 8) More developed 59.00 18.00 41.00 44.00 18.00 26.00 8.00 3.00 5.00 

CO15 migrants, participants with a foreign background, minorities (including marginalised communities such as the Roma) More developed 213.00 106.00 107.00 198.00 106.00 92.00 91.00 47.00 44.00 

CO16 participants with disabilities More developed 205.00 97.00 108.00 186.00 102.00 84.00 68.00 33.00 35.00 

CO17 other disadvantaged More developed 1,316.00 715.00 601.00 1,128.00 638.00 490.00 754.00 424.00 330.00 

CO18 homeless or affected by housing exclusion More developed 22.00 9.00 13.00 15.00 7.00 8.00 15.00 4.00 11.00 

CO19 from rural areas More developed 0.00 0.00 0.00 0.00 0.00 0.00 42.00 26.00 16.00 

CO20 number of projects fully or partially implemented by social partners or non-governmental organisations More developed 0.00   0.00   0.00   

CO21 number of projects dedicated at sustainable participation and progress of women in employment More developed 0.00   0.00   0.00   

CO22 number of projects targeting public administrations or public services at national, regional or local level  More developed 0.00   0.00   0.00   

CO23 number of supported micro, small and medium-sized enterprises (including cooperative enterprises, enterprises of the social economy) More developed 0.00   0.00   0.00   

 Grand total of participants  1,751.00   1,531.00   993.00   

 
ID Indicator Category of region 2015 2014 

   Total Men Women Total Men Women 

CO01 unemployed, including long-term unemployed More developed 0.00 0.00 0.00 0.00 0.00 0.00 

CO02 long-term unemployed More developed 0.00 0.00 0.00 0.00 0.00 0.00 

CO03 inactive More developed 0.00 0.00 0.00 0.00 0.00 0.00 

CO04 inactive, not in education or training More developed 0.00 0.00 0.00 0.00 0.00 0.00 

CO05 employed, including self-employed More developed 0.00 0.00 0.00 0.00 0.00 0.00 

CO06 below 25 years of age More developed 0.00 0.00 0.00 0.00 0.00 0.00 

CO07 above 54 years of age More developed 0.00 0.00 0.00 0.00 0.00 0.00 

CO08 above 54 years of age who are unemployed, including long term unemployed, or inactive not in education or training More developed 0.00 0.00 0.00 0.00 0.00 0.00 

CO09 with primary (ISCED 1) or lower secondary education (ISCED 2) More developed 0.00 0.00 0.00 0.00 0.00 0.00 
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CO10 with upper secondary (ISCED 3) or post-secondary education (ISCED 4) More developed 0.00 0.00 0.00 0.00 0.00 0.00 

CO11 with tertiary education (ISCED 5 to 8) More developed 0.00 0.00 0.00 0.00 0.00 0.00 

CO15 migrants, participants with a foreign background, minorities (including marginalised communities such as the Roma) More developed 0.00 0.00 0.00 0.00 0.00 0.00 

CO16 participants with disabilities More developed 0.00 0.00 0.00 0.00 0.00 0.00 

CO17 other disadvantaged More developed 0.00 0.00 0.00 0.00 0.00 0.00 

CO18 homeless or affected by housing exclusion More developed 0.00 0.00 0.00 0.00 0.00 0.00 

CO19 from rural areas More developed 0.00 0.00 0.00 0.00 0.00 0.00 

CO20 number of projects fully or partially implemented by social partners or non-governmental organisations More developed 0.00   0.00   

CO21 number of projects dedicated at sustainable participation and progress of women in employment More developed 0.00   0.00   

CO22 number of projects targeting public administrations or public services at national, regional or local level More developed 0.00   0.00   

CO23 number of supported micro, small and medium-sized enterprises (including cooperative enterprises, enterprises of the social economy) More developed 0.00   0.00   

 Grand total of participants  0.00   0.00   
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Priority axis 3 - Youth Employment 

Investment 

Priority 

10i - Reducing and preventing early school leaving and promoting equal access to good quality early childhood, primary and secondary education including formal, non 

formal and informal learning pathways for reintegrating into education and training 

 

Table 4B: Programme specific output indicators for the ESF and YEI - 3 

 
ID Indicator Category of region Measurement unit Target value (2023) Cumulative value Achievement ratio 2019 

    Total Men Women Total Men Women Total Men Women Total Men Women 

1028 Participants at risk of becoming NEET (11-24) More developed Number 18,072.00   5,270.00 2,760.00 2,510.00 0.29   995.00 535.00 460.00 

 
ID Indicator Category of region 2018 2017 2016 2015 2014 

   Total Men Women Total Men Women Total Men Women Total Men Women Total Men Women 

1028 Participants at risk of becoming NEET (11-24) More developed 1,751.00 875.00 876.00 1,531.00 816.00 715.00 993.00 534.00 459.00 0.00 0.00 0.00 0.00 0.00 0.00 
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Priority axis 5 - Public services reform and regional working 

Investment 

Priority 

11i - Investment in institutional capacity and in the efficiency of public administrations and public services at the national, regional and local levels with a view to 

reforms, better regulation and good governance 

 

Table 2A : Common result indicators for ESF (by priority axis, investment priority, and by category of region). Data on all common ESF result 

indicators (with and without target) shall be reported broken down by gender. For a Technical Assistance priority axis only those common indicators 

shall be reported for which a target has been set - 5 / 11i 
 
ID Indicator Category of 

region 

Common output indicator used as basis for 

target setting 

Measurement unit for baseline 

and target 

Target value (2023) Cumulative value Achievement ratio 2019 

     Total Men Women Total Men Women Total Men Women Men Women 

CR01 inactive participants engaged in job searching upon leaving More developed       0.00 0.00 0.00    0.00 0.00 

CR02 participants in education/training upon leaving More developed       0.00 0.00 0.00    0.00 0.00 

CR03 participants gaining a qualification upon leaving More developed       0.00 0.00 0.00    0.00 0.00 

CR04 participants in employment, including self-employment, upon leaving More developed       0.00 0.00 0.00    0.00 0.00 

CR05 disadvantaged participants engaged in job searching, education/ training, gaining a qualification, or in employment, 

including self-employment , upon leaving 

More developed       0.00 0.00 0.00    0.00 0.00 

CR06 participants in employment, including self-employment, six months after leaving More developed       0.00 0.00 0.00    0.00 0.00 

CR07 participants with an improved labour market situation six months after leaving More developed       0.00 0.00 0.00    0.00 0.00 

CR08 participants above 54 years of age in employment, including self-employment, six months after leaving More developed       0.00 0.00 0.00    0.00 0.00 

CR09 disadvantaged participants in employment, including self-employment, six months after leaving More developed       0.00 0.00 0.00    0.00 0.00 

 
ID Indicator Category of region 2018 2017 2016 2015 2014 

   Men Women Men Women Men Women Men Women Men Women 

CR01 inactive participants engaged in job searching upon leaving More developed 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 

CR02 participants in education/training upon leaving More developed 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 

CR03 participants gaining a qualification upon leaving More developed 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 

CR04 participants in employment, including self-employment, upon leaving More developed 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 

CR05 disadvantaged participants engaged in job searching, education/ training, gaining a qualification, or in employment, including self-employment , upon leaving More developed 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 

CR06 participants in employment, including self-employment, six months after leaving More developed 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 

CR07 participants with an improved labour market situation six months after leaving More developed 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 

CR08 participants above 54 years of age in employment, including self-employment, six months after leaving More developed 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 

CR09 disadvantaged participants in employment, including self-employment, six months after leaving More developed 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 
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Priority axis 5 - Public services reform and regional working 

Investment 

Priority 

11i - Investment in institutional capacity and in the efficiency of public administrations and public services at the national, regional and local levels with a view to 

reforms, better regulation and good governance 

 

Table 2C : Programme specific result indicators for ESF and YEI 

 
ID Indicator Category of region Measurement unit for indicator Output indicator used as basis for target setting Measurement unit for baseline and target Target value (2023) Achievement ratio 2019 

            Cumulative Annual total Qualitative 

      Total Men Women Total Men Women Total Men Women Total Men Women  

1184 Number of new methods, procedures, and tools developed and disseminated More developed Number (Number)   Number 8.00   0.00   0.00 0.00 0.00 0.00 0.00 0.00  

 
ID Indicator Category of region 2018 2017 

   Cumulative Annual total Qualitative Cumulative Annual total Qualitative 

   Total Men Women Total Men Women  Total Men Women Total Men Women  

1184 Number of new methods, procedures, and tools developed and disseminated More developed 0.00 0.00 0.00 0.00 0.00 0.00  0.00 0.00 0.00 0.00 0.00 0.00  

 
ID Indicator Category of region 2016 2015 

   Cumulative Annual total Qualitative Cumulative Annual total Qualitative 

   Total Men Women Total Men Women  Total Men Women Total Men Women  

1184 Number of new methods, procedures, and tools developed and disseminated More developed 0.00 0.00 0.00 0.00 0.00 0.00  0.00 0.00 0.00 0.00 0.00 0.00  

 
ID Indicator Category of region 2014 

   Cumulative Annual total Qualitative 

   Total Men Women Total Men Women  

1184 Number of new methods, procedures, and tools developed and disseminated More developed 0.00 0.00 0.00 0.00 0.00 0.00  
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Priority axis 5 - Public services reform and regional working 

Investment 

Priority 

11i - Investment in institutional capacity and in the efficiency of public administrations and public services at the national, regional and local levels with a view to 

reforms, better regulation and good governance 

 

Table 4A : Common output indicators for the ESF and YEI - 5 / 11i 

 
ID Indicator Category of region Target value (2023) Cumulative value Achievement ratio 2019 

   Total Men Women Total Men Women Total Men Women Total Men Women 

CO01 unemployed, including long-term unemployed More developed    0.00 0.00 0.00    0.00 0.00 0.00 

CO02 long-term unemployed More developed    0.00 0.00 0.00    0.00 0.00 0.00 

CO03 inactive More developed    0.00 0.00 0.00    0.00 0.00 0.00 

CO04 inactive, not in education or training More developed    0.00 0.00 0.00    0.00 0.00 0.00 

CO05 employed, including self-employed More developed    0.00 0.00 0.00    0.00 0.00 0.00 

CO06 below 25 years of age More developed    0.00 0.00 0.00    0.00 0.00 0.00 

CO07 above 54 years of age More developed    0.00 0.00 0.00    0.00 0.00 0.00 

CO08 above 54 years of age who are unemployed, including long term unemployed, or inactive not in education or training More developed    0.00 0.00 0.00    0.00 0.00 0.00 

CO09 with primary (ISCED 1) or lower secondary education (ISCED 2) More developed    0.00 0.00 0.00    0.00 0.00 0.00 

CO10 with upper secondary (ISCED 3) or post-secondary education (ISCED 4) More developed    0.00 0.00 0.00    0.00 0.00 0.00 

CO11 with tertiary education (ISCED 5 to 8) More developed    0.00 0.00 0.00    0.00 0.00 0.00 

CO15 migrants, participants with a foreign background, minorities (including marginalised communities such as the Roma) More developed    0.00 0.00 0.00    0.00 0.00 0.00 

CO16 participants with disabilities More developed    0.00 0.00 0.00    0.00 0.00 0.00 

CO17 other disadvantaged More developed    0.00 0.00 0.00    0.00 0.00 0.00 

CO18 homeless or affected by housing exclusion More developed    0.00 0.00 0.00    0.00 0.00 0.00 

CO19 from rural areas More developed    0.00 0.00 0.00    0.00 0.00 0.00 

CO20 number of projects fully or partially implemented by social partners or non-governmental organisations More developed    0.00      0.00   

CO21 number of projects dedicated at sustainable participation and progress of women in employment More developed    0.00      0.00   

CO22 number of projects targeting public administrations or public services at national, regional or local level More developed 4.00   0.00   0.00   0.00   

CO23 number of supported micro, small and medium-sized enterprises (including cooperative enterprises, enterprises of the social economy) More developed    0.00      0.00   

 Grand total of participants     0.00      0.00   

 
ID Indicator Category of region 2018 2017 2016 

   Total Men Women Total Men Women Total Men Women 

CO01 unemployed, including long-term unemployed More developed 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 

CO02 long-term unemployed More developed 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 

CO03 inactive More developed 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 

CO04 inactive, not in education or training More developed 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 

CO05 employed, including self-employed More developed 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 

CO06 below 25 years of age More developed 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 

CO07 above 54 years of age More developed 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 

CO08 above 54 years of age who are unemployed, including long term unemployed, or inactive not in education or training More developed 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 

CO09 with primary (ISCED 1) or lower secondary education (ISCED 2) More developed 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 

CO10 with upper secondary (ISCED 3) or post-secondary education (ISCED 4) More developed 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 

CO11 with tertiary education (ISCED 5 to 8) More developed 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 

CO15 migrants, participants with a foreign background, minorities (including marginalised communities such as the Roma) More developed 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 

CO16 participants with disabilities More developed 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 

CO17 other disadvantaged More developed 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 

CO18 homeless or affected by housing exclusion More developed 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 

CO19 from rural areas More developed 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 

CO20 number of projects fully or partially implemented by social partners or non-governmental organisations More developed 0.00   0.00   0.00   

CO21 number of projects dedicated at sustainable participation and progress of women in employment More developed 0.00   0.00   0.00   

CO22 number of projects targeting public administrations or public services at national, regional or local level More developed 0.00   0.00   0.00   

CO23 number of supported micro, small and medium-sized enterprises (including cooperative enterprises, enterprises of the social economy) More developed 0.00   0.00   0.00   

 Grand total of participants  0.00   0.00   0.00   

 
ID Indicator Category of region 2015 2014 

   Total Men Women Total Men Women 

CO01 unemployed, including long-term unemployed More developed 0.00 0.00 0.00 0.00 0.00 0.00 

CO02 long-term unemployed More developed 0.00 0.00 0.00 0.00 0.00 0.00 

CO03 inactive More developed 0.00 0.00 0.00 0.00 0.00 0.00 

CO04 inactive, not in education or training More developed 0.00 0.00 0.00 0.00 0.00 0.00 

CO05 employed, including self-employed More developed 0.00 0.00 0.00 0.00 0.00 0.00 

CO06 below 25 years of age More developed 0.00 0.00 0.00 0.00 0.00 0.00 

CO07 above 54 years of age More developed 0.00 0.00 0.00 0.00 0.00 0.00 

CO08 above 54 years of age who are unemployed, including long term unemployed, or inactive not in education or training More developed 0.00 0.00 0.00 0.00 0.00 0.00 

CO09 with primary (ISCED 1) or lower secondary education (ISCED 2) More developed 0.00 0.00 0.00 0.00 0.00 0.00 



 

EN 322  EN 

 

CO10 with upper secondary (ISCED 3) or post-secondary education (ISCED 4) More developed 0.00 0.00 0.00 0.00 0.00 0.00 

CO11 with tertiary education (ISCED 5 to 8) More developed 0.00 0.00 0.00 0.00 0.00 0.00 

CO15 migrants, participants with a foreign background, minorities (including marginalised communities such as the Roma) More developed 0.00 0.00 0.00 0.00 0.00 0.00 

CO16 participants with disabilities More developed 0.00 0.00 0.00 0.00 0.00 0.00 

CO17 other disadvantaged More developed 0.00 0.00 0.00 0.00 0.00 0.00 

CO18 homeless or affected by housing exclusion More developed 0.00 0.00 0.00 0.00 0.00 0.00 

CO19 from rural areas More developed 0.00 0.00 0.00 0.00 0.00 0.00 

CO20 number of projects fully or partially implemented by social partners or non-governmental organisations More developed 0.00   0.00   

CO21 number of projects dedicated at sustainable participation and progress of women in employment More developed 0.00   0.00   

CO22 number of projects targeting public administrations or public services at national, regional or local level  More developed 0.00   0.00   

CO23 number of supported micro, small and medium-sized enterprises (including cooperative enterprises, enterprises of the social economy) More developed 0.00   0.00   

 Grand total of participants  0.00   0.00   
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Priority axis 5 - Public services reform and regional working 

Investment 

Priority 

11i - Investment in institutional capacity and in the efficiency of public administrations and public services at the national, regional and local levels with a view to 

reforms, better regulation and good governance 

 

Table 4B: Programme specific output indicators for the ESF and YEI - 5 

 
ID Indicator Category of region Measurement unit Target value (2023) Cumulative value Achievement ratio 2019 

    Total Men Women Total Men Women Total Men Women Total Men Women 

1182 Number of methods, processes and tools being developed with support More developed Number 10.00   0.00 0.00 0.00 0.00   0.00 0.00 0.00 

1183 Number of entities* participating in projects target public administrations or public services at national, regional or local level More developed Number 15.00   0.00 0.00 0.00 0.00   0.00 0.00 0.00 

 
ID Indicator Category of region 2018 2017 2016 2015 2014 

   Total Men Women Total Men Women Total Men Women Total Men Women Total Men Women 

1182 Number of methods, processes and tools being developed with support More developed 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 

1183 Number of entities* participating in projects target public administrations or public services at national, regional or local level More developed 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 
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Priority axes for technical assistance 

 
Priority axis 4 - Technical Assistance 

 

Table 4A : Common output indicators for the ESF and YEI - 4 

 
ID Indicator Category of region Target value (2023) Cumulative value Achievement ratio 2019 

   Total Men Women Total Men Women Total Men Women Total Men Women 

 
ID Indicator Category of region 2018 2017 2016 

   Total Men Women Total Men Women Total Men Women 

 
ID Indicator Category of region 2015 2014 

   Total Men Women Total Men Women 
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Priority axis 4 - Technical Assistance 

 

Table 4B: Programme specific output indicators for the ESF and YEI - 4 

 
ID Indicator Category of region Measurement unit Target value (2023) Cumulative value Achievement ratio 2019 

    Total Men Women Total Men Women Total Men Women Total Men Women 

TAO1 Number of training events held  Number 10.00   117.00 0.00 0.00 11.70   22.00 0.00 0.00 

TAO10 Number of e-newsletters issued  Number 72.00   19.00 0.00 0.00 0.26   1.00 0.00 0.00 

TAO11 Percentage of enquiries resolved within 5 working days  Ratio 75.00   75.00 0.00 0.00 1.00   0.00 0.00 0.00 

TAO12 Number of audit visits  Ratio 50.00   0.00 0.00 0.00 0.00   0.00 0.00 0.00 

TAO2 Framework Contract for Specialist Expertise in place for project delivery  Number 1.00   0.00 0.00 0.00 0.00   0.00 0.00 0.00 

TAO3 Number of projects undergoing a formal assessment for their cross cutting themes integration  Ratio 90.00   75.00 0.00 0.00 0.83   0.00 0.00 0.00 

TAO4 Number of research reports published  Number 17.00   5.00 0.00 0.00 0.29   0.00 0.00 0.00 

TAO5 Number of projects given Monitoring and Evaluation advice  Ratio 100.00   75.00 0.00 0.00 0.75   0.00 0.00 0.00 

TAO6 Number of dissemination events  Number 6.00   3.00 0.00 0.00 0.50   0.00 0.00 0.00 

TAO7 Number of events organised by WEFO  Number 10.00   0.00 0.00 0.00 0.00   0.00 0.00 0.00 

TAO8 Number of press releases issued  Number 50.00   125.00 0.00 0.00 2.50   0.00 0.00 0.00 

TAO9 Number of high profile project launches  Ratio 50.00   54.00 0.00 0.00 1.08   0.00 0.00 0.00 

 
ID Indicator Category of region 2018 2017 2016 2015 2014 

   Total Men Women Total Men Women Total Men Women Total Men Women Total Men Women 

TAO1 Number of training events held  71.00 0.00 0.00 23.00 0.00 0.00 1.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 

TAO10 Number of e-newsletters issued  11.00 0.00 0.00 7.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 

TAO11 Percentage of enquiries resolved within 5 working days  0.00 0.00 0.00 75.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 

TAO12 Number of audit visits  0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 

TAO2 Framework Contract for Specialist Expertise in place for project delivery  0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 

TAO3 Number of projects undergoing a formal assessment for their cross cutting themes integration  0.00 0.00 0.00 75.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 

TAO4 Number of research reports published  5.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 

TAO5 Number of projects given Monitoring and Evaluation advice  0.00 0.00 0.00 75.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 

TAO6 Number of dissemination events  2.00 0.00 0.00 1.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 

TAO7 Number of events organised by WEFO  0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 

TAO8 Number of press releases issued  118.00 0.00 0.00 7.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 

TAO9 Number of high profile project launches  0.00 0.00 0.00 54.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 
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Priority axis 4 - Technical Assistance 

Specific objective 4.1 - To ensure the efficient and effective management of the 2014-2020 programmes 

 

Table 2C : Programme specific result indicators for ESF and YEI - 4 / 4.1 

 
ID Indicator Category of region Measurement unit for indicator Output indicator used as basis for target setting Measurement unit for baseline and target Target value (2023) Achievement ratio 2019 

            Cumulative Annual total Qualitative 

      Total Men Women Total Men Women Total Men Women Total Men Women  

TAR1 Managing Authority Irregularity Rate   (Ratio)    Below 2            0.25 

TAR2 WEFO Error Rate   (Ratio)    Below 2            0.67 

 
ID Indicator Category of region 2018 2017 

   Cumulative Annual total Qualitative Cumulative Annual total Qualitative 

   Total Men Women Total Men Women  Total Men Women Total Men Women  

TAR1 Managing Authority Irregularity Rate        1.66       0.08% 

TAR2 WEFO Error Rate        0.1       0.05% 

 
ID Indicator Category of region 2016 2015 

   Cumulative Annual total Qualitative Cumulative Annual total Qualitative 

   Total Men Women Total Men Women  Total Men Women Total Men Women  

TAR1 Managing Authority Irregularity Rate        0.11%        

TAR2 WEFO Error Rate                

 
ID Indicator Category of region 2014 

   Cumulative Annual total Qualitative 

   Total Men Women Total Men Women  

TAR1 Managing Authority Irregularity Rate         

TAR2 WEFO Error Rate         
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Priority axis 4 - Technical Assistance 

Specific objective 4.2 - To provide high quality advice to key partners involved in the design and delivery of operations. 

 

Table 2C : Programme specific result indicators for ESF and YEI - 4 / 4.2 

 
ID Indicator Category of region Measurement unit for indicator Output indicator used as basis for target setting Measurement unit for baseline and target Target value (2023) Achievement ratio 2019 

            Cumulative Annual total Qualitative 

      Total Men Women Total Men Women Total Men Women Total Men Women  

TAR3 Customer Satisfaction   (Ratio)    50             

 
ID Indicator Category of region 2018 2017 

   Cumulative Annual total Qualitative Cumulative Annual total Qualitative 

   Total Men Women Total Men Women  Total Men Women Total Men Women  

TAR3 Customer Satisfaction        0       0 

 
ID Indicator Category of region 2016 2015 

   Cumulative Annual total Qualitative Cumulative Annual total Qualitative 

   Total Men Women Total Men Women  Total Men Women Total Men Women  

TAR3 Customer Satisfaction        0       0 

 
ID Indicator Category of region 2014 

   Cumulative Annual total Qualitative 

   Total Men Women Total Men Women  

TAR3 Customer Satisfaction        0 
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Table 5: Information on the milestones and targets defined in the performance framework 

 
Priority 

axis 

Ind 

type 

ID Indicator Measurement 

unit 

Fund Category of 

region 

2019 Cum 

total 

2019 Cum 

men 

2019 Cum 

women 

2019 Annual 

total 

2019 Annual 

total men 

2019 Annual 

total women 

1 F P1F Expenditure € ESF More 

developed 

12,503,331.22      

1 O 1002 Economically inactive (aged 25 and over), not in education or training, who have complex barriers to employment (low or no skills; a work 
limiting health condition or disability; care or childcare responsibilities; over 54; from a jobless household) 

Number ESF More 
developed 

5,678.00 2,341.00 3,337.00 1,174.00 531.00 643.00 

1 O 1003 Long-term unemployed (aged 25 and over) who have complex barriers to employment (low or no skills; a work limiting health condition or 

disability; are from a BME group; or from a jobless household) 

Number ESF More 

developed 

3,771.00 2,481.00 1,290.00 1,110.00 705.00 405.00 

2 F P2F Expenditure € ESF More 

developed 

128,329,555.43      

2 O 1173F Employed, including self-employed participants with qualifications up to and including a lower secondary education (ISCED 2) - Female Number ESF More 

developed 

6,083.00 0.00 6,083.00 117.00 0.00 117.00 

2 O 1173M Employed, including self-employed participants with qualifications up to and including a lower secondary education (ISCED 2) - Male Number ESF More 

developed 

5,059.00 5,059.00 0.00 75.00 75.00 0.00 

2 O 1178F Employed, including self-employed participants with lower secondary education (ISCED 2) - Female Number ESF More 
developed 

3,841.00 0.00 3,841.00 31.00 0.00 31.00 

2 O 1178M Employed, including self-employed participants with lower secondary education (ISCED 2) - Male Number ESF More 

developed 

3,206.00 3,206.00 0.00 62.00 62.00 0.00 

3 F P3F Expenditure € ESF More 
developed 

53,440,049.09      

3 O 1027 NEET Participants (16 - 24 years of age) Number ESF More 

developed 

10,176.00 5,596.00 4,580.00 902.00 604.00 298.00 

5 O CO22 number of projects targeting public administrations or public services at national, regional or local level Number ESF More 

developed 

0.00   0.00   

5 F P1F Expenditure € ESF More 

developed 

0.00      

 
Priority 

axis 

Ind 

type 

ID Indicator Measurement 

unit 

Fund Category of 

region 

2018 Cum 

total 

2017 Cum 

total 

2016 Cum 

total 

Observations 

1 F P1F Expenditure € ESF More developed 11,390,819.86 3,016,121.58 815,807.88  

1 O 1002 Economically inactive (aged 25 and over), not in education or training, who have complex barriers to employment (low or no skills; a work limiting health condition 

or disability; care or childcare responsibilities; over 54; from a jobless household) 

Number ESF More developed 4,504.00 2,653.00 1,037.00  

1 O 1003 Long-term unemployed (aged 25 and over) who have complex barriers to employment (low or no skills; a work limiting health condition or disability; are from a 
BME group; or from a jobless household) 

Number ESF More developed 2,661.00 1,320.00 518.00  

2 F P2F Expenditure € ESF More developed 123,611,378.52 91,867,990.41 2,383,376.63  

2 O 1173F Employed, including self-employed participants with qualifications up to and including a lower secondary education (ISCED 2) - Female Number ESF More developed 5,966.00 5,645.00 3,592.00  

2 O 1173M Employed, including self-employed participants with qualifications up to and including a lower secondary education (ISCED 2) - Male Number ESF More developed 4,984.00 4,775.00 3,216.00  

2 O 1178F Employed, including self-employed participants with lower secondary education (ISCED 2) - Female Number ESF More developed 3,810.00 3,627.00 2,410.00  

2 O 1178M Employed, including self-employed participants with lower secondary education (ISCED 2) - Male Number ESF More developed 3,144.00 3,000.00 2,071.00  

3 F P3F Expenditure € ESF More developed 47,261,471.01 15,642,824.83 1,491,181.19  

3 O 1027 NEET Participants (16 - 24 years of age) Number ESF More developed 9,274.00 7,507.00 5,196.00  

5 O CO22 number of projects targeting public administrations or public services at national, regional or local level Number ESF More developed 0.00 0.00 0.00  

5 F P1F Expenditure € ESF More developed 0.00 0.00 0.00  

 
Priority 

axis 

Ind 

type 

ID Indicator Measurement 

unit 

Fund Category of 

region 

2015 Cum 

total 

2014 Cum 

total 

1 F P1F Expenditure € ESF More developed 0.00 0.00 

1 O 1002 Economically inactive (aged 25 and over), not in education or training, who have complex barriers to employment (low or no skills; a work limiting health condition or disability; care or childcare 
responsibilities; over 54; from a jobless household) 

Number ESF More developed 153.00 0.00 

1 O 1003 Long-term unemployed (aged 25 and over) who have complex barriers to employment (low or no skills; a work limiting health condition or disability; are from a BME group; or from a jobless 

household) 

Number ESF More developed 85.00 0.00 

2 F P2F Expenditure € ESF More developed 0.00 0.00 

2 O 1173F Employed, including self-employed participants with qualifications up to and including a lower secondary education (ISCED 2) - Female Number ESF More developed 2,002.00 968.00 

2 O 1173M Employed, including self-employed participants with qualifications up to and including a lower secondary education (ISCED 2) - Male Number ESF More developed 1,915.00 941.00 

2 O 1178F Employed, including self-employed participants with lower secondary education (ISCED 2) - Female Number ESF More developed 1,348.00 683.00 

2 O 1178M Employed, including self-employed participants with lower secondary education (ISCED 2) - Male Number ESF More developed 1,265.00 637.00 

3 F P3F Expenditure € ESF More developed 0.00 0.00 

3 O 1027 NEET Participants (16 - 24 years of age) Number ESF More developed 2,640.00 679.00 

5 O CO22 number of projects targeting public administrations or public services at national, regional or local level Number ESF More developed 0.00 0.00 

5 F P1F Expenditure € ESF More developed 0.00 0.00 
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Priority 

axis 

Ind 

type 

ID Indicator Measurement 

unit 

Fund Category of 

region 

Milestone for 

2018 total 

Milestone for 

2018 men 

Milestone for 

2018 women 

Final target (2023) 

total 

Final target 

(2023) men 

Final target 

(2023) women 

1 F P1F Expenditure € ESF More 

developed 

13,000,000   64,000,000.00   

1 O 1002 Economically inactive (aged 25 and over), not in education or training, who have complex barriers to employment (low or no 

skills; a work limiting health condition or disability; care or childcare responsibilities; over 54; from a jobless household) 

Number ESF More 

developed 

3239   12,700.00   

1 O 1003 Long-term unemployed (aged 25 and over) who have complex barriers to employment (low or no skills; a work limiting health 

condition or disability; are from a BME group; or from a jobless household) 

Number ESF More 

developed 

969   3,800.00   

2 F P2F Expenditure € ESF More 
developed 

60,000,000   178,000,000.00   

2 O 1173F Employed, including self-employed participants with qualifications up to and including a lower secondary education (ISCED 2) - 

Female 

Number ESF More 

developed 

4898   12,000.00   

2 O 1173M Employed, including self-employed participants with qualifications up to and including a lower secondary education (ISCED 2) - 
Male 

Number ESF More 
developed 

5380   10,000.00   

2 O 1178F Employed, including self-employed participants with lower secondary education (ISCED 2) - Female Number ESF More 

developed 

1,495   11,309.00   

2 O 1178M Employed, including self-employed participants with lower secondary education (ISCED 2) - Male Number ESF More 

developed 

1,642   9,372.00   

3 F P3F Expenditure € ESF More 

developed 

30,596,600   132,000,000.00   

3 O 1027 NEET Participants (16 - 24 years of age) Number ESF More 

developed 

5,407   21,200.00   

5 O CO22 number of projects targeting public administrations or public services at national, regional or local level Number ESF More 
developed 

1   4.00   

5 F P1F Expenditure € ESF More 

developed 

0   26.00   



 

EN 330  EN 

 

3.4 Financial data (Article 50(2) of Regulation (EU) No 1303/2013) 

 

Table 6: Financial information at priority axis and programme level 

 

(as set out in Table 1 of Annex II to Commission Implementing Regulation (EU) No 1011/2014 (Model for the transmission of financial data)) 

 

 
Priority 

axis 

Fund Category of 

region 

Calculation 

basis 

Total fund Co-

financing 

rate 

Total eligible cost of 

operations selected for 

support 

Proportion of the total 

allocation covered with 

selected operations 

Public eligible cost of 

operations selected for 

support 

Total eligible expenditure 

declared by beneficiaries to 

the managing authority 

Proportion of the total 

allocation covered by eligible 

expenditure declared by 

beneficiaries 

Number of 

operations 

selected 

1 ESF More 

developed 

Total 64,169,978.00 50.00% 50,520,828.40 78.73% 45,522,641.20 17,168,914.38 26.76% 9 

2 ESF More 

developed 

Total 177,847,369.00 48.43% 326,190,222.17 183.41% 310,802,990.95 129,145,118.91 72.62% 15 

3 ESF More 

developed 

Total 131,654,230.00 50.00% 166,803,605.41 126.70% 164,954,630.59 59,154,604.81 44.93% 12 

5 ESF More 

developed 

Total 31,065,517.00 48.96% 0.00 0.00% 0.00 0.00 0.00% 0 

4 ESF More 

developed 

Total 8,132,490.00 50.00% 6,791,480.20 83.51% 6,476,245.86 3,293,808.47 40.50% 5 

Total ESF More 

developed 

 412,869,584.00 49.24% 550,306,136.18 133.29% 527,756,508.60 208,762,446.57 50.56% 41 

Grand 

total 

   412,869,584.00 49.24% 550,306,136.18 133.29% 527,756,508.60 208,762,446.57 50.56% 41 

 

 



 

EN 331  EN 

 

Table 7: Breakdown of the cumulative financial data by category of intervention for the ERDF, the ESF and the Cohesion Fund (Article 112(1) and 

(2) of Regulation (EU) No 1303/2013 and Article 5 of Regulation (EU) No 1304/2013) 
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Table 8: The use made of cross-financing 

 

1 2 3 4 5 6 

Use of cross-

financing 

Priority 

axis 

The amount of EU support 

envisaged to be used for 

cross financing based on 

selected operations (EUR) 

As a share of the EU 

support to the priority 

axis (%) (3/EU support 

to priority axis*100) 

The amount of EU support used 

under cross financing based on 

eligible expenditure declared by 

the beneficiary to the managing 

authority (EUR) 

As a share of the EU 

support to the priority 

axis (%) (5/EU support 

to priority axis*100) 

Costs eligible for 

support under the 

ERDF, but 

supported from the 

ESF 

1 0.00  0.00  

Costs eligible for 

support under the 

ERDF, but 

supported from the 

ESF 

2 0.00  0.00  

Costs eligible for 

support under the 

ERDF, but 

supported from the 

ESF 

3 0.00  0.00  

Costs eligible for 

support under the 

ERDF, but 

supported from the 

ESF 

4 0.00  0.00  

Costs eligible for 

support under the 

ERDF, but 

supported from the 

ESF 

5 0.00  0.00  
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 Table 10: Expenditure incurred outside the Union (ESF) 

 

The amount of expenditure 

envisaged to be incurred 

outside the Union under 

thematic objectives 8 and 

10 based on selected 

operations (EUR) 

Share of the total financial allocation (Union 

and national contribution) to the ESF 

programme or the ESF part of a multi-fund 

programme (%) (1/total financial allocation 

(Union and national contribution) to the ESF 

programme or the ESF part of a multi-fund 

programme*100) 

Eligible expenditure 

incurred outside the 

Union declared by the 

beneficiary to the 

managing authority 

(EUR) 

Share of the total financial allocation (Union 

and national contribution) to the ESF 

programme or the ESF part of a multi-fund 

programme (%) (3/total financial allocation 

(Union and national contribution) to the ESF 

programme or the ESF part of a multi-fund 

programme*100) 

0.00  0.00  
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44.  SYNTHESIS OF THE EVALUATIONS 

(1068)  

(1069) Synthesis of the findings of all evaluations of the programme that have become available 

during the previous financial year, with reference of name and reference period of the evaluation reports 

used 

(1070)  

The final report of the Evaluation of ESF Traineeships Programme for 2015 to 2019 was published in 

June 2019. Key findings included: 

Programme structure  

 Most officials, partners, and providers agree that the overall structure and approach for the 

Traineeships programme is the correct one. Employers who have participated in the programme 

generally consider its key strengths to be the opportunity for young people to gain work experience 

and skills through the programme, and that it provides an alternative option for individuals who 

have not had their needs fully met by mainstream provision. 

Recruitment, referral, engagement and delivery  

 Family and friends, schools and/or careers teachers and Careers Wales Advisors, are the main 

routes through which young people first find out about Traineeships. Providers report that they 

use a range of approaches to engage their target audiences including through schools, social media, 

and referral partners.  Several providers and partners noted the key role that Careers Wales plays 

in ensuring young people are receiving advice about their options. 

Participant backgrounds and support needs  

 Findings suggest that the programme has been successful in engaging young people who face 

barriers to securing employment, with over half of respondents to the learner survey having no 

prior work experience. Providers reported that young people engaging with Traineeships display 

an increasingly complex set of needs and barriers, including mental health difficulties and wider 

social issues such as housing and accommodation. 

 Despite Welsh Government amendments to the process many providers who did not attempt to 

access the funding was due to the perceived administrative burden of the process and that they 

often feel able to offer support within their own organisation. 

Work placements  

 Providers described increased challenges in engaging employers to offer placements. The lack of 

awareness of Traineeships as a brand/programme of support and the unfamiliarity of the offer was 

felt to impact negatively upon levels of employer engagement. 

 Employers typically described their reason for participating in the programme as a desire to help 

young people in their careers generally; others mentioned a specific role they wished to play in 

their local community, whilst also recognising the complementary benefit they would gain as an 

employer. 

Cross-cutting themes and Welsh language  

1. Providers were confident that their delivery of the Traineeships programme addresses the 

requirements of ESF equal opportunities. 
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2. The majority of providers felt that the training allowance had a negative impact in terms of equal 

opportunities, describing it as ‘unfair’ and ‘disincentivising’ for trainees to be working alongside 

paid employees, undertaking similar hours, yet earning significantly less. 

3. Respondents consistently suggested that the Traineeships programme has a key role to play in 

tackling poverty through supporting young people into employment and actively supporting 

trainees (e.g. with food or clothing), signposting them to appropriate services. 

1. Providers generally felt that the programme supports the Welsh Government’s Welsh Language 

Strategy to at least some extent. Take up of provision through the medium of Welsh was generally 

low, with providers emphasising that this was due to a lack of interest rather than a lack of 

availability. 

Outcomes and reported impact of the programme  

1. By December 2018, WWV had achieved over two fifths (41.8%) of its target, compared with less 

than a third for EW (28.1%). Extrapolating these figures suggests that, if the programme were to 

run to 2022 on its current basis, WWV would achieve 75 per cent of its target by December 2022 

(19,348 completions) and EW 51 per cent of its target (9,302 completions). 

2. Findings from the ESF Participant Survey show that by 12 months after leaving the programme 

over half of young people (52%) were employed, just under a fifth of young people (17%) were 

unemployed and looking for work. A small percentage (5%) of respondents were unemployed and 

not looking for work 12 months after leaving the programme. 

3. Trainees report a wide range of benefits arising from participation in the Traineeships programme, 

in particular social engagement and the development of soft and employment-related skills. 

Counterfactual impact assessment and cost benefit analysis  

Compared to the counterfactual of individuals engaged in Entry Level or Level 1 further education, 

those participating in Traineeships achieved the following: 

1. 16 percentage point higher job entry and three-month job sustainment rates. 

2. £642 higher earnings in the financial year following that in which they undertook their 

Traineeship. 

3. £1,811 higher earnings in the financial year two years after that in which they undertook their 

Traineeship. 

4. 33.7 more days in employment in the financial year following that in which they undertook their 

Traineeship. 

5. 61.4 more days in employment in the financial year two years after that in which they undertook 

their Traineeship. 

The Evaluation of Out of Work Service (OoWS) Interim report was published October 2019 which 

investigated: 

1. The performance of the service in reducing the number of 16-24 year olds Not in Education, 

Employment or Training (NEET), those aged over 25 long-term unemployed or economically 

inactive, and improving participant health and wellbeing 

2. The effectiveness of the delivery process - what is working well or could be improved; 

3. Participants' experience of the service, and their outcomes and perceived impacts  
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Key findings included: 

1. The referral, recruitment and peer mentor allocation processes all appear to be working effectively. 

Whilst matching by participants and mentors by specific characteristic does not appear to be 

common, this does not seem to be an issue for participants – instead their mentor's ability to relate 

to them on the same level, with understanding and empathy, and being non-judgemental, appeared 

to be most important. 

2. The two providers follow different approaches to assessment and action planning, but in both 

cases the processes appear to be working well. Peer mentors play a central role in helping 

participants negotiate the programme and access the services available under it.  

3.  The combination of personal development and accredited, work-focussed qualifications allows 

for a range of needs to be met and for participants to progress at their own pace. Early findings 

suggest that though employability support (e.g. CV development, job search assistance) is 

welcomed by participants, the share taking up volunteer and work placements is lower than 

expected. This matters as such placements can have positive benefits for participants away from 

the workplace for some time or seeking to find work for the first time. 

The European Social Fund (ESF) Participants Survey for 2015-2018 was undertaken and as part of that 

a qualitative strand was introduced as part of the research. This aspect of the research aimed to gather 

the views of participants who might be under-represented within the large-scale survey, notably young 

people and vulnerable adults. The report presents the findings of qualitative fieldwork undertaken with 

129 individuals supported by eight operations across Specific Objective 1 and 3 of the current ESI 

programme. 

Key Findings included: 

1. The feedback gleaned from contributors generally point to them having had a very positive 

experience of their ESF operation and their involvement led to positive outcomes. 

2. Specific Objective 1 contributors led very chaotic lives and had struggled to maintain relatively 

low-paid, temporary jobs prior to engaging with their intervention. Whilst the majority were 

looking for work when they joined the project, contributors could not find and sustain employment 

and therefore required significant guidance and support to address pre-employment issues. The 

fieldwork found that operations effectively delivered bespoke solutions to address personal issues 

and needs. Other key aspects of successful intervention were identified as interaction with other 

clients and the quality of, and approach taken by, a dedicated mentor or advisor. 

3. In terms of the outcomes achieved by Specific Objective 1 participants, it is not unexpected that 

contributors were still not work ready at the time of interview, given the severity of the personal 

issues they were facing. Despite this, the evidence suggests that interventions can turn 

participants’ lives around and contributors regularly reported having achieved soft outcomes such 

as improved routine, improved relationship with others, increased social interactions, improved 

self-esteem and confidence which made them more employable. The vast majority of individuals 

thought that the project had made a fundamental contribution to improving their personal lives 

and circumstances. 

4. Most Specific Objective 3 participants were in education when they joined their operation and 

there was minimal change in their employment or educational circumstances, not least as the 

majority were still in school, further or higher education. The profile of participants was heavily 

influenced by the operation’s objective. Some operations were directly geared towards supporting 

those who were struggling or becoming disengaged from education, such as Cynnydd and TRAC, 

whilst others focused on providing specific and enhanced opportunities for learners or students. 

Participants’ involvement with operations varied from short and fairly light touch to much more 
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intensive, long-term involvement and as a result, the range of outcomes reported by participants 

varied. 

5. The nature of outcomes reported by contributors very much depended upon the operation’s 

objectives. Across the five operations included within the research these included gaining new 

skills, developing or strengthening an interest in a particular career or sector, enhanced CVs, 

improved confidence as well as improved behaviour and attendance at school. Participants who 

had been involved with initiatives targeted at those who were struggling or were disengaged with 

education were found to have overcome a wide range of personal and behavioural issues as well. 

These included addressing issues such as anxiety, stress, low confidence, dealing with bullying, 

low self-esteem and poor engagement with education. 

(1071)  
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Name Fund From month From year To month To year Type of evaluation Thematic objective Topic Findings 
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 ISSUES AFFECTING THE PERFORMANCE OF THE PROGRAMME AND MEASURES 

TAKEN (Article 50(2) of Regulation (EU) No 1303/2013) 

(1072)  

(a) Issues which affect the performance of the programme and the measures taken 

 

With an increasing level of commitment the focus is moving to delivery to a large extent. 

Some beneficiaries’ plans for how quickly their operations can put resources in place to begin 

delivering the approved activities turn out to be overly ambitious. The Managing Authority has 

addressed this by utilising the practice of a formal Mobilisation Phase for operations post approval, 

during which the operation is required to meet agreed milestones for mobilising the resources and 

arrangements the operation will need, for example appointing project staff or procuring suppliers.  This 

has helped to bring a greater focus on what operations need to put in place in order to start delivery and 

has given the Managing Authority greater visibility of action by beneficiaries to mobilise their 

operations.  

In some cases it becomes clear during delivery of operations that the expected scale of activity can not 

be delivered.  The Managing Authority works with such beneficiaries to adjust funding and deliverables 

or bring operations to a close as appropriate.  In general, any such instances are balanced by other 

operations which find that they are in a position to deliver more activity than originally approved and 

the Managing Authority works with such beneficiaries to agree extended funding and deliverables and 

longer durations for operations.    

The Article 50 process and extensions and preparations for the UK to leave the European Union were of 

key interest to many beneficiaries during 2019.  The Managing Authority continued to undertake 

regular communications with stakeholders to offer reassurances that delivery of operations could and 

should continue as normal and to address any potential concerns raised by beneficiaries. Generally 

interest in ESF did not seem to be impacted by the decision to leave the EU. 

During the past year, the programmes have operated in the context of record high employment levels. 

This has had an effect on the way in which operations have needed to adapt to the nature of demand for 

services and changing market failure characteristics. The positive performance levels achieved reflect 

the agility at both Programme and operation level to be able to respond. 
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(b) An assessment of whether progress made towards targets is sufficient to ensure their fulfilment, 

indicating any remedial actions taken or planned, where appropriate. 

(1073)  

Following recent  Programme Modifications, the Managing Authority is currently confident of 

achieving all agreed programme targets by the end of the Programme. 

Some parts of the programme are sensitive to wider economic and labour market changes which could 

still affect progress towards targets.  Examples of this include provision aimed at training workers for 

lower level qualifications (against a background where higher levels of competence and skills are 

increasingly required in the workplace).  The Managing Authority will discuss in good time with our 

desk officer any issues that may arise over the remaining life of the Programme.     

The Managing Authority will continue to monitor delivery closely and take action where required. 

(1074)  

(1075)  
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 CITIZEN'S SUMMARY 

(1076)  

(1077) A citizen's summary of the contents of the annual and the final implementation reports 

shall be made public and uploaded as a separate file in the form of annex to the annual and the final 

implementation report 

(1078)  

(1079) You can upload/find the Citizen's summary under General > Documents in the SFC2014 

application 
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45. REPORT ON THE IMPLEMENTATION OF FINANCIAL INSTRUMENTS 
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46. OPTIONAL FOR THE REPORT TO BE SUBMITTED IN 2016, NOT APPLICABLE TO OTHER LIGHT REPORTS: ACTIONS TAKEN TO FULFILL EX-

ANTE CONDITIONALITIES 

(1080)  

Table 14: Actions taken to fulfil applicable general  ex-ante conditionalities 
General ex-ante conditionality Criteria not fulfilled Actions taken Deadline Bodies responsible Action completed by the deadline Criteria fulfilled Expected date for full implementation of remaining actions Commentary 
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Table 15: Actions taken to fulfil applicable thematic ex-ante conditionalities 
General ex-ante conditionality Criteria not fulfilled Actions taken Deadline Bodies responsible Action completed by the deadline Criteria fulfilled Expected date for full implementation of remaining actions Commentary 

(1081)  
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47. PROGRESS IN PREPARATION AND IMPLEMENTATION OF MAJOR PROJECTS AND JOINT ACTION PLANS (ARTICLE 101(H) AND 

111(3) OF REGULATION (EU) NO 1303/2013) 

 

47.1. Major projects 

(1082)  

(1083) Table 12: Major projects 

(1084) P

roject 

(1085) C

CI 

(1086) S

tatus of MP 

(1087) T

otal investments 

(1088) T

otal eligible costs 

(1089) P

lanned notification / 

submission date 

(1090) D

ate of tacit agreement / 

approval by 

Commission 

(1091) P

lanned start of 

implementation (year, 

quarter) 

(1092) P

lanned completion date 

(1093) P

riority Axis / 

Investment priorities 

(1094) C

urrent state of 

realisation — financial 

progress (% of 

expenditure certified to 

Commission compared 

to total eligible cost) 

(1095) C

urrent state of 

realisation — physical 

progress Main 

implementation stage 

of the project 

(1096) M

ain outputs 

(1097) D

ate of signature of first 

works contract 

(1098) O

bservations 

(1099)  
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Significant problems encountered in implementing major projects and measures taken to overcome 

them 
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Any change planned in the list of major projects in the operational programme 
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47.2. Joint action plans 

 

Progress in the implementation of different stages of joint action plans 

 

Not applicable to the Programme. 

 

 



 

EN 349  EN 

 

Table 13: Joint action plans (JAP) 

 
Title of the 

JAP 

CCI Stage of implementation of 

JAP 

Total eligible 

costs 

Total public 

support 

OP contribution to 

JAP 

Priority 

axis 

Type of 

JAP 

[Planned] submission to the 

Commission 

[Planned] start of 

implementation 

[Planned] 

completion 

Main outputs and 

results 

Total eligible expenditure certified to the 

Commission 

Observations 
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Significant problems encountered and measures taken to overcome them 

 

Not applicable to the Programme. 
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PART B 

REPORTING SUBMITTED IN YEARS 2017, 2019 AND FINAL IMPLEMENTATION REPORT 

(Article 50(4), 111(3) and (4) of regulation (EU) No 1303/2013 

48. ASSESSMENT OF THE IMPLEMENTATION OF THE OPERATIONAL PROGRAMME 

(ARTICLES 50(4) AND 111(4) OF REGULATION (EU) NO 1303/2013) 

(1100)  

48.1. Information in Part A and achieving objectives of the programme (Article 50(4) of Regulation 

(EU) No 1303/2013) 

 

Priority axis 1 - Tackling Poverty through Sustainable Employment  

 

(1101)  

 

Priority axis 2 - Skills for Growth  

 

(1102)  

 

Priority axis 3 - Youth Employment  

 

(1103)  

 

Priority axis 4 - Technical Assistance  

 

(1104)  

 

Priority axis 5 - Public services reform and regional working  

 

(1105)  

 

48.2. Specific actions taken to promote equality between men and women and to prevent 

discrimination, in particular accessibility for persons with disabilities, and the arrangements 

implemented to ensure the integration of the gender perspective in the operational programme and 

operations (Articles 50(4) and 111(4), second subparagraph, (e) of Regulation (EU) No 1303/2013) 

 

(1106)  

 

48.3. Sustainable development (Articles 50(4) and 111(4), second subparagraph, (f) of Regulation 

(EU) No 1303/2013) 

 

(1107)  

 

48.4. Reporting on support used for climate change objectives (Article 50(4) of Regulation (EU) 

No 1303/2013) 

(1108)  
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(1109) Priority 

axis 

(1110) Amount of 

support to be used for climate 

change objectives (EUR) 

(1111) Proportion of 

total allocation to the operational 

programme (%) 

Total 
(1112) 0.00 

0.00% 

(1113)  

(1114)  

 

48.5. Role of partners in the implementation of the programme 

(1115)  

(1116)  
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49. OBLIGATORY INFORMATION AND ASSESSMENT ACCORDING TO ARTICLE 

111(4), FIRST SUBPARAGRAPH, (A) AND (B), OF REGULATION (EU) NO 1303/2013 

49.1. Progress in implementation of the evaluation plan and the follow-up given to the findings of 

evaluations 

(1117)  
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Status Name Fund Year of finalizing evaluation Type of evaluation Thematic objective Topic Findings (in case of executed) Follow up (in case of executed) 
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49.2. The results of the information and publicity measures of the Funds carried out under the 

communication strategy 

(1118)  
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50. ACTIONS TAKEN TO FULFILL EX-ANTE CONDITIONALITIES (ARTICLE 50(4) OF REGULATION (EU) NO 1303/2013) (MAY BE INCLUDED IN 

REPORT TO BE SUBMITTED IN 2016 (SEE POINT 9 ABOVE). REQUIRED IN REPORT SUBMITTED IN 2017) OPTION: PROGRESS REPORT 
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51. ADDITIONAL INFORMATION WHICH MAY BE ADDED DEPENDING ON THE 

CONTENT AND OBJECTIVES OF THE OPERATIONAL PROGRAMME (ARTICLE 111(4), 

SECOND SUBPARAGRAPH, (A), (B), (C), (D), (G) AND (H), OF REGULATION (EU) NO 1303/2013) 

(1119)  

51.1. Progress in the implementation of the integrated approach to territorial development, 

including development of regions facing demographic challenges and permanent or natural 

handicaps, integrated territorial investments, sustainable urban development, and community led 

local development under the operational programme 

(1120)  

(1121)  

 

51.2. Progress in the implementation of actions to reinforce the capacity of Member State 

authorities and beneficiaries to administer and use the Funds 

(1122)  

(1123)  

 

51.3. Progress in the implementation of any interregional and transnational actions 

(1124)  

(1125)  

 

51.4. Where appropriate, the contribution to macro-regional and sea basin strategies 

(1126)  

(1127) As stipulated by the Regulation (EU) No 1303/2013, article 27(3) on the "content of 

programmes", article 96(3)(e) on the "content, adoption and amendment of operational programmes under 

the Investment for growth and jobs goal", article 111(3), article 111(4)(d) on "implementation reports for 

the Investment for growth and jobs goal", and Annex 1, section 7.3 on "contribution of mainstream 

programmes to macro-regional and sea-basin strategies, this programme contributes to MRS(s) and/or SBS: 

(1128)  

Not applicable to the Programme. 

(1129)  

(1130)  

  EU Strategy for the Baltic Sea Region (EUSBSR) 

  EU Strategy for the Danube Region (EUSDR) 

(1131)   EU Strategy for the Adriatic and Ionian Region (EUSAIR) 

(1132)   EU Strategy for the Alpine Region (EUSALP) 

(1133)   Atlantic Sea Basin Strategy (ATLSBS)  
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51.5. Progress in the implementation of actions in the field of social innovation, where appropriate 

 

(1134)  

 

51.6. Progress in the implementation of measures to address the specific needs of geographical 

areas most affected by poverty or of target groups at highest risk of poverty discrimination or social 

exclusion, with special regard to marginalised communities and persons with disabilities, long term 

unemployment and young people not in employment including, where appropriate, the financial 

resources used 

 

(1135)  
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PART C REPORTING SUBMITTED IN YEAR 2019 AND FINAL IMPLEMENTATION 

REPORT (Article 50(5) of Regulation (EU) No 1303/2013) 

52. FINANCIAL INFORMATION AT PRIORITY AXIS AND PROGRAMME LEVEL 

(ARTICLES 21(2) AND 22(7) OF REGULATION (EU) NO 1303/2013) 
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53. SMART, SUSTAINABLE AND INCLUSIVE GROWTH (OPTION PROGRESS REPORT) 

 

Information on and assessment of the programme contribution to achieving the Union strategy for smart, 

sustainable and inclusive growth. 

 

(1136)  

 



 

EN 361  EN 

 

54. ISSUES AFFECTING THE PERFORMANCE OF THE PROGRAMME AND 

MEASURES TAKEN — PERFORMANCE FRAMEWORK (ARTICLE 50(2) OF REGULATION (EU) NO 

1303/2013) 

 

Where the assessment of progress made with regard to the milestones and targets set out in the performance 

framework demonstrates that certain milestones and targets have not been achieved, Member States should 

outline the underlying reasons for failure to achieve these milestones in the report of 2019 (for milestones) 

and in the final implementation report (for targets). 

 

(1137)  
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 KEY INFORMATION ON IMPLEMENTATION OF THE PROGRAMME AND ITS PRIORITIES 

Financial Data 

See annexed documents 

Common and programme-specific indicators and quantified target values 

Overview table 

Focus Area 1A 

Target indicator name Period 
Based on approved 

(when relevant) 
Uptake (%) Realised Uptake (%) Target 2023 

T1: percentage of expenditure under 

Articles 14, 15 and 35 of Regulation 

(EU) No 1305/2013 in relation to the 

total expenditure for the RDP (focus 

area 1A) 

2014-2019   6.74 23.76 

28.37 

2014-2018   3.76 13.25 

2014-2017   1.19 4.19 

2014-2016     

2014-2015     

 

Focus Area 1B 

Target indicator name Period 
Based on approved 

(when relevant) 
Uptake (%) Realised Uptake (%) Target 2023 

T2: Total number of cooperation 

operations supported under the 

cooperation measure (Article 35 of 

Regulation (EU) No 1305/2013) 

(groups, networks/clusters, pilot 

projects…) (focus area 1B) 

2014-2019   173.00 36.19 

478.00 

2014-2018   60.00 12.55 

2014-2017   2.00 0.42 

2014-2016     

2014-2015     

 

Focus Area 1C 

Target indicator name Period 
Based on approved 

(when relevant) 
Uptake (%) Realised Uptake (%) Target 2023 

T3: Total number of participants 

trained under Article 14 of 

Regulation (EU) No 1305/2013 

(focus area 1C) 

2014-2019   14,406.00 41.50 

34,716.00 

2014-2018   10,079.00 29.03 

2014-2017   5,021.00 14.46 

2014-2016     

2014-2015     
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Focus Area 2A 

Target indicator name Period 
Based on 

approved (when 

relevant) 

Uptake 

(%) 
Realised 

Uptake 

(%) 
Target 2023 

T4: percentage of agricultural holdings with 

RDP support for investments in restructuring 

or modernisation (focus area 2A) 

2014-2019 7.56 75.01 6.35 63.00 

10.08 

2014-2018 2.99 29.67 1.47 14.59 

2014-2017 0.29 2.88 0.07 0.69 

2014-2016     

2014-2015     

Measure Output Indicator Period Committed 
Uptake 

(%) 
Realised 

Uptake 

(%) 
Planned 2023 

M01 O1 - Total public expenditure 2014-2019 22,435,463.39 66.69 18,330,833.52 54.49 33,641,808.11 

M02 O1 - Total public expenditure 2014-2019 3,885,075.84 60.02 3,076,774.35 47.53 6,473,423.63 

M04 O1 - Total public expenditure 2014-2019 30,016,251.37 63.36 20,631,371.67 43.55 47,374,830.90 

M16 O1 - Total public expenditure 2014-2019 618,750.00 3.25 79,817.88 0.42 19,028,270.53 

Total O1 - Total public expenditure 2014-2019 56,955,540.60 53.47 42,118,797.42 39.54 106,518,333.17 

 

Focus Area 2B 

Target indicator name Period 
Based on approved 

(when relevant) 
Uptake (%) Realised Uptake (%) 

Target 

2023 

T5: percentage of agricultural holdings with 

RDP supported business development 

plan/investments for young farmers (focus area 

2B) 

2014-2019     

0.73 

2014-2018     

2014-2017     

2014-2016     

2014-2015     

Measure Output Indicator Period Committed Uptake (%) Realised Uptake (%) 
Planned 

2023 

M01 O1 - Total public expenditure 2014-2019 2,240,943.91     

M02 O1 - Total public expenditure 2014-2019 611,771.10     

Total O1 - Total public expenditure 2014-2019 2,852,715.01     
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Focus Area 3A 

Target indicator name Period 

Based on 

approved (when 

relevant) 

Uptake 

(%) 
Realised 

Uptake 

(%) 
Target 2023 

T6: percentage of agricultural holdings 

receiving support for participating in quality 

schemes, local markets and short supply 

circuits, and producer groups/organisations 

(focus area 3A) 

2014-2019   0.42 61.40 

0.68 

2014-2018 2.11 308.44 0.41 59.93 

2014-2017     

2014-2016     

2014-2015     

Measure Output Indicator Period Committed 
Uptake 

(%) 
Realised 

Uptake 

(%) 
Planned 2023 

M01 O1 - Total public expenditure 2014-2019 53,169,047.69 85.19 13,385,239.41 21.45 62,413,793.70 

M02 O1 - Total public expenditure 2014-2019 255,021.34 38.47 315,081.82 47.53 662,921.01 

M04 O1 - Total public expenditure 2014-2019 46,732,268.76 77.99 30,146,853.03 50.31 59,917,712.73 

M16 O1 - Total public expenditure 2014-2019 3,682,366.32 7.98 2,755,948.42 5.97 46,169,008.65 

Total O1 - Total public expenditure 2014-2019 103,838,704.11 61.38 46,603,122.68 27.55 169,163,436.09 
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Priority P4 

Target indicator name Period 

Based on 

approved (when 

relevant) 

Uptake 

(%) 
Realised 

Uptake 

(%) 
Target 2023 

T13: percentage of forestry land under 

management contracts to improve soil 

management and/or prevent soil erosion 

(focus area 4C) 

2014-2019     

0.00 

2014-2018     

2014-2017     

2014-2016     

2014-2015     

T11: percentage of forestry land under 

management contracts to improve water 

management (focus area 4B) 

2014-2019     

0.00 

2014-2018     

2014-2017     

2014-2016     

2014-2015     

T8: percentage of forest/other wooded area 

under management contracts supporting 

biodiversity (focus area 4A) 

2014-2019   0.83 30.73 

2.70 

2014-2018   0.75 27.77 

2014-2017   0.23 8.52 

2014-2016   0.20 7.41 

2014-2015   0.01 0.37 

T12: percentage of agricultural land under 

management contracts to improve soil 

management and/or prevent soil erosion 

(focus area 4C) 

2014-2019   4.46 89.46 

4.99 

2014-2018   4.46 89.46 

2014-2017   4.46 89.46 

2014-2016   4.36 87.45 

2014-2015     

T10: percentage of agricultural land under 

management contracts to improve water 

management (focus area 4B) 

2014-2019   6.22 44.97 

13.83 

2014-2018   6.22 44.97 

2014-2017   6.22 44.97 

2014-2016   3.14 22.70 

2014-2015     
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T9: percentage of agricultural land under 

management contracts supporting biodiversity 

and/or landscapes (focus area 4A) 

2014-2019   44.72 115.40 

38.75 

2014-2018   44.72 115.40 

2014-2017   44.72 115.40 

2014-2016   20.94 54.03 

2014-2015   1.60 4.13 

Measure Output Indicator Period Committed 
Uptake 

(%) 
Realised 

Uptake 

(%) 
Planned 2023 

M01 O1 - Total public expenditure 2014-2019 6,414,488.07 126.42 2,733,541.04 53.88 5,073,807.18 

M02 O1 - Total public expenditure 2014-2019 2,436,972.29 79.70 1,166,140.82 38.14 3,057,577.92 

M04 O1 - Total public expenditure 2014-2019 82,439,341.12 139.45 44,434,335.49 75.16 59,116,341.63 

M08 O1 - Total public expenditure 2014-2019 14,388,000.17 77.48 13,692,925.70 73.73 18,571,039.50 

M10 O1 - Total public expenditure 2014-2019 200,917,940.06 72.69 155,405,021.40 56.22 276,414,061.61 

M11 O1 - Total public expenditure 2014-2019 24,624,804.46 73.58 18,572,568.74 55.50 33,465,095.56 

M15 O1 - Total public expenditure 2014-2019 0.00     

M16 O1 - Total public expenditure 2014-2019 18,985,425.28 62.87 3,443,535.84 11.40 30,200,131.56 

Total O1 - Total public expenditure 2014-2019 350,206,971.45 82.23 239,448,069.03 56.22 425,898,054.96 

 

Focus Area 5B 

Target indicator name Period 

Based on 

approved (when 

relevant) 

Uptake 

(%) 
Realised 

Uptake 

(%) 
Target 2023 

T15: Total investment for energy efficiency 

(€) (focus area 5B) 

2014-2019   14,508,002.03 71.75 

20,219,521.05 

2014-2018 11,587,950.75 57.31 9,380,795.88 46.39 

2014-2017 1,586,895.45 7.85 1,586,895.45 7.85 

2014-2016     

2014-2015     

Measure Output Indicator Period Committed 
Uptake 

(%) 
Realised 

Uptake 

(%) 
Planned 2023 

M01 O1 - Total public expenditure 2014-2019 582,739.31 66.69 477,758.47 54.68 873,813.20 

M02 O1 - Total public expenditure 2014-2019 109,410.63 60.02 86,647.49 47.53 182,303.28 

M04 O1 - Total public expenditure 2014-2019 7,777,351.73 94.73 5,598,467.26 68.19 8,210,187.71 

M16 O1 - Total public expenditure 2014-2019 309,375.00 106.78 39,908.93 13.77 289,739.21 

Total O1 - Total public expenditure 2014-2019 8,778,876.67 91.87 6,202,782.15 64.91 9,556,043.40 
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Focus Area 5C 

Target indicator name Period 

Based on 

approved (when 

relevant) 

Uptake 

(%) 
Realised 

Uptake 

(%) 
Target 2023 

T16: Total investment in renewable energy 

production (€) (focus area 5C) 

2014-2019 11,642,702.41 46.36 1,022,617.45 4.07 

25,112,831.23 

2014-2018 1,633,794.74 6.51   

2014-2017     

2014-2016     

2014-2015     

Measure Output Indicator Period Committed 
Uptake 

(%) 
Realised 

Uptake 

(%) 
Planned 2023 

M01 O1 - Total public expenditure 2014-2019 582,739.31 66.69 477,758.39 54.68 873,813.20 

M02 O1 - Total public expenditure 2014-2019 86,202.48 60.02 68,267.67 47.53 143,632.88 

M07 O1 - Total public expenditure 2014-2019 438,828.24 5.42 76,606.96 0.95 8,100,891.21 

M08 O1 - Total public expenditure 2014-2019 1,304,518.83 21.41 430,627.14 7.07 6,091,735.76 

M16 O1 - Total public expenditure 2014-2019 309,375.00 20.41 39,908.92 2.63 1,515,652.96 

Total O1 - Total public expenditure 2014-2019 2,721,663.86 16.27 1,093,169.08 6.54 16,725,726.01 

 

Focus Area 5D 

Target indicator name Period 
Based on 

approved (when 

relevant) 

Uptake 

(%) 
Realised 

Uptake 

(%) 
Target 2023 

T18: percentage of agricultural land under 

management contracts targeting reduction of 

GHG and/or ammonia emissions (focus area 

5D) 

2014-2019   4.42 105.23 

4.20 

2014-2018   4.42 105.23 

2014-2017   4.42 105.23 

2014-2016   3.11 74.04 

2014-2015     

Measure Output Indicator Period Committed 
Uptake 

(%) 
Realised 

Uptake 

(%) 
Planned 2023 

M01 O1 - Total public expenditure 2014-2019 582,739.31 66.69 477,758.43 54.68 873,813.20 

M02 O1 - Total public expenditure 2014-2019 770,516.80 60.02 610,208.55 47.53 1,283,857.02 

M04 O1 - Total public expenditure 2014-2019 10,311,902.42 184.39 1,526,445.29 27.29 5,592,579.87 

M10 O1 - Total public expenditure 2014-2019 8,407,407.07 56.82 8,261,596.22 55.84 14,795,474.71 

M16 O1 - Total public expenditure 2014-2019 309,375.00 15.31 39,908.96 1.97 2,021,139.06 

Total O1 - Total public expenditure 2014-2019 20,381,940.60 82.97 10,915,917.45 44.43 24,566,863.86 
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Focus Area 5E 

Target indicator name Period 

Based on 

approved (when 

relevant) 

Uptake 

(%) 
Realised 

Uptake 

(%) 
Target 2023 

T19: percentage of agricultural and forest land 

under management contracts contributing to 

carbon sequestration and conservation (focus 

area 5E) 

2014-2019   0.13 57.78 

0.22 

2014-2018   0.13 57.78 

2014-2017   0.13 57.78 

2014-2016   0.03 13.33 

2014-2015     

Measure Output Indicator Period Committed 
Uptake 

(%) 
Realised 

Uptake 

(%) 
Planned 2023 

M01 O1 - Total public expenditure 2014-2019 582,739.31 66.69 477,758.47 54.68 873,813.20 

M02 O1 - Total public expenditure 2014-2019 521,155.66 92.89 174,870.41 31.17 561,028.93 

M04 O1 - Total public expenditure 2014-2019 3,249,416.88 74.70 2,648,185.72 60.88 4,349,977.25 

M08 O1 - Total public expenditure 2014-2019 22,650,656.78 185.42 9,384,205.16 76.82 12,215,687.80 

M10 O1 - Total public expenditure 2014-2019 1,466,261.73 118.78 1,034,949.07 83.84 1,234,396.85 

M16 O1 - Total public expenditure 2014-2019 497,939.71 130.95 50,687.09 13.33 380,258.61 

Total O1 - Total public expenditure 2014-2019 28,968,170.07 147.68 13,770,655.92 70.20 19,615,162.64 

 

Focus Area 6A 

Target indicator name Period 

Based on 

approved (when 

relevant) 

Uptake 

(%) 
Realised 

Uptake 

(%) 
Target 2023 

T20: Jobs created in supported projects (focus 

area 6A) 

2014-2019   2.00 0.26 

765.00 

2014-2018   2.00 0.26 

2014-2017     

2014-2016     

2014-2015     

Measure Output Indicator Period Committed 
Uptake 

(%) 
Realised 

Uptake 

(%) 
Planned 2023 

M02 O1 - Total public expenditure 2014-2019 220,810.79 60.02 174,870.41 47.53 367,921.16 

M06 O1 - Total public expenditure 2014-2019 16,867,573.90 124.65 893,773.07 6.61 13,531,661.22 

M08 O1 - Total public expenditure 2014-2019 6,941,796.47 569.84 3,032,904.09 248.97 1,218,200.95 

M16 O1 - Total public expenditure 2014-2019 769,501.25 255.43 92,023.44 30.55 301,257.12 

Total O1 - Total public expenditure 2014-2019 24,799,682.41 160.84 4,193,571.01 27.20 15,419,040.45 
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Focus Area 6B 

Target indicator name Period 

Based on 

approved (when 

relevant) 

Uptake 

(%) 
Realised 

Uptake 

(%) 
Target 2023 

T23: Jobs created in supported projects 

(Leader) (focus area 6B) 

2014-2019   12.00 12.00 

100.00 

2014-2018   12.00 12.00 

2014-2017     

2014-2016     

2014-2015     

T22: percentage of rural population benefiting 

from improved services/infrastructures (focus 

area 6B) 

2014-2019   2.34 5.14 

45.53 

2014-2018   1.93 4.24 

2014-2017   45.53 100.01 

2014-2016     

2014-2015     

T21: percentage of rural population covered 

by local development strategies (focus area 

6B) 

2014-2019   45.53 100.01 

45.53 

2014-2018   45.53 100.01 

2014-2017   45.53 100.01 

2014-2016     

2014-2015     

Measure Output Indicator Period Committed 
Uptake 

(%) 
Realised 

Uptake 

(%) 
Planned 2023 

M01 O1 - Total public expenditure 2014-2019 3,529,411.77 48.74 259,695.24 3.59 7,241,491.36 

M07 O1 - Total public expenditure 2014-2019 22,845,174.42 94.55 9,683,347.16 40.07 24,163,254.89 

M16 O1 - Total public expenditure 2014-2019 70,104,059.48 133.94 16,777,983.14 32.06 52,339,864.54 

M19 O1 - Total public expenditure 2014-2019 61,020,986.53 110.16 21,093,645.63 38.08 55,393,322.47 

Total O1 - Total public expenditure 2014-2019 157,499,632.20 113.20 47,814,671.17 34.36 139,137,933.26 
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Focus Area 6C 

Target indicator name Period 

Based on 

approved (when 

relevant) 

Uptake 

(%) 
Realised 

Uptake 

(%) 
Target 2023 

T24: percentage of rural population benefiting 

from new or improved services/infrastructures 

(ICT) (focus area 6C) 

2014-2019     

16.47 

2014-2018     

2014-2017     

2014-2016     

2014-2015     

Measure Output Indicator Period Committed 
Uptake 

(%) 
Realised 

Uptake 

(%) 

Planned 

2023 

M01 O1 - Total public expenditure 2014-2019 291,369.66 66.69 238,879.22 54.68 436,906.60 

M07 O1 - Total public expenditure 2014-2019 750,584.71 46.33 367,890.04 22.71 1,620,178.40 

Total O1 - Total public expenditure 2014-2019 1,041,954.37 50.65 606,769.26 29.50 2,057,085.00 
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Key information on RDP implementation based on data from a) and b) by Focus Area 

Financial Overview 

Activity described within this report covers the period from the final quarter of 2015 (October - 

December 2015) when payments from the Programme commenced to 31 December 2019.  

There were two modifications to the Programme approved during the reporting period. The second 

Programme amendment was approved on the 14 March 2019, which resulted in changes to the financial 

allocations and some indicator targets.  The third Programme amendment approved on 11 December 

2019, resulted in changes to some financial allocations.  The financial allocations shown within this 

report are based on those agreed within the third Programme modification. The Welsh Government are 

proposing a fourth modification in 2020 following a review of delivery to date to manage closure of the 

programme and to ensure remaining resources are allocated where most needed, and to allow a smooth 

transition to future arrangements. 

Payments of €132.2m were made for activity undertaken and claimed by the end of 2019, bringing the 

total paid since the start of the Programme to €425.4m.  This represents 43.5% of the Programme 

allocation.  Of the total cumulative expenditure to date €166.1m came from Pillar 1 transfer funding, of 

which €46.6m was paid during 2019. 

The 2019 N+3 target for the Programme was met in March 2018 well in advance of December 2019 

deadline. 

By the end of 2019 total cumulative committed funds were €753.24m.  The highest cumulative 

commitments by Priority were against P4 (€350.2m) and P6 (€181.24m) with €221.79m committed under 

the remaining three Priorities.  By Measure the highest cumulative commitment was seen against Measure 

10 (€210.79m), Measure 4 (€180.53m), Measure 1 (€88.17m), Measure 16 (€95.44m) and Measure 19 

(€58.92) with €119.39m committed under the remaining Measures.  

It should be noted that two payments were included in the Quarter 2 2018 SFC declaration to the 

Commission totalling €5.01m (of which €2.66m EAFRD), under Measure 20 (Technical 

Assistance).  These payments were later removed from the final account figures via the Annual Account 

Difference document.  This adjustment to the Technical Assistance payments has not been included 

within the Commission’s 2019 Financial Implementation Report (FIR), hence a variance occurs between 

the Total Public/EAFRD expenditure on the FIR and that reported in the 2019 AIR. 

Measure 20: Technical Assistance  

Activity funded by Technical Assistance (TA) is essential for the successful implementation of the Welsh 

Government Rural Communities Rural Development Programme 2014-20.  Activities funded include 

technical input to the viability of projects, programme implementation and the development of IT 

systems.  TA funds a number of mandatory elements of the RDP such as the Wales Rural Network 

(WRN) and monitoring and evaluation costs of the Programme.  Technical Assistance also supports 

actions that support administrative capacity linked to the management of ESI funds.  These actions 

include those associated with supporting the implementation of the programme. 

Technical Assistance projects allow the Welsh Government (WG) to meet the regulatory requirements for 

the delivery of the Programme, activities funded include: Glastir Implementation, NRW Woodland 

Management Planning, Business Improvements, Managing Authority & Delivery Costs, Monitoring & 
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Evaluation, On the Spot Checks, Technical Appraisal, Analysis & Inspection and the WRN.  The total 

cumulative committed value for Measure 20 by the end of 2019 was €36.2m.  Payments of €6.2m were 

made during 2019 of which €3.3m EAFRD, providing a total cumulative spend of €16.9m of which 

€8.95m EAFRD by the end of 2019.  

TA activities are delivered under Measure 20.1, with the WRN funded through Measure 20.2.  

  

  

Number of 

applications 
Total Value (£m) Total Value (€m) * 

Total allocation for TA        £ 41.8      € 48.7 

Committed – Total Public          8      £ 30.8      € 36.2 

Total Spend        £ 14.8      € 16.9 

*Euro conversion of applications under appraisal and approved is based on a €1 = £0.85 planning 

exchange rate 

  

IMPLEMENTATION BY FOCUS AREA 

PRIORITY 1: FOCUS AREAS 1A, 1B, 1C 

Measures 1 (Knowledge Transfer & Information Actions), 2 (Advisory Services) & 16 (Co-operation) are 

programmed under Priority 1 Focus Area 1A, with Measure 16 also contributing to Focus Area 1B and 

Measure 1 to Focus Area 1C.  In Wales, the Knowledge Transfer and Information actions, along with 

advisory services, farm management and farm relief services, are horizontal Measures relevant to all 

Priorities of the Programme with actions within the Measures programmed under specific Focus Areas of 

the other Priorities.  Activity also contributes directly to meeting the cross cutting objectives of 

innovation, climate change and the environment.  

A cumulative total of €36.86m expenditure was incurred in respect of Measure 1, €5.67m under Measure 

2 and €23.32m under Measure 16 across the Programme during the reporting period.  For committed 

expenditure a total of €88.17m in funding was committed under Measure 1, €8.43m committed under 

Measure 2 and €95.44m under Measure 16 during 2019.  

Regarding achievement against Target Indicators under Priority 1 of the Programme a cumulative total of 

€65.85m expenditure (23.76% uptake against indicator T1) was recorded for Measures 1 (Knowledge 

Transfer), 2 (Advisory Services) & 16 (Cooperation), with 173 Cooperation operations supported through 

the whole of Measure 16 (36.19% uptake against indicator T2) and 14,406 participants recorded (41.50% 

uptake against indicator T3) by the end of 2019. 

Measure 1.1-1.3 Knowledge Transfer and Information Actions 

The Knowledge Transfer and Innovation (KT&I) Scheme supports the knowledge, training and 

information requirements of farming, forestry and food manufacturing SME businesses for the creation of 

a more sustainable and competitive rural economy.   The WG has developed the Farming Connect 

Framework, which comprises an integrated pan Wales programme of knowledge transfer and innovation 

support.  It is a centrally managed and publicly tendered programme, covering specific activities 
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focussing on lifelong learning & development, demonstration and information actions and support for 

short-term management exchanges in agriculture and forestry.  Contracts under Measures 1 and 2, 

delivered through Farming Connect, are central in supporting the delivery of other areas of the 

Programme and form the main mechanism and structure for delivering a co-ordinated and integrated 

package of knowledge transfer, advice and innovation support services targeting rural communities.  In 

addition to the centrally procured activity taking place, the KT&I Scheme also includes grant-aided 

projects for sectorial and industry led, bottom-up initiatives targeting agriculture, forestry, food, other 

rural SMEs and land managers. 

The existing four year framework of Farming Connect came to an end in August 2019. Given the need to 

transition to different arrangements after the current programme the Knowledge Transfer & Innovation 

programme, (Farming Connect), has been extended for a further three years to August 2022. The 

programme is currently undergoing a refresh to ensure that it remains fit for purpose. 

Key objectives: 

•           New Governance Structure - the three sub-groups have been replaced with one Delivery Board. 

The Strategic Advisory Board remains at the peak of the Governance structure. 

•           Simplify the programme –.the programme was simplified with the end user in mind. It was felt 

that the right “pieces” are there but they needed to be re-aligned to meet the demands of the industry. 

•           Improve the communication of messages / topics – the refresh has introduced three new clear 

themes that all farmers can relate to – Business; Land; and Livestock. (see below for additional 

information on the Themes) 

•           Fit for purpose – Farming Connect needs to continue to react to the challenges and opportunities 

facing both our agricultural and forestry sectors as a consequence of Brexit and future policies. 

The Themes: Three new themes (Business; Land; Livestock) form the basis of the “on the ground” 

delivery.  All interventions, messages and packages of support (all bar Health & Safety) will fall under 

one of these themes. 

The new Farming Connect website (https://businesswales.gov.wales/farmingconnect/) was made 

available in November 2019, having undergone a restructure to reflect the themes, with the view that it 

will help focus the customer’s journey through the programme with all farmers being able to relate to one 

or all of them. 

Going forward, baselines for each of the themes will be promoted as best practice and will be a starting 

point for a participant’s journey through the programme, ensuring the Farming Connect support is based 

on need. Whilst not mandatory across the programme, acceptance to certain Workshops / Surgeries / 

Clinics will only be on the basis the need can be evidenced, based on one of the baselines identified under 

the three themes. The identified baselines are: Business- Business Plan/benchmarking, Land - Nutrient 

Management Plans and finally Livestock - Animal Health Plans.  The baselines will not necessarily have 

to have been delivered by Farming Connect. 

Measure 1.1 
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Under Measure 1.1 (vocational training & skills acquisition) a cumulative total of €16.81m has been 

spent of which €9.22m was during 2019.  During 2019 the two core delivery mechanisms within the 

Programme delivering Measure 1.1 activity were Farming Connect and Project HELIX. 

Project HELIX provides funding support for research into global food production, trends and waste to 

help small to medium sized food manufacturers across Wales to increase production and reduce 

waste.   Developed by Food Innovation Wales (FIW), a partnership of three food centres, Project HELIX 

supports food manufacturers in Innovation, Efficiency and Strategy.  Further information on Project 

HELIX can be found under the Focus Area 3a section of this report. 

Farming Connect has developed several vocational training initiatives under this Measure which deliver 

to multiple Focus Areas: 

1.          One to one mentoring 

Designed to benefit new entrants, businesses considering a significant strategic change in direction and 

individuals looking to exit the industry and who are considering share/contract farming possibilities this 

initiative has been developed by Farming Connect to provide farmers and foresters with peer to peer 

mentoring.  Up until 31 December 2019, 485 mentees have been assigned a mentor. The topics focussed 

on in 2019 included amongst others succession, health and safety, diversification and calf rearing.  

2.          Agri Academy 

The Agri Academy brings together individuals making their way into the agricultural industry in Wales, 

giving them the inspiration, confidence, skills and contacts they need to become future rural leaders, 

professional business people and aspiring entrepreneurs. The programme which provides training, 

mentoring, support and guidance is split into three distinct programmes. 

  

1. The Rural Leadership programme – aimed at inspiring and developing a new generation of leaders 

in rural Wales (a joint collaboration with the Royal Welsh Agricultural Society). A total of 12 

individuals took part in this programme in 2019. 

2. The Business and Innovation programme – aimed at supporting and inspiring the next generation 

of farming and forestry innovators and entrepreneurs in Wales.  12 individuals took part in this 

programme in 2019. 

3. The Junior programme – aimed at supporting young people aged between 16 and 19 years who hope 

to follow a career in the food, farming and forestry industries (a joint collaboration with Wales 

Young Farmers’ Clubs). 12 individuals benefited from this programme in 2019. 

During 2019, the Agri Academy’s Business & Innovation and Junior programmes inspired its members 

with study visits to the Netherlands and Iceland to look at novel ways of working, new business models 

and ways to inspire entrepreneurialism and foster leadership skills. 

As part of Farming Connect Refresh the Rural Leadership Programme will end with the final intake in 

2019. From 2020 onwards priority will be given to the Business and Innovation element, as this in the 

main attracts those that are involved in farming on a day to day basis, and aligns with the core principles 

of Farming Connect. The Junior Academy will also continue. Support for the “leaders of the future” will 

be provided through the Young People into Agriculture Forum. 
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3.          Skills 

Through the skills programme, individuals can access up to 80% funding for completing short accredited 

training courses on key topics.  To access the training courses individuals must complete an online 

Personal Development Plan - this helps identify individual as well as business needs together with the 

training courses which could help them to become more efficient, skilled and profitable. It also helps 

identify a mechanism by which to strengthen or introduce new skills to the business. A total of 5,174 

Personal Development Plans (PDP) had been completed up until the end of December 2019. 

There have been a total of 4,123 instances of completed accredited training, covering 63 courses out of an 

approved list of 80 courses currently available. Examples of courses completed in the period include: 

-       Financial Recording & VAT – 215 individuals 

-       Cattle Foot Trimming – 197 individuals 

-       Rough Terrain Telescopic Lift Truck – 286 individuals 

-       Level 2 Safe Use of Pesticides (PA1) Safe Application of Pesticides (PA2) - 654 individuals 

4.          E-learning 

Up until the end of December 2019 a total of 4,475 e-learning courses were accessed by individuals and 

completed. Examples of courses include: 

-      Business Planning - 64 individuals 

-      Farm Finance – 77 individuals 

 -       Health and Safety. Compulsory for machinery or equipment courses – 3,076 individuals 

 -       Grazing Management      - 65 individuals 

 -       Lambing the Basics – 59 individuals 

 -       Farm Liver fluke management – 71 individuals 

Existing courses on offer are currently being upgraded to improve content and user experience.  Material 

for new courses is also being sourced across the themes of Business, Land and Livestock, with an 

emphasis on quality of content rather than quantity.  The aim being to increase the number of courses 

completed and the number of individuals accessing E-learning. 

5. Storfa Sgiliau / Skills Store 

Farming Connect has developed a fully funded Continuous Professional Development recording system 

to capture all knowledge transfer and training activity undertaken by registered individuals during the 

current Farming Connect programme. 
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Storfa Sgiliau provides a one-stop on-line system for users, to track and store their records of learning and 

training certificates.  Enabling them to build a comprehensive CV for use in applications for employment 

and Farm Assurance checks.  

Potential partners, Supply Chains and stakeholders are currently being approached with a view to using 

the system to record non-Farming Connect activity to further enhance the user’s CV and their CPD 

records. Usage of the Storfa Sgiliau system with such organisations will be covered within Memorandum 

Of Understandings (MOUs). 

The recording system sits on the Business Wales (BOSS) website and is free to access and use by all 

individuals registered with the Farming Connect Programme. 

Storfa Sgiliau enable users to have instant access to a downloadable or digital reports which sets out an 

individual’s skills, training and relevant academic / professional achievements. It also provides evidence 

of training courses undertaken for the benefit of Farm Assurance Schemes and supply chain organisations 

including wholesalers, retailers etc. 

An example of CV together with a CV template and guidance, is currently in development and will be 

made available online in the coming months. 

Measure 1.2 

Under Measure 1.2 (demonstration activities and information actions) a cumulative total of €19.74m was 

spent by the end of 2019 of which €8.03 was spent during 2019.  Farming Connect are the sole deliverer 

of demonstration activities under this Measure, activity during 2019 included: 

1.    The Demonstration Network - Up until 31 December 2019, the Farming Connect Demonstration 

Network has supported eight Innovation sites, 30 Demonstration farms and has recruited 155 Focus 

sites.  The sites promote innovation and new technology that is available for farmers and foresters 

and provides a practical platform to demonstrate how this new technology/technique can be 

implemented at farm/forestry level.  Up until 31 December 2019, 701 events have been hosted on 

the demonstration network with 9,481 attendees.  An example of a project undertaken on the 

Demonstration network includes The Innovation site project which uses cervical AI in combination 

with frozen semen to fast-track genetic improvement in sheep flocks 

2.    Discussion groups are made up of approximately eight beneficiaries who meet regularly 

according to a structured programme with clear aims and outcomes identified from the 

outset.  Between autumn 2015 and31 December 2019, 143 groups were recruited with a total of 

1,508 individual members representing 1,323 businesses.  The groups are collecting data that is 

relevant to their needs, allowing them to make comparisons and learn about the benefits of recording 

information and using it inform management decisions. 

3.      Agrisgôp (Action Learning) is a fully-funded action learning programme which brings together 

forward-thinking, like-minded individuals from farm and forestry businesses at a local level. 

Working together in groups of 6-10, group members can learn new management skills, gain 

confidence, access specialist information and explore and develop viable futures for their 

businesses. Based on the concept of action learning, Agrisgôp provides the opportunity to progress 

skills and confidence, which will in turn assist the development of ideas and opportunities to move 

businesses forward.  A total of 144 groups have been established across Wales facilitated by local 

Agrisgôp leaders. They hold meetings at regular intervals; during this period 979 meetings took 

place. An example of an Agrisgôp group that was established during 2019 is the Pendine Water 
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Quality group, which looked at protecting the quality of water sourced from an important drinking 

water borehole thanks to small-scale changes to farming practices resulting from a Farming 

Connect-facilitated collaboration between farmers and Dŵr Cymru Welsh Water. The group 

included seven dairy farmers and a beef producer from an area of land which drains into the drinking 

water borehole. A series of on farm meetings, a visit to the local water treatment works and 

discussions led to identifying a number of solutions that would benefit both the farmers and the 

water environment. 

 

 

4.    One to one surgeries allow beneficiaries to receive bespoke advice on a variety of topics e.g. 

strategic business planning, succession planning, IT, planning, and marketing and 

diversification.  Since the beginning of the programme there have been 718 clinics that have taken 

place with 3,276 beneficiaries, likewise some 749 surgeries have taken place with 3,624 

beneficiaries. 

  

5.    Diversification and awareness seminars - These events aim to help farmers and foresters 

understand the essential elements of developing diversification ventures. Regional events were held 

to outline the key elements of planning a diversification project with attendees signposted to the 

additional support and advice available through the Farming Connect programme - 14 events were 

held with 907 beneficiaries. 

  

6.    Venture is an initiative designed to help match farmers and landowners who are looking to step 

back from the industry with new entrants looking for a way into farming.  The initiative guides 

people on both sides through the key steps required to find a potential business partner.  An 

integrated package of training, mentoring, specialist advice and business support available through 

existing Farming Connect interventions equips participants with the skills, knowledge and 

confidence needed to help them achieve their goals.  Up until 31 December 2019, there are 384 

active members and out of these 119 potential matches have been identified. The individuals who 

have found potential business partners are now applying for group advice through the advisory 

service for further support.  There have been 31 new joint venture enterprises established since the 

the start of the programme. 

Measure 1.3 

Under Measure 1.3 (management exchanges and farm visits) a cumulative total of €0.31m was spent by 

the end of 2019, of which €0.15 was spent during 2019.  Farming Connect is the sole deliverer of 

demonstration activities under this Measure, activity during 2019 included: 

1.    Farm and Forest short term visits; spending time visiting other businesses can be a valuable 

way to discover improved methods of working, to see best practice in action and bring home new 

ideas to innovate your enterprise. Groups are provided with funding to support a study visit within 

the UK for up to four days.  A total of 27 groups have undertaken visits to a variety of destinations 

including Scotland, Northern Ireland and Devon. Topics of interest have included improving 

fertility and performance in the dairy herd, diversification and poultry. 
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2.      Farm and Forest exchanges; successful individuals undertake a visit to other farm or forestry 

situations within the EU to learn about new and improved ways of working in the farming or forestry 

sectors. They can also host a suitably trained and experienced farm or forest manager to visit their 

holding and learn about different approaches to business management. The aim is to broaden their 

knowledge, technical ability and management expertise to provide new development opportunities 

at both a personal and business level.  A total of 36 individuals have completed their exchange visits 

and reports have been published on the Farming Connect website. The visit topics range from 

improved breeding techniques, Biomass CHP systems in Austria and Winter forage management 

and utilisation. 

  

Measure 2   

Under Measure 2 (Advisory Services, farm management & farm relief services) a cumulative total of 

€5.67m was spent by the end of 2019 with €8.43m funds committed. 

Measures 2.1 & 2.2  

The Farming Connect Advisory Service provides a range of subsidised, independent, confidential and 

bespoke advice to farm and forestry businesses.  Available on a one-to-one basis the individual advice 

element is up to 80% funded and group advice is 100% funded up to a maximum of €1,500.  The 

Advisory Service is delivered by eight companies, selected and approved by Farming Connect. The 

framework offers a range of advisers who have a wealth of experience and knowledge to deliver a high 

standard advice.  Up until 31st December 2019, a total of 3,562 instances of 1:1 and Group advice have 

been completed and claimed.  The following breakdown shows the categories of advice individual 

businesses have completed since the start of the programme: 

•        Business Planning – 1,016 

•        Business Planning – Forestry Management - 22 

•        Technical Grassland & Crop Management – 2,228 

•        Technical Livestock Management & Performance - 208 

•        Technical Diversification and Added Value – 80 

•        Technical Timber processing and added value – 1 

•        Technical Horticulture – 7 

Measure 2.1 

IFarming Connect has enabled effective working across measures to ensure complementarity and support 

delivery of multiple objectives. This is demonstrated throughMeasure 2.1, where Glastir has used 

advisory support to develop water management plans carried out and woodland plans continue to be 

verified against the UK Forestry Standard by Natural Resources Wales (NRW).  It also requires use of the 

expertise of Wales’ archaeological trusts to give Contract Managers advice on the most suitable 
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management for Glastir Advanced contracts.   Further information on Glastir activity under Measure 2.1 

can be found under Priority 4 and 5 sections of this report.  

Total cumulative spend under Measure 2.1 by the end of 2019 was €5.63m with €0.34m under Measure 

2.2. 

Measure 2.3 

This Measure (support for training of advisors) was removed during the second Programme amendment 

approved in March 2019.  

Measure 16.1  

In Wales, the European Innovation Partnership (EIP) was launched in January 2016 and applications 

are invited from Groups interested in solving common problems. In August 2017, Menter a Busnes were 

awarded the contract to run the EIP Wales programme which involves the management and facilitation of 

every stage from enquiry through to awarding project contracts and execution of the successful projects. 

Groups are supported by the Farming Connect Knowledge Exchange Hub, a collaboration between 

Farming Connect and IBERS, Aberystwyth University.  The Hub assists them by undertaking background 

literature searches into their proposed topic to gain a better understanding of what is already known about 

the topic and to inform the project of any gaps in the information that may need to be investigated.  The 

Hub also provides support and guidance on project designs and will work with the Groups throughout the 

lifetime of the projects to assist with the project outcomes and dissemination.  The Groups are also able to 

seek fully funded support from an Innovation Broker, who provides guidance and support to the Group 

throughout the application process.  All full applications are assessed by a Review Panel consisting of 

technical experts from Menter a Busnes, The Knowledge Exchange Hub and the WG.  There has been a 

total of 182 enquiries for new project ideas since January 2016. A total of 111 literature reviews have 

been undertaken by the Knowledge Exchange Hub to assist groups in understanding more about their 

topic and how to develop a project.  Eight projects were approved in 2019, bringing the total to 27.  A 

total of three groups have now completed their projects.   

Total cumulative expenditure by the end of 2019 was €0.40m under Measure 16.1. 

Between the 27 projects, there are 187 Operational Group members, which is made up of 143 farmer 

members, 6 SME, 5 NGOs, 8 research institutes, 23 advisors and 2 others. The projects that were 

approved in 2019 are titled as follows, and more detail can be found on the Farming Connect website 

(https://businesswales.gov.wales/farmingconnect/business/european-innovation-partnership-eip-

wales/approved-eip-wales-projects): 

1.      Managing dairy ewes for better milk bacteriological profile 

2.      Sustainable intensification in upland grazing production systems 

3.      Introducing fat-tailed sheep to Wales to satisfy UK market demand 

4.      Improving the diagnosis and treatment of gastrointestinal round worms in cattle 

5.      Establishing Trees in Bracken 

6.       Milk sampling using Q Scout MLD to enable a more scientific and robust approach to selective 

dry cow management decision making 
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7.      Developing a novel way of rapidly measuring agronomic treatment effects on grass growth 

8.      Using 'Internet of Things' technology to improve slurry management on farms 

In addition to these there are a number of groups in the application process making regular contact with 

the EIP Wales team to progress to submission of a full application. 

1. In Wales, EIP is embedded within the overarching Farming Connect Framework. Support is 

available to develop project proposals through the Knowledge Exchange Hub, and the use of 

Innovation Brokers. Projects supported through EIP will be communicated to the industry through 

various Farming Connect initiatives.  

2. Both the Industry developed and EIP established groups will be required to integrate effectively 

with the strategic knowledge transfer element to ensure the delivery of a single 

comprehensive  Farming Connect programme under the RDP 2014-2020. 

3. Reporting on Project milestones – activities to demonstrate the outcomes of the collaborative 

actions, by monitoring the impacts, ensuring a baseline assessment is in place before action is taken 

and measuring the subsequent changes. Activities related to the development of key lessons and 

recorded experiences of the participants that have been engaged in the collaboration to help to shape 

future programmes and projects.   

  

PRIORITY 2: FOCUS AREA 2A 

Measures 1, 2, 4.1 and 16.1 are programmed under Priority 2.  Please see Priority 1 section above for 

information on Measures 1 (Knowledge Transfer) and 2 (Advisory Services) Farming Connect delivery 

and also Measure 16.1 (EIP) during the reporting period.  Focus Area 2b has not been programmed in 

Wales. 

Under Priority 2 a cumulative total of €42.12m expenditure has been incurred, of which €17.60m was for 

activity undertaken during 2019.  This included €18.33m under Measure 1, €3.08m under Measure 2, 

€20.63m under Measure 4 and €0.08m under Measure 16 during the reporting period.  Regarding 

committed expenditure a cumulative total of €56.34m in funding was committed under Priority 2 by the 

end of 2019.   

Regarding achievement against Target Indicators under Priority 2 of the Programme the percentage of 

agri holdings receiving support in investments for restructuring or modernisation (indicator T4) was 

6.35% (1532 absolute value) by the end of 2019 against a baseline value of 24,120 agricultural holdings 

in Wales. 

Progress in implementing Measure 4.1 (support for investments in agricultural holdings) has been 

provided below; 

Measure 4.1  

The Sustainable Production Grant (SPG) scheme under Measure 4.1 primarily delivers under Focus 

Area 2a in addition to Focus Areas 5b and 5d.  The Scheme provides support to help farmers improve the 

economic and environmental performance of their agricultural holding in line with the WG’s and 

agriculture industry in Wales’ vision for more sustainable, profitable and resilient farm businesses.  It 
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provides capital investment in facilities and equipment that relate to animal health and welfare, crop 

storage, production housing and handling, renewable energy production and soil and crop management. 

Grants represent a maximum 40% contribution and, for the first three rounds of the scheme, ranged from 

a minimum of €18.82k to a maximum of €470.59k to increase on-farm investment, production and 

resource efficiencies to improve technical performance. 

To date there have been six Expression of Interest (EOI) windows opened for the SPG scheme, resulting 

in 82 full applications invited and received and 72 approvals in rounds 1-3.  Total payments of €20.63m 

have been made during this period under Focus Area 2a. 

The WG’s intention, throughout the delivery of the SPG, is to continually review the performance of the 

scheme and to evaluate the criteria applied in each of the calls to ensure they are relevant to the industry 

and individual businesses, as well as the WG’s strategic priorities. On-farm pollution, affecting water 

quality and wildlife, is often due to poor slurry storage and dirty water handling facilities. 

More recent rounds (EOI windows 4 through to 6) of the SPG Scheme have focused on supporting 

farmers to deliver on the WG’s objectives of enhanced nutrient management and safeguarding and 

improving water, soil and air quality by reducing agricultural pollution.  Financial support for capital 

items which contribute to these objectives is being made available through the SPG, with contributions of 

up to 40%, with a grant range of £12k to £50k (for projects from £30k to £125k+).  This proposal was 

included within the second programme amendment approved during 2019. 

To date, after three rounds of the SPG nutrient management, 889 EOIs have been received, with 501 

beneficiaries accepting selection to progress to a full application. Appraisal of the eligibility of projects 

under Focus Areas 2a, 5b and 5d within the full applications submitted is ongoing. At the end of 2019, a 

total of 61 beneficiaries accepted a contract with an approved value of €2.04m (£1.73m).  No payments 

have been made in 2019, as contract holders have up to two years to complete their projects and submit 

their claims.  The level of interest in each SPG round to date has demonstrated farmers are willing to 

invest in their farm businesses to become more sustainable, prosperous and resilient and it is envisaged a 

smaller grant range will enable a greater participation in the SPG. 

The Farm Business Grant (FBG) also programmed under Measure 4.1 aims to help farmers in Wales to 

improve the economic and environmental performance of their agricultural holdings. The grant provides a 

financial contribution towards standard costed capital investments in equipment and machinery, which 

have been pre-identified as offering clear and quantifiable benefits to farm enterprises. The minimum 

grant available is €3,529k (£3,000k) and the maximum is €14,118k (£12,000k).  To be eligible to apply to 

the FBG, a member of the farming business must have attended a Farming Connect Farming for the 

Future event. To date, after six rounds of the FBG, over 3,860 applications have been received, with 

3,610 approved applications under Focus Area 2a.   

Please also see Priority 5 section of this report for further information on Measure 4.1 delivery. 

Measure 4.3 

Measure 4.3 was to be delivered through the ‘Farm and Forestry Infrastructure Scheme, but this scheme 

was never launched, and had no activity or spend throughout 2019.  The WG will continue to review this 

measure in preparation for the 4th modification. 
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PRIORITY 3: FOCUS AREA 3A 

Measures 1, 2, 4.2 and 16 are programmed under Priority 3.  Please see Priority 1 section above for 

information on Measures 1 (Knowledge Transfer) and 2 (Advisory Services) Farming Connect delivery 

and also Measure 16.1 (EIP) during the reporting period.  Focus Area 3b has not been activiated as part of 

the Wales Programme. 

Under Priority 3 a cumulative total of €46.29m expenditure was incurred of which €15.22m during 

2019.  Of the cumulative spend €13.39m was under Measure 1, €0.32m under Measure 2, €29.83m under 

Measure 4 and €2.76m under Measure 16.  Regarding committed expenditure a cumulative total of 

€53.17m in funding was committed under Measure 1, with €0.4m under Measure 2, €46.73m under 

Measure 4 and €3.68m under Measure 16. 

Regarding achievement against Target Indicators under Priority 3 of the Programme the percentage of 

agricultural holdings supported under quality schemes, local markets and short supply circuits, and 

producer groups/organisations (indicator T6) was 0.42% (102 absolute value) by the end of 2019 against 

a baseline value of 24,120 agricultural holdings in Wales. 

Progress against Measure 1.1 (support for vocational training and skills), Measure 4.2 (investments in 

processing / marketing / development of agri products) and Measure 16.4 (Supply chain) has been 

provided below; 

Measure 1.1  

Project HELIX is designed to develop Welsh businesses to enable them to attend UK and International 

Food and Drink related trade exhibitions and trade development visits, which are key components for 

increasing growth and improving the competitiveness of companies in Wales. 

The Pan Wales partnership developed by the three food centres has, at its core, the development of rural 

and valleys communities and the creation of sustainable jobs to impact on poverty throughout 

Wales.  Recent work undertaken by the centres has identified growth in the sector which tends to 

originate in areas where unemployment is highest, i.e. rural communities and the South Wales valleys. 

Due to Wales’ geographical location the strategy for a sustainable food sector must focus on the 

development of start-up companies and support to SMEs.  Historically the sale of larger companies to 

food multi nationals will, in the majority of cases, create a re-alignment of production capacity - this 

results in the manufacturing site often being incorporated into other processing facilities elsewhere in the 

UK and internationally.  Innovation and food company regeneration is therefore the key to a vibrant, 

effective and longstanding Welsh food and drink sector. 

The project has been developed into three key areas and will be delivered Pan Wales under the Food 

Innovation Wales brand; Food Innovation, Food Efficiency and Food Strategy.  The project was launched 

in March 2017, and to end of 2019 the grants paid equal €7.01m (£5.96m) of a total expected expenditure 

of €25.72 (£21.86m). Core outputs and expected achievements during its lifetime include: 

  

Food Centre Project value 

(Millions) 

€ Impact in 

(Millions) 

No.of 

Enterprises 

assisted 

New jobs 

created 

New markets 

accessed 

FIC   €91.7m 94 200 48 
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FTC   €49.4m 56 105 23 

FCW   €35.2m 31 65 16 

Total €25.72 €176.5m  181 370 87 

Project Helix activity to 31 December 2019: 

                                                                                                Actual                         Target 

•           Number of actions supported:                                     18                                18 

•           Number of training days given:                                 444                               255 

•           Number of participants in training:                            579                               445 

•           Number of Enterprises Assisted:                                336                               181 

•           Number of Jobs (FTE) Created:                                 338.51                          370 

•           Number of new products supported:                           478                              423 

•           Indicative impact in €M/£M:                                      €130.3m                       €133.18m 

•           Jobs Safeguarded:                                                       1,404                            2,041 

•           Start-up companies supported:                                    215 

In addition to Project HELIX the following Strategic Projects are programmed under Measure 1.1 

delivering to Focus Area 3a; 

Cywain (Menter a Busness) delivered under Measure 1.1  is a five year strategic project offering 

seamless provision for food-oriented food and drink businesses, bringing together the successes of 

previous Cywain projects and the Fine Food and Drink Cluster.   The project aims to support:   

 Start up (businesses under two years of age) and micro businesses that are scaling up. 

 SME’s will be account managed and offered targeted interventions 

 Businesses of all sizes who want to cluster together or establish a special interest group to address 

specific business issues affecting sector growth. 

To the end of 2019 the project has supported 543 participants in training with 579 training days received. 

In the same period the €3.22m (£2.74m) of grant has been paid out of a total commitment of €15.62 

(£13.28m). 

Food skills Cymru is a project that aims to develop skills within food businesses as a key component of 

the supply chain in serving and selling Welsh Food. Skills Diagnostics with businesses started in April 

2019 and were a requirement for businesses who wanted to access the funding. By the end of December 

2019 a total of 86 businesses had completed the skills diagnostic. The first funding application was 

submitted in June 2019 and up until the end of 2019 there had been a total of 108 funding applications 
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processed and approved, with a total of 1,261 employees approved to complete training and just under 

€0.2m (£0.17m) of funding approved for businesses. 

A workstream within Food Skills Cymru is Wales: A Food Destination (Lantra), which is a 

collaborative project bringing together key stakeholders, commercial food and tourism businesses to 

develop and pilot sustainable supply chain solutions for businesses serving and selling Welsh 

food.  Investment will be made in strengthening the supply chain, improving links and promoting Wales 

as a food destination.  During 2019 Food Skills Cymru and Wales: A food destination achieved: 

144 Participants Supports 

136 Enterprises Assisted 

20 actions/operations supported 

204.5 Training Days 

115 participants in Training 

Tyfu Cymru (Lantra) is a collaborative project which will bring key stakeholders and commercial 

horticultural businesses together to support and stimulate environmental and economic horticultural 

productivity in Wales. To the end of 2019 €0.46m (£0.39m) of grant has been paid against a total 

expected expenditure of €3.62 (£3.08m). Achievements up to the end of 2019 include; 

244 participants supported 

91 enterprises assisted 

10 networks established 

Tyfu’r Dyfodol - Growing the Future (National Botantic Gardens of Wales) aims to encourage people 

within Wales to grow more food. To the end of 2019 €0.76m (£0.65m) of grant has been paid against a 

total expected expenditure of €2.71m (£2.3m). Achievements to date include; 

6,960 participants in training 

3,511 training days given 

7 jobs created 

By the end of 2019 a cumulative total of €12.38m expenditure was incurred across Measure 1.1 under this 

Focus Area. 

Measure 4.2 

Measure 4.2 is delivered under Focus Area 3a of the Programme, through the Food Business Investment 

Scheme (FBIS).  It is designed to help primary producers of agricultural products in Wales to add value 

to their outputs by providing support to those businesses that do first and/or second stage processing 

activities. It is also designed to improve the performance and competitiveness of their businesses; to 
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respond to consumer demand; to encourage diversification and to identify, exploit and service new 

emerging and existing markets.  

Activity during this reporting period included: five applications approved under the fifth EOI window 

with a total grant awarded of €1.76m (£1.5m).  The sixth EOI window invited eight projects to submit full 

applications and the seventh EOI window invited 10 projects to submit full applications during this 

period.  The eighth EOI window opened on 17 September 2019 and closed on 28 November 2019 with 10 

projects invited to submit full applications.  To date the FBIS has achieved:  

Number of Operations Supported – 88 

Number of new products – 304 

Number of jobs created – 979.5 

Number of jobs safeguarded – 791.5 

Number of new markets accessed – 273 

It is anticipated (pending budget approval) that a further window will open during 2020.  By the end of 

December 2019 a cumulative total of €29.83m in expenditure has been incurred through the FBIS, of 

which €6.28m was during 2019.   

Measure 16.4 

The Co-operation and Supply Chain Development Scheme (C&SCDS) delivered under Measure 16 

provides a broad range of support.  The scheme aims to support the development of new products, 

practices, processes and technologies in the agriculture, forestry and food  and hospitality sectors (except 

for fisheries or aquaculture products), and other actors that contribute to achieving the objectives and 

priorities of rural development policy including: 

 small businesses working together to share production facilities and resources. 

 short supply chains and local markets including promotion activities in a local context. 

 pilot projects where the information is made publicly available and widely disseminated. 

The scheme supports collaboration and is designed to make new things happen, achieving 

transformational change.  By the end of December 2019 a cumulative total of €2.72m was spent under 

Measure 16.4, with four operations supported.The number of holdings participating in supported schemes 

under measure 16.4 was 102, and the number of co-operation operations supported (other than EIP) for 

this measure was 6.00. 

  

PRIORITY 4: FOCUS AREAS 4a, 4b, 4c 

Measures 1, 2, 4.4, 8, 10, 11 and 16 are programmed under Priority 4.  Please see Priority 1 section above 

for information on Measures 1 (Knowledge Transfer) and 2 (Advisory Services) Farming Connect 

delivery and also Measure 16.1 (EIP) during the reporting period. 
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Under Priority 4 a cumulative total of €236.73m was incurred by the end of 2019.  Regarding committed 

expenditure during 2019 a cumulative total of €6.41m in funding was committed under Measure 1, 

€2.44m for Measure 2, €82.44m for Measure 4, €9.54m for Measure 8, €200.92m under Measure 10, with 

€24.62m under Measure 11 and €18.83m under Measure 16. 

Regarding achievement against Target Indicators under Priority 4 of the Programme by the end of 2019 

the percentage realised against 'forest / other woodland area under management contracts supporting 

biodiversity' (indicator T8) was 0.83% (2,568 absolute value) against a baseline value of 311,050 ha for 

forest and other woodlanded land (FOWL) in Wales.  Achievement for Indicator T9 ‘percentage of agri 

land under management contracts supporting biodiversity and / or landscapes’ was 191.18% 

(2,722,243.00 absolute value) against a baseline of 1,423,910 of Utililsed Agricultural Area (UAA) in 

Wales. Achievement for T10 ‘percentage of agri land under management contracts to improve water 

management’ was 16.80% (239,179.00 absolute value) against a baseline of 1,423,910 UAA in Wales. 

For Indicator T12 ‘percentage of agri land under management contracts to improve soil management and / 

or prevent soil erosion’ was 13.81% (196,586.00 absolute value) against a baseline of 1,423,910 UAA in 

Wales by the end of 2019. 

Measures programmed under specific Focus Areas under Priority 4 include; 

 Focus Area 4A (agriculture): Measure 8.1 (afforestation / creation of woodland), 8.2 (establishment 

and maintenance of agro-forestry systems) and 10.1 (Agri-environment-Climate) 

 Focus Area 4A (forestry): Measure 8.5 (investments improving resilience and environmental value 

of forest ecosystems) 

 Focus Area 4B (agriculture): Measure 8.1 (afforestation / creation of woodland), 8.2 (establishment 

and maintenance of agro-forestry systems) and 10.1 (Agri-environment-Climate) 

 Focus Area 4B (forestry): activity against this Focus Area was removed as part of the second 

programme amendment 

 Focus Area 4C (agriculture): Measure 8.1 (afforestation / creation of woodland), 8.2 (establishment 

and maintenance of agro-forestry systems), 11.1 (convert to organic farming practices and methods) 

and 11.2 (maintain organic farming practices and methods) 

 Focus Area 4C (forestry): activity against this Focus Area was removed as part of the second 

programme amendment 

Glastir 

Woodland creation and agro-forestry, woodland restoration and management, agri-environment and 

organic support provided under Measures 2.1, 8.1, 8.2, 8.4 & 8.5, 4.4, 10.1 and 11.1 & 11.2, is delivered 

through the WG’s sustainable land management scheme, Glastir, through the following: 

 Glastir Entry, Advanced and Small Grants (Measures 4.4 & 10.1) - Focus Areas 4A, 4B, 5D and 

5E. 

 Glastir Commons (Measure 10.1) - Focus Area 4A. 

 Glastir Organic (Measure 11) - Focus Area 4C. 

 Glastir Woodland Creation (Measures 8.1 & 8.2) - Focus Areas 4A, 4B, and 5E. 
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 Glastir Woodland Management (legacy), Forest Management Plans and Restoration - Focus Areas 

4A, 5C, 5E and 6A. 

 Glastir advisory support (Measure 2.1) – Focus Area 4A, 4B, 4C, 5D and 5E. 

Progress against Measure 1.1 (Vocational training), Measure 2.1 (support to help benefiting from the use 

of advisory services), Measure 4.4 (non productive investments linked to agri-environment-climate 

objectives), Measure 8 (Investments in forest area development), Measure 10.1 (Agri-environment-

climate),  Measure 11 (Organic Farming), Measure 16.5 (joint action to mitigating or adapting to climate 

change and for joint approaches to environmental projects and ongoing environmental practices) along 

with  Measure 16.8 (forest management plans) has been provided below; 

Measure 1.1 

Forest Focus First under Measure 1.1 aims to deliver transformational change to the timber sector 

through a professional skilled workforce by; 

 Business Planning – training plans and access to further business management courses; Skills 

Development – funded training to raise the skills of the sector; Professional Pathways – enable and 

promote higher level qualifications 

 Knowledge Transfer - raise background knowledge and understanding in the workforce; Mentoring 

– provide a framework to access mentoring within the sector; Innovative Training Solutions – 

develop and publish old or new resources to maintain access to traditional skills and underpin new 

techniques and technology 

Achievements by the end of 2019 included; 934 participants in training, 4,090 training days received and 

four jobs created under Forest Focus First. 

By the end of 2019 a cumulative total of €0.93m was spent in total under Priority 4 through Measure 1.1. 

Measure 2.1 

In addition under Measure 2.1 Glastir uses advisory support to have water management plans carried out 

and woodland plans verified against the UK Forestry Standard by Natural Resources Wales;  

Through Measure 2 funding, Natural Resources Wales (NRW) on behalf of the WG are providing a 

Verification Service of the Glastir Forest Management Plans submitted to the WG by its own group of 

Glastir Registered Woodland Planners.  During the reporting period NRW’s verification project has 

supported the: 

 Recruitment of five FTE dedicated to the Glastir Woodlands verification project. 

 Writing and supporting Farming Connect, WG and Forest Management Planners with 

forestry training and associated documents.  

 Evaluation and reporting on progress for Woodland Strategy indicators. 

  Drawing up verification monitoring documents e.g. verification checklist, value for money (VFM) 

document. 

 Verification of 371 Glastir Woodland Creation (GWC) applications (GWC rounds 1 to 6 inclusive) 

that comply with past and the very latest edition of The United Kingdom Forestry Standard (UKFS) 

dated July 2017. 
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 Supporting the creation of over 1,780 hectares (ha) of new woodland creation in Wales since the 

project start date. 

 28 GWC7 applications currently going through the verification process (137ha) and up to 78 

GWC8 applications expected to be submitted for verification in the next few months (Deadline 5 

October 2020). 

 Restoration of 335 hectares of woodland which have remnant ancient woodland features. 

 Up to 45 GWR7 applications to be verified over the next months (Deadline 5 October 2020), which 

would result in at least 63 hectares of PAWS restoration. 

 Supporting liaison with external stakeholders for scheme consultation e.g. RSPB, CADW, and 

programme promotion e.g. CONFOR, ICF, Woodland Trust, Coed Cymru and Llais y 

Goedwig.                                

To note the figures above are based on schemes verified and issued a contract (not necessarily planted). 

In addition through Measure 20.1 Technical Assistance (TA) funding, Natural Resources Wales (NRW) 

on behalf of the WG are providing the management and oversight required for the Verification Service of 

Glastir Forest Management Plans submitted to the WG by its own group of Glastir Registered Woodland 

Planners.  

In addition, Glastir requires the expertise of Wales’ archaeological trusts to give advice on the suitable 

design for Glastir Woodland Creation projects, through the provision of archaeological advice for 

applications received and assessment of applications to ensure activities included in a Glastir contract do 

not damage or have an adverse impact on the historic environment. This also included a provision for 

general advice to be provided for Glastir Entry, Glastir Commons and Glastir Woodland Management in 

previous years. 

By the end of December 2019 a cumulative total of €1.11m was spent through Measure 2.1 under Priority 

4, with 355 actions supported and 678 beneficiaries advised. 

 Measure 4.4 

Investments that contribute toward Focus Area 4a and 4b objectives are provided through capital works in 

Glastir Advanced and Glastir Small Grants under Measure 4.4.  In Glastir Advanced, the capital works 

are assigned the Focus Area that they deliver against. For example, a fence protecting a Glastir Advanced 

hay meadow commitment in Measure 10.1 will be assigned Focus Area 4a as the hay meadow 

commitment is Focus Area 4a, a fence protecting a streamside corridor commitment in Glastir Advanced 

would be assigned Focus Area 4b as the streamside corridor is Focus Area 4b.   

For Glastir Small Grants (GSG), the Focus Area is assigned according to the theme for the individual 

round of Glastir Small Grants. The Carbon theme is assigned to Focus Area 5e, the Water theme against 

Focus Area 4b and, the Landscape and Pollinators theme to Focus Area 4a. There have been six EOI 

rounds of GSG to date.    

By the end of 2019 there were 9,938 contracts for Glastir Capital Works (CW) operations under Measure 

4.4 with €43.27m cumulative expenditure incurred.  It should be noted a breakdown of these figures for 

NCA, age and agricultural branch in Table C of the monitoring tables has been provided, however figures 

shown in table C2.1 are lower than those in table B, this will be corrected in future reports once relevant 

data has been fully captured.  Operations support by farm size has been provided within the supporting 

monitoring tables. 
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 Measure 8.1 and 8.2  

Glastir Woodland Creation (GWC) contracts are delivered under Measure 8.1 (support for 

afforestation/creation of woodland) and 8.2 (support for establishment and maintenance of agro-forestry 

systems) and includes Glastir Woodland Creation Maintenance and Premium.  A total of eight EOIs have 

been opened to date. 

GWC is programmed Priority 4, Focus Area 4a and 5e, with the majority of funding allocated to Priority 

4.  GWC has established 6,572 ha of new woodland creation, 6,172ha under Priority 4 and 400ha under 

5e against a target of 3,300 ha.  Cumulative expenditure by the end of 2019 was €9.33m, with €5.42m 

under P4 and €3.92m under Focus Area 5e.  A total of 275 beneficiaries have been supported since the 

start of the programme, 77 of which during 2019.  

 Measure 8.3 

The Forest Monitoring & Risk Management Scheme is delivered under Measure 8.3 (prevention of 

damage to forests) by Natural Resources Wales (NRW).  The objective of the Scheme is to support 

monitoring, mitigation and prevention of harmful results from current tree or woodland environment pest 

or disease outbreaks.   The majority of the scheme’s funding (75%) is linked to Focus Area 5e with the 

remaining funds programmed under Priority 4.  

The application from NRW was approved in December 2018. Two claims have been received in 2019 and 

were paid in early 2020 but no expenditure was incurred through the Programme during the reporting 

period for this Measure under Priority 4.  Further information on Measure 8.3 can be found under Priority 

5 section below. 

Measure 8.5 and 10.1 

The Glastir Woodland Management (GWM) scheme includes only legacy contracts from the previous 

2007-2013 Programme and is paid through Measure 8.5 (support for investments improving resilience 

and environmental value of forest eco-systems) for capital payments and Measure 10.1 (agri-environment 

climate) for multi-annual, area based payments.  At the end of the reporting year there were 101 contracts 

remaining with an area of 2,862 ha supported under P4.  Cummulative expenditure from current plan is 

€4.56m. 

Glastir Woodland Creation uses this measure to pay contract holders a €941.18 (£800.00) contribution 

towards Registered Glastir Woodland Planner’s fees to develop a verified woodland creation plan.  It is 

not reasonably possible to disaggregate payments for plans that supported focus area 4a and 5e elements 

in them.  To date, €0.3m have been paid for plans, €0.03m in 2019. 

  

Measures 10 & 11 

Measures 10 and 11 are now closed to new contracts.  It is the intention to extend Glastir Advanced 

contracts, including underlying Glastir Entry elements where they are in place, all current Glastir 

Commons agreements and all current Glastir Organics contracts to 31 December 2021, to aid the 

transition between current schemes and the new land management schemes post Brexit.  This approach 

will help maintain environmental outcomes during the interim period and ensure continued support for 

organic farmers.   It will assist the industry in facing the upcoming challenges of Brexit alongside the 
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immediate and ongoing problems associated with agriculture pollution.  Importantly as well, the 

extensions will help farmers transition to future Land Management Programmes. 

  

Measures 10  

Glastir Entry has achieved a total of 4,603 contracts, amounting to a total area of 543,496 ha. No further 

Entry contract offers will be made as the WG considers that more targeted interventions, such as those in 

Glastir Advanced and Glastir Small Grants are more appropriate to achieve its objectives. Under Glastir 

Entry, the total expenditure incurred by end 2019 was €62.82m of which the majority was paid from 

Priority 4 (€56.63m). 

Glastir Advanced now comprises 2,529 contracts of which 911 are stand-alone contracts with 1,618 

contracts underpinned by Glastir Entry and a further 74 contracts in Glastir Commons. Expenditure under 

this RDP has been €32.87m for Measure 4.4 and €48.15m for Measure 10.1.  The EOI for Glastir 

Advanced 2019 opened on 18 September 2017 and closed on 20 October 2017.  A total of 360 EOIs were 

submitted and 121 were selected for Contract Manager visits during 2018, resulting in 78 Glastir 

Advanced 2019 contracts.  The WG has offered 697 contract renewals to eligible Glastir Advanced 

beneficiaries to 31 December 2019.   

Although no new rounds are planned for Glastir Advanced, to ensure Measure 10 can continue to be 

successfully implemented during the remaining years of the Programme, new short terms contracts are 

being used to extend existing contracts.  There were 776 Advanced Extended Renewals  offered to 

eligible Glastir Advanced beneficiaries to 31 December2020 and 462 advanced renewals to 31 December 

2021. 

Glastir Commons is programmed entirely under Priority 4, Focus Area 4a, and is closed to new 

entrants.  Glastir Commons consists of 193 contracts covering 119,454 ha of land. All eligible contracts 

will be offered an extension to 2020 to allow time for Grazing Associations to explore other funding 

mechanisms, such as the Sustainable Management Scheme (Measure 16.5) or Payment for Ecosystem 

Services prospectuses.  There were 136 Commons extensions and 57 Commons Renewals for 2020/21. 

During 2019, a total of €6.28m was paid out under the Glastir Commons scheme.  

Measures 11 

The Glastir Organics Scheme under Measure 11 supports farmers to convert to (Measure 11.1) or 

maintain (Measure 11.2) organic farming practices.  There have been three windows for this Scheme 

under the 2014-2020 RDP.  Although this Scheme is now closed and no further windows are planned 

during this Programme, annual extensions are being offered to existing contract holders.  During 2019, 

the WG offered 488 contract extensions to eligible Glastir Organic beneficiaries to 31 December 2020, 

with 462 beneficiaries accepting this extension offer.  

There were 557 active contracts in place at the end of 2019 covering a total area of 67,058ha all under 

Measure 11.2.  Expenditure of €4.16m was achieved during 2019 bringing cumulative expenditure to date 

under Measure 11 to €18.40m, the majority of which was for maintenance under Measure 11.2 

(€15.36m). 

Measure 15.1 
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This Measure (payment for forest-environmental and climate commitments) was removed as part of the 

second Programme amendment approved in March 2019.   

Measure 16.5 

The Sustainable Management Scheme (SMS) is delivered under Measure 16.5. This scheme supports 

direct action across Wales delivering against the approach and principles laid down in the Environment 

(Wales) Act 2016. The SMS is designed to support the delivery of the Environment (Wales) Act 2016 

that will enable Wales’ resources to be managed in a more proactive, sustainable and joined-up way to 

create eco-system resilience and to realise the benefits of ecosystem services. The SMS has a focus on 

landscape-scale, collaborative action delivering economic and social benefits to our rural communities 

through the sustainable management of our natural resources. It encourages projects to consider the 

natural resources priorities for action outlines in the Natural Resources Policy as well as the local level 

opportunities and challenges to deliver lasting social and economic benefits to rural communities 

supporting and delivering for the future generations act. 

SMS supports a collaborative approach rather than single applicants to develop proposals for projects 

with a three year planned delivery of collaborative actions. These projects must contribute to the longer 

term ability of the landscape to support continuing social, economic and environmental benefits. 

Innovative approaches are being explored from diversification of business, multiple usage of the land 

through to Payment for Ecosystem Services mechanisms. 

The selection criteria, scheme guidance and EOI guidance/application, were all devised subject to and 

including consideration of Sustainable Management of Natural Resources (SMNR) principles; social 

inclusion, poverty reduction and economic development in rural areas, creation of new small enterprise 

and job creation. The projects approved by the scheme are required to deliver actions that enhance and 

improve the resilience of ecosystems and the benefits & services they provide to the rural communities 

linked to them. The projects are also required to deliver mitigation or adaptations to climate change. To 

allow WG to provide significant guidance to applicants in developing the full application. By the end of 

programme it is estimated that 60 cooperation operations will be supported. The lead time to establish 

collaborations and develop projects on a scale capable of delivering against the focus areas within this 

sub-measure is considerable. 

 This scheme has committed €27.05m (£23m) of WG and EU funding to date through five EOI windows 

opened during 2016 - 2019. Thirty projects are currently under way with a further 13 projects in appraisal 

and a further eight currently developing full applications.  To the end of the reporting period five EOI 

windows have opened for SMS: 

• The first window received 63 EOIs of which 11 EOIs were successful and submitted full 

applications. 

• The second window received 38 EOIs, of which 13 EOIs were successful and submitted full 

applications. 

• The third window received 26 EOIs, of which 11 EOIs were successful and 10 have 

submitted full applications. 

• The fourth window received 54 EOI’s of which 9 were successful and have been invited to 

submit full applications. 
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• The fifth window received 45 EOI’s of which 8 were successful and have been invited to 

submit full applications. 

Several projects from the EOI windows are farmer led collaborations, and all significantly involve 

collaboration with the rural community of land owners, farmers, graziers, commoners and the local 

communities themselves. There were 30 fully approved projects underway by the end of 2019. A 

cumulative total of €3.32m in expenditure under Measure 16.5 was paid by the end of December 2019. 

Projects select indicators that they can monitor and achieve outputs and outcomes relevant to their 

activities, below shows some of the 30 active projects progress: 

•  Area of peatland habitat re-wetted; target 104ha – achieved – 14ha 

• Area of woodland supported; target 4,513ha - achieved – 156ha 

•  Enterprises assisted; target 291 – achieved 68 

•  Managed access to countryside or coast; target 106km – achieved – 91.5km 

•   Number of actions to utilise natural resources for health benefit; target 891 – achieved 460 

•  Number of feasibility studies; target 25 – achieved 14 

• Number of individuals gaining a qualification; target 128 – achieved 20 

• Number of jobs created; target 25 – achieved 25 

•  Number of jobs safeguarded; target 14 - achieved 14 

• Number of micro small and medium sized enterprises supported; target 497 – achieved 300 

•  Number of networks established; target 51 – achieved 22 

•  Number of participants in training; target 1,323 – achieved 1,252 

•  Number of pilot activities undertaken / supported; target 257 – achieved 32 

•  Number of stakeholders engaged; target 4,889 – achieved 1634 

•  Number of training days; target 547 – achieved 163 

Measure 16.8 

Measure 16.8 is delivered through the Co-operative Forestry Planning Scheme (CFPS).  The CFPS 

provides financial support for a range of activities to encourage planning for the creation of broadleaved 

and conifer woodland to improve the management of natural resources and contribute to the well-being of 

rural communities within Wales.  Eligible activities under this Measure could include the development 

and co-ordination of collaborative groups, communication and dissemination activities, technical and 

feasibility studies or monitoring and evaluation activities. 
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The second EOI window for this Scheme closed in April 2018 with two EOIs invited to submit full 

applications. The deadline for submission was July 2019.  Changes to the selection criteria were made 

prior to the second EOI window, in order to allow applications for projects that will help deliver the 

objectives of the WG’s Environmental and Rural Affairs Monitoring and Modelling Programme 

(ERAMMP). 

To date, €0.01m has been paid in 3 installments to one project.  The CFPS also delivers to Focus Areas 

5c, 5e and 6a within the report. 

PRIORITY 5 

Measures 1, 2, 4, 7, 8, 10 and 16 are programmed under Priority 5.  Focus Area 5A has not been activated 

as part of the Wales Programme.  

Please see Priority 1 section above for information on Farming Connect delivery of Measures 1 

(Knowledge Transfer) and 2 (Advisory Services) and also Measure 16.1 (EIP) during the reporting 

period.  Also see Priority 3 and Priority 6 sections for information on Measure 16 (Co-operation), Priority 

2 for Measure 4.1 activity, Priority 4 for Measures 8.1, 8.2, 8.3, 8.4, 8.5 and 10.1 delivery also Priority 6 

for Measure 7 (Basic Services and village renewal). 

During 2019 expenditure incurred against Priority 5 totalled €10.73m bring total cumulative expenditure 

under P5 to €30.80m.  The highest cumulative spend was under Measure 4 (€12.80m), Measure 8 

(€7.66m) and Measure 10 (€7.24m) by the end of 2019.  Regarding committed expenditure a cumulative 

total of €21.34m in funding was committed by the end of 2019 under Measure 4, €0.44m for Measure 7, 

€8.13m under Measure 8, with €9.87m under Measure 10, and €1.43m under Measure 16.  Bringing total 

committed funds under Priority 5 to €45.02m. 

Regarding achievement against Target Indicators under Priority 5 of the Programme for Indicator T15 

‘total investment for energy efficiency’ a cumulative total of €14.51m was achieved against a target of 

€20.63m by the end of 2019.  For Indicator T18 ‘percentage of agri land under management contracts 

targeting reduction of GHG and / or ammonia emissions’ achievement was 15.07% (214,618.00 absolute 

value) against a baseline of 1,423,910 UAA in Wales by the end of 2019.  For Indicator T19 ‘percentage 

of agri and forest land under management contracts contributing to carbon sequestration and 

conservation’ achievement by the end of 2019 was 0.43% (7,449.00 absolute value) against a baseline of 

1,734,960 total agri and forest land area in Wales. 

Specific Measures programmed under Priority 5 include; 

 Focus Area 5B: Measure 4.1 (investments in agricultural holdings) – see Priority 2 section above 

for Measure 4.1, 

 Focus Area 5C: Measures 7.2 (investments of small scale infrastructure including renewable 

energy), 8.5 (improving resilience and environmental value of forest ecosystems), and 8.6 

(investments for forest technologies), 16.6 and 16.8 (Support for drawing up of forest management 

plans or equivalent instruments)–see Priority 4 section above for Measure 8.5 and 16.8 

 Focus Area 5D: Measures 4.1, 4.4 (non-productive investments linked to agri-environment-climate 

objectives), 10.1 (agri-environment-climate) – See Priority 2 section for Measure 4.1, Priority 4 for 

Measure 4.4 and 10.1.  
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 Focus Area 5E: Measures 4.4, 8.1 (support for afforestation / woodland creation), 8.2 (establishment 

/ maintenance of agro-forestry systems), 8.3 (prevention of damage to forests), 8.4 (restoration of 

damage to forests), 8.4 (support for restoration of damage to forests from forest fires and natural 

disasters and catastrophic events), 8.5 (improving resilience and environmental value of forest 

ecosystems), 10.1(agri-environment-climate) and 16.8 (Support for drawing up of forest 

management plans) – see Priority 4 section above for Measures 4.4, 8.1, 8.2, 8.3, 8.4 ,8.5 and 16.8. 

FOCUS AREA 5b 

Please see Priority 1 section above for information on Farming Connect delivery of Measures 1 

(Knowledge Transfer) and 2 (Advisory Services) and also Measure 16.1 (EIP) during the reporting 

period.  Under Focus Area 5b a total of €6.20m has been paid, of this €1.62m was during 2019.  By the 

end of 2019 there was a cumulative total of €8.79m in committed funds, the majority of which was under 

Measure 4 (€7.78m). 

Measure 4.1 

The Sustainable Production Grant (SPG) under Measure 4.1 provides support to help farmers improve 

the economic and environmental performance of their agricultural holding in line with the WG’s and 

agriculture industry in Wales’ vision for more sustainable, profitable and resilient farm businesses.   The 

Farm Business Grant Scheme (FBG) programmed under Measure 4.1 aims to help farmers in Wales to 

improve the economic and environmental performance of their agricultural holdings.   In total, Measure 

4.1 under Focus Area 5b had supported 923 holdings, with €9.38m investment and €5.60m cumulative 

expenditure incurred by the end of 2019. See Priority 2 section of this report for more information on 

Measure 4.1, also Focus Area 5d below. 

  

FOCUS AREA 5C 

Please see Priority 1 section above for information on Farming Connect delivery of Measures 1 

(Knowledge Transfer) and 2 (Advisory Services) and also Measure 16.1 (EIP) during the reporting 

period.  Under Focus Area 5c a total of €1.09m had been paid by end 2019, of which 0.75m was in 

2019.  Cumulative committed funds under FA5c by the end of 2019 was €2.26m. 

Measure 4.3  

Measure 4.3 was to have been delivered through the ‘Farm and Forestry Infrastructure Scheme, but this 

scheme was never launched, and had no activity or spend throughout 2019.  The WG will continue to 

review this measure in preparation for the 4th modification. 

Measure 7 

Measure 7 was delivered via the WG operated grant scheme called the Rural Community Development 

Fund (RCDF).  Under RCDF the WG offered grants for eligible interventions designed to prevent and 

mitigate the impact of poverty in rural communities improving conditions which can lead to future jobs 

and growth.  Measure 7 is delivered under three Focus Areas: 5c, 6b and 6c with the majority of the 

financial allocation for the Measure programmed under Focus Area 6b. See Focus Area 6b for Measure 
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7.1, 7.4, 7.5, 7.6 & 7.7.  See Focus Area 6c for Measure 7.3 (broadband infrastructure).  The three 

objectives of RCDF are to: 

 1. Promote social inclusion, poverty reduction and economic development in rural areas.2. 

Help those most deprived in rural Wales and those that have limited scope to change their 

circumstances 

1. 3. Develop the resilience and capability of rural communities so that they are better able to cope 

with and adapt to change. 

Applicants to RCDF were expected to discuss their proposals with their LEADER Local Action Groups 

(LAGs) before submitting their EOI(s) to the WG for appraisal.  The LEADER LAGs were therefore a 

key part of the “pipeline” for EOIs to enter the RCDF Scheme. The work of the LAGs to engage 

stakeholders, animate the territory, build capacity, pilot potential solutions to barriers/ways to maximise 

opportunities would lead to the identification of project proposals which require investment 

funding.  Once the idea has been sufficiently developed an EOI would be submitted to RCDF.  

It became apparent, however, that the result of this Community-led Local Development (CLLD) approach 

reflects the experience under the LEADER Measure in that far fewer project proposals came forward 

naturally in relation to broadband or to energy saving and community-based renewable energy 

generation.  The WG discussed with the CLLD Consultation Group the possibility of having EOI Rounds 

targeted only at Measure 7.2 (Renewable Energy and Energy Saving) and Measure 7.3 (Broadband 

Infrastructure).  Subsequently an EOI Round was held in 2018 targeting these two Measures. 

Since the start of the scheme in late 2015 there have been a total of seven RCDF EOI rounds.  Please see 

Priority 6 section below for more information on Measure 7 and the Rural Community Development 

Fund. No Expression of Interest Rounds were held under the Rural Community Development Fund 

during 2019 and the WG does not anticipate running any further Expression of Interest Rounds. In total, 

Measure 7 under Focus Area 5c had supported 1 operation, with €101,225.47 total investment and 

€76,606.96 cumulative expenditure incurred by the end of 2019. 

Measure 8.5 

The Glastir Woodland Management (GWM) Scheme includes only legacy contracts from the previous 

2007-2013 RDP and is paid through Measure 8.5 (support for investments improving resilience and 

environmental value of forest ecosystems) for capital payments and Measure 10.1 (agri-environment 

climate) for multi-annual, area-based payments. There were no operations, expenditure or land supported 

under FA 5c for this Measure during the reporting period, as the second Programme amendment approved 

during 2019 removed Measure 8.5 from Focus Area 5c.  Please see Priority 4 & Focus Area 5e sections 

for further information on Measure 8.5. 

Measure 8.6 

Measure 8.6 is delivered under Focus Areas 5c and 6a of the Programme through the Timber Business 

Investment Scheme (TBIS).  TBIS provides funding for capital investments that add value to forests by 

enabling woodland management activities, timber harvesting and / or timber processing.  The scheme is 

open to private forest owners, local authorities, certain other public sector forest owners and 

small/medium-sized enterprises (SMEs) and community organisations or forestry contractors. 

Prior to 2019 there had been three EOI windows, with a total of 71 EoIs invited to full application, of 

which 45 full applications had been reiceved. In 2019 the fourth EOI window ran from 1 Feburary 2019 

to 30 April 2019. A total of 18 EOIs were invitied to submit full applications, and 10 have been received 
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with a deadline of 28 Febuary 2020. By the end of December 2019 there was €0.43m cumulative 

expenditure for this measure against Focus area 5c, all of which occurred in 2019. 

 Measure 16.2, 16.6 & 16.9 

Measure 16.2 (support for pilot projects and for the development of new products, practises, processes 

and technologies) Measure 16.6 (support for cooperation among supply chain actors for sustainable 

provision of biomass for use in food and energy production and industrial processes) are delivered as part 

of the Co-operation and Supply Chain Development Scheme (C&SCD) and are programmed under 

Focus Area 5c.  There were no operations or expenditure made Measure 16 under FA5c in the reporting 

period.  Further information on Measure 16 C&SCD can be found in Priority 3, 5 and 6 of this report. 

Measure 16.8 

Measure 16.8 is delivered under Focus Areas 4a, 5c, 5e & 6a through the Co-operative Forestry 

Planning Scheme (CFPS).  The CFPS provides financial support for a range of activities to encourage 

planning for the creation of broadleaved and conifer woodland to improve the management of natural 

resources and contribute to the well-being of rural communities within Wales.  

The second EOI window for this Scheme closed in April 2018 with two EOIs invited to submit full 

applications. The deadline for submission was July 2019.  To date, €0.01m has been paid in three 

installments to one project.  The CFPS also delivers to Focus Areas 5c, 5e and 6a within the report. 

  

FOCUS AREA 5D 

Please see Priority 1 section above for information on Farming Connect delivery of Measures 1 

(Knowledge Transfer) and 2 (Advisory Services) and also Measure 16.1 (EIP) during the reporting 

period.  Under Focus Area 5d, a total of €12.22m had been paid by end 2019, of which €4.93m was in 

2019.  There was €20.38m in cumulative committed expenditure of which the majority was under 

Measure 4 (€10.31m) and Measure 10.1 (€8.41m). 

Measure 4.1 

The Sustainable Production Grant (SPG) and the Farm Business Grant Scheme (FBG) are 

programmed under Measure 4.1 (support for investments in agricultural holdings) providing support to 

agricultural holding in line with the WG’s and agriculture industry in Wales’ vision for more sustainable, 

profitable and resilient farm businesses.  There were 44 operations with €3.81m in cumulative 

expenditure incurred in respect of this Measure under Focus Area 5d, of which €2.32m was incurred 

during 2019.  Please see Priority 2 section of this report for more information on Measure 4.1 delivery. 

Measure 4.4 

The capital works element of the Glastir Advanced scheme is delivered under Measure 4.4 (non-

productive investments linked to agri-environment-climate objectives) alongside Measure 10.1 for Glastir 

Advanced.  By end of December 2019, there was €0.92m in cumulative expenditure for 60 ongoing 

operations under Focus Area 5d.  See Priority 4 section of this report for more information on Measure 

4.4 and Glastir. 
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Measure 10.1 

Delivery under Measure 10.1 (Agri-environment-Climate) includes the Glastir Entry, Advanced and 

Commons schemes. It also includes multi-annual, area-based payments for existing farm woodlands in 

Glastir Woodland Management. See Priority 4 section above for information on these Schemes. During 

the reporting period there were 580 contracts covering 74,465.65 ha under Focus Area 5d for Measure 

10.1. 

By the end 2019, a total of €6.37m was paid under M10.1 FA 5d. See Priority 4 section of this report for 

more information on Measure 10.1 and Glastir Schemes. 

  

FOCUS AREA 5E 

Please see Priority 1 section above for information on Farming Connect delivery of Measures 1 

(Knowledge Transfer) and 2 (Advisory Services) and also Measure 16.1 (EIP) during the reporting 

period.  Under Focus Area 5e a total of €11.28m (€3.43m during 2019) had been paid by end 

2019.  There was €13.60m in cumulative committed expenditure by the end of 2019, the highest 

commitments were under Measure 8 (€7.29m) and Measure 4 (€3.25m). 

Measure 2.1 

Under Measure 2.1 Glastir used advisory support to have water management plans carried out and 

woodland plans continue to be verified against the UK Forestry Standard by Natural Resources Wales 

(NRW).  It also requires Wales’ archaeological trusts to give advice on Glastir Woodland Creation 

projects, throughon suitable design.  See Priority 4 section of this report for further information. In total, 

Measure 2.1 under Focus Area 5e had supported 34 operation, with €171,138.91 cumulative expenditure 

incurred by the end of 2019. 

Measure 4.4 

The capital works element of the Glastir Advanced scheme is delivered under Measure 4.4 (non-

productive investments linked to agri-environment-climate objectives) alongside Measure 10.1 for Glastir 

Advanced.  By end of December 2019, there was €2.47m in cumulative expenditure for 1,342 ongoing 

operations under Focus Area 5d.  See Priority 4 section of this report for more information on Measure 

4.4 and Glastir. 

Measures 8.1 & 8.2 

Schemes delivered under Measure 8.1 include legacy contracts under 2007-13 Forestry schemes and also 

Glastir Woodland Creation under both Measures 8.1 (support for afforestation / creation of woodland) 

and 8.2 (support for establishment and maintenance of agro-forestry systems). See Priority 4 section 

above for further information on these Schemes.  Total cumulative expenditure for Measure 8.1 under 

Focus Area 5e was €3.92m by the end of 2019.  There has been no expenditure for Measure 8.2 during 

2019 under this Focus Area.  During the reporting period for Measure 8.1 - establishment, there were 47 

beneficiaries with 340.23 ha total area supported.  For Measure 8.1 - maintenance, for the 2019 calender 

year only there were 29 beneficiaries with 103.52 ha area supported. 
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Measure 8.3 

The Forest Monitoring & Risk Management Scheme is delivered under Measure 8.3 (prevention of 

damage to forests) by Natural Resources Wales (NRW).  The objective of the Scheme is to support 

monitoring, mitigation and prevention of harmful results from current tree or woodland environment pest 

or disease outbreaks.   The majority of the scheme’s funding (75%) is linked to Focus Area 5e with the 

remaining funds programmed under Priority 4, Focus Area 4a.  

The application from NRW was approved in December 2018. In calendar year 2019, NRW claimed 

€0.1m (£0.1m), and a cumulative total of €0.2m (£0.18m).  The overall findings have shown a reduction 

in Phytophthora ramorum across Wales when compared to 2017 and 2018. NRW have met the target for 

both the Area of Woodlands surveyed and the number of samples tested.  NRW has carried out activities 

as required under this measure since 1st April 2017. This has been through aerial and ground surveys. 

Aerial surveys have covered 112,000 ha in 2017 and 138,000 ha in 2018, and 84,000ha in 2019 with a 

cumulative total 259.000ha. Field surveys have covered 2,150 ha in 2017 and 1,200 ha in 2018 and 930 

ha in 2019. The cumulative area surveyed is 4280 ha. This has resulted in a total of 793 Statutory Notices 

issued in 2019. NRW have carried out minor survey work for Chalara Dieback of ash. 

Description                                                               Target          Current 

Area of woodland protected from disease              306,000ha           306,000ha 

Area of woodland surveyed for disease                  50,000ha            75,217 ha 

Samples tested for disease.                                     25                       691 

Measure 8.4  

The Glastir Woodland Restoration (GWR) scheme under Measure 8.4 (support for restoration of 

damage to forests from forest fires and natural disasters and catastrophic events) supports the re-stocking 

of larch woodlands that have been infected or threatened by the fungal pathogen Phytophthora 

ramorum.  There have been seven EOIs opened to date with one more to open with a total cumulative 

expenditure of €3.20m spent in the reporting period.  

By the end of December 2019, a total of 1,070ha of woodland has been restocked, with 152 beneficiaries 

supported.  

Measure 8.5 

The Glastir Woodland Management (GWM) Scheme includes only legacy contracts from the previous 

2007-2013 RDP and is paid through Measure 8.5 (support for investments improving resilience and 

environmental value of forest ecosystems) for capital payments and Measure 10.1 (agri-environment 

climate) for multi-annual, area-based payments.  By December 2019 there were 116 operations under 

Focus Area 5e for this Measure, covering 548.85 ha with €0.11m in cumulative expenditure paid.  The 

majority of the allocation for this Measure is under Priority 4 with remainder programmed under Focus 

Areas 5e, 5c and 6a. Please see Priority 4 section above for further information on Measure 8.5.   

Glastir Woodland Creation uses this measure to pay contract holders a €941.18 (£800.00) contribution 

towards Registered Glastir Woodland Planner’s fees to develop a verified woodland creation plan.  It is 



 

42 

 

not reasonably possible to disaggregate payments for plans that supported focus area 4a and 5e elements 

in them.  To date, €280,470 have been paid for plans, €17,882 in 2019. 

 Measure 10.1 

Delivery under Measure 10.1 (Agri-environment-Climate) includes the Glastir Entry, Advanced and 

Commons schemes. It also includes multi-annual, area-based payments for existing farm woodlands in 

Glastir Woodland Management. See Priority 4 section above for information on theses Schemes. During 

the reporting period there were 576 contracts covering 2,035.91 ha under FA5e for Measure 10.1.  By the 

end of 2019 a total of €0.87m in cumulative expenditure had been paid under M10.1 Focus Area 5e.  See 

Priority 4 section of this report for more information on Measure 10 and Glastir. 

Measure 16.8 

This Measure (support for drawing up of forest management plans or equivalent instruments) is delivered 

under through the Co-operative Forestry Planning Scheme.  To date, €0.01m has been paid in 3 

installments to 1 project.  See Priority 4 section above for further information on activity for this 

Measure. 

PRIORITY 6 

Measures 1, 2, 6, 7, 8, 16 and 19 are programmed under Priority 6.  Please see Priority 1 section above for 

information on Measures 1 (Knowledge Transfer) and 2 (Advisory Services) Farming Connect delivery 

and also Measure 16.1 (EIP) during the reporting period. Also see Priority 3 and Priority 5 sections for 

information on Measure 16 (Co-operation), Priority 4 for Measure 8 activity also Priority 5 for Measure 7 

(Basic Services and village renewal). 

During the reporting period expenditure incurred under Priority 6 stood at €52.62m of which €24.83m 

was for activity undertaken during 2019.  Committed expenditure under this priority totalled €10.1m 

during 2019, with the highest cumulative commitments under Measure 16 (€95.44m), Measure 19 

(€58.92m) and Measure 7 (€23.60m). 

Regarding achievement against Target Indicators under Priority 6 of the Programme for Indicator T20 

‘jobs created in supported projects’ a cumulative total of two was achieved against a target of 765 by the 

end of 2019.  For Indicator T23 ‘jobs created in supported projects LEADER’ achievement by the end of 

2019 was 12 against a target of 100.  For Indicator T22 ‘percentage of rural population benefitting from 

improved services / infrastructures’ 2.34% (71,067.00 absolute value) was achieved against a baseline of 

1,381,745 net population by the end of 2019. 

Measures programmed under Priority 6 include; 

 Focus Area 6a: Measures 6.4 (investments in creation / development of non-agricultural activities), 

8.5 improving resilience and environmental value of forest ecosystems) , 8.6 (investments in forest 

technologies and forest products), 16.8 (Support for drawing up of forest management plans) and 

16.9 (support for diversification of farming activities into activities concerning health care, social 

integration, community-supported agriculture and education about the environment and food)– see 

also Priority 4 section above for Measures 8.5, 8.6 and 16.8 

 Focus Area 6b: Measures 7 (Basic Services and village renewal - excluding 7.3 broadband 

infrastructure), 16.2 (pilot projects, development new products, practices, processes and 
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technologies), 16.3 (co-operator among small operators in joint work processes, sharing facilities 

and resources and for developing / marketing tourism) and 19 (support for LEADER local 

development) see also Priority 5 section above for Measure 7.  

 Focus Area 6c: Measure 7.3 (broadband infrastructure) 

FOCUS AREA 6A 

Please see Priority 1 section above for information on Measure 2 (Advisory Services) through Farming 

Connect during the reporting period.  During the reporting period under Focus Area 6a a cumulative total 

of €4.19m had been paid, of which €2.45m was for activity undertaken during 2019.  There was €24.80m 

in cumulative committed expenditure by the end of 2019. 

Measure 6.2 

This Measure (Business Start Up Aid for non agri activities in rural areas) was removed as part of the 

second programme amendment approved during 2019. 

Measure 6.4 

There are two Schemes delivered under Measure 6.4 (support for investments in creation and 

development of non-agricultural activities) one relates to the Food and Drink sector and one for the 

Tourism sector.  These were the main gaps identified in the intervention logic in the Rural Development 

Programme 2014-2020.  

The Rural Business Investment Scheme - FOOD (RBISF) was a capital investments scheme to support 

projects that offer clear and quantifiable benefits to the food and drink industry in Wales.  The Scheme 

was opened to existing and start up micro & small food and drink processors and manufacturers 

throughout Wales.  This was a capital investment Scheme for food and drink processing or manufacturing 

activities currently not eligible under the Food Business Investment Scheme (FBIS).  

The maximum grant for an individual investment project is 40% of the total eligible cost with a maximum 

of €58k (£50k) for any individual investment project.  During this reporting period, a sixth EOI window 

was opened, with three projects invited to submit full applications by April 2019.   A seventh EOI round 

closed in February 2019.  A total of 21 EOIs were received and 16 were invited to submit full 

applications by the deadline of 19 June 2019.  Of these, four Applications have been approved.  These 

windows resulted in 123.8 jobs being created. 

This programme has closed for new applications and a closure note has been sent to RPW (the paying 

agency). 

The second Scheme under Measure 6.4 is the Micro Small Business Fund MSBF delivered by Visit 

Wales (VW).  This Scheme targets private sector businesses to support priority tourism products, 

including:  high quality serviced, self catering, camping and caravan park accommodation products, 

destination restaurants; visitor attractions and activity products.  The MSBF targets viable and sustainable 

private sector tourism capital projects that will: support the development of priority tourism products and 

create and safeguard jobs in rural areas.  The Scheme opened mid 2017 and has to date approved 41 

projects, totalling €5.18m (£4.4m) Notable projects supported under the MSBF include: 

 Llechwedd, Blaenau Ffestiniog, new 4 Star hotel & safari tents 
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 Sandymount House, Rhosneigr, destination restaurant with rooms 

 Plassey Leisure Park, Wrexham, 5 Star holiday park expansion 

 Llechwen Hall, Caerphilly, 4 Star hotel upgrade 

 Discovery Centre (Ace Llanelli Ltd) 

 Synergy Yachting Ltd -  RibRide, Menai Bridge 

By the end of 2019 under Measure 6.4 as a whole a cumulative total of €0.89m in expenditure had been 

paid with two operations approved under Focus Area 6a of the Programme. 

Measure 8.6 

Measure 8.6 is delivered under Focus Areas 5c and 6a of the Programme through the Timber Business 

Investment Scheme (TBIS).  TBIS provides funding for capital investments that add value to forests by 

enabling woodland management activities, timber harvesting and / or timber processing.  The Scheme is 

open to private forest owners, local authorities, certain other public sector forest owners and small / 

medium-sized enterprises (SMEs) and community organisations or forestry contractors.  Prior to 2019 

there had been three EOI windows, with a total of 71 EOIs invited to full application, of which 45 full 

applications had been received. In 2019 the fourth EOI window ran from 1 Febuary 2019 to 30 April 

2019. A total of 18 EOIs were invitied to submit full applications, and 10 have been received with a 

deadline of 28 Febuary 2020. By the end of 2019 a cumulative total of €3.03m had been paid.  

Measure 16.8 

Measure 16.8 is delivered under Focus Area 4a, 5c, 5e & 6a through the Co-operative Forestry 

Planning Scheme (CFPS).  To date, €0.01m has been paid in three installments to one project.  See 

Priority 4 section above for further information on this Measure.  

Measure 16.9 

Measure 16.9 (support for diversification of farming activities into activities concerning health care, 

social integration, community-supported agriculture and education about the environment and food) is 

delivered as part of the Co-operation and Supply Chain Development Scheme (C&SCD).  There was 

no expenditure or cooperation operations supported by the end of 2019 under this Measure.  For further 

information on M16 C&SCD scheme see Priority 3 and 5 sections of this report. 

FOCUS AREA 6B 

Under Focus Area 6b a cumulative total of €47.81m had been paid during the reporting period, of which 

€21.92m was for activity undertaken during 2019.  There was €155.40m in committed expenditure during 

2019 with the highest commitments under Measure 16 (€70.10m) and Measure 19 (€58.92m). 

As part of the second programme amendment agreed during 2019 Measure 1 was introduced under 

FA6b.  During 2019 there €0.26 of committed expenditure against a commitment of €3.53m. 

Measure 7 

Measure 7 was delivered via a WG operated grant scheme called the Rural Community Development 

Fund (RCDF). Under RCDF the WG offered grants for eligible interventions designed to prevent and 
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mitigate the impact of poverty in rural communities improving conditions which can lead to future jobs 

and growth.  Measure 7 is delivered under three Focus Areas: 5c, 6b and 6c with the majority of the 

financial allocation for the Measure programmed under Focus Area 6b. See Focus Area 6c for Measure 

7.3 (broadband infrastructure) and Focus Area 5c for Measure 7.2 (investments of small scale 

infrastructure including renewable energy).  The three objectives of RCDF are to: 

1.      Promote social inclusion, poverty reduction and economic development in rural areas. 

2.      Help those most deprived in rural Wales and those that have limited scope to change their 

circumstances. 

3.      Develop the resilience and capability of rural communities so that they are better able to cope 

with and adapt to change. 

Applicants to RCDF were expected to discuss their proposals with their LEADER Local Action Groups 

(LAGs) before submitting their EOI(s) to the WG for appraisal.  The LEADER LAGs were a key part of 

the “pipeline” for EOIs to enter the RCDF Scheme. The work of the LAGs to engage stakeholders, 

animate the territory, build capacity, pilot potential solutions to barriers/ways to maximise opportunities 

helped lead to the identification of project proposals which required investment funding.       

It has become apparent, however, that the result of this Community-led Local Development (CLLD) 

approach reflects the experience under the LEADER Measure in that the majority of EOIs related to sub-

Measures 7.4, 7.5 and 7.6 feeding Focus Area 6b.  

Since the start of the scheme in late 2015 there have been a total of seven RCDF EOI rounds.  Please see 

Priority 6 section below for more information on Measure 7 and the Rural Community Development 

Fund. No EOI rounds were held under the Rural Community Development Fund during 2019 and the WG 

does not anticipate running any further Expression of Interest Rounds. 

By the end of 2019 a cumulative total of €0.14m was paid under Measure 7.2; €6.05m under Measure 7.4; 

€0.52m under Measure 7.6 and €0.60m under Measure 7.7. 

See Focus Area 6c for Measure 7.3 (broadband infrastructure) and Focus Area 5c for Measure 7.2 

(investments of small scale infrastructure including renewable energy). 

Measure 7.5  

The capital support grant scheme ‘Tourism Amenity Investment Support (TAIS) Scheme – Rural is 

delivered by Visit wales (VW) through Measure 7.5 (support for investments for public use in 

recreational infrastructure, tourist information and small scale tourism infrastructure) under Focus Area 

6B of the Programme.  The TAIS scheme offers small-scale investment to improve the signposting of 

touristic sites, to construct and modernise tourism information centres, to provide visitor information and 

guidance.  Funding is also provided for the support of the construction of shelters and safety facilities 

linked to soft-tourism and the establishment of e-booking systems for tourist services.  Investments will 

be supported for the development of soft tourism (small scale, locally specific product, local ownership 

and labour, local business linkages, strong social-cultural affinities, limited negative environmental 

impact).  This activity under Measure 7.5 will complement the tourism business development activity 

under Measure 6.4. 
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There have been two rounds of TAIS supporting 47 projects.  A cumulative total of €2.37m had been paid 

under Measure 7.5 for activity undertaken during the reporting period. 

Measure 16 

Measure 16.2 

Measure 16.2 (support for pilot projects and for the development of new products, practises, processes 

and technologies) is delivered as part of the Co-operation and Supply Chain Development Scheme 

(C&SCD).  

The WG opened an additional grant Scheme under Measure 16.2(a) – support for pilot projects.  It is 

called the Enabling Natural Resources and Well-being (ENRaW) grant Scheme and is designed to 

support businesses, organisations and communities to work together under the umbrella of the Wellbeing 

of Future Generations Act to increase their resilience by tackling issues such as: 

•       Poverty 

•       Financial sustainability 

•       Climate change 

•       Environment / local environment quality 

•       Social exclusion 

All projects to be supported by ENRaW must fit with delivering national priorities as set out in the WG’s 

“Prosperity for All”, Natural Resources Policy and any relevant issue-specific plans such as the Nature 

Recovery Action Plan, the Action Plan for Pollinators and the Noise and Soundscape Action Plan, as well 

as local strategies and plans (e.g. local Green Infrastructure, Biodiversity and Air Quality Plans). The 

principles of Sustainable Management of Natural Resources must have been clearly used in planning the 

development and delivering of the proposed activity. 

ENRaW predominantly support projects that make improvements in residential areas by delivering 

benefits for people, businesses and their communities. It focuses on pilot and demonstration projects at 

the right scale; promoting cooperation and collaboration to address the following three themes of action: 

1.      Developing, regenerating and broadening access to sustainable green infrastructure through 

nature based solutions; 

2.      Improving the quality of the urban and rural built environment; and 

3.      Developing resilient ecological networks and nature based solutions. 

During 2019 one Expression of Interest (EOI) Window was opened for the ENRaW grant scheme which 

closed on the 22nd November 2019.  A total of 20 EOIs were received by the deadline with a total grant 

request of €31.8m (£27m) against an indicative budget allocation of €17.6m (£15m) for the Window 

resulting in five EOIs being invited to progress to Stage 2 of the Application process. 

The CTA Community Transport Solution (‘Connecting communities in Wales’) under Measure 16.2 

aims to develop pan-Wales, demand responsive community transport solutions in partnership.  It seeks to 

develop sustainable Community Transport networks and build the resilience and capacity of the 
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community transport sector in Wales, recognising that in doing so it can assist in tackling transport issues 

and challenges faced by rural communities.  To the end of 2019 €0.19m (£0.16m) of grant has been paid 

against a total expected expenditure for the programme of €1.25m (£1.07m). There have been 15 

cooperation operations supported by the end of 2019, with 145 participants in training, 288 stakeholders 

engaged and 12 feasibility studies. 

Measure 16.3  

Under Measure 16.3 (other co-operation among small operators in organising joint work processes and 

sharing facilities and resources, and for developing/marketing tourism) the Regional Tourism Network 

and Marketing Support scheme is delivered by Visit Wales (VW).  The principal aim of the Scheme is 

to increase the profitability and resilience of the individual SME businesses engaged. This scheme 

consists of two separate projects providing two distinct types of activity: 

1. The Regional Tourism Engagement Fund (RTEF) which aims to support increased 

marketing of Wales to a chosen audience to increase visitor numbers into rural areas; 

2. The Tourism Product Innovation Fund (TPIF) which provides revenue support for 

collaborative projects to develop opportunities and products within tourism destinations. 

  

1.      Regional Tourism Engagement Fund (RTEF); this is a revenue fund designed to: 

 Meet the strategic objectives of the WG Tourism Strategy; 

 Support destinations across Wales to promote and develop distinctive, high quality visitor 

destinations through the delivery of the destination management plans to extend the season 

and increase spend; 

 Enable destinations to maximise the benefits of aligning the with Year of Discovery 2019, 

future thematic years and the Wales Way; 

 Reflect all or any of the three key themes for promoting tourism to Wales: Adventure, culture 

and landscape. 

There have been two rounds of Funding launched under this scheme; 

 As part of the first round funding 2018/2019 11 projects were approved totalling €1.14m 

(£0.9m); 

 In the second round funding 2019/2021 a total of 10 RTEF projects were approved totalling 

€0.6m (£0.5m). 

Notable projects include: 

 Sleeping Giants is a project to produce a larger than life piece of ‘earth art’ in one of Wales’ 

most special landscapes the Clwydian Range and Dee Valley AONB; 

 Year of the Sea 'Surfari Bus' on tour. The project is a high-impact campaign tour of Ireland 

and Wales to promote Swansea Bay as a 'Year of the Sea' destination; 

 the 30th Anniversary of the Blue Flag programme, falling in the Year of the Sea, is an 

opportunity to showcase the quality of the Welsh coast and its beautiful beaches; 
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 the Wales Coast Path (WCP) is made up of 870 miles of breath-taking coastline. The project 

aims to re-launch the WCP nationally and internationally by delivering a reinvigorated mass 

marketing campaign. 

  

2.      Tourism Product Innovation Fund (TPIF); this fund aims to work with tourism partners across 

Wales to delivery the 10% growth target set out in the tourism strategy by supporting activity which 

will: 

 encourage closer joint working between trade partnerships to improve the product offer and 

help grow the tourism economy in Wales in a sustainable way; 

 enable the private sector to maximise the benefits from aligning with the Year of Discovery 

2019, future thematic years and The Wales Way; 

 reflect all or any of the three key themes for promoting tourism to Wales of adventure, culture 

and landscape. 

In the first round of funding 10 projects were approved, totalling €1.8m (£1.5m). In the second round of 

funding 12 projects were approved totalling €1.5m (£1.3m). 

 Notable projects include: 

 a joint proposal developed on behalf of the 11 members of Great Little Trains Wales (GLTW) 

will enable them to reach new markets; 

 the Small World Theatre Ltd, Cragen Sea Monster tour will deliver a series of visually exciting 

events with artistic content, inspired by environmental issues during Year of the Sea and into 

Year of Discovery; 

 the Spirt of Wales project suggests a sustainable future for the rural/coastal churches/chapels 

falling into disuse & disrepair by creating an innovative tourism product that celebrates their 

cultural and heritage values; 

 Dr Beynons Bug farm Pollinator Trail will create a physical link between sustainable tourism 

businesses in Pembrokeshire via a physical 'Pollinator trail' to be explored by visitors. 

Marketing Networks  

In summary, the Regional Tourism Network and Marketing Support project was awarded €3.53m 

(£3m) towards the tourism network grant scheme (i.e. RTEF/TPIF). Of which €3.53m (£3m) has been 

committed in round 1 and 2 and will be fully spent by March 2021. 

In addition €8.24m (£7m) was awarded for the delivery of a national marketing campaign to support the 

local and regional grant activity via RTEF/TPIF. 

To date €4.94m (£4.2m) has been summited via 3 separate claims. The 4rd claim is currently in progress 

and will be submitted in July 2020 for approx €2.71m (£2.3m). 
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There are currently a total of 21 approved projects for 2018/2019, with 11 under RTEF at €1.14m 

(£0.97m) and 10 under TPIF at €0.60m (£0.51m), with a total value of €1.74m (£1.48m). 

Under Measure 16 a cumulative total of €11.38m had paid during the reporting period through Focus 

Area 6b with 28 cooperation operations supported. 

Measure 19 

LEADER is a form of Territorial Development. Each Local Action Group (LAG) covers a geographical 

area and prepares a Local Development Strategy (LDS) which sets out a detailed explanation of the area; 

an analysis of that area through a SWOT assessment; a series of aims and objectives for the area and 

proposals for activities or initiatives that would achieve those aims and objectives.  There are 18 LAGs 

covering eligible (non-urban) wards in 21 of the 22 Local Authority Areas in Wales. 

Implementation is progressing well and the Wales Rural Network Support Unit has loaded information on 

over 550 Local Action Group pilots from the 18 Local Action Groups onto their database, available on 

the WG’s Business Wales website: 

https://businesswales.gov.wales/walesruralnetwork/local-action-groups-and-projects  

This database presents an opportunity to platform the results of the LEADER pilot activity. It is important 

to highlight the journey begun by LEADER through to jobs and growth. The process can take many years 

but LEADER has been implemented in Wales for over 25 years and there are many high profile, award-

winning examples such as Halen Môn Anglesey Sea Salt of an initiative under LEADER moving through 

a pre-commercial pilot to the start-up of a commercial business and then its further development to 

economic success.  This video gives further Welsh examples: 

https://businesswales.gov.wales/walesruralnetwork/news-events-and-case-studies/case_study/rural-

development-programme-case-studies-journey-leader  

Under the LEADER Scheme (Measure 19.3) the Welsh Local Action Groups (LAGs) have the 

opportunity to engage in inter-territorial and Trans-national Co-operation with LAGs or similar bodies. 

Co-operation can involve exchanges of best practice, mentoring, staff exchanges and/or joint projects. In 

Wales LEADER Co-operation operates on a LAG-led basis (rather than a series of Managing Authority 

bidding rounds). This means that Welsh LAGs have committed budgets for Co-operation projects. 

LEADER Co-operation is recognised as a valuable way to widen local views, to bring new knowledge 

into a Local Action Group’s area in order to improve the implementation of local strategies. It can boost 

the innovative character of local development actions and contribute to increased competitiveness of the 

area through e.g. capacity building, bringing in new business partners, transfer of knowledge, innovative 

ideas and new skills. 

The WG made participation in M19.3 Co-operation mandatory for LEADER LAGs under the 

programme. Therefore, it is a requirement that each LAG must undertake at least one co-operation project 

or activity during the programme period. All Local Development Strategies contain a commitment to 

undertake at least 1 Co-operation project during the programme period. 

The Wales Rural Network Support Unit has a particular role to support LEADER Local Action Groups 

with regard to trans-national projects.  There are more LEADER Co-operation projects under 

development by the LAGs currently.  The help stimulate further ideas the Rural Networks of Wales, 

https://businesswales.gov.wales/walesruralnetwork/local-action-groups-and-projects
https://businesswales.gov.wales/walesruralnetwork/news-events-and-case-studies/case_study/rural-development-programme-case-studies-journey-leader
https://businesswales.gov.wales/walesruralnetwork/news-events-and-case-studies/case_study/rural-development-programme-case-studies-journey-leader
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Ireland, Scotland and Northern Ireland brought together over 60 participants in a unique, collaborative 

LEADER Co-operation workshop in Glasgow in March 2019: 

https://businesswales.gov.wales/walesruralnetwork/news-events-and-case-studies/event/uk-ireland-

cooperation-conference-2021-march-2019-glasgow  

There are also four Fisheries Local Action Groups (FLAGs) funded under the European Maritime and 

Fisheries Fund (EMFF) who employ the principles of Community-led Local Development to work with 

Welsh coastal communities. Although Wales does not have multi-funded Local Development Strategies 

there are nevertheless strong links between the LAGs and the FLAGs and there is a need for good 

communication throughout implementation to signpost projects to the appropriate fund and also to share 

best practice. 

During 2019 LEADER groups have been unable to submit claims which means they haven’t been able to 

provide updated figures for the current level of delivery. In early 2020 the Welsh Government conducted 

an exercise to gather updated indicator details for the LEADER measures which show that up to the end 

of March 2020 LEADER in Wales has achieved: 

 54 co-operation projects (47 inter-territorial and 7 trans-national); 

 28 jobs through supported projects; 

 25 jobs safeguarded; 

 9139 stakeholders engaged; 

 31428 participants supported; 

 106 feasibility studies; 

 109 networks established; 

 68 community hubs; 

 691 information dissemination actions; 

 825 promotional and/or marketing activities. 

During the reporting period a cumulative total of €21.09m was paid under Measure 19, the majority of 

which was under Measures 19.2 (€12.89m) and 19.4 (€7.50m).  All of the LEADER allocation under 

Measure 19 has been committed for the lifetime of the Programme. 

FOCUS AREA 6C 

Please see Priority 1 section above for information on Measure 1 (Knowledge Transfer) through Farming 

Connect during the reporting period.  Under Focus Area 6c a cumulative total of €0.61m had been paid, 

of which €0.46m was for activity undertaken during 2019.  There was €1.04m in cumulative committed 

expenditure by the end of 2019. 

Measure 7.3 

Measure 7 was delivered via a WG operated grant scheme called the Rural Community Development 

Fund (RCDF). Under RCDF the WG offered grants for eligible interventions designed to prevent and 

mitigate the impact of poverty in rural communities improving conditions which can lead to future jobs 

and growth.  Measure 7 is delivered under three Focus Areas: 5c, 6b and 6c with the majority of the 

https://businesswales.gov.wales/walesruralnetwork/news-events-and-case-studies/event/uk-ireland-cooperation-conference-2021-march-2019-glasgow
https://businesswales.gov.wales/walesruralnetwork/news-events-and-case-studies/event/uk-ireland-cooperation-conference-2021-march-2019-glasgow
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financial allocation for the Measure programmed under Focus Area 6b. See Focus Area 5c for Measure 

7.2 (investments of small scale infrastructure including renewable energy).  See Focus Area 6b for more 

information on the RCDF. 

To the end of 2019 Measure 7.3 under Focus Area 6c has supported 3 operations with €367,890.04 

cumulative expenditure. 

  

 European Commission Currency Converter – exchange rates 2019 monthly  

MONTH                             EUR/GBP 

January 2019                          0.90273 

February 2019                        0.87341 

March 2019                             0.85503 

April 2019                               0.85555 

May 2019                                0.8634 

June 2019                                0.88373 

July 2019                                 0.89428 

August 2019                            0.91653 

September 2019                      0.90531 

October 2019                          0.88778 

November 2019                       0.862 

December 2019                       0.8518 

The planning rate of €1 = £0.85 has been used for all commitments / allocation values within this Report 

  

 

Key information on achievements towards the milestones set in the performance Framework based on 

Table F 

This section applies to AIR(s) 2016, 2017, 2018 only 
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Other RDP specific element [optional] 

 

 

 

Where appropriate, the contribution to macro-regional and sea basin strategies 

 

As stipulated by the Regulation (EU) No 1303/2013, article 27(3) on the "content of programmes", article 

96(3)(e) on the "content, adoption and amendment of operational programmes under the Investment for 

growth and jobs goal", article 111(3), article 111(4)(d) on "implementation reports for the Investment for 

growth and jobs goal", and Annex 1, section 7.3 on "contribution of mainstream programmes to macro-

regional and sea-basin strategies, this programme contributes to MRS(s) and/or SBS: 

 

The WGRC-RDP2014-2020 will have a contribution to the Atlantic Sea Basin Strategy (ATLSBS). The 

aims of the ATLSBS are: 

 To promote entrepreneurship and innovation; 

 Protect secure and enhance the marine and coastal environment; 

 Improve accessibility and connectivity; 

 Create a social inclusive and sustainable model of regional development. 

The coastal economy is highly relevant to Wales as the Welsh nation is closely connected to the sea with 

60% of the population living on or near the coast, and the furthest settlement being only 50 miles from the 

Irish Sea. As such the support offered through the various schemes delivered through the RDP will have a 

contribution against all of these areas. Innovation is a cross cutting priority of the programme, and the 

programme has various avenues that will support innovation in areas that affect the coastal economy, for 

example through farmer led innovations that might promote more sustainable practices that impact upon 

the coastal environment, food centres supporting food businesses that contribute to the coastal economy, 

and local level innovation supported through LEADER that help support coastal communities. 

Similarly the interface between land management practices, river water and the coastal environment is 

something that has been recognised as increasingly important. Many elements of the RDP supportfarmers 

and land managers to adopt environmentally friendly practices that will limit the environmental impact of 

farming on rivers and watercourses in Wales. These include: advice, training and knowledge transfer 

provision from farming connect that is designed to encourage more environmentally friendly farming 

practices; the sustainable production grant which provides capital grants to farm businesses to improve 

their environmental performance and window four, run in 2019, focused specifically on water quality; the 

glastir suite of agri-environment schemes and the sustainable management scheme. While the importance 

of the relationship between environmental land management practices delivered under the RDP and the 

coastal environment is recognised there is currently an absence of evidence on this relationship in Wales. 
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Having recognised this, the Environment and Rural Affairs Monitoring and Modelling Programme 

(ERAMMP), the successor to GMEP, is considering ways in which this interface can be better explored. 

In terms of improving accessibility/connectivity and creating a socially inclusive and sustainable model of 

community development the Wales RDP has a number of schemes that contribute to rural and coastal 

communities as well as businesses operating in those communities. LEADER is the main mechanisms for 

support for rural community development in Wales and operates closely with the four Welsh FLAGs. 

With regards to accessibility/connectivity the CTA community transport solutions project under measure 

16.2 aims to develop sustainable community transport networks across Wales in recognition of the 

challenges faced in rural communities regarding transport and access. On the rural economy side, it is 

noted that tourism plays an increasing role in the coastal economy of Wales, and the RDP provides 

substantial support to the tourism sector through the RDP through the Micro Small Business fund, the 

Tourism amenity investment support scheme and the Regional Tourism Engagement Fund. More 

information on these schemes are included in Section 1c of this report. 

 

 

  EU Strategy for the Baltic Sea Region (EUSBSR) 

  EU Strategy for the Danube Region (EUSDR) 

  EU Strategy for the Adriatic and Ionian Region (EUSAIR) 

  EU Strategy for the Alpine Region (EUSALP) 

  Atlantic Sea Basin Strategy (ATLSBS)  
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Currency rate used for conversion AIR (non EUR countries) 

The planning rate of €1 = £0.85 has been used for all commitments / allocation values within this Report 
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 THE PROGRESS IN IMPLEMENTING THE EVALUATION PLAN. 

Description of any modifications made to the evaluation plan in the RDP during the year, with their 

justification 

1. Objectives and purpose: The objectives and purpose of the Evaluation Plan both remain the same; no 

additional Programme-specific objectives have been added.  

2. Governance and coordination: There have been no changes to this part of the evaluation plan. 

3. Evaluation topics: There have been no changes to this part of the evaluation plan. It is still the 

intention of the Strategy team to prioritise evaluation activities on schemes funded through the RDP 

which will in turn inform later evaluation activity. Higher level programme evaluations will be done 

towards the end of the programme and will be broken down into the thematic areas. 

4. Evaluation activities: There have been no changes to this part of the evaluation plan 

5. Data and information management: As part of the second modification the methods for collecting 

and collating data through PPIMS and RPW online. Socio economic measures by SMU are mostly 

collected through WEFO online and stored on PPIMS. Land based measures managed by RPW are 

collected through the CAPIT IT platform. 

6. Timeline: There have been no changes to this part of the evaluation plan. 

7. Communication of evaluation results: There have been no additional changes in the communication 

strategy beyond those made as part of the first modification approved in 2017. 

8. Resources: There have been no substantial changes in the resources to implement the evaluation 

plan.  The TA budget for evaluation has been reviewed to ensure it is sufficient to deliver the evaluation 

plan. 

 

A description of the evaluation activities undertaken during the year (in relation to section 3 of the 

evaluation plan) 

Preparing and conducting the assessment of the contribution of the RDP to rural development 

priorities, of programme results and impacts, including a description of evaluation approach and 

methods chosen. 

The Research Monitorign and Evaluation (RME) team commissioned an evaluation of the Knowledge 

Transfer, Innovation and Advisory Services Scheme, known otherwise as Farming Connect in early 2018. 

The evaluation is employing a number of methods including a series of four regional focus groups 

undertaken three times over the course of the evaluation. These focus groups will enable the early 

identification of any issue adversely affecting the delivery of the scheme and will also inform subsequent 

research activity. The other main element of the research will include 13 longitudinal case studies that 

will be spread across the three different lots of farming connect activity. The rationale behind the 

longitudinal case study approach is to develop an understanding of not just what is working, but how 
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certain elements of the scheme are working and how they might then be improved.  The first phase of the 

evaluation took place over the course of 2018 and early 2019. The findings from the first phase of 

fieldwork were presented in the first annual report that was agreed in late 2019 and will be published in 

early 2020. The second stage of fieldwork was due to start in late 2019 however restrictions on research 

around the general election meant that this was delayed until early 2020. 

The RME Team have designed the specification for the evaluation of the Sustainable Management 

Scheme. The evaluation will run for the duration of the scheme until late 2022. In order to assess the 

environmental outcomes of the scheme, this evaluation will use secondary data analysis of project level 

monitoring and evaluation activity which will be focused on the environmental changes achieved as part 

of project activity. The evaluation will also seek to make use of the environmental data captured by the 

Environment and Rural Affairs Monitoring and Modelling Programme (ERAMMP) to assist in assessing 

the environmental contribution of the scheme. In addition to the assessment of environmental 

contributions the evaluation will seek to provide an assessment of the value of landscape scale 

collaborative approaches to land management in terms of improving the sustainability and effectiveness 

of land management and how working collaboratively may be able to leverage wider economic and social 

objectives through better collaboration. To do this the evaluation will employ a mixed methods approach 

including longitudinal case studies of project activity, surveys of actors involved in collaboration, and 

interviews with key individuals and stakeholders. The work was originally advertised in early 2019 but 

received no bids. Following a review of the specification and the reasons for a lack of supplier 

engagement, the work was advertised again in mid 2019 and was awarded to the successful contractor in 

late 2019. The work will start in early 2020 prior to the first phase of fieldwork over the course of 2020 

leading to the first annual report in late 2020. 

The RME team have been working with policy colleagues to develop the specification for a midterm 

evaluation of the suite of schemes offered through the RDP that support the tourism sector in Wales. 

Using a sectoral approach the evaluation is looking to assess four schemes in particular: The Micro Small 

Business Fund under Measure 6.4, the Tourism Amenity Investment Scheme under Measure 7.5, and the 

Regional Tourism Engagement Fund and the Tourism Product Innovation Fund both delivered under 

Measure 16.3. The decision to take a sectoral approach to the evaluation was done to allow an assessment 

of how the package of activities work together to support the tourism sector in rural areas rather than 

treating them as isolated units of support.  While the evaluation was expected to commence in mid-2019, 

this was delayed to allow for revisions to the specification to take into account changes to the schemes 

and their timetables. The work is now expected to commence in 2020 with an extended date of late 2022. 

As part of this revision of the specification, the evaluation will now provide both a mid-term and final 

evaluation over the course of its activity. In its initial stages it is expected that the evaluation will mainly 

focus on issues of implementation looking at the management of the schemes, the delivery and 

implementation of projects. The latter half of the evaluation will then focus more on the outputs, 

outcomes and impact of the schemes and the contributions towards the cross cutting themes. It is expected 

that the evaluation will employ a variety of research methods including reviewing existing monitoring 

data, interviews and focus groups with WG delivery staff and grant recipients and a wider survey of 

scheme beneficiaries. There are known data gaps, particularly in assessing visitor numbers, and the RME 

team are working to identify ways in which these gaps can be mitigated. 

The RME team have developed and commissioned a piece of research looking at the uptake of the Farm 

Business Grant which offers capital grants to farmers and the role of ‘Farming for the Future’ workshops, 

which are mandatory to attend to access the grant, in influencing Farmer motivations to access the grant. 

The research aims to better understand the reasons behind the uptake and non-uptake of the Farm 

Business Grant amongst farmers in Wales. In particular the research seeks to identify the reasons why 
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some farmers do not choose to access the scheme and whether this reflects an issue with the design or 

implementation of the scheme, broader economic pressures, or whether the Farming for the future 

workshops are working to encourage farmers to consider whether a grant is the best option. The research 

was due to take place during 2019 however delays to the commissioning process meant that the research 

was not awarded until late 2019. The work will primarily consist of a quantitative survey supplemented of 

both applicants and non-applicants to the farm business grant and will seek to assess the rationale behind 

their decisions, as well as what actions farmers have taken after accessing the grant or not. This will be 

supplemented with qualitative work including interviews and focus groups with farmers and stakeholders. 

It is also planned to speak to farmers who may be interested in the grant but did not attend the workshop 

but the sampling of this population group does present some challenges. This research will inform any 

refinements to grant and workshops, as more broadly in developing future support for farmers. This work 

will be followed by an evaluation later in the programme period. 

The RME team have developed the evaluation of LEADER. Working with WG policy colleagues the 

specification has been developed looking to provide an interim assessment of the delivery of the 

LEADER approach in Wales in the current programme. In addition, to meet more immediate policy 

requirements for evidence to inform future CLLD work in Wales, the evaluation will look to assess the 

longer term contribution of LEADER by using case studies of LEADER projects from previous 

programmes. In farming the evaluation of LEADER, the RME team are following the guidance from the 

Evaluation helpdesk and will look to assess the value of LEADER in terms of its contribution to 

increasing social capital, improving local governance arrangements and its ability to leverage enhanced 

results and impacts through the projects it funds. Although dependent upon proposals offered from 

potential bidders to the work it is expected that the evaluation will adopt a theory of change approach 

principally drawing upon data collected through a case study research design. It is anticipated that the 

case studies will employ a mixed methods approach utilising interviews with Local action group 

members, beneficiaries of LEADER funding and broader stakeholders, observations of governance 

meetings and surveys of wider community stakeholders involved with LEADER. The evaluation was 

expected to begin in early summer 2019, however this has been delayed and the work is expected to be 

commissioned in early 2020. 

Alongside the scheme level evaluations the RME team worked on the Common Evaluation Questions 

(CEQs) required for the 2019 enhanced Annual Implementation Report (AIR). The work was advertised 

in late 2018 and was awarded to a consortium of research organisations familiar with the Wales Rural 

Development Programme in December 2018. The work began in January 2019 and was completed in 

May 2019 in time for approval of the report by the Wales Programme Monitoring Committee. Delays to 

the commencement of the programme in Wales meant that across many parts of the programme, 

particularly on the socio-economic side, actual delivery was in the relatively early stages and as such 

there was limited evidence of outputs and outcomes to draw upon at this time. This also translated to a 

lack of existing evaluation evidence to draw upon in this work. On the agri-environment side, delivery 

was more progressed, however the successor monitoring and evaluation arrangements to Glastir 

Monitorign and Evaluation Programme (GMEP) had yet to begun fieldwork which again meant 

availability of data was limited to the final findings of GMEP in 2017. This created challenges for 

answering the Common Evaluation Questions (CEQs) required in the AIR, in particular those concerning 

impacts. A further challenge was that the conditions of data collection for the Farm Business Survey in 

Wales  meant that responses to the survey could not be linked to RDP data sets to identify control and 

treatment groups to assess RDP impacts on farm businesses. In response to these challenges the AIR 

work in Wales largely employed qualitative methods, including interviews with WG policy leads, project 

delivery leads and stakeholders, thematic focus groups around the support to the agricultural sector, the 

rural economy and rural communities and agri-environment work. This was supplemented with analysis 
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of monitoring data and the existing evaluation evidence.  The evaluators then took a theory based 

approach to hypothesis about the expected impacts of the programme. 

In late 2018 and early 2019 WG Social Researchers from Knowledge and Analytical Services (KAS) 

carried out an internal review of the Food Business Investment Scheme (FBIS). The aim of the work was 

to provide an early assessment of effectiveness of FBIS, and the research sought to understand what areas 

of the scheme were working well and where support could be improved. To do this the review consisted 

of a online survey of recipients of the scheme which took place between November 2018 to the end of 

January 2019, telephone interviews with a sample of recipients of the grant undertaken in February and 

March 2019 and telephone interviews with the WG official involved  in the scheme also undertaken in 

March. The survey was sent to 53 business that had received support and despite repeated attempts to 

boost response rates and extending survey deadlines 12 responses were received, giving a low response 

rate of 22 per cent. Interviews were conducted with a sample selected from the larger survey sample, and 

in total 9 interviews were conducted with beneficiaries. The report was drafted in May and June of 2019 

before being published in July 2019 on the Welsh Government Statistics and Research webpage. The key 

findings of this work are included in a later section. 

1. Preparing and conducting the evaluation of: 

- thematic issues (including those addressed by sub-programmes), 

Currently, the Evaluation Plan does not specify thematic issues.  It continues to be the intention of the 

RME Team to liaise on an ongoing basis with Programme and scheme managers to identify relevant 

thematic issues to be captured by evaluations as they arise in the implementation and delivery of the 

Programme. 

- cross-cutting issues (sustainable development, climate change and innovation),  

The successor to the Glastir Monitoring and Evaluation Programme (GMEP) – the Environment and 

Natural Resources Monitoring and Modelling Programme (ERAMMP) will provide evidence on the 

cross-cutting issues of sustainable development and climate change.  ERAMMP was commissioned in 

late 2017. Fieldwork is due to commence in 2020.  Evidence on areas of innovation in the Programme 

will be captured on an ongoing basis in the evaluations named in the evaluation plan.  Questions to 

address the cross cutting issues of sustainable development, climate change and innovation will be 

included as part of evaluations at scheme and programme levels. 

- the National Rural Networks,  

The approach to evaluating the Wales Rural Network (WRN) remains as in the Evaluation Plan.  Towards 

the end of the Programme period, an evaluation of the WRN will be commissioned. This evaluation will 

provide an assessment of the outputs, results and impact of the Network.  This evaluation will be 

conducted in accordance with the Evaluation Helpdesk’s guidance document on National Rural Network 

(NRN) Evaluation.  Given the interactive nature of the interventions delivered by the WRN, it is crucial 

that evidence on both the formal and informal associated networks is captured. 

The dedicated evaluation of the WRN will be complemented by a suite of other evaluation work.  For 

example, the evaluations undertaken by the LEADER Local Action Groups (LAGs) will provide evidence 

on their networks and their interactions with the WRN. Scheme-level evaluations will capture evidence 

on the effectiveness of scheme communications activities. 
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- the contribution of CLLD strategies to RDP objectives, the added value of LEADER, etc. 

The RME Team continues to provide guidance and support to Local Action Groups (LAGs) on their 

monitoring and evaluation arrangements. This has included advice and comments on draft specifications 

sent to the RME team as well as meeting with LAG officials to discuss their plans. 

As described above, the RME team has designed the specification for the evaluation of LEADER in 

Wales which is due to take place in 2020. A key part of this work will be to assess the contribution of 

CLLD strategies to the objectives of the RDP in Wales and will seek to assess the impact of LEADER. 

To assist in capturing the longer term impact of LEADER that are likely to go beyond programme cycles 

the evaluation will look at LEADER projects that have been funded in previous programmes to assess the 

longer term legacy of the funding. It is expected that the findings will be reported in late 2020. 

 

A description of activities undertaken in relation to the provision and management of data (in relation 

to section 4 of the evaluation plan) 

Describe activities/problems encountered/solutions in relation to: 

1. Preparing and running the operations database to collect data and information for evaluation, 

There is a need to manage the next programme period to meet the eCohesion requirement (concerning 

electronic information exchange with beneficiaries).  Work continued during 2019 to maintain the Welsh 

European Funding Office (WEFO) IT based system used to manage Structural Funds entitled Programme 

and Project Monitoring Information System (PPIMS).  PPIMS is a tried and tested system possessing 

features that will meet many of the programme requirements of the current Pillar 2 socio-economic 

programme and schemes.   For the land based elements of the Programme the data will continue to be 

recorded using the CAPIT system that was used during the 2007-2013 Programme.   Enhancements have 

been made to CAPIT in line with the operations data base requirements for the 2014-2020 Programme. 

2. Screening data and information sources/providers to ensure the application of robust evaluation 

methods (including conducting the counterfactual analysis), 

The RME Team has liaised with the WG’s Agricultural Statistics team to undertake some pilot analysis, 

with a view to informing the development of more robust impact evaluation techniques in the WGRC-

RDP 2014-2020.  It is envisaged that impact evaluation work with non-farm business beneficiaries would 

utilise business datasets held by the Office for National Statistics (ONS).  It is a requirement of the ONS 

that access to their business datasets is restricted to approved researchers, so it is essential that the 

commissioning of this impact evaluation work stipulates that the project team must consist of researchers 

with these approvals in place from the ONS.  It is proposed that a theory-based approach would be taken 

in evaluating the impact of LEADER. The RME Team has continued to meet with LAGs to discuss 

evaluation approaches. 

The RME Team is continuing to liaise with the ERAMMP project team to ensure that Farms surveys 

carried out as part of the ERAMMP will be able to collect data that will assist in mapping changes in farm 

behaviour as a result of participation with RDP schemes to help inform future evaluation work. It is 

hoped that this data will be used to inform the evaluations of Glastir and Farming Connect principally. 
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The RME Team is also in contact with the ERAMMP project team to discuss their work may be able to 

support other schemes funded through the RDP such as the Sustainable management scheme.   

3. Agreements with data providers and necessary arrangements/legal steps to include the identified 

providers´ data in the databases used in the RDP evaluation, 

The WEFO PPIMS system has been extended to allow reporting on the socio-economic aspects of the 

Rural Programme for 2014-2020.  In order to be able to report on the information held within the PPIMS 

environment Business Objects software has been used in conjunction with other IT solutions.  Business 

objects will allow Programme wide reporting through the amalgamation of high level data held within 

other data bases, such as PPIMS. 

The RME team is working to ensure that schemes include legally correct consent statements for 

beneficiaries so that where their consent is given their details can be used for monitoring and evaluation 

purposes.  This would also include linking beneficiaries’ details to wider datasets as part of a 

counterfactual evaluation design. The RME Team has produced some guidance in relation GDPR that has 

been distributed through the Wales Rural Network and outlines the basis for data collection under the 

RDP. 

4. Arrangements to fill data gaps and collect missing information.  

The intention is that where data gaps exist, surveys would be used to collect missing information. 

Beneficiary surveys are included in the Evaluation Plan, as these provide information that complements 

the monitoring data – how these surveys will be delivered are under review. Rather than doing separate 

survey contracts it is likely that survey work will be incorporated into scheme level evaluation activity.  

Where survey work is not possible it is the intention of the strategy team to use more qualitative methods 

with relevant stakeholders to provide assessments of support offered through the RDP. 
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A list of completed evaluations, including references to where they have been published on-line 

Publisher/Editor Welsh Government 

Author(s) AGRA CEAS 

Title AIR 2019 (CEQs) 

Abstract n/a 

 

URL tbc 

 

Publisher/Editor Welsh Government 

Author(s) SQW 

Title Evaluation of the Knowledge Transfer, Innovation and Advisory Services 

Scheme 

Abstract n/a 

 

URL https://gov.wales/evaluation-knowledge-transfer-innovation-and-advisory-

services-programme  

 

Publisher/Editor Welsh Government 

Author(s) People and Work 

Title Refugees Employment and Skills Support Study 

Abstract n/a 

 

URL https://gov.wales/refugees-employment-and-skills-support-study  

 

Publisher/Editor Welsh Government  

Author(s) Welsh Government 

https://gov.wales/evaluation-knowledge-transfer-innovation-and-advisory-services-programme
https://gov.wales/evaluation-knowledge-transfer-innovation-and-advisory-services-programme
https://gov.wales/refugees-employment-and-skills-support-study
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Title Food Business Investment Scheme: A Review 

Abstract n/a 

 

URL https://gov.wales/food-business-investment-scheme-review  

 

https://gov.wales/food-business-investment-scheme-review


 

64 

 

A summary of completed evaluations, focussing on evaluation findings 

The Common Evaluation Question (CEQ) work which formed part of the 2019 AIR was completed 

in May 2019.   

A summary of findings broken down by Priority are as follows: 

Priority 1: 

 Innovation is happening, but largely at a farm level. Evidence of innovation at a sectoral level is 

less apparent; 

 Significant emphasis of programme on supporting collaboration, both vertically and horizontally; 

 Farming Connect and food skills projects are supporting lifelong learning. 

 Priority 2: 

 Considerable evidence that Farming Connect is likely to improve economic performance of farms; 

 Evidence if impact limited to date, stakeholders say Farming Connect is having a positive 

contribution; 

 Use of Farming Connect as gateway for accessing grant funding (such as the Farm Business Grant) 

appears to be beneficial. 

 Priority 3: 

 Suite of schemes supporting the food processing sectors, including FBIS to provide capital grants, 

and food centres to promote innovation and product development; 

 Farming Connect also contributes, however co-operation activity through Farming Connect tends 

to focus on horizontal dimension (producer to producer) rather than vertical (producer and 

processor). 

 Priority 4: 

 Modelling work suggest positive effects for plant species biodiversity and small number of 

indicators are higher for ‘in scheme’ farms but likely to reflect historic, rather than current, support; 

 Small but positive effects in reductions in on-farm and national sediment loads expected in current 

programme. It was found that water management projects were not optimally located in location of 

greatest need and there was the potential of missed opportunities to address local water quality issues 

due to the lack of local scale data; 

 No significant differences in indicators relating to soil erosion and soil management, however 

surveys suggest in scheme farms are more likely to uptake activities associated with better soil 

management. 

 Priority 5: 

 Agri-environment options are expected to lead to reductions in GHG/ammonia from agriculture. 

Impact currently not known but likely to lead to similar reductions in previous programme of 1.4%-

1.8% as similar activity is taking place; 
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 Magnitude of carbon conservation and sequestration expected to be minimal due to scale of work 

and likely to be negligible against broader context of GHG emissions from Welsh agriculture. 

 Priority 6: 

 Research suggests that positive outcomes are being delivered to support diversification as well as 

the creation and development of small enterprises but too early to tell the impact of delivery to date; 

 LEADER is providing support for local development but rule changes around state aid are likely to 

limit the role of the private sector; 

 Accessibility and use of ICT in rural areas mainly seems to focus on ICT in farming community 

rather than rural community more broadly. 

 Programme wide: 

 Structure of programme is complex – while this presented problems for evaluation it is not 

necessarily a problem for beneficiaries; 

 Common issues around application process across a number of schemes relating to the two stage 

approach and the burden on beneficiaries; 

 Currently a lack of evidence to assess the impact of the programme, evaluations need to be put in 

place to build evidence base. 

  

Evaluation of the Knowledge Transfer, Innovation and Advisory Services Programme 

An evaluation of the Knowledge Transfer, Innovation and Advisory Services Programme, otherwise 

known as Farming Connect has finished its phase of fieldwork, the findings of which were reported in the 

first annual report which was completed in late 2019. This work was due to be published in late 2019 

however limitations on publication due to the general election meant this has been delayed to early 2020. 

Due to the methodology used it was not possible for the research to provide robust assessments of the 

impact of the programme, however the findings do help in assessing the engagement of farmers with the 

programme, what elements of the programme seem to be working well and where there are opportunities 

to modify programme delivery. The findings, as presented in the report, are provided below: 

 The programme has performed well in terms of engagement and the longevity and continuity of 

Farming Connect has been important in it being seen as ‘well known’, ‘trusted’ and ‘well respected’ 

in the sector in Wales; 

 Engagement across activities varied, although the majority of farmers did not take advantage of the 

full range of activities offered under Farming Connect suggesting that navigating the full Farming 

Connect offer was an issue for some farmers; 

 The range of support offered through Farming Connect works well and the flexibility of the 

programme was seen as positive. The report has noted some delivery challenges including 

variability in the quality and consistency of facilitators, the capacity of development officers, and 

the managing the use of time limited support; 
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 The report found that Farming Connect plays a crucial role in creating the ‘foundations for change’ 

and has a substantial effect on personal outcomes for farmers in terms of their mind set, attitude, 

confidence and ambition as well as a positive impact on their mental health; 

 In terms of impact, the findings suggest that the support is leading to small scale incremental 

changes over a period of time. In part, this reflects capacity and resource constraints in some farm 

businesses which mean that changes need to be affordable and manageable; 

 The evaluators suggest that Farming Connect is delivering outcomes that would not have been 

achieved otherwise, would have taken longer, been lower quality or less sustainable in the absence 

of the programme. 

  

Refugees Employment and Skills Support Study  

The fieldwork for the Refugees Employment and skills support study was completed in early 2019 with 

the final report provided to the WG in late 2019. This work was due to be published in late 2019 however 

limitations on publication due to the general election meant this has been delayed to early 2020. 

The findings of the work are as follows: 

 In terms of work aspirations, around two thirds of those surveyed who had worked in their home 

country wanted to continue in the same occupation they held before seeking asylum however 80 of 

those spoken to were willing to consider alternatives; 

 Skills and qualifications vary substantially reflecting diversity of the refugee and asylum seeker 

population. Findings suggest that levels of education tended to be lower amongst refugees resettled 

under the Syrian Vulnerable Person Resettlement Scheme. Participation in English language 

provision was high (65%) however participating in other types of training was more limited; 

 With regards to experience of work, 40% of those interviewed who were interviewed were entitled 

to work. This figures does conceal differences in gender (men are more likely to be in work), skill 

level (those with higher skills are more likely to be in work), and length of time in the UK (those in 

the UK longer are more likely to be employed). 

In relation to barriers to employment, a key barrier was a misalignment between the labour aspirations 

and skills of refugees and the expectations of employers. Even where aspirations were aligned, barriers 

linked to enforced migration such as difficulties gaining recognition of qualifications, skills and 

experience gained overseas, reluctance among employers to employ refugee and poor mental health. 

There were also more generic barriers linked to transport, childcare and weakness of labour markets – 

these more generic barriers were seen to be more pervasive in rural areas. 

Review of the Food Business Investment Scheme 

The fieldwork for this work was undertaken by Government Social researchers within the Welsh 

Government. The findings are based upon a limited sample of responses (12 survey responses and 7 

interviews) so caution is required when interpreting the findings. The main findings arising from this 

work are as follows: 

 Overall perceptions of the food business scheme were positive, and recipients spoken to believed 

the scheme filled a gap as there was a lack of suitable funding alternatives; 
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 Recipients of the grant reported positive experiences of the support offered by Welsh Government, 

and reported that having a single liaison person worked well; 

 Those spoken to as part of the research, a limited sample, had all delivered what they expected to 

achieve, and four key areas of impact were mentioned: employment, training, turnover and 

environmental sustainability; 

 In terms of areas of improvement in the scheme, respondents reported that application process was 

time consuming and that the time taken to award the grant was too long. Similarly respondents 

reported that the claims process was challenging and delays in receiving claims was problematic. 

Some respondents said communication with Welsh Government was sometime inconsistent 

between teams. 

  

 

A description of communication activities undertaken in relation to publicising evaluation findings (in 

relation to section 6 of the evaluation plan) 

No communication activities defined
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Description of the follow-up given to evaluation results (in relation to section 6 of the evaluation plan) 

Reference shall be made to the evaluation plan, any difficulties encountered in implementation shall be 

described, together with solutions adopted or proposed. 

Evaluation result 

relevant for follow-up 

(Describe finding & 

mention source in 

brackets) 

Evaluation of the Knowledge Transfer, Innovation and advisory services 

programme: Engagement across activities varied, although the majority of 

farmers did not take advantage of the full range of activities offered under 

Farming Connect suggesting that navigating the full offer was an issue for some 

farmers The range of support offered through Farming Connect works well and 

the flexibility of the programme was seen as positive. The report has noted some 

delivery challenges including variability. 

Follow-up carried out Findings from the first phase of the Evaluation of the Knowledge Transfer, 

innovation and advisory services programme have informed the programme 

refresh of Farming Connect which addresses the recommendations made in the 

report. More details on this refresh can be found in the update under priority 1 

of section 1c.  

Responsible authority 

for follow-up 

Other 

 

Evaluation result 

relevant for follow-up 

(Describe finding & 

mention source in 

brackets) 

CEQ evaluation Work 2019: Structure of programme is complex – while this 

presented problems for evaluation it is not necessarily a problem for 

beneficiaries. Common issues around application process across a number of 

schemes relating to the two stage approach and the burden on beneficiaries. 

Currently a lack of evidence to assess the impact of the programme, evaluations 

need to be put in place to build evidence base.  

Follow-up carried out Although no changes have been made to the 2 stage application process, staff in 

RPW and SMU have actively been looking at ways of improving and 

streamlining the appraisal and claims process. With regards to the complexity 

and structure of the programme the evaluators noted that while this may create 

challegnes for evaluation it does not necessarily mean that there are issues on 

the customer side. It is therefore the case that more research is needed to asses 

this and it will be looked at as part of scheme level evaluation work. The CEQ 

work found Evaluation evidence limited which hindered their ability to assess 

the impact of the programme. This is accepted, however it is noted that this 

paucity of evidence is somewhat due to the timing of the work at which point 

assessments of impact were tricky due to the level of delivery to date. Evalaution 

activity is planned across the programme, with individual evalautions for each 

scheme expected. Progress of this is outlined above.  

Responsible authority 

for follow-up 

Managing authority 
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 ISSUES WHICH AFFECT THE PERFORMANCE OF THE PROGRAMME AND THE MEASURES 

TAKEN 

Description of steps taken to ensure quality and effectiveness of programme implementation 

Programme Monitoring Committee (PMC) 

The WG has established a single Programme Monitoring Committee (PMC) for Wales European 

Structural and Investment (ESI) Fund programmes.  The All Wales ESI PMC was officially constituted 

on 5 December 2014 following approval of the Structural Funds programmes and was formally 

established for the WGRC-RDP 2014-2020 in May 2015 following EC approval of the 

Programme.  During 2019 the PMC met three times in total; on 18 January, 03 June and 18 October.   

Error Rates 

With regard to error rates for the Programme, the final figures for the analysis of the control statistics 

shows an decrease in error in the random sample for area based measures at 1.86% (down from 3.25% in 

the previous year).  The WG undertook a detailed analysis of the errors as follows: 

 82 Cases (for a value of € 389, 275.62) were inspected randomly and a total of € 7,234.04 error was 

found, leading to the 1.86% error rate. Of those, cases inspected, six had an error of over €100, five of 

which were Measure 10 and one which was Measure 11.  Two Measure 10 cases had an error of over 

€1,000, for a total error of € 5,965.75.  Those cases are presented in more detail below. 

Case 1 

Claim in Year: € 43,881.67 

Reduction in year: € 4,120.78 

The beneficiary holds an entry (lower level) and advanced (higher level) Glastir (AEM) agreement that 

commenced in 2014.  The inspection identified a non-compliance with contractual commitments as the 

area minimum area for Wildlife Cover Crops had not been respected.  Using the Welsh Government’s 

Penalty matrix these breaches amounted €4,120.78 penalty for the Entry and Advanced annual payment. 

Case 2 

Claim in Year: € 12,815.41 

Reduction in year: € 1,844.97 

The beneficiary holds an entry (lower level) and advanced (higher level) Glastir (AEM) agreement that 

commenced in 2014.  The inspection identified two separate non-compliances with contractual 

commitments that affected two of the 45 land parcels subject to the agreement.  The non-compliances 

were for topping crops on fields where topping was prohibited under the contract. Using the Welsh 

Government’s Penalty matrix these breaches amounted to a €1,844.97 penalty that is applied to the Entry 

and Advanced annual payment. 
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In addition to continuing to implement the remedial action plan on the root causes of error for Rural 

Development Programmes, the WG increased the rate of On The Spot Checks (OTSCs) for the Integrated 

Agricultural Control System (IACS) Rural Development measures in the 2019 campaign.  

 The error rate in the random sample for investment measures reduced again to 0.18% (previous year 

0.35%).  The Welsh Government has continued to communicate with farmers via farm outreach services 

to improve their understanding of Agri Environment Scheme rules and to minimise irregularities. 

 

In the 2018 Certification Report errors in the calculation of some beneficiaries SCO’s were identified.  An 

exercise to reverify all cases to assess and correct the error was completed in 2019. 

Aid Recovered 

The WG’s Rural Payments Division (RPD) has a well established Debt Registration and  management 

process in place.  All overpayments are pursued on discovery and reimbursement of the account is made 

within a set time-scale.  

 All current RDP schemes are subject to a strict Control framework.  The aid recovered and reallocated 

during 2019 under Article 56 of Regulation (EC) No 1306/2013 is summarised in the following table: 

   New RDP Aid Recovered and reallocated during 2019 Calender Year 

Sub Measure Focus Area 
Value 

         (€) 

Value 

(£) 

2.1 P4 -1,673.88 -1,489.30 

2.1 

Total   -1,673.88 -1,489.30 

4.1 2a -32,161.08 -28,209.94 

4.1 5b -846.88 -754.87 

4.1 

Total   -33,007.96 -28,964.81 

4.2 3a -22,639.11 -20,446.49 

4.2 

Total   -22,639.11 -20,446.49 

4.4 5d -609.65 -533.36 

4.4 5e -4,083.81 -3,507.44 

4.4 P4 -201,860.74 -172,254.07 

4.4 

Total   -206,554.20 -176,294.87 

7.4 6b -889.01 -760.59 

7.4 

Total   -889.01 -760.59 

7.5 6b -504.36 -455.30 

7.5 

Total   -504.36 -455.30 
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8.1 5e -573.24 -501.23 

8.1 P4 -10,510.82 -8,990.72 

8.1 

Total   -11,084.06 -9,491.95 

8.5 P4 -29,337.88 -24,615.06 

8.5 

Total   -29,337.88 -24,615.06 

10.1 5d -4,902.72 -4,306.17 

10.1 5e -4,514.09 -3,941.03 

10.1 P4 -291,635.48 -244,549.45 

10.1 

Total   -301,052.29 -252,796.65 

11.1 P4 -19,945.05 -17,085.22 

11.1 

Total   -19,945.05 -17,085.22 

11.2 P4 -68,851.99 -58,076.95 

11.2 

Total   -68,851.99 -58,076.95 

16.2 6b -5,970.66 -5,250.00 

16.2 

Total   -5,970.66 -5,250.00 

16.4 3a -3,980.77 -3,497.94 

16.4 

Total   -3,980.77 -3,497.94 

19.4 6b -4,459.04 -3,911.24 

19.4 

Total   -4,459.04 -3,911.24 

20.1 zz -2,657,649.42 

-

2,349,380.53 

20.1 

Total   -2,657,649.42 

-

2,349,380.53 

Grand 

Total   -3,367,599.68 

-

2,952,516.90 

  

        

              

Notes: Total of New RDP (14-20) recovered debts only. All debt recoveries from 01/01/2019 to 

31/12/2019. 
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Quality and efficient delivery mechanisms 

Simplified Cost Options (SCOs) 
1
, proxy automatically calculated 

             
Total RDP financial 

allocation [EAFRD] 

[%] 

planned 

SCO 

coverage 

out of the 

total RDP 

allocation
2
 

[%] realised 

expenditure 

through 

SCO out of 

total RDP 

allocation 

(cumulative
3
 

Fund specific methods CPR Article 67(5)(e) 651,590,163.00 36.03 19.86 

1
 Simplified Cost Options shall be intended as unit cost/flat rates/lumps sums CPR Article 67(5) including the EAFRD specific methods under point (e) 

of that article such as business start-up lump sums, flat rate payments to producers organisations and area and animal related unit costs. 
2
 Automatically calculated from programme version's measures 06, 09, 10, 11, 12, 13, 14, 15, 18 

3
 Automatically calculated from declarations of expenditure's measures 06, 09, 10, 11, 12, 13, 14, 15, 18 

Simplified Cost Options (SCOs), based on specific detailed MS data [optional] 

             
Total RDP financial allocation 

[EAFRD] 

[%] planned SCO coverage out of 

the total RDP allocation 

[%] realised expenditure through 

SCO out of total RDP allocation 

(cumulative 

Total CPR Article 67(1)(b)(c)(d) + 

67(5)(e) 
651,590,163.00   

Fund specific methods CPR Article 

67(5)(e) 
651,590,163.00   

E-management for beneficiaries [optional] 

             [%] EAFRD funding [%] Operations concerned 

Application for support   

Payment claims   

Controls and compliance   

Monitoring and reporting to the MA/PA   

Average time limits for beneficiaries to receive payments [optional] 

[Days] 

Where applicable, MS 

deadline for payments to 

beneficiaries 

[Days] 

Average time for payments 

to beneficiaries 

Comments 
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 STEPS TAKEN TO IMPLEMENT TECHNICAL ASSISTANCE AND PROGRAMME PUBLICITY 

REQUIREMENTS 

Action taken and state of play as regards the establishment of the NRN and the implementation of its 

action plan 

Actions taken and state of play as regards establishment of the NRN (governance structure and network 

support unit) 

GOVERNANCE 

The Wales Rural Network (WRN) is a partnership of organisations, enterprises, administrations, and 

individuals open to any stakeholder with an interest in rural development.  Stakeholders are involved in the 

governance and activities of the WRN through the external Steering Group (see below). 

  

WALES RURAL NETWORK SUPPORT UNIT (WRNSU) 

The role of the WRNSU is to facilitate the networking process and the engagement of stakeholders by 

sharing information, best practice and expertise across Wales, UK and Europe.  The WRNSU currently 

comprises of a Head of WRN (0.5FTE) supported by three Rural Network Managers (2.5FTE), a Finance 

Manager (0.8FTE) and a Website Manager & Content Author (1FTE). The team works alongside RDP 

scheme managers and delivery bodies to identify networking opportunities and to support the wider 

WRN.    

 The WRNSU remit is to: 

 Communicate, share and exchange information and news; 

 Organise and promote free events and study visits encouraging co-operation and sharing of 

knowledge; 

 Showcase funded project examples and case studies; 

 Communicate and promote funding opportunities; 

 Connect businesses, community groups, and others interested in Rural Development; 

 Share best practices and EU supporting information; 

 Facilitate links within the UK and Europe. 

 As we are nearing the end of the programme period, the WRNSU role has shifted, there is greater 

emphasis on learning from best practice and the promotion of the projects that have received RDP 

funding.  Further information on our work can be found on the WRN web pages; 

www.businesswales.gov.wales/walesruralnetwork    

  

WALES RURAL NETWORK STEERING GROUP (WRNSG) 

http://www.businesswales.gov.wales/walesruralnetwork
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The WRNSG is specifically tasked with advising and assisting with the development of a work-plan for 

WRNSU, which involves stakeholders, improves the quality of RDP implementation, informs the broader 

public and potential beneficiaries about the RDP, and fosters innovation.  

A sub-group of members met in February to discuss the remit for the steering group for 2019.  

The steering group concluded that the WRNSU 2019 work plan should focus on the following: 

 Continued development of the website as a priority; 

 Continued engagement with stakeholders; 

 Increase the video/ YouTube library; 

 Promote and share good practices across the Wales RDP Programme.   

Further information on the Steering Group can be found at 

https://businesswales.gov.wales/walesruralnetwork/wrn-support-unit/steering-group  

 

Actions taken and state of play as regards the implementation of the action plan 

 COLLECTIONS OF EXAMPLES OF PROJECTS (ART. 54 3B(I) OF REG. 1305/2013) 

Launched in December 2018 the new WRN web pages promote all the RDP socio – economic measure 

approved projects.  For a current list of all approved 2014-2020 RDP Socio-economic projects see: 

https://businesswales.gov.wales/walesruralnetwork/projects?funding_source=All&year%5Bmin%5D=All

&year%5Bmax%5D=&area=All&theme=All&measures=All  

 LEADER projects are available via an interactive map.  All LEADER groups in Wales have been issued 

with a profile for the website and must upload the project details once it has been approved by the Local 

Action Group (LAG). The projects can be viewed by themes and/or areas. The projects also provide 

contact details, further information and a link to a case study if 

applicable.  https://businesswales.gov.wales/walesruralnetwork/local-action-groups-and-projects   

 All other RDP projects are also available on the website and appear on a separate interactive map.  These 

projects can also be viewed online using the search box. 

 A total of 1,200 RDP funded projects are currently available to view. 

 Our dedicated WRN Website Manager and Content Author regularly updates the website with news, 

events, publications and case studies concerning RDP. 

https://businesswales.gov.wales/walesruralnetwork/news-events-and-case-studies.  

  

 FACILITATION OF THEMATIC AND ANALYTICAL EXCHANGES (ART. 54 3B(II) OF 

REG. 1305/2013) 

See section 4b for information on publications, website and social media strategy. 

https://businesswales.gov.wales/walesruralnetwork/wrn-support-unit/steering-group
https://businesswales.gov.wales/walesruralnetwork/projects?funding_source=All&year%5Bmin%5D=All&year%5Bmax%5D=&area=All&theme=All&measures=All
https://businesswales.gov.wales/walesruralnetwork/projects?funding_source=All&year%5Bmin%5D=All&year%5Bmax%5D=&area=All&theme=All&measures=All
https://businesswales.gov.wales/walesruralnetwork/local-action-groups-and-projects
https://businesswales.gov.wales/walesruralnetwork/news-events-and-case-studies
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 PROVISION OF TRAINING AND NETWORKING TO LAG (ART. 54 3B(III) OF REG. 

1305/2013) 

The WRNSU managers have responsibility for LAGs on a geographical basis and have successfully 

organised a number of events to support and promote the RDP 2014-2020.  

These have included: 

 March – LEADER Co-operation Workshop – Glasgow – jointly organised between WRN/SRN 

 September  - UK Rural policy exchange workshop with other devolved administrations 

 Oct – Two Timber Passporting and Plant Health Workshops 

 Oct – PMC Study Visits 

 Nov – UKNRN Study Visits 

 Nov – Supply Chains Workshop 

 Nov – Women in Entrepreneurship Workshop 

The WRNSU have also had representation at the following: 

 13th NRN Meeting – Athlone, Ireland 

 Welsh food themed evening as part of Co-operation conference – Glasgow, Scotland 

 ENRD conference – NetworX - Brussels 

 UKNRN Meeting - Birmingham 

 15th NRN Meeting – Poitiers, France 

 Desk Officers project visits – part of PMC meeting 

 Smart Villages Workshop, organised by SRN.  Exemplar Welsh project was showcased by WRN at 

this event. 

 Pembrokeshire Funding Fair 

 UKNRN Meeting – North Wales 

 Vale of Glamorgan Future Farming and Food Event 

 RDP Officers meetings – South West Wales 

 RDP Officers meetings – South East Wales 

  

  

 PROVISION OF NETWORKING FOR ADVISERS AND INNOVATION SUPPORT 

SERVICES (ART. 54 3B(IV) OF REG. 1305/2013) 

WRNSU work closely with policy leads to promote and disseminate information to advisors. Lead officers 

within the WRNSU have been identified for RDP schemes.  Dividing responsibility for networking and 

communications in this way improves the overall service provided to stakeholders as well as developing 
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WRNSU managers’ knowledge of the programme.  This knowledge is built up by regular communications 

and attending meetings with the scheme leads. 

 In November 2019 WRNSU were invited to present a best practice case study at the third Smart Village 

Network meeting in Scotland. We took along representatives from the Cyd Ynni project to give a 

presentation. See link https://www.youtube.com/watch?v=15BNin0wy3M&feature=emb_logo  

 This meeting covered: 

 Supporting cooperation between villages and village groups/associations on the concept of smart 

villages; 

 Providing an update on the state‐of‐play of Smart Village Network activities; 

 Action Planning on ‘What the SVN and its members can do to make smart villages happen in 

Member States’; 

 Planning Future cooperation activities of the network and next steps; 

 Supporting exchange of experience, cooperation – getting to know the specificities of rural areas in 

other countries and their “smart solutions”. 

 As part of improving communications of innovation support services we have launched EIP and Smart 

Villages pages on our website to promote project case 

studies.  https://businesswales.gov.wales/walesruralnetwork/innovation  

See also section 4b 

 SHARING AND DISSEMINATION OF M&E FINDINGS (ART. 54 3B(V) OF REG. 

1305/2013) 

WRNSU actively participate in all UKNRN meetings and work closely with other NRNs to ensure agreed 

processes and sharing of information/best practice.  

 The UKNRN is specifically tasked with working across the UK regional administrations to develop the 

following areas: 

 Stimulate closer NSU relations and increase understanding and awareness of activities occurring; 

 Share best practice approaches to networking & communicating with stakeholders, this will include:  

o      The development of effective case studies; 

o      The use of digital communications including, i.e. producing short films, social media, etc. 

 Engage with stakeholders/beneficiaries through thematic events to enable: 

o     Stakeholders to influence the implementation of RDPs; 

o     Facilitate the sharing of good practice and innovation through use of workshops, 

conferences, open space groups, etc. to support the development and resilience of rural 

communities; 

https://www.youtube.com/watch?v=15BNin0wy3M&feature=emb_logo
https://businesswales.gov.wales/walesruralnetwork/innovation
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o     Facilitate the opportunities for networking and communications with stakeholders; 

 Facilitating Cooperation & Innovation through the following:  

o      Share information regarding projects to enable innovation between regions; 

o      Hold regional cooperation events across UK NSUs with Operational Groups to encourage 

sharing of projects ideas; 

 Share best practice concerning Finance & Audit / Monitoring and Evaluation 

 The UKNRN group met on three occasions during 2019 to facilitate and implement the objectives above. 

In addition, Wales attended The European Evaluation Helpdesk - Yearly Capacity Building Event for UK 

on assessing RDP achievements and impacts in 2019. Event included presentations, interactive sessions 

and workshops and was attended by regional NRNs and MAs. 

 Information and findings are also shared via the WRNSU newsletter and Website see section 4b and 

https://businesswales.gov.wales/walesruralnetwork/wrn-support-unit/evaluation-and-research    

 THE NETWORK COMMUNICATION PLAN (ART. 54 3B(VI) OF REG. 1305/2013)* *this 

point could be treated under following section 4b of the AIR 

Please refer to Section 4b below for information on the Communication Plan for the WGRC-RDP2014-

2020. 

 ACTIVITIES REGARDING THE PARTICIPATION IN AND CONTRIBUTION TO THE 

ENRD (ART. 54 3B(VII) OF REG. 1305/2013) 

 WRNSU has been very active in participating and contributing to ENRD activities in order to improve the 

quality of RDP implementation.  Events attended in 2019 include: 

 13th NRN Workshop on Generational Renewal, organised by ENRD – Athlone, Ireland; 22nd February 

2019 

 ENRD Network X Conference; Brussels; 10th – 11 April 2019 

 15th NRN Workshop Connecting Rural Europe, organised by ENRD, Poitiers, France, 19–20 

September 2019 

 

Steps taken to ensure that the programme is publicised (Article 13 of Commission Implementing 

Regulation (EU) No 808/2014) 

WRN Communications/Work Plan 

The Network’s primary objectives are to: 

 Bring together rural stakeholders with an interest in the development and delivery of the Rural 

Development Programme; 

https://businesswales.gov.wales/walesruralnetwork/wrn-support-unit/evaluation-and-research
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 Communicate the opportunities available within the Programme to the target audience. 

 Feedback from external evaluators, governing bodies and customers indicated that the lack of an easily 

accessible and media orientated website was affecting:- 

 The visibility and potential of WRN; 

 How the importance of EU funding to the Welsh economy is perceived; 

 Wales’ standing in comparison with other member states. 

 Following the WG decision o move all content to a black and white beta.gov website the WRN procured 

the build of a purpose built Network website on the Business Wales platform. 

 The new WRN website platform went live in December 2018. The new website includes: 

 A dynamic home page with a headline slide show; 

 TAGs for Agriculture; Community; Food; Tourism; Environment & Forestry; 

 Case Study Videos; 

 An interactive map depicting all project locations across Wales; 

 All LAG Projects and contact pages; 

 All Socio-Economic Projects; 

 All Tourism and Agriculture Projects; 

 News pages – circa. 2 news stories a day are added; including information around scheme windows; 

 Case study pages; 

 Newsletter page where the previous 3 issues are hosted; 

 Social Media Feeds; 

 Events. 

 From the Website Analytics received, the number of website hits continues to grow month on month. 

                                                                          2018                   2019              Difference 2018-2019 

No of Website Visits                                       9292                    21954            12662 

No of views to all Webpages                         26248                  105248           79000 

No of Twitter Followers                                  1412                    1617               205 

Tweets                                                              741                      592                -149 

Engagement                                                     791                      735                -56 

Profile visits                                                     888                      4109               3221 
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No of Facebook Followers                              134                      239                 105 

Posts                                                                 578                      864                 286 

Engagement                                                     769                      720                  -49 

Profile visits                                                     927                      785                   -142 

https://twitter.com/WalesRuralNet and https://www.facebook.com/walesruralnet  

 WRNSU have entered four case studies into the ENRD Rural Inspiration Awards to showcase best 

practice in climate change mitigation and adaptation in Wales. 

  

Publications 

The WRNSU produces its own newsletter as well as contributing to other publications. These include: 

 WRNSU e-newsletter provides information regarding schemes, EOI window dates, news stories and 

case studies from Wales, UK, Europe and beyond.  The newsletter currently has 6,900 subscribers 

to the English version and a further 343 to the Welsh version (12 published in 

2019)  https://businesswales.gov.wales/walesruralnetwork/wrn-support-unit/newsletter 

 Natural Resources e-Bulletin: Includes the latest legislative and policy updates on the WG’s 

commitment to our climate, energy, waste, water and land in ways that will protect our natural 

environment for future generations.  WRN feed in relevant stories/schemes. (two issues) NR 

Bulleting has 12,068 subscribers 

https://content.govdelivery.com/accounts/UKWALES/bulletins/21d0672   

 Gwlad e-newsletter is WG’s fortnightly e-newsletter for farm and forestry businesses and all those 

involved with agriculture in Wales.  Including details on schemes and news stories that target this 

sector. Gwlad magazine has 10,191 subscribers to the English version and a further 647 to the Welsh 

version. (Two publications and 21 newsletters)  

https://content.govdelivery.com/accounts/UKWALES/bulletins/27f657a  

  

WRNSU Communications & Publicity 

 WRNSU Newsletter – 11 editions in 2019; the subscribers continue to steadily grow each month 

with a 9% increase in readership in 2019 to over 7,000 subscribers across the English and Welsh 

versions; 

 Regular updates around scheme windows provided to EU Funds & Natural Resources newsletters; 

 WRN approve all press releases and provide external communication support to beneficiaries; 

 Approximately 10 stories per week added to the website news page; 

 Social Media – Twitter followers increased in 2019 by roughly 400 to 1400; Facebook has increased 

at a slower pace to 230 followers. Regular tweets / Facebook posts; re-tweets with quotes and 

https://www.facebook.com/walesruralnet
https://content.govdelivery.com/accounts/UKWALES/bulletins/27f657a
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promotional tweets / Facebook posts regarding scheme windows scheduled on a regular basis while 

Expression Of Interest windows are open;  

o          A competition is being considered to increase Facebook followers; 

o          Business cases are being produced for a WRN Instagram account and a WRN YouTube 

channel; 

 Creation of additional video case studies for use on WRNSU website (late 2019); 

 Regular updates to the website of written case studies. 

Videos 

The WRNSU produced two videos (duplicated in Welsh/English) to provide an overview of the RDP 

programme as part of its evaluation and advocacy.  They explain in simple, powerful, terms the value of 

the RDP to organisations, communities and individuals including improving productivity and the impact it 

has on people’s lives.  Separate films were produced for the following themed areas of the programme: 

 EIP Wales 

 Rural Community Development Fund & Co-operation and Supply Chain Development Scheme. 

 These films can be viewed on the video case study and innovation pages on the WRN website - 

https://businesswales.gov.wales/walesruralnetwork/news-events-and-case-studies/video-case-

studies?page=3 & https://businesswales.gov.wales/walesruralnetwork/innovation  

Raising the Profile with Welsh Ministers 

 The WRNSU along with the MA and scheme leads ensure that the Welsh Ministers are kept up to date 

with EAFRD funding. Funded projects are highlighted to Welsh Ministers at every opportunity.  

Regular social media updates on RDP activity are publicised by our ministers. 

  

Working with UK National Rural Network 

The UK NRN support units (England, Scotland, Northern Ireland & Wales) meet face to face 

biannually.  This enhances cross working, sharing of best practice, identifying common challenges and 

barriers and therefore improving working practices.  Monthly UKNRN teleconferences are held. This 

facilitates the sharing of information.  This ensures that information, publicity and communication 

guidelines are interpreted consistently across the UK and each Support Unit is aware of the latest 

developments in the adjoining administrations.  

Examples of this are:  

 The Rural Networks of Wales, Ireland, Scotland and Northern Ireland brought together over 60 

participants in a unique, collaborative LEADER Cooperation workshop in Glasgow in March. 

https://businesswales.gov.wales/walesruralnetwork/news-events-and-case-studies/event/uk-ireland-

cooperation-conference-2021-march-2019-glasgow    

https://businesswales.gov.wales/walesruralnetwork/innovation
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 Ongoing participation in UKNRN Biannual meetings and monthly teleconference catch-ups. These 

meetings provide an excellent opportunity to discuss RDP stakeholder issues and agree consistent 

responses to issues affecting the UK as a whole. 

 The June UKNRN meeting met in Birmingham. It was decided to include project visits as part of 

these meetings going forward, and to alternate location between the UK administrations. 

 The first of the new format meetings met in North Wales in November. WRNSU organised LEADER 

project visits and a meeting venue. 

  

Well-being of Future Generations Act (2015) 

 The WRNSU as part of the WG, is obliged to embed the Well-being of Future Generations Act in all 

aspects of WRNSU work. The Act requires Welsh public bodies to think more about the long-term, to 

work better with people, communities and each other, look to prevent problems and take a more joined-up 

approach – helping us to create a Wales that we all want to live in, now and in the future. 
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 ACTIONS TAKEN TO FULFIL EX ANTE CONDITIONALITIES 

This section applies to AIR(s) 2015, 2016 only 
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 DESCRIPTION OF IMPLEMENTATION OF SUB-PROGRAMMES 

This section applies to AIR(s) 2016, 2018 only 
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 ASSESSMENT OF THE INFORMATION AND PROGRESS TOWARDS ACHIEVING THE 

OBJECTIVES OF THE PROGRAMME 

This section applies to AIR(s) 2016, 2018 only 
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  IMPLEMENTATION OF ACTIONS TO TAKE INTO ACCOUNT THE PRINCIPLES SET OUT IN 

ARTICLES 5, 7 AND 8 OF REGULATION (EU) NO 1303/2013 

This section applies to AIR(s) 2016, 2018 only 
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 PROGRESS MADE IN ENSURING INTEGRATED APPROACH TO USE EAFRD AND OTHER 

UNION FINANCIAL INSTRUMENTS 

This section applies to AIR(s) 2018 only 
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 REPORT ON IMPLEMENTATION OF FINANCIAL INSTRUMENTS (ARTICLE 46 OF 

REGULATION (EU) NO 1303/2013) 

30A. Has the ex-ante assessment been started ? No 

30B. Has the ex-ante assessment been completed ? No 

30. Date of completion of ex-ante assessment  -  

31.1. Has selection or designation process already been launched ? No 

13A. Has the funding agreement been signed ? No 

13. Date of signature of the funding agreement with the body 

implementing the financial instrument 
 -  
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 ENCODING TABLES FOR COMMON AND PROGRAMME-SPECIFIC INDICATORS AND 

QUANTIFIED TARGET VALUES 

See Monitoring Annex 



 

90 

 

Annex II 

Detailed table showing implementation level by Focus areas including output indicators 

Focus Area 1A 

FA/M Target indicator name Period 
Based on approved 

(when relevant) 
Uptake (%) Realised Uptake (%) Target 2023 

1A 

T1: percentage of expenditure 

under Articles 14, 15 and 35 of 

Regulation (EU) No 1305/2013 

in relation to the total 

expenditure for the RDP (focus 

area 1A) 

2014-2019   6.74 23.76 

28.37 

2014-2018   3.76 13.25 

2014-2017   1.19 4.19 

2014-2016     

2014-2015     

 

Focus Area 1B 

FA/M Target indicator name Period 
Based on approved 

(when relevant) 
Uptake (%) Realised Uptake (%) Target 2023 

1B 

T2: Total number of 

cooperation operations 

supported under the 

cooperation measure (Article 

35 of Regulation (EU) No 

1305/2013) (groups, 

networks/clusters, pilot 

projects…) (focus area 1B) 

2014-2019   173.00 36.19 

478.00 

2014-2018   60.00 12.55 

2014-2017   2.00 0.42 

2014-2016     

2014-2015     

 

Focus Area 1C 

FA/M Target indicator name Period 
Based on approved 

(when relevant) 
Uptake (%) Realised Uptake (%) Target 2023 

1C 

T3: Total number of 

participants trained under 

Article 14 of Regulation (EU) 

No 1305/2013 (focus area 1C) 

2014-2019   14,406.00 41.50 

34,716.00 

2014-2018   10,079.00 29.03 

2014-2017   5,021.00 14.46 

2014-2016     

2014-2015     
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Focus Area 2A 

FA/M Target indicator name Period 
Based on approved 

(when relevant) 
Uptake (%) Realised Uptake (%) Target 2023 

2A 

T4: percentage of agricultural 

holdings with RDP support for 

investments in restructuring or 

modernisation (focus area 2A) 

2014-2019 7.56 75.01 6.35 63.00 

10.08 

2014-2018 2.99 29.67 1.47 14.59 

2014-2017 0.29 2.88 0.07 0.69 

2014-2016     

2014-2015     

FA/M Output Indicator Period Committed Uptake (%) Realised Uptake (%) Planned 2023 

2A O1 - Total public expenditure 2014-2019 56,955,540.60 53.47 42,118,797.42 39.54 106,518,333.17 

M01 O1 - Total public expenditure 2014-2019 22,435,463.39 66.69 18,330,833.52 54.49 33,641,808.11 

M01.1 O1 - Total public expenditure 2014-2019   2,896,442.72 75.61 3,830,684.80 

M01.1 
O12 - Number of participants 

in trainings 
2014-2019   11,093.00 110.82 10,010.00 

M02 O1 - Total public expenditure 2014-2019 3,885,075.84 60.02 3,076,774.35 47.53 6,473,423.63 

M02.1 
O13 - Number of beneficiaries 

advised 
2014-2019   2,482.00 83.77 2,963.00 

M04 O1 - Total public expenditure 2014-2019 30,016,251.37 63.36 20,631,371.67 43.55 47,374,830.90 

M04 O2 - Total investment 2014-2019   53,415,408.74 45.20 118,172,371.35 

M04.1 O1 - Total public expenditure 2014-2019   20,631,371.67 43.71 47,198,360.31 

M04.1 
O4 - Number of 

holdings/beneficiaries 

supported 

2014-2019   1,532.00 63.02 2,431.00 

M04.3 O1 - Total public expenditure 2014-2019     176,470.59 

M16 O1 - Total public expenditure 2014-2019 618,750.00 3.25 79,817.88 0.42 19,028,270.53 

 

Focus Area 2B 

FA/M Target indicator name Period 
Based on approved 

(when relevant) 
Uptake (%) Realised Uptake (%) Target 2023 

2B 

T5: percentage of agricultural 

holdings with RDP supported 

business development 

plan/investments for young 

farmers (focus area 2B) 

2014-2019     

0.73 

2014-2018     

2014-2017     

2014-2016     

2014-2015     

FA/M Output Indicator Period Committed Uptake (%) Realised Uptake (%) Planned 2023 

2B O1 - Total public expenditure 2014-2019 2,852,715.01     

M01 O1 - Total public expenditure 2014-2019 2,240,943.91     

M02 O1 - Total public expenditure 2014-2019 611,771.10     
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Focus Area 3A 

FA/M Target indicator name Period 
Based on approved 

(when relevant) 
Uptake (%) Realised Uptake (%) Target 2023 

3A 

T6: percentage of agricultural 

holdings receiving support for 

participating in quality 

schemes, local markets and 

short supply circuits, and 

producer groups/organisations 

(focus area 3A) 

2014-2019   0.42 61.40 

0.68 

2014-2018 2.11 308.44 0.41 59.93 

2014-2017     

2014-2016     

2014-2015     

FA/M Output Indicator Period Committed Uptake (%) Realised Uptake (%) Planned 2023 

3A O1 - Total public expenditure 2014-2019 103,838,704.11 61.38 46,603,122.68 27.55 169,163,436.09 

M01 O1 - Total public expenditure 2014-2019 53,169,047.69 85.19 13,385,239.41 21.45 62,413,793.70 

M01.1 O1 - Total public expenditure 2014-2019   12,383,006.25 20.48 60,478,006.48 

M01.1 
O12 - Number of participants 

in trainings 
2014-2019   720.00 4.24 16,996.00 

M02 O1 - Total public expenditure 2014-2019 255,021.34 38.47 315,081.82 47.53 662,921.01 

M02.1 
O13 - Number of beneficiaries 

advised 
2014-2019   254.00 83.83 303.00 

M04 O1 - Total public expenditure 2014-2019 46,732,268.76 77.99 30,146,853.03 50.31 59,917,712.73 

M04 O2 - Total investment 2014-2019   62,202,686.07 41.53 149,794,281.83 

M04.1 

M04.2 

O3 - Number of 

actions/operations supported 
2014-2019   80.00 66.67 120.00 

M16 O1 - Total public expenditure 2014-2019 3,682,366.32 7.98 2,755,948.42 5.97 46,169,008.65 

M16.4 

O9 - Number of holdings 

participating in supported 

schemes 

2014-2019   102.00 61.82 165.00 
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Priority P4 

FA/M Target indicator name Period 
Based on approved 

(when relevant) 
Uptake (%) Realised Uptake (%) Target 2023 

P4 

T13: percentage of forestry 

land under management 

contracts to improve soil 

management and/or prevent 

soil erosion (focus area 4C) 

2014-2019     

0.00 

2014-2018     

2014-2017     

2014-2016     

2014-2015     

T11: percentage of forestry 

land under management 

contracts to improve water 

management (focus area 4B) 

2014-2019     

0.00 

2014-2018     

2014-2017     

2014-2016     

2014-2015     

T8: percentage of forest/other 

wooded area under 

management contracts 

supporting biodiversity (focus 

area 4A) 

2014-2019   0.83 30.73 

2.70 

2014-2018   0.75 27.77 

2014-2017   0.23 8.52 

2014-2016   0.20 7.41 

2014-2015   0.01 0.37 

T12: percentage of agricultural 

land under management 

contracts to improve soil 

management and/or prevent 

soil erosion (focus area 4C) 

2014-2019   4.46 89.46 

4.99 

2014-2018   4.46 89.46 

2014-2017   4.46 89.46 

2014-2016   4.36 87.45 

2014-2015     

T10: percentage of agricultural 

land under management 

contracts to improve water 

management (focus area 4B) 

2014-2019   6.22 44.97 

13.83 

2014-2018   6.22 44.97 

2014-2017   6.22 44.97 

2014-2016   3.14 22.70 

2014-2015     

T9: percentage of agricultural 

land under management 

contracts supporting 

biodiversity and/or landscapes 

(focus area 4A) 

2014-2019   44.72 115.40 

38.75 

2014-2018   44.72 115.40 

2014-2017   44.72 115.40 

2014-2016   20.94 54.03 

2014-2015   1.60 4.13 

FA/M Output Indicator Period Committed Uptake (%) Realised Uptake (%) Planned 2023 

P4 O1 - Total public expenditure 2014-2019 350,206,971.45 82.23 239,448,069.03 56.22 425,898,054.96 

M01 O1 - Total public expenditure 2014-2019 6,414,488.07 126.42 2,733,541.04 53.88 5,073,807.18 

M01.1 O1 - Total public expenditure 2014-2019   929,521.20 58.48 1,589,390.17 

M01.1 
O12 - Number of participants 

in trainings 
2014-2019   1,297.00 78.61 1,650.00 
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M02 O1 - Total public expenditure 2014-2019 2,436,972.29 79.70 1,166,140.82 38.14 3,057,577.92 

M02.1 
O13 - Number of beneficiaries 

advised 
2014-2019   678.00 26.75 2,535.00 

M04 O1 - Total public expenditure 2014-2019 82,439,341.12 139.45 44,434,335.49 75.16 59,116,341.63 

M04 O2 - Total investment 2014-2019     60,462,191.86 

M04.4 
O3 - Number of 

actions/operations supported 
2014-2019   4,672.00 42.01 11,120.00 

M08 O1 - Total public expenditure 2014-2019 14,388,000.17 77.48 13,692,925.70 73.73 18,571,039.50 

M08.1 O1 - Total public expenditure 2014-2019   8,847,572.60 60.70 14,575,903.61 

M08.1 O5 - Total area (ha) 2014-2019   6,172.00 247.08 2,498.00 

M08.2 O1 - Total public expenditure 2014-2019   2,006.68 20.07 10,000.00 

M08.2 O5 - Total area (ha) 2014-2019   1.00 2.00 50.00 

M08.3 O1 - Total public expenditure 2014-2019   0.00 0.00 142,975.29 

M08.3 

O4 - Number of 

holdings/beneficiaries 

supported 

2014-2019     1.00 

M08.5 O1 - Total public expenditure 2014-2019   4,843,346.42 126.06 3,842,160.60 

M08.5 
O3 - Number of 

actions/operations supported 
2014-2019   838.00 207.94 403.00 

M08.5 O5 - Total area (ha) 2014-2019   3,671.00 43.70 8,400.00 

M10 O1 - Total public expenditure 2014-2019 200,917,940.06 72.69 155,405,021.40 56.22 276,414,061.61 

M10.1 O5 - Total area (ha) 2014-2019   474,204.00 74.63 635,399.00 

M11 O1 - Total public expenditure 2014-2019 24,624,804.46 73.58 18,572,568.74 55.50 33,465,095.56 

M11.1 O5 - Total area (ha) 2014-2019   2,077.00 18.62 11,153.00 

M11.2 O5 - Total area (ha) 2014-2019   63,589.00 111.00 57,287.00 

M15 O1 - Total public expenditure 2014-2019 0.00     

M16 O1 - Total public expenditure 2014-2019 18,985,425.28 62.87 3,443,535.84 11.40 30,200,131.56 
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Focus Area 5B 

FA/M Target indicator name Period 
Based on approved 

(when relevant) 
Uptake (%) Realised Uptake (%) Target 2023 

5B 

T15: Total investment for 

energy efficiency (€) (focus 

area 5B) 

2014-2019   14,508,002.03 71.75 

20,219,521.05 

2014-2018 11,587,950.75 57.31 9,380,795.88 46.39 

2014-2017 1,586,895.45 7.85 1,586,895.45 7.85 

2014-2016     

2014-2015     

FA/M Output Indicator Period Committed Uptake (%) Realised Uptake (%) Planned 2023 

5B O1 - Total public expenditure 2014-2019 8,778,876.67 91.87 6,202,782.15 64.91 9,556,043.40 

M01 O1 - Total public expenditure 2014-2019 582,739.31 66.69 477,758.47 54.68 873,813.20 

M01.1 O1 - Total public expenditure 2014-2019   76,865.21 77.25 99,498.31 

M01.1 
O12 - Number of participants 

in trainings 
2014-2019   288.00 110.77 260.00 

M02 O1 - Total public expenditure 2014-2019 109,410.63 60.02 86,647.49 47.53 182,303.28 

M02.1 
O13 - Number of beneficiaries 

advised 
2014-2019   70.00 84.34 83.00 

M04 O1 - Total public expenditure 2014-2019 7,777,351.73 94.73 5,598,467.26 68.19 8,210,187.71 

M04 O2 - Total investment 2014-2019   14,508,002.03 71.75 20,219,521.05 

M04.1 

M04.2 

M04.3 

O3 - Number of 

actions/operations supported 
2014-2019   923.00 322.73 286.00 

M16 O1 - Total public expenditure 2014-2019 309,375.00 106.78 39,908.93 13.77 289,739.21 
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Focus Area 5C 

FA/M Target indicator name Period 
Based on approved 

(when relevant) 
Uptake (%) Realised Uptake (%) Target 2023 

5C 

T16: Total investment in 

renewable energy production 

(€) (focus area 5C) 

2014-2019 11,642,702.41 46.36 1,022,617.45 4.07 

25,112,831.23 

2014-2018 1,633,794.74 6.51   

2014-2017     

2014-2016     

2014-2015     

FA/M Output Indicator Period Committed Uptake (%) Realised Uptake (%) Planned 2023 

5C O1 - Total public expenditure 2014-2019 2,721,663.86 16.27 1,093,169.08 6.54 16,725,726.01 

M01 O1 - Total public expenditure 2014-2019 582,739.31 66.69 477,758.39 54.68 873,813.20 

M01.1 O1 - Total public expenditure 2014-2019   76,865.21 77.25 99,498.31 

M01.1 
O12 - Number of participants 

in trainings 
2014-2019   288.00 110.77 260.00 

M02 O1 - Total public expenditure 2014-2019 86,202.48 60.02 68,267.67 47.53 143,632.88 

M02.1 
O13 - Number of beneficiaries 

advised 
2014-2019   55.00 83.33 66.00 

M07 O1 - Total public expenditure 2014-2019 438,828.24 5.42 76,606.96 0.95 8,100,891.21 

M07.2 
O3 - Number of 

actions/operations supported 
2014-2019   1.00 0.51 197.00 

M07.2 

M07.3 

M07.4 

M07.5 

M07.6 

M07.7 

M07.8 

O2 - Total investment 2014-2019   202,450.94 2.08 9,721,069.45 

M08 O1 - Total public expenditure 2014-2019 1,304,518.83 21.41 430,627.14 7.07 6,091,735.76 

M08 O5 - Total area (ha) 2014-2019     100.00 

M08.6 O1 - Total public expenditure 2014-2019   430,627.14 7.07 6,091,735.76 

M08.6 O2 - Total investment 2014-2019   921,391.98 5.99 15,391,761.78 

M16 O1 - Total public expenditure 2014-2019 309,375.00 20.41 39,908.92 2.63 1,515,652.96 
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Focus Area 5D 

FA/M Target indicator name Period 
Based on approved 

(when relevant) 
Uptake (%) Realised Uptake (%) Target 2023 

5D 

T18: percentage of agricultural 

land under management 

contracts targeting reduction of 

GHG and/or ammonia 

emissions (focus area 5D) 

2014-2019   4.42 105.23 

4.20 

2014-2018   4.42 105.23 

2014-2017   4.42 105.23 

2014-2016   3.11 74.04 

2014-2015     

FA/M Output Indicator Period Committed Uptake (%) Realised Uptake (%) Planned 2023 

5D O1 - Total public expenditure 2014-2019 20,381,940.60 82.97 10,915,917.45 44.43 24,566,863.86 

M01 O1 - Total public expenditure 2014-2019 582,739.31 66.69 477,758.43 54.68 873,813.20 

M01.1 O1 - Total public expenditure 2014-2019   76,865.17 77.25 99,498.31 

M01.1 
O12 - Number of participants 

in trainings 
2014-2019   288.00 110.77 260.00 

M02 O1 - Total public expenditure 2014-2019 770,516.80 60.02 610,208.55 47.53 1,283,857.02 

M02.1 
O13 - Number of beneficiaries 

advised 
2014-2019   492.00 83.67 588.00 

M04 O1 - Total public expenditure 2014-2019 10,311,902.42 184.39 1,526,445.29 27.29 5,592,579.87 

M04 O2 - Total investment 2014-2019   12,167,592.15 87.74 13,867,867.72 

M04.1 

M04.3 

M04.4 

O3 - Number of 

actions/operations supported 
2014-2019   631.00 12.90 4,893.00 

M10 O1 - Total public expenditure 2014-2019 8,407,407.07 56.82 8,261,596.22 55.84 14,795,474.71 

M10.1 O5 - Total area (ha) 2014-2019   74,668.00 124.85 59,807.08 

M16 O1 - Total public expenditure 2014-2019 309,375.00 15.31 39,908.96 1.97 2,021,139.06 
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Focus Area 5E 

FA/M Target indicator name Period 
Based on approved 

(when relevant) 
Uptake (%) Realised Uptake (%) Target 2023 

5E 

T19: percentage of agricultural 

and forest land under 

management contracts 

contributing to carbon 

sequestration and conservation 

(focus area 5E) 

2014-2019   0.13 57.78 

0.22 

2014-2018   0.13 57.78 

2014-2017   0.13 57.78 

2014-2016   0.03 13.33 

2014-2015     

FA/M Output Indicator Period Committed Uptake (%) Realised Uptake (%) Planned 2023 

5E O1 - Total public expenditure 2014-2019 28,968,170.07 147.68 13,770,655.92 70.20 19,615,162.64 

M01 O1 - Total public expenditure 2014-2019 582,739.31 66.69 477,758.47 54.68 873,813.20 

M01.1 O1 - Total public expenditure 2014-2019   76,865.22 77.25 99,498.31 

M01.1 
O12 - Number of participants 

in trainings 
2014-2019   288.00 110.77 260.00 

M02 O1 - Total public expenditure 2014-2019 521,155.66 92.89 174,870.41 31.17 561,028.93 

M02.1 
O13 - Number of beneficiaries 

advised 
2014-2019   64.00 19.63 326.00 

M04 O1 - Total public expenditure 2014-2019 3,249,416.88 74.70 2,648,185.72 60.88 4,349,977.25 

M04 O2 - Total investment 2014-2019   2,513,143.26 46.89 5,359,364.92 

M04.4 
O3 - Number of 

actions/operations supported 
2014-2019   1,520.00 19.35 7,857.00 

M08 O1 - Total public expenditure 2014-2019 22,650,656.78 185.42 9,384,205.16 76.82 12,215,687.80 

M08.1 O1 - Total public expenditure 2014-2019   6,071,174.10 134.85 4,502,204.40 

M08.1 O5 - Total area (ha) 2014-2019   400.00 48.08 832.00 

M08.2 O1 - Total public expenditure 2014-2019   0.00 0.00 7,000.00 

M08.2 O5 - Total area (ha) 2014-2019     50.00 

M08.3 O1 - Total public expenditure 2014-2019   0.00 0.00 428,925.89 

M08.4 O1 - Total public expenditure 2014-2019   3,204,084.28 67.70 4,732,443.22 

M08.5 O1 - Total public expenditure 2014-2019   108,946.78 4.28 2,545,114.29 

M08.5 
O3 - Number of 

actions/operations supported 
2014-2019   116.00 29.52 393.00 

M10 O1 - Total public expenditure 2014-2019 1,466,261.73 118.78 1,034,949.07 83.84 1,234,396.85 

M10.1 O5 - Total area (ha) 2014-2019   1,847.00 61.13 3,021.60 

M16 O1 - Total public expenditure 2014-2019 497,939.71 130.95 50,687.09 13.33 380,258.61 
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Focus Area 6A 

FA/M Target indicator name Period 
Based on approved 

(when relevant) 
Uptake (%) Realised Uptake (%) Target 2023 

6A 
T20: Jobs created in supported 

projects (focus area 6A) 

2014-2019   2.00 0.26 

765.00 

2014-2018   2.00 0.26 

2014-2017     

2014-2016     

2014-2015     

FA/M Output Indicator Period Committed Uptake (%) Realised Uptake (%) Planned 2023 

6A O1 - Total public expenditure 2014-2019 24,799,682.41 160.84 4,193,571.01 27.20 15,419,040.45 

M02 O1 - Total public expenditure 2014-2019 220,810.79 60.02 174,870.41 47.53 367,921.16 

M02.1 
O13 - Number of beneficiaries 

advised 
2014-2019   141.00 83.93 168.00 

M06 O1 - Total public expenditure 2014-2019 16,867,573.90 124.65 893,773.07 6.61 13,531,661.22 

M06 O2 - Total investment 2014-2019   925,160.21 1.74 53,177,039.05 

M06.2 

M06.4 

O4 - Number of 

holdings/beneficiaries 

supported 

2014-2019   2.00 0.59 340.00 

M08 O1 - Total public expenditure 2014-2019 6,941,796.47 569.84 3,032,904.09 248.97 1,218,200.95 

M08 O5 - Total area (ha) 2014-2019     20.00 

M08.6 O1 - Total public expenditure 2014-2019   3,032,904.09 248.97 1,218,200.95 

M08.6 O2 - Total investment 2014-2019   5,230,444.64 171.74 3,045,502.38 

M16 O1 - Total public expenditure 2014-2019 769,501.25 255.43 92,023.44 30.55 301,257.12 
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Focus Area 6B 

FA/M Target indicator name Period 
Based on approved 

(when relevant) 
Uptake (%) Realised Uptake (%) Target 2023 

6B 

T23: Jobs created in supported 

projects (Leader) (focus area 

6B) 

2014-2019   12.00 12.00 

100.00 

2014-2018   12.00 12.00 

2014-2017     

2014-2016     

2014-2015     

T22: percentage of rural 

population benefiting from 

improved 

services/infrastructures (focus 

area 6B) 

2014-2019   2.34 5.14 

45.53 

2014-2018   1.93 4.24 

2014-2017   45.53 100.01 

2014-2016     

2014-2015     

T21: percentage of rural 

population covered by local 

development strategies (focus 

area 6B) 

2014-2019   45.53 100.01 

45.53 

2014-2018   45.53 100.01 

2014-2017   45.53 100.01 

2014-2016     

2014-2015     

FA/M Output Indicator Period Committed Uptake (%) Realised Uptake (%) Planned 2023 

6B O1 - Total public expenditure 2014-2019 157,499,632.20 113.20 47,814,671.17 34.36 139,137,933.26 

M01 O1 - Total public expenditure 2014-2019 3,529,411.77 48.74 259,695.24 3.59 7,241,491.36 

M01.1 O1 - Total public expenditure 2014-2019   259,695.24 7.36 3,529,411.76 

M01.1 
O12 - Number of participants 

in trainings 
2014-2019     4,890.00 

M07 O1 - Total public expenditure 2014-2019 22,845,174.42 94.55 9,683,347.16 40.07 24,163,254.89 

M07.1 
O3 - Number of 

actions/operations supported 
2014-2019     18.00 

M07.1 

M07.2 

M07.4 

M07.5 

M07.6 

M07.7 

M07.8 

O15 - Population benefiting of 

improved 

services/infrastructures (IT or 

others) 

2014-2019   71,067.00 5.14 1,381,745.00 

M07.2 
O3 - Number of 

actions/operations supported 
2014-2019   1.00 1.79 56.00 

M07.4 
O3 - Number of 

actions/operations supported 
2014-2019   71.00 61.21 116.00 

M07.5 
O3 - Number of 

actions/operations supported 
2014-2019   23.00 15.33 150.00 

M07.6 
O3 - Number of 

actions/operations supported 
2014-2019   8.00 22.86 35.00 

M07.7 
O3 - Number of 

actions/operations supported 
2014-2019   5.00 20.00 25.00 
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M16 O1 - Total public expenditure 2014-2019 70,104,059.48 133.94 16,777,983.14 32.06 52,339,864.54 

M19 O1 - Total public expenditure 2014-2019 61,020,986.53 110.16 21,093,645.63 38.08 55,393,322.47 

M19 
O18 - Population covered by 

LAG 
2014-2019   1,381,745.00 100.00 1,381,745.00 

M19 
O19 - Number of LAGs 

selected 
2014-2019   18.00 100.00 18.00 

M19.1 O1 - Total public expenditure 2014-2019   58,171.37 116.68 49,853.99 

M19.2 O1 - Total public expenditure 2014-2019   12,890,545.46 33.43 38,564,831.11 

M19.3 O1 - Total public expenditure 2014-2019   642,414.06 16.62 3,866,453.91 

M19.4 O1 - Total public expenditure 2014-2019   7,502,514.74 58.10 12,912,183.46 

 

Focus Area 6C 

FA/M Target indicator name Period 
Based on approved 

(when relevant) 
Uptake (%) Realised Uptake (%) Target 2023 

6C 

T24: percentage of rural 

population benefiting from new 

or improved 

services/infrastructures (ICT) 

(focus area 6C) 

2014-2019     

16.47 

2014-2018     

2014-2017     

2014-2016     

2014-2015     

FA/M Output Indicator Period Committed Uptake (%) Realised Uptake (%) Planned 2023 

6C O1 - Total public expenditure 2014-2019 1,041,954.37 50.65 606,769.26 29.50 2,057,085.00 

M01 O1 - Total public expenditure 2014-2019 291,369.66 66.69 238,879.22 54.68 436,906.60 

M01.1 O1 - Total public expenditure 2014-2019   38,432.59 77.25 49,749.15 

M01.1 
O12 - Number of participants 

in trainings 
2014-2019   144.00 110.77 130.00 

M07 O1 - Total public expenditure 2014-2019 750,584.71 46.33 367,890.04 22.71 1,620,178.40 

M07.3 

O15 - Population benefiting of 

improved 

services/infrastructures (IT or 

others) 

2014-2019     500,000.00 

M07.3 
O3 - Number of 

actions/operations supported 
2014-2019   3.00 18.75 16.00 

 



 

102 

 

Documents 

Document title Document type Document date Local reference Commission 

reference 

Checksum Files Sent 

date 

Sent 

By 

AIR Financial 

Annex 

2014UK06RDRP004 

Financial annex 

(System) 

16-03-2020   1945066872 AIRfinancialAnnex2014UK06RDRP004_en.pdf   



 

1 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 



 

2 

 

 

 

Annual implementation report 

Monitoring Annex 

United Kingdom - Rural Development 

Programme (Regional) - Wales 

 

Annual implementation report 

Period 01/01/2019 - 31/12/2019 

Version 2019.0 

Status - Current Node Open - Wales 

National reference  

Monitoring committee approval date 15/05/2020 
 

Programme Version in force 

CCI 2014UK06RDRP004 

Programme type Rural Development Programme 

Country United Kingdom 

Region Wales 

Programming period 2014 - 2020 

Version 4.1 

Decision Number C(2019)8982 

Decision Date 11/12/2019 

Managing authority 

Welsh Government – Agriculture, Fisheries and 

Marine Group - Rural Economy & Legislation 

Division 



 

3 

 

Coordination body UK Co-ordinating Body 
 



 

4 

 

Table of contents 

 

1. ENCODING TABLES FOR COMMON AND PROGRAMME-SPECIFIC INDICATORS AND 

QUANTIFIED TARGET VALUES .................................................................................................. 5 

1.a) Table A: Committed expenditure by measure and focus area - ANNUAL ........................................ 15 

1.b) Table B: Realised output indicators by measure and focus area ........................................................ 18 

1.c) Table C: Breakdown for relevant outputs and measures by type of area, gender and/or age - 

CUMULATIVE ............................................................................................................................ 18 

1.d) Table D: Progress towards targets .................................................................................................... 20 

1.e) Table E: Monitoring of transitional measures - ANNUAL ............................................................... 20 

1.f) Table F: Achievement of the performance framework indicators ...................................................... 23 

1.g) Table G: Programme-specific indicators .......................................................................................... 23 

2. LEGEND ............................................................................................................................................ 26 



 

5 

 

SECTION 11 

6,1 ENCODING TABLES FOR COMMON AND PROGRAMME-SPECIFIC INDICATORS AND 

QUANTIFIED TARGET VALUES 

Table A: Committed expenditure by measure and focus area - ANNUAL 

Measure Sub-Measure Indicator Dimension 1 Priority Focus 

Area 

Total public 

expenditure 

M01  O1 - Total public expenditure  P2 2A 888,790.16 

M01  O1 - Total public expenditure  P3 3A 57,713.65 

M01  O1 - Total public expenditure  P4  103,884.56 

M01  O1 - Total public expenditure  P5 5B 23,085.46 

M01  O1 - Total public expenditure  P5 5C 23,085.46 

M01  O1 - Total public expenditure  P5 5D 23,085.46 

M01  O1 - Total public expenditure  P5 5E 23,085.46 

M01  O1 - Total public expenditure  P6 6B 3,529,411.77 

M01  O1 - Total public expenditure  P6 6C 11,542.73 

M01  O1 - Total public expenditure    4,683,684.71 

M02  O1 - Total public expenditure  P2 2A  

M02  O1 - Total public expenditure  P3 3A  

M02  O1 - Total public expenditure  P4   

M02  O1 - Total public expenditure  P5 5B  

M02  O1 - Total public expenditure  P5 5C  

M02  O1 - Total public expenditure  P5 5D  

M02  O1 - Total public expenditure  P5 5E  

M02  O1 - Total public expenditure  P6 6A  

M02  O1 - Total public expenditure    0.00 

M04  O1 - Total public expenditure  P2 2A 4,720,429.41 

M04  O1 - Total public expenditure 
Amount committed for 

grants 
P2 2A 4,720,429.41 

M04  O1 - Total public expenditure 

Amount committed for 

Financial Instrument in 

the Funding Agreement 

P2 2A  

M04  O1 - Total public expenditure  P3 3A 3,645,127.06 

M04  O1 - Total public expenditure 
Amount committed for 

grants 
P3 3A 3,645,127.06 

M04  O1 - Total public expenditure 

Amount committed for 

Financial Instrument in 

the Funding Agreement 

P3 3A  

M04  O1 - Total public expenditure  P4  8,437,478.53 

M04  O1 - Total public expenditure 
Amount committed for 

grants 
P4  8,437,478.53 

M04  O1 - Total public expenditure 

Amount committed for 

Financial Instrument in 

the Funding Agreement 
P4   

M04  O1 - Total public expenditure  P5 5B 1,397,289.41 

M04  O1 - Total public expenditure 
Amount committed for 

grants 
P5 5B 1,397,289.41 

M04  O1 - Total public expenditure 

Amount committed for 

Financial Instrument in 

the Funding Agreement 
P5 5B  

M04  O1 - Total public expenditure  P5 5C 0.00 
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M04  O1 - Total public expenditure 
Amount committed for 

grants 
P5 5C  

M04  O1 - Total public expenditure 

Amount committed for 

Financial Instrument in 

the Funding Agreement 

P5 5C  

M04  O1 - Total public expenditure  P5 5D 3,871,805.88 

M04  O1 - Total public expenditure 
Amount committed for 

grants 
P5 5D 3,871,805.88 

M04  O1 - Total public expenditure 

Amount committed for 

Financial Instrument in 

the Funding Agreement 
P5 5D  

M04  O1 - Total public expenditure  P5 5E 0.00 

M04  O1 - Total public expenditure 
Amount committed for 

grants 
P5 5E  

M04  O1 - Total public expenditure 

Amount committed for 

Financial Instrument in 

the Funding Agreement 
P5 5E  

M04  O1 - Total public expenditure  P6 6A 0.00 

M04  O1 - Total public expenditure 
Amount committed for 

grants 
P6 6A  

M04  O1 - Total public expenditure 

Amount committed for 

Financial Instrument in 

the Funding Agreement 

P6 6A  

M04  O1 - Total public expenditure    22,072,130.29 

M04  O1 - Total public expenditure 
Amount committed for 

grants 
  22,072,130.29 

M04  O1 - Total public expenditure 

Amount committed for 

Financial Instrument in 

the Funding Agreement 

  0.00 

M06  O1 - Total public expenditure  P6 6A 0.00 

M06  O1 - Total public expenditure 
Amount committed for 

grants 
P6 6A  

M06  O1 - Total public expenditure 

Amount committed for 

Financial Instrument in 

the Funding Agreement 
P6 6A  

M06  O1 - Total public expenditure    0.00 

M06  O1 - Total public expenditure 
Amount committed for 

grants 
  0.00 

M06  O1 - Total public expenditure 

Amount committed for 

Financial Instrument in 

the Funding Agreement 

  0.00 

M07  O1 - Total public expenditure  P5 5C 0.00 

M07  O1 - Total public expenditure 
Amount committed for 

grants 
P5 5C  

M07  O1 - Total public expenditure 

Amount committed for 

Financial Instrument in 

the Funding Agreement 

P5 5C  

M07  O1 - Total public expenditure  P6 6B 3,253,223.53 

M07  O1 - Total public expenditure 
Amount committed for 

grants 
P6 6B 3,253,223.53 

M07  O1 - Total public expenditure 

Amount committed for 

Financial Instrument in 

the Funding Agreement 

P6 6B  

M07  O1 - Total public expenditure  P6 6C 146,340.00 

M07  O1 - Total public expenditure 
Amount committed for 

grants 
P6 6C 146,340.00 

M07  O1 - Total public expenditure 

Amount committed for 

Financial Instrument in 

the Funding Agreement 
P6 6C  

M07  O1 - Total public expenditure    3,399,563.53 
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M07  O1 - Total public expenditure 
Amount committed for 

grants 
  3,399,563.53 

M07  O1 - Total public expenditure 

Amount committed for 

Financial Instrument in 

the Funding Agreement 

  0.00 

M08  O1 - Total public expenditure  P4  5,450,055.29 

M08  O1 - Total public expenditure 
Amount committed for 

grants 
P4  5,450,055.29 

M08  O1 - Total public expenditure 

Amount committed for 

Financial Instrument in 

the Funding Agreement 
P4   

M08  O1 - Total public expenditure  P5 5C 840,721.18 

M08  O1 - Total public expenditure 
Amount committed for 

grants 
P5 5C 840,721.18 

M08  O1 - Total public expenditure 

Amount committed for 

Financial Instrument in 

the Funding Agreement 
P5 5C  

M08  O1 - Total public expenditure  P5 5E 16,316,642.35 

M08  O1 - Total public expenditure 
Amount committed for 

grants 
P5 5E 16,316,642.35 

M08  O1 - Total public expenditure 

Amount committed for 

Financial Instrument in 

the Funding Agreement 

P5 5E  

M08  O1 - Total public expenditure  P6 6A 4,094,056.47 

M08  O1 - Total public expenditure 
Amount committed for 

grants 
P6 6A 4,094,056.47 

M08  O1 - Total public expenditure 

Amount committed for 

Financial Instrument in 

the Funding Agreement 

P6 6A  

M08  O1 - Total public expenditure    26,701,475.29 

M08  O1 - Total public expenditure 
Amount committed for 

grants 
  26,701,475.29 

M08  O1 - Total public expenditure 

Amount committed for 

Financial Instrument in 

the Funding Agreement 

  0.00 

M08 M08.1 O1 - Total public expenditure  P4  5,442,382.35 

M08 M08.1 O1 - Total public expenditure  P5 5C  

M08 M08.1 O1 - Total public expenditure  P5 5E 4,852,935.29 

M08 M08.1 O1 - Total public expenditure  P6 6A  

M08 M08.1 O1 - Total public expenditure    10,295,317.64 

M08 M08.2 O1 - Total public expenditure  P4  7,672.94 

M08 M08.2 O1 - Total public expenditure  P5 5C  

M08 M08.2 O1 - Total public expenditure  P5 5E  

M08 M08.2 O1 - Total public expenditure  P6 6A  

M08 M08.2 O1 - Total public expenditure    7,672.94 

M08 M08.3 O1 - Total public expenditure  P4   

M08 M08.3 O1 - Total public expenditure  P5 5C  

M08 M08.3 O1 - Total public expenditure  P5 5E  

M08 M08.3 O1 - Total public expenditure  P6 6A  

M08 M08.3 O1 - Total public expenditure    0.00 

M08 M08.4 O1 - Total public expenditure  P4   

M08 M08.4 O1 - Total public expenditure  P5 5C  

M08 M08.4 O1 - Total public expenditure  P5 5E 3,533,883.53 

M08 M08.4 O1 - Total public expenditure  P6 6A  

M08 M08.4 O1 - Total public expenditure    3,533,883.53 

M08 M08.5 O1 - Total public expenditure  P4   
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M08 M08.5 O1 - Total public expenditure  P5 5C  

M08 M08.5 O1 - Total public expenditure  P5 5E 7,929,823.53 

M08 M08.5 O1 - Total public expenditure  P6 6A  

M08 M08.5 O1 - Total public expenditure    7,929,823.53 

M08 M08.6 O1 - Total public expenditure  P4   

M08 M08.6 O1 - Total public expenditure  P5 5C 840,721.18 

M08 M08.6 O1 - Total public expenditure  P5 5E  

M08 M08.6 O1 - Total public expenditure  P6 6A 4,094,056.47 

M08 M08.6 O1 - Total public expenditure    4,934,777.65 

M10  O1 - Total public expenditure  P4  37,900,987.06 

M10  O1 - Total public expenditure  P5 5D 1,708,152.28 

M10  O1 - Total public expenditure  P5 5E 326,680.64 

M10  O1 - Total public expenditure    39,935,819.98 

M11  O1 - Total public expenditure  P4  4,516,232.94 

M11  O1 - Total public expenditure    4,516,232.94 

M16  O1 - Total public expenditure  P2 2A 0.00 

M16  O1 - Total public expenditure 
Amount committed for 

grants 
P2 2A  

M16  O1 - Total public expenditure 

Amount committed for 

Financial Instrument in 

the Funding Agreement 
P2 2A  

M16  O1 - Total public expenditure  P3 3A 0.00 

M16  O1 - Total public expenditure 
Amount committed for 

grants 
P3 3A  

M16  O1 - Total public expenditure 

Amount committed for 

Financial Instrument in 

the Funding Agreement 
P3 3A  

M16  O1 - Total public expenditure  P4  5,022,995.29 

M16  O1 - Total public expenditure 
Amount committed for 

grants 
P4  5,022,995.29 

M16  O1 - Total public expenditure 

Amount committed for 

Financial Instrument in 

the Funding Agreement 

P4   

M16  O1 - Total public expenditure  P5 5B 0.00 

M16  O1 - Total public expenditure 
Amount committed for 

grants 
P5 5B  

M16  O1 - Total public expenditure 

Amount committed for 

Financial Instrument in 

the Funding Agreement 

P5 5B  

M16  O1 - Total public expenditure  P5 5C 0.00 

M16  O1 - Total public expenditure 
Amount committed for 

grants 
P5 5C  

M16  O1 - Total public expenditure 

Amount committed for 

Financial Instrument in 

the Funding Agreement 
P5 5C  

M16  O1 - Total public expenditure  P5 5D 0.00 

M16  O1 - Total public expenditure 
Amount committed for 

grants 
P5 5D  

M16  O1 - Total public expenditure 

Amount committed for 

Financial Instrument in 

the Funding Agreement 
P5 5D  

M16  O1 - Total public expenditure  P5 5E 0.00 

M16  O1 - Total public expenditure 
Amount committed for 

grants 
P5 5E  

M16  O1 - Total public expenditure 

Amount committed for 

Financial Instrument in 

the Funding Agreement 

P5 5E  
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M16  O1 - Total public expenditure  P6 6A 0.00 

M16  O1 - Total public expenditure 
Amount committed for 

grants 
P6 6A  

M16  O1 - Total public expenditure 

Amount committed for 

Financial Instrument in 

the Funding Agreement 
P6 6A  

M16  O1 - Total public expenditure  P6 6B 2,555,443.53 

M16  O1 - Total public expenditure 
Amount committed for 

grants 
P6 6B 2,555,443.53 

M16  O1 - Total public expenditure 

Amount committed for 

Financial Instrument in 

the Funding Agreement 
P6 6B  

M16  O1 - Total public expenditure    7,578,438.82 

M16  O1 - Total public expenditure 
Amount committed for 

grants 
  7,578,438.82 

M16  O1 - Total public expenditure 

Amount committed for 

Financial Instrument in 

the Funding Agreement 

  0.00 

M19  O1 - Total public expenditure  P6 6B 0.00 

M19  O1 - Total public expenditure 
Amount committed for 

grants 
P6 6B  

M19  O1 - Total public expenditure 

Amount committed for 

Financial Instrument in 

the Funding Agreement 

P6 6B  

M19  O1 - Total public expenditure    0.00 

M19  O1 - Total public expenditure 
Amount committed for 

grants 
  0.00 

M19  O1 - Total public expenditure 

Amount committed for 

Financial Instrument in 

the Funding Agreement 

  0.00 

M19  
O20 - Number of LEADER 

projects supported 
by FI    

M19 M19.1 O1 - Total public expenditure  P6 6B  

M19 M19.2 O1 - Total public expenditure  P6 6B  

M19 M19.3 O1 - Total public expenditure  P6 6B  

M19 M19.4 O1 - Total public expenditure  P6 6B  

M20  O1 - Total public expenditure     
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Table B: Realised output indicators by measure and focus area 

Table B1: Realised outputs (AIR) - CUMULATIVEM01 - Knowledge transfer and information actions (art 

14) 

Measure Sub-Measure Indicator Priority Focus Area 
B1: output realised 

(2014-2019 cumul) 

M01  O1 - Total public expenditure P2 2A 18,330,833.52 

M01  O1 - Total public expenditure P3 3A 13,385,239.41 

M01  O1 - Total public expenditure P4  2,733,541.04 

M01  O1 - Total public expenditure P5 5B 477,758.47 

M01  O1 - Total public expenditure P5 5C 477,758.39 

M01  O1 - Total public expenditure P5 5D 477,758.43 

M01  O1 - Total public expenditure P5 5E 477,758.47 

M01  O1 - Total public expenditure P6 6B 259,695.24 

M01  O1 - Total public expenditure P6 6C 238,879.22 

M01  O1 - Total public expenditure   36,859,222.19 

M01 M01.1 O1 - Total public expenditure P2 2A 2,896,442.72 

M01 M01.1 O1 - Total public expenditure P3 3A 12,383,006.25 

M01 M01.1 O1 - Total public expenditure P4  929,521.20 

M01 M01.1 O1 - Total public expenditure P5 5B 76,865.21 

M01 M01.1 O1 - Total public expenditure P5 5C 76,865.21 

M01 M01.1 O1 - Total public expenditure P5 5D 76,865.17 

M01 M01.1 O1 - Total public expenditure P5 5E 76,865.22 

M01 M01.1 O1 - Total public expenditure P6 6B 259,695.24 

M01 M01.1 O1 - Total public expenditure P6 6C 38,432.59 

M01 M01.1 O1 - Total public expenditure   16,814,558.81 

M01 M01.1 
O3 - Number of actions/operations 

supported 
P2 2A 11,093.00 

M01 M01.1 
O3 - Number of actions/operations 

supported 
P3 3A 720.00 

M01 M01.1 
O3 - Number of actions/operations 

supported 
P4  1,297.00 

M01 M01.1 
O3 - Number of actions/operations 

supported 
P5 5B 288.00 

M01 M01.1 
O3 - Number of actions/operations 

supported 
P5 5C 288.00 

M01 M01.1 
O3 - Number of actions/operations 

supported 
P5 5D 288.00 

M01 M01.1 
O3 - Number of actions/operations 

supported 
P5 5E 288.00 

M01 M01.1 
O3 - Number of actions/operations 

supported 
P6 6B  

M01 M01.1 
O3 - Number of actions/operations 

supported 
P6 6C 144.00 

M01 M01.1 
O3 - Number of actions/operations 

supported 
  14,406.00 

M01 M01.1 O11 - Number of training days given P2 2A 8,112.00 

M01 M01.1 O11 - Number of training days given P3 3A 527.00 

M01 M01.1 O11 - Number of training days given P4  948.00 

M01 M01.1 O11 - Number of training days given P5 5B 211.00 

M01 M01.1 O11 - Number of training days given P5 5C 211.00 

M01 M01.1 O11 - Number of training days given P5 5D 211.00 

M01 M01.1 O11 - Number of training days given P5 5E 211.00 
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M01 M01.1 O11 - Number of training days given P6 6B  

M01 M01.1 O11 - Number of training days given P6 6C 105.00 

M01 M01.1 
O11 - Number of training days 

given 
  10,536.00 

M01 M01.1 
O12 - Number of participants in 

trainings 
P2 2A 11,093.00 

M01 M01.1 
O12 - Number of participants in 

trainings 
P3 3A 720.00 

M01 M01.1 
O12 - Number of participants in 

trainings 
P4  1,297.00 

M01 M01.1 
O12 - Number of participants in 

trainings 
P5 5B 288.00 

M01 M01.1 
O12 - Number of participants in 

trainings 
P5 5C 288.00 

M01 M01.1 
O12 - Number of participants in 

trainings 
P5 5D 288.00 

M01 M01.1 
O12 - Number of participants in 

trainings 
P5 5E 288.00 

M01 M01.1 
O12 - Number of participants in 

trainings 
P6 6B  

M01 M01.1 
O12 - Number of participants in 

trainings 
P6 6C 144.00 

M01 M01.1 
O12 - Number of participants in 

trainings 
  14,406.00 

M01 M01.2 
O3 - Number of actions/operations 

supported 
P2 2A 2,756.00 

M01 M01.2 
O3 - Number of actions/operations 

supported 
P3 3A 179.00 

M01 M01.2 
O3 - Number of actions/operations 

supported 
P4  322.00 

M01 M01.2 
O3 - Number of actions/operations 

supported 
P5 5B 72.00 

M01 M01.2 
O3 - Number of actions/operations 

supported 
P5 5C 72.00 

M01 M01.2 
O3 - Number of actions/operations 

supported 
P5 5D 72.00 

M01 M01.2 
O3 - Number of actions/operations 

supported 
P5 5E 72.00 

M01 M01.2 
O3 - Number of actions/operations 

supported 
P6 6B  

M01 M01.2 
O3 - Number of actions/operations 

supported 
P6 6C 36.00 

M01 M01.2 
O3 - Number of actions/operations 

supported 
  3,581.00 

M01 M01.3 
O3 - Number of actions/operations 

supported 
P2 2A 49.00 

M01 M01.3 
O3 - Number of actions/operations 

supported 
P3 3A 3.00 

M01 M01.3 
O3 - Number of actions/operations 

supported 
P4  6.00 

M01 M01.3 
O3 - Number of actions/operations 

supported 
P5 5B 1.00 

M01 M01.3 
O3 - Number of actions/operations 

supported 
P5 5C 1.00 

M01 M01.3 
O3 - Number of actions/operations 

supported 
P5 5D 1.00 

M01 M01.3 
O3 - Number of actions/operations 

supported 
P5 5E 1.00 

M01 M01.3 
O3 - Number of actions/operations 

supported 
P6 6B  
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M01 M01.3 
O3 - Number of actions/operations 

supported 
P6 6C 1.00 

M01 M01.3 
O3 - Number of actions/operations 

supported 
  63.00 
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M02 - Advisory services, farm management and farm relief services (art 15) 

Measure Sub-Measure Indicator Priority Focus Area 
B1: output realised 

(2014-2019 cumul) 

M02  O1 - Total public expenditure P2 2A 3,076,774.35 

M02  O1 - Total public expenditure P3 3A 315,081.82 

M02  O1 - Total public expenditure P4  1,166,140.82 

M02  O1 - Total public expenditure P5 5B 86,647.49 

M02  O1 - Total public expenditure P5 5C 68,267.67 

M02  O1 - Total public expenditure P5 5D 610,208.55 

M02  O1 - Total public expenditure P5 5E 174,870.41 

M02  O1 - Total public expenditure P6 6A 174,870.41 

M02  O1 - Total public expenditure   5,672,861.52 

M02 M02.1 
O3 - Number of actions/operations 

supported 
P2 2A 1,301.00 

M02 M02.1 
O3 - Number of actions/operations 

supported 
P3 3A 133.00 

M02 M02.1 
O3 - Number of actions/operations 

supported 
P4  355.00 

M02 M02.1 
O3 - Number of actions/operations 

supported 
P5 5B 37.00 

M02 M02.1 
O3 - Number of actions/operations 

supported 
P5 5C 29.00 

M02 M02.1 
O3 - Number of actions/operations 

supported 
P5 5D 258.00 

M02 M02.1 
O3 - Number of actions/operations 

supported 
P5 5E 34.00 

M02 M02.1 
O3 - Number of actions/operations 

supported 
P6 6A 74.00 

M02 M02.1 
O3 - Number of actions/operations 

supported 
  2,221.00 

M02 M02.1 
O13 - Number of beneficiaries 

advised 
P2 2A 2,482.00 

M02 M02.1 
O13 - Number of beneficiaries 

advised 
P3 3A 254.00 

M02 M02.1 
O13 - Number of beneficiaries 

advised 
P4  678.00 

M02 M02.1 
O13 - Number of beneficiaries 

advised 
P5 5B 70.00 

M02 M02.1 
O13 - Number of beneficiaries 

advised 
P5 5C 55.00 

M02 M02.1 
O13 - Number of beneficiaries 

advised 
P5 5D 492.00 

M02 M02.1 
O13 - Number of beneficiaries 

advised 
P5 5E 64.00 

M02 M02.1 
O13 - Number of beneficiaries 

advised 
P6 6A 141.00 

M02 M02.1 
O13 - Number of beneficiaries 

advised 
  4,236.00 

M02 M02.2 
O3 - Number of actions/operations 

supported 
P2 2A  

M02 M02.2 
O3 - Number of actions/operations 

supported 
P3 3A  

M02 M02.2 
O3 - Number of actions/operations 

supported 
P4   

M02 M02.2 
O3 - Number of actions/operations 

supported 
P5 5B  
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M02 M02.2 
O3 - Number of actions/operations 

supported 
P5 5C  

M02 M02.2 
O3 - Number of actions/operations 

supported 
P5 5D  

M02 M02.2 
O3 - Number of actions/operations 

supported 
P5 5E  

M02 M02.2 
O3 - Number of actions/operations 

supported 
P6 6A  

M02 M02.2 
O3 - Number of actions/operations 

supported 
  0.00 

M02 M02.3 
O3 - Number of actions/operations 

supported 
P2 2A  

M02 M02.3 
O3 - Number of actions/operations 

supported 
P3 3A  

M02 M02.3 
O3 - Number of actions/operations 

supported 
P4   

M02 M02.3 
O3 - Number of actions/operations 

supported 
P5 5B  

M02 M02.3 
O3 - Number of actions/operations 

supported 
P5 5C  

M02 M02.3 
O3 - Number of actions/operations 

supported 
P5 5D  

M02 M02.3 
O3 - Number of actions/operations 

supported 
P5 5E  

M02 M02.3 
O3 - Number of actions/operations 

supported 
P6 6A  

M02 M02.3 
O3 - Number of actions/operations 

supported 
  0.00 

M02 M02.3 O14 - Number of advisor trained P2 2A  

M02 M02.3 O14 - Number of advisor trained P3 3A  

M02 M02.3 O14 - Number of advisor trained P4   

M02 M02.3 O14 - Number of advisor trained P5 5B  

M02 M02.3 O14 - Number of advisor trained P5 5C  

M02 M02.3 O14 - Number of advisor trained P5 5D  

M02 M02.3 O14 - Number of advisor trained P5 5E  

M02 M02.3 O14 - Number of advisor trained P6 6A  

M02 M02.3 O14 - Number of advisor trained   0.00 
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M04 - Investments in physical assets (art 17) 

Measure Sub-Measure Indicator Dimension 1 Priority 
Focus 

Area 

B1: output 

realised (2014-

2019 cumul) 

M04  O1 - Total public expenditure  P2 2A 20,631,371.67 

M04  O1 - Total public expenditure 

Total public expenditure 

of the support provided 

by FI 

P2 2A  

M04  O1 - Total public expenditure 

Total public expenditure 

of operations supported 

by grants 
P2 2A 20,631,371.67 

M04  O1 - Total public expenditure  P3 3A 30,146,853.03 

M04  O1 - Total public expenditure 

Total public expenditure 

of the support provided 

by FI 
P3 3A  

M04  O1 - Total public expenditure 

Total public expenditure 

of operations supported 

by grants 

P3 3A 30,146,853.03 

M04  O1 - Total public expenditure  P4  44,434,335.49 

M04  O1 - Total public expenditure 

Total public expenditure 

of the support provided 

by FI 

P4   

M04  O1 - Total public expenditure 

Total public expenditure 

of operations supported 

by grants 
P4  44,434,335.49 

M04  O1 - Total public expenditure  P5 5B 5,598,467.26 

M04  O1 - Total public expenditure 

Total public expenditure 

of the support provided 

by FI 
P5 5B  

M04  O1 - Total public expenditure 

Total public expenditure 

of operations supported 

by grants 

P5 5B 5,598,467.26 

M04  O1 - Total public expenditure  P5 5C 0.00 

M04  O1 - Total public expenditure 

Total public expenditure 

of the support provided 

by FI 

P5 5C  

M04  O1 - Total public expenditure 

Total public expenditure 

of operations supported 

by grants 

P5 5C 0.00 

M04  O1 - Total public expenditure  P5 5D 1,526,445.29 

M04  O1 - Total public expenditure 

Total public expenditure 

of the support provided 

by FI 
P5 5D 0.00 

M04  O1 - Total public expenditure 

Total public expenditure 

of operations supported 

by grants 
P5 5D 1,526,445.29 

M04  O1 - Total public expenditure  P5 5E 2,648,185.72 

M04  O1 - Total public expenditure 

Total public expenditure 

of the support provided 

by FI 

P5 5E  

M04  O1 - Total public expenditure 

Total public expenditure 

of operations supported 

by grants 

P5 5E 2,648,185.72 

M04  O1 - Total public expenditure  P6 6A 0.00 

M04  O1 - Total public expenditure 

Total public expenditure 

of the support provided 

by FI 
P6 6A  

M04  O1 - Total public expenditure 

Total public expenditure 

of operations supported 

by grants 
P6 6A 0.00 
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M04  O1 - Total public expenditure    104,985,658.46 

M04  O1 - Total public expenditure 

Total public 

expenditure of the 

support provided by FI 

  0.00 

M04  O1 - Total public expenditure 

Total public 

expenditure of 

operations supported by 

grants 

  104,985,658.46 

M04  O2 - Total investment  P2 2A 53,415,408.74 

M04  O2 - Total investment 

Actions/operations 

supported by FI 

(including the working 

capital finance and grant, 

if any) 

P2 2A  

M04  O2 - Total investment 
Actions/operations 

supported by grants 
P2 2A 53,415,408.74 

M04  O2 - Total investment  P3 3A 62,202,686.07 

M04  O2 - Total investment 

Actions/operations 

supported by FI 

(including the working 

capital finance and grant, 

if any) 

P3 3A  

M04  O2 - Total investment 
Actions/operations 

supported by grants 
P3 3A 62,202,686.07 

M04  O2 - Total investment  P4  0.00 

M04  O2 - Total investment 

Actions/operations 

supported by FI 

(including the working 

capital finance and grant, 

if any) 

P4   

M04  O2 - Total investment 
Actions/operations 

supported by grants 
P4   

M04  O2 - Total investment  P5 5B 14,508,002.03 

M04  O2 - Total investment 

Actions/operations 

supported by FI 

(including the working 

capital finance and grant, 

if any) 

P5 5B  

M04  O2 - Total investment 
Actions/operations 

supported by grants 
P5 5B 14,508,002.03 

M04  O2 - Total investment  P5 5C 0.00 

M04  O2 - Total investment 

Actions/operations 

supported by FI 

(including the working 

capital finance and grant, 

if any) 

P5 5C  

M04  O2 - Total investment 
Actions/operations 

supported by grants 
P5 5C  

M04  O2 - Total investment  P5 5D 12,167,592.15 

M04  O2 - Total investment 

Actions/operations 

supported by FI 

(including the working 

capital finance and grant, 

if any) 

P5 5D  

M04  O2 - Total investment 
Actions/operations 

supported by grants 
P5 5D 12,167,592.15 

M04  O2 - Total investment  P5 5E 2,513,143.26 

M04  O2 - Total investment 

Actions/operations 

supported by FI 

(including the working 

capital finance and grant, 

if any) 

P5 5E  
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M04  O2 - Total investment 
Actions/operations 

supported by grants 
P5 5E 2,513,143.26 

M04  O2 - Total investment  P6 6A 0.00 

M04  O2 - Total investment 

Actions/operations 

supported by FI 

(including the working 

capital finance and grant, 

if any) 

P6 6A  

M04  O2 - Total investment 
Actions/operations 

supported by grants 
P6 6A  

M04  O2 - Total investment    144,806,832.25 

M04  O2 - Total investment 

Actions/operations 

supported by FI 

(including the working 

capital finance and 

grant, if any) 

  0.00 

M04  O2 - Total investment 
Actions/operations 

supported by grants 
  144,806,832.25 

M04  
O3 - Number of 

actions/operations supported 
 P2 2A 0.00 

M04  
O3 - Number of 

actions/operations supported 
by grants P2 2A 0.00 

M04  
O3 - Number of 

actions/operations supported 

by FI (Number of 

contracts signed with 

final recipients (or for its 

benefit via guarantee)) 

P2 2A  

M04  
O3 - Number of 

actions/operations supported 
 P3 3A 80.00 

M04  
O3 - Number of 

actions/operations supported 
by grants P3 3A 80.00 

M04  
O3 - Number of 

actions/operations supported 

by FI (Number of 

contracts signed with 

final recipients (or for its 

benefit via guarantee)) 

P3 3A  

M04  
O3 - Number of 

actions/operations supported 
 P4  4,672.00 

M04  
O3 - Number of 

actions/operations supported 
by grants P4  4,672.00 

M04  
O3 - Number of 

actions/operations supported 

by FI (Number of 

contracts signed with 

final recipients (or for its 

benefit via guarantee)) 

P4   

M04  
O3 - Number of 

actions/operations supported 
 P5 5B 923.00 

M04  
O3 - Number of 

actions/operations supported 
by grants P5 5B 923.00 

M04  
O3 - Number of 

actions/operations supported 

by FI (Number of 

contracts signed with 

final recipients (or for its 

benefit via guarantee)) 

P5 5B  

M04  
O3 - Number of 

actions/operations supported 
 P5 5C 0.00 

M04  
O3 - Number of 

actions/operations supported 
by grants P5 5C 0.00 

M04  
O3 - Number of 

actions/operations supported 

by FI (Number of 

contracts signed with 

final recipients (or for its 

benefit via guarantee)) 

P5 5C  

M04  
O3 - Number of 

actions/operations supported 
 P5 5D 631.00 

M04  
O3 - Number of 

actions/operations supported 
by grants P5 5D 631.00 
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M04  
O3 - Number of 

actions/operations supported 

by FI (Number of 

contracts signed with 

final recipients (or for its 

benefit via guarantee)) 

P5 5D  

M04  
O3 - Number of 

actions/operations supported 
 P5 5E 1,520.00 

M04  
O3 - Number of 

actions/operations supported 
by grants P5 5E 1,520.00 

M04  
O3 - Number of 

actions/operations supported 

by FI (Number of 

contracts signed with 

final recipients (or for its 

benefit via guarantee)) 

P5 5E  

M04  
O3 - Number of 

actions/operations supported 
 P6 6A 0.00 

M04  
O3 - Number of 

actions/operations supported 
by grants P6 6A 0.00 

M04  
O3 - Number of 

actions/operations supported 

by FI (Number of 

contracts signed with 

final recipients (or for its 

benefit via guarantee)) 

P6 6A  

M04  
O3 - Number of 

actions/operations supported 
   7,826.00 

M04  
O3 - Number of 

actions/operations supported 
by grants   7,826.00 

M04  
O3 - Number of 

actions/operations supported 

by FI (Number of 

contracts signed with 

final recipients (or for 

its benefit via 

guarantee)) 

  0.00 

M04  

O4 - Number of 

holdings/beneficiaries 

supported 

 P2 2A 1,532.00 

M04  
O4 - Number of 

holdings/beneficiaries supported 

Number of final 

recipients supported by 

FI (who signed contract) 
P2 2A  

M04  
O4 - Number of 

holdings/beneficiaries supported 
by grants P2 2A 1,532.00 

M04  

O4 - Number of 

holdings/beneficiaries 

supported 

 P3 3A 0.00 

M04  
O4 - Number of 

holdings/beneficiaries supported 

Number of final 

recipients supported by 

FI (who signed contract) 
P3 3A  

M04  
O4 - Number of 

holdings/beneficiaries supported 
by grants P3 3A 0.00 

M04  

O4 - Number of 

holdings/beneficiaries 

supported 

 P4  0.00 

M04  
O4 - Number of 

holdings/beneficiaries supported 

Number of final 

recipients supported by 

FI (who signed contract) 
P4   

M04  
O4 - Number of 

holdings/beneficiaries supported 
by grants P4  0.00 

M04  

O4 - Number of 

holdings/beneficiaries 

supported 

 P5 5B 923.00 

M04  
O4 - Number of 

holdings/beneficiaries supported 

Number of final 

recipients supported by 

FI (who signed contract) 
P5 5B  

M04  
O4 - Number of 

holdings/beneficiaries supported 
by grants P5 5B 923.00 

M04  

O4 - Number of 

holdings/beneficiaries 

supported 

 P5 5C 0.00 
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M04  
O4 - Number of 

holdings/beneficiaries supported 

Number of final 

recipients supported by 

FI (who signed contract) 

P5 5C  

M04  
O4 - Number of 

holdings/beneficiaries supported 
by grants P5 5C 0.00 

M04  

O4 - Number of 

holdings/beneficiaries 

supported 

 P5 5D 514.00 

M04  
O4 - Number of 

holdings/beneficiaries supported 

Number of final 

recipients supported by 

FI (who signed contract) 
P5 5D  

M04  
O4 - Number of 

holdings/beneficiaries supported 
by grants P5 5D 514.00 

M04  

O4 - Number of 

holdings/beneficiaries 

supported 

 P5 5E 0.00 

M04  
O4 - Number of 

holdings/beneficiaries supported 

Number of final 

recipients supported by 

FI (who signed contract) 
P5 5E  

M04  
O4 - Number of 

holdings/beneficiaries supported 
by grants P5 5E 0.00 

M04  

O4 - Number of 

holdings/beneficiaries 

supported 

 P6 6A 0.00 

M04  
O4 - Number of 

holdings/beneficiaries supported 

Number of final 

recipients supported by 

FI (who signed contract) 
P6 6A  

M04  
O4 - Number of 

holdings/beneficiaries supported 
by grants P6 6A 0.00 

M04  

O4 - Number of 

holdings/beneficiaries 

supported 

   2,969.00 

M04  

O4 - Number of 

holdings/beneficiaries 

supported 

Number of final 

recipients supported by 

FI (who signed 

contract) 

  0.00 

M04  

O4 - Number of 

holdings/beneficiaries 

supported 

by grants   2,969.00 

M04 M04.1 O1 - Total public expenditure  P2 2A 20,631,371.67 

M04 M04.1 O1 - Total public expenditure  P3 3A 315,081.82 

M04 M04.1 O1 - Total public expenditure  P4  1,166,140.82 

M04 M04.1 O1 - Total public expenditure  P5 5B 5,598,467.26 

M04 M04.1 O1 - Total public expenditure  P5 5C  

M04 M04.1 O1 - Total public expenditure  P5 5D 610,208.55 

M04 M04.1 O1 - Total public expenditure  P5 5E 176,214.13 

M04 M04.1 O1 - Total public expenditure  P6 6A  

M04 M04.1 O1 - Total public expenditure    28,497,484.25 

M04 M04.1 
O3 - Number of 

actions/operations supported 
 P2 2A 0.00 

M04 M04.1 
O3 - Number of 

actions/operations supported 
 P3 3A  

M04 M04.1 
O3 - Number of 

actions/operations supported 
 P4   

M04 M04.1 
O3 - Number of 

actions/operations supported 
 P5 5B 923.00 

M04 M04.1 
O3 - Number of 

actions/operations supported 
 P5 5C  

M04 M04.1 
O3 - Number of 

actions/operations supported 
 P5 5D 514.00 
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M04 M04.1 
O3 - Number of 

actions/operations supported 
 P5 5E  

M04 M04.1 
O3 - Number of 

actions/operations supported 
 P6 6A  

M04 M04.1 
O3 - Number of 

actions/operations supported 
   1,437.00 

M04 M04.1 
O4 - Number of 

holdings/beneficiaries supported 
 P2 2A 1,532.00 

M04 M04.1 
O4 - Number of 

holdings/beneficiaries supported 
 P3 3A  

M04 M04.1 
O4 - Number of 

holdings/beneficiaries supported 
 P4   

M04 M04.1 
O4 - Number of 

holdings/beneficiaries supported 
 P5 5B 923.00 

M04 M04.1 
O4 - Number of 

holdings/beneficiaries supported 
 P5 5C  

M04 M04.1 
O4 - Number of 

holdings/beneficiaries supported 
 P5 5D 514.00 

M04 M04.1 
O4 - Number of 

holdings/beneficiaries supported 
 P5 5E  

M04 M04.1 
O4 - Number of 

holdings/beneficiaries supported 
 P6 6A  

M04 M04.1 

O4 - Number of 

holdings/beneficiaries 

supported 

   2,969.00 

M04 
M04.1; M04.3; 

M04.4 

O8 - Number of Livestock Units 

supported (LU) 
 P5 5D  

M04 M04.2 O1 - Total public expenditure  P2 2A  

M04 M04.2 O1 - Total public expenditure  P3 3A 29,831,771.21 

M04 M04.2 O1 - Total public expenditure  P4   

M04 M04.2 O1 - Total public expenditure  P5 5B  

M04 M04.2 O1 - Total public expenditure  P5 5C  

M04 M04.2 O1 - Total public expenditure  P5 5D  

M04 M04.2 O1 - Total public expenditure  P5 5E  

M04 M04.2 O1 - Total public expenditure  P6 6A  

M04 M04.2 O1 - Total public expenditure    29,831,771.21 

M04 M04.2 
O3 - Number of 

actions/operations supported 
 P2 2A  

M04 M04.2 
O3 - Number of 

actions/operations supported 
 P3 3A 80.00 

M04 M04.2 
O3 - Number of 

actions/operations supported 
 P4   

M04 M04.2 
O3 - Number of 

actions/operations supported 
 P5 5B  

M04 M04.2 
O3 - Number of 

actions/operations supported 
 P5 5C  

M04 M04.2 
O3 - Number of 

actions/operations supported 
 P5 5D  

M04 M04.2 
O3 - Number of 

actions/operations supported 
 P5 5E  

M04 M04.2 
O3 - Number of 

actions/operations supported 
 P6 6A  

M04 M04.2 
O3 - Number of 

actions/operations supported 
   80.00 

M04 M04.3 O1 - Total public expenditure  P2 2A  

M04 M04.3 O1 - Total public expenditure  P3 3A  

M04 M04.3 O1 - Total public expenditure  P4   

M04 M04.3 O1 - Total public expenditure  P5 5B  
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M04 M04.3 O1 - Total public expenditure  P5 5C  

M04 M04.3 O1 - Total public expenditure  P5 5D  

M04 M04.3 O1 - Total public expenditure  P5 5E  

M04 M04.3 O1 - Total public expenditure  P6 6A  

M04 M04.3 O1 - Total public expenditure    0.00 

M04 M04.3 
O3 - Number of 

actions/operations supported 
 P2 2A  

M04 M04.3 
O3 - Number of 

actions/operations supported 
 P3 3A  

M04 M04.3 
O3 - Number of 

actions/operations supported 
 P4   

M04 M04.3 
O3 - Number of 

actions/operations supported 
 P5 5B  

M04 M04.3 
O3 - Number of 

actions/operations supported 
 P5 5C  

M04 M04.3 
O3 - Number of 

actions/operations supported 
 P5 5D  

M04 M04.3 
O3 - Number of 

actions/operations supported 
 P5 5E  

M04 M04.3 
O3 - Number of 

actions/operations supported 
 P6 6A  

M04 M04.3 
O3 - Number of 

actions/operations supported 
   0.00 

M04 M04.4 O1 - Total public expenditure  P2 2A  

M04 M04.4 O1 - Total public expenditure  P3 3A  

M04 M04.4 O1 - Total public expenditure  P4  43,268,194.67 

M04 M04.4 O1 - Total public expenditure  P5 5B  

M04 M04.4 O1 - Total public expenditure  P5 5C  

M04 M04.4 O1 - Total public expenditure  P5 5D 916,236.74 

M04 M04.4 O1 - Total public expenditure  P5 5E 2,471,971.59 

M04 M04.4 O1 - Total public expenditure  P6 6A  

M04 M04.4 O1 - Total public expenditure    46,656,403.00 

M04 M04.4 
O3 - Number of 

actions/operations supported 
 P2 2A  

M04 M04.4 
O3 - Number of 

actions/operations supported 
 P3 3A  

M04 M04.4 
O3 - Number of 

actions/operations supported 
 P4  4,672.00 

M04 M04.4 
O3 - Number of 

actions/operations supported 
 P5 5B  

M04 M04.4 
O3 - Number of 

actions/operations supported 
 P5 5C  

M04 M04.4 
O3 - Number of 

actions/operations supported 
 P5 5D 117.00 

M04 M04.4 
O3 - Number of 

actions/operations supported 
 P5 5E 1,520.00 

M04 M04.4 
O3 - Number of 

actions/operations supported 
 P6 6A  

M04 M04.4 
O3 - Number of 

actions/operations supported 
   6,309.00 
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M06 - Farm and business development (art 19) 

Measure Sub-Measure Indicator Dimension 1 Priority 
Focus 

Area 

B1: output 

realised 

(2014-

2019 

cumul) 

M06  O1 - Total public expenditure  P6 6A 893,773.07 

M06  O1 - Total public expenditure 

Total public expenditure 

of the support provided by 

FI 
P6 6A  

M06  O1 - Total public expenditure 

Total public expenditure 

of operations supported by 

grants 

P6 6A 893,773.07 

M06  O1 - Total public expenditure    893,773.07 

M06  O1 - Total public expenditure 

Total public expenditure 

of the support provided 

by FI 

  0.00 

M06  O1 - Total public expenditure 

Total public expenditure 

of operations supported 

by grants 

  893,773.07 

M06  O2 - Total investment  P6 6A 925,160.21 

M06  O2 - Total investment 

Actions/operations 

supported by FI (including 

the working capital 

finance and grant, if any) 

P6 6A  

M06  O2 - Total investment 
Actions/operations 

supported by grants 
P6 6A 925,160.21 

M06  O2 - Total investment    925,160.21 

M06  O2 - Total investment 

Actions/operations 

supported by FI 

(including the working 

capital finance and 

grant, if any) 

  0.00 

M06  O2 - Total investment 
Actions/operations 

supported by grants 
  925,160.21 

M06  
O3 - Number of 

actions/operations supported 
 P6 6A 2.00 

M06  
O3 - Number of actions/operations 

supported 

Actions/operations 

supported by FI (including 

the working capital 

finance and grant, if any) 

P6 6A  

M06  
O3 - Number of actions/operations 

supported 

Actions/operations 

supported by grants 
P6 6A 2.00 

M06  
O3 - Number of 

actions/operations supported 
   2.00 

M06  
O3 - Number of 

actions/operations supported 

Actions/operations 

supported by FI 

(including the working 

capital finance and 

grant, if any) 

  0.00 

M06  
O3 - Number of 

actions/operations supported 

Actions/operations 

supported by grants 
  2.00 

M06  
O4 - Number of 

holdings/beneficiaries supported 
 P6 6A 2.00 

M06  
O4 - Number of 

holdings/beneficiaries supported 

Number of final recipients 

supported by FI (who 

signed contract) 
P6 6A  

M06  
O4 - Number of 

holdings/beneficiaries supported 
by grants P6 6A 2.00 

M06  
O4 - Number of 

holdings/beneficiaries supported 
   2.00 
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M06  
O4 - Number of 

holdings/beneficiaries supported 

Number of final 

recipients supported by 

FI (who signed contract) 

  0.00 

M06  
O4 - Number of 

holdings/beneficiaries supported 
by grants   2.00 

M06 M06.1 O1 - Total public expenditure  P6 6A  

M06 M06.1 O1 - Total public expenditure    0.00 

M06 M06.1 
O4 - Number of 

holdings/beneficiaries supported 
 P6 6A  

M06 M06.1 
O4 - Number of 

holdings/beneficiaries supported 
   0.00 

M06 M06.2 O1 - Total public expenditure  P6 6A  

M06 M06.2 O1 - Total public expenditure    0.00 

M06 M06.2 
O4 - Number of 

holdings/beneficiaries supported 
 P6 6A  

M06 M06.2 
O4 - Number of 

holdings/beneficiaries supported 
   0.00 

M06 M06.3 O1 - Total public expenditure  P6 6A  

M06 M06.3 O1 - Total public expenditure    0.00 

M06 M06.3 
O4 - Number of 

holdings/beneficiaries supported 
 P6 6A  

M06 M06.3 
O4 - Number of 

holdings/beneficiaries supported 
   0.00 

M06 M06.4 O1 - Total public expenditure  P6 6A 893,773.07 

M06 M06.4 O1 - Total public expenditure    893,773.07 

M06 M06.4 
O4 - Number of 

holdings/beneficiaries supported 
 P6 6A 2.00 

M06 M06.4 
O4 - Number of 

holdings/beneficiaries supported 
   2.00 

M06 M06.5 O1 - Total public expenditure  P6 6A  

M06 M06.5 O1 - Total public expenditure    0.00 

M06 M06.5 
O4 - Number of 

holdings/beneficiaries supported 
 P6 6A  

M06 M06.5 
O4 - Number of 

holdings/beneficiaries supported 
   0.00 
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M07 - Basic services and village renewal in rural areas (art 20) 

Measure Sub-Measure Indicator Dimension 1 Priority 
Focus 

Area 

B1: output 

realised 

(2014-2019 

cumul) 

M07  O1 - Total public expenditure  P5 5C 76,606.96 

M07  O1 - Total public expenditure 

Total public expenditure 

of the support provided 

by FI 

P5 5C  

M07  O1 - Total public expenditure 

Total public expenditure 

of operations supported 

by grants 

P5 5C 76,606.96 

M07  O1 - Total public expenditure  P6 6B 9,683,347.16 

M07  O1 - Total public expenditure 

Total public expenditure 

of the support provided 

by FI 
P6 6B  

M07  O1 - Total public expenditure 

Total public expenditure 

of operations supported 

by grants 
P6 6B 9,683,347.16 

M07  O1 - Total public expenditure  P6 6C 367,890.04 

M07  O1 - Total public expenditure 

Total public expenditure 

of the support provided 

by FI 
P6 6C  

M07  O1 - Total public expenditure 

Total public expenditure 

of operations supported 

by grants 

P6 6C 367,890.04 

M07  O1 - Total public expenditure    10,127,844.16 

M07  O1 - Total public expenditure 

Total public 

expenditure of the 

support provided by FI 

  0.00 

M07  O1 - Total public expenditure 

Total public 

expenditure of 

operations supported by 

grants 

  10,127,844.16 

M07  O2 - Total investment  P5 5C 101,225.47 

M07  O2 - Total investment 

Actions/operations 

supported by FI 

(including the working 

capital finance and grant, 

if any) 

P5 5C  

M07  O2 - Total investment 
Actions/operations 

supported by grants 
P5 5C 101,225.47 

M07  O2 - Total investment  P6 6B 5,567,577.33 

M07  O2 - Total investment 

Actions/operations 

supported by FI 

(including the working 

capital finance and grant, 

if any) 

P6 6B  

M07  O2 - Total investment 
Actions/operations 

supported by grants 
P6 6B 5,567,577.33 

M07  O2 - Total investment  P6 6C 318,269.73 

M07  O2 - Total investment 

Actions/operations 

supported by FI 

(including the working 

capital finance and grant, 

if any) 

P6 6C  

M07  O2 - Total investment 
Actions/operations 

supported by grants 
P6 6C 318,269.73 

M07  O2 - Total investment    5,987,072.53 

M07  O2 - Total investment 
Actions/operations 

supported by FI 
  0.00 
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(including the working 

capital finance and 

grant, if any) 

M07  O2 - Total investment 
Actions/operations 

supported by grants 
  5,987,072.53 

M07  
O3 - Number of 

actions/operations supported 
 P5 5C 0.00 

M07  
O3 - Number of 

actions/operations supported 
by grants P5 5C  

M07  
O3 - Number of 

actions/operations supported 

by FI (Number of 

contracts signed with 

final recipients (or for its 

benefit via guarantee)) 

P5 5C  

M07  
O3 - Number of 

actions/operations supported 
 P6 6B 0.00 

M07  
O3 - Number of 

actions/operations supported 
by grants P6 6B  

M07  
O3 - Number of 

actions/operations supported 

by FI (Number of 

contracts signed with 

final recipients (or for its 

benefit via guarantee)) 

P6 6B  

M07  
O3 - Number of 

actions/operations supported 
 P6 6C 0.00 

M07  
O3 - Number of 

actions/operations supported 
by grants P6 6C  

M07  
O3 - Number of 

actions/operations supported 

by FI (Number of 

contracts signed with 

final recipients (or for its 

benefit via guarantee)) 

P6 6C  

M07  
O3 - Number of 

actions/operations supported 
   0.00 

M07  
O3 - Number of 

actions/operations supported 
by grants   0.00 

M07  
O3 - Number of 

actions/operations supported 

by FI (Number of 

contracts signed with 

final recipients (or for 

its benefit via 

guarantee)) 

  0.00 

M07 M07.1; M07.6 O1 - Total public expenditure  P5 5C  

M07 M07.1; M07.6 O1 - Total public expenditure  P6 6B 520,784.81 

M07 M07.1; M07.6 O1 - Total public expenditure  P6 6C  

M07 M07.1; M07.6 O1 - Total public expenditure    520,784.81 

M07 M07.1 
O3 - Number of 

actions/operations supported 
of village development P5 5C  

M07 M07.1 
O3 - Number of 

actions/operations supported 

N2000/HNV area 

management plans 
P5 5C  

M07 M07.1 
O3 - Number of 

actions/operations supported 
of village development P6 6B  

M07 M07.1 
O3 - Number of 

actions/operations supported 

N2000/HNV area 

management plans 
P6 6B  

M07 M07.1 
O3 - Number of 

actions/operations supported 
of village development P6 6C  

M07 M07.1 
O3 - Number of 

actions/operations supported 

N2000/HNV area 

management plans 
P6 6C  

M07 M07.1 
O3 - Number of 

actions/operations supported 
of village development   0.00 

M07 M07.1 
O3 - Number of 

actions/operations supported 

N2000/HNV area 

management plans 
  0.00 

M07 

M07.1; M07.2; 

M07.4; M07.5; 

M07.6; M07.7; 

M07.8 

O15 - Population benefiting of 

improved services/infrastructures 

(IT or others) 
 P5 5C  
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M07 

M07.1; M07.2; 

M07.4; M07.5; 

M07.6; M07.7; 

M07.8 

O15 - Population benefiting of 

improved services/infrastructures 

(IT or others) 

 P6 6B 71,067.00 

M07 

M07.1; M07.2; 

M07.4; M07.5; 

M07.6; M07.7; 

M07.8 

O15 - Population benefiting of 

improved services/infrastructures 

(IT or others) 

 P6 6C  

M07 

M07.1; M07.2; 

M07.4; M07.5; 

M07.6; M07.7; 

M07.8 

O15 - Population benefiting of 

improved 

services/infrastructures (IT or 

others) 

   71,067.00 

M07 

M07.2; M07.3; 

M07.4; M07.5; 

M07.6; M07.7; 

M07.8 

O2 - Total investment  P5 5C 101,225.47 

M07 

M07.2; M07.3; 

M07.4; M07.5; 

M07.6; M07.7; 

M07.8 

O2 - Total investment  P6 6B 5,567,577.33 

M07 

M07.2; M07.3; 

M07.4; M07.5; 

M07.6; M07.7; 

M07.8 

O2 - Total investment  P6 6C 318,269.73 

M07 

M07.2; M07.3; 

M07.4; M07.5; 

M07.6; M07.7; 

M07.8 

O2 - Total investment    5,987,072.53 

M07 M07.2 
O3 - Number of 

actions/operations supported 
 P5 5C 1.00 

M07 M07.2 
O3 - Number of 

actions/operations supported 
 P6 6B 1.00 

M07 M07.2 
O3 - Number of 

actions/operations supported 
 P6 6C  

M07 M07.2 
O3 - Number of 

actions/operations supported 
   2.00 

M07 M07.3 O1 - Total public expenditure Other than broadband P5 5C  

M07 M07.3 O1 - Total public expenditure Broadband P5 5C  

M07 M07.3 O1 - Total public expenditure Other than broadband P6 6B  

M07 M07.3 O1 - Total public expenditure Broadband P6 6B  

M07 M07.3 O1 - Total public expenditure Other than broadband P6 6C  

M07 M07.3 O1 - Total public expenditure Broadband P6 6C 367,890.04 

M07 M07.3 O1 - Total public expenditure Other than broadband   0.00 

M07 M07.3 O1 - Total public expenditure Broadband   367,890.04 

M07 M07.3 
O3 - Number of 

actions/operations supported 

ICT: Other types of ICT 

infrastructure (passive, IT 

center…) 
P5 5C  

M07 M07.3 
O3 - Number of 

actions/operations supported 
e-Government services P5 5C  

M07 M07.3 
O3 - Number of 

actions/operations supported 

ICT infrastructure: Very 

high-speed broadband 

network (access/local 

loop;  >/= 100 Mbps) 

P5 5C  

M07 M07.3 
O3 - Number of 

actions/operations supported 

ICT infrastructure: High-

Speed broadband network 

(access/local loop;  >/= 

30 Mbps) 

P5 5C  

M07 M07.3 
O3 - Number of 

actions/operations supported 

ICT: Other types of ICT 

infrastructure (passive, IT 

center…) 

P6 6B  

M07 M07.3 
O3 - Number of 

actions/operations supported 
e-Government services P6 6B  
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M07 M07.3 
O3 - Number of 

actions/operations supported 

ICT infrastructure: Very 

high-speed broadband 

network (access/local 

loop;  >/= 100 Mbps) 

P6 6B  

M07 M07.3 
O3 - Number of 

actions/operations supported 

ICT infrastructure: High-

Speed broadband network 

(access/local loop;  >/= 

30 Mbps) 

P6 6B  

M07 M07.3 
O3 - Number of 

actions/operations supported 

ICT: Other types of ICT 

infrastructure (passive, IT 

center…) 

P6 6C  

M07 M07.3 
O3 - Number of 

actions/operations supported 
e-Government services P6 6C  

M07 M07.3 
O3 - Number of 

actions/operations supported 

ICT infrastructure: Very 

high-speed broadband 

network (access/local 

loop;  >/= 100 Mbps) 

P6 6C  

M07 M07.3 
O3 - Number of 

actions/operations supported 

ICT infrastructure: High-

Speed broadband network 

(access/local loop;  >/= 

30 Mbps) 

P6 6C 3.00 

M07 M07.3 
O3 - Number of 

actions/operations supported 

ICT: Other types of ICT 

infrastructure (passive, 

IT center…) 

  0.00 

M07 M07.3 
O3 - Number of 

actions/operations supported 
e-Government services   0.00 

M07 M07.3 
O3 - Number of 

actions/operations supported 

ICT infrastructure: 

Very high-speed 

broadband network 

(access/local loop;  >/= 

100 Mbps) 

  0.00 

M07 M07.3 
O3 - Number of 

actions/operations supported 

ICT infrastructure: 

High-Speed broadband 

network (access/local 

loop;  >/= 30 Mbps) 

  3.00 

M07 M07.3 

O15 - Population benefiting of 

improved services/infrastructures 

(IT or others) 

Other than broadband P5 5C  

M07 M07.3 

O15 - Population benefiting of 

improved services/infrastructures 

(IT or others) 
Broadband P5 5C  

M07 M07.3 

O15 - Population benefiting of 

improved services/infrastructures 

(IT or others) 
Other than broadband P6 6B  

M07 M07.3 

O15 - Population benefiting of 

improved services/infrastructures 

(IT or others) 

Broadband P6 6B  

M07 M07.3 

O15 - Population benefiting of 

improved services/infrastructures 

(IT or others) 

Other than broadband P6 6C  

M07 M07.3 

O15 - Population benefiting of 

improved services/infrastructures 

(IT or others) 
Broadband P6 6C  

M07 M07.3 

O15 - Population benefiting of 

improved 

services/infrastructures (IT or 

others) 

Other than broadband   0.00 

M07 M07.3 

O15 - Population benefiting of 

improved 

services/infrastructures (IT or 

others) 

Broadband   0.00 

M07 M07.4 
O3 - Number of 

actions/operations supported 
 P5 5C  

M07 M07.4 
O3 - Number of 

actions/operations supported 
 P6 6B 71.00 



 

28 

 

M07 M07.4 
O3 - Number of 

actions/operations supported 
 P6 6C  

M07 M07.4 
O3 - Number of 

actions/operations supported 
   71.00 

M07 M07.5 
O3 - Number of 

actions/operations supported 
 P5 5C  

M07 M07.5 
O3 - Number of 

actions/operations supported 
 P6 6B 23.00 

M07 M07.5 
O3 - Number of 

actions/operations supported 
 P6 6C  

M07 M07.5 
O3 - Number of 

actions/operations supported 
   23.00 

M07 M07.6 
O3 - Number of 

actions/operations supported 
 P5 5C  

M07 M07.6 
O3 - Number of 

actions/operations supported 
 P6 6B 8.00 

M07 M07.6 
O3 - Number of 

actions/operations supported 
 P6 6C  

M07 M07.6 
O3 - Number of 

actions/operations supported 
   8.00 

M07 M07.7 
O3 - Number of 

actions/operations supported 
 P5 5C  

M07 M07.7 
O3 - Number of 

actions/operations supported 
 P6 6B 5.00 

M07 M07.7 
O3 - Number of 

actions/operations supported 
 P6 6C  

M07 M07.7 
O3 - Number of 

actions/operations supported 
   5.00 

M07 M07.8 
O3 - Number of 

actions/operations supported 
 P5 5C  

M07 M07.8 
O3 - Number of 

actions/operations supported 
 P6 6B  

M07 M07.8 
O3 - Number of 

actions/operations supported 
 P6 6C  

M07 M07.8 
O3 - Number of 

actions/operations supported 
   0.00 
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M08 - Investments in forest area development and improvement of the viability of forests (art 21-26) 

Measure Sub-Measure Indicator Dimension 1 Priority 
Focus 

Area 

B1: output 

realised 

(2014-2019 

cumul) 

M08  O1 - Total public expenditure  P4  0.00 

M08  O1 - Total public expenditure 

Total public expenditure 

of the support provided 

by FI 

P4   

M08  O1 - Total public expenditure 

Total public expenditure 

of operations supported 

by grants 

P4   

M08  O1 - Total public expenditure  P5 5C 0.00 

M08  O1 - Total public expenditure 

Total public expenditure 

of the support provided 

by FI 
P5 5C  

M08  O1 - Total public expenditure 

Total public expenditure 

of operations supported 

by grants 
P5 5C  

M08  O1 - Total public expenditure  P5 5E 0.00 

M08  O1 - Total public expenditure 

Total public expenditure 

of the support provided 

by FI 
P5 5E  

M08  O1 - Total public expenditure 

Total public expenditure 

of operations supported 

by grants 

P5 5E  

M08  O1 - Total public expenditure  P6 6A 0.00 

M08  O1 - Total public expenditure 

Total public expenditure 

of the support provided 

by FI 

P6 6A  

M08  O1 - Total public expenditure 

Total public expenditure 

of operations supported 

by grants 
P6 6A  

M08  O1 - Total public expenditure    0.00 

M08  O1 - Total public expenditure 

Total public expenditure 

of the support provided 

by FI 

  0.00 

M08  O1 - Total public expenditure 

Total public expenditure 

of operations supported 

by grants 

  0.00 

M08  O2 - Total investment  P4  0.00 

M08  O2 - Total investment 

Actions/operations 

supported by FI 

(including the working 

capital finance and grant, 

if any) 

P4   

M08  O2 - Total investment 
Actions/operations 

supported by grants 
P4   

M08  O2 - Total investment  P5 5C 0.00 

M08  O2 - Total investment 

Actions/operations 

supported by FI 

(including the working 

capital finance and grant, 

if any) 

P5 5C  

M08  O2 - Total investment 
Actions/operations 

supported by grants 
P5 5C  

M08  O2 - Total investment  P5 5E 0.00 

M08  O2 - Total investment 
Actions/operations 

supported by FI 

(including the working 

P5 5E  
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capital finance and grant, 

if any) 

M08  O2 - Total investment 
Actions/operations 

supported by grants 
P5 5E  

M08  O2 - Total investment  P6 6A 0.00 

M08  O2 - Total investment 

Actions/operations 

supported by FI 

(including the working 

capital finance and grant, 

if any) 

P6 6A  

M08  O2 - Total investment 
Actions/operations 

supported by grants 
P6 6A  

M08  O2 - Total investment    0.00 

M08  O2 - Total investment 

Actions/operations 

supported by FI 

(including the working 

capital finance and 

grant, if any) 

  0.00 

M08  O2 - Total investment 
Actions/operations 

supported by grants 
  0.00 

M08  
O3 - Number of 

actions/operations supported 
 P4  0.00 

M08  
O3 - Number of 

actions/operations supported 
by grants P4   

M08  
O3 - Number of 

actions/operations supported 

by FI (Number of 

contracts signed with final 

recipients (or for its 

benefit via guarantee)) 

P4   

M08  
O3 - Number of 

actions/operations supported 
 P5 5C 0.00 

M08  
O3 - Number of 

actions/operations supported 
by grants P5 5C  

M08  
O3 - Number of 

actions/operations supported 

by FI (Number of 

contracts signed with final 

recipients (or for its 

benefit via guarantee)) 

P5 5C  

M08  
O3 - Number of 

actions/operations supported 
 P5 5E 0.00 

M08  
O3 - Number of 

actions/operations supported 
by grants P5 5E  

M08  
O3 - Number of 

actions/operations supported 

by FI (Number of 

contracts signed with final 

recipients (or for its 

benefit via guarantee)) 

P5 5E  

M08  
O3 - Number of 

actions/operations supported 
 P6 6A 0.00 

M08  
O3 - Number of 

actions/operations supported 
by grants P6 6A  

M08  
O3 - Number of 

actions/operations supported 

by FI (Number of 

contracts signed with final 

recipients (or for its 

benefit via guarantee)) 

P6 6A  

M08  
O3 - Number of 

actions/operations supported 
   0.00 

M08  
O3 - Number of 

actions/operations supported 
by grants   0.00 

M08  
O3 - Number of 

actions/operations supported 

by FI (Number of 

contracts signed with 

final recipients (or for 

its benefit via 

guarantee)) 

  0.00 
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M08  

O4 - Number of 

holdings/beneficiaries 

supported 

 P4  0.00 

M08  
O4 - Number of 

holdings/beneficiaries supported 

Number of final recipients 

supported by FI (who 

signed contract) 
P4   

M08  
O4 - Number of 

holdings/beneficiaries supported 
by grants P4   

M08  

O4 - Number of 

holdings/beneficiaries 

supported 

 P5 5C 0.00 

M08  
O4 - Number of 

holdings/beneficiaries supported 

Number of final recipients 

supported by FI (who 

signed contract) 
P5 5C  

M08  
O4 - Number of 

holdings/beneficiaries supported 
by grants P5 5C  

M08  

O4 - Number of 

holdings/beneficiaries 

supported 

 P5 5E 0.00 

M08  
O4 - Number of 

holdings/beneficiaries supported 

Number of final recipients 

supported by FI (who 

signed contract) 
P5 5E  

M08  
O4 - Number of 

holdings/beneficiaries supported 
by grants P5 5E  

M08  

O4 - Number of 

holdings/beneficiaries 

supported 

 P6 6A 0.00 

M08  
O4 - Number of 

holdings/beneficiaries supported 

Number of final recipients 

supported by FI (who 

signed contract) 

P6 6A  

M08  
O4 - Number of 

holdings/beneficiaries supported 
by grants P6 6A  

M08  

O4 - Number of 

holdings/beneficiaries 

supported 

   0.00 

M08  

O4 - Number of 

holdings/beneficiaries 

supported 

Number of final 

recipients supported by 

FI (who signed contract) 

  0.00 

M08  

O4 - Number of 

holdings/beneficiaries 

supported 

by grants   0.00 

M08 M08.1 O1 - Total public expenditure establishment only P4  5,413,449.06 

M08 M08.1 O1 - Total public expenditure establishment only P5 5C  

M08 M08.1 O1 - Total public expenditure establishment only P5 5E 3,915,947.51 

M08 M08.1 O1 - Total public expenditure establishment only P6 6A  

M08 M08.1 O1 - Total public expenditure establishment only   9,329,396.57 

M08 M08.1 
O4 - Number of 

holdings/beneficiaries supported 
establishment only P4  213.00 

M08 M08.1 
O4 - Number of 

holdings/beneficiaries supported 
establishment only P5 5C  

M08 M08.1 
O4 - Number of 

holdings/beneficiaries supported 
establishment only P5 5E 62.00 

M08 M08.1 
O4 - Number of 

holdings/beneficiaries supported 
establishment only P6 6A  

M08 M08.1 

O4 - Number of 

holdings/beneficiaries 

supported 

establishment only   275.00 

M08 M08.1 O5 - Total area (ha) establishment only P4  6,172.00 

M08 M08.1 O5 - Total area (ha) establishment only P5 5C  

M08 M08.1 O5 - Total area (ha) establishment only P5 5E 400.00 

M08 M08.1 O5 - Total area (ha) establishment only P6 6A  
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M08 M08.1 O5 - Total area (ha) establishment only   6,572.00 

M08 M08.2 O1 - Total public expenditure establishment only P4  2,006.68 

M08 M08.2 O1 - Total public expenditure establishment only P5 5C  

M08 M08.2 O1 - Total public expenditure establishment only P5 5E  

M08 M08.2 O1 - Total public expenditure establishment only P6 6A  

M08 M08.2 O1 - Total public expenditure establishment only   2,006.68 

M08 M08.2 
O4 - Number of 

holdings/beneficiaries supported 
establishment only P4  1.00 

M08 M08.2 
O4 - Number of 

holdings/beneficiaries supported 
establishment only P5 5C  

M08 M08.2 
O4 - Number of 

holdings/beneficiaries supported 
establishment only P5 5E  

M08 M08.2 
O4 - Number of 

holdings/beneficiaries supported 
establishment only P6 6A  

M08 M08.2 

O4 - Number of 

holdings/beneficiaries 

supported 

establishment only   1.00 

M08 M08.2 O5 - Total area (ha) establishment only P4  1.00 

M08 M08.2 O5 - Total area (ha) establishment only P5 5C  

M08 M08.2 O5 - Total area (ha) establishment only P5 5E  

M08 M08.2 O5 - Total area (ha) establishment only P6 6A  

M08 M08.2 O5 - Total area (ha) establishment only   1.00 

M08 M08.4 O1 - Total public expenditure  P4   

M08 M08.4 O1 - Total public expenditure  P5 5C  

M08 M08.4 O1 - Total public expenditure  P5 5E 3,204,084.28 

M08 M08.4 O1 - Total public expenditure  P6 6A  

M08 M08.4 O1 - Total public expenditure    3,204,084.28 

M08 M08.4 
O4 - Number of 

holdings/beneficiaries supported 
 P4   

M08 M08.4 
O4 - Number of 

holdings/beneficiaries supported 
 P5 5C  

M08 M08.4 
O4 - Number of 

holdings/beneficiaries supported 
 P5 5E 100.00 

M08 M08.4 
O4 - Number of 

holdings/beneficiaries supported 
 P6 6A  

M08 M08.4 

O4 - Number of 

holdings/beneficiaries 

supported 

   100.00 

M08 M08.4 O5 - Total area (ha)  P4   

M08 M08.4 O5 - Total area (ha)  P5 5C  

M08 M08.4 O5 - Total area (ha)  P5 5E 559.00 

M08 M08.4 O5 - Total area (ha)  P6 6A  

M08 M08.4 O5 - Total area (ha)    559.00 

M08 M08.5 O1 - Total public expenditure  P4  4,843,346.42 

M08 M08.5 O1 - Total public expenditure  P5 5C  

M08 M08.5 O1 - Total public expenditure  P5 5E 108,946.78 

M08 M08.5 O1 - Total public expenditure  P6 6A  

M08 M08.5 O1 - Total public expenditure    4,952,293.20 

M08 M08.5 O2 - Total investment  P4  4,843,346.42 

M08 M08.5 O2 - Total investment  P5 5C  

M08 M08.5 O2 - Total investment  P5 5E 108,946.78 

M08 M08.5 O2 - Total investment  P6 6A  

M08 M08.5 O2 - Total investment    4,952,293.20 
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M08 M08.5 
O3 - Number of 

actions/operations supported 
 P4  838.00 

M08 M08.5 
O3 - Number of 

actions/operations supported 
 P5 5C  

M08 M08.5 
O3 - Number of 

actions/operations supported 
 P5 5E 116.00 

M08 M08.5 
O3 - Number of 

actions/operations supported 
 P6 6A  

M08 M08.5 
O3 - Number of 

actions/operations supported 
   954.00 

M08 M08.5 O5 - Total area (ha)  P4  3,671.00 

M08 M08.5 O5 - Total area (ha)  P5 5C  

M08 M08.5 O5 - Total area (ha)  P5 5E 548.85 

M08 M08.5 O5 - Total area (ha)  P6 6A  

M08 M08.5 O5 - Total area (ha)    4,219.85 

M08 M08.6 O1 - Total public expenditure  P4   

M08 M08.6 O1 - Total public expenditure  P5 5C 430,627.14 

M08 M08.6 O1 - Total public expenditure  P5 5E  

M08 M08.6 O1 - Total public expenditure  P6 6A 3,032,904.09 

M08 M08.6 O1 - Total public expenditure    3,463,531.23 

M08 M08.6 O2 - Total investment  P4   

M08 M08.6 O2 - Total investment  P5 5C 921,391.98 

M08 M08.6 O2 - Total investment  P5 5E  

M08 M08.6 O2 - Total investment  P6 6A 5,230,444.64 

M08 M08.6 O2 - Total investment    6,151,836.62 

M08 M08.6 
O3 - Number of 

actions/operations supported 
 P4   

M08 M08.6 
O3 - Number of 

actions/operations supported 
 P5 5C 3.00 

M08 M08.6 
O3 - Number of 

actions/operations supported 
 P5 5E  

M08 M08.6 
O3 - Number of 

actions/operations supported 
 P6 6A 19.00 

M08 M08.6 
O3 - Number of 

actions/operations supported 
   22.00 



 

34 

 

M16 - Co-operation (art 35) 

Measure 
Sub-

Measure 
Indicator Dimension 1 Dimension 2 

Dimension 

3 
Priority 

Focus 

Area 

B1: output 

realised 

(2014-2019 

cumul) 

M16  
O1 - Total public 

expenditure 
EIP   P2 2A 79,817.88 

M16  
O1 - Total public 

expenditure 
EIP 

Total public 

expenditure of the 

support provided by 

FI 

 P2 2A  

M16  
O1 - Total public 

expenditure 
EIP   P3 3A 39,908.96 

M16  
O1 - Total public 

expenditure 
EIP 

Total public 

expenditure of the 

support provided by 

FI 

 P3 3A  

M16  
O1 - Total public 

expenditure 
EIP   P4  119,726.80 

M16  
O1 - Total public 

expenditure 
EIP 

Total public 

expenditure of the 

support provided by 

FI 

 P4   

M16  
O1 - Total public 

expenditure 
EIP   P5 5B 39,908.93 

M16  
O1 - Total public 

expenditure 
EIP 

Total public 

expenditure of the 

support provided by 

FI 

 P5 5B  

M16  
O1 - Total public 

expenditure 
EIP   P5 5C 39,908.92 

M16  
O1 - Total public 

expenditure 
EIP 

Total public 

expenditure of the 

support provided by 

FI 

 P5 5C  

M16  
O1 - Total public 

expenditure 
EIP   P5 5D 39,908.96 

M16  
O1 - Total public 

expenditure 
EIP 

Total public 

expenditure of the 

support provided by 

FI 

 P5 5D  

M16  
O1 - Total public 

expenditure 
EIP   P5 5E 39,908.97 

M16  
O1 - Total public 

expenditure 
EIP 

Total public 

expenditure of the 

support provided by 

FI 

 P5 5E  

M16  
O1 - Total public 

expenditure 
EIP   P6 6A  

M16  
O1 - Total public 

expenditure 
EIP 

Total public 

expenditure of the 

support provided by 

FI 

 P6 6A  

M16  
O1 - Total public 

expenditure 
EIP   P6 6B  

M16  
O1 - Total public 

expenditure 
EIP 

Total public 

expenditure of the 

support provided by 

FI 

 P6 6B  

M16  
O1 - Total public 

expenditure 
EIP     399,089.42 
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M16  
O1 - Total public 

expenditure 
EIP 

Total public 

expenditure of the 

support provided 

by FI 

   0.00 

M16  

O16 - Number of EIP 

groups supported, number 

of EIP operations supported 

and number and type of 

partners in EIP groups 

EIP by FI  P2 2A  

M16  

O16 - Number of EIP 

groups supported, number 

of EIP operations supported 

and number and type of 

partners in EIP groups 

EIP 

Nr of EIP 

cooperation 

operations 

supported (e.g.pilot 

projects, product 

development...) 

 P2 2A 13.00 

M16  

O16 - Number of EIP 

groups supported, number 

of EIP operations supported 

and number and type of 

partners in EIP groups 

EIP by FI  P3 3A  

M16  

O16 - Number of EIP 

groups supported, number 

of EIP operations supported 

and number and type of 

partners in EIP groups 

EIP 

Nr of EIP 

cooperation 

operations 

supported (e.g.pilot 

projects, product 

development...) 

 P3 3A 6.00 

M16  

O16 - Number of EIP 

groups supported, number 

of EIP operations supported 

and number and type of 

partners in EIP groups 

EIP by FI  P4   

M16  

O16 - Number of EIP 

groups supported, number 

of EIP operations supported 

and number and type of 

partners in EIP groups 

EIP 

Nr of EIP 

cooperation 

operations 

supported (e.g.pilot 

projects, product 

development...) 

 P4  19.00 

M16  

O16 - Number of EIP 

groups supported, number 

of EIP operations supported 

and number and type of 

partners in EIP groups 

EIP by FI  P5 5B  

M16  

O16 - Number of EIP 

groups supported, number 

of EIP operations supported 

and number and type of 

partners in EIP groups 

EIP 

Nr of EIP 

cooperation 

operations 

supported (e.g.pilot 

projects, product 

development...) 

 P5 5B 6.00 

M16  

O16 - Number of EIP 

groups supported, number 

of EIP operations supported 

and number and type of 

partners in EIP groups 

EIP by FI  P5 5C  

M16  

O16 - Number of EIP 

groups supported, number 

of EIP operations supported 

and number and type of 

partners in EIP groups 

EIP 

Nr of EIP 

cooperation 

operations 

supported (e.g.pilot 

projects, product 

development...) 

 P5 5C 6.00 

M16  

O16 - Number of EIP 

groups supported, number 

of EIP operations supported 

and number and type of 

partners in EIP groups 

EIP by FI  P5 5D  

M16  
O16 - Number of EIP 

groups supported, number 

of EIP operations supported 

EIP 

Nr of EIP 

cooperation 

operations 

supported (e.g.pilot 

 P5 5D 6.00 
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and number and type of 

partners in EIP groups 

projects, product 

development...) 

M16  

O16 - Number of EIP 

groups supported, number 

of EIP operations supported 

and number and type of 

partners in EIP groups 

EIP by FI  P5 5E  

M16  

O16 - Number of EIP 

groups supported, number 

of EIP operations supported 

and number and type of 

partners in EIP groups 

EIP 

Nr of EIP 

cooperation 

operations 

supported (e.g.pilot 

projects, product 

development...) 

 P5 5E 6.00 

M16  

O16 - Number of EIP 

groups supported, number 

of EIP operations supported 

and number and type of 

partners in EIP groups 

EIP by FI  P6 6A  

M16  

O16 - Number of EIP 

groups supported, number 

of EIP operations supported 

and number and type of 

partners in EIP groups 

EIP 

Nr of EIP 

cooperation 

operations 

supported (e.g.pilot 

projects, product 

development...) 

 P6 6A  

M16  

O16 - Number of EIP 

groups supported, number 

of EIP operations supported 

and number and type of 

partners in EIP groups 

EIP by FI  P6 6B  

M16  

O16 - Number of EIP 

groups supported, number 

of EIP operations supported 

and number and type of 

partners in EIP groups 

EIP 

Nr of EIP 

cooperation 

operations 

supported (e.g.pilot 

projects, product 

development...) 

 P6 6B  

M16  

O16 - Number of EIP 

groups supported, 

number of EIP operations 

supported and number 

and type of partners in 

EIP groups 

EIP by FI    0.00 

M16  

O16 - Number of EIP 

groups supported, number 

of EIP operations supported 

and number and type of 

partners in EIP groups 

EIP 
Nr of EIP groups 

supported 
   22.00 

M16  

O16 - Number of EIP 

groups supported, number 

of EIP operations supported 

and number and type of 

partners in EIP groups 

EIP 
Nr partners in EIP 

groups 
SMEs   4.00 

M16  

O16 - Number of EIP 

groups supported, number 

of EIP operations supported 

and number and type of 

partners in EIP groups 

EIP 
Nr partners in EIP 

groups 

Research 

institutes 
  4.00 

M16  

O16 - Number of EIP 

groups supported, number 

of EIP operations supported 

and number and type of 

partners in EIP groups 

EIP 
Nr partners in EIP 

groups 

farm 

holders 
  124.00 

M16  

O16 - Number of EIP 

groups supported, number 

of EIP operations supported 

and number and type of 

partners in EIP groups 

EIP 
Nr partners in EIP 

groups 
Advisors   17.00 

M16  
O16 - Number of EIP 

groups supported, number 
EIP 

Nr partners in EIP 

groups 
others 

(other 
  2.00 
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of EIP operations supported 

and number and type of 

partners in EIP groups 

public 

bodies…) 

M16  

O16 - Number of EIP 

groups supported, number 

of EIP operations supported 

and number and type of 

partners in EIP groups 

EIP 
Nr partners in EIP 

groups 
NGOs   3.00 

M16  

O16 - Number of EIP 

groups supported, 

number of EIP operations 

supported and number 

and type of partners in 

EIP groups 

EIP 

Nr of EIP 

cooperation 

operations 

supported 

(e.g.pilot projects, 

product 

development...) 

   62.00 

M16  

O17 - Number of 

cooperation operations 

supported (other than EIP) 

non EIP by FI  P2 2A  

M16  

O17 - Number of 

cooperation operations 

supported (other than EIP) 
non EIP by FI  P3 3A  

M16  

O17 - Number of 

cooperation operations 

supported (other than EIP) 
non EIP by FI  P4   

M16  

O17 - Number of 

cooperation operations 

supported (other than EIP) 

non EIP by FI  P5 5B  

M16  

O17 - Number of 

cooperation operations 

supported (other than EIP) 

non EIP by FI  P5 5C  

M16  

O17 - Number of 

cooperation operations 

supported (other than EIP) 
non EIP by FI  P5 5D  

M16  

O17 - Number of 

cooperation operations 

supported (other than EIP) 
non EIP by FI  P5 5E  

M16  

O17 - Number of 

cooperation operations 

supported (other than EIP) 

non EIP by FI  P6 6A  

M16  

O17 - Number of 

cooperation operations 

supported (other than EIP) 

non EIP by FI  P6 6B  

M16  

O17 - Number of 

cooperation operations 

supported (other than 

EIP) 

non EIP by FI    0.00 

M16 M16.0 

O17 - Number of 

cooperation operations 

supported (other than EIP) 
non EIP   P2 2A  

M16 M16.0 

O17 - Number of 

cooperation operations 

supported (other than EIP) 
non EIP   P3 3A  

M16 M16.0 

O17 - Number of 

cooperation operations 

supported (other than EIP) 

non EIP   P4   

M16 M16.0 

O17 - Number of 

cooperation operations 

supported (other than EIP) 

non EIP   P5 5B  

M16 M16.0 

O17 - Number of 

cooperation operations 

supported (other than EIP) 
non EIP   P5 5C  

M16 M16.0 

O17 - Number of 

cooperation operations 

supported (other than EIP) 
non EIP   P5 5D  
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M16 M16.0 

O17 - Number of 

cooperation operations 

supported (other than EIP) 

non EIP   P5 5E  

M16 M16.0 

O17 - Number of 

cooperation operations 

supported (other than EIP) 
non EIP   P6 6A  

M16 M16.0 

O17 - Number of 

cooperation operations 

supported (other than EIP) 
non EIP   P6 6B  

M16 M16.0 

O17 - Number of 

cooperation operations 

supported (other than 

EIP) 

non EIP     0.00 

M16 

M16.2; 

M16.3; 

M16.4; 

M16.5; 

M16.6; 

M16.7; 

M16.8; 

M16.9 

O1 - Total public 

expenditure 
non EIP   P2 2A  

M16 

M16.2; 

M16.3; 

M16.4; 

M16.5; 

M16.6; 

M16.7; 

M16.8; 

M16.9 

O1 - Total public 

expenditure 
non EIP 

Total public 

expenditure of the 

support provided by 

FI 

 P2 2A  

M16 

M16.2; 

M16.3; 

M16.4; 

M16.5; 

M16.6; 

M16.7; 

M16.8; 

M16.9 

O1 - Total public 

expenditure 
non EIP   P3 3A 2,716,039.46 

M16 

M16.2; 

M16.3; 

M16.4; 

M16.5; 

M16.6; 

M16.7; 

M16.8; 

M16.9 

O1 - Total public 

expenditure 
non EIP 

Total public 

expenditure of the 

support provided by 

FI 

 P3 3A  

M16 

M16.2; 

M16.3; 

M16.4; 

M16.5; 

M16.6; 

M16.7; 

M16.8; 

M16.9 

O1 - Total public 

expenditure 
non EIP   P4  3,323,809.04 

M16 

M16.2; 

M16.3; 

M16.4; 

M16.5; 

M16.6; 

M16.7; 

M16.8; 

M16.9 

O1 - Total public 

expenditure 
non EIP 

Total public 

expenditure of the 

support provided by 

FI 

 P4   

M16 

M16.2; 

M16.3; 

M16.4; 

M16.5; 

M16.6; 

M16.7; 

M16.8; 

M16.9 

O1 - Total public 

expenditure 
non EIP   P5 5B  
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M16 

M16.2; 

M16.3; 

M16.4; 

M16.5; 

M16.6; 

M16.7; 

M16.8; 

M16.9 

O1 - Total public 

expenditure 
non EIP 

Total public 

expenditure of the 

support provided by 

FI 

 P5 5B  

M16 

M16.2; 

M16.3; 

M16.4; 

M16.5; 

M16.6; 

M16.7; 

M16.8; 

M16.9 

O1 - Total public 

expenditure 
non EIP   P5 5C  

M16 

M16.2; 

M16.3; 

M16.4; 

M16.5; 

M16.6; 

M16.7; 

M16.8; 

M16.9 

O1 - Total public 

expenditure 
non EIP 

Total public 

expenditure of the 

support provided by 

FI 

 P5 5C  

M16 

M16.2; 

M16.3; 

M16.4; 

M16.5; 

M16.6; 

M16.7; 

M16.8; 

M16.9 

O1 - Total public 

expenditure 
non EIP   P5 5D  

M16 

M16.2; 

M16.3; 

M16.4; 

M16.5; 

M16.6; 

M16.7; 

M16.8; 

M16.9 

O1 - Total public 

expenditure 
non EIP 

Total public 

expenditure of the 

support provided by 

FI 

 P5 5D  

M16 

M16.2; 

M16.3; 

M16.4; 

M16.5; 

M16.6; 

M16.7; 

M16.8; 

M16.9 

O1 - Total public 

expenditure 
non EIP   P5 5E 10,778.12 

M16 

M16.2; 

M16.3; 

M16.4; 

M16.5; 

M16.6; 

M16.7; 

M16.8; 

M16.9 

O1 - Total public 

expenditure 
non EIP 

Total public 

expenditure of the 

support provided by 

FI 

 P5 5E  

M16 

M16.2; 

M16.3; 

M16.4; 

M16.5; 

M16.6; 

M16.7; 

M16.8; 

M16.9 

O1 - Total public 

expenditure 
non EIP   P6 6A 92,023.44 

M16 

M16.2; 

M16.3; 

M16.4; 

M16.5; 

M16.6; 

M16.7; 

O1 - Total public 

expenditure 
non EIP 

Total public 

expenditure of the 

support provided by 

FI 

 P6 6A  
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M16.8; 

M16.9 

M16 

M16.2; 

M16.3; 

M16.4; 

M16.5; 

M16.6; 

M16.7; 

M16.8; 

M16.9 

O1 - Total public 

expenditure 
non EIP   P6 6B 16,777,983.14 

M16 

M16.2; 

M16.3; 

M16.4; 

M16.5; 

M16.6; 

M16.7; 

M16.8; 

M16.9 

O1 - Total public 

expenditure 
non EIP 

Total public 

expenditure of the 

support provided by 

FI 

 P6 6B  

M16 

M16.2; 

M16.3; 

M16.4; 

M16.5; 

M16.6; 

M16.7; 

M16.8; 

M16.9 

O1 - Total public 

expenditure 
non EIP     22,920,633.20 

M16 

M16.2; 

M16.3; 

M16.4; 

M16.5; 

M16.6; 

M16.7; 

M16.8; 

M16.9 

O1 - Total public 

expenditure 
non EIP 

Total public 

expenditure of the 

support provided 

by FI 

    

M16 M16.2 

O17 - Number of 

cooperation operations 

supported (other than EIP) 
non EIP   P2 2A  

M16 M16.2 

O17 - Number of 

cooperation operations 

supported (other than EIP) 
non EIP   P3 3A  

M16 M16.2 

O17 - Number of 

cooperation operations 

supported (other than EIP) 

non EIP   P4   

M16 M16.2 

O17 - Number of 

cooperation operations 

supported (other than EIP) 

non EIP   P5 5B  

M16 M16.2 

O17 - Number of 

cooperation operations 

supported (other than EIP) 
non EIP   P5 5C  

M16 M16.2 

O17 - Number of 

cooperation operations 

supported (other than EIP) 
non EIP   P5 5D  

M16 M16.2 

O17 - Number of 

cooperation operations 

supported (other than EIP) 

non EIP   P5 5E  

M16 M16.2 

O17 - Number of 

cooperation operations 

supported (other than EIP) 

non EIP   P6 6A 1.00 

M16 M16.2 

O17 - Number of 

cooperation operations 

supported (other than EIP) 
non EIP   P6 6B 80.00 

M16 M16.2 

O17 - Number of 

cooperation operations 

supported (other than 

EIP) 

non EIP     81.00 
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M16 M16.3 

O17 - Number of 

cooperation operations 

supported (other than EIP) 

non EIP   P2 2A  

M16 M16.3 

O17 - Number of 

cooperation operations 

supported (other than EIP) 
non EIP   P3 3A  

M16 M16.3 

O17 - Number of 

cooperation operations 

supported (other than EIP) 
non EIP   P4   

M16 M16.3 

O17 - Number of 

cooperation operations 

supported (other than EIP) 

non EIP   P5 5B  

M16 M16.3 

O17 - Number of 

cooperation operations 

supported (other than EIP) 

non EIP   P5 5C  

M16 M16.3 

O17 - Number of 

cooperation operations 

supported (other than EIP) 
non EIP   P5 5D  

M16 M16.3 

O17 - Number of 

cooperation operations 

supported (other than EIP) 
non EIP   P5 5E  

M16 M16.3 

O17 - Number of 

cooperation operations 

supported (other than EIP) 

non EIP   P6 6A  

M16 M16.3 

O17 - Number of 

cooperation operations 

supported (other than EIP) 
non EIP   P6 6B 1.00 

M16 M16.3 

O17 - Number of 

cooperation operations 

supported (other than 

EIP) 

non EIP     1.00 

M16 M16.4 

O9 - Number of holdings 

participating in supported 

schemes 
non EIP   P3 3A 102.00 

M16 M16.4 

O17 - Number of 

cooperation operations 

supported (other than EIP) 
non EIP   P2 2A  

M16 M16.4 

O17 - Number of 

cooperation operations 

supported (other than EIP) 

non EIP   P3 3A 6.00 

M16 M16.4 

O17 - Number of 

cooperation operations 

supported (other than EIP) 

non EIP   P4   

M16 M16.4 

O17 - Number of 

cooperation operations 

supported (other than EIP) 
non EIP   P5 5B  

M16 M16.4 

O17 - Number of 

cooperation operations 

supported (other than EIP) 
non EIP   P5 5C  

M16 M16.4 

O17 - Number of 

cooperation operations 

supported (other than EIP) 

non EIP   P5 5D  

M16 M16.4 

O17 - Number of 

cooperation operations 

supported (other than EIP) 
non EIP   P5 5E  

M16 M16.4 

O17 - Number of 

cooperation operations 

supported (other than EIP) 
non EIP   P6 6A  

M16 M16.4 

O17 - Number of 

cooperation operations 

supported (other than EIP) 

non EIP   P6 6B  

M16 M16.4 
O17 - Number of 

cooperation operations 
non EIP     6.00 
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supported (other than 

EIP) 

M16 M16.5 
O1 - Total public 

expenditure 
non EIP   P2 2A  

M16 M16.5 
O1 - Total public 

expenditure 
non EIP   P3 3A  

M16 M16.5 
O1 - Total public 

expenditure 
non EIP   P4  3,323,809.04 

M16 M16.5 
O1 - Total public 

expenditure 
non EIP   P5 5B  

M16 M16.5 
O1 - Total public 

expenditure 
non EIP   P5 5C  

M16 M16.5 
O1 - Total public 

expenditure 
non EIP   P5 5D  

M16 M16.5 
O1 - Total public 

expenditure 
non EIP   P5 5E  

M16 M16.5 
O1 - Total public 

expenditure 
non EIP   P6 6A  

M16 M16.5 
O1 - Total public 

expenditure 
non EIP   P6 6B  

M16 M16.5 
O1 - Total public 

expenditure 
non EIP     3,323,809.04 

M16 M16.5 

O17 - Number of 

cooperation operations 

supported (other than EIP) 

non EIP   P2 2A  

M16 M16.5 

O17 - Number of 

cooperation operations 

supported (other than EIP) 

non EIP   P3 3A  

M16 M16.5 

O17 - Number of 

cooperation operations 

supported (other than EIP) 
non EIP   P4  22.00 

M16 M16.5 

O17 - Number of 

cooperation operations 

supported (other than EIP) 
non EIP   P5 5B  

M16 M16.5 

O17 - Number of 

cooperation operations 

supported (other than EIP) 

non EIP   P5 5C  

M16 M16.5 

O17 - Number of 

cooperation operations 

supported (other than EIP) 

non EIP   P5 5D  

M16 M16.5 

O17 - Number of 

cooperation operations 

supported (other than EIP) 
non EIP   P5 5E  

M16 M16.5 

O17 - Number of 

cooperation operations 

supported (other than EIP) 
non EIP   P6 6A  

M16 M16.5 

O17 - Number of 

cooperation operations 

supported (other than EIP) 

non EIP   P6 6B  

M16 M16.5 

O17 - Number of 

cooperation operations 

supported (other than 

EIP) 

non EIP     22.00 

M16 M16.6 

O17 - Number of 

cooperation operations 

supported (other than EIP) 

non EIP   P2 2A  

M16 M16.6 

O17 - Number of 

cooperation operations 

supported (other than EIP) 
non EIP   P3 3A  

M16 M16.6 

O17 - Number of 

cooperation operations 

supported (other than EIP) 
non EIP   P4   
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M16 M16.6 

O17 - Number of 

cooperation operations 

supported (other than EIP) 

non EIP   P5 5B  

M16 M16.6 

O17 - Number of 

cooperation operations 

supported (other than EIP) 
non EIP   P5 5C  

M16 M16.6 

O17 - Number of 

cooperation operations 

supported (other than EIP) 
non EIP   P5 5D  

M16 M16.6 

O17 - Number of 

cooperation operations 

supported (other than EIP) 

non EIP   P5 5E  

M16 M16.6 

O17 - Number of 

cooperation operations 

supported (other than EIP) 

non EIP   P6 6A  

M16 M16.6 

O17 - Number of 

cooperation operations 

supported (other than EIP) 
non EIP   P6 6B  

M16 M16.6 

O17 - Number of 

cooperation operations 

supported (other than 

EIP) 

non EIP     0.00 

M16 M16.7 

O17 - Number of 

cooperation operations 

supported (other than EIP) 
non EIP   P2 2A  

M16 M16.7 

O17 - Number of 

cooperation operations 

supported (other than EIP) 

non EIP   P3 3A  

M16 M16.7 

O17 - Number of 

cooperation operations 

supported (other than EIP) 

non EIP   P4   

M16 M16.7 

O17 - Number of 

cooperation operations 

supported (other than EIP) 
non EIP   P5 5B  

M16 M16.7 

O17 - Number of 

cooperation operations 

supported (other than EIP) 
non EIP   P5 5C  

M16 M16.7 

O17 - Number of 

cooperation operations 

supported (other than EIP) 

non EIP   P5 5D  

M16 M16.7 

O17 - Number of 

cooperation operations 

supported (other than EIP) 

non EIP   P5 5E  

M16 M16.7 

O17 - Number of 

cooperation operations 

supported (other than EIP) 
non EIP   P6 6A  

M16 M16.7 

O17 - Number of 

cooperation operations 

supported (other than EIP) 
non EIP   P6 6B  

M16 M16.7 

O17 - Number of 

cooperation operations 

supported (other than 

EIP) 

non EIP     0.00 

M16 M16.8 

O17 - Number of 

cooperation operations 

supported (other than EIP) 

non EIP   P2 2A  

M16 M16.8 

O17 - Number of 

cooperation operations 

supported (other than EIP) 

non EIP   P3 3A  

M16 M16.8 

O17 - Number of 

cooperation operations 

supported (other than EIP) 
non EIP   P4   
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M16 M16.8 

O17 - Number of 

cooperation operations 

supported (other than EIP) 

non EIP   P5 5B  

M16 M16.8 

O17 - Number of 

cooperation operations 

supported (other than EIP) 
non EIP   P5 5C  

M16 M16.8 

O17 - Number of 

cooperation operations 

supported (other than EIP) 
non EIP   P5 5D  

M16 M16.8 

O17 - Number of 

cooperation operations 

supported (other than EIP) 

non EIP   P5 5E 1.00 

M16 M16.8 

O17 - Number of 

cooperation operations 

supported (other than EIP) 

non EIP   P6 6A  

M16 M16.8 

O17 - Number of 

cooperation operations 

supported (other than EIP) 
non EIP   P6 6B  

M16 M16.8 

O17 - Number of 

cooperation operations 

supported (other than 

EIP) 

non EIP     1.00 

M16 M16.9 

O17 - Number of 

cooperation operations 

supported (other than EIP) 
non EIP   P2 2A  

M16 M16.9 

O17 - Number of 

cooperation operations 

supported (other than EIP) 

non EIP   P3 3A  

M16 M16.9 

O17 - Number of 

cooperation operations 

supported (other than EIP) 

non EIP   P4   

M16 M16.9 

O17 - Number of 

cooperation operations 

supported (other than EIP) 
non EIP   P5 5B  

M16 M16.9 

O17 - Number of 

cooperation operations 

supported (other than EIP) 
non EIP   P5 5C  

M16 M16.9 

O17 - Number of 

cooperation operations 

supported (other than EIP) 

non EIP   P5 5D  

M16 M16.9 

O17 - Number of 

cooperation operations 

supported (other than EIP) 

non EIP   P5 5E  

M16 M16.9 

O17 - Number of 

cooperation operations 

supported (other than EIP) 
non EIP   P6 6A  

M16 M16.9 

O17 - Number of 

cooperation operations 

supported (other than EIP) 
non EIP   P6 6B  

M16 M16.9 

O17 - Number of 

cooperation operations 

supported (other than 

EIP) 

non EIP     0.00 



 

45 

 

Table B2.1: Realised LEADER outputs (AIR) - CUMULATIVE 

Measure Indicator Sub-Measure Dimension 1 Priority 
Focus 

Area 

Output 

realised 

(2014-2019 

cumul) 

M19 O1 - Total public expenditure  

Total public expenditure 

of the support provided 

by FI 

P6 6B  

M19 O1 - Total public expenditure M19.1 LEADER start-up kit P6 6B  

M19 O1 - Total public expenditure M19.1 
support for preparation of 

LDS 
P6 6B 58,171.37 

M19 O1 - Total public expenditure M19.2 

(based on Predominant 

FA (3B) to which the 

project contributes) 
P6 6B  

M19 O1 - Total public expenditure M19.2 

(based on Predominant 

FA (5B) to which the 

project contributes) 

P6 6B  

M19 O1 - Total public expenditure M19.2 

(based on Predominant 

FA (1A) to which the 

project contributes) 

P6 6B  

M19 O1 - Total public expenditure M19.2 

(based on Predominant 

FA (2B) to which the 

project contributes) 
P6 6B  

M19 O1 - Total public expenditure M19.2 

(based on Predominant 

FA (1C) to which the 

project contributes) 

P6 6B  

M19 O1 - Total public expenditure M19.2 

(based on Predominant 

FA (5D) to which the 

project contributes) 

P6 6B  

M19 O1 - Total public expenditure M19.2 

(based on Predominant 

FA (5C) to which the 

project contributes) 
P6 6B  

M19 O1 - Total public expenditure M19.2 

(based on Predominant 

FA (4C) to which the 

project contributes) 
P6 6B  

M19 O1 - Total public expenditure M19.2 

(based on Predominant 

FA (1B) to which the 

project contributes) 

P6 6B  

M19 O1 - Total public expenditure M19.2 

(based on Predominant 

FA (3A) to which the 

project contributes) 

P6 6B  

M19 O1 - Total public expenditure M19.2 

(based on Predominant 

FA (4B) to which the 

project contributes) 
P6 6B  

M19 O1 - Total public expenditure M19.2 

(based on Predominant 

FA (6A) to which the 

project contributes) 
P6 6B  

M19 O1 - Total public expenditure M19.2 

(based on Predominant 

FA (6B) to which the 

project contributes) 

P6 6B 12,890,545.46 

M19 O1 - Total public expenditure M19.2 

(based on Predominant 

FA (5E) to which the 

project contributes) 

P6 6B  

M19 O1 - Total public expenditure M19.2 

(based on Predominant 

FA (Additional FA) to 

which the project 

contributes) 

P6 6B  

M19 O1 - Total public expenditure M19.2 

(based on Predominant 

FA (6C) to which the 

project contributes) 
P6 6B  
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M19 O1 - Total public expenditure M19.2 

(based on Predominant 

FA (2A) to which the 

project contributes) 

P6 6B  

M19 O1 - Total public expenditure M19.2 

(based on Predominant 

FA (4A) to which the 

project contributes) 
P6 6B  

M19 O1 - Total public expenditure M19.2 

(based on Predominant 

FA (5A) to which the 

project contributes) 
P6 6B  

M19 O1 - Total public expenditure M19.3 
preparatory technical 

support for cooperation 
P6 6B 214,138.02 

M19 O1 - Total public expenditure M19.3 

support for inter-

territorial cooperation 

(projects) 
P6 6B 214,138.02 

M19 O1 - Total public expenditure M19.3 
support for transnational 

cooperation (projects) 
P6 6B 214,138.02 

M19 O1 - Total public expenditure M19.4 
support for animation of 

the LDS 
P6 6B 3,751,257.37 

M19 O1 - Total public expenditure M19.4 
support for running costs 

of the LDS 
P6 6B 3,751,257.37 

M19 
O18 - Population covered by 

LAG 
  P6 6B 1,381,745.00 

M19 O19 - Number of LAGs selected   P6 6B 18.00 

M19 O19 - Number of LAGs selected  multi funds P6 6B  

M19 
O20 - Number of LEADER 

projects supported 
 by FI P6 6B  

M19 
O20 - Number of LEADER 

projects supported 
M19.2 

(based on Predominant 

FA (3B) to which the 

project contributes) 
P6 6B  

M19 
O20 - Number of LEADER 

projects supported 
M19.2 

(based on Predominant 

FA (5B) to which the 

project contributes) 

P6 6B  

M19 
O20 - Number of LEADER 

projects supported 
M19.2 

(based on Predominant 

FA (1A) to which the 

project contributes) 

P6 6B  

M19 
O20 - Number of LEADER 

projects supported 
M19.2 

(based on Predominant 

FA (2B) to which the 

project contributes) 
P6 6B  

M19 
O20 - Number of LEADER 

projects supported 
M19.2 

(based on Predominant 

FA (1C) to which the 

project contributes) 
P6 6B  

M19 
O20 - Number of LEADER 

projects supported 
M19.2 

(based on Predominant 

FA (5D) to which the 

project contributes) 

P6 6B  

M19 
O20 - Number of LEADER 

projects supported 
M19.2 

(based on Predominant 

FA (5C) to which the 

project contributes) 

P6 6B  

M19 
O20 - Number of LEADER 

projects supported 
M19.2 

(based on Predominant 

FA (4C) to which the 

project contributes) 
P6 6B  

M19 
O20 - Number of LEADER 

projects supported 
M19.2 

(based on Predominant 

FA (1B) to which the 

project contributes) 
P6 6B  

M19 
O20 - Number of LEADER 

projects supported 
M19.2 

(based on Predominant 

FA (3A) to which the 

project contributes) 

P6 6B  

M19 
O20 - Number of LEADER 

projects supported 
M19.2 

(based on Predominant 

FA (4B) to which the 

project contributes) 

P6 6B  

M19 
O20 - Number of LEADER 

projects supported 
M19.2 

(based on Predominant 

FA (6A) to which the 

project contributes) 
P6 6B  
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M19 
O20 - Number of LEADER 

projects supported 
M19.2 

(based on Predominant 

FA (6B) to which the 

project contributes) 

P6 6B 54.00 

M19 
O20 - Number of LEADER 

projects supported 
M19.2 

(based on Predominant 

FA (5E) to which the 

project contributes) 
P6 6B  

M19 
O20 - Number of LEADER 

projects supported 
M19.2 

(based on Predominant 

FA (Additional FA) to 

which the project 

contributes) 

P6 6B  

M19 
O20 - Number of LEADER 

projects supported 
M19.2 

(based on Predominant 

FA (6C) to which the 

project contributes) 
P6 6B  

M19 
O20 - Number of LEADER 

projects supported 
M19.2 

(based on Predominant 

FA (2A) to which the 

project contributes) 

P6 6B  

M19 
O20 - Number of LEADER 

projects supported 
M19.2 

(based on Predominant 

FA (4A) to which the 

project contributes) 

P6 6B  

M19 
O20 - Number of LEADER 

projects supported 
M19.2 

(based on Predominant 

FA (5A) to which the 

project contributes) 
P6 6B  

M19 
O21 - Number of cooperation 

project supported 
 cooperation transnational P6 6B  

M19 
O21 - Number of cooperation 

project supported 
 by FI P6 6B  

M19 
O21 - Number of cooperation 

project supported 
 

cooperation inter-

territorial 
P6 6B  

M19 
O22 - Number and type of project 

promoters 
 SMEs P6 6B  

M19 
O22 - Number and type of project 

promoters 
 LAGs P6 6B  

M19 
O22 - Number and type of project 

promoters 
 Public bodies P6 6B  

M19 
O22 - Number and type of project 

promoters 
 NGOs P6 6B  

M19 
O22 - Number and type of project 

promoters 
 others P6 6B  

M19 
O23 - Unique number of LAG 

involved in cooperation project 
 cooperation transnational P6 6B  

M19 
O23 - Unique number of LAG 

involved in cooperation project 
 

cooperation inter-

territorial 
P6 6B  



 

48 

 

Table B2.2: LEADER Data items to monitor contributions to the main Focus Area - CUMULATIVE 

Measure Priority Focus Area Indicator Dimension 1 

Value 

(2014-2019 

Cumul) 

M19 P1 1A O1 - Total public expenditure  0.00 

M19 P1 1B 

T2: Total number of cooperation 

operations supported under the 

cooperation measure (Article 35 of 

Regulation (EU) No 1305/2013) 

(groups, networks/clusters, pilot 

projects…) (focus area 1B) 

  

M19 P1 1C 
O12 - Number of participants in 

trainings 
  

M19 P2 2A 
O4 - Number of 

holdings/beneficiaries supported 
  

M19 P2 2A 
O4 - Number of 

holdings/beneficiaries supported 

Number of final recipients 

supported by FI (who signed 

contract) 
 

M19 P2 2A 
O4 - Number of 

holdings/beneficiaries supported 

Number of final recipients 

supported by grants 
 

M19 P2 2B 
O4 - Number of 

holdings/beneficiaries supported 
  

M19 P2 2B 
O4 - Number of 

holdings/beneficiaries supported 

Number of final recipients 

supported by FI (who signed 

contract) 

 

M19 P2 2B 
O4 - Number of 

holdings/beneficiaries supported 

Number of final recipients 

supported by grants 
 

M19 P3 3A 
O4 - Number of 

holdings/beneficiaries supported 
  

M19 P3 3A 
O4 - Number of 

holdings/beneficiaries supported 

Number of final recipients 

supported by FI (who signed 

contract) 
 

M19 P3 3A 
O4 - Number of 

holdings/beneficiaries supported 

Number of final recipients 

supported by grants 
 

M19 P3 3B 
O4 - Number of 

holdings/beneficiaries supported 
  

M19 P3 3B 
O4 - Number of 

holdings/beneficiaries supported 

Number of final recipients 

supported by FI (who signed 

contract) 

 

M19 P3 3B 
O4 - Number of 

holdings/beneficiaries supported 

Number of final recipients 

supported by grants 
 

M19 P4 4A O5 - Total area (ha) Forest  

M19 P4 4A O5 - Total area (ha) Agri  

M19 P4 4B O5 - Total area (ha) Forest  

M19 P4 4B O5 - Total area (ha) Agri  

M19 P4 4C O5 - Total area (ha) Forest  

M19 P4 4C O5 - Total area (ha) Agri  

M19 P5 5A O5 - Total area (ha)   

M19 P5 5B O2 - Total investment   

M19 P5 5B O2 - Total investment 
Actions/operations 

supported by FI 
 

M19 P5 5B O2 - Total investment 
Actions/operations 

supported by grants 
 

M19 P5 5C O2 - Total investment   

M19 P5 5C O2 - Total investment 
Actions/operations 

supported by FI 
 

M19 P5 5C O2 - Total investment 
Actions/operations 

supported by grants 
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M19 P5 5D O5 - Total area (ha)   

M19 P5 5D 
O8 - Number of Livestock Units 

supported (LU) 
  

M19 P5 5E O5 - Total area (ha)   

M19 P6 6A 
R21 / T20: Jobs created in supported 

projects (focus area 6A) 
 12.00 

M19 P6 6B 

O15 - Population benefiting of 

improved services/infrastructures (IT 

or others) 

others  

M19 P6 6C 

O15 - Population benefiting of 

improved services/infrastructures (IT 

or others) 
IT  
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Table B2.3: Monitoring of technical assistance - CUMULATIVE 

Measure Sub-Measure Indicator Dimension 1 Dimension 2 
Table B2.3 

Value 

M20 M20.1 O1 - Total public expenditure 
other costs (studies, 

trainings…) 
Total 3,256,657.65 

M20 M20.1 O1 - Total public expenditure 
administrative costs (staff, 

materials…) 
Total 12,717,088.89 

M20 M20.2 O1 - Total public expenditure 
total support for technical 

assistance 
 906,647.63 

M20 M20.2 O1 - Total public expenditure 
total support for technical 

assistance 

out of which support for 

set up and running of the 

NRN 
906,647.63 

M20 M20.2 

O24 - Number of thematic and 

analytical exchanges set up with 

the support of NRN 

Consultations with 

stakeholders 
 24.00 

M20 M20.2 

O24 - Number of thematic and 

analytical exchanges set up with 

the support of NRN 

Consultations with 

stakeholders 

out of which devoted to 

advisors and/or innovation 

support services 

16.00 

M20 M20.2 

O24 - Number of thematic and 

analytical exchanges set up with 

the support of NRN 

Consultations with 

stakeholders 

out of which focused on 

sharing and disseminating 

M&E findings 

15.00 

M20 M20.2 

O24 - Number of thematic and 

analytical exchanges set up with 

the support of NRN 

Consultations with 

stakeholders 

out of which devoted to 

LAG including support to 

cooperation 
15.00 

M20 M20.2 

O24 - Number of thematic and 

analytical exchanges set up with 

the support of NRN 
Thematic working groups  1.00 

M20 M20.2 

O24 - Number of thematic and 

analytical exchanges set up with 

the support of NRN 

Thematic working groups 

out of which devoted to 

advisors and/or innovation 

support services 

1.00 

M20 M20.2 

O24 - Number of thematic and 

analytical exchanges set up with 

the support of NRN 

Thematic working groups 

out of which focused on 

sharing and disseminating 

M&E findings 

1.00 

M20 M20.2 

O24 - Number of thematic and 

analytical exchanges set up with 

the support of NRN 
Thematic working groups 

out of which devoted to 

LAG including support to 

cooperation 
1.00 

M20 M20.2 

O24 - Number of thematic and 

analytical exchanges set up with 

the support of NRN 

others (trainings, web 

forum…) 
 14.00 

M20 M20.2 

O24 - Number of thematic and 

analytical exchanges set up with 

the support of NRN 

others (trainings, web 

forum…) 

out of which devoted to 

advisors and/or innovation 

support services 

9.00 

M20 M20.2 

O24 - Number of thematic and 

analytical exchanges set up with 

the support of NRN 

others (trainings, web 

forum…) 

out of which focused on 

sharing and disseminating 

M&E findings 

15.00 

M20 M20.2 

O24 - Number of thematic and 

analytical exchanges set up with 

the support of NRN 

others (trainings, web 

forum…) 

out of which devoted to 

LAG including support to 

cooperation 
8.00 

M20 M20.2 
O25 - Number of NRN 

communication tools 

Nr of Publications: 

leaflets, newsletters, 

magazines... including e-

publications 

 284.00 

M20 M20.2 
O25 - Number of NRN 

communication tools 

Nr of Publications: 

leaflets, newsletters, 

magazines... including e-

publications 

out of which devoted to 

advisors and/or innovation 

support services 
185.00 

M20 M20.2 
O25 - Number of NRN 

communication tools 

Nr of Publications: 

leaflets, newsletters, 

magazines... including e-

publications 

out of which focused on 

sharing and disseminating 

M&E findings 
121.00 
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M20 M20.2 
O25 - Number of NRN 

communication tools 

Nr of Publications: 

leaflets, newsletters, 

magazines... including e-

publications 

out of which devoted to 

LAG including support to 

cooperation 

95.00 

M20 M20.2 
O25 - Number of NRN 

communication tools 

Nr of other tools (website, 

social media…) 
 22.00 

M20 M20.2 
O25 - Number of NRN 

communication tools 

Nr of other tools (website, 

social media…) 

out of which devoted to 

advisors and/or innovation 

support services 
20.00 

M20 M20.2 
O25 - Number of NRN 

communication tools 

Nr of other tools (website, 

social media…) 

out of which focused on 

sharing and disseminating 

M&E findings 

6.00 

M20 M20.2 
O25 - Number of NRN 

communication tools 

Nr of other tools (website, 

social media…) 

out of which devoted to 

LAG including support to 

cooperation 

22.00 

M20 M20.2 
O25 - Number of NRN 

communication tools 

Nr of events organized by 

NRN 
 36.00 

M20 M20.2 
O25 - Number of NRN 

communication tools 

Nr of events organized by 

NRN 

out of which devoted to 

advisors and/or innovation 

support services 

21.00 

M20 M20.2 
O25 - Number of NRN 

communication tools 

Nr of events organized by 

NRN 

out of which focused on 

sharing and disseminating 

M&E findings 
18.00 

M20 M20.2 
O25 - Number of NRN 

communication tools 

Nr of events organized by 

NRN 

out of which devoted to 

LAG including support to 

cooperation 
15.00 

M20 M20.2 
O25 - Number of NRN 

communication tools 

Nr of projects examples 

collected and disseminated 

by NRN 

 1,519.00 

M20 M20.2 
O26 - Number of ENRD activities 

in which the NRN has participated 
  23.00 

M20 M20.2 
O26 - Number of ENRD activities 

in which the NRN has participated 

out of which NRN had an 

active contribution 
 13.00 
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Table B3: Annual monitoring for area based, multi-annual and livestock unit measures (AIR) - ANNUAL 

Measure Sub-Measure Indicator Dimension 1 Dimension 2 Priority 
Focus 

Area 

Output 

realised 

(ANNUAL) 

M08 M08.1 O1 - Total public expenditure maintenance only  P4  1,391,292.94 

M08 M08.1 O1 - Total public expenditure maintenance only  P5 5C  

M08 M08.1 O1 - Total public expenditure maintenance only  P5 5E 858,598.40 

M08 M08.1 O1 - Total public expenditure maintenance only  P6 6A  

M08 M08.1 
O1 - Total public 

expenditure 
maintenance only    2,249,891.34 

M08 M08.1 

O4 - Number of 

holdings/beneficiaries 

supported 
maintenance only  P4  145.00 

M08 M08.1 

O4 - Number of 

holdings/beneficiaries 

supported 

maintenance only  P5 5C  

M08 M08.1 

O4 - Number of 

holdings/beneficiaries 

supported 

maintenance only  P5 5E 41.00 

M08 M08.1 

O4 - Number of 

holdings/beneficiaries 

supported 
maintenance only  P6 6A  

M08 M08.1 

O4 - Number of 

holdings/beneficiaries 

supported 

maintenance only    186.00 

M08 M08.1 O5 - Total area (ha) maintenance only  P4  906.00 

M08 M08.1 O5 - Total area (ha) maintenance only  P5 5C  

M08 M08.1 O5 - Total area (ha) maintenance only  P5 5E 324.00 

M08 M08.1 O5 - Total area (ha) maintenance only  P6 6A  

M08 M08.1 O5 - Total area (ha) maintenance only    1,230.00 

M08 M08.2 O1 - Total public expenditure maintenance only  P4   

M08 M08.2 O1 - Total public expenditure maintenance only  P5 5C  

M08 M08.2 O1 - Total public expenditure maintenance only  P5 5E  

M08 M08.2 O1 - Total public expenditure maintenance only  P6 6A  

M08 M08.2 
O1 - Total public 

expenditure 
maintenance only    0.00 

M08 M08.2 

O4 - Number of 

holdings/beneficiaries 

supported 
maintenance only  P4   

M08 M08.2 

O4 - Number of 

holdings/beneficiaries 

supported 

maintenance only  P5 5C  

M08 M08.2 

O4 - Number of 

holdings/beneficiaries 

supported 

maintenance only  P5 5E  

M08 M08.2 

O4 - Number of 

holdings/beneficiaries 

supported 
maintenance only  P6 6A  

M08 M08.2 

O4 - Number of 

holdings/beneficiaries 

supported 

maintenance only    0.00 

M08 M08.2 O5 - Total area (ha) maintenance only  P4   

M08 M08.2 O5 - Total area (ha) maintenance only  P5 5C  

M08 M08.2 O5 - Total area (ha) maintenance only  P5 5E  

M08 M08.2 O5 - Total area (ha) maintenance only  P6 6A  

M08 M08.2 O5 - Total area (ha) maintenance only    0.00 

M08 M08.3 O1 - Total public expenditure   P4   
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M08 M08.3 O1 - Total public expenditure   P5 5C  

M08 M08.3 O1 - Total public expenditure   P5 5E  

M08 M08.3 O1 - Total public expenditure   P6 6A  

M08 M08.3 
O1 - Total public 

expenditure 
    0.00 

M08 M08.3 

O4 - Number of 

holdings/beneficiaries 

supported 
  P4   

M08 M08.3 

O4 - Number of 

holdings/beneficiaries 

supported 

  P5 5C  

M08 M08.3 

O4 - Number of 

holdings/beneficiaries 

supported 

  P5 5E  

M08 M08.3 

O4 - Number of 

holdings/beneficiaries 

supported 
  P6 6A  

M08 M08.3 

O4 - Number of 

holdings/beneficiaries 

supported 

    0.00 

M08 M08.3 O5 - Total area (ha)   P4   

M08 M08.3 O5 - Total area (ha)   P5 5C  

M08 M08.3 O5 - Total area (ha)   P5 5E  

M08 M08.3 O5 - Total area (ha)   P6 6A  

M08 M08.3 O5 - Total area (ha)     0.00 

M10 M10.1 O1 - Total public expenditure 

Management of inputs 

incl. integrated 

production (reduction 

of mineral fertilizers, 

reduction of 

pesticides) 

 P4   

M10 M10.1 O1 - Total public expenditure 

Management of inputs 

incl. integrated 

production (reduction 

of mineral fertilizers, 

reduction of 

pesticides) 

 P5 5D  

M10 M10.1 O1 - Total public expenditure 

Management of inputs 

incl. integrated 

production (reduction 

of mineral fertilizers, 

reduction of 

pesticides) 

 P5 5E  

M10 M10.1 
O1 - Total public 

expenditure 

Management of 

inputs incl. 

integrated 

production 

(reduction of mineral 

fertilizers, reduction 

of pesticides) 

   0.00 

M10 M10.1 O1 - Total public expenditure Irrigation/drainage 

Reduction of drainage, 

management of 

wetlands 

P4   

M10 M10.1 O1 - Total public expenditure Irrigation/drainage 

Reduction of drainage, 

management of 

wetlands 
P5 5D  

M10 M10.1 O1 - Total public expenditure Irrigation/drainage 

Reduction of drainage, 

management of 

wetlands 
P5 5E 220,772.46 

M10 M10.1 
O1 - Total public 

expenditure 
Irrigation/drainage 

Reduction of 

drainage, 

management of 

wetlands 

  220,772.46 
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M10 M10.1 O1 - Total public expenditure Irrigation/drainage 

Reduction of irrigated 

areas and/or irrigation 

rate, irrigation 

techniques 

P4   

M10 M10.1 O1 - Total public expenditure Irrigation/drainage 

Reduction of irrigated 

areas and/or irrigation 

rate, irrigation 

techniques 

P5 5D  

M10 M10.1 O1 - Total public expenditure Irrigation/drainage 

Reduction of irrigated 

areas and/or irrigation 

rate, irrigation 

techniques 

P5 5E  

M10 M10.1 
O1 - Total public 

expenditure 
Irrigation/drainage 

Reduction of 

irrigated areas 

and/or irrigation 

rate, irrigation 

techniques 

  0.00 

M10 M10.1 O1 - Total public expenditure Cultivation practices 

Soil cover, ploughing 

techniques, low tillage, 

Conservation 

agriculture 

P4   

M10 M10.1 O1 - Total public expenditure Cultivation practices 

Soil cover, ploughing 

techniques, low tillage, 

Conservation 

agriculture 

P5 5D  

M10 M10.1 O1 - Total public expenditure Cultivation practices 

Soil cover, ploughing 

techniques, low tillage, 

Conservation 

agriculture 

P5 5E  

M10 M10.1 
O1 - Total public 

expenditure 
Cultivation practices 

Soil cover, ploughing 

techniques, low 

tillage, Conservation 

agriculture 

  0.00 

M10 M10.1 O1 - Total public expenditure 
Farm management, 

integrated approaches 

Crop diversification, 

crop rotation 
P4   

M10 M10.1 O1 - Total public expenditure 
Farm management, 

integrated approaches 

Crop diversification, 

crop rotation 
P5 5D  

M10 M10.1 O1 - Total public expenditure 
Farm management, 

integrated approaches 

Crop diversification, 

crop rotation 
P5 5E  

M10 M10.1 
O1 - Total public 

expenditure 

Farm management, 

integrated 

approaches 

Crop diversification, 

crop rotation 
  0.00 

M10 M10.1 O1 - Total public expenditure 
Farm management, 

integrated approaches 

Animal feed regimes, 

manure management 
P4   

M10 M10.1 O1 - Total public expenditure 
Farm management, 

integrated approaches 

Animal feed regimes, 

manure management 
P5 5D  

M10 M10.1 O1 - Total public expenditure 
Farm management, 

integrated approaches 

Animal feed regimes, 

manure management 
P5 5E  

M10 M10.1 
O1 - Total public 

expenditure 

Farm management, 

integrated 

approaches 

Animal feed regimes, 

manure management 
  0.00 

M10 M10.1 O1 - Total public expenditure 

Management of 

landscape, habitats, 

grassland, HNV 

farming 

Creation, upkeep of 

ecological features 

(e.g. field margins, 

buffer areas, flower 

strips, hedgerows, 

trees) 

P4  9,781,456.65 

M10 M10.1 O1 - Total public expenditure 

Management of 

landscape, habitats, 

grassland, HNV 

farming 

Creation, upkeep of 

ecological features 

(e.g. field margins, 

buffer areas, flower 

strips, hedgerows, 

trees) 

P5 5D 1,903,936.19 

M10 M10.1 O1 - Total public expenditure 
Management of 

landscape, habitats, 

Creation, upkeep of 

ecological features 

(e.g. field margins, 

P5 5E 66,771.22 
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grassland, HNV 

farming 

buffer areas, flower 

strips, hedgerows, 

trees) 

M10 M10.1 
O1 - Total public 

expenditure 

Management of 

landscape, habitats, 

grassland, HNV 

farming 

Creation, upkeep of 

ecological features 

(e.g. field margins, 

buffer areas, flower 

strips, hedgerows, 

trees) 

  11,752,164.06 

M10 M10.1 O1 - Total public expenditure 

Management of 

landscape, habitats, 

grassland, HNV 

farming 

Maintenance of HNV 

arable and grassland 

systems (e.g. mowing 

techniques, hand 

labour, leaving of 

winter stubbles in 

arable areas), 

introduction of 

extensive grazing 

practices, conversion 

of arable land to 

grassland. 

P4  28,985,066.99 

M10 M10.1 O1 - Total public expenditure 

Management of 

landscape, habitats, 

grassland, HNV 

farming 

Maintenance of HNV 

arable and grassland 

systems (e.g. mowing 

techniques, hand 

labour, leaving of 

winter stubbles in 

arable areas), 

introduction of 

extensive grazing 

practices, conversion 

of arable land to 

grassland. 

P5 5D  

M10 M10.1 O1 - Total public expenditure 

Management of 

landscape, habitats, 

grassland, HNV 

farming 

Maintenance of HNV 

arable and grassland 

systems (e.g. mowing 

techniques, hand 

labour, leaving of 

winter stubbles in 

arable areas), 

introduction of 

extensive grazing 

practices, conversion 

of arable land to 

grassland. 

P5 5E  

M10 M10.1 
O1 - Total public 

expenditure 

Management of 

landscape, habitats, 

grassland, HNV 

farming 

Maintenance of HNV 

arable and grassland 

systems (e.g. mowing 

techniques, hand 

labour, leaving of 

winter stubbles in 

arable areas), 

introduction of 

extensive grazing 

practices, conversion 

of arable land to 

grassland. 

  28,985,066.99 

M10 M10.1 O1 - Total public expenditure others  P4   

M10 M10.1 O1 - Total public expenditure others  P5 5D  

M10 M10.1 O1 - Total public expenditure others  P5 5E  

M10 M10.1 
O1 - Total public 

expenditure 
others    0.00 

M10 M10.1 O5 - Total area (ha) 

Management of inputs 

incl. integrated 

production (reduction 

of mineral fertilizers, 

reduction of 

pesticides) 

 P4   
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M10 M10.1 O5 - Total area (ha) 

Management of inputs 

incl. integrated 

production (reduction 

of mineral fertilizers, 

reduction of 

pesticides) 

 P5 5D  

M10 M10.1 O5 - Total area (ha) 

Management of inputs 

incl. integrated 

production (reduction 

of mineral fertilizers, 

reduction of 

pesticides) 

 P5 5E  

M10 M10.1 O5 - Total area (ha) 

Management of 

inputs incl. 

integrated 

production 

(reduction of mineral 

fertilizers, reduction 

of pesticides) 

   0.00 

M10 M10.1 O5 - Total area (ha) Irrigation/drainage 

Reduction of drainage, 

management of 

wetlands 
P4   

M10 M10.1 O5 - Total area (ha) Irrigation/drainage 

Reduction of drainage, 

management of 

wetlands 

P5 5D  

M10 M10.1 O5 - Total area (ha) Irrigation/drainage 

Reduction of drainage, 

management of 

wetlands 

P5 5E 1,437.00 

M10 M10.1 O5 - Total area (ha) Irrigation/drainage 

Reduction of 

drainage, 

management of 

wetlands 

  1,437.00 

M10 M10.1 O5 - Total area (ha) Irrigation/drainage 

Reduction of irrigated 

areas and/or irrigation 

rate, irrigation 

techniques 

P4   

M10 M10.1 O5 - Total area (ha) Irrigation/drainage 

Reduction of irrigated 

areas and/or irrigation 

rate, irrigation 

techniques 

P5 5D  

M10 M10.1 O5 - Total area (ha) Irrigation/drainage 

Reduction of irrigated 

areas and/or irrigation 

rate, irrigation 

techniques 

P5 5E  

M10 M10.1 O5 - Total area (ha) Irrigation/drainage 

Reduction of 

irrigated areas 

and/or irrigation 

rate, irrigation 

techniques 

  0.00 

M10 M10.1 O5 - Total area (ha) Cultivation practices 

Soil cover, ploughing 

techniques, low tillage, 

Conservation 

agriculture 

P4   

M10 M10.1 O5 - Total area (ha) Cultivation practices 

Soil cover, ploughing 

techniques, low tillage, 

Conservation 

agriculture 

P5 5D  

M10 M10.1 O5 - Total area (ha) Cultivation practices 

Soil cover, ploughing 

techniques, low tillage, 

Conservation 

agriculture 

P5 5E  

M10 M10.1 O5 - Total area (ha) Cultivation practices 

Soil cover, ploughing 

techniques, low 

tillage, Conservation 

agriculture 

  0.00 

M10 M10.1 O5 - Total area (ha) 
Farm management, 

integrated approaches 

Crop diversification, 

crop rotation 
P4   
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M10 M10.1 O5 - Total area (ha) 
Farm management, 

integrated approaches 

Crop diversification, 

crop rotation 
P5 5D  

M10 M10.1 O5 - Total area (ha) 
Farm management, 

integrated approaches 

Crop diversification, 

crop rotation 
P5 5E  

M10 M10.1 O5 - Total area (ha) 

Farm management, 

integrated 

approaches 

Crop diversification, 

crop rotation 
  0.00 

M10 M10.1 O5 - Total area (ha) 
Farm management, 

integrated approaches 

Animal feed regimes, 

manure management 
P4   

M10 M10.1 O5 - Total area (ha) 
Farm management, 

integrated approaches 

Animal feed regimes, 

manure management 
P5 5D  

M10 M10.1 O5 - Total area (ha) 
Farm management, 

integrated approaches 

Animal feed regimes, 

manure management 
P5 5E  

M10 M10.1 O5 - Total area (ha) 

Farm management, 

integrated 

approaches 

Animal feed regimes, 

manure management 
  0.00 

M10 M10.1 O5 - Total area (ha) 

Management of 

landscape, habitats, 

grassland, HNV 

farming 

Creation, upkeep of 

ecological features 

(e.g. field margins, 

buffer areas, flower 

strips, hedgerows, 

trees) 

P4  57,987.00 

M10 M10.1 O5 - Total area (ha) 

Management of 

landscape, habitats, 

grassland, HNV 

farming 

Creation, upkeep of 

ecological features 

(e.g. field margins, 

buffer areas, flower 

strips, hedgerows, 

trees) 

P5 5D 74,668.00 

M10 M10.1 O5 - Total area (ha) 

Management of 

landscape, habitats, 

grassland, HNV 

farming 

Creation, upkeep of 

ecological features 

(e.g. field margins, 

buffer areas, flower 

strips, hedgerows, 

trees) 

P5 5E 410.00 

M10 M10.1 O5 - Total area (ha) 

Management of 

landscape, habitats, 

grassland, HNV 

farming 

Creation, upkeep of 

ecological features 

(e.g. field margins, 

buffer areas, flower 

strips, hedgerows, 

trees) 

  133,065.00 

M10 M10.1 O5 - Total area (ha) 

Management of 

landscape, habitats, 

grassland, HNV 

farming 

Maintenance of HNV 

arable and grassland 

systems (e.g. mowing 

techniques, hand 

labour, leaving of 

winter stubbles in 

arable areas), 

introduction of 

extensive grazing 

practices, conversion 

of arable land to 

grassland. 

P4  416,217.00 

M10 M10.1 O5 - Total area (ha) 

Management of 

landscape, habitats, 

grassland, HNV 

farming 

Maintenance of HNV 

arable and grassland 

systems (e.g. mowing 

techniques, hand 

labour, leaving of 

winter stubbles in 

arable areas), 

introduction of 

extensive grazing 

practices, conversion 

of arable land to 

grassland. 

P5 5D  

M10 M10.1 O5 - Total area (ha) 

Management of 

landscape, habitats, 

grassland, HNV 

farming 

Maintenance of HNV 

arable and grassland 

systems (e.g. mowing 

techniques, hand 

P5 5E  
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labour, leaving of 

winter stubbles in 

arable areas), 

introduction of 

extensive grazing 

practices, conversion 

of arable land to 

grassland. 

M10 M10.1 O5 - Total area (ha) 

Management of 

landscape, habitats, 

grassland, HNV 

farming 

Maintenance of HNV 

arable and grassland 

systems (e.g. mowing 

techniques, hand 

labour, leaving of 

winter stubbles in 

arable areas), 

introduction of 

extensive grazing 

practices, conversion 

of arable land to 

grassland. 

  416,217.00 

M10 M10.1 O5 - Total area (ha) others  P4   

M10 M10.1 O5 - Total area (ha) others  P5 5D  

M10 M10.1 O5 - Total area (ha) others  P5 5E  

M10 M10.1 O5 - Total area (ha) others    0.00 

M10 M10.1 
O6 - Physical area supported 

(ha) 
    990,153.00 

M10 M10.1 
O7 - Number of contracts 

supported 
  P4   

M10 M10.1 
O7 - Number of contracts 

supported 
  P5 5D  

M10 M10.1 
O7 - Number of contracts 

supported 
  P5 5E  

M10 M10.1 
O7 - Number of contracts 

supported 
    0.00 

M10 M10.2 O1 - Total public expenditure 
Animal genetic 

resources 
 P4   

M10 M10.2 O1 - Total public expenditure 
Animal genetic 

resources 
 P5 5D  

M10 M10.2 O1 - Total public expenditure 
Animal genetic 

resources 
 P5 5E  

M10 M10.2 
O1 - Total public 

expenditure 

Animal genetic 

resources 
   0.00 

M10 M10.2 O1 - Total public expenditure Plant genetic resources  P4   

M10 M10.2 O1 - Total public expenditure Plant genetic resources  P5 5D  

M10 M10.2 O1 - Total public expenditure Plant genetic resources  P5 5E  

M10 M10.2 
O1 - Total public 

expenditure 

Plant genetic 

resources 
   0.00 

M10 M10.2 
O7 - Number of contracts 

supported 
  P4   

M10 M10.2 
O7 - Number of contracts 

supported 
  P5 5D  

M10 M10.2 
O7 - Number of contracts 

supported 
  P5 5E  

M10 M10.2 
O7 - Number of contracts 

supported 
    0.00 

M11  O1 - Total public expenditure   P4  4,164,553.35 

M11  
O1 - Total public 

expenditure 
    4,164,553.35 

M11  

O4 - Number of 

holdings/beneficiaries 

supported 
  P4  543.00 
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M11  

O4 - Number of 

holdings/beneficiaries 

supported 

    543.00 

M11 M11.1 O5 - Total area (ha)   P4  2,077.00 

M11 M11.1 O5 - Total area (ha)     2,077.00 

M11 M11.2 O5 - Total area (ha)   P4  63,589.00 

M11 M11.2 O5 - Total area (ha)     63,589.00 
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Table B4: Total public of the operations which have additional contributions to other Focus Areas (AIR) - 

CUMULATIVE 

Indicator Priority Focus Area 

Total public  - YEAR 2019 

Cumulative (total programmed 

FA) 

O1 - Total public expenditure P1  65,851,806.33 

O1 - Total public expenditure P2 2A 42,118,797.42 

O1 - Total public expenditure P2 2B  

O1 - Total public expenditure P3 3A 46,603,122.68 

O1 - Total public expenditure P3 3B  

O1 - Total public expenditure P4  239,448,069.03 

O1 - Total public expenditure P5 5A  

O1 - Total public expenditure P5 5B 6,202,782.15 

O1 - Total public expenditure P5 5C 1,093,169.08 

O1 - Total public expenditure P5 5D 10,915,917.45 

O1 - Total public expenditure P5 5E 13,770,655.92 

O1 - Total public expenditure P6 6A 4,193,571.01 

O1 - Total public expenditure P6 6B 47,814,671.17 

O1 - Total public expenditure P6 6C 606,769.26 

O1 - Total public expenditure   412,767,525.17 
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Indicator Priority Focus Area 

P4 breakdown: Total public - 

YEAR 2019 Cumulative (Total 

public of all P4 operations 

having contributions to each 

individual P4 Fas - double 

counting) 

O1 - Total public expenditure P4 4A  

O1 - Total public expenditure P4 4B  

O1 - Total public expenditure P4 4C  
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Indicator Priority Focus Area 

Total public - YEAR 2019 

Cumulative (Total public of all 

the operations having 

additional contributions to 

other Fas - double counting) 

O1 - Total public expenditure P1   

O1 - Total public expenditure P2 2A  

O1 - Total public expenditure P2 2B  

O1 - Total public expenditure P3 3A  

O1 - Total public expenditure P3 3B  

O1 - Total public expenditure P4 4A  

O1 - Total public expenditure P4 4B  

O1 - Total public expenditure P4 4C  

O1 - Total public expenditure P5 5A  

O1 - Total public expenditure P5 5B  

O1 - Total public expenditure P5 5C  

O1 - Total public expenditure P5 5D  

O1 - Total public expenditure P5 5E  

O1 - Total public expenditure P6 6A  

O1 - Total public expenditure P6 6B  

O1 - Total public expenditure P6 6C  
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Table C: Breakdown for relevant outputs and measures by type of area, gender and/or age - 

CUMULATIVE 

Table C1.1: Monitoring of outputs broken down by area type - CUMULATIVE 

Measure Sub-Measure Indicator Dimension 1 Dimension 2 
Cumul 2014-

2019 

M04 
M04.1; M04.2; 

M04.3; M04.4 
O1 - Total public expenditure non ANC  28,605,127.04 

M04 
M04.1; M04.2; 

M04.3; M04.4 
O1 - Total public expenditure Total  28,605,127.04 

M04 
M04.1; M04.2; 

M04.3; M04.4 
O1 - Total public expenditure ANC Other  

M04 
M04.1; M04.2; 

M04.3; M04.4 
O1 - Total public expenditure ANC Mountain  

M04 
M04.1; M04.2; 

M04.3; M04.4 
O1 - Total public expenditure ANC Specific  

M06 

M06.1; M06.2; 

M06.3; M06.4; 

M06.5 
O1 - Total public expenditure non ANC  710,916.97 

M06 

M06.1; M06.2; 

M06.3; M06.4; 

M06.5 

O1 - Total public expenditure Total  710,916.97 

M06 

M06.1; M06.2; 

M06.3; M06.4; 

M06.5 

O1 - Total public expenditure ANC Other  

M06 

M06.1; M06.2; 

M06.3; M06.4; 

M06.5 
O1 - Total public expenditure ANC Mountain  

M06 

M06.1; M06.2; 

M06.3; M06.4; 

M06.5 
O1 - Total public expenditure ANC Specific  
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Table C1.2 - CUMULATIVE 

Measure Sub-Measure Indicator Dimension 1 Cumul 2014-2019 

M10  O1 - Total public expenditure  164,701,566.69 

M10 M10.1 O1 - Total public expenditure of Which Natura 2000  

M15  O1 - Total public expenditure   

M15 M15.1 O1 - Total public expenditure of Which Natura 2000  
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Table C1.3 - CUMULATIVE 

Measure Sub-Measure Indicator Dimension 1 Cumul 2014-2019 

  O1 - Total public expenditure  193,199,050.94 

 

M04.1; M06.1; M06.3; 

M10.1; M10.2; M12.1; 

M12.2; M12.3; M13.1; 

M13.2; M13.3; M14.1 

O1 - Total public expenditure of which organic holdings 19,593,718.46 
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Table C2.1: Monitoring of outputs broken down by age and gender - CUMULATIVE 

Measure Sub-Measure Indicator Dimension 1 Dimension 2 Priority 
Focus 

Area 

Cumul 

2014-

2019 

M04 M04.1 
O4 - Number of 

holdings/beneficiaries supported 
Other non individuals  P2 2A  

M04 M04.1 
O4 - Number of 

holdings/beneficiaries supported 
Age (> 40) female P2 2A  

M04 M04.1 
O4 - Number of 

holdings/beneficiaries supported 
Age (> 40) male P2 2A 6.00 

M04 M04.1 

O4 - Number of 

holdings/beneficiaries 

supported 

Total  P2 2A 16.00 

M04 M04.1 
O4 - Number of 

holdings/beneficiaries supported 
Age (≤ 40) female P2 2A 3.00 

M04 M04.1 
O4 - Number of 

holdings/beneficiaries supported 
Age (≤ 40) male P2 2A 7.00 

M04 M04.1 
O4 - Number of 

holdings/beneficiaries supported 
Other non individuals  P2 2B  

M04 M04.1 
O4 - Number of 

holdings/beneficiaries supported 
Age (> 40) female P2 2B  

M04 M04.1 
O4 - Number of 

holdings/beneficiaries supported 
Age (> 40) male P2 2B  

M04 M04.1 

O4 - Number of 

holdings/beneficiaries 

supported 

Total  P2 2B 0.00 

M04 M04.1 
O4 - Number of 

holdings/beneficiaries supported 
Age (≤ 40) female P2 2B  

M04 M04.1 
O4 - Number of 

holdings/beneficiaries supported 
Age (≤ 40) male P2 2B  

M04 M04.1 
O4 - Number of 

holdings/beneficiaries supported 
Other non individuals  P3   

M04 M04.1 
O4 - Number of 

holdings/beneficiaries supported 
Age (> 40) female P3   

M04 M04.1 
O4 - Number of 

holdings/beneficiaries supported 
Age (> 40) male P3   

M04 M04.1 

O4 - Number of 

holdings/beneficiaries 

supported 

Total  P3  0.00 

M04 M04.1 
O4 - Number of 

holdings/beneficiaries supported 
Age (≤ 40) female P3   

M04 M04.1 
O4 - Number of 

holdings/beneficiaries supported 
Age (≤ 40) male P3   

M04 M04.1 
O4 - Number of 

holdings/beneficiaries supported 
Other non individuals  P4   

M04 M04.1 
O4 - Number of 

holdings/beneficiaries supported 
Age (> 40) female P4   

M04 M04.1 
O4 - Number of 

holdings/beneficiaries supported 
Age (> 40) male P4   

M04 M04.1 

O4 - Number of 

holdings/beneficiaries 

supported 

Total  P4  0.00 

M04 M04.1 
O4 - Number of 

holdings/beneficiaries supported 
Age (≤ 40) female P4   

M04 M04.1 
O4 - Number of 

holdings/beneficiaries supported 
Age (≤ 40) male P4   

M04 M04.1 
O4 - Number of 

holdings/beneficiaries supported 
Other non individuals  P5   
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M04 M04.1 
O4 - Number of 

holdings/beneficiaries supported 
Age (> 40) female P5  1.00 

M04 M04.1 
O4 - Number of 

holdings/beneficiaries supported 
Age (> 40) male P5  13.00 

M04 M04.1 

O4 - Number of 

holdings/beneficiaries 

supported 

Total  P5  16.00 

M04 M04.1 
O4 - Number of 

holdings/beneficiaries supported 
Age (≤ 40) female P5   

M04 M04.1 
O4 - Number of 

holdings/beneficiaries supported 
Age (≤ 40) male P5  2.00 

M06 

M06.1; M06.2; 

M06.3; M06.4; 

M06.5 

O4 - Number of 

holdings/beneficiaries supported 
Other non individuals  P2 2A  

M06 

M06.1; M06.2; 

M06.3; M06.4; 

M06.5 

O4 - Number of 

holdings/beneficiaries supported 
Age (> 40) female P2 2A  

M06 

M06.1; M06.2; 

M06.3; M06.4; 

M06.5 

O4 - Number of 

holdings/beneficiaries supported 
Age (> 40) male P2 2A  

M06 

M06.1; M06.2; 

M06.3; M06.4; 

M06.5 

O4 - Number of 

holdings/beneficiaries 

supported 

Total  P2 2A 0.00 

M06 

M06.1; M06.2; 

M06.3; M06.4; 

M06.5 

O4 - Number of 

holdings/beneficiaries supported 
Age (≤ 40) female P2 2A  

M06 

M06.1; M06.2; 

M06.3; M06.4; 

M06.5 

O4 - Number of 

holdings/beneficiaries supported 
Age (≤ 40) male P2 2A  

M06 

M06.1; M06.2; 

M06.3; M06.4; 

M06.5 

O4 - Number of 

holdings/beneficiaries supported 
Other non individuals  P2 2B  

M06 

M06.1; M06.2; 

M06.3; M06.4; 

M06.5 

O4 - Number of 

holdings/beneficiaries supported 
Age (> 40) female P2 2B  

M06 

M06.1; M06.2; 

M06.3; M06.4; 

M06.5 

O4 - Number of 

holdings/beneficiaries supported 
Age (> 40) male P2 2B  

M06 

M06.1; M06.2; 

M06.3; M06.4; 

M06.5 

O4 - Number of 

holdings/beneficiaries 

supported 

Total  P2 2B 0.00 

M06 

M06.1; M06.2; 

M06.3; M06.4; 

M06.5 

O4 - Number of 

holdings/beneficiaries supported 
Age (≤ 40) female P2 2B  

M06 

M06.1; M06.2; 

M06.3; M06.4; 

M06.5 

O4 - Number of 

holdings/beneficiaries supported 
Age (≤ 40) male P2 2B  

M06 

M06.1; M06.2; 

M06.3; M06.4; 

M06.5 

O4 - Number of 

holdings/beneficiaries supported 
Other non individuals  P3   

M06 

M06.1; M06.2; 

M06.3; M06.4; 

M06.5 

O4 - Number of 

holdings/beneficiaries supported 
Age (> 40) female P3   

M06 

M06.1; M06.2; 

M06.3; M06.4; 

M06.5 

O4 - Number of 

holdings/beneficiaries supported 
Age (> 40) male P3   

M06 

M06.1; M06.2; 

M06.3; M06.4; 

M06.5 

O4 - Number of 

holdings/beneficiaries 

supported 

Total  P3  0.00 

M06 

M06.1; M06.2; 

M06.3; M06.4; 

M06.5 

O4 - Number of 

holdings/beneficiaries supported 
Age (≤ 40) female P3   



 

68 

 

M06 

M06.1; M06.2; 

M06.3; M06.4; 

M06.5 

O4 - Number of 

holdings/beneficiaries supported 
Age (≤ 40) male P3   

M06 

M06.1; M06.2; 

M06.3; M06.4; 

M06.5 

O4 - Number of 

holdings/beneficiaries supported 
Other non individuals  P4   

M06 

M06.1; M06.2; 

M06.3; M06.4; 

M06.5 

O4 - Number of 

holdings/beneficiaries supported 
Age (> 40) female P4   

M06 

M06.1; M06.2; 

M06.3; M06.4; 

M06.5 

O4 - Number of 

holdings/beneficiaries supported 
Age (> 40) male P4   

M06 

M06.1; M06.2; 

M06.3; M06.4; 

M06.5 

O4 - Number of 

holdings/beneficiaries 

supported 

Total  P4  0.00 

M06 

M06.1; M06.2; 

M06.3; M06.4; 

M06.5 

O4 - Number of 

holdings/beneficiaries supported 
Age (≤ 40) female P4   

M06 

M06.1; M06.2; 

M06.3; M06.4; 

M06.5 

O4 - Number of 

holdings/beneficiaries supported 
Age (≤ 40) male P4   

M06 

M06.1; M06.2; 

M06.3; M06.4; 

M06.5 

O4 - Number of 

holdings/beneficiaries supported 
Other non individuals  P5   

M06 

M06.1; M06.2; 

M06.3; M06.4; 

M06.5 

O4 - Number of 

holdings/beneficiaries supported 
Age (> 40) female P5   

M06 

M06.1; M06.2; 

M06.3; M06.4; 

M06.5 

O4 - Number of 

holdings/beneficiaries supported 
Age (> 40) male P5   

M06 

M06.1; M06.2; 

M06.3; M06.4; 

M06.5 

O4 - Number of 

holdings/beneficiaries 

supported 

Total  P5  0.00 

M06 

M06.1; M06.2; 

M06.3; M06.4; 

M06.5 

O4 - Number of 

holdings/beneficiaries supported 
Age (≤ 40) female P5   

M06 

M06.1; M06.2; 

M06.3; M06.4; 

M06.5 

O4 - Number of 

holdings/beneficiaries supported 
Age (≤ 40) male P5   

M06 

M06.1; M06.2; 

M06.3; M06.4; 

M06.5 

O4 - Number of 

holdings/beneficiaries supported 
Other non individuals  P6   

M06 

M06.1; M06.2; 

M06.3; M06.4; 

M06.5 

O4 - Number of 

holdings/beneficiaries supported 
Age (> 40) female P6   

M06 

M06.1; M06.2; 

M06.3; M06.4; 

M06.5 

O4 - Number of 

holdings/beneficiaries supported 
Age (> 40) male P6   

M06 

M06.1; M06.2; 

M06.3; M06.4; 

M06.5 

O4 - Number of 

holdings/beneficiaries 

supported 

Total  P6  0.00 

M06 

M06.1; M06.2; 

M06.3; M06.4; 

M06.5 

O4 - Number of 

holdings/beneficiaries supported 
Age (≤ 40) female P6   

M06 

M06.1; M06.2; 

M06.3; M06.4; 

M06.5 

O4 - Number of 

holdings/beneficiaries supported 
Age (≤ 40) male P6   
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Table C2.2: Monitoring of outputs broken down by type of agricultural branch - CUMULATIVE 

Measure Sub-Measure Indicator Dimension 1 Dimension 2 
Cumul 2014-

2019 

M04 
M04.1; M04.2; 

M04.4 
O1 - Total public expenditure Field crops  0.00 

M04 
M04.1; M04.2; 

M04.4 
O1 - Total public expenditure Field crops 

Total public expenditure of 

the support provided by FI 
 

M04 
M04.1; M04.2; 

M04.4 
O1 - Total public expenditure Field crops 

Total public expenditure of 

operations supported by 

grants 

 

M04 
M04.1; M04.2; 

M04.4 
O1 - Total public expenditure Milk  3,972,934.00 

M04 
M04.1; M04.2; 

M04.4 
O1 - Total public expenditure Milk 

Total public expenditure of 

the support provided by FI 
 

M04 
M04.1; M04.2; 

M04.4 
O1 - Total public expenditure Milk 

Total public expenditure of 

operations supported by 

grants 

3,972,934.00 

M04 
M04.1; M04.2; 

M04.4 
O1 - Total public expenditure Granivores  794,587.00 

M04 
M04.1; M04.2; 

M04.4 
O1 - Total public expenditure Granivores 

Total public expenditure of 

the support provided by FI 
 

M04 
M04.1; M04.2; 

M04.4 
O1 - Total public expenditure Granivores 

Total public expenditure of 

operations supported by 

grants 
794,587.00 

M04 
M04.1; M04.2; 

M04.4 
O1 - Total public expenditure Wine  0.00 

M04 
M04.1; M04.2; 

M04.4 
O1 - Total public expenditure Wine 

Total public expenditure of 

the support provided by FI 
 

M04 
M04.1; M04.2; 

M04.4 
O1 - Total public expenditure Wine 

Total public expenditure of 

operations supported by 

grants 

 

M04 
M04.1; M04.2; 

M04.4 
O1 - Total public expenditure Other grazing livestock  19,864,672.00 

M04 
M04.1; M04.2; 

M04.4 
O1 - Total public expenditure Other grazing livestock 

Total public expenditure of 

the support provided by FI 
 

M04 
M04.1; M04.2; 

M04.4 
O1 - Total public expenditure Other grazing livestock 

Total public expenditure of 

operations supported by 

grants 
19,864,672.00 

M04 
M04.1; M04.2; 

M04.4 
O1 - Total public expenditure Total  28,605,127.00 

M04 
M04.1; M04.2; 

M04.4 
O1 - Total public expenditure Total 

Total public expenditure 

of the support provided 

by FI 

0.00 

M04 
M04.1; M04.2; 

M04.4 
O1 - Total public expenditure Total 

Total public expenditure 

of operations supported 

by grants 

28,605,127.00 

M04 
M04.1; M04.2; 

M04.4 
O1 - Total public expenditure Mixed (crops + livestock)  794,587.00 

M04 
M04.1; M04.2; 

M04.4 
O1 - Total public expenditure Mixed (crops + livestock) 

Total public expenditure of 

the support provided by FI 
 

M04 
M04.1; M04.2; 

M04.4 
O1 - Total public expenditure Mixed (crops + livestock) 

Total public expenditure of 

operations supported by 

grants 

794,587.00 

M04 
M04.1; M04.2; 

M04.4 
O1 - Total public expenditure Other permanent crops  0.00 

M04 
M04.1; M04.2; 

M04.4 
O1 - Total public expenditure Other permanent crops 

Total public expenditure of 

the support provided by FI 
 

M04 
M04.1; M04.2; 

M04.4 
O1 - Total public expenditure Other permanent crops 

Total public expenditure of 

operations supported by 

grants 
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M04 
M04.1; M04.2; 

M04.4 
O1 - Total public expenditure Horticulture  0.00 

M04 
M04.1; M04.2; 

M04.4 
O1 - Total public expenditure Horticulture 

Total public expenditure of 

the support provided by FI 
 

M04 
M04.1; M04.2; 

M04.4 
O1 - Total public expenditure Horticulture 

Total public expenditure of 

operations supported by 

grants 
 

M04 
M04.1; M04.2; 

M04.4 
O1 - Total public expenditure 

Non agricultural sector 

(Food industry…) 
 3,178,347.00 

M04 
M04.1; M04.2; 

M04.4 
O1 - Total public expenditure 

Non agricultural sector 

(Food industry…) 

Total public expenditure of 

the support provided by FI 
 

M04 
M04.1; M04.2; 

M04.4 
O1 - Total public expenditure 

Non agricultural sector 

(Food industry…) 

Total public expenditure of 

operations supported by 

grants 

3,178,347.00 

M04 
M04.1; M04.2; 

M04.4 

O3 - Number of 

actions/operations supported 
Field crops  0.00 

M04 
M04.1; M04.2; 

M04.4 

O3 - Number of actions/operations 

supported 
Field crops 

Number of 

actions/operations 

supported by grants 
 

M04 
M04.1; M04.2; 

M04.4 

O3 - Number of actions/operations 

supported 
Field crops 

Number of 

actions/operations 

supported by FI 

 

M04 
M04.1; M04.2; 

M04.4 

O3 - Number of 

actions/operations supported 
Milk  1,087.00 

M04 
M04.1; M04.2; 

M04.4 

O3 - Number of actions/operations 

supported 
Milk 

Number of 

actions/operations 

supported by grants 

1,087.00 

M04 
M04.1; M04.2; 

M04.4 

O3 - Number of actions/operations 

supported 
Milk 

Number of 

actions/operations 

supported by FI 

 

M04 
M04.1; M04.2; 

M04.4 

O3 - Number of 

actions/operations supported 
Granivores  217.00 

M04 
M04.1; M04.2; 

M04.4 

O3 - Number of actions/operations 

supported 
Granivores 

Number of 

actions/operations 

supported by grants 

217.00 

M04 
M04.1; M04.2; 

M04.4 

O3 - Number of actions/operations 

supported 
Granivores 

Number of 

actions/operations 

supported by FI 

 

M04 
M04.1; M04.2; 

M04.4 

O3 - Number of 

actions/operations supported 
Wine  0.00 

M04 
M04.1; M04.2; 

M04.4 

O3 - Number of actions/operations 

supported 
Wine 

Number of 

actions/operations 

supported by grants 

 

M04 
M04.1; M04.2; 

M04.4 

O3 - Number of actions/operations 

supported 
Wine 

Number of 

actions/operations 

supported by FI 

 

M04 
M04.1; M04.2; 

M04.4 

O3 - Number of 

actions/operations supported 
Other grazing livestock  5,435.00 

M04 
M04.1; M04.2; 

M04.4 

O3 - Number of actions/operations 

supported 
Other grazing livestock 

Number of 

actions/operations 

supported by grants 

5,435.00 

M04 
M04.1; M04.2; 

M04.4 

O3 - Number of actions/operations 

supported 
Other grazing livestock 

Number of 

actions/operations 

supported by FI 
 

M04 
M04.1; M04.2; 

M04.4 

O3 - Number of 

actions/operations supported 
Total  7,826.00 

M04 
M04.1; M04.2; 

M04.4 

O3 - Number of 

actions/operations supported 
Total 

Number of 

actions/operations 

supported by grants 

7,826.00 

M04 
M04.1; M04.2; 

M04.4 

O3 - Number of 

actions/operations supported 
Total 

Number of 

actions/operations 

supported by FI 

0.00 
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M04 
M04.1; M04.2; 

M04.4 

O3 - Number of 

actions/operations supported 
Mixed (crops + livestock)  217.00 

M04 
M04.1; M04.2; 

M04.4 

O3 - Number of actions/operations 

supported 
Mixed (crops + livestock) 

Number of 

actions/operations 

supported by grants 

217.00 

M04 
M04.1; M04.2; 

M04.4 

O3 - Number of actions/operations 

supported 
Mixed (crops + livestock) 

Number of 

actions/operations 

supported by FI 

 

M04 
M04.1; M04.2; 

M04.4 

O3 - Number of 

actions/operations supported 
Other permanent crops  0.00 

M04 
M04.1; M04.2; 

M04.4 

O3 - Number of actions/operations 

supported 
Other permanent crops 

Number of 

actions/operations 

supported by grants 

 

M04 
M04.1; M04.2; 

M04.4 

O3 - Number of actions/operations 

supported 
Other permanent crops 

Number of 

actions/operations 

supported by FI 

 

M04 
M04.1; M04.2; 

M04.4 

O3 - Number of 

actions/operations supported 
Horticulture  0.00 

M04 
M04.1; M04.2; 

M04.4 

O3 - Number of actions/operations 

supported 
Horticulture 

Number of 

actions/operations 

supported by grants 

 

M04 
M04.1; M04.2; 

M04.4 

O3 - Number of actions/operations 

supported 
Horticulture 

Number of 

actions/operations 

supported by FI 

 

M04 
M04.1; M04.2; 

M04.4 

O3 - Number of 

actions/operations supported 

Non agricultural sector 

(Food industry…) 
 870.00 

M04 
M04.1; M04.2; 

M04.4 

O3 - Number of actions/operations 

supported 

Non agricultural sector 

(Food industry…) 

Number of 

actions/operations 

supported by grants 

870.00 

M04 
M04.1; M04.2; 

M04.4 

O3 - Number of actions/operations 

supported 

Non agricultural sector 

(Food industry…) 

Number of 

actions/operations 

supported by FI 
 

M06 
M06.1; M06.2; 

M06.3; M06.4 
O1 - Total public expenditure Field crops  0.00 

M06 
M06.1; M06.2; 

M06.3; M06.4 
O1 - Total public expenditure Field crops 

Total public expenditure of 

the support provided by FI 
 

M06 
M06.1; M06.2; 

M06.3; M06.4 
O1 - Total public expenditure Field crops 

Total public expenditure of 

operations supported by 

grants 

 

M06 
M06.1; M06.2; 

M06.3; M06.4 
O1 - Total public expenditure Milk  0.00 

M06 
M06.1; M06.2; 

M06.3; M06.4 
O1 - Total public expenditure Milk 

Total public expenditure of 

the support provided by FI 
 

M06 
M06.1; M06.2; 

M06.3; M06.4 
O1 - Total public expenditure Milk 

Total public expenditure of 

operations supported by 

grants 

 

M06 
M06.1; M06.2; 

M06.3; M06.4 
O1 - Total public expenditure Granivores  0.00 

M06 
M06.1; M06.2; 

M06.3; M06.4 
O1 - Total public expenditure Granivores 

Total public expenditure of 

the support provided by FI 
 

M06 
M06.1; M06.2; 

M06.3; M06.4 
O1 - Total public expenditure Granivores 

Total public expenditure of 

operations supported by 

grants 
 

M06 
M06.1; M06.2; 

M06.3; M06.4 
O1 - Total public expenditure Wine  0.00 

M06 
M06.1; M06.2; 

M06.3; M06.4 
O1 - Total public expenditure Wine 

Total public expenditure of 

the support provided by FI 
 

M06 
M06.1; M06.2; 

M06.3; M06.4 
O1 - Total public expenditure Wine 

Total public expenditure of 

operations supported by 

grants 

 

M06 
M06.1; M06.2; 

M06.3; M06.4 
O1 - Total public expenditure Other grazing livestock  0.00 
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M06 
M06.1; M06.2; 

M06.3; M06.4 
O1 - Total public expenditure Other grazing livestock 

Total public expenditure of 

the support provided by FI 
 

M06 
M06.1; M06.2; 

M06.3; M06.4 
O1 - Total public expenditure Other grazing livestock 

Total public expenditure of 

operations supported by 

grants 

 

M06 
M06.1; M06.2; 

M06.3; M06.4 
O1 - Total public expenditure Total  0.00 

M06 
M06.1; M06.2; 

M06.3; M06.4 
O1 - Total public expenditure Total 

Total public expenditure 

of the support provided 

by FI 

0.00 

M06 
M06.1; M06.2; 

M06.3; M06.4 
O1 - Total public expenditure Total 

Total public expenditure 

of operations supported 

by grants 

0.00 

M06 
M06.1; M06.2; 

M06.3; M06.4 
O1 - Total public expenditure Mixed (crops + livestock)  0.00 

M06 
M06.1; M06.2; 

M06.3; M06.4 
O1 - Total public expenditure Mixed (crops + livestock) 

Total public expenditure of 

operations supported by 

grants 
 

M06 
M06.1; M06.2; 

M06.3; M06.4 
O1 - Total public expenditure Mixed (crops + livestock) 

Amount committed for 

Financial Instrument in the 

Funding Agreement 

 

M06 
M06.1; M06.2; 

M06.3; M06.4 
O1 - Total public expenditure Other permanent crops  0.00 

M06 
M06.1; M06.2; 

M06.3; M06.4 
O1 - Total public expenditure Other permanent crops 

Total public expenditure of 

the support provided by FI 
 

M06 
M06.1; M06.2; 

M06.3; M06.4 
O1 - Total public expenditure Other permanent crops 

Total public expenditure of 

operations supported by 

grants 
 

M06 
M06.1; M06.2; 

M06.3; M06.4 
O1 - Total public expenditure Horticulture  0.00 

M06 
M06.1; M06.2; 

M06.3; M06.4 
O1 - Total public expenditure Horticulture 

Amount committed for 

grants 
 

M06 
M06.1; M06.2; 

M06.3; M06.4 
O1 - Total public expenditure Horticulture 

Total public expenditure of 

the support provided by FI 
 

M06 
M06.1; M06.2; 

M06.3; M06.4 
O1 - Total public expenditure 

Non agricultural sector 

(Food industry…) 
 0.00 

M06 
M06.1; M06.2; 

M06.3; M06.4 
O1 - Total public expenditure 

Non agricultural sector 

(Food industry…) 

Total public expenditure of 

the support provided by FI 
 

M06 
M06.1; M06.2; 

M06.3; M06.4 
O1 - Total public expenditure 

Non agricultural sector 

(Food industry…) 

Total public expenditure of 

operations supported by 

grants 
 

M06 
M06.1; M06.2; 

M06.3; M06.4 

O3 - Number of 

actions/operations supported 
Field crops  0.00 

M06 
M06.1; M06.2; 

M06.3; M06.4 

O3 - Number of actions/operations 

supported 
Field crops 

Number of 

actions/operations 

supported by grants 
 

M06 
M06.1; M06.2; 

M06.3; M06.4 

O3 - Number of actions/operations 

supported 
Field crops 

Number of 

actions/operations 

supported by FI 
 

M06 
M06.1; M06.2; 

M06.3; M06.4 

O3 - Number of 

actions/operations supported 
Milk  0.00 

M06 
M06.1; M06.2; 

M06.3; M06.4 

O3 - Number of actions/operations 

supported 
Milk 

Number of 

actions/operations 

supported by grants 
 

M06 
M06.1; M06.2; 

M06.3; M06.4 

O3 - Number of actions/operations 

supported 
Milk 

Number of 

actions/operations 

supported by FI 

 

M06 
M06.1; M06.2; 

M06.3; M06.4 

O3 - Number of 

actions/operations supported 
Granivores  0.00 

M06 
M06.1; M06.2; 

M06.3; M06.4 

O3 - Number of actions/operations 

supported 
Granivores 

Number of 

actions/operations 

supported by grants 
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M06 
M06.1; M06.2; 

M06.3; M06.4 

O3 - Number of actions/operations 

supported 
Granivores 

Number of 

actions/operations 

supported by FI 

 

M06 
M06.1; M06.2; 

M06.3; M06.4 

O3 - Number of 

actions/operations supported 
Wine  0.00 

M06 
M06.1; M06.2; 

M06.3; M06.4 

O3 - Number of actions/operations 

supported 
Wine 

Number of 

actions/operations 

supported by grants 

 

M06 
M06.1; M06.2; 

M06.3; M06.4 

O3 - Number of actions/operations 

supported 
Wine 

Number of 

actions/operations 

supported by FI 
 

M06 
M06.1; M06.2; 

M06.3; M06.4 

O3 - Number of 

actions/operations supported 
Other grazing livestock  0.00 

M06 
M06.1; M06.2; 

M06.3; M06.4 

O3 - Number of actions/operations 

supported 
Other grazing livestock 

Number of 

actions/operations 

supported by grants 

 

M06 
M06.1; M06.2; 

M06.3; M06.4 

O3 - Number of actions/operations 

supported 
Other grazing livestock 

Number of 

actions/operations 

supported by FI 
 

M06 
M06.1; M06.2; 

M06.3; M06.4 

O3 - Number of 

actions/operations supported 
Total  0.00 

M06 
M06.1; M06.2; 

M06.3; M06.4 

O3 - Number of 

actions/operations supported 
Total  0.00 

M06 
M06.1; M06.2; 

M06.3; M06.4 

O3 - Number of 

actions/operations supported 
Total 

Number of 

actions/operations 

supported by grants 

0.00 

M06 
M06.1; M06.2; 

M06.3; M06.4 

O3 - Number of 

actions/operations supported 
Total 

Number of 

actions/operations 

supported by FI 

0.00 

M06 
M06.1; M06.2; 

M06.3; M06.4 

O3 - Number of 

actions/operations supported 
Mixed (crops + livestock)  0.00 

M06 
M06.1; M06.2; 

M06.3; M06.4 

O3 - Number of actions/operations 

supported 
Mixed (crops + livestock) 

Number of 

actions/operations 

supported by grants 

 

M06 
M06.1; M06.2; 

M06.3; M06.4 

O3 - Number of actions/operations 

supported 
Mixed (crops + livestock) 

Number of 

actions/operations 

supported by FI 

 

M06 
M06.1; M06.2; 

M06.3; M06.4 

O3 - Number of 

actions/operations supported 
Other permanent crops  0.00 

M06 
M06.1; M06.2; 

M06.3; M06.4 

O3 - Number of actions/operations 

supported 
Other permanent crops 

Number of 

actions/operations 

supported by grants 

 

M06 
M06.1; M06.2; 

M06.3; M06.4 

O3 - Number of actions/operations 

supported 
Other permanent crops 

Number of 

actions/operations 

supported by FI 
 

M06 
M06.1; M06.2; 

M06.3; M06.4 

O3 - Number of 

actions/operations supported 
Horticulture  0.00 

M06 
M06.1; M06.2; 

M06.3; M06.4 

O3 - Number of actions/operations 

supported 
Horticulture 

Number of 

actions/operations 

supported by grants 

 

M06 
M06.1; M06.2; 

M06.3; M06.4 

O3 - Number of actions/operations 

supported 
Horticulture 

Number of 

actions/operations 

supported by FI 
 

M06 
M06.1; M06.2; 

M06.3; M06.4 

O3 - Number of 

actions/operations supported 

Non agricultural sector 

(Food industry…) 
 0.00 

M06 
M06.1; M06.2; 

M06.3; M06.4 

O3 - Number of actions/operations 

supported 

Non agricultural sector 

(Food industry…) 

Number of 

actions/operations 

supported by grants 
 

M06 
M06.1; M06.2; 

M06.3; M06.4 

O3 - Number of actions/operations 

supported 

Non agricultural sector 

(Food industry…) 

Number of 

actions/operations 

supported by FI 
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Table C2.3: Monitoring of outputs broken down by size - CUMULATIVE 

Measure Sub-Measure Indicator Dimension 1 Dimension 2 
Cumul 2014-

2019 

M04 
M04.1; M04.2; 

M04.4 
O1 - Total public expenditure >= 50 Ha  43,815,094.07 

M04 
M04.1; M04.2; 

M04.4 
O1 - Total public expenditure >= 50 Ha 

Total public expenditure 

of the support provided by 

FI 

 

M04 
M04.1; M04.2; 

M04.4 
O1 - Total public expenditure >= 50 Ha 

Total public expenditure 

of operations supported by 

grants 
43,815,094.07 

M04 
M04.1; M04.2; 

M04.4 
O1 - Total public expenditure >= 10 ha to < 20 ha  1,154,268.93 

M04 
M04.1; M04.2; 

M04.4 
O1 - Total public expenditure >= 10 ha to < 20 ha 

Total public expenditure 

of the support provided by 

FI 
 

M04 
M04.1; M04.2; 

M04.4 
O1 - Total public expenditure >= 10 ha to < 20 ha 

Total public expenditure 

of operations supported by 

grants 
1,154,268.93 

M04 
M04.1; M04.2; 

M04.4 
O1 - Total public expenditure < 5 ha  56,222,838.81 

M04 
M04.1; M04.2; 

M04.4 
O1 - Total public expenditure < 5 ha 

Total public expenditure 

of the support provided by 

FI 
 

M04 
M04.1; M04.2; 

M04.4 
O1 - Total public expenditure < 5 ha 

Total public expenditure 

of operations supported by 

grants 
56,222,838.81 

M04 
M04.1; M04.2; 

M04.4 
O1 - Total public expenditure >=  5 ha to < 10 ha  429,853.59 

M04 
M04.1; M04.2; 

M04.4 
O1 - Total public expenditure >=  5 ha to < 10 ha 

Total public expenditure 

of the support provided by 

FI 
 

M04 
M04.1; M04.2; 

M04.4 
O1 - Total public expenditure >=  5 ha to < 10 ha 

Total public expenditure 

of operations supported by 

grants 

429,853.59 

M04 
M04.1; M04.2; 

M04.4 
O1 - Total public expenditure Total  106,530,780.37 

M04 
M04.1; M04.2; 

M04.4 
O1 - Total public expenditure Total 

Total public expenditure 

of the support provided 

by FI 

0.00 

M04 
M04.1; M04.2; 

M04.4 
O1 - Total public expenditure Total 

Total public expenditure 

of operations supported 

by grants 

106,530,780.37 

M04 
M04.1; M04.2; 

M04.4 
O1 - Total public expenditure >= 20 ha to < 50 ha  4,908,724.97 

M04 
M04.1; M04.2; 

M04.4 
O1 - Total public expenditure >= 20 ha to < 50 ha 

Total public expenditure 

of the support provided by 

FI 
 

M04 
M04.1; M04.2; 

M04.4 
O1 - Total public expenditure >= 20 ha to < 50 ha 

Total public expenditure 

of operations supported by 

grants 

4,908,724.97 

M04 
M04.1; M04.2; 

M04.4 

O3 - Number of 

actions/operations supported 
>= 50 Ha  6,954.00 

M04 
M04.1; M04.2; 

M04.4 

O3 - Number of actions/operations 

supported 
>= 50 Ha 

Number of 

actions/operations 

supported by grants 

6,954.00 

M04 
M04.1; M04.2; 

M04.4 

O3 - Number of actions/operations 

supported 
>= 50 Ha 

Number of 

actions/operations 

supported by FI 

 

M04 
M04.1; M04.2; 

M04.4 

O3 - Number of 

actions/operations supported 
>= 10 ha to < 20 ha  393.00 
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M04 
M04.1; M04.2; 

M04.4 

O3 - Number of actions/operations 

supported 
>= 10 ha to < 20 ha 

Number of 

actions/operations 

supported by grants 

393.00 

M04 
M04.1; M04.2; 

M04.4 

O3 - Number of actions/operations 

supported 
>= 10 ha to < 20 ha 

Number of 

actions/operations 

supported by FI 
 

M04 
M04.1; M04.2; 

M04.4 

O3 - Number of 

actions/operations supported 
< 5 ha  64.00 

M04 
M04.1; M04.2; 

M04.4 

O3 - Number of actions/operations 

supported 
< 5 ha 

Number of 

actions/operations 

supported by grants 
64.00 

M04 
M04.1; M04.2; 

M04.4 

O3 - Number of actions/operations 

supported 
< 5 ha 

Number of 

actions/operations 

supported by FI 
 

M04 
M04.1; M04.2; 

M04.4 

O3 - Number of 

actions/operations supported 
>=  5 ha to < 10 ha  243.00 

M04 
M04.1; M04.2; 

M04.4 

O3 - Number of actions/operations 

supported 
>=  5 ha to < 10 ha 

Number of 

actions/operations 

supported by grants 
243.00 

M04 
M04.1; M04.2; 

M04.4 

O3 - Number of actions/operations 

supported 
>=  5 ha to < 10 ha 

Number of 

actions/operations 

supported by FI 
 

M04 
M04.1; M04.2; 

M04.4 

O3 - Number of 

actions/operations supported 
Total  8,948.00 

M04 
M04.1; M04.2; 

M04.4 

O3 - Number of 

actions/operations supported 
Total 

Number of 

actions/operations 

supported by grants 

8,948.00 

M04 
M04.1; M04.2; 

M04.4 

O3 - Number of 

actions/operations supported 
Total 

Number of 

actions/operations 

supported by FI 

0.00 

M04 
M04.1; M04.2; 

M04.4 

O3 - Number of 

actions/operations supported 
>= 20 ha to < 50 ha  1,294.00 

M04 
M04.1; M04.2; 

M04.4 

O3 - Number of actions/operations 

supported 
>= 20 ha to < 50 ha 

Number of 

actions/operations 

supported by grants 
1,294.00 

M04 
M04.1; M04.2; 

M04.4 

O3 - Number of actions/operations 

supported 
>= 20 ha to < 50 ha 

Number of 

actions/operations 

supported by FI 

 

M06 
M06.1; M06.2; 

M06.3; M06.4 
O1 - Total public expenditure >= 50 Ha  0.00 

M06 
M06.1; M06.2; 

M06.3; M06.4 
O1 - Total public expenditure >= 50 Ha 

Total public expenditure 

of the support provided by 

FI 
 

M06 
M06.1; M06.2; 

M06.3; M06.4 
O1 - Total public expenditure >= 50 Ha 

Total public expenditure 

of operations supported by 

grants 

 

M06 
M06.1; M06.2; 

M06.3; M06.4 
O1 - Total public expenditure >= 10 ha to < 20 ha  0.00 

M06 
M06.1; M06.2; 

M06.3; M06.4 
O1 - Total public expenditure >= 10 ha to < 20 ha 

Total public expenditure 

of the support provided by 

FI 

 

M06 
M06.1; M06.2; 

M06.3; M06.4 
O1 - Total public expenditure >= 10 ha to < 20 ha 

Total public expenditure 

of operations supported by 

grants 

 

M06 
M06.1; M06.2; 

M06.3; M06.4 
O1 - Total public expenditure < 5 ha  0.00 

M06 
M06.1; M06.2; 

M06.3; M06.4 
O1 - Total public expenditure < 5 ha 

Total public expenditure 

of the support provided by 

FI 

 

M06 
M06.1; M06.2; 

M06.3; M06.4 
O1 - Total public expenditure < 5 ha 

Total public expenditure 

of operations supported by 

grants 
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M06 
M06.1; M06.2; 

M06.3; M06.4 
O1 - Total public expenditure >=  5 ha to < 10 ha  0.00 

M06 
M06.1; M06.2; 

M06.3; M06.4 
O1 - Total public expenditure >=  5 ha to < 10 ha 

Total public expenditure 

of the support provided by 

FI 

 

M06 
M06.1; M06.2; 

M06.3; M06.4 
O1 - Total public expenditure >=  5 ha to < 10 ha 

Total public expenditure 

of operations supported by 

grants 

 

M06 
M06.1; M06.2; 

M06.3; M06.4 
O1 - Total public expenditure Total  0.00 

M06 
M06.1; M06.2; 

M06.3; M06.4 
O1 - Total public expenditure Total 

Total public expenditure 

of the support provided 

by FI 

0.00 

M06 
M06.1; M06.2; 

M06.3; M06.4 
O1 - Total public expenditure Total 

Total public expenditure 

of operations supported 

by grants 

0.00 

M06 
M06.1; M06.2; 

M06.3; M06.4 
O1 - Total public expenditure >= 20 ha to < 50 ha  0.00 

M06 
M06.1; M06.2; 

M06.3; M06.4 
O1 - Total public expenditure >= 20 ha to < 50 ha 

Total public expenditure 

of the support provided by 

FI 

 

M06 
M06.1; M06.2; 

M06.3; M06.4 
O1 - Total public expenditure >= 20 ha to < 50 ha 

Total public expenditure 

of operations supported by 

grants 

 

M06 
M06.1; M06.2; 

M06.3; M06.4 

O3 - Number of 

actions/operations supported 
>= 50 Ha  0.00 

M06 
M06.1; M06.2; 

M06.3; M06.4 

O3 - Number of actions/operations 

supported 
>= 50 Ha 

Number of 

actions/operations 

supported by grants 

 

M06 
M06.1; M06.2; 

M06.3; M06.4 

O3 - Number of actions/operations 

supported 
>= 50 Ha 

Number of 

actions/operations 

supported by FI 
 

M06 
M06.1; M06.2; 

M06.3; M06.4 

O3 - Number of 

actions/operations supported 
>= 10 ha to < 20 ha  0.00 

M06 
M06.1; M06.2; 

M06.3; M06.4 

O3 - Number of actions/operations 

supported 
>= 10 ha to < 20 ha 

Number of 

actions/operations 

supported by grants 

 

M06 
M06.1; M06.2; 

M06.3; M06.4 

O3 - Number of actions/operations 

supported 
>= 10 ha to < 20 ha 

Number of 

actions/operations 

supported by FI 
 

M06 
M06.1; M06.2; 

M06.3; M06.4 

O3 - Number of 

actions/operations supported 
< 5 ha  0.00 

M06 
M06.1; M06.2; 

M06.3; M06.4 

O3 - Number of actions/operations 

supported 
< 5 ha 

Number of 

actions/operations 

supported by grants 
 

M06 
M06.1; M06.2; 

M06.3; M06.4 

O3 - Number of actions/operations 

supported 
< 5 ha 

Number of 

actions/operations 

supported by FI 
 

M06 
M06.1; M06.2; 

M06.3; M06.4 

O3 - Number of 

actions/operations supported 
>=  5 ha to < 10 ha  0.00 

M06 
M06.1; M06.2; 

M06.3; M06.4 

O3 - Number of actions/operations 

supported 
>=  5 ha to < 10 ha 

Number of 

actions/operations 

supported by grants 
 

M06 
M06.1; M06.2; 

M06.3; M06.4 

O3 - Number of actions/operations 

supported 
>=  5 ha to < 10 ha 

Number of 

actions/operations 

supported by FI 
 

M06 
M06.1; M06.2; 

M06.3; M06.4 

O3 - Number of 

actions/operations supported 
Total  0.00 

M06 
M06.1; M06.2; 

M06.3; M06.4 

O3 - Number of 

actions/operations supported 
Total 

Number of 

actions/operations 

supported by grants 

0.00 
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M06 
M06.1; M06.2; 

M06.3; M06.4 

O3 - Number of 

actions/operations supported 
Total 

Number of 

actions/operations 

supported by FI 

0.00 

M06 
M06.1; M06.2; 

M06.3; M06.4 

O3 - Number of 

actions/operations supported 
>= 20 ha to < 50 ha  0.00 

M06 
M06.1; M06.2; 

M06.3; M06.4 

O3 - Number of actions/operations 

supported 
>= 20 ha to < 50 ha 

Number of 

actions/operations 

supported by grants 

 

M06 
M06.1; M06.2; 

M06.3; M06.4 

O3 - Number of actions/operations 

supported 
>= 20 ha to < 50 ha 

Number of 

actions/operations 

supported by FI 
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Table C2.4: Monitoring of supported operations addressing integration of third-country nationals (TCN) 

(amended art 14 of Regulation 808/2014) - CUMULATIVE 

Indicator Priority Focus Area Cumul 2014-2019 

O1 - Total public expenditure P2 2A  

O1 - Total public expenditure P2 2B  

O1 - Total public expenditure P3 3A  

O1 - Total public expenditure P3 3B  

O1 - Total public expenditure P4 4A  

O1 - Total public expenditure P4 4B  

O1 - Total public expenditure P4 4C  

O1 - Total public expenditure P5 5A  

O1 - Total public expenditure P5 5B  

O1 - Total public expenditure P5 5C  

O1 - Total public expenditure P5 5D  

O1 - Total public expenditure P5 5E  

O1 - Total public expenditure P6 6A  

O1 - Total public expenditure P6 6B  

O1 - Total public expenditure P6 6C  

O1 - Total public expenditure    

O3 - Number of actions/operations supported P2 2A  

O3 - Number of actions/operations supported P2 2B  

O3 - Number of actions/operations supported P3 3A  

O3 - Number of actions/operations supported P3 3B  

O3 - Number of actions/operations supported P4 4A  

O3 - Number of actions/operations supported P4 4B  

O3 - Number of actions/operations supported P4 4C  

O3 - Number of actions/operations supported P5 5A  

O3 - Number of actions/operations supported P5 5B  

O3 - Number of actions/operations supported P5 5C  

O3 - Number of actions/operations supported P5 5D  

O3 - Number of actions/operations supported P5 5E  

O3 - Number of actions/operations supported P6 6A  

O3 - Number of actions/operations supported P6 6B  

O3 - Number of actions/operations supported P6 6C  

O3 - Number of actions/operations supported    

O12 - Number of participants in trainings P2 2A  

O12 - Number of participants in trainings P2 2B  

O12 - Number of participants in trainings P3 3A  

O12 - Number of participants in trainings P3 3B  

O12 - Number of participants in trainings P4 4A  

O12 - Number of participants in trainings P4 4B  

O12 - Number of participants in trainings P4 4C  

O12 - Number of participants in trainings P5 5A  

O12 - Number of participants in trainings P5 5B  

O12 - Number of participants in trainings P5 5C  

O12 - Number of participants in trainings P5 5D  

O12 - Number of participants in trainings P5 5E  

O12 - Number of participants in trainings P6 6A  

O12 - Number of participants in trainings P6 6B  
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O12 - Number of participants in trainings P6 6C  

O12 - Number of participants in trainings    
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Table D: Progress towards targets  

Approved operations 

Priority Focus Area Indicator Measure Sub-Measure 

Based on approved 

operations 

(Cumulative 2014-

2019) 

P2 2A 
O4 - Number of 

holdings/beneficiaries supported 
M04 M04.1 1,823.00 

P2 2B 
O4 - Number of 

holdings/beneficiaries supported 
M04 M04.1  

P2 2B 
O4 - Number of 

holdings/beneficiaries supported 
M06 M06.1 145.00 

P3 3A 
O4 - Number of 

holdings/beneficiaries supported 
M03   

P3 3A 
O9 - Number of holdings 

participating in supported schemes 
M09   

P3 3A 
O9 - Number of holdings 

participating in supported schemes 
M16 M16.4  

P5 5B O2 - Total investment M04   

P5 5B O2 - Total investment M07   

P5 5C O2 - Total investment M04  11,642,702.41 

P5 5C O2 - Total investment M06   

P5 5C O2 - Total investment M07   

P5 5C O2 - Total investment M08 M08.6  
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Realised targets 

Priority Focus Area Indicator Dimension 1 
Based on completed 

realised target * 

P1 1A 

T1: percentage of expenditure under 

Articles 14, 15 and 35 of Regulation 

(EU) No 1305/2013 in relation to the 

total expenditure for the RDP (focus area 

1A) 

 6.74 

P1 1B 

T2: Total number of cooperation 

operations supported under the 

cooperation measure (Article 35 of 

Regulation (EU) No 1305/2013) (groups, 

networks/clusters, pilot projects…) 

(focus area 1B) 

 173.00 

P1 1C 

T3: Total number of participants trained 

under Article 14 of Regulation (EU) No 

1305/2013 (focus area 1C) 
 14,406.00 

P2 2A 

Number of agricultural holdings with 

RDP support for investments in 

restructuring or modernisation (focus 

area 2A) 

 1,532.00 

P2 2A 

R1 / T4: percentage of agricultural 

holdings with RDP support for 

investments in restructuring or 

modernisation (focus area 2A) 

 6.35 

P2 2B 

R3 / T5: percentage of agricultural 

holdings with RDP supported business 

development plan/investments for young 

farmers (focus area 2B) 

 0.00 

P3 3A 

R4 / T6: percentage of agricultural 

holdings receiving support for 

participating in quality schemes, local 

markets and short supply circuits, and 

producer groups/organisations (focus 

area 3A) 

 0.42 

P3 3B 

R5 / T7: percentage of farms 

participating in risk management 

schemes (focus area 3B) 

 0.00 

P4 4A 

Forest/other wooded area under 

management contracts supporting 

biodiversity (ha) (focus area 4A) 

 2,568.00 

P4 4A 

R6 / T8: percentage of forest/other 

wooded area under management 

contracts supporting biodiversity (focus 

area 4A) 

 0.83 

P4 4A 

Agricultural land under management 

contracts supporting biodiversity and/or 

landscapes (ha) (focus area 4A) 

 636,757.99 

P4 4A 

R7 / T9: percentage of agricultural land 

under management contracts supporting 

biodiversity and/or landscapes (focus 

area 4A) 

 44.72 

P4 4B 

Agricultural land under management 

contracts to improve water management 

(ha) (focus area 4B) 
 88,538.29 

P4 4B 

R8 / T10: percentage of agricultural land 

under management contracts to improve 

water management (focus area 4B) 
 6.22 

P4 4B 

Forestry land under management 

contracts to improve water management 

(ha) (focus area 4B) 

  

P4 4B 

R9 / T11: percentage of forestry land 

under management contracts to improve 

water management (focus area 4B) 

 0.00 
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P4 4C 

Agricultural land under management 

contracts to improve soil management 

and/or prevent soil erosion (ha) (focus 

area 4C) 

 63,499.53 

P4 4C 

R10 / T12: percentage of agricultural 

land under management contracts to 

improve soil management and/or prevent 

soil erosion (focus area 4C) 

 4.46 

P4 4C 

Forestry land under management 

contracts to improve soil management 

and/or prevent soil erosion (ha) (focus 

area 4C) 

  

P4 4C 

R11 / T13: percentage of forestry land 

under management contracts to improve 

soil management and/or prevent soil 

erosion (focus area 4C) 

 0.00 

P5 5A 

R12 / T14: percentage of irrigated land 

switching to more efficient irrigation 

system (focus area 5A) 

  

P5 5B 
T15: Total investment for energy 

efficiency (focus area 5B) 
 14,508,002.03 

P5 5C 
T16: Total investment in renewable 

energy production (focus area 5C) 
 1,022,617.45 

P5 5D 

R16 / T17: percentage of LU concerned 

by investments in live-stock management 

in view of reducing GHG and/or 

ammonia emissions (focus area 5D) 

 0.00 

P5 5D 

Agricultural land under management 

contracts targeting reduction of GHG 

and/or ammonia emissions (ha) (focus 

area 5D) 

 62,884.28 

P5 5D 

R17 / T18: percentage of agricultural 

land under management contracts 

targeting reduction of GHG and/or 

ammonia emissions (focus area 5D) 

 4.42 

P5 5E 

Agricultural and forest land under 

management to foster carbon 

sequestration/conservation (ha) (focus 

area 5E) 

 2,171.27 

P5 5E 

R20 / T19: percentage of agricultural and 

forest land under management contracts 

contributing to carbon sequestration and 

conservation (focus area 5E) 

 0.13 

P6 6A 
R21 / T20: Jobs created in supported 

projects (focus area 6A) 
female 1.00 

P6 6A 
R21 / T20: Jobs created in supported 

projects (focus area 6A) 
male 1.00 

P6 6B 

R22 / T21: percentage of rural population 

covered by local development strategies 

(focus area 6B) 

 45.53 

P6 6B 
Net population benefiting from improved 

services 
 71,067.00 

P6 6B 

R23 / T22: percentage of rural population 

benefiting from improved 

services/infrastructures (focus area 6B) 

 2.34 

P6 6B 
R24 / T23: Jobs created in supported 

projects (Leader) (focus area 6B) 
female 6.00 

P6 6B 
R24 / T23: Jobs created in supported 

projects (Leader) (focus area 6B) 
male 6.00 

P6 6C 
Net population benefiting from improved 

services 
  

P6 6C 
R25 / T24: percentage of rural population 

benefiting from new or improved 
 0.00 
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services/infrastructures (ICT) (focus area 

6C) 
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Table E: Monitoring of transitional measures - ANNUAL 

Measure 
Measure (code) under Regulation (EC) No 

1698/2005 (DM = Discontinued measure) 
Total public expenditure (EUR) 

M01 331, 111  

M02 114, 115  

M03 132, 133  

M04 216, 121, 125, 123  

M05 126  

M06 112, 141, 311,312,313  

M07 321, 322, 323  

M08 221, 222, 223, 226, 227, 122, 123  

M09 142  

M10 214  

M11 214  

M12 213, 224  

M13 211, 212  

M14 215  

M15 225  

M16 124  

M19 411, 412, 413, 421, 431  

 DM 113  

 DM 131  

 DM 341  
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Table F: Achievement of the performance framework indicators 

Table F1: Performance Framework Indicators 

Applicable Priority Indicator 

Realised 

performance 

framework 

indicators (Year 

2019)* (A) 

Adjustment top ups 

(B) 

Calculated 

achievement rate 

(YEAR 2019)** 

(C)=(A-B)/E 

Target 2023 

(from RDP) (E) 

 X  P2 Total Public Expenditure 

P2 (EUR) 

42,118,797.42  39.54% 106,518,333.17 

 X  P2 Number of agricultural 

holdings with RDP 

support for investment in 

restructuring or 

modernisation (focus area 

2A) + holdings with RDP 

supported business 

development 

plan/investment for young 

farmers (focus area 2B) 

1,532.00  63.02% 2,431.00 

 X  P3 Total Public Expenditure 

P3 (EUR) 

46,603,122.68  27.55% 169,163,436.09 

 X  P3 Number of supported 

agricultural holdings 

receiving support for 

participating in quality 

schemes, local 

markets/short supply 

circuits, and producer 

groups (focus area 3A)  

102.00  61.82% 165.00 

 P3 Number of agricultural 

holdings participating in 

0.00  0% 0.00 
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risk management schemes 

(focus area 3B) 

 X  P4 Total Public Expenditure 

P4 (EUR) 

239,448,069.03  56.22% 425,898,054.96 

 X  P4 Agricultural land under 

management contracts 

contributing to 

biodiversity (ha) (focus 

area 4A) + improving 

water management (ha) 

(focus area 4B) + 

improving soil 

management 

and/preventing soil 

erosion (ha) (focus area 

4C) 

1,253,886.29  177.51% 706,387.00 

 X  P5 Total Public Expenditure 

P5 (EUR) 

31,982,524.60  45.39% 70,463,795.91 

 X  P5 Number of investment 

operations in energy 

savings and efficiency 

(focus area 5B) + in 

renewable energy 

production (focus area 

5C) 

927.00  159.01% 583.00 

 X  P5 Agricultural and forest 

land under management to 

foster carbon 

sequestration/conservation 

(ha) (focus area 5E) + 

Agricultural land under 

management contracts 

198,700.69  311.88% 63,710.68 
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targeting reduction of 

GHG and/or ammonia 

emissions (ha) (focus area 

5D) + Irrigated land 

switching to more 

efficient irrigation system 

(ha) (focus area 5A) 

 X  P6 Number of operations 

supported to improve 

basic services and 

infrastructures in rural 

areas (focus areas 6B and 

6C) 

111.00  26.68% 416.00 

 X  P6 Total Public Expenditure 

P6 (EUR) 

52,615,011.44  33.6% 156,614,058.71 

 X  P6 Population covered by 

LAG (focus area 6B) 

1,381,745.00  100% 1,381,745.00 
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Table F2: Alternative Performance Framework Indicators 

Applicable Priority Indicator Realised performance 

framework indicators 

(Year 2019)* (A) 

Adjustment top ups 

(B) 

Calculated 

achievement rate 

(YEAR 2019)** 

(C)=(A-B)/E 

Target 2023 

(from RDP) 

(E) 

 X  P2 Number of 

participants in 

trainings (focus 

area 2A) 

   10,010.00 

 X  P3 Number of 

operations 

supported for 

investments (e.g. in 

agricultural 

holdings, in 

processing and 

marketing of ag. 

products) (focus 

area 3A) 

   120.00 
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Table G: Programme-specific indicators 

Table G1: Specific target table 

RDP 

No specific target indicators defined 

AIR 

No specific target indicators defined 
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Table G2: Specific output table 

RDP 

No specific output indicators defined 

AIR 

No specific output indicators defined 
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6,2 LEGEND 

Priority/Focus Area 

P1: Fostering knowledge transfer and innovation in agriculture, forestry and rural areas 

 1A) Fostering innovation, cooperation, and the development of the knowledge base in rural areas 

 1B) Strengthening the links between agriculture, food production and forestry and research and 

innovation, including for the purpose of improved environmental management and performance 

 1C) Fostering lifelong learning and vocational training in the agricultural and forestry sectors 

P2: Enhancing farm viability and competitiveness of all types of agriculture in all regions and 

promoting innovative farm technologies and the sustainable management of forests 

 2A) Improving the economic performance of all farms and facilitating farm restructuring and 

modernisation, notably with a view to increasing market participation and orientation as well as 
agricultural diversification 

 2B) Facilitating the entry of adequately skilled farmers into the agricultural sector and, in 
particular, generational renewal 

P3: Promoting food chain organisation, including processing and marketing of agricultural 

products, animal welfare and risk management in agriculture 

 3A) Improving competitiveness of primary producers by better integrating them into the agri-

food chain through quality schemes, adding value to agricultural products, promotion in local 
markets and short supply circuits, producer groups and inter-branch organisations 

 3B) Supporting farm risk prevention and management 

P4: Restoring, preserving and enhancing ecosystems related to agriculture and forestry 

 4A) Restoring, preserving and enhancing biodiversity, including in Natura 2000 areas, and in 

areas facing natural or other specific constraints and high nature value farming, as well as the 
state of European landscapes 

 4B) Improving water management, including fertiliser and pesticide management 

 4C) Preventing soil erosion and improving soil management 

P5: Promoting resource efficiency and supporting the shift towards a low carbon and climate 

resilient economy in agriculture, food and forestry sectors 

 5A) Increasing efficiency in water use by agriculture 

 5B) Increasing efficiency in energy use in agriculture and food processing 

 5C) Facilitating the supply and use of renewable sources of energy, of by products, wastes, 

residues and other non food raw material for the purposes of the bio-economy 

 5D) Reducing green house gas and ammonia emissions from agriculture 

 5E) Fostering carbon conservation and sequestration in agriculture and forestry 

P6: Promoting social inclusion, poverty reduction and economic development in rural areas 

 6A) Facilitating diversification, creation and development of small enterprises, as well as job 

creation 

 6B) Fostering local development in rural areas 

 6C) Enhancing the accessibility, use and quality of information and communication technologies 
(ICT) in rural areas 



 

92 

 

Measure/Submeasure 

M01 - Knowledge transfer and information actions (art 14) 

 M1.1 - support for vocational training and skills acquisition actions 

 M1.2 - support for demonstration activities and information actions 

 M1.3 - support for short-term farm and forest management exchange as well as farm and forest 
visits 

M02 - Advisory services, farm management and farm relief services (art 15) 

 M2.1 - support to help benefiting from the use of advisory services 

 M2.2 - support for the setting up of farm management, farm relief and farm advisory services as 
well as forestry advisory services 

 M2.3 - support for training of advisors 

M03 - Quality schemes for agricultural products and foodstuffs (art 16) 

 M3.1 - support for new participation in quality schemes 

 M3.2 - Support for information and promotion activities implemented by groups of producers in 

the internal market 

M04 - Investments in physical assets (art 17) 

 M4.1 - support for investments in agricultural holdings 

 M4.2 - support for investments in processing/marketing and/or development of agricultural 

products 

 M4.3 - support for investments in infrastructure related to development, modernisation or 

adaptation of agriculture and forestry 

 M4.4 - support for non-productive investments linked to the achievement of agri-environment-

climate objectives 

M05 - Restoring agricultural production potential damaged by natural disasters and 

catastrophic events and introduction of appropriate prevention actions (art 18)  

 M5.1 - support for investments in preventive actions aimed at reducing the consequences of 
probable natural disasters, adverse climatic events and catastrophic events 

 M5.2 - support for investments for the restoration of agricultural land and production potential 
damaged by natural disasters, adverse climatic events and catastrophic events 

M06 - Farm and business development (art 19) 

 M6.1 - business start up aid for young farmers 

 M6.2 - business start up aid for non-agricultural activities in rural areas 

 M6.3 - business start up aid for the development of small farms 

 M6.4 - support for investments in creation and development of non-agricultural activities 

 M6.5 - payments for farmers eligible for the small farmers scheme who permanently transfer 
their holding to another farmer 

M07 - Basic services and village renewal in rural areas (art 20) 

 M7.1 - support for drawing up and updating of plans for the development of municipalities and 

villages in rural areas and their basic services and of protection and management plans relating 
to N2000 sites and other areas of high nature value 

 M7.2 - support for investments in the creation, improvement or expansion of all types of small 
scale infrastructure, including investments in renewable energy and energy saving 
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 M7.3 - support for broadband infrastructure, including its creation, improvement and expansion, 
passive broadband infrastructure and provision of access to broadband and public e-government  

 M7.4 - support for investments in the setting-up, improvement or expansion of local basic 
services for the rural population including leisure and culture, and the related infrastructure 

 M7.5 - support for investments for public use in recreational infrastructure, tourist information 
and small scale tourism infrastructure 

 M7.6 - support for studies/investments associated with the maintenance, restoration and 

upgrading of the cultural and natural heritage of villages, rural landscapes and high nature value 
sites including related socio-economic aspects, as well as environmental awareness actions 

 M7.7 - support for investments targeting the relocation of activities and conversion of buildings 

or other facilities located inside or close to rural settlements, with a view to improving the quality 
of life or increasing the environmental performance of the settlement 

 M7.8 - others 

M08 - Investments in forest area development and improvement of the viability of forests (art 

21-26) 

 M8.1 - support for afforestation/creation of woodland 

 M8.2 - support for establishment and maintenance of agro-forestry systems 

 M8.3 - support for prevention of damage to forests from forest fires and natural disasters and 

catastrophic events 

 M8.4 - support for restoration of damage to forests from forest fires and natural disasters and 

catastrophic events 

 M8.5 - support for investments improving the resilience and environmental value of forest 

ecosystems 

 M8.6 - support for investments in forestry technologies and in processing, mobilising and 
marketing of forest products 

M09 - Setting-up of producer groups and organisations (art 27) 

 M9.1 - setting up of producer groups and organisations in the agriculture and forestry sectors 

M10 - Agri-environment-climate (art 28) 

 M10.1 - payment for agri-environment-climate commitments 

 M10.2 - support for conservation and sustainable use and development of genetic resources in 
agriculture 

M11 - Organic farming (art 29) 

 M11.1 - payment to convert to organic farming practices and methods 

 M11.2 - payment to maintain organic farming practices and methods  

M12 - Natura 2000 and Water Framework Directive payments (art 30) 

 M12.1 - compensation payment for Natura 2000 agricultural areas 

 M12.2 - compensation payment for Natura 2000 forest areas 

 M12.3 - compensation payment for agricultural areas included in river basin management plans 

M13 - Payments to areas facing natural or other specific constraints (art 31) 

 M13.1 - compensation payment in mountain areas 

 M13.2 - compensation payment for other areas facing significant natural constraints 

 M13.3 - compensation payment to other areas affected by specific constraints 

M14 - Animal welfare (art 33) 
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 M14.1 - payment for animal welfare  

M15 - Forest environmental and climate services and forest conservation (art 34) 

 M15.1 - payment for forest -environmental and climate commitments 

 M15.2 - support for the conservation and promotion of forest genetic resources 

M16 - Co-operation (art 35) 

 M16.0 - others 

 M16.1 - support for the establishment and operation of operational groups of the EIP for 
agricultural productivity and sustainability 

 M16.2 - support for pilot projects, and for the development of new products, practices, processes 
and technologies 

 M16.3 - (other) co-operation among smalls operators in organising joint work processes and 
sharing facilities and resources, and for developing/marketing tourism 

 M16.4 - support for horizontal and vertical co-operation among supply chain actors for the 

establishment and development of short supply chains and local markets, and for promotion 
activities in a local context relating to the development of short supply chains and local markets 

 M16.5 - support for joint action undertaken with a view to mitigating or adapting to climate 
change, and for joint approaches to environmental projects and ongoing environmental practices 

 M16.6 - support for cooperation among supply chain actors for sustainable provision of biomass 
for use in food and energy production and industrial processes 

 M16.7 - support for non-CLLD local development strategies 

 M16.8 - support for drawing up of forest management plans or equivalent instruments 

 M16.9 - support for diversification of farming activities into activities concerning health care, 

social integration, community-supported agriculture and education about the environment and 
food 

M17 - Risk management (art 36) 

 M17.1 - Crop, animal and plant insurance premium 

 M17.2 - Mutual funds for adverse climatic events, animal and plant diseases, pest infestations 

and environmental incidents 

 M17.3 - Income stabilisation tool 

M18 - Financing of complementary national direct payments for Croatia (art 40) 

 M18 - Financing of complementary national direct payments for Croatia 

M19 - Support for LEADER local development (CLLD – community-led local development) 

(art 35 Regulation (EU) No 1303/2013) 

 M19.1 - Preparatory support 

 M19.2 - Support for implementation of operations under the community-led local development 
strategy 

 M19.3 - Preparation and implementation of cooperation activities of the local action 

 M19.4 - Support for running costs and animation 

M20 - Technical assistance Member States (art 51-54) 

 M20.1 - support for technical assistance (other than NRN) 

 M20.2 - support for establishing and operating the NRN 

M113 - Early retirement 

M131 - Meeting standards based on Community legislation 
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M341 - Skills acquisition, animation and implementation 
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        WPMC(20)172 
 
WALES PROGRAMME MONITORING COMMITTEE, EUROPEAN 
STRUCTURAL AND INVESTMENT FUNDS 2014 – 2020: 

 
Amendment to the 2014-2020 ERDF Programmes 
 
Issue 
 

1. The PMC is asked to agree amendments to be made to the 2014-2020 
ERDF Programmes, which relate to: 
 

 The reallocation of ERDF funding between Thematic Objectives and 

Priority Axes due to the changing socio-economic conditions and the 

investment context resulting from the COVID-19 pandemic. 

 UPDATED EVIDENCE AND PLANNING ASSUMPTIONS TO MAKE SOME ADDITIONAL 

CHANGES. 

 ADJUSTMENTS TO THE PERFORMANCE FRAMEWORK REFLECTING THE ABOVE 

CHANGES. 

 
Recommendation 
 

2. In line with Article 110 of Regulation EU 1303/2013, there is a requirement 
for the PMC to examine and approve any proposal to amend the Operational 
Programmes proposed by the Managing Authority.  

 
Background 
 
3. Due to changes in the socio-economic conditions and investment context 

because of the COVID-19 pandemic, an initial review of both ERDF 
Programmes has been undertaken which has identified some potential 
modifications that are needed, including the reallocation of ERDF funding 
between Thematic Objectives and Priority Axes. 
 

4. Taking into account updated evidence from current approvals and 
planning assumptions, we are proposing changes to a number of 
indicators under both Programmes. However, an externally commissioned 
review of all indicator targets across all Priorities is planned for the end of 
this financial year to understand the impact of the COVID-19 pandemic on 
operations ability to meet their targets by the end of the programming 
period. This work may identify further changes to indicator targets that 
would be proposed to Members in future modifications. 
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Priority 2 changes in West Wales and the Valleys ERDF Programme 
 

5. There has been a significant need to address the requirements of Welsh 
businesses through the pandemic. Whilst a lot of business financial 
support has been provided through various Welsh Government and UK 
Government schemes there are still significant gaps in the availability of 
the repayable finance which is not addressed by the commercial market. 
WEFO commissioned an ex ante assessment to ascertain what these 
gaps in provision are and what has changed in terms of businesses 
requirements for finance. 

 
6. The ex ante has found that there is a need to increase debt provision 

through the Wales Business Fund (Financial Instruments), delivered 
through the Development Bank of Wales with ERDF, with a particular 
focus on working capital for the next 9-12 months and a reversion to the 
usual debt provision after that. It has also found that the already 
challenging levels of equity investment being targeted by the Wales 
Business Fund will be even more difficult to achieve as a result of the 
impacts of the pandemic. 

 

7. Taking into account the ex ante findings, virement of monies from equity to 
debt within Specific Objective 2.1 will be accommodated, with an 
additional £2.4m to be vired from Specific Objective 2.5 into Specific 
Objective 2.1. 

 

8. Alongside the changes to business finance there is a need to extend the 
business support provision that is delivered through Business Wales. 
WEFO is looking to immediately extend its investment into Business 
Wales for a further 12 months to October 2022 with consideration to 
further extend this to December 2023. It should be noted that the 
pandemic has had an effect upon KPIs for Business Wales which have 
had to be taken into account ahead of agreeing additional KPIs for this 
proposed extension.  

 
West Wales and the Valleys: other changes 
 
9. The Arbed scheme in Priority 3, Specific Objective 3 (Energy Efficiency), is 

on hold because of the COVID-19 pandemic, whilst the scheme identifies 
how delivery will be taken forward in the restricted working conditions 
resulting from the pandemic. These delays mean it is unlikely to absorb 
any significant further resources from the Priority in West Wales and the 
Valleys. This has resulted in £13m ERDF being uncommitted with the 
proposal that resources are reallocated from Priority 3 into Priority 1.  
 

10. The Research and Innovation portfolio is led by the smart specialisation 
agenda which is reflected in the backbone operations approved alongside 
the niche, individual specialism operations. There has been a high 
demand for the funds available and, the additional funds identified for 
Priority 1, will be invested to target those existing low carbon operations to 
deliver more for the programme and sector.  Key synergies with other 
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funding opportunities will only be achieved if the existing portfolio 
continues to evolve and achieve its outcomes. 

 
11. THERE ARE ALSO A SMALL NUMBER OF CHANGES PROPOSED TO INDICATOR 

TARGETS IN DIFFERENT PARTS OF THIS PROGRAMME TO REFLECT UPDATED 

EVIDENCE AND PLANNING ASSUMPTIONS. CHANGES TO THE ADJUSTMENTS TO THE 

PERFORMANCE FRAMEWORKS REFLECTING THE ABOVE ARE ALSO PROPOSED. 
CHANGES TO THE FINANCIAL ALLOCATIONS AT PRIORITY AND THEMATIC 

OBJECTIVE-LEVEL ARE SHOWN IN ANNEX A. CHANGES TO THE INDICATORS AND 

PERFORMANCE FRAMEWORKS ARE SHOWN IN ANNEX B. 
 

Priority 2 changes in East Wales ERDF Programme 
 
12. The ex ante has found that there is an additional need to increase 

provision through the Wales Business Fund in East Wales, too. Whilst 
there is a need for working capital for the next 9-12 months with a 
reversion to the usual debt provision after that, there is a stronger equity 
market in East Wales resulting in existing finances needing to be 
readjusted into equity rather than debt (the reverse of West Wales and the 
Valleys). 

 

13. Taking into account the ex ante findings, virement of monies from debt to 
equity within Specific Objective 2.1 will be accommodated, with an 
additional £0.1m to be vired from Specific Objective 2.5 into Specific 
Objective 2.1, making a total increase of £1.7m to the equity investment 
portfolio. 

 
East Wales: other changes 
 
14. It is proposed that £2m is transferred from Priority 4 (Specific Objective 

4.2) to Priority 1 in East Wales. This is to reflect the fact that an initially 
proposed successor Broadband operation in East Wales didn’t materialise. 
 

15. As is the case with West Wales and the Valleys, there has been a high 
demand for the funds available and, the additional funds identified for 
Priority 1, will be invested to target those existing low carbon operations to 
deliver more for the programme and sector.   

 

16. THERE ARE ALSO A SMALL NUMBER OF CHANGES PROPOSED TO INDICATOR 

TARGETS IN DIFFERENT PARTS OF THIS PROGRAMME TO REFLECT UPDATED 

EVIDENCE AND PLANNING ASSUMPTIONS. CHANGES TO THE ADJUSTMENTS TO THE 

PERFORMANCE FRAMEWORKS REFLECTING THE ABOVE ARE ALSO PROPOSED. 
CHANGES TO THE FINANCIAL ALLOCATIONS AT PRIORITY AND THEMATIC 

OBJECTIVE-LEVEL ARE SHOWN IN ANNEX A. CHANGES TO THE INDICATORS AND 

PERFORMANCE FRAMEWORKS ARE SHOWN IN ANNEX B. 
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SUMMARY OF CHANGES PROPOSED 
 
17. THE PROPOSED AMENDMENTS TO THE ERDF PROGRAMMES ARE: 

 
West Wales and the Valleys 
 
 Financial Changes 
 

 Priority 1 - A reallocation of £13m of ERDF (€15.2m) from Priority 3 
(Renewable Energy and Energy Efficiency SO3.3) into Priority 1 
(Research and Innovation - £8m into SO1.1 (Low Carbon) and £5m 
into SO1.2 Low Carbon)  

 

 PRIORITY 2 WILL HAVE A DIFFERENT BALANCE OF DEBT AND EQUITY: 
o SPECIFIC OBJECTIVE 2.1, WILL VIRE £25.4M FROM GROWTH CAPITAL 

EQUITY TO DEBT WITHIN ITS EXISTING FINANCIAL ALLOCATION; AND 
o A VIREMENT OF £2.4M OF ERDF (€2.8M) FROM SPECIFIC OBJECTIVE 

2.5 TO SPECIFIC OBJECTIVE 2.1 FOR DEBT PROVISION. 
 

 PRIORITY 3 - A REALLOCATION OF £13M OF ERDF (€15.2M) FROM PRIORITY 

3 (RENEWABLE ENERGY AND ENERGY EFFICIENCY SO3.3) INTO PRIORITY 1 

(RESEARCH AND INNOVATION - £8M INTO SO1.1 LOW CARBON AND £5M INTO 

SO1.2 LOW CARBON). 
 

KPI Changes 
 

 THIS ALSO REQUIRES A MODIFICATION TO SOME CORE KPIS AS HIGHLIGHTED 

IN ANNEX B, WITH AN ADDITIONAL, NEW COVID SPECIFIC CORE KPI AROUND 

JOBS SAFEGUARDED FOR PRIORITY 2, AS IDENTIFIED IN THE EX ANTE. 
 

 There will be changes to the Performance Framework targets for the 
end 2023 for Priority 1, Priority 2 and Priority 3, as shown in the second 
table of Annex B.  

 
East Wales 
 
 Financial Changes  
 

 Priority 1 – A reallocation of £2m of ERDF (€2.3m) from Priority 4 
(Connectivity SO4.2) into Priority 1 (Research and Innovation SO1.2 
Low Carbon).  
 

 PRIORITY 2 IN EAST WALES WILL REMAIN UNCHANGED IN TERMS OF THE 

OVERALL AMOUNT OF INVESTMENT. HOWEVER: 
o SPECIFIC OBJECTIVE 2.1, WILL VIRE £1.6M FROM DEBT TO GROWTH 

CAPITAL EQUITY WITHIN ITS EXISTING FINANCIAL ALLOCATION; AND 
o A VIREMENT OF £0.1M OF ERDF (€0.117M) FROM SPECIFIC 

OBJECTIVE 2.5 TO SPECIFIC OBJECTIVE 2.1 FOR EQUITY PROVISION. 
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 Priority 4 – A reallocation of £2m of ERDF (€2.3m) from Priority 4 
(Connectivity SO4.2) into Priority 1 (Research and Innovation SO1.2 
Low Carbon).  

 

KPI Changes 
 

 This also requires a modification to some core KPIs as highlighted in 
Annex B, with an additional, new COVID specific core KPI around jobs 
safeguarded for Priority 2, as identified in the ex ante. 
 

 There will be changes to the Performance Framework targets for the 
end 2023 for Priority 1, Priority 2 and Priority 4, as shown in the second 
table of Annex B. 

 
 
WEFO Lead: WEFO RME 
August 2020 
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ANNEX A - FINANCIAL TABLES (shown in Euros) 
 
Table 1: Proposed reallocation of funding at Priority and Thematic Objective-level in West Wales and the Valleys    

        

Priority 

Axis 

Thematic 

Objective 

Current Reallocation amounts Proposed 

Union support 
National 

counterpart 
Total funding 

Union 

support 

National 

counterpart 
Union support 

National 

counterpart 
Total funding 

 

1 
  

       

301,917,197  

       

152,892,090  

         

454,809,287  

 

15,210,000  

 

6,720,000  

       

317,127,197  

       

159,612,090  

          

476,739,287  

  
 

1 

      

301,917,197  

      

152,892,090  

        

454,809,287  

 

15,210,000  

 

6,720,000  

      

317,127,197  

      

159,612,090  

         

476,739,287  

 

2 
  

       

207,993,404  

       

125,275,951  

         

333,269,355  
  

       

207,993,404  

       

125,275,951  

          

333,269,355  

  
 

3 

      

168,119,484  

      

101,259,596  

        

269,379,080  

 

2,808,000  

 

1,691,279  

      

170,927,484  

      

102,950,875  

         

273,878,359  

  
 

1 

         

39,873,920  

         

24,016,355  

          

63,890,275  

 

-2,808,000  

 

-1,691,279  

         

37,065,920  

         

22,325,076  

            

59,390,996  

 

3 
  

       

170,823,488  

         

75,213,511  

         

246,036,999  

 

-15,210,000  

 

-6,720,000  

       

155,613,488  

         

68,493,511  

          

224,106,999  

  
 

4 

      

170,823,488  

         

75,213,511  

        

246,036,999  

 

-15,210,000  

 

-6,720,000  

      

155,613,488  

         

68,493,511  

         

224,106,999  

 

4 
  

       

501,305,767  

       

262,181,542  

         

763,487,309  
    

       

501,305,767  

       

262,181,542  

          

763,487,309  

  
 

7 

      

106,387,268  

         

55,640,249  

        

162,027,517  
    

      

106,387,268  

         

55,640,249  

         

162,027,517  

  
 

4 

      

172,143,962  

         

90,030,821  

        

262,174,783  
    

      

172,143,962  

         

90,030,821  

         

262,174,783  

  
 

2 

         

55,693,634  

         

29,127,618  

          

84,821,252  
    

         

55,693,634  

         

29,127,618  

            

84,821,252  

  
 

8 

      

167,080,903  

         

87,382,854  

        

254,463,757  
    

      

167,080,903  

         

87,382,854  

         

254,463,757  

 

5 
  

         

24,070,209  

            

8,186,839  

           

32,257,048  
    

         

24,070,209  

            

8,186,839  

            

32,257,048  
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Total 
  

    

1,206,110,065  

       

623,749,933  

     

1,829,859,998  
    

    

1,206,110,065  

       

623,749,933  

       

1,829,859,998  

          
Table 2: Proposed reallocation of funding at Priority and Thematic Objective-level in East Wales (shown in Euros)   

        

Priority 

Axis 

Thematic 

Objective 

Current Reallocation amounts Proposed 

Union support 
National 

counterpart 
Total funding 

Union 

support 

National 

counterpart 
Union support 

National 

counterpart 
Total funding 

 

1 
  

       

101,098,529  

       

101,098,529  

         

202,197,058  

 

2,340,000  

 

2,340,000  

       

103,438,529  

       

103,438,529  

          

206,877,058  

  
 

1 

      

101,098,529  

      

101,098,529  

        

202,197,058  

 

2,340,000  

 

2,340,000  

      

103,438,529  

      

103,438,529  

         

206,877,058  

 

2 
  

         

45,720,471  

         

45,720,471  

           

91,440,942  
    

         

45,720,471  

         

45,720,471  

            

91,440,942  

  
 

3 

         

33,612,232  

         

33,612,232  

          

67,224,464  

 

117,000  

 

117,000  

         

33,729,232  

         

33,729,232  

            

67,458,464  

  
 

1 

         

12,108,239  

         

12,108,239  

          

24,216,478  

 

-117,000  

 

-117,000  

         

11,991,239  

         

11,991,239  

            

23,982,478  

 

3 
  

            

4,553,428  

            

4,553,428  

             

9,106,856  
    

            

4,553,428  

            

4,553,428  

               

9,106,856  

  
 

4 

           

4,553,428  

           

4,553,428  

             

9,106,856  
    

           

4,553,428  

           

4,553,428  

              

9,106,856  

 

4 
  

         

47,873,581  

         

47,873,581  

           

95,747,162  

 

-2,340,000  

 

-2,340,000  

         

45,533,581  

         

45,533,581  

            

91,067,162  

  
 

4 

         

36,098,865  

         

36,098,865  

          

72,197,730  
    

         

36,098,865  

         

36,098,865  

            

72,197,730  

  
 

2 

         

11,774,716  

         

11,774,716  

          

23,549,432  

 

-2,340,000  

 

-2,340,000  

           

9,434,716  

           

9,434,716  

            

18,869,432  
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5 
  

            

4,066,245  

            

4,066,245  

             

8,132,490  
    

            

4,066,245  

            

4,066,245  

               

8,132,490  

 

Total 
  

       

203,312,254  

       

203,312,254  

         

406,624,508  
    

       

203,312,254  

       

203,312,254  

          

406,624,508  

          
 
ANNEX B - INDICATOR AND PERFORMANCE FRAMEWORK TARGETS 
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Table 1: Changes to indicator targets by Priority

 
 

Priority 2: SME Competitiveness

Current target
Proposed 

target
Current target

Proposed 

target

Investment in enterprises £149.6m £229.3m £60.0m £167.0m

Number of enterprises receiving financial support other than grants 235                326                65                  90                  

Private investment matching public support to SMEs - Non-grants €74.8m €129.3m €18.7m €178.3m

Employment increase in supported enterprises 2,300              1,381              650                435                

Jobs safeguarded New indicator 1,760              New indicator 57                  

Enterprises adopting or improving:

- sustainable development strategies and monitoring systems 190                190                30                  30                  

- equality and diversity strategies and monitoring systems 190                190                30                  30                  

Number of new enterprises supported 5,150              3,860              2,200              1,810              

Number of enterprises receiving non-financial support 275                950                120                450                

Employment increase in supported enterprises 8,800              5,980              3,800              2,530              

Enterprises adopting or improving:

- sustainable development strategies and monitoring systems 2,710              575                1,170              210                

- equality and diversity strategies and monitoring systems 2,710              575                1,170              210                

Number of enterprises supported to introduce new to the firm products 1,480              1,480              400                400                

Number of enterprises receiving non-financial support 3,450              3,450              900                900                

SO2.2: Start-ups

Specific Objective Outputs

West Wales and the Valleys East Wales

SO2.1: Access to Finance

SO2.3: ICT take up and 

exploitation
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Current target
Proposed 

target
Current target

Proposed 

target

Employment increase in supported enterprises 6,450              11,660            2,550              6,120              

Number of enterprises receiving grants 40                  50                  10                  20                  

Number of enterprises receiving financial support other than grants 330                330                115                115                

Number of enterprises receiving non-financial support 8,000              6,310              5,400              3,030              

Private investment matching public support to SMEs - Grants €4.3m €4.3m €2.2m €2.2m

Increase in level of export £167.1m £200.0m £65.9m £120.0m

Enterprises adopting or improving:

- sustainable development strategies and monitoring systems 5,910              2,360              3,200              880                

- equality and diversity strategies and monitoring systems 5,910              2,360              3,200              880                

Investment in enterprises £41.4m £82.1m £20.0m £54.8m

Number of enterprises receiving financial support other than grants 90                  45                  25                  28                  

Private investment matching public support to SMEs - Non-grants €20.7m €65.9m €7.2m €51.5m

Employment increase in supported enterprises 490                109                145                235                

Number of enterprises supported to introduce new to the firm products 20                  18                  5                    16                  

Jobs safeguarded New indicator 38                  n/a n/a

Enterprises adopting or improving:

- sustainable development strategies and monitoring systems 45                  45                  13                  13                  

- equality and diversity strategies and monitoring systems 45                  45                  13                  13                  

Specific Objective Outputs

West Wales and the Valleys East Wales

SO2.4: Employment Growth in 

SMEs

SO2.5: Risk Capital Finance
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Priority 3: Renewable Energy and Energy Efficiency

Current target
Proposed 

target
Current target

Proposed 

target

Energy support site preparation schemes 2                    5                    n/a n/a

Number of renewable energy prototypes tested 8                    6                    n/a n/a

Community energy schemes 3                    3                    3                    
 Remove 

indicator 

Number of pilot projects completed 4                    4                    3                    
 Remove 

indicator 

Number of households with improved energy consumption classification 3,060              3,060              765                765                

Estimated decrease of GHG 5                    5,000              1                    1,000              

East Wales

SO3.1: Marine Energy

SO3.2: Community Energy 

(SO3.1 EW)

SO3.3: Energy Efficiency in 

Housing (SO3.2 EW)

West Wales and the Valleys

Specific Objective Outputs
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Table 2: Changes to Performance Framework targets

 

Current target
Proposed 

target
Current target

Proposed 

target

1 Eligible Expenditure (€M) 455 477 202 207

1 Number of partners cooperating in research projects 1,800 1,800 540 540

2 Eligible Expenditure (€M) 333 333 91 91

2 Investment in enterprises (£M) 191 311 80 222

3 Eligible Expenditure (€M) 246 224 9.1 9.1

3 Energy support site preparation schemes 2 5 n/a n/a

3 Number of renewable energy prototypes tested 8 6 n/a n/a

3
Number of households with improved energy 

consumption classification
3,060 3,060 765 765

4 Eligible Expenditure (€M) 763 763 96 91

4 Total length of reconstructed or upgraded railway line 24 24 5 5

4 Land developed (Ha) 100 100 n/a n/a

Priority Indicator

West Wales and the Valleys East Wales
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ANNEX C - RATIONALE FOR PROPOSED CHANGES TO INDICATOR TARGETS 
 
Priority 1 
 
West Wales and the Valleys - Reallocation of funding from Priority 3 has led to 
increase in the Performance Framework financial target for 2023. 
 
East Wales - Reallocation of funding from Priority 4 has led to increase in the 

Performance Framework financial target for 2023. 
 
 
Priority 2 
 
Development Bank for Wales’ Wales Business Fund 

 
The proposed changes to the investment allocations are based on the detailed 
evidence produced in the updated ex-ante market assessment. This concluded that 
there is likely to be strong demand for debt finance in both programme areas. Given 
the challenging economic conditions, many of the SMEs which the WBF targets will 
have shifted their ambitions from expansion and growth to focussing on survival and 
sustainability over the next 12 months at least. This suggests there will be a 
significant shift in demand towards increased need for finance for working capital 
purposes across both ERDF programme areas. Whilst there may well be a major 
shift in demand for finance to working capital over the next year, there is also a need 
to be as flexible as possible in the mix of debt and equity which the WBF is able to 
provide to businesses. This reflects the uncertainty about how deeply the economy is 
impacted, including scope for substantial variations across and within sectors in 
Wales. 
 
The proposed changes for the other indicators then flow as a result of these changes 
to the investment allocations. For both East Wales and West Wales and the Valleys: 

 Historic performance of the fund was analysed to provide a baseline of future 
projections for each indicator (based on the revised investment allocations). 

 For employment creation, given the shift in focus from growth to survival, 
employment creation is expected to be lower than originally anticipated. 
Therefore, these projections have been adjusted downwards by 50% for the 
next 12 months, and then by 25% for the following 2 years. 

 Safeguarded jobs have now been identified as a core indicator (rather than a 
value-added indicator) to reflect the shift in priority of businesses from growth 
to survival. Only safeguarded jobs going forward have been included in this 
indicator (ie safeguarded jobs already achieved have not been included in this 
target). This figure has been estimated based on the past performance of jobs 
safeguarded by the fund. 
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Wales Business Fund - West Wales and the Valleys 
 

 The amount left to be invested in WWV is £55.5m over 3 years (of which just 
£9.2m is allocated to debt), equivalent to an annual average investment rate 
of £18.5m. The scale of the challenge facing businesses (as highlighted in the 
ex-ante assessment) points to a continuing need for substantial levels of 
additional external finance in WWV which is unlikely to be provided by high 
street banks given market failures and the changes in the finance gap. In the 
short term the focus of this will be on finance for survival purposes (and 
therefore mainly debt finance). 

 The annual investment rate for growth equity in WWV has been £3.2m behind 
profile to date (annual average investment of £1.3m per annum) and this is 
expected to fall further over the next 9- 12 months (and possibly longer) as 
businesses retrench and reappraise their growth plans. It is expected that the 
annual investment rate for growth equity will initially fall by 50%, and then a 
25% reduction (relative to current levels) in the following year, before 
returning to trend. However, later in the investment period, the rate could 
increase due to the effects of the reorientation of the Accelerator Growth 
Programme plus any policy responses that stimulate economic growth and 
therefore the recovery. 

 
Wales Business Fund - East Wales 
 

 The ex-ante assessment also found a case for increased investment in EW 
(but a lower amount compared to the increase in WWV). However the 
unavailability of additional capital for this programme area has meant that the 
investment allocation remains unchanged. The slight reallocation between 
debt and equity in SO2.1 reflects the current trend on deal flow for East Wales 
as this fund comes towards the end of its investment, and represents a 
positive movement in terms of more equity investment.  

 

Welsh Government’s Business Wales provision 
 
As well as the ex ante assessment of the Wales Business Fund, Welsh Government 

has undertaken an internal analysis of the Business Wales suite of operations that 

deliver business support across the 2 programme areas. The summary of their 

findings follow: 

 The economic outlook for Wales is intrinsically linked to the path Covid-19 
takes and how governments, businesses and households continue to 
respond. The recovery is unlikely to be linear in nature and will most likely be 
stop and start.  Even if restrictions continue to be lifted, it is clear that 
households will continue to shy away from social consumption and 
businesses will remain reluctant to invest as long as the virus remains a 
threat. A major uncertainty is what is going to happen in the labour market 
now that employment subsidies are being wound down and will disappear 
later in the year.  The Office for Budget Responsibility (OBR) expects the rate 
of unemployment to hit at least 10% by the end of the year. The Bank of 
England (BoE) also expects a substantial spike. 
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 Given the unpredictable and volatile nature of the pandemic, the OBR and 
BoE are no longer forecasting the economic outlook in the conventional 
sense. Rather, they are providing indicative projections. 

 The end of the EU transition period on 31st December 2020 is a further key 
consideration. Depending on the nature of any trade deal, it seems possible, 
even likely that as a minimum, there will be uncertainty and disruption which 
could last a number of years and make for an even tougher business climate. 

 The unprecedented scale and nature of some of the responses to Covid-19 
(Job Retention Scheme and Self Employment Income Support Scheme) 
mean that much of the policy response to date has been on protecting jobs 
and keeping workers attached to their employers. While essential in the 
immediate aftermath of the pandemic, the economy may, in effect, be 
experiencing a state of ‘suspended animation’ with the full effects yet to be 
felt. 

 
All of this means that from a Priority 2 perspective:  
 

a) developing a meaningful set of KPIs for business support interventions 
(most notably on job and new enterprise creation) against this backdrop is 
extremely challenging and will require a degree of flexibility;  
 
b) historic performance is unlikely to be a reliable yardstick; and  
 
c) previous/recent value for money considerations (e.g. cost per job or 
enterprise created) are unlikely to be particularly relevant or useful in the 
current/future context. 

 
Other key issues that the team have considered in developing the KPI package and 
link to the overall P2 position include: 
 

 A fundamental shift in the way entrepreneurs and businesses are consuming 
support, with an overnight move to being predominantly digital in nature. The 
delivery team is still learning about and understanding the implications of this 
but we already know that it means for example a more ‘bite-sized’ and 
modular approach to delivering advice. 

 The need to continue to complement other business support, particularly the 
Development Bank of Wales. In this context, while the provision of affordable 
debt finance will be an on-going priority, Business Wales will also have a key 
role to play in stimulating and supporting demand in the form of deal flow for 
equity based investments in Wales. 

 The potential, (although still a largely unknown quantity at this stage) for an 
up-lift in necessity based entrepreneurship. This could become a more 
prominent feature as some of the major employment schemes draw to a 
close, unemployment increases and there are a lack of suitable job 
opportunities for people to move on to. 

 The need to continue to support under-represented groups and in particular 
people whose prospects have been disproportionately affected by the 
pandemic. 
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Priority 3 
 

A technical change to the targets for ‘Estimated decrease of GHG’ is required. The 
current target was calculated in kilo tonnes and has been amended to tonnes, in line 
with the measurement unit in the Operational Programme.  
 
West Wales and the Valleys - It is proposed to reduce the targets relating to 
Specific Objective 3.1 in West Wales and the Valleys. In terms of ‘Number of 
Renewable Energy Prototypes Tested’, while there has been considerable interest 
from technology developers in testing and deploying prototypes significant 
challenges have emerged in securing the necessary co-financing to take projects 
forward.  Debt solutions are difficult to secure as the absence of a revenue stream 
for pre commercial/utility scale deployments means loan repayments cannot be 
serviced.  Equity finance has been limited due to the inherently high risk profile of 
early stage of the technologies.   
 
It is proposed to increase the target for ‘Energy support site schemes’.  A number of 
developers have taken forward marine license consents in addition to the 2 
development zones envisaged when the programmes where originally developed. 
 
Reallocation of funding to Priority 1 has led to a reduction in the Performance 
Framework financial target for 2023. The changes made to the two output targets 
under Specific Objective 3.1 (Marine energy) have been also reflected in the 
Performance Framework output targets for 2023.  
 
East Wales - It is proposed to remove the indicators and targets that relate to 

‘Community Energy’ (Specific Objective 3.1) in East Wales. Interest in small scale 
community energy schemes was tested with a call for proposals in the summer of 
2017.  Four Expressions of Interest (EOI) were received, three of which did not meet 
the call criteria. The EOI that did pass the criteria was withdrawn by the applicant as 
they decided to pursue a different funding model. It is unlikely that any operations will 
be funded that will deliver against the output indicator targets; therefore, we propose 
removing them from the Programme.  
 
 
Priority 4 

 
East Wales – The reallocation of funding, as discussed earlier in this paper, to 

Priority 1 in East Wales has led to a reduction in the Performance Framework 
financial target for 2023. 
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WPMC(20)173 

  

WALES PROGRAMME MONITORING COMMITTEE, EUROPEAN STRUCTURAL 

AND INVESTMENT FUNDS 2014 – 2020  

Outline proposals for amending the 2014-2020 ESF Programmes to include 

support for COVID-19   

 

Issue 

1. To update the PMC on proposals to amend the ESF Programmes to include 

support for Wales’s response to COVID-19.  This will involve: 

 Creating a new Priority Axis entitled ‘Containing COVID through Capacity’ in 

both programmes 

 Reallocation of funds from Priorities 1,2,3 and 5 to the new Priority Axis 

 Changes to some indicator targets in the Priorities from which funds will be 

reallocated  

 

Recommendation 

2.  Members are asked to note this paper and offer any views on these outline 

proposals.  The detailed proposals for Programme Modifications will come to the 

PMC for agreement prior to submission to the European Commission.    

 

Background 

3.  On 13 March 2020 the European Commission announced that COVID-19 related 

healthcare costs would be eligible expenditure for the structural funds.  This formed 

part of the EU Coronavirus Response Investment Initiative.  Detailed typology 

guidance was also issued by DG EMP with worked examples of the types of 

expenditure which can be supported from European Social Fund programmes.  

4.  The socio-economic impact of COVID-19 has been substantial, with significant 

additional healthcare costs of responding to the outbreak in Wales. The most 

effective economic intervention is to minimise the negative health impact in order to 

enable the return of economic activity. Failure to limit the spread of COVID-19 

threatens the achievement of all of the economic and social deliverables of the 2014-

20 ERDF and ESF programmes.  WEFO has therefore concluded that it would be 

appropriate to support COVID-19 related Healthcare costs from the Welsh ESF 

programmes.   

5.  Initial information about this was sent to PMC Members in the update papers 

entitled ‘ESF and ERDF Support to mitigate the effects of COVID-19’ which WEFO 

circulated on 2 April and 23 April by written procedure.            
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New Priority Axis 

6.  We propose to create the new Priority Axis under Thematic Objective 9, 

Investment Priority (iv) of the ESF Regulation.  This Investment Priority has not 

previously been included in the Welsh ESF programmes: 

Enhancing access to affordable, sustainable and high-quality services, including health care 

and social services of general interest  

7.  The title proposed for the new Priority is ‘Containing COVID through Capacity’.  

The investment logic is that enhancing the capacity of health and care services to 

deal with COVID-19 is the most urgent step necessary in the current circumstances - 

both to care for patients who have COVID-19, and also to prevent the outbreak from 

overwhelming health and care services more generally.   

8.  Output and results measures will capture the number of organisations supported 

to enhance their capacity, and two principal forms of increased capacity (recruitment 

of additional staff and acquisition of PPE).   

9.  The focus on ‘organisations supported’ rather than ‘participants supported’ will 

avoid any need for patient-level data within audit trails for expenditure.  However we 

do intend that project-level evaluations will capture information about the benefits to 

patients of investments made under the Priority. 

10.  Given the nature of the crisis it is also expected that a large amount of the 

activity supported under the Priority will be retrospective but the enhanced capacity 

could also be available for any ‘second wave’ of COVID-19.                            

11.  An outline of the Investment logic model and proposed indicators is at Annex A.  

 

Priority Allocation 

12.  The costs of responding to the COVID-19 outbreak in Wales are substantial and 

a financial allocation for the Priority of at least £100m ESF, split between the East 

Wales and WWV programmes, is considered necessary.   

13.  We are currently modelling how far we could increase funding beyond £100m, 

taking into account current commitment levels in the ESF programmes, estimates of 

likely underspends by existing approved projects at final claims, and assumptions 

about future exchange rates between sterling and the euro.  Whilst this is not 

straightforward, we are confident that a new Priority on the scale we are 

contemplating is affordable.  As highlighted in the previous update papers, there are 

two main considerations, the exchange rate and forecast de-commitments: 

 The ESF programmes are currently fully committed (£4m over-committed) at 

a planning rate of £1=€1.17, but there is currently £51m uncommitted if we 

assume a rate of £1=€1.10  
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 The total ESF offered to all current approved projects is £866m.  If projects on 

average underspend by 5% they would collectively de-commit £43.3m.  If 

projects on average underspend by 10% the figure would be £86.6m.  

 

14.  Full financial tables will be included in the Modification proposals.      

 

Reallocation of funds to the new Priority 

15.  In proposing programme modifications to the European Commission, it will be 

necessary to reallocate funds from other priorities into the new Priority.  We are 

currently modelling the final amounts, but it is likely the adjustments will be fairly 

evenly balanced, with sums of around £30m+ ESF needing to be reallocated from 

each of priorities 1,2,and 3, and a smaller amount from Priority 5.  This will not 

require the early closure of approved projects but, as always, WEFO will monitor the 

performance of approved projects closely and identify de-commitments where 

appropriate.  Similarly, commitments to new projects or new activity within existing 

projects will continue but on a reduced scale given the increased pressure on 

budgets. 

 

Changes to some indicator targets in other Priorities 

16.  Where existing Priority budgets are reduced in order to establish the new 

Priority, it will be necessary to consider whether those Priorities can still achieve all 

their output targets.  In many areas of the programmes we believe that it will still be 

possible to achieve output targets with a reduced budget, including for unemployed 

participants where we are likely to see increased demand due to the economic 

impacts of COVID-19.  However there are some other areas where we believe that 

reduced priority budgets should be accompanied by reductions in some indicator 

targets.  These include: 

 Employed participants with qualifications up to and including a  lower 

secondary education (in Priority 2, SO1) 

 Employed participants with lower secondary education (in Priority 2, SO2) 

 Young people 11-19 years old in STEM activities (in Priority 3, SO3) 

 Employed participants from early years and childcare sector (in Priority 3, 

SO4)   

17.  We plan to include proposals to reduce some of these targets in the Programme 

Modification request.  The reductions proposed will be modest and proportionate to 

the scale of the funding being reallocated out of the Priority involved. 

18.  It is recognised that COVID-19 has created a number of challenges for the 

delivery of the programmes and this may require further changes to the indicator 

targets.  WEFO is monitoring this closely and gathering evidence where appropriate 

but it is still too early to judge the impact of the crisis.  If justified, a further 

modification request will be considered later in the programme period. 
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Engagement, Policy Integration and Impact Assessment 

19.  The exceptional circumstances of the last few months - and the need for the 

healthcare response to the crisis to be immediate - have greatly curtailed the scope 

for stakeholder engagement on the scale we would normally undertake when 

developing a new Priority.  Discussions have been held with Welsh Government 

health colleagues to ensure that the Priority will direct funds to support the key 

additional investments Wales has needed to make to respond to COVID-19.   

20.  The urgent nature of the response to COVID-19 also means there is less scope 

for WEFO, in designing the Priority, to put bespoke measures in place to ensure 

policy integration (for example, with the Wellbeing of Future Generations Act), and 

more need to rely on existing systems embedded in the health and care sectors 

which already do this. Fortunately, the Welsh Government’s long term health 

strategy ‘A Healthier Wales’ published in 2018 was the result of extensive 

stakeholder engagement, including a response to a Parliamentary Review into 

Health and Social Care, and was underpinned by an Equality Impact Assessment, 

ensuring a significant voice for beneficiaries and citizens.      

21.  We have already begun the process for an Equality Impact Assessment on our 

proposed interventions and an Integrated Impact Assessment.  We will also look to 

build in a strong monitoring and evaluation framework into proposed interventions 

under the new Priority, albeit recognising the retrospective nature of much of the 

activity.    

22.  But it is also obvious that this ESF Priority will need to respond to COVID-

specific equality issues as they emerge.  An area of particular significance which has 

become clear during the COVID-19 outbreak is the disproportionate impact of the 

disease on groups within the population who were already exposed to health 

inequalities and wider economic and social inequality.  One important piece of work 

in this area is the report from the First Minister’s BAME COVID-19 Advisory Group 

which was published in June. WEFO proposes that projects under this Priority 

should be required to implement the Advisory Group’s recommendations where 

relevant to them. 

 

 

 

 

 

WEFO Lead:  Michael Parkinson 

Approved by: Geraint Green 

August 2020 
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ANNEX 1    

New ESF Priority: Containing COVID through Capacity 

Draft Investment Logic Model and Indicators  

 

 

 

 

 

 

 

Thematic 
Objective 

Investment 
Priority 

Specific 
Objective 

Result indicators 
 

Indicative Actions  
(This list is not intended to be 
exhaustive but provides 
examples of actions which could 
be considered) 

Outputs 
 

 
Thematic 
Objective 9 - 
Promoting 
social 
inclusion, 
combating 
poverty and 
any 
discrimination 

 
(iv) 
Enhancing 
access to 
affordable, 
sustainable 
and high-
quality 
services, 
including 
health care 
and social 
services of 
general 
interest 

 
SO 1 - To 
enhance 
capacity of  
health and 
social care 
services to 
respond to the 
COVID-19 
pandemic  

 

 Additional health or social 
care staff recruited 

 

 CV1: Value of personal 
protective equipment 
purchased (total public 
cost) 

 

 CV6: Personal protective 
equipment (PPE) 
(including disposable 
masks, eye protection, 
coveralls, etc.) 

 
 

 
 Actions to support health and 

social care providers increase 
temporary staff numbers to 
respond to crises, including 
funding retired workers returning 
to work and accelerating student 
integration into the workforce  

  
 Actions to support health and 

social care providers increase 
provision of Personal Protective 
Equipment in response to public 
health crises, including direct 
procurement.  

 

 CV33:  Number of 
entities supported 
in combating or 
counteracting the 
effects of the 
COVID-19 
pandemic 

 
  
 
 
 
 
 
 


