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LOCAL TRANSPORT FUND  
 
Performance Report - Financial Year 2021–2022 
 
A Local Authority shall complete one form per quarter for each scheme for 
which Local Transport Fund has been awarded in 2021-22 
 
 

Local Authority Isle of Anglesey County Council 

Scheme Name Bus Infrastructure Enhancement 

Period Covered by Report (quarter) Q4 / Final Claim 

Project Manager 
Details 
 

Name [redacted personal information] 
Tel [redacted personal information] 
Email [redacted personal information]   

 
 

LTF  Allocation 2021-22 £750,000 

Funding Committed 2021-22 to date (e.g. purchase order placed, 
contract let) 

£ 750,000 

Estimated value* of works delivered on scheme in current FY: 
This should be value of works delivered in the current FY.  Should include 
actual costs from months and assessed values in period 

£ 750,000 

Estimated value* delivered in period: 
This should be the assessed value delivered in the period of the report 

£ 750,000 

* ‘Value’ is the extent/proportion of the works delivered. During the period this can be based on a 
professional assessment, e.g. project valued at £50,000 is assessed at 75% gives a Value of £37,500 

 
 
Progress in the period covered by the report including key stages/milestones achieved 

- Appointed Ove Arup to undertake design works and to lead on the procurement for 
the RTI infrastructure  

- Procurement process undertaken to appoint 21st Century Passenger Systems to 
supply and install the RTI equipment 

- Design Works completed to upgrade interchange bus stops  
- Civil Engineering enabling works progressing and nearing completion 
- Vesting Certificates received for all products  
- Installation of RTI programmed  

 
Activities planned for next quarter including key stages/milestones to be achieved 

N/A 
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Risk Issues (describe nature of risk, likelihood, severity, impact and mitigation measures) 

 
 
 
 
 

Overall scheme 
Risk Status 
(R/A/G**): 
 
G 

 

** RAG (Red, Amber, Green) Status Key: 

Green On track 

Amber  Off track but progressing 

Red Serious problems to completion 

 

 

 

To be completed by the Project Manager.  

Date: 22/07/2022 

Completed By: [redacted personal information]    Job Title: 

Group Engineer – Strategic & Sustainable Transport 

Signature: [redacted personal information] 

 


