
This is a planning activity.
It is important that school council projects are planned and that the goal is

achievable.

This activity can be used to plan any activity.

Exploring the risks involved is an important aspect of the plan. 

The Adjustments section can be revisited throughout the project to look at the

situation and decide if any of the planning sections need to be changed or

even if the end goal needs to be adjusted. This is an important life skill and

delivers a positive and successful experience even if the original goal isn’t

achieved.
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Project name: Red nose day.

Description: To have a fundraising day where pupils

wear something red and pay £1.

Who wants it? Most people we think.

Why? To have some fun and raise

some money for charity.

Recipe - 
What do we need to do?

Get permission,

Send out notices in registers

Make posters

Put up posters

Collect money

Take photographs

Send in money

Oven - 
What are the risks?

People get too silly

Not enough people do it

People don’t pay

Adjustments - 
What needs to be changed?

Send out ‘rules’ in notices and on

posters

Get form teachers to collect money

Baker - 
What help do we have or need?

Head’s permission

Support from teachers

Pupils on board

Ingredients -
What resources do we have or need?

Posters

Buckets to collect money



Perfect Pie

Planning Process

Project name:

Description:

Who wants it?

Why?

Recipe - 
What do we need to do?

Oven - 
What are the risks?

Adjustments - 
What needs to be changed?

Baker - 
What help do we have or need?

Ingredients -
What resources do we have or need?


